

**SUBMITTAL TO THE BOARD OF SUPERVISORS  
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

832A



**FROM:** TLMA - Transportation Dept.

**SUBMITTAL DATE:** May 5, 2003

**SUBJECT:** Modification of Traffic Signal and Construction of Intersection Widening Improvements, Van Buren Boulevard at Jurupa Road, West Riverside area

**RECOMMENDED MOTION:** That the Board accept the low bid of Beador Construction Company, Inc. of Corona del Mar, CA in the amount of \$331,300.00. Award the contract to that firm and authorize the Chairman of the Board to execute the contract documents. Amend the Transportation Improvement Program's project budget as shown on Attachment "A".

**BACKGROUND:** By Minute Order dated March 11, 2003 (agenda item 3.33) the Board authorized the Clerk of the Board to advertise for the construction of traffic signal modifications and the construction of intersection widening improvements at the intersection of Van Buren Boulevard and Jurupa Road in the West Riverside area of Riverside County. Bids for the project were opened in the office of the Director of Transportation at 2:00 pm, Wednesday, April 16, 2003. Two bids were received. The lowest and best bid was submitted by Beador Construction Company, Inc. in the amount of \$331,300.00.

George A. Johnson  
Director of Transportation

(Continued On Attached Page)

GAJ:sd

**FINANCIAL DATA:**

<b>CURRENT YEAR COST</b>	\$ 331,300.00	<b>ANNUAL COST:</b>	\$ 0
<b>NET COUNTY COST</b>	\$ 0	<b>IN CURRENT YEAR BUDGET:</b>	Yes/ X No/
		<b>BUDGET ADJUSTMENT:</b>	Yes/ No/ X
		<b>FY:</b>	2002/2003

**SOURCE OF FUNDS:** Signal Mitigation Program

**C.E.O. RECOMMENDATION:**

**APPROVE**

County Executive Officer Signature

FORM APPROVED  
COUNTY COUNSEL

MAY 05 2003

Department Recommendation:  Consent  Policy  
Per Executive Office:  Consent  Policy

Prev. Agn. Ref. 3/11/03 (3.33)

Dist. 2

AGENDA NO.

**3.37**


The Honorable Board of Supervisors  
RE: Modification of Traffic Signal and Construction of Intersection Widening  
Improvements, Van Buren Boulevard at Jurupa Road, West Riverside area  
May 5, 2003  
Page 2 of 2

The bid is \$37,018.00 (12.6%) more than the Engineer's Estimate. Bids exceeded the engineer's estimate due to low estimates for certain bid items. Review of the bids indicates that it is not likely that lower bids would be received should this project be re-bid.

Annual traffic signal operating costs are estimated to be reduced, due to the installation of LED signal heads.

The contractor is qualified. Project no. B2-0441.





### LOCATION MAP

T.2S.,R.6W.,SEC. 14  
2003 THOMAS BROS. MAP PG. 684, D-2