

**SUBMITTAL TO THE FLOOD CONTROL AND WATER CONSERVATION DISTRICT BOARD
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

115 B



FROM: General Manager-Chief Engineer

SUBMITTAL DATE:
June 22, 2004

SUBJECT: San Jacinto MDP Line E, Stage 2
Contract Change Order No. 1
Project No. 4-0-0120-02

RECOMMENDED MOTION:

The Board approve the attached Contract Change Order No. 1 between the District and KEC Engineering, providing for compensation for altered contract quantities discovered by the District during the progress of work with San Jacinto MDP Line E, Stage 2 construction contract.

BACKGROUND:

Board authorization of Contract Change Order No. 1 is necessary to authorize payment for altered contract quantities required for two design revisions associated with unanticipated soil conditions discovered by the District during the progress of work. Additional quantities for the work will be compensated at the contract unit price for the actual quantities provided in accordance with Section 7.02 of the Contract General Provisions.

FINANCIAL:

Sufficient funds are available in the District's FY 2003-2004 and FY 2004-2005 Zone 4 budget for this contract increase of \$96,656.20 for this project.

WARREN D. WILLIAMS
General Manager-Chief Engineer

FINANCIAL DATA	Current F.Y. District Cost:	\$2,812,971.66	In Current Year Budget:	Yes
	Current F.Y. County Cost:	\$0	Budget Adjustment:	No
	Annual Net District Cost:	\$2,812,971.66	For Fiscal Year:	03-04 & 04-05

SOURCE OF FUNDS: 25140 947460 527980 – Zone 4 Const/Maint/Misc – Contracts	Positions To Be Deleted Per A-30	<input type="checkbox"/>
	Requires 4/5 Vote	<input checked="" type="checkbox"/>

C.E.O. RECOMMENDATION:

APPROVE

County Executive Office Signature

- Dep't Recomm.: Consent Policy
- Per Exec. Ofc.: Consent Policy

Prev. Agn. Ref.: 11.14 of 07/29/03 | District: 3rd | Agenda Number:

**ATTACHMENTS FILED
WITH THE CLERK OF THE BOARD**

11.1