

**SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

644
A



FROM: TLMA - Transportation Dept.

SUBMITTAL DATE:
May 16, 2005

SUBJECT: Amendment Number 1 to the Engineering Services Agreement for Improvements on Valley Way & Armstrong Road between SR 60 and Sierra Avenue.

RECOMMENDED MOTION: That the Board approve this amendment to the Engineering Services Agreement between the County of Riverside and Berryman & Henigar, and authorize the Chairman of the Board to execute the same.

BACKGROUND: On October 2, 2001, the Board of Supervisors executed an agreement with Berryman & Henigar, to provide engineering services for the Valley Way & Armstrong Road reconstruction project.

As a result of findings obtained through technical studies and information obtained through the environmental process, it was determined that additional tasks would be needed to complete the environmental clearance for the project. Also, Federal funds were removed from this project and transferred to the Cantu Galleano Ranch Road at I-15 interchange in order to expedite delivery of the Valley Way project using locals funds. This resulted in a need to change the type of environmental document and incorporate substantial revisions to work that was in progress.

(continued)

Departmental Concurrence

George A. Johnson
George A. Johnson
Director of Transportation

FINANCIAL DATA	Current F.Y. Total Cost:	180,000	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0	For Fiscal Year:	FY 04/05

SOURCE OF FUNDS: WO # B2-0386, Measure A	Positions To Be Deleted Per A-30	<input type="checkbox"/>
	Requires 4/5 Vote	<input type="checkbox"/>

C.E.O. RECOMMENDATION: **APPROVE**

County Executive Office Signature *George A. Johnson*

- Dep't Recomm.: Policy
- Per Exec. Ofc.: Policy
- Consent
- Consent

Prev. Agn. Ref.: 10/02/01 3.24 | District: 2 | Agenda Number:

**ATTACHMENTS FILED
WITH THE CLERK OF THE BOARD**

3.47

The Honorable Board of Supervisors
RE: Amendment Number 1 to the Engineering Services Agreement for Improvements on Valley
Way Boulevard & Armstrong Road between SR 60 and Sierra Avenue.
May 16, 2005
Page 2 of 2

Significant drainage and flooding issues exist within the project limits. In order to address the problems a proposal was presented to the Flood Control Department to obtain their assistance with the construction of storm drain improvements. Flood Control agreed to fund the construction the improvements causing the need to provide the additional engineering services to design the improvements.

Recommended Contract Budget:

Original Contract Amount:	\$361,217.04
Recommended Amendment No.1:	\$180,000.00
Total Revised Contract Amount:	\$541,217.04