

**SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

296 A



FROM: TLMA – Transportation Dept.

SUBMITTAL DATE:
August 21, 2006

SUBJECT: Reconstruction of Glenoaks Road, Rancho California Road to DePortola Road, Temecula, Contract Change Order No. 2

RECOMMENDED MOTION: That the Board authorize the Transportation Department to issue Contract Change Order No. 2 for increasing and adjusting the quantities on the Glenoaks Road Reconstruction.

BACKGROUND: This Change Order adjusts the contract quantity to provide for Shoulder Backing. The original amount of the contract is \$1,184,318.00 and Contract Change Order No. 2 is \$43,468.19, amounting to 3.67% of the original contract amount. This change order exceeds the individual change order amount (\$34,343.18) that can be authorized by the Director of Transportation, and requires Board approval in accordance with Resolution No. 93-047. Project Work Order No. A2-0439.

Departmental Concurrence

Juan C. Perez
Deputy Director of Transportation

HS:js
Attachments: Change Order No. 2

George A. Johnson
Director of Transportation

FINANCIAL DATA	Current F.Y. Total Cost:	\$ 59,722.19	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0.00	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0.00	For Fiscal Year:	2004/2005
SOURCE OF FUNDS: Measure A / Western				Positions To Be Deleted Per A-30 <input type="checkbox"/>
				Requires 4/5 Vote <input type="checkbox"/>

C.E.O. RECOMMENDATION: APPROVE

County Executive Office Signature

- Dep't Recomm.: Consent Policy
- Per Exec. Ofc.: Consent Policy

Prev. Agenda Ref: 8/9/05 (9-49)

ATTACHMENTS FILED

District: 3

Agenda Number:

3.92