

**SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

633A



FROM: TLMA - Transportation Dept.

SUBMITTAL DATE:

SUBJECT: Contract Change Order #3 – Construction of Traffic Signal and Lighting, La Sierra Avenue at Lake Knoll Parkway, La Sierra area and Murrieta Road at Ridgemoor Road, Sun City Area.

RECOMMENDED MOTION: That the Board execute and authorize the Transportation Department to issue Contract Change Order No. 3 with Hillcrest Construction, of Corona, CA.

BACKGROUND: By Minute Order 3.31 of January 24, 2006, the Board entered into an agreement with Hillcrest Construction of Corona, CA for the Construction of Traffic Signal, and Lighting at the intersection of La Sierra Avenue and Lake Knoll Parkway in the La Sierra Area and at the intersection of Murrieta Road at Ridgemoor Road in the Sun City Area of Riverside County.

This Contract Change Order provides for compensating the contractor for decreases in quantities in excess of 25% of the Engineers estimate and various miscellaneous extra work.

George A. Johnson
Director of Transportation

tn
(Continued On Attached Page)

FINANCIAL DATA	Current F.Y. Total Cost:	\$765,727.47	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0	For Fiscal Year:	07/08

SOURCE OF FUNDS: West County DIF Signal Mitigation Fund (24%), District 3 (71%), Eastern Municipal Water District (5%)	Positions To Be Deleted Per A-30	<input type="checkbox"/>
	Requires 4/5 Vote	<input checked="" type="checkbox"/>

C.E.O. RECOMMENDATION:

APPROVE
BY
Tina Grande

County Executive Office Signature

Dept's Recomm.: Consent Policy
Per Exec. Ofc.: Consent Policy

Prev. Agn. Ref. 04/17/07, Item 3.32
01/24/06, Item 3.31

District: 1,3

Agenda Number:

ATTACHMENTS FILED
WITH THE CLERK OF THE BOARD

3.23

Departmental Concurrence

The Honorable Board of Supervisors

RE: Contract Change Order #3 - Construction of Traffic Signal and Lighting, La Sierra Avenue at Lake Knolls Parkway, La Sierra Area and Murrieta Road at Ridgemoor Road, Sun City Area

Page 2

The authorized amount of the contract was \$620,286.00. Contract Change Order No. 2 for \$120,222.00, approved April 17, 2007, provided for additional work necessary to complete the widening of a portion of La Sierra Avenue at McAllister Parkway to provide two through lanes in the southbound direction. The amount of this Contract Change Order is \$10,231.33 (1.6% of the original contract amount), the accumulation of all Contract Change Orders thus far, including this one, is \$133,953.33 which exceeds the maximum change order amount of \$62,028.60 that can be authorized by the Director of Transportation, and requires Board approval in accordance with Resolution No. 93-047.

Project Work Order No. B5-0354 & B4-0524.

JUSTIFICATION: This Change Order became necessary due to additional work to reconstruct a block wall and landscaping for a community entry monument due to the necessary relocation of an access ramp, field requirements by Southern California Edison, delays in identification of existing Verizon facilities, construction of curb and gutter, removal and reinstallation of storm drain pipes which conflicted with Southern California Edison and Verizon facilities, and the relocation of water appurtenances and working around existing EMWD water line.

LETTER OF TRANSMITTAL

**Local Agency: County of Riverside
Transportation Department**

DATE: January 14, 2008

**File: LaSierra/Lake Knoll Pkwy &
Murrieta Road/Ridgemoor Traffic
Signal**

W.O. No.: B5-0354 & B4-0524

C.C.O. No. 3

TO: George A. Johnson

From: Hugh Smith

\$10,231.33 (1.6% of the original contract amount of \$620,286.00)

This Contract Change Order provides for compensating the contractor for decreases in quantities in excess of 25% of the Engineer's estimate and various miscellaneous extra work.

This Change Order became necessary due to construction of proposed access ramps, requirements by Southern California Edison, delays in identification of existing Verizon facilities, construction of curb and gutter, removal and reinstallation of storm drain pipes which conflicted with Southern California Edison and Verizon facilities, and the relocation of water appurtenances and working around existing EMWD water line.

The amount of this Contract Change Order is \$10,231.33 and the accumulation of all Contract Change Orders thus far, including this one, is \$133,953.33.

Previous Contract Change Order Amounts Approved:

See C.C.O. History	\$3,500.00
(attached)	\$120,122.00


File: LaSierra/Lake Knoll Pkwy & Murrieta Road/Ridgemoor Traffic Signal
W.O. No.: B5-0354 & B4-0524
C.C.O. No. 3
Page 2

This Contract Change Order was discussed with Mr. Lawrence Tai and he gave his concurrence to this change.

Adjustment of Time: 20 Days

ESTIMATE OF COST

Items	+10,231.33
Force Account	
Agreed Price	
Adjustment	
TOTAL	+\$10,231.33



Hugh Smith
Construction Engineer

C. C. O. Category

Agency Mandated	
Anticipated Force Account	X
Change in Field Conditions	
Design Omission	
ROW Obligations	
Upgrades / Benefits	
Utilities	X