

**SUBMITTAL TO THE BOARD OF SUPERVISORS  
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

707A



**FROM:** Economic Development Agency

**SUBMITTAL DATE:**  
June 12, 2007

**SUBJECT:** Proclamation Declaring July as Recreation and Parks Month

**RECOMMENDED MOTION:** That the Board of Supervisors recognize and proclaim July as Recreation and Parks month.

**BACKGROUND:** Public parks and recreation programs enhance the quality of life in communities throughout Riverside County. The positive atmosphere created by successful parks and recreational programming increases home values and lowers crime rates by providing people with entertainment, active recreation, and an increased sense of community and pride. The attached proclamation recognizes the important role recreation and park programs play in making Riverside County a great place to live, work, and play.

Departmental Concurrence

*Robin Zimpfer*

RZ:DL:SH:BB:MF  
S:\CSA\recreation and parks month\proclamation F11.doc

Robin Zimpfer  
Assistant County Executive Officer/EDA

<b>FINANCIAL DATA</b>	Current F.Y. Total Cost:	\$ 0	In Current Year Budget:	N/A
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	N/A
	Annual Net County Cost:	\$ 0	For Fiscal Year:	N/A

**COMPANION ITEM ON BOARD OF DIRECTORS AGENDA:** N/A

**SOURCE OF FUNDS:** N/A

<b>Positions To Be Deleted Per A-30</b>	<input type="checkbox"/>
<b>Requires 4/5 Vote</b>	<input type="checkbox"/>

**C.E.O. RECOMMENDATION:** APPROVE

BY: *Jennifer L. Sargent*

**County Executive Office Signature** Jennifer L. Sargent

- Policy
- Consent
- Dept Recomm.:
- Policy
- Consent
- Per Exec. Ofc.:

**Prev. Agn. Ref.:** \_\_\_\_\_ **District:** All **Agenda Number:** \_\_\_\_\_

0 2 = 0 3 0 = R = 0 4 0 5 0 6 0 7 0 8 0 9 0



RIVERSIDE COUNTY  
Economic Development Agency

**THE RIVERSIDE COUNTY BOARD OF SUPERVISORS**

HEREBY PROCLAIM JULY 2008

AS RECREATION AND PARKS MONTH

WHEREAS, Public parks and recreation programs enhance the quality of life for residents of Riverside County by providing recreational programs, education, and leisure activities; and,

WHEREAS, Attractive parks and successful recreational programming increases property values and reduces crime by providing communities with productive means of entertainment and recreation; and,

WHEREAS, Public recreational amenities such as parks and trails help the County achieve its Public Health goal of "Building Health into Everyday Life;" and,

WHEREAS, Parks create opportunities for people to come together and experience a sense of community, bringing pride to residents of Riverside County; and,

WHEREAS, The Economic Development Agency of Riverside County through its Community Services Division has created recreational programs to bring residents into local parks and provide activities for young people to live healthier lives and develop into contributing members of society as well as provide positive life experiences for all residents; and,

WHEREAS, The Riverside County Regional Park and Open Space District operates and maintains regional parks, trails, reserves, and historical and archaeological sites throughout Riverside County; and,

WHEREAS, Riverside County parks remain safe, clean, and the recreational programming continues to be successful through the enduring efforts of county employees and volunteers.

**NOW, THEREFORE, BE IT RESOLVED, DETERMINED AND ORDERED** that the Riverside County Board of Supervisors, in recognition of the important role recreation and parks programs play in creating a higher quality of life, proclaim July as Recreation and Parks Month.

\_\_\_\_\_  
Roy Wilson, Chairman, District 4

\_\_\_\_\_  
Jeff Stone, Vice Chairman, District 3

\_\_\_\_\_  
Bob Buster, District 1

\_\_\_\_\_  
John Tavaglione, District 2

\_\_\_\_\_  
Marion Ashley, District 5



814



**SUBMITTAL TO THE BOARD OF SUPERVISORS  
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

**FROM:** Department of Facilities Management

**SUBMITTAL DATE:**  
July 1, 2008

**SUBJECT:** Progress Report Regarding the Hub Jail Facility Construction Project

**RECOMMENDED MOTION:** That the Board of Supervisors receive and file the attached progress report regarding the Hub Jail facility construction project.

**BACKGROUND:** On February 5, 2008, the Board of Supervisors approved the architectural and engineering services agreement with DMJM/H&N, Inc., in support of the Hub Jail facility construction project. Facilities Management provides a monthly status report for the project. Attached is the June 2008 monthly progress report which indicates the architect's documented project progress milestones. The department recommends that the attached progress report be received and filed.

RF:jle  
Project # FM08110003794  
2008-06-429

Robert Field, Director  
Department of Facilities Management

Reviewed by  
CIP/TEAM  
Christopher Hans

<b>FINANCIAL DATA</b>	<b>Current F.Y. Total Cost:</b>	\$ 0	<b>In Current Year Budget:</b>	N/A
	<b>Current F.Y. Net County Cost:</b>	\$ 0	<b>Budget Adjustment:</b>	N/A
	<b>Annual Net County Cost:</b>	\$ 0	<b>For Fiscal Year:</b>	07/08

**SOURCE OF FUNDS:** N/A

<b>Positions To Be Deleted Per A-30</b>	<input type="checkbox"/>
<b>Requires 4/5 Vote</b>	<input type="checkbox"/>

**C.E.O. RECOMMENDATION:** APPROVE

BY:   
Jennifer L. Sargent

**County Executive Office Signature**

- Policy
- Policy
- Consent
- Consent

Dep't Recomm.:  
Per Exec. Ofc.:

Prev. Agn. Ref.: 2.38, 6/3/08; 2.7, 5/6/08; 3.38, 4/1/08; 3.21, 2/5/08

District: 5

Agenda Number:

2.6

## RIVERSIDE COUNTY HUB JAIL

July 2008

### Progress Report

This report summarizes the County of Riverside and the design teams accomplishments and decisions reached over the past month as well as identifying upcoming project activities for the Riverside HUB Jail project.

#### Master Planning & Programming:

- A) The final draft of the Operational Program was reviewed during May. A final version of the program will be delivered to the County in early July. The staffing and site study portion of the program will be finished in July.
- B) Housing building configurations are being finalized in June. Reviews of similar housing buildings will be undertaken in June. Decision on whether to use a 48 bed pod vs. 32 bed pod within the housing building will be resolved by the RSO and DMJM H&N designers.
- C) A review of a local manufacturer producing vacuum sewer system fixtures and components and a review of a local facility utilizing a vacuum sewer system will take place to begin assessment of that system as water saving opportunities and treatment savings of sewage at the Hub site.

#### CEQA / EIR:

- A) Biological survey work is complete, and final reports will be delivered in June.
- B) Traffic study work is underway, and will lead to the Air and Noise Quality reports later in June.

#### Advanced Food Preparation Kitchen & Laundry Expansion:

- A) Design Development documents for the renovation and expansion of the existing Larry D. Smith Kitchen will complete in June and Construction Documents will complete in July.
- B) DMJM H&N/Faassen and The Riverside Sheriffs Office reviewed major equipment components which will serve to produce the food within the Advanced Food preparation Kitchen in the last month.
- C) Decisions on Laundry expansion components and expansion needs will be reviewed in the month of July.

D) The Design Management team will review a site option report weighing advantages and dis-advantages of the HUB Site compared to the Smith site in order to come to an objective decision on the best long term effective location.

**Other Business:**

- A) Design management meetings continue to be held weekly with the Project Team.
- B) During June the County will push forward contacts with the local and sewer entities for development of water wells and sewer facilities.

**Future Business – July, 2008:**

- A) Site Master Planning decisions on utility re-locations will be finalized. Overall site layout concepts for the complete build-out of the site will be developed, along with schemes for the first phase build out of 1,200 beds at the HUB site.
- B) Site location of the Advanced Food Preparation Facility will be finalized.
- C) Schematic document for the HUB Housing building components will begin.
- D) Construction Documents for the enlarged existing Kitchen at Smith will completed.
- E) A review of an Advanced Food preparation Kitchen Facility similar to the one being designed for the Riverside Corrections will be scheduled.
- F) CEQA/EIR Traffic Study will be completed and the Air and Noise studies will be in final form.