

**SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

SUA



FROM: TLMA - Transportation Department

SUBMITTAL DATE:
April 13, 2009

SUBJECT: Amendment No. 1 to the Engineering Services Agreement with HDR Engineering, Inc. for Engineering Services on Murrieta Road.

RECOMMENDED MOTION: That the Board of Supervisors ratify the attached Amendment No. 1 to the Engineering Services Agreement with HDR Engineering, Inc. and the County of Riverside and authorize the Chairman of the Board to execute the same;

BACKGROUND: On October 17, 2006, the Board of Supervisors executed an engineering services agreement between Riverside County Transportation Department and HDR Engineering, Inc. for the Murrieta Road widening project. The scope of services provided by HDR Engineering includes alignment studies, preliminary engineering, environmental studies and preparation of the Environmental Document and final design.

Juan C. Perez
Director of Transportation

JCP:JA
(Continued On Attached Page)

FINANCIAL DATA	Current F.Y. Total Cost:	\$ 0	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0	For Fiscal Year:	2008/09

SOURCE OF FUNDS: N/A	Positions To Be Deleted Per A-30	<input type="checkbox"/>
	Requires 4/5 Vote	<input type="checkbox"/>

C.E.O. RECOMMENDATION:

APPROVE

BY
Tina Grande

County Executive Office Signature

FORM APPROVED COUNTY COUNSEL
 BY:
 MARSHALA L. VICTOR
 DATE: 4/22/09
 Departmental Concurrence

Dept't Recomm.: Consent Policy
 Per Exec. Ofc.: Consent Policy

Prev. Agn. Ref. 10/17/06, Item 3.43 | District: 3 | Agenda Number:

3.30

The Honorable Board of Supervisors

RE: Amendment No. 1 to the Engineering Services Agreement with HDR Engineering, Inc. for Engineering Services

April 13, 2009

Page 2 of 2

The proposed improvements will widen Murrieta Road from two lanes to the ultimate four lane facility for approximately two miles from Ethanac Road to McCall Boulevard.

This amendment will extend the contract expiration date from June 5, 2008 to June 30, 2011 to allow HDR Engineering to complete the services required by the terms of the agreement, although the project may be completed sooner depending on the availability of funding. All work performed during the extended contract period will be subject to the terms of the original contract and no budget changes are required.

This work is being performed in consultation with the City of Menifee since the project is now within City Limits. Future County work on this project after the incorporation transition date (June 30, 2009) will be done on a contract basis.

Work Order No. B00681

1st AMENDMENT TO AGREEMENT

for Engineering Services between

County of Riverside – Transportation Department and HDR Engineering, Inc.

THIS AMENDMENT (hereinafter the "1st Amendment") to an agreement is made and entered into as of this _____ day of _____, 2009, by and between the County of Riverside, a political subdivision of the State of California (hereinafter the "COUNTY"), and HDR Engineering Inc. (hereinafter "ENGINEER").

RECITALS

- A. COUNTY and ENGINEER have entered in an agreement entitled "Engineering Services Agreement for Murrieta Road Widening Project: Ethanac to McCall between County of Riverside – Transportation Department and HDR Engineering, Inc." that is dated October 17, 2006 (hereinafter the "Agreement"). The Agreement provides the terms and conditions, scope of work, schedule and budget for the performance of professional and technical services necessary to perform the conceptual engineering analysis for the Murrieta Road Widening Project.
- B. Appendix B • Article BI establishes the time period for performing the work assignments to be authorized under the original agreement. The terms and conditions specified that work can be authorized until June 5, 2008 unless extended by supplemental agreement. The parties desire to amend the Agreement to extend the expiration date to allow ENGINEER to complete work previously approved during the contract period but not completed by the ENGINEER prior to the contract termination date. All work performed during the extended contract period will be subject to the original authorizations provided by the Transportation Department prior to or on June 5, 2008 and no additional budget authorization is requested.

AGREEMENT

NOW, THEREFORE, in consideration of the mutual covenants hereinafter contained, the parties agree as follows, effective June 5, 2008:

1. Appendix B • Article BI is amended by extending the contract termination date to June 30, 2011.
2. Except to the extent specifically modified or amended hereunder, all of the terms, covenants and conditions of the Agreement shall remain in full force and effect between the parties hereto.


IN WITNESS HEREOF, the parties hereto have caused this Amendment to the Agreement to be duly executed this day and year first written above.

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

APPROVALS


COUNTY Approvals

RECOMMENDED FOR APPROVAL:


_____ Dated: 4/20/09

JUAN C. PEREZ
Director of Transportation

APPROVED AS TO FORM:


_____ Dated: 4/22/09
Marsha L. Victor

PAMELA J. WALLS
County Counsel

APPROVAL BY THE BOARD OF SUPERVISORS

_____ Dated: _____

PRINTED NAME
Chairman, Riverside County Board of Supervisors


ATTEST:

_____ Dated: _____

NANCY ROMERO
Clerk of the Board (SEAL)

ENGINEER Approvals

ENGINEER:


_____ Dated: 3/18/09

William Bennett
PRINTED NAME

Sr. Vice President
TITLE

ENGINEER:

Sr. Vice President Dated: 3/18/09
Title

Tom Kim
PRINTED NAME


_____ TITLE

APPENDIX B • ARTICLE BI • SCHEDULE OF SERVICES

The Engineer shall perform the covenants set forth in Appendix A, Scope of Services in accordance with the performance requirements of Article V of the Engineering Services Agreement approved by the Board on October 17, 2006 and with the following Schedule of Services. All Covenants set forth in this agreement shall be completed by June 30, 2011, unless extended by supplemental agreement.

A. PHASES

The Schedule of Services performed by ENGINEER shall be accomplished in the following phase(s):

1. Phase IA – Preliminary Engineering
2. Phase IB – Environmental Document
3. Phase II – Final Design Engineering Services (PS&E)
4. Phase III – Bidding and Construction Support