

FORM APPROVED COUNTY COUNSEL
 BY: MS Victor 5/20/10
 MARSHAL VICTOR DATE

**SUBMITTAL TO THE BOARD OF SUPERVISORS
 COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

942A



FROM: TLMA - Transportation Department

SUBMITTAL DATE:
 May 26, 2010

SUBJECT: Amendment No. 1 to the Engineering and Environmental Services Agreement for Bundy Canyon Road / Scott Road

RECOMMENDED MOTION: That the Board of Supervisors:
 1. Approve this amendment to the Engineering and Environmental Services Agreement between the County of Riverside and Parsons, and;
 2. Authorize the Chairman of the Board to execute the same.

BACKGROUND: The Bundy Canyon/Scott Road widening project proposes to widen Bundy Canyon/Scott Road from an existing two lanes roadway to an interim four lane roadway. Once constructed, the widening will increase capacity and improve safety along the roadway.

Juan C. Perez
 Director of Transportation

(Continued On Attached Page)

FINANCIAL DATA	Current F.Y. Total Cost:	\$ 0	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0	For Fiscal Year:	2009/10

SOURCE OF FUNDS: TUMF (100%)	Positions To Be Deleted Per A-30	<input type="checkbox"/>
	Requires 4/5 Vote	<input type="checkbox"/>

C.E.O. RECOMMENDATION:
 APPROVE
 BY: Tina Grande
 Tina Grande
 County Executive Office Signature

Dept't Recomm.: Policy
 Per Exec. Ofc.: Policy
 Consent
 Consent

Prev. Agn. Ref. 10/25/05 (3.42) | District: 1, 3 | Agenda Number:

The Honorable Board of Supervisors

RE: Amendment No. 1 to the Engineering and Environmental Services Agreement for Bundy Canyon Road / Scott Road

May 26, 2010

Page 2 of 2

On October 25, 2005, the Board of Supervisors executed an agreement with Parsons to provide Engineering and Environmental services for the Bundy Canyon Road/Scott Road widening project. This work is on-going. The timing of when right-of-way acquisition and construction can begin is unknown since this project is to be funded by development fees that are in a state of substantial decline.

This Amendment No. 1 will extend the Agreement termination date to June 30, 2012. This extension became necessary to make changes to the Environmental Document due to the incorporations by the Cities of Menifee and Wildomar in July 2008. Also, since the project is located within both cities, coordination with both cities will be required to address their concerns and comments.

The Cities of Menifee and Wildomar concur with this time extension.

AMENDMENT NO. 1

AMENDMENT TO AGREEMENT BETWEEN

THE COUNTY OF RIVERSIDE

AND PARSONS

THIS AMENDMENT NO. 1 (hereinafter the "Amendment") to an agreement is made and entered into as of this _____ day of _____, 2010, by and between the County of Riverside, a political subdivision of the State of California (hereinafter the "COUNTY"); and Parsons (hereinafter "CONSULTANT").

RECITALS

- A. COUNTY and CONSULTANT have entered into an agreement entitled "Engineering Services Agreement for Bundy Canyon/Scott Road Widening - Transportation Department and Parsons" that is dated October 25, 2005 (hereinafter the "Agreement"). The Agreement provides the terms and conditions, scope of work, schedule and budget for the performance of professional and technical services necessary to prepare an environmental document and plans, specifications and estimates.
- B. The parties desire to amend the Agreement to modify the termination date of the Agreement.

AGREEMENT

NOW, THEREFORE, in consideration of the mutual covenants hereinafter contained, the parties agree as follows:

- 1. Appendix B • Article BI is amended to extend the termination of the Agreement from June 30, 2009 to June 30, 2012.
- 2. Except to the extent specifically modified or amended hereunder, all of the terms, covenants and conditions of the Agreement shall remain in full force and effect between the parties hereto.

IN WITNESS HEREOF, the parties hereto have caused this Amendment to the Agreement to be duly executed this day and year first written above.

////


////

////

ARTICLE VIII • APPROVALS


COUNTY Approvals

RECOMMENDED FOR APPROVAL:

 Dated: 5/15/10

JUAN C. PEREZ
Director of Transportation

APPROVED AS TO FORM:

 Dated: 5/20/10
Marsha L. Victor
PAMELA J. WALLS
County Counsel

APPROVAL BY THE BOARD OF SUPERVISORS

_____ Dated: _____

PRINTED NAME
Chairman, Riverside County Board of Supervisors


ATTEST:

_____ Dated: _____

KECIA HARPER-IHEM
Clerk to the Board


ENGINEER Approvals

ENGINEER:

 Dated: 4/8/10

Carlos A. Cadena
PRINTED NAME
Vice President
TITLE

ENGINEER:

 Dated: 4-8-10

Thomas E. Sardo
PRINTED NAME
Vice President
TITLE