(Continued)

SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

630



FROM: Economic Development Agency

SUBJECT: Roy's Desert Resource Center

RECOMMENDED MOTION: That the Board of Supervisors:

- 1. Ratify change order No. 4 in the amount of \$500,000 to complete the project's Kitchen and provide a building security system;
- 2. Authorize the Assistant County Executive Officer EDA or designee to execute the change order on behalf of the County; and
- 3. Approve a revised project contingency of \$725,000.

BACKGROUND: On July 21, 2009, the Board of Supervisors approved the construction agreement between W.E. O'Neil Construction Co. and the County of Riverside for the Roy's Desert Resource Center, formerly known as, Desert Resource Center Build-Out.

rvices				HIF h	eld	
Social Services				Robert Field Assistant Cou	unty Executive Officer EDA	
1	FINANCIAL	Current F.Y. Total Cos	t:	\$ 725,000	In Current Year Budget:	Yes
g	DATA	Current F.Y. Net Coun	ty Cost:	\$ 725,000	Budget Adjustment:	No
Ϋ́	DAIA	Annual Net County Co	st:	\$ 0	For Fiscal Year:	09/10
Department of Public	SOURCE OF FU current approved	JNDS: General Fund frond from the state of t	om within	the DPSS	Positions To Be Deleted Per A-30	1 1 1
parl					Requires 4/5 Vote	
Ö	C.E.O. RECOM	MENDATION:	APPR	OVE /	011	
Policy	; ,		BY:	Miles	lifit	
Ū	County Executi	ive Office Signature	Дe	nnifer/L. Sarg	érit .	
\boxtimes			11	U		

MINUTES OF THE BOARD OF SUPERVISORS

On motion of Supervisor Tavaglione, seconded by Supervisor Stone and duly carried by unanimous vote, IT WAS ORDERED that the above matter is approved as recommended.

Ayes: Buster, Tavaglione, Stone, Benoit and Ashley
Nave: None

Nays: None
Absent: None
Date: January 12, 2010

Date: January 12, 2010 xc: EDA, DPSS

Clerk of the Board
2, 2010

SS

Deputy

Prev. Agn. Ref.: 3.38, 7/21/09; 3.43, 7/29/08; 3.34, 7/01/08; 3.34 12/1/09

District: 5 Agenda Number:

3.26

Kecia Harper-Ihem

ATTACHMENTS FILED WITH THE CLERK OF THE BOARD Economic Development Agency Roy's Desert Resource Center December 22, 2009 Page 2

BACKGROUND: (Continued)

Initial project funding was **sufficient** to plumb the facility to receive a full service kitchen, but insufficient to provide for the kitchen equipment and its installation. Until the kitchen can be completed, meals are prepared offsite and shipped to the facility at an increased cost per meal which means fewer families could be served. The project has now received \$500,000 from the Department of Social Services (DPSS) budget for the purpose of completing the **kitch**en and installing a building security system.

The shelter component of the project was completed in early December 2009, and put into immediate operation serving the Desert Region's Homeless population (meals are not currently prepared in the facility). The Contractor has been working on the kitchen infrastructure, and this funding will allow the completion of the kitchen utilizing both new and used kitchen equipment (to save cost) identified by the project's design team.

Change Order No. 4 will exceed the 10% contingency allowance, so Board approval is required. The change order will compensate W.E. O'Neil Construction Co. in the amount not to exceed \$500,000 for work essential to make the facility secure, and capable of preparing meals from its own kitchen.

Time is of the essence in completing the facility's kitchen as hundreds of additional individuals and families throughout Riverside County have become homeless due to current economic conditions (nearly half are woman and children). Public health and safety are best served in an economical manner when a Homeless Shelter can prepare food on site in direct proportion to the number of individuals who arrive each day in need of various services.

As such, it would not be of economic advantage to bid out this additional work at this stage of the project, particularly given the integral nature of the security system to completion of the infrastructure of the building, and the urgent need for services in the community. It is the County's intent to procure these items expeditiously via a change order to the general contractor. The project contingency amount of \$725,000 includes 10% of project contingency plus \$500,000 for the change order.

The Board of Supervisors approved all the necessary budget adjustments associated with this amendment without the use of contingency funds as part of the first quarter budget report on December 1, 2009 (item 3.34), and no further budget adjustments are required.

COUNTY OF RIVERSIDE ECONOMIC DEVELOPMENT AGENCY

CHANGE ORDER NO. __4_

Date:	1/5/2010		Project:	Roy's Desert Reso	ource Center	
To Co	ntractor:		Project No.	.: FM0841	10003957	
	W.E. O'Neil Construction Co.	of CA	Distribution			
	3990 E. Concours Drive, Suite	400	Project Mar	nager Constru	ction Manager	
	Ontario, CA 91764		Contractor	Inspecto	-	
			Fiscal		t/Engineer	
	e directed to make the following all charges or indirect arising			ude labor, material	and equipment	t; each item to
iiiciuu	an charges of munect arising	out of this wo	EK;			
1)	Allowance for Kitchen Equipm	ent, Securtiy S	System, Signage	Allowand	ce up to: \$500	0,000.00
The sp	ecifications, where pertinent, s	hall annly to th	see channes			
This C	hange Order provides for a time	extension of		calendar days.		•
Original	Contract Duration (calendar days):			•		
² rior Au	thorized Time Extension (calendar da	ays):				
	Construction Duration (calendar day	s):				
Juginai	Contract Completion Date:		1/9/2010	Dar the etteched am	anagal from	
Davisad						
Revised	Contract Completion Date:			Per the attached pro	•	
	This change order is not effective	until approved		W.E. O'Neil Constru	action Co. of CA.	
NOTE:	This change order is not effective Officer EDA or designee, as indic	ated.	by the Chair, Boa	W.E. O'Neil Constru	uction Co. of CA.	Executive
NOTE: The un work a urnish	This change order is not effective	ated. careful considury agrees, if the herwise be no	deration to the clais change order ted above, and pts related in any	W.E. O'Neil Constru and of Supervisors, A hange proposed, in is approved, that herform all services way thereto the pri	Assistant County Coun	ect on other all equipment, the work above
NOTE: The un work a furnish	This change order is not effective Officer EDA or designee, as indicated dersigned contractor has given liready contracted for, and here all materials, except as may of	ated. careful considury agrees, if the herwise be no	deration to the clais change order ted above, and pts related in any original Control	W.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herform all services way thereto the pritract	action Co. of CA. Assistant County Co	ect on other all equipment, the work above ve. 1,838,347.0
NOTE: The un work a furnish	This change order is not effective Officer EDA or designee, as indiced dersigned contractor has giver lready contracted for, and here all materials, except as may offed, and will accept as full payment.	ated. careful considury agrees, if the herwise be no ent for all cost	deration to the clais change order ted above, and pts related in any Original Con	W.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herform all services way thereto the pritract zed [XIADD []DED	ncluding its effere will provide as necessary for ces shown abo	ect on other all equipment, the work above ve. 1,838,347.0 183,560.9
NOTE: The un work a furnish	This change order is not effective Officer EDA or designee, as indiced dersigned contractor has giver lready contracted for, and here all materials, except as may offed, and will accept as full payment.	ated. careful considury agrees, if the herwise be no	deration to the clais change order ted above, and pts related in any Original Con	W.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herform all services way thereto the pritract	ncluding its effere will provide as necessary for ces shown abo	ect on other all equipment, the work above ve. 1,838,347.00 183,560.9
NOTE: The un work a furnish specifi	This change order is not effective Officer EDA or designee, as indiced dersigned contractor has giver lready contracted for, and here all materials, except as may offed, and will accept as full payment.	ated. careful considury agrees, if the herwise be no ent for all cost	deration to the clais change order ted above, and pts related in any organical Contractorical Contractorical Contractorical Contractorical Contractorical Contractorical Contractorical Contractorical Contractorical Contrac	w.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herom all services way thereto the pritract zed [XADD []DED at Prior to this Change	ncluding its effective will provide as necessary for ces shown about	ect on other all equipment, the work above ve. 1,838,347.00 183,560.9
The un work a furnish specifi	This change order is not effective Officer EDA or designee, as indiced dersigned contractor has giver lready contracted for, and here all materials, except as may offed, and will accept as full payment.	careful considerated. I careful considerate agrees, if the herwise be not ent for all cost agrees. Date	deration to the clais change order ted above, and p ts related in any order Prior Authorit Total Contract Authorized C	w.E. O'Neil Construint of Supervisors, A hange proposed, in is approved, that herform all services way thereto the pritract zed [XIADD []DED of Prior to this Changes on this C.O.	ncluding its effective will provide as necessary for ces shown about	ect on other all equipment, the work above ve. 1,838,347.00 183,560.9
The unwork a furnish specific	This change order is not effective Officer EDA or designee, as indicated dersigned contractor has giver liready contracted for, and here all materials, except as may ot ed, and will accept as full payment or	ated. careful considury agrees, if the herwise be no ent for all cost	deration to the class change order ted above, and p ts related in any original Content Prior Authority Total Contract Authorized C Addition \$	w.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herom all services way thereto the pritract zed [XADD []DED at Prior to this Change	ncluding its effective will provide as necessary for ces shown about	ect on other all equipment, the work above ve. 1,838,347.00 183,560.9
The unwork a furnish specifi	This change order is not effective Officer EDA or designee, as indicated dersigned contractor has giver liready contracted for, and here all materials, except as may ot ed, and will accept as full payment or	careful considerated. I careful considerate agrees, if the herwise be not ent for all cost agrees. Date	deration to the clais change order ted above, and p ts related in any order Prior Authorit Total Contract Authorized C	w.E. O'Neil Construint of Supervisors, A hange proposed, in is approved, that herform all services way thereto the pritract zed [XIADD []DED of Prior to this Changes on this C.O.	ncluding its effective will provide as necessary for ces shown about	Executive ect on other ill equipment, the work above
The unwork a furnish specifi	This change order is not effective Officer EDA or designee, as indicated dersigned contractor has giver liready contracted for, and here all materials, except as may ot ed, and will accept as full payment or	careful considerated. I careful considerate agrees, if the herwise be not ent for all cost agrees. Date	deration to the class change order ted above, and p ts related in any original Content Prior Authority Total Contract Authorized C Addition \$	w.E. O'Neil Construint of Supervisors, A hange proposed, in is approved, that herform all services way thereto the pritract zed [XIADD []DED of Prior to this Changes on this C.O.	ncluding its effective will provide as necessary for ces shown about	ect on other all equipment, the work above ve. 1,838,347.00 183,560.9
The unwork a furnish specific	This change order is not effective Officer EDA or designee, as indicated dersigned contractor has given Iready contracted for, and here a all materials, except as may ot ed, and will accept as full payment or	careful considerated. I careful considerate agrees, if the herwise be not ent for all cost agrees. Date	deration to the clais change order ted above, and p ts related in any order and Contract Total Contract Authorized C Addition \$ Deduction \$	w.E. O'Neil Construint of Supervisors, A hange proposed, in is approved, that herform all services way thereto the pritract zed [XIADD []DED of Prior to this Changes on this C.O.	ncluding its effect will provide a necessary for ces shown about \$	ect on other ill equipment, the work above ve. 1,838,347.00 183,560.9 2,021,907.9
The un work a furnish specifi	This change order is not effective Officer EDA or designee, as indicated dersigned contractor has given Iready contracted for, and here a all materials, except as may ot ed, and will accept as full payment or	careful considerated. careful considerates, if the herwise be not ent for all costs. Date	deration to the clais change order ted above, and pts related in any of the contract of the claim of the clai	w.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herform all services way thereto the pritract zed [XIADD []DED at Prior to this Changes on this C.O. 500,000.00	ncluding its effect will provide a necessary for ces shown about \$	ect on other ill equipment, the work above ve. 1,838,347.00 183,560.9 2,021,907.9
The un work a furnish specifi Contrac Assistar or Desig	This change order is not effective Officer EDA or designee, as indicated for the dersigned contractor has given dersigned contracted for, and here all materials, except as may officed, and will accept as full payment tor	careful considerated. careful considerates, if the herwise be not ent for all cost Date Date Date	deration to the clais change order ted above, and pts related in any of the contract of the claim of the clai	w.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herform all services way thereto the pritract zed [XIADD []DED at Prior to this Changes on this C.O. 500,000.00	ncluding its effere will provide as necessary for ces shown about the second se	ect on other ill equipment, the work above ve. 1,838,347.00 183,560.9 2,021,907.91
The un work a furnish specifi Contrac Assistar or Desig	This change order is not effective Officer EDA or designee, as indicated dersigned contractor has given Iready contracted for, and here a all materials, except as may ot ed, and will accept as full payment or	careful considerated. careful considerates, if the herwise be not ent for all costs. Date	deration to the clais change order ted above, and pts related in any of the contract of the claim of the clai	w.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herform all services way thereto the pritract zed [XIADD []DED at Prior to this Changes on this C.O. 500,000.00	ncluding its effect will provide a necessary for ces shown about \$	ect on other ill equipment, the work above ve. 1,838,347.00 183,560.91 2,021,907.91
The unwork a furnish specific Contract Assistant or Design Architect Project I	This change order is not effective Officer EDA or designee, as indicated for the designed contractor has giver liready contracted for, and here all materials, except as may ot ed, and will accept as full payment tor	careful considerated. careful considerates, if the herwise be not ent for all cost Date Date Date	deration to the clais change order ted above, and pts related in any of the contract of the claim of the clai	w.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herform all services way thereto the pritract zed [XIADD []DED at Prior to this Changes on this C.O. 500,000.00	ncluding its effere will provide as necessary for ces shown about the second se	ect on other ill equipment, the work above ve. 1,838,347.00 183,560.9 2,021,907.9
The unwork afurnish specific Contract Assistant or Design Architect Pursua	This change order is not effective Officer EDA or designee, as indicated for the designed contractor has given all materials, except as may other and will accept as full payment to the county Executive Officer EDA times.	careful considerated. careful considerates, if the herwise be not ent for all cost Date Date Date	deration to the clais change order ted above, and pts related in any of the contract of the claim of the clai	w.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herform all services way thereto the pritract zed [XIADD []DED at Prior to this Changes on this C.O. 500,000.00	ncluding its effere will provide as necessary for ces shown about the second se	ect on other ill equipment, the work above ve. 1,838,347.00 183,560.9 2,021,907.9
The unwork a furnish specific Contract Assistant or Design Architect Pursua	This change order is not effective Officer EDA or designee, as indicated for the designed contractor has giver liready contracted for, and here all materials, except as may ot ed, and will accept as full payment tor	careful considerated. careful considerates, if the herwise be not ent for all cost Date Date Date	deration to the clais change order ted above, and pts related in any of the contract of the claim of the clai	w.E. O'Neil Construint of Supervisors, A hange proposed, ir is approved, that herform all services way thereto the pritract zed [XIADD []DED at Prior to this Changes on this C.O. 500,000.00	ncluding its effere will provide as necessary for ces shown about the second se	ect on other ill equipment, the work above ve. 1,838,347.00 183,560.9 2,021,907.9

Change Order Form - Rev 10-28-09

"CLERK'S Copy"

FORM APPROVED COUNTY COUNSEL

BY:

WICTOR DA



W. E. O'Neil Const Co of CA 909 N. Sepulveda Blvd. Suite 400 El Segundo, CA 90245 Phone: 310-643-7900 Fax: 310-643-6541

January 07, 2010

Rizaldy Baluyot W. E. O'Neil Const Co of CA 3133 Mission Inn Avenue Suite 400 Riverside, CA 92507

Reference:

0709407 - Desert Resource Center

WEO PCI#:

EXT0059 - Furnish and install kitchen equipment - Revision 4

Dear Rizaldy Baluyot,

We hereby submit our proposal in the amount of \$366,742.00 associated with the above referenced change to the contract documents for the following:

Furnish and install the revised Kitchen Equipment per Drawing K.1-1CS - Delta 2, released on 11/11/09 and including the following Items 2 to 5, 9, 11, 12, 13, 14, 17 to 19, 21, 23, 25, 29, 31 to 34, 37, 41, 42, 46, 47, 48, 51, 52, 53, 54, 57 to 59, 62 to 65, 67 to 69, 71 to 75 per attached list of items titled Revised Delta 2.

Quotation allows for 28 calendar days at \$1,465 per day. Costs associated with Extended General Conditions shall be adjusted to reflect actual calendar days. No Extended General Conditionals shall be charged for time between January 9, 2010 (Actual Contract Completion Date) and commencement of the kitchen equipment installation for items identified herein.

WE O'Neil excludes the following:

- 1. Excludes MEP redesign, MEP relocations or field rerouting required for the new equipment.
- 2. Kitchen Equipment design revisions and MEP design work are excluded and will be provided by others.
- 3. Any conflicts between the attached list of equipment vs. Kitchen Equipment Drawings is excluded. Additional accessories not listed are also excluded.

We have enclosed a General Summary with the applicable back-up for your review.

If approved, please direct issuance of a formal Change Order in the above amount, by authorized signature below.

Respectfully,

W.E. O'NEIL CONSTRUCTION CO. OF CALIFORNIA

Erik Johnson Project Manager

Desert Resource Center 3990 Concours Suite 400 Ontario CA 91764 909 466 5300

W. E. O'Neil Const Co of C	CA		
Signature:		***************************************	
Print Name:			
Date:			



W. E. O'Neil Const Co of CA PCI Breakdown

PCI#: EXT0059 Furnish and install kitchen equipment - Revision 4

Desert Resource Center 19531 McLane Street Palm Springs, CA 92262

Project # 0709407

Tel:

Fax:

Company	Description	: E	stimated Cost
Duray-Ducan	Furnish the revised Kitchen Equipment per Drawing K.1-1CS - Delta 2, released on 11/11/09 and including the following Items 2 to 5, 9, 11, 12, 13, 14, 17 to 19, 21, 23, 25, 29, 31 to 34, 41, 42, 46, 47, 48, 51, 52, 53, 54, 57 to 59, 62 to 65, 67 to 69, 71 to 75 per attached list of items titled Revised Delta 2.	\$	308,053.00
W.E. O'Neil	28 calendar days General Conditions	\$	41,020.00
W.E. O'Neil	Fee (5%)	\$	17,464.00
W.E. O'Neil	Palm Springs City Tax (0.50%)	\$	205.00

Total Cost for this PCI: \$

366,742.00

NOV 30,2009

REVISED DELTA 2

Page 1 of 11 7463D3

Project: Desert Resource Center 19531 McLane Street Palm Springs, CA 92262-0000

From:

Donald Durward Duray/J.F. Duncan Industries- CA 9301 Stewart & Gray Road Downey, CA 90241-5315 (562) 862-4269 Fax: (562) 869-1850 To:

Mr John Finn WE O' Neil Construction 3990 Concours Dr. Suite 400 Ontario, CA 91764 (909) 466-5300 Fax: (909) 466-0643

Revised Delta 2 quotation. Includes extending counter length and table length at dishwasher. Millwork Pricing: Since plaste taminates vary remarkably in price, and are not usually specified when bidding, our only option is to bid a standard price as follows: Plastic laminate not to exceed \$ 1.30 a square foot.

Also removed previously purchased items by WE O'Neil

	Item	Qty	Description	Sell Each	Sell Total
1	1	1	COLD STORAGE ROOM - PER PLANS & SPECIFICATIONS Refrigerator Manufacturers Inc.	22,665.83	22,665.83
V	2	1	REFRIGERATION SYSTEM Omni Temp Refrigeration Model No. WDEA2-AC-H-2-A-3 Limited extended compressor warranty	24,978.70	24,978.70
V	ЗА	1 It	METRO SHELVING TO CONSIST OF THE FOLLOWING: Metro Model No. METROMAX	1,037.28	1,037.28
		8 ea	MQ2436G MetroMax Q™ Shelf, 24" W, 36" L, open grid polymer with Micr MX63UP MetroMax i™ Post, 63" H, for use with stem casters, adjusts at 1 5PCBX MetroMax Q™ Polymer Stem Caster, brake, 5" diameter, 1-1/4" w		
	38	1 it	METRO SHELVING TO CONSIST OF THE FOLLOWING: Metro Model No. METROMAX	4,575.68	4,575.68
. 2		32 ea	MQ2448G MetroMax Q™ Shelf, 24" W, 48" L, open grid polymer with Mici MX63UP MetroMax i™ Post, 63" H, for use with stem casters, adjusts at 1 5PCBX MetroMax Q™ Polymer Stem Caster, brake, 5" diameter, 1-1/4" w		
V	3C	1 It	METRO SHELVING TO CONSIST OF THE FOLLOWING: Metro Model No. METROMAX	2,462.40	2,462.40
		16 ea 16 ea	MQ2454G MetroMax Q™ Shelf, 24" W, 54" L, open grid polymer with Micr MX63UP MetroMax i™ Post, 63" H, for use with stem casters, adjusts at 1		

Duray/J.F. Duncan Industries- CA

NOV 30,2009	0.	Desert Resource Center		Page 2 of 11 7463D3
Item	Qly	Description	Sell Each	Sell Total
	16 ea	5PCBX Metro Max Q™ Polymer Stem Caster, brake, 5" diameter, 1-1/4" w		
4A	1 lt	METRO SHELVING TO CONSIST OF THE FOLLOWING: Metro Model No. METROMAX	591.32	591.32
	4 ea	MQ184 2G MetroMax Q [™] Shelf, 18" W, 42" L, open grid polymer with MicroMX74UP MetroMax i [™] Post, 74" H, for use with stem casters, adjusts at 1 5PCBX MetroMax Q [™] Polymer Stem Caster, brake, 5" diameter, 1-1/4" w		
48	1 lt	METRO SHELVING TO CONSIST OF THE FOLLOWING: Metro Model No. METROMAX	657.97	657.97
	4 ea	MQ244 8G Met roMax Q [™] Shelf, 24" W, 48" L, open grid polymer with Mici MX74U P Met roMax i [™] Post, 74" H, for use with stem casters, adjusts at 1 5PCBX Metro Max Q [™] Polymer Stem Caster, brake, 5" diameter, 1-1/4" w		
4C	1 It	METRO SHELVING TO CONSIST OF THE FOLLOWING: Metro Model No. METROMAX	1,425.04	1,425.04
	8 ea	MQ245 4G MetroM ax Q [™] Shelf, 24" W, 54" L, open grid polymer with Mici MX74UP MetroM ax i [™] Post, 74" H, for use with stem casters, adjusts at 1 5PCBX MetroM ax Q [™] Polymer Stem Caster, brake, 5" diameter, 1-1/4" w		
5	1 lt 1 ea	TRACK SHELVING TO CONSIST OF THE FOLLOWING: Metro MQTTE18 MetroMax Q™ Top-Track Stationary End Unit Kit, 18" W, included	4,213.14	4,213.14
	5 ea 35 ea 1 ea 1	MQTTM18C MetroMax Q™ Top-Track Mobile Unit Kit, 18" W, includes: ca MQ1848G MetroMax Q™ Shelf, 18" W, 48" L, open grid polymer with Micr TTS11NA Super Erecta®, MetroMax Q™ Top-Track Track Set, 11' L, incli- cut charge: cut track to 10'-3" TTWM Top-Track™ Wall Mount Bracket, includes 1 pair of wall brackets &		
E		Discrepancy in the written spec. calls out for (2) stationary end unit kits and		
>	1	POT WASHING SINK UNIT Duray/J.F. Duncan Industries Inc		Existing
X	1 ea	DISPOSER Salvajor Mode l No. 200-CA-18-MRSSLD		Deleted
	1 ea	208v/60h z/3-ph , 6.6 amps LRS 6-1/ 2" rub ber sink stopper SLE8SS Seis mic leg plate, for 3/4 HP - 2 HP disposer leg 980105 Mount ing bracket for MRSS-LD, ARSS-2, ARSS, ARSS-LD		Deleted Deleted Deleted Deleted
J	The same of the same property of the same of	SPARE NUMBER Spare Number		Spare No.
×	1 ea	HOSE REEL ASSEMBLY BusBoy by Nemco Model No. BSR225-SS	_	Deleted
8	1	SPARE NUMBER	·	Spare No.

NOV 30,2009		Desert Resource Center		Page 3 of 11 7463D3
Item	Qty	Description	Sell Each	Self Total
7 9	1 It	RACK UNIT TO INCLUDE THE FOLLOWING: Metro	1,143.92	1,143.92
	o o	a MQ2448G MetroMax Q [™] Shelf, 24" W, 48" L, open grid polymer with Micr a MX63UP MetroMax i [™] Post, 63" H, for use with stem casters, adjusts at 1 a 5PCBX MetroMax Q [™] Polymer Stem Caster, brake, 5" diameter, 1-1/4" w		
100	1	SPARE NUMBER Spare Number	-	Spare No.
v 11	1 It	RACK UNIT TO INCLUDE THE FOLLOWING: Metro	1,143,92	1,143.92
	8 ea	a MQ2448G MetroMax Q™ Shelf, 24" W, 48" L, open grid polymer with Mici a MX63UP MetroMax i™ Post, 63" H, for use with stem casters, adjusts at 1 a 5PCBX MetroMax Q™ Polymer Stem Caster, brake, 5" diameter, 1-1/4" w		
1 2	1	PREP SINK UNIT Duray/J.F. Duncan Industries Inc	5,222.86	5,222.86
ر 1 3	1 ea	DISPOSER Salvajor Model No. 200-CA-18-MRSSLD	2,742.21	2,742.21
	1 ea	208v/60hz/3-ph, 6.6 amps LRS 6-1/2" rubber sink stopper SLE8SS Seismic leg plate, for 3/4 HP - 2 HP disposer leg 980105 Mounting bracket for MRSS-LD, ARSS-2, ARSS, ARSS-LD		
*4	1 ea	HOSE REEL ASSEMBLY BusBoy by Nemco Model No. BSR225-SS		Deleted
/14	1 ea	PRE-RINSE UNIT Fisher Model No. 13390	203.60	203.60
145	2	MOBILE TABLE UNIT - PER PLANS & SPECIFICATIONS Duray/J.F. Duncan Industries Inc	· .	Existing
148	1	SPARE NUMBER Spare Number		Spare No.
17	1 ea	CAN OPENER, MANUAL Edlund Model No. U-12L 3 ea per case	214.49	214.49
18	1	1 yr. limited warranty, std. TABLE - PER PLANS & SPECIFICATIONS Duray/J.F. Duncan Industries Inc	3,144.62	3,144.62
19	1 ea	FOOD PROCESSOR, ELECTRIC Robot Coupe Model No. R6-02VC	3,236.58	3,236.58
X	1	SPARE NUMBER Spare Number		Spare No.
21	1 ea	MIXER/SLICER STAND	1,193.54	1,193.54

Duray/J.F. Duncan Industries- CA

NION	1	20	200	'n

Desert Resource Center

Page 4 of 11 7463D3

Item	Qty	Description	Sell Each	Sell Total
		Sammons Equipment/Shammi Industr Model No. 2607-2530-SL		
	1 1 1	5" polyurethane casters, in lieu of standard Additional brakes on 2 casters (pair) Accessory utensil/pots & pans storage rack		
W.	1 ea	MIXER, FOOD Globe Model No. SP20	- Charles - Char	Existing
	1 ea	2 year parts (excludes wear/expendable parts), 1 year labor warranty - CO 115/60/1, 10 amp 2 XXBOWL-20 Bowl, 20 qt., stainless steel 3 XXBEAT-20 Flat Beater, for 20 qt. mixer, aluminum 3 XXBEAT-20SS Flat Beater, for 20 qt. mixer, stainless steel 4 XXHOOK-20SS Spiral Dough Hook, for 20 qt. mixer, stainless steel		Existing Existing Existing Existing Existing Existing Existing
23		MIXER/SLICER STAND Sammons Equipment/Shammi Industr Model No. 2607-2730-3	1,128.17	1,128.17
	1	5" polyurethane casters, in lieu of standard Additional brakes on 2 casters (pair)		
34	1 ea	SLICER, FOOD Bizerba Model No. SE12D PRO W/LIFT		Existing
	1	120v/60/1-ph, 2.42 amps, 165 watts		Existing
25	1	TABLE WITH SINK Duray/J.F. Duncan Industries Inc	3,629.34	3,629.34
<u>E</u>	1 ea	ICE MAKER, CUBE-STYLE Scotsman Ice Systems Model No. C1030SR-3A		Existing
	1 ea 1 ea 1 ea 1 ea 1 ea 1 ea 1 ea	3 year parts & labor warranties 5 year parts & labor warranties on Evaporator 5 year parts on compressor and condenser KVS Prodigy™ Vari-Smart™ Ice Level Control, program ice bin levels to m KSB Prodigy SmartBoard™, uses additional operational data for fast diagr B948S Ice Bin, w/top-hinged front-opening door,up to 893-lb ice storage cc KBT22A Bin Top, for use with all 30" modular cubers, flakers or nugget mc KLP7 Legs w/Flanged Feet, 6", for B series bins or HD dispensers KHOLDER Ice Scoop Holder, fits all modular ice storage bins, stainless sta ADS-AP2 AquaPatrol™ Water Filtration System, double system, designed ERC311-32A Condenser Unit, Remote Refrigeration, designed for outdoor 3 year parts & labor warranties RTE40 Precharged R-404A Tubing, 40 ft.		Existing
	1	Installation	-	Existing
	1 ea 1	Installation FLOOR GRATE AND PAN - PER PLANS & SPECIFICATIONS	IN PCISA	Existing Included Included

NOV 30,2009		Desert Resource Center	Page 5 of 7463	
Item	Qty	Description	Sell Each	Sell Total
		Traulsen Model No. RHT232WUT-HHS		***************************************
	1 1 1	115v/60/ 1ph , w/cord & plug attached, standard 1 yr servicellabor, 5 yr compressor & 2 yr control warranty (std.) Left door hinge d left/right hinged right, standard		
	2 1	Additional chrome plated shelf S/S flanged legs, 6" high (set of 4)		
29	2	MOBILE TABLE UNIT - PER PLANS & SPECIFICATIONS Duray/J.F. Duncan Industries Inc	1,823.76	3,647.52
80	1	SPARE NUMBER Spare Number		Spare No.
31	3 ea	RACK, MOBILE TRAY, NARROW OPENING Sammons Equipment/Shammi Industr Model No. 9587-UA-13	1,106.40	3,319.20
	3 3 3	5" polyurethane casters Wheel brakes (pair) Floor lock (5") Corner bumpers (set of 4)		
32	3 1 ea	Vertical pan stop RANGE, GAS, HEAVY-DUTY, 34"	5,615.38	5,615 38
		Garland/US Range Model No. MST44R-E	0,010.00	, 0 ,010,00
	1 1 1	One year imited parts and labor warranty, covers products purchased and Natural gas, specify elevation if over 2,000 ft 1" Rear gas connection including "Tee" in manifold end cap & cover (Cons		
B	1 ea 1	2591998 Gas Flex Hose w/Quick Disconnect & Restraining Device, 1" N.F Casters with polyurethane wheels NOTE: Oven base ranges require either Highshelf or backguard		
	1 ea	M34LPBG Master Series Low Profile Backguard/Flue Riser, 10" H x 34" W		
33	2 ea	FAUCET, POT FILLER T & S Brass Model No. B-0610-JJ	363.54	727.08
34	1 ea	BRAISING PAN, GAS Cleveland Model No. SGL30TR	13,929.62	13,929.62
	1 1 1	One year limited warranty, standard Natural Gas 120v/60/1- ph , 1.8 amps, std. PT1 Power tilt with hand tilt override		
		PCS Pan Carrier, for floor models		
16.	1	FLOOR GRATE AND PAN - PER PLANS & SPECIFICATIONS Duray/J.F. Duncan Industries Inc NCLuded IN PCI S	8	Included
<u></u>	1 82	Previously purchased by WE O'Neil CONVECTION OVEN, GAS		Included
-	, cu	Garland/US Range Model No. MCO-GS-20-S		Existing

Duray/J.F. Duncan Industries- CA

NOV 30,2009 Item	Qty	Desert Resource Center Description	Sell Each	Page 6 of 11 7463D3 Sell Total
	1 1 1	One year limited parts and labor warranty, covers products purchased and Natural gas, specify elevation if over 2,000 ft 120v/60/1-ph, 2@9.4 amps, std. Swivel casters w/front brakes (set of four)		Existing Existing Existing Existing
37A		1591502 Gas Flex Hose w/Quick Disconnect & Restraining Device, 3/4" N COMBI OVEN, GAS, HALF SIZE	16,111.94	Existing 16,111.94
		RATIONAL Model No. SCC 61G	10,111.54	10,111.94
	1 1 1	Standard warranty: 2 year parts and labor warranty with registration of unit Natural Gas 120/60/1ph		
	1	Rational Certified Installation (price does NOT include installation kits) 8720.1560US Installation Kit "10", for gas SCC/CM 61G (120/60/1), SCC/C Mobile stacking kit for item #37B		
37B	1 1 ea	gas flex hose w/quick disconnect & 2-restraining device, 3/4" NPT x 5' COMBI OVEN, GAS, HALF SIZE		·
370	ı ea	RATIONAL Model No. SCC 61G	16,111.94	16,111.94
	1 1 1	Standard warranty: 2 year parts and labor warranty with registration of unit Natural Gas 120/60/1ph		
	1 1 ea	Rational Certified Installation (price does NOT include installation kits) 8720.1560US Installation Kit "10", for gas SCC/CM 61G (120/60/1), SCC/C		
3,8	1 ea	RANGE, GAS, HEAVY-DUTY, 34" Garland/US Range Model No. MST44R-E		Existing
	1 1 1	One year limited parts and labor warranty, covers products purchased and Natural gas, specify elevation if over 2,000 ft		Existing Existing
	1 ea	1" Rear gas connection,including "Tee" in manifold,end cap & cover (Cons 2591998 Gas Flex Hose w/Quick Disconnect & Restraining Device, 1" N.F Casters with polyurethane wheels		Existing Existing
	i	NOTE: Oven base ranges require either Highshelf or backguard		Existing Existing
		M34LPBG Master Series Low Profile Backguard/Flue Riser, 10" H x 34" W		Existing
3/	1 ea	RANGE, GAS, HEAVY-DUTY, 17" Garland/US Range Model No. MST4S-E		Deleted
	1 1	One year limited parts and labor warranty, covers products purchased and Natural gas, specify elevation if over 2,000 ft		Deleted Deleted
	1 .	1" Rear gas connection, including "Tee" in manifold, end cap & cover (Cons		Deleted
	1 ea	2591998 Gas Flex Hose w/Quick Disconnect & Restraining Device, 1" N.F.		Deleted
	1 ea	CK1128 Swivel Casters, set of four (4) 2 locking, 2 non-locking		Deleted
	1 ea	M17LPBG Master Series Low Profile Backguard/Flue Riser, 10" H x 17" V S/S side - left		Deleted
	1	S/S side - right		Deleted
3 6	1	SPARE NUMBER		Deleted

Duray/J.F. Duncan Industries- CA

NOV 30,200	09 Qty	Desert Resource Center Description	Sell Each	Page 7 of 11 7463D3 Sell Total
30	1	SPARE NUMBER Spare Number	OCH COOT	Spare No.
41	1 ea	RANGE, GAS, HEAVY-DUTY, 34" Garland/US Range Model No. MST47R-E	5,732.63	5,732.63
	1 1 1	One year limited parts and labor warranty, covers products purchased and Natural gas, specify elevation if over 2,000 ft 1-1/4" Front gas connection is std.		
	1 1 ea	CK1128 Swivel Casters, set of four (4) 2 locking, 2 non-locking NOTE: Oven base ranges require either Highshelf or backguard M34LPBG Master Series Low Profile Backguard/Flue Riser, 10" H x 34" V 2670400 Natural Gas Regulator, 1-1/4" N.P.T. (Consult spec sheet and sp		
42A		FRYER, GAS Dean Industries Model No. HD50GDD	7,523.09	15,046.18
	2 2 2 2 2 ea 1 ea 1	Natural gas 120v/60/1-ph, fryer control Electronic ignition Basket lifts w/mechanical timer NOTE: Casters are required with basket lifts; for gas fryers 806-1700 Quick Disconnect, 3/4" x 48" 75UFF(2) Super Cascade Fryer Filter, built-under (2) fryers, 4 gallons per 120v/60/1-ph, 6.2 amps for filter system Casters, set of 4, std		
⁴²⁸	1 ea 1 1	DRAIN CABINET Dean Industries Model No. 15MC NOTE: Must specify location of cabinet in fryer line-up 120v/60/1, 6.9amps, standard Cabinet top: Solid top (no cut out std.)	683.42	683.42
42C	1	DRAIN CABINET Dean Industries Model No. 15MC NOTE: Must specify location of cabinet in fryer line-up 120v/60/1, 6.9amps, standard Cabinet top: Dump station w/food warmer	1,223.86	1,223.86
4%	1	EXHAUST VENTILATOR, TYPE 1 - PER PLANS & SPECS Halton Company *DURAY hanger rods & closure panels Previously purchased by WE O'Neil	PC1 58	Included
9 C	1	EXHAUST VENTILATOR, TYPE 1 - PER PLANS & SPECIFICATIONS Halton Company "DURAY hanger rods & closure panels Previously purchased by WE O'Neil	PC 158	Included
¥ 5		FIRE SUPPRESSION SYSTEM [NCLUDED N.	PC158	Included Included

Page 8 of 11 7463D3		Desert Resource Center	OV 30,2009	
Sell Total	Sell Each	Qty Description	m Qty	Item
	-	Ansul Fire Protection Model No. R102		
Included		1 Permit Fee	1	
Included	٠.	Previously purchased by WE O'Neil		·
4,495.78	4,495.78	1 TABLE WITH SINK Duray/J.F. Duncan Industries Inc	1	46
2,017.65	2,017.65	CLEAN DISHTABLE - PER PLANS & SPECIFICATIONS Duray/J.F. Duncan Industries Inc	1	47
Deleted		1 ea DISHWASHER, CONVEYOR TYPE Champion Model No. 44DRWS	1	≯ 6
Deleted		1 One year limited warranty, std.	1	
Deleted		1 Single-point electrical connection, std	1	
Deleted		1 Electric tank heat w/thermostat & low-water cutoff, 18 kw, std.	. 1	
Deleted		1 Booster Heater, 16 kw electric, built-in, 70 degree rise	1	
Deleted		1 208v/60/3, 115.0 amps (dishwasher & 16 kw booster)	1	
Deleted		1 Right to left operation	1	
Deleted		1 24" Vertical clearance through machine (Contact factory for price)	1	
Deleted		1 Stainless steel vent cowl w/7" stack & locking dampers (set)	1	
Deleted		1 Table limit switch (unmounted)(recommended on all conveyor models)	1	
Deleted Deleted		 Water pressure regulating valve (mounted only on KL & WaterSaver serie: Cantilever side loader, 24", with hood 	1	
	20.250.45			40
20,256.45	20,256.45	1 ea DISHWASHER, CONVEYOR TYPE Champion Model No. 44DRWS	1	48
		1 One year limited warranty, std.		
		1 Single-point electrical connection, std	1	
		1 Electric tank heat w/thermostat & low-water cutoff, 18 kw, std.	1	
Included		Booster Heater, 16 kw electric, built-in, 70 degree rise	1	
		1 208v/60/3, 115.0 amps (dishwasher & 16 kw booster)	1	
		 1 Right to left operation 1 Table limit switch (unmounted)(recommended on all conveyor models) 	1	
Existing		2 EXHAUST DUCTS, TYPE II, HEAT & VAPOR		99
<u> </u>		Duray/J.F. Duncan Industries Inc		~~
Spare No.		1 SPARE NUMBER	1	50
		Spare Number		•
11,512.10	11,512.10	1 SOILED DISHTABLE	1	51
		Duray/J.F. Duncan Industries Inc		
2,473.22	2,473.22	1 ea DISPOSER	1	52
	•	Salvajor Model No. 200-SA-6-MRSS-LD		
		1 208v/60hz/3-ph, 6.6 amps	1	
	2,473.22	Salvajor Model No. 200-SA-6-MRSS-LD	1	52

Duray/J.F. Duncan Industries- CA

NOV 30,2009	.	Desert Resource Center		Page 9 of 11 7463D:
Item	Qty	Description	Sell Each	Sell Total
-	1 ea	980105 Mounting bracket for MRSS-LD, ARSS-2, ARSS, ARSS-LD		
560	1 ea	HOSE REEL ASSEMBLY BusBoy by Nemco Model No. BSR225-SS		Deleted
53	1 ea	PRE-RINSE UNIT Fisher Model No. 13390	203.60	203.60
54	1	COUNTER WITH SINK Duray/J F. Duncan Industries Inc	4,211.01	4,211.01
	1	*** OPTIONAL *** () GREEN Millwork	2,220.00	2220.0
>50	1 ea	HEATED CABINET, MOBILE Carter-Hoffmann Model No. PH1835	·	Existing
	1	1 Year parts and labor (exclusions apply)		Existing
. *	1	Stainless steel 1" tubular handle in lieu of aluminum		Existing
	1	Dutch door Thermometer protector cover		Existing
5 60	1	REFRIG REACH-IN		Existing 9,463.58
	1	Traulsen Model No. RHT232WUT-HHS 115v/60/1ph, w/cord & plug attached, standard 1 yr service/labor, 5 yr compressor & 2 yr control warranty (std.)	9,463.58 WATT'S CO	MANTE
	1 2 1	Left door hinged left/right hinged right, standard Additional chrome plated shelf		
57	1	S/S flanged legs, 6" high (set of 4)		
57		S/S COUNTER - PER PLANS & SPECIFICATIONS Duray/J.F. Duncan Industries Inc	1,975.23	1,975.23
	1	*** OPTIONAL *** () GREEN Millwork	1,280.00	1280.0
58	1	COUNTER - PER PLANS & SPECIFICATIONS Duray/J.F. Duncan Industries Inc	4,108.00	4,108.00
	1	GREEN Millwork		
59	1	TRAY STANDS - PER PLANS & SPECIFICATIONS Duray/J.F. Duncan Industries Inc	727.05	727.05
	11	GREEN Millwork		
6 0	1	SPARE NUMBER Spare Number		Spare No.
§ #	1 ea	DISPLAY CASE, REFRIGERATED SELF-SERVE Federal Industries Model No. RSSM-560SC	er engagen gran gib et et det det en de det en er dette en er e	Deleted
	1	Self-contained refrigeration standard		Deleted
	1	120/208v-240v/60/1, 1 hp., 15.0 amps		Deleted
	1	Five year compressor warranty (nc) (for self-contained units only)		Deleted
	1 1	Self contained line-ups (with two or more units plexiglass divider is provide		Deleted
	1	Laminate special color (Formica/Wilsonart) standard offerings - Note: othe		Deleted

Duray/J.F. Duncan Industries- CA

NOV 30,2009	~.	Desert Resource Center		Page 10 of 11 7463D
Item	Qty	Description	Sell Each	Sell Total
	1	Sound deadening kit, foam insulated base		Deleted
	1	Rear access doors		Deleted
	1	Black interior (including shelves)		Deleted
	1	Mirrored stainless steel interior ends		Deleted
	1	Security night cover		Deleted
	1	Cord & plug (6 ft.) (for self-contained units only)		Deleted
5 D	1	SPARE NUMBER		Spare No.
		Spare Number		opaic ito.
62	1 ea	DROP-IN COLD FOOD UNIT	3,138.33	3,138.33
		Marsal and Sons Inc. Model No. 8173		
	1	115v/60/1-ph, 6' cord w/NEMA 5-15P plug, std.		
63	1	SERVING COUNTER - PER PLANS & SPECIFICATIONS	30,007.80	30,007.80
		Duray/J.F. Duncan Industries Inc	00,001.00	00,007.00
	1	GREEN Millwork		
	1 It	BRASSMTH ZG7500-2 ZGuard sneeze guards (Total of 6 units) Per Delta		
	1	Finish TBD		
	1 ea	BRASSMTH MWU5 Below counter mount heavy duty flange		
34	1 ea	FOOD WARMER, DROP-IN, ELECTRIC	1,944.84	1,944.84
		Wells Model No. MOD-400TDM		
		21709 Drain Screen		
65	2 ea	DROP-IN COLD FOOD UNIT	2,619.90	5,239.80
		Marsal and Sons Inc. Model No. 8145		
****	2	115v/60/1-ph, 6' cord w/NEMA 5-15P plug, std.		
36 0	1 ea			Deleted
		Federal Industries Model No. RSSM-460SC		
	1	Self-contained refrigeration standard		Deleted
	1	120/208v-240v/60/1, 3/4 hp., 13.0 amps		Deleted
	1	Five year compressor warranty (nc) (for self-contained units only)		Deleted
	1	Self contained line-ups (with two or more units plexiglass divider is provide		Deleted
	1	Laminate special color (Formica/Wilsonart) standard offerings - Note: othe		Deleted
	- 1	Sound deadening kit, foam insulated base		Deleted
	1	Rear access doors		Deleted
	1	Black interior (including shelves)		Deleted
	1	Mirrored stainless steel interior ends		Deleted
	1	Security night cover		Deleted
·	1	Cord & plug (6 ft.) (for self-contained units only)		Deleted
EC .	1	SPARE NUMBER	······································	Spare No.
•		Spare Number		-pare 140.
7	1	SERVING COUNTER - PER PLANS & SPECIFICATIONS	0.000.07	0.000.00
		Duray/J.F. Duncan Industries Inc	8,900.67	8,900.67

Duray/J.F. Duncan Industries- CA

	NOV 30,2009	Desert Resource Center			Page 11 of 11 7463D3
	Item	Qty	Description	Sell Each	Sell Total
		1	GREEN Millwork		
	68	1 ea	DISPENSER, RACK Eagle Group Model No. 359139	929.42	929.42
رس ا	69	•	COFFEE BREWER WITH SATELLITES Bunn-O-Matic Model No. DUAL-0010	2,091.55	2,091.55
4	30	1 ea	EQHP-10-0004 39000.0004 EQHP-10 Easy Clear® Water Filter, high SPARE NUMBER Spare Number	perf	Spare No.
_	71	1 It	CORNER GUARDS - PER PLANS & SPECIFICATIONSCI25 REQ'D Duray/J.F. Duncan Industries Inc	1,666.23	1,666.23
<u> </u>	72	1 ea	WATER FILTER ASSEMBLY Everpure Model No. EV9797-22	557.43	557.43
, :	73	1 ea	AIR CURTAIN Curtron Model No. IBD-TQ-2-36-1	735.50	735.50
, ;	74	1 ea	CART, DISH Cambro Model No. TDC30-180	660.42	660.42
	75	2 ea	CART, UTILITY Cambro Model No. BC235-180	381.69 * Factor	763.38 2,096.00
•		-	G	Total Sales Tax Grand Total	281,976.84 26,08230 308,053.00