

FORM APPROVED COUNTY COUNSEL
 BY: MP Victor 3/31/10
 DATE: MARSHAL VICTOR

Departmental Concurrence

**SUBMITTAL TO THE BOARD OF SUPERVISORS
 COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**



SUBMITTAL DATE:
 March 25, 2010

FROM: Economic Development Agency

SUBJECT: Specifications for Job Order Contracting

RECOMMENDED MOTION: That the Board of Supervisors approve the specifications for Job Order Contract #003 and authorize the Clerk of the Board to advertise for bids.

BACKGROUND:

On November 14, 2006, the Board of Supervisors authorized Facilities Management, now part of the Economic Development Agency (EDA), to develop and implement the Job Order Contracting (JOC) system of public works for other-than-new construction in conjunction with the Gordian Group. The Gordian Group has developed specifications for Job Order Contract #003.

(Continued)

Robert Field

Robert Field
 Assistant County Executive Officer/EDA

FINANCIAL DATA	Current F.Y. Total Cost:	\$ 0	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0	For Fiscal Year:	09/10

SOURCE OF FUNDS: Intra-Internal Charges, Interfund-Reimbursement for Services, Reimbursement for Services, Deferred Maintenance	Positions To Be Deleted Per A-30	<input type="checkbox"/>
	Requires 4/5 Vote	<input type="checkbox"/>

C.E.O. RECOMMENDATION: APPROVE

BY: *Jennifer K. Sargent*

County Executive Office Signature Jennifer K. Sargent

MINUTES OF THE BOARD OF SUPERVISORS

On motion of Supervisor Stone, seconded by Supervisor Buster and duly carried by unanimous vote, IT WAS ORDERED that the above matter is approved as recommended.

Ayes: Buster, Tavaglione, Stone, Benoit and Ashley

Nays: None

Absent: None

Date: April 20, 2010

xc: EDA, CIP, COB

Kecia Harper-Ihem
 Clerk of the Board

By: *Kecia Harper-Ihem*
 Deputy

Dep't Recomm.: Consent Policy
 Per Exec. Ofc.: Consent Policy

Prev. Agn. Ref.: 3.20 of 11/18/08; 3.26 of 10/16/07; 3.10 of 11/14/06

District: ALL

Agenda Number:

3.28

ATTACHMENTS FILED
 WITH THE CLERK OF THE BOARD

BACKGROUND: (Continued)

The Board of Supervisors previously approved construction agreements with Athena Engineering for JOC #001 and with MTM Construction for JOC #002. JOC #001 expired in October 2008 and JOC #002 with MTM Construction expired in November 2009. EDA is initiating a new, separate JOC to continue our ability to provide expedited service to County customers through use of the JOC methodology for general contracting.

Approval of the motion set forth above will authorize a single \$3 million contract that will provide ongoing use of the JOC method of delivering construction projects.

The process will generally proceed as follows:

- EDA will manage the bid process approved herein in conjunction with the Clerk of the Board which will result in the award of the contract (JOC #003) to a general contractor.
- On a job-by-job basis EDA project managers will secure lump sum proposals from that general contractor composed of detailed scope of work and a lump sum cost. This will be a proposal for a job order against the contract.
- Upon review and acceptance of the proposal for a specific job order by the project manager, EDA will issue a Notice to Proceed for each job order.
- The minimum value of each single job order will be \$1000.
- The maximum value of each single job order will be \$300,000
- Upon successful completion of the work under each job order, EDA will issue a Notice of Completion and approve final payment for the same.

The contract will expire 12 months from the date the Board approves the agreement or when all job orders against the contract total \$3 million. The contract will have a minimum obligation of \$25,000, so the County can release the general contractor if their work is not acceptable after the minimum threshold is reached.

All job orders will be reimbursed by the departments who initiate the projects through EDA's project request system or through the deferred maintenance process. No additional Net County Cost obligations will be incurred as a result of these agreements. The agreement, general conditions and specifications have been approved by County Counsel as to legal form and are ready for public bid.

SPECIFICATIONS AND CONTRACT DOCUMENTS
FOR
JOB ORDER CONTRACT 003



PREPARED BY
COUNTY OF RIVERSIDE
ECONOMIC DEVELOPMENT AGENCY
DESIGN & CONSTRUCTION DIVISION
March 2010

APR 20 2010 3.28 p45

FORM APPROVED COUNTY COUNSEL
BY: Marsha L. Victor 3/31/10
MARSHA L. VICTOR DATE

TABLE OF CONTENTS

Notice Inviting Bids	1
Instructions to Bidders	2
Contractor's Proposal	4
Bid Bond	1
Agreement Form	1
Payment Bond	1
Performance Bond	1
Contractor's Certificate Regarding Workers' Compensation	1
General Conditions	51
Construction Task Catalog and Technical Specifications	on Attached CD

NOTICE INVITING BIDS

COUNTY OF RIVERSIDE, herein called Owner, invites sealed proposals for:

JOB ORDER CONTRACT 003

Proposals shall be delivered to the Clerk of the Board of Supervisors, on the 1st floor of the County Administrative Center located at 4080 Lemon Street, Riverside, CA 92501 no later than _____ p.m., on _____, 2010 to be promptly opened in public at said address.

A Job Order Contract (hereinafter called JOC) is a competitively bid, firm fixed priced indefinite quantity contract. It includes a collection of detailed repair and construction tasks and specifications that have established unit prices. It is placed with a Contractor for the accomplishment of repair, alteration, modernization, maintenance, rehabilitation, construction, etc., of buildings, structures, or other real property. Ordering is accomplished by the issuance of a Job Order against the Contract. The County estimates a responsive bid range would be between 90% and 105%.

The Contractor, under the JOC contract, furnishes all management, labor; materials, equipment, and required plan check and permits from local jurisdictions needed to perform the work. The contractor will be required to provide a Superintendent from the Contractor's staff for each Job Order.

Each Proposal shall be in accordance with the Contract Documents including the Construction Task Catalog and Technical Specifications, dated March 2010 and prepared by the County of Riverside and the Gordian Group. A nonrefundable fee of twenty five dollars (\$ 25.00) will be charged for each set of Contract Documents furnished to Contractors. An additional nonrefundable fee will be charged for each set of the Contract Documents, furnished that are requested to be mailed to Contractors. Contract Documents may be obtained from **Mission Reprographics**, 2050 E. LaCadena, Riverside, CA (951) 686-8828, Attn: Gary Schwalbe. All fees are due at the time of request and must be paid by check or money order made payable to "**Mission Reprographics**".

The County anticipates awarding one (1) contract under this solicitation. The JOC award under this solicitation will have a minimum value of twenty five thousand dollars (\$25,000) and a maximum potential value of three million (\$3,000,000). The term of the contract will be for one year or expenditure of the three million (\$3,000,000) maximum potential value of the contract, whichever occurs first. Job Orders will be issued based on Contractor performance, Contractors ability to execute the workload, and the availability of funded and or/approved projects. No single Job Order will exceed \$500,000.

Pursuant to the Labor Code, the Governing Board of the Owner has obtained from the Director of the Department of Industrial Relations, State of California, his determination of general prevailing rates of per diem wages applicable to the work, and for holiday and overtime work, including employer payments for health and welfare, pension, vacation, and similar purposes, as set forth on the schedule which is on file at the principal office of the Owner, and which will be made available to any interested person upon request.

The Contractor will be required, per Public Contracts Code, Section 3300 and for this contract, to have a State of California contractor's license classification B. A **mandatory** pre-bid conference will be held on _____, _____, 2010 at ___:___ p.m./ a.m., meeting at 3133 Mission Inn Avenue, Riverside, CA 92507-4199, **No bids will be accepted from bidders who have not attended the pre-bid conference.**

For further information, contact John Alfred at the Economic Development Agency, Project Management Office, located at 3403 Tenth Street, Riverside, CA 92507-4199 whose telephone number is (951) 955-4844.

INSTRUCTIONS TO BIDDERS

- A. **FORM OF PROPOSAL:** The Proposal must be made on the attached Contractor's Proposal Form which must be filled out completely, dated and signed by the bidder or duly authorized agent in accordance with the directions on the Proposal Form. Each Proposal shall include a complete list of the Subcontractors proposed for every portion of the work, in accordance with Public Contract Code, Section 4100-4114, inclusive.
- B. **SUBMISSION OF THE PROPOSAL:** Signed copies of each Proposal shall be sealed in an envelope labeled with Title of Bid and Opening Time. Proposals shall be submitted at the place designated in the Notice Inviting Bids at or before the time specified in said notice. Before that time a proposal may be withdrawn, but only in person by the bidder or someone authorized by him in writing, and not by telephone or telegram.
- C. **CONTRACT DOCUMENTS:** All information, herein enclosed, become a part of the Bid Documents. Additional sets may be provided if requested by bidders and deemed necessary and if there is sufficient time, for the sum of Twenty Five Dollars (\$25.00) per set plus an additional fee per set for mailing if required. Bid Documents may be obtained from Mission Reprographics, located at 2050 E. LaCadena, Riverside, 951-686-8828, Attn: Gary. All fees are due at the time of request and must be paid by check or money order made payable to "Mission Reprographics".
- D. **INTERPRETATION OF THE DOCUMENTS:** Discrepancies in and omissions from the Contract Documents or questions as to their meaning shall, at once, be brought to the attention of the Owner. Any interpretation of the Documents will be made only by Addenda duly issued and a copy of such Addenda will be mailed or delivered to each person or firm receiving a set of such documents. The Owner will not be responsible for any other explanations or interpretations. Should anything in the scope of the work or any of the sections of the Specifications be of such nature as to be apt to cause disputes between the various trades involved, such information shall be promptly called to the attention of the Owner.
- E. **ADDENDA TO THE DOCUMENTS:** The Owner reserves the right to issue such Addenda to the documents as it may desire at any time prior to the time fixed for receiving Proposals. A copy of all such Addenda will be promptly mailed or delivered to each bidder. The number and date of each Addenda shall be listed on the Contractor's Proposal in the space provided.
- F. **OWNER'S RESERVATION OF RIGHTS:** The Owner reserves the right to reject any or all Proposals and to waive any informalities in a bid or in the bidding. No bidder may withdraw his bid for a period of sixty (60) days after the time set for the opening thereof.
- G. **BIDDER'S CHECK OR BOND:** Each Proposal must be accompanied by a certified or cashier's check or by a bid bond on the form supplied by the Owner, drawn in favor of the Owner in an amount not less than Twenty Five Thousand Dollars (\$25,000.00). This check or bond shall be given as a guarantee that the bidder, if awarded the contract, will execute and deliver the Contract Documents and the required Payment and Performance Bonds and proof of insurance in accordance with his Proposal accepted by the Owner. In default of execution of the Contract upon award and/or delivery of said Payment and Performance Bonds, such Proposal bond or check shall be held subject to payment to the Owner of the difference in money between the amount of the bidder's Proposal and the amount for which the Owner may legally contract with another party to perform the said work, together with the costs to the Owner of redrafting, redrawing and publishing documents and papers shall, in addition, be held subject to all other actual damages suffered by the Owner, as set forth on the Contract Documents. Said check or bond will be returned upon the close of the period mentioned in Paragraph F above, and to the successful bidder upon execution of the Contract Documents. **NO BONDS WILL BE ACCEPTED UNLESS SUBMITTED ON THE FORM SUPPLIED BY OWNER.**
- H. **AWARD OF CONTRACT:** The Contract shall be awarded upon a Resolution or Minute Order to that effect duly adopted by the Governing Board of the Owner. Execution of the Contract Documents shall constitute a written memorial thereof.

- I. **ADDITIONAL INFORMATION:** The Owner reserves the right to require of a bidder, information regarding financial responsibility or such other information as the Owner determines is necessary to ascertain whether a bid is in fact the lowest responsible bid submitted, All references to an Architect shall be deemed to refer to the Owner where no Architect has been employed by the Owner.
- J. **PROMPT ACTION BY THE CONTRACTOR:** After the award of the Contract by the Governing Board and within four (4) days after the Agreement Forms are presented to the Contractor for signing, he shall return to the Owner the signed Agreements, along with all necessary Bonds and insurance.
- K. **PRE-BID CONFERENCE:** There will be a mandatory pre-bid conference for this project that will be held at . No bids will be accepted from bidders who have not attended the pre-bid conference.
- L. **BIDS:** Under the bidding items listed on the Contractor's Proposal, bidders shall state adjustment factors for each basis for bid given hereinafter.
1. The adjustment factors shall apply to all the line items in the Construction Task Catalog. No items may be excluded
 2. The prices in the CTC shall be fixed for the duration of the Contract. The Adjustment Factors shall be fixed for the duration of the Contract.
- The basis for award will be the qualified bidder with the composite adjustment factor, determined by added 75% of Adjustment Factor 1 to 25% of Adjustment Factor 2.
- M. **SUBCONTRACTORS:** In compliance with Section 4104 of the Public Contract Code, the Bidders will not submit a list of subcontractors with their bid. Subcontractors will be named in the Contractor's offer to perform work.

CONTRACTOR'S PROPOSAL

TO THE GOVERNING BOARD OF THE COUNTY OF RIVERSIDE:

Date: _____

Bidder: _____

The undersigned, having carefully examined the proposed Construction Task Catalog and Technical Specifications, the Notice Inviting Bids, the Instructions to Bidders, the Agreement Form, the Bond Forms and the General Conditions for the Job Order Contract 003

hereby proposes and agrees to furnish all tools, equipment, services, apparatus, facilities, transportation, labor and materials necessary to complete the work in strict conformity with the all contract documents and specifications, including all work specified in Addenda numbered and dated:

Addendum No. _____ Date _____

Addendum No. _____ Date _____

Addendum No. _____ Date _____

Bid Items

A. Adjustment Factors. The Contractor bids adjustment factors that will be applied against the prices set forth in the Construction Task Catalog. These adjustment factors will be used to price out fixed price work orders by multiplying the adjustment factor by the unit prices and quantities.

B. Base Period (12 months from Notice of contract award or expenditure of the \$3,000,000 maximum potential value of the contract, whichever occurs first)

Factor 1 - Unit work requirements to be performed during normal work hours, weekday 7am to 5pm, for Projects as ordered by the OWNER in individual job orders against the contract.

1. □ . □ □ □ □

Utilize four decimal places

Factor 2- Unit work requirements to be performed during after normal work hours, weekdays 5pm to 7am and weekends and holidays for Projects as ordered by the OWNER in individual work orders against the contract.

2. □ . □ □ □ □

Utilize four decimal places

Bids for Item 2 may not be less that the bid for Item 1.

Bids must be submitted on all items. Failure to bid on all items may result in the bid being rejected as non-responsive. The basis for award is 0.75 times Factor 1 added to 0.25 times Factor 2.

AWARD OF CONTRACT

The undersigned fully understands that a Contract is formed upon the acceptance of this Proposal by the Owner and the undersigned further agrees that upon request he will promptly execute and deliver to Owner a written memorial of the Contract together with the required Payment and Performance Bonds and proof of insurance.

BID GUARANTEE

The enclosed certified or cashier's check or bidder's bond on approved form, made payable to the Owner in the amount of ten percent of the total bid submitted herewith, is hereby given as a guarantee that the bidder will execute and deliver the above mentioned written memorial and required bonds and insurance if awarded the contract, and in the event that the undersigned fails or refuses to execute and deliver said documents, such check or bond is to be charged with the costs of the damages experienced by the Owner as a result of such failure or refusal, including but not limited to publication costs, the difference in money between the amount of the bid of the said principal and the amount for which obligee may legally contract with another party to perform the said work if such amount be in excess of the former, building lease or rental costs, transportation costs and additional salary costs that result from the delay due to the principal's default on the awarded contract. In no event, however, shall the Surety's liability exceed the penal sum hereof.

Name of Bidder: _____

Type of Organization: _____

Signed By: _____

Title of Signer: _____

Address of Bidder: _____

Telephone No.: _____

Contractor's License No.: _____

Classification: _____ Expiration Date: _____

Affix Seal
If
Corporation

LICENSURE STATEMENTS ARE MADE UNDER PENALTY OF PERJURY

If bidder is a corporation, and signer is not President or Secretary, attach a certified copy of By-Laws or resolution authorizing execution. If bidder is a corporation, affix corporate seal. If signer is an agent, attach Power of Attorney. If bidder is not an individual, list names of other persons authorized to bind the organization.

**NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND
SUBMITTED WITH BID**

State of California) ss.
County of Riverside)

_____, being first duly sworn, deposes and says:

That he or she is _____ of _____
the party making the foregoing bid; that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

Signature

Subscribed and sworn to before me this _____ day of _____, 2010.

Signature of officer administering oath

Bid Bond

KNOWN TO ALL MEN BY THESE PRESENTS, that we, the undersigned _____, as Principal; and _____, as Surety, are hereby held and firmly bound unto the County of Riverside, hereinafter called the "Owner", in the sum of Twenty Five Thousand Dollars (\$ 25,000.00) for the payment of such sum, well and truly to be made, do hereby jointly and severally bind ourselves, our heirs, executors, administrators, successors and assigns.

WHEREAS, the said Principal is herewith submitting its Proposal for the Job Order Contract 003.

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the aforesaid Principal shall be awarded the Contract upon said Proposal and shall, within the required number of days after the notice of such award, execute a written memorial of the awarded Contract and submit the required Labor and Material Payment and faithful Performance Bond and proof of insurance, then this obligation shall be null and void; and in the event that the Principal fails and/or refuses to execute and deliver said documents this Bond will be charged with the costs of the damages experienced by the Owner as a result of such refusal, including but not limited to, publication cost, the difference in money between the amount of the bid of the said Principal and the amount for which the obligee may legally contract with another party to perform the said work if such amount be in excess of the former; building lease or rental costs, transportation cost, and additional salary costs that result from the delay due to the Principal's default on the awarded Contract. In no event however, shall the Surety's liability exceed the penal sum hereof.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and its bond shall be in no way impaired or affected by any extension of the time within which the Owner may accept such bid; and said Surety does hereby waive notice of any such extension.

IN WITNESS WHEREOF, the above bounded parties have executed this instrument under their separate seals this _____ day of _____, 2010, the name and corporate seal of each corporate party being hereto affixed and those present duly signed by its undersigned representative, pursuant to authority of its governing body.

(Firm Name - Principal)

(Business Address)

By _____
(Original Signature)

(Title)

(Corporation Name - Surety)

(Business Address)

By _____
(Original Signature)

ATTORNEY-IN-FACT

Affix Seal
If
Corporation

Affix
Corporate
Seal

AGREEMENT FORM

THIS AGREEMENT, entered into this _____ day of _____, 2010, by and between _____, hereinafter called the "Contractor", and the County of Riverside hereinafter called the "Owner".

WITNESSETH: That the parties hereto have mutually covenanted and agreed as follows:

CONTRACT: The Complete Contract includes all of the Contract Documents, to wit: The Notice Inviting Bids, the Instructions to Bidders, the Contractor's Proposal, Wage Schedule, Payment and Performance Bonds, the Construction Task Catalog and Technical Specifications plus any Addenda thereto, the General Conditions, the Supplementary General Conditions, if applicable and this Agreement. All Contract Documents are intended to cooperate and be complimentary so that any work called for in one and not mentioned in the other, or vice versa, is to be executed the same as if mentioned in all Contract Documents.

STATEMENT OF WORK: The Contractor hereby agrees to furnish all tools, equipment, services, apparatus, facilities, transportation, labor and materials for the Job Order Contract 003. In strict accordance with the Contract Documents including the Construction Task Catalogue and Specifications prepared by the Gordian Group on behalf of the County of Riverside hereinafter called the Owner, including Addenda thereto as listed in the Contractor's Proposal, all of which are made a part hereof.

TIME FOR COMPLETION: The work shall be commenced on a date to be specified in a written order of the Owner and shall be completed within three hundred sixty five (365) calendar days from and after said date. It is expressly agreed that except for extensions of time duly granted in the manner and for the reasons specified in the General Conditions, time shall be of the essence.

COMPENSATION TO BE PAID TO CONTRACTOR: The Owner agrees to pay and the Contractor agrees to accept in full consideration for the performance of the Contract, subject to additions and deductions as provided in the General Conditions, a minimum value of twenty five thousand dollars (\$25,000) and a maximum potential value of three million (\$3,000,000). The term of the contract will be for one year or expenditure of the three million (\$3,000,000) maximum potential value of the contract, whichever occurs first. Job Orders will be issued based on Contractor performance, Contractor's ability to execute the workload, and the availability of funded and or approved projects. The sum is to be paid on a job order by job order basis and in accordance to the requirements provided in the General Conditions.

Pursuant to Labor Code, Section 1861, the Contractor gives the following certification: I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against liability for Worker's Compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the work of this Contract.

IN WITNESS WHEREOF, the parties hereto on the day and year first above written have executed this agreement in four (4) counterparts.

Type of Contractor's organization: _____

If other than individual or corporation, list names of all members who have authority to bind firm.

Firm Name: _____

Address: _____

Contractor's License No.: _____

IF OTHER THAN CORPORATION EXECUTE HERE

Signature: _____

Title: _____

Affix Seal
If
Corporation

IF CORPORATION, FILL OUT FOLLOWING AND EXECUTE

Name of President of Corporation: _____

Name of Secretary of Corporation: _____

Corporation is organized under the laws of State of _____

Signature: _____

Title: _____

Owner: COUNTY OF RIVERSIDE

Signature: _____

Title: Chairman - Board of Supervisors

Attest: Clerk - Board of Supervisors

By: _____

Title: _____

PAYMENT BOND

(Public Work - Civil Code Section 3247 et seq.)

The makers of this Bond are _____ as Principal and Original Contractor and _____, a corporation, authorized to issue Surety Bonds in California, as Surety, and this Bond is issued in conjunction with that certain public works contract dated _____, 2009 between Principal and County of Riverside, a public entity, as owner, for Three Million Dollars (\$3,000,000.00) the total amount payable. THE AMOUNT OF THIS BOND IS 100% OF SAID SUM. Said contract is for public work of: Job Order Contract 003.

The beneficiaries of this Bond are as is stated in 3248 of the Civil Code and the requirements and conditions of this Bond are as is set forth in Sections 3248, 3249, 3250 and 3252 of said Code. Without notice, Surety consents to extension of time for performance, change in requirements, amount of compensation, or prepayment under said Contract.

Signed and Sealed this _____ Day of _____ 2010.

(Firm Name - Principal)

(Business Address)

Affix Seal
if
Corporation

By: _____
(Signature - Attach Notary's Acknowledgment)

(Title)

(Corporation Name - Surety)

(Business Address)

Affix
Corporate
Seal

By: _____
(Signature - Attached Notary's Acknowledgment)

ATTORNEY-IN-FACT
(Title-Attach Power of Attorney)

PERFORMANCE BOND

The makers of this Bond, _____, as Principal, and _____ as Surety, are held and firmly bound unto County of Riverside, hereinafter called the Owner, in the sum of Three Million Dollars (\$3,000,000.00) for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents.

The condition of this obligation is such, that whereas the Principal entered into a certain contract, hereto attached, with the Owner, dated _____, 2010 for Job Order Contract 003.

Now therefore, if the Principal shall well and truly perform and fulfill all the undertakings covenants, terms, conditions and agreements of said Contract during the original term of said Contract and any extension thereof that may be granted by the Owner, with or without notice to the Surety, and during the file of any guarantee required under the Contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of any and all duly authorized modifications of said Contract that may thereafter be made, then this obligation to be void, otherwise to remain in full force and virtue. Without notice, Surety consents to extension of time for performance, change in requirements, change in compensation or prepayment under said Contract.

Signed and Sealed this _____ Day of _____, 2010.

(Firm Name - Principal)

(Business Address)

Affix Seal
if
Corporation

By: _____
(Signature - Attach Notary's Acknowledgment)

(Title)

(Corporation Name - Surety)

(Business Address)

Affix
Corporate
Seal

By: _____
(Signature - Attach Notary's Acknowledgment)

ATTORNEY-IN-FACT
(Title-Attach Power of Attorney)

**CONTRACTOR'S CERTIFICATE
REGARDING WORKERS' COMPENSATION**

Labor Code Section 3700

Every employer, except the State and all political subdivisions or institutions thereof, shall secure the payment of compensation in one or more of the following ways:

- (a) By being insured against liability to pay compensation in one or more insurers duly authorized to write compensation insurance in this State.

- (b) By securing from the Director of Industrial Relations, a Certificate of Consent to Self-Insure, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that may become due to his employees

I am aware of the provisions of Section 3700 of the Labor Code which requires every employer to be insured against liability for Workers' Compensation or to undertake self-insurance in accordance with the provisions of that Code, and I will comply with such provisions before commencing the performance of this Contract.

Principal

Principal

Title

(In accordance with Article 5 [commencing at Section 1860], Chapter, Part 7, Division 2 of the Labor Code, the above Certificate must be signed and filed with the Owner prior to performing any work under this Contract.)

GENERAL CONDITIONS
TABLE OF CONTENTS

ARTICLE 1	<u>GENERAL PROVISIONS</u>	- 1 -
	1.1 - Definitions	- 1 -
	1.2 - Authorities and Limitations	- 4 -
	1.3 - Legal Requirements	- 5 -
	1.4 - Standard References	- 5 -
	1.5 - Permits, Licenses, Fees & Taxes	- 6 -
	1.6 - Separate Contracts	- 6 -
	1.7 - County's Authorized Representative, Inspector(s) & Architect	- 7 -
	1.8 - Contract Scope	- 7 -
	1.9 - Contract Value and Performance Period	- 9 -
ARTICLE 2	<u>BONDS & INSURANCE</u>	- 9 -
	2.1 - Performance and Payment Bonds	- 9 -
	2.2 - Insurance	- 10 -
	2.3 - Indemnification	- 12 -
ARTICLE 3	<u>SITE CONDITIONS</u>	- 13 -
	3.1 - Differing Site Conditions	- 13 -
	3.2 - Site Investigation and Conditions Affecting the Work	- 13 -
	3.3 - Dimensions and Measurements	- 13 -
ARTICLE 4	<u>SPECIFICATIONS AND DRAWINGS</u>	- 14 -
	4.1 - General Provisions	- 14 -
	4.2 - Summary of the Order of Precedence	- 15 -
	4.3 - Clarifications/Request for Information and Additional Instructions	- 15 -
ARTICLE 5	<u>SHOP DRAWINGS AND SUBMITTALS</u>	- 16 -
	5.1 - Shop Drawings, Product Data, Coordination Drawings and Schedules	- 16 -
	5.2 - Samples	- 17 -
	5.3 - Substitutions	- 18 -
ARTICLE 6	<u>SCHEDULES</u>	- 18 -
	6.1 - Construction Schedule	- 18 -
ARTICLE 7	<u>ORDERING PROCEDURES</u>	- 19 -
	7.1 - Procedures	- 19 -
	7.2 - Measurements To Be Verified	- 22 -
	7.3 - Caution To Contractors	- 22 -
	7.4 - Processing Time Limits	- 22 -
ARTICLE 8	<u>TIME, LIQUIDATED DAMAGES AND EXTENSIONS</u>	- 22 -
	8.1 - Time of Work	- 23 -
	8.2 - Liquidated Damages	- 23 -
	8.3 - Unavoidable Delays	- 23 -
	8.4 - Request for Time Extension	- 24 -

ARTICLE 9	<u>PERFORMANCE</u>	- 25 -
	9.1 - Supervision & Construction Procedures	- 25 -
	9.2 - Supervision	- 25 -
	9.3 - Conduct of Work	- 25 -
	9.4 - Protection of Work & Property	- 25 -
	9.5 - Contractor's Responsibility For Work	- 26 -
	9.6 - Utilities	- 26 -
	9.7 - Working Hours	- 27 -
	9.8 - Material & Workmanship	- 27 -
	9.9 - Layout of Work	- 28 -
	9.10 - Use of Premises	- 28 -
	9.11 - Operations & Storage	- 28 -
	9.12 - Heat/Power/Light	- 28 -
	9.13 - Cleaning Up	- 28 -
ARTICLE 10	<u>SAFETY & HEALTH</u>	- 29 -
	10.1 - Accident Prevention	- 29 -
	10.2 - Sanitary Facilities	- 29 -
	10.3 - Responsibility for Compliance With Cal- OSHA	- 29 -
	10.4 - Toxic and Hazardous Materials and Waste	- 30 -
ARTICLE 11	<u>COUNTY-FURNISHED PROPERTY</u>	- 30 -
	11.1 - County-Furnished Property	- 30 -
ARTICLE 12	<u>BENEFICIAL OCCUPANCY</u>	- 31 -
	12.1 - Beneficial Occupancy	- 31 -
ARTICLE 13	<u>INSPECTION AND TESTING</u>	- 31 -
	13.1 - Inspection and Testing	- 31 -
	13.2 - Inspection by Other Jurisdictions	- 32 -
	13.3 - Final Inspection and Tests	- 33 -
ARTICLE 14	<u>ACCEPTANCE</u>	- 33 -
	14.1 - Acceptance of the Work	- 33 -
ARTICLE 15	<u>WARRANTY AND GUARANTEES</u>	- 33 -
	15.1 - Contractor's Warranty and Guarantee	- 33 -
ARTICLE 16	<u>ENVIRONMENTAL PROTECTION</u>	- 34 -
	16.1 - Dust Control	- 34 -
	16.2 - Excessive Noise	- 34 -
	16.3 - Pollution Control, Cleaning	- 35 -
ARTICLE 17	<u>EMPLOYMENT PRACTICES</u>	- 35 -
	17.1 - Qualifications for Employment and Apprenticeship Standards	- 35 -
	17.2 - Wages & Records	- 35 -
	17.3 - Notice of Labor Disputes	- 36 -
	17.4 - Nondiscrimination	- 37 -

ARTICLE 18	<u>SUBCONTRACTING</u>	- 38 -
	18.1 - Subcontractors	- 38 -
	18.2 - Relations of Contractor and Subcontractor	- 38 -
	18.3 - Subcontracts	- 39 -
ARTICLE 19	<u>TAXES</u>	- 39 -
	19.1 - Sales and Payroll Taxes	- 39 -
ARTICLE 20	<u>CHANGES</u>	- 39 -
	20.1 - Change Order Work	- 39 -
	20.2 - Change Orders and Labor Rates Guidelines	- 42 -
	20.3 - Audit	- 43 -
ARTICLE 21	<u>PAYMENT</u>	- 44 -
	21.1 - Payment	- 44 -
	21.2 - Final Payment.....	- 45 -
ARTICLE 22	<u>SUSPENSION OF WORK, TERMINATION</u>	- 46 -
	22.1 - Non-Compliance With Contract Requirements	- 46 -
	22.2 - Termination	- 47 -
ARTICLE 23	<u>DISPUTES/CLAIMS</u>	- 50 -
	23.1 - Claims	- 50 -
	23.2 - Claim Format/Requirements	- 51 -
	23.3 - Notice of Third Party Claims.....	- 51 -

GENERAL CONDITIONS OF THE CONTRACT

ARTICLE 1

GENERAL PROVISIONS

1.1

DEFINITIONS

THE CONTRACT DOCUMENTS - The Contract Documents consist of the Contract, the Performance Bond and Payment Bond and any other bond required by the Contract, Construction Task Catalog, Technical Specifications,, addenda issued prior to execution of the Contract, Job Orders issued as part of this Contract and all modifications thereto.

THE CONTRACT - The Contract Documents form the Contract. The Contract represents the entire and integrated agreement between the parties hereto, and supersedes all prior negotiation, representations, or agreements, either written or oral, including the bidding documents.

ACT OF GOD - An Act of God is an earthquake of magnitude 4.5 or greater on the Richter scale, flood, tornado, or other cataclysmic phenomenon of nature, or rain, snowstorm, windstorm, high water, or other natural phenomenon in excess of the normal as established by National Oceanic and Atmospheric Administration weather data.

ACCEPTANCE OF JOB ORDER- Acceptance is when the County determines all of the individual Job Order requirements have been completed. Execution of the Notice of Completion will signify acceptance. A copy of the Notice of Completion will be sent to the Contractor after execution by the County. Upon receipt of the Notice of Completion, the Contractor will be relieved of the duty of protecting the work, and the County will initiate final settlement and payment.

ADJUSTMENT FACTOR - The Contractor's competitively bid price adjustment to the unit prices as published in the Construction Task Catalog. All adjustment factors are expressed as an increase or decrease from the published prices.

ARCHITECT - The use of the term Architect shall mean the individual, partnership, corporation, association or joint venture contracted by the County for the design of individual Job Orders, Not all Job Orders will have an Architect. The Contractor will be notified if an individual Job Order has an Architect associated with it..

BENEFICIAL OCCUPANCY - The right of the County to occupy all or any portion of the project prior to final Acceptance of the Work. Such occupancy does not constitute acceptance or completion by the Contractor of the Work or any portion thereof, nor will it relieve the Contractor of the responsibility for correcting defective work or materials found at any time before Acceptance of the Work.

CONSTRUCTION TASK CATALOG ("CTC") - For this Contract, it is a comprehensive listing of specific repair or remodeling tasks together with a specific unit of measurement and a unit price.

COUNTY - The term County when used herein shall mean the Board of Supervisors of the County of Riverside, a political subdivision of the State of California.

CHANGE ORDER - A Change Order is the document issued by the County authorizing any change or adjustment to the Contract Documents in accordance with Article 20 of this Contract.

CONTRACT DRAWINGS - "Contract drawings" or "drawings" means and includes (a) all drawings which have been prepared on behalf of the County for individual Job Orders and all clarification drawings issued by notice to the bidders thereto; (b) all drawings submitted pursuant to the terms of the individual Job Order by the Contractor to the County during the progress of the Work, which are accepted by the County.

CONTRACTOR'S AGENT - The representative of the Contractor, approved by the County, who shall be present at the Work and be authorized to receive and act upon instructions from the County and to execute and direct the Work on behalf of the Contractor.

CONTRACTOR - When used herein, Contractor means the prime or principal Contractor licensed to perform work in the State of California, including all joint ventures. References to subcontractor or others are only for convenience and all such references shall be considered to refer to the Contractor. The prime or principal Contractor shall be responsible for all subcontractors, and all subcontractors shall require their subcontractors to comply with the relevant provisions of the prime or principal contract.

CRITICAL PATH METHOD(CPM) - "Critical Path Method" is a schedule technique.

DAY - The use of "day" herein means calendar day and shall include every day including Saturdays, Sundays, and legal holidays.

DIRECTOR - The use of "Director" shall mean the Director of Department of Facilities Management of the County or his designated representative.

INSTALL - When used herein, "install" shall mean the complete installation, in place, of any item, equipment or material.

JOB ORDER – means a firm, fixed priced, lump sum order issued by the County under the Job Order Contract to the Job Order Contractor. The Job Order will set forth a definite project scope of work as compiled from the Construction Task Catalog to be performed pursuant to the Job Order Contract. Each individual project to be accomplished under this Job Order Contract will be through the issuance of a Job Order. A Job Order consists of plans, shop drawings, permits, specifications and the Scope of Work required to complete the work. The OWNER will be responsible for the development of the Job Order as well as the observation and acceptance of the work contained within the Job Order. The County will review the Contractor's Proposal and if acceptable, shall sign the Job Order and issue a Notice to Proceed for the work described therein. Each Job Order will include a detailed scope of work, a firm fixed price proposal from the Contractor, a time duration for the completion of the work and any special conditions that might apply to that specific Job Order. There is no minimum value associated with an individual Job Order.

JOB ORDER AMOUNT - The dollar amount stated in the Job Order payable by County to Contractor. The Job Order Amount may be increased or decreased only by Change Order.

JOB ORDER CONTRACT (JOC) - A competitively bid, fixed period, fixed unit price and indefinite quantity contract between the County and the Contractor that provides for the use of Job Orders for public works or maintenance projects. Work is accomplished under the Job Order Contract through the issuance of individual Job Orders. See also the definitions for "Contract" and "Contract Documents" set forth respectively in this Section.

JOB ORDER PROPOSAL – Also sometimes referred to in the Contract Documents as a "Proposal", it is the Contractor's irrevocable offer to perform Work associated with a Job Order. It refers to the Contractor prepared document quoting a firm fixed-price and schedule for the completion of a specific Scope of Work. The Contractor's Proposal must be on forms provided by the County and in an electronic version compatible with the County's systems. The Proposal may also contain approved drawings, work schedule, permits, or other such documentation as the County might require for a specific Job Order.

JOB ORDER TIME - The duration of time, stated in number of days, as set forth in the Job Order. Job Order Time is the stated number of days the Contractor has to perform the tasks set forth in the Job Order. Job Order Time can also mean more or less days than the original number of days stated in the Job Order if the Job Order is modified by a written Change Order.

MATERIAL - Material shall be construed to include machinery, equipment, manufactured articles, or construction such as form work, fasteners, etc., and any other classes of material to be furnished in connection with the Contract. All materials shall be new.

MAXIMUM CONTRACT AMOUNT - The maximum potential dollar value of the Contract as defined in the Notice Inviting Bids. The aggregate dollar value of the Job Order(s) issued under the Contract cannot exceed the Maximum Contract Amount.

MINIMUM CONTRACT AMOUNT - The minimum dollar value of the Contract as defined in the Notice Inviting Bids. The County makes no guarantee and has no obligation whatsoever to award any Job Orders under the Contract in excess of the Minimum Contract Amount.

NON-PREPRICED TASKS - As used herein, means those units of work that are not included in the CTC but within the general scope and intent of this Contract and may be negotiated into this Contract as needs arise. Such work requirements shall be incorporated into and made a part of this Contract for the Job Order to which they pertain, and may be incorporated into the CTC, if determined appropriate by the County, at the base price determined in this Job Order Contract. Non-prepriced work requirements shall be separately identified and submitted in the Job Order Proposal.

NOTICE OF COMPLETION OF A JOB ORDER- The Notice of Completion ("NOC") shall be issued at that point in the Job Order when the Contractor has completed all Work required in the Job Order. The time for issuance shall be determined by the County through a final inspection. The NOC shall be issued by the Board of Supervisors.

NOTICE TO PROCEED - The Notice to Proceed is the written notification from the County giving the Contractor notice to commence with the Work for each individual Job Order. The Notice to Proceed will specify the start date for the Work for each individual Job Order and the completion

date.

PROJECT - The term Project is used to refer to the Work of any given Job Order. It may also refer to Work by County, Separate Work Contract, and/or Work by other entities with whom CONTRACTOR must coordinate the Work of this Contract.

REQUEST FOR INFORMATION - (RFI) The form and procedure established for communication between the Contractor and the County to clarify or interpret the Contract Documents.

REQUEST FOR PROPOSAL (RFP) - An official request made by the County for the Contractor to provide a Proposal for an identified project.

SHALL - When used herein, "shall" means anything, which is mandatory to be performed by the Contractor.

SCOPE OF WORK – The Scope of Work for this Contract is determined by individual Job Orders issued under the Contract. The Scope of Work is the complete description of services to be provided by the Contractor under an individual Job Order. The Scope of Work will include documentation for a given project. Documentation may include a narrative description of the work.

SUBCONTRACTOR - The term "Subcontractor" means a person or firm that has a contract with Contractor or with another subcontractor to perform a portion of the Work. Unless otherwise specifically provided, the term Subcontractor includes Subcontractors of any tier, suppliers, manufacturers, and distributors. The term Subcontractor is referred to throughout the Contract Documents as if singular in number.

TECHNICAL SPECIFICATIONS - The term "Technical Specifications" means that portion of the Contract Documents consisting of the written requirements for materials, equipment, construction systems, standards and workmanship for the Work.

UNIT PRICE - as used herein refers to the price published in the Construction Task Catalog for a specific repair or remodeling task. The unit prices are fixed for the duration of the Contract. Each unit price is comprised of the Labor, Equipment and Materials costs to accomplish that specific task.

WORK - The term "Work" comprises the services and materials required by the Contract Documents, as may be amended, and includes all labor necessary to produce the construction required by the Contract Documents, and all materials and equipment incorporated or to be incorporated in such construction.

WORK HOURS - Normal Work Hours – Any eight hour shift between the hours of 7am to 5pm weekdays; Other Than Normal Work Hours – 5pm to 7 am weekdays, weekends and holidays.

1.2 AUTHORITIES AND LIMITATIONS

1.2.1 The Board of Supervisors alone have the power to bind the County and to exercise the rights, responsibilities,

authorities, and functions vested therein by the Contract Documents, except that they shall have the right to designate authorized representatives to act for them.

- 1.2.2** Neither the Contract, nor any part thereof, nor moneys due or to become due there under may be assigned by the Contractor without the prior written approval of the County, with the exception of the assignments to County which may be required under the terms of this Contract.

1.3 LEGAL REQUIREMENTS

- 1.3.1** Contractor shall keep informed of, and comply with, all federal, state and county laws, ordinances, rules, and regulations applicable to the Work or to those engaged or employed in the Work of this Contract, especially (but not limited to) those laws relating to hours of employment, prevailing wages, payment of wages, sanitary and safety conditions for workers, workers' compensation insurance, type and kind of materials that can be used, non-discrimination in employment and affirmative action programs. Failure to identify a specific provision in these Contract Documents shall not excuse the Contractor from complying with such applicable statutory requirements.
- 1.3.2** If conflict arises between provisions of the Contract Documents and any such laws, rules, or regulations, the Contractor shall notify the County at once in writing. If, before receiving clarification, Contractor performs any portion of the Work affected by such apparent conflict, such performance shall be at Contractor's own risk. Contractor shall not be entitled to any additional compensation or time by reason of the conflict or its later correction.
- 1.3.3** All work and materials shall be in full accordance with the latest applicable (or otherwise noted) codes, rules, and regulations including, but not limited to, the following:
- .Uniform Building Code
 - .Uniform Plumbing Code
 - .Uniform Mechanical Code
 - .Uniform Fire Code
 - .State Fire Marshal
 - .State Industrial Accident Commission's Safety Orders
 - .Rules of Local Utilities
- 1.3.4** Nothing in the specifications is to be construed to permit work not conforming to the above, and expense incurred complying with the above shall be borne by the Contractor. Whenever the specifications and working details require higher standards than those required by the ordinances, codes and statutes, the specifications and working details shall take priority over the ordinances, codes and statutes.
- 1.3.5** In submitting a bid on this public works projects, or any subcontractor agreeing to supply goods, services, or materials, and entering a contract pursuant thereto, the contractor and/or subcontractor do offer and agree to assign the County all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Section 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, services, or materials pursuant to the public works contract or the subcontract. This assignment shall be made and become effective at the time the awarding body tenders final acknowledgement by the parties.

1.4 STANDARD REFERENCES

1.4.1 All documents and publications (such as, but not limited to, manuals, handbooks, codes, standards, and specifications) which are cited in this Contract for the purpose of establishing technical (non-administrative) requirements applicable to equipment, materials, or workmanship under this Contract, shall be deemed to be incorporated herein as though fully set forth.

1.4.2 Whenever reference is made to any particular document or publication, the Contractor shall comply with the requirements set out in the edition specified in this Contract, or if not specified, the latest edition or revision thereof, in effect on the date of the solicitation of bid on this project, except as modified by, as otherwise provided in, or as limited to type, class, or grade, in the specifications of this Contract.

1.5 PERMITS, LICENSES, FEES & TAXES

1.5.1 COUNTYS RESPONSIBILITIES

- a. The County will apply for all plan checks and will apply for and obtain the Building Permit(s), the Grading Permit and Construction Permits required by the County of Riverside, paying all fees in connection therewith.
- b. The County will furnish, at no expense to the Contractor, all on-site inspection of the Work and will arrange and pay for off-site inspection only as noted in the Contract Documents.

1.5.2 CONTRACTOR'S RESPONSIBILITIES

- a. The Contractor shall obtain and pay for all other permits and licenses required for the Work, including excavation permit and for plumbing, mechanical and electrical work and for operations in or over public streets or right of way under jurisdiction of public agencies other than the County.
- b. Exclusive of off-site inspection specified herein to be the County's responsibility, the Contractor shall arrange and pay for all off-site inspection of the Work, including certification, required by the specifications, drawings, or by governing authorities.
- c. Before Acceptance of the project by the County, the Contractor shall submit all licenses, permits, and certificates of inspection to the County.
- d. The County shall reimburse the Contractor the actual cost of any required permit, without mark-up.

1.6 SEPARATE CONTRACTS

1.6.1 The County reserves the right to perform work related to this project with its own forces, and to award separate contracts in connection with other portions of the project or other work on the site. The Contractor shall cooperate with others in the prosecution of all work and shall not interfere with material, appliances or workmen of the County or any other contractor engaged by the County at the site of the Work. In case of disagreement regarding such use, the matter shall be referred to the County whose decision relative to said use shall govern.

1.6.2 The Contractor shall afford the County and separate contractors reasonable opportunity for the introduction and storage of their materials and equipment and the execution of their work, and shall properly connect and coordinate Contractor's Work with theirs.

1.6.3 If any part of the Contractor's Work depends for proper execution or results upon the work of the County or any separate contractor, the Contractor shall inspect and promptly report to the County any discrepancies or defects in such other work that render it unsuitable for such proper execution and results. Failure of the Contractor to so inspect and report shall constitute an acceptance of the County's or the separate contractor's work as fit and proper to receive the Work, except as to defects which may develop in the other separate contractor's work after the execution of the Contractor's Work.

1.6.4 Should the Contractor cause damage to the work or property of any separate contractor on the Project, the Contractor shall, upon due notice, settle with such other contractor by agreement, if both will so settle. If such separate contractor sues the County because of any damage alleged to have been so sustained, the Contractor agrees to indemnify and defend the County in such proceedings with the County retaining the right to select and hire independent counsel for the County paid by the Contractor.

1.6.5 Any cost caused by defective or ill-timed work shall be borne by the party responsible therefore.

1.7 COUNTY'S AUTHORIZED REPRESENTATIVE, INSPECTOR(S), & ARCHITECT

1.7.1 AUTHORIZED REPRESENTATIVE

The County shall designate a representative during the Work, who shall have the right to be present at the job site during construction and shall supervise any additional representatives appointed by the County.

1.7.2 INSPECTOR(S)

The Inspector(s) shall have the right to observe the installation of all materials and equipment to be incorporated into the Work and the placing of such material and equipment to determine in general if the Work is proceeding in accordance with the Contract Documents. The Inspector(s) is not authorized to make changes in the Contract Documents. On the basis of his observations, he shall keep the County informed as to the progress of the Work. The Inspector shall not be responsible for means, methods, techniques, sequences, or procedures of construction nor for safety precautions and programs in connection with the Work. Nor will the inspector be responsible for the Contractor's failure to carry out the Work in accordance with the Contract Documents.

1.7.3 ARCHITECT

- a. If the County retains an Architect for an individual Job Order, the Architect will advise and consult with the County, and the County will issue instructions to the Contractor. The Architect will be requested to interpret the requirements of the Contract. When requested by the County, the Architect will, within a reasonable time, render such interpretations as he may deem necessary for the proper execution of the Work.

- b. The Architect will make periodic visits to the job site to familiarize himself generally with the progress and quality of the Work and to determine in general whether the work is proceeding in accordance with the Contract Documents. Based on such observations he will recommend approval of applications for progress payments made by Contractor. The Architect shall not be responsible for means, methods, techniques, sequences, or procedures of construction nor for safety precautions and programs in connection with the Work. Nor will the Architect be responsible for the Contractor's failure to carry out the Work in accordance with the Contract Documents.

1.8 CONTRACT SCOPE

1.8.1 The Contract scope shall be determined by individual Job Orders issued hereunder. Upon receipt of a Job Order, the Contractor shall provide all management, work, materials, supplies, parts (to include system components), transportation, plant, supervision, labor, and equipment, except when specified as County furnished needed to repair, or remodel real property facilities at designated County locations. The Contractor shall provide quality assurance as specified in strict accordance with all terms, conditions, special contract requirements, specifications, attachments, and exhibits contained in this contract, Job Orders under this contract, or incorporated by reference. The Contractor shall also be responsible for site safety as well as site preparation and cleanup.

1.8.2 The Contractor's work and responsibility shall include all programming, administration, and management necessary to provide repair, remodel, and related services as ordered. The work shall be conducted by the Contractor in strict accordance with the contract and all applicable laws, regulations, codes, or directives including Federal, State, and local. The Contractor shall insure that all work provided meets, or exceeds critical reliability rates or tolerances specified or included in applicable referenced documents.

Contractor shall perform the work such as supply, quality control, financial control, and maintain accurate and complete records files, libraries of documents to include Federal, State, and local regulations, codes, laws listed herein, and manufacturers' instructions and recommendations which are necessary and related to the work to be performed.

Contractor shall provide related services such as preparing and submitting required reports, maintaining record drawings current from activities under this contract, performing administrative work, and submitting necessary information as specified. The Contractor shall provide: materials lists to include trade names and brand names, and model materials lists to include trade names, brand names, model number, and ratings (if appropriate) for all materials necessary for a complete job.

1.8.3 All work will be ordered and funded when needed in accordance with the ordering clause and procedures contained in the Article 10 (Ordering Procedures).

1.8.4 The Contractor may be required to work in any location in Riverside County.

1.8.5 The Contractor will be required to prepare proposals, perform work on site, and close-out many projects concurrently.

1.8.6 The following documents and standards shall be used in the execution of work under the contract and are considered to be part of this contract;

1.8.6.1 The Construction Task Catalog and the Technical Specifications are provided on a compact disk in PDF format. The reference below is for the CTC and Technical Specifications when printed.

1.8.6.2 Construction Task Catalog (CTC), Volumes IA and IB dated July 2008

.1 The CTC Volumes IA and IB contains pricing information for the Work to be accomplished and for the unit of measure specified. CTC Volume IA consists of the Construction Specification Institute's (CSI) consists of divisions 1 through 14, and CTC Volume IB consists of CSI Divisions 15 through 16.

.2 A list of abbreviations to be used with the CTC, Volume I is provided as an attachment to the Contract.

1.8.6.3 Technical Specifications dated July 2008

.1 The Technical Specifications are numbered and organized in the Construction Specification Institute's (CSI) master format. All specifications are filed in divisions 2 through 16 per CSI guidelines. Volume IIA will consist of Divisions 1 through 7; Volume IIB will consist of Divisions 8 through 13; Volume IIC consists of Divisions 14 through 16.

.2 The intent of these specifications is to furnish concise industry and commercial standards for maintenance or repair of County facilities. If, however, there is a conflict between Federal, State, and Local Code and the Technical Specifications; Federal, State and Local codes shall be the governing document.

1.8.6.4 If there is a conflict between the Section number contained in the CTC and the Section number contained in the Technical Specifications, the description of the CTC shall control.

1.9 CONTRACT VALUE AND PERFORMANCE PERIOD

1.9.1 The guaranteed Minimum Contract Amount of work which will be ordered under this Contract, and which will be initiated by one or more Job Orders, will not be less than an aggregate value of that listed in the Notice Inviting Bids. The Maximum Contract Amount is listed in the Notice Inviting Bids. The Maximum Contract Amount may be increased to the maximum value allowed by law by agreement of both the County and the Contractor.

1.9.2 This is a Contract for repair or refurbishment of items specified in individual Job Orders, effective for a period of 12 months from the date of award. Work ordered prior to but not completed by the expiration of the Contract period will be completed with all provisions of this Contract still in force. Minor changes in the work for Job Orders issued prior to the expiration of the Contract period may also be made with the issuance of additional Job Orders.

1.9.3 Performance time for each Job Order issued under this Contract will be determined in accordance with the General Conditions.

ARTICLE 2 BONDS AND INSURANCE

2.1 BONDS

2.1.1 GENERAL REQUIREMENTS

a. Before commencing any Work under this Contract, the Contractor shall file four of each bond with the County. These bonds shall be in the amounts and for the purposes specified below. They shall be surety bonds issued by:

(1) Either a California Admitted Surety OR a current Treasury Listed Surety (Federal Register).

And

(2) Either a current A.M. Best A VIII rated Surety OR an admitted surety insurer which complies

with the provisions of the Code of Civil Procedure, § 995.660.

b. Should any surety or sureties upon said bonds or any of them become insufficient, Contractor shall renew said bond or bonds with good and sufficient sureties within ten (10) calendar days after receiving notice from the County that the surety or sureties are insufficient. Cost of bonds shall be included in the Adjustment Factors.

c. Should the County increase the Maximum Value of the Contract, the Contractor shall submit additional bonds as necessary to cover the additional value of the Contract.

2.1.2 PERFORMANCE BOND

The successful bidder shall deliver to the County an executed Performance Bond on the attached form in an amount equal to 100% of the Maximum Value as stated in the Notice Inviting Bids as security for the faithful performance of the Contract.

2.1.3 PAYMENT BOND

The successful bidder shall deliver to the County an executed Payment Bond on the attached form in an amount equal to 100% of the Maximum Value as stated in the Notice Inviting Bids as security for the payment of all persons performing labor and furnishing materials in connection with the Work.

2.2 INSURANCE

2.2.1 GENERAL REQUIREMENTS

Before commencing this Work under the Contract, and without limiting or diminishing CONTRACTOR'S obligation to indemnify and hold the COUNTY harmless, the Contractor shall procure and maintain, or cause to be maintained at its sole cost and expense, the following insurance coverages during the term of this Contract.

2.2.2 WORKERS' COMPENSATION INSURANCE

Contractor shall secure Workers' Compensation Insurance (Coverage A) as prescribed by the laws of the State of California. Policy shall include Employers' Liability (Coverage B) including Occupational Disease with limits not less than \$1,000,000 per person per accident. Policy shall be endorsed, if applicable, to provide a Borrowed Servant/Alternate Employer Endorsement, and contain a Waiver of Subrogation in favor of the County of *Riverside* Pursuant to Section 3700 of the Labor Code of the State of California, Contractor shall file with the County before commencing the Work the following signed certification:

"I am aware of the provisions of Section 3700 of the Labor Code, which requires every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that Code, and I shall comply with such provisions before commencing the performance of the Work of this Contract."

2.2.3 COMMERCIAL GENERAL LIABILITY:

Commercial General Liability insurance coverage, including but not limited to, premises liability, contractual

liability, products/completed operations if applicable, personal and advertising injury – which may arise from or out of CONTRACTOR’S operations, use, and management of the premises, or the performance of its obligations hereunder. Policy shall name the County of Riverside—it’s Director’s, Officers, special Districts, Board of Supervisors, employees, agents or representatives as Additional Insured, and contain a Waiver of Subrogation in favor of the County of Riverside. Policy limits shall not be less than \$1,000,000 per occurrence combined single limits. If such insurance contains a general aggregate limit, it shall apply separately to this agreement or be no less than two (2) times the occurrence limit. Policy shall also contain coverage for \$5,000 Medical Payments coverage per accident, per person, and Fire Legal Liability in an amount not less than \$50,000.

2.2.4 VEHICLE LIABILITY:

If CONTRACTOR’S vehicles or licensed mobile equipment are used on County property, or used in any manner on behalf of the County, CONTRACTOR shall maintain auto liability insurance for all owned, non-owned and hired automobiles in an amount not less than \$1,000,000 per occurrence combined single limit, \$2,000,000 in the aggregate. Policy shall name the County of Riverside, its Director’s Officers, Special Districts, Board of Supervisors, employees, agents, or representatives as Additional Insured, and provide a Waiver of Subrogation in favor of the County of Riverside.

2.2.5 PROPERTY (PHYSICAL DAMAGE):

All-Risk property insurance coverage for the full replacement value of all CONTRACTOR’S equipment, improvements/alterations, temporary structures, and systems (Care, Custody, and Control of CONTRACTOR) used on COUNTY property, or used in any way connected with the accomplishment of the Work performed in this contract.

2.2.6 COURSE OF CONSTRUCTION INSURANCE

Not Used.

2.2.7 GENERAL INSURANCE PROVISION – ALL LINES:

- a. Any insurance carrier providing insurance coverage hereunder shall be admitted to the State of California unless waived, in writing, by the County Risk Manager. Carrier(s) shall have an A.M. BEST rating of not less than an A:VIII. Insurance deductibles or self-insured retentions must be declared by the carrier(s), and such deductibles and retentions shall have the prior written consent from the County Risk Manager. At the election of the Risk Manager, carriers shall provide written notification, and shall either 1) reduce or eliminate such deductibles or self-insured retentions, or 2) procure a bond which guarantees payment of losses and related investigations, claims administration, and defense costs and expenses. If no written notice is received from the County Risk Manager within ten (10) days of the acceptance of agreement, then such deductibles or self-insured retentions shall be deemed acceptable.
- b. Cause its insurance carrier(s) to furnish the County of Riverside with either 1) a properly executed original Certificates(s) of Insurance and certified original copies of Endorsements effecting coverage as required herein, or 2) if requested to do so in writing by the County Risk Manager, provide original Certified copies of policies including all Endorsements and all attachments thereto, showing such insurance is in full force and effect. The County of Riverside, its Director’s and Officers, Special Districts, Board of Supervisors, elected officials, employees, agents or representatives are named as

Additional Insureds. Further, said Certificate(s) and policies of insurance shall contain the covenant of the insurance carrier(s) that shall provide no less than thirty (30) days written notice be given to the County of Riverside prior to any material modification or cancellation of such insurance. In the event of a material modification or cancellation of coverage, this Agreement shall terminate forthwith, unless the County of Riverside receives, prior to such effective date, another properly executed original Certificate of Insurance and original copies of endorsements or certified original policies, including all endorsements and attachments thereto evidencing coverages set forth herein and the insurance required herein is in full force and effect. **CONTRACTOR shall not take possession, or use the Premises, or commence operations under this Agreement until the County of Riverside has been furnished original Certificate(s) of Insurance and certified original copies of Endorsements or policies of insurance including all Endorsements and any and all other attachments as required in this Section. The original Endorsements for each policy and the Certificate of Insurance shall be signed by an individual authorized by the insurance carrier to do so on its behalf.**

- c. It is understood and agreed to by the parties hereto and the insurance company(s), that the Certificate(s) of Insurance and policies shall so covenant and shall be construed as primary, and the COUNTY'S insurance and/or deductibles and/or self-insured retentions or self-insured programs shall not be construed as contributory.

The County of Riverside's Reserved Rights-Insurance. The County of Riverside reserves the right to adjust the monetary limits of insurance coverage's during the term of this agreement or any extension thereof-if in the County Risk Manager's reasonable judgment, the amount or type of insurance carried by the CONTRACTOR becomes inadequate.

- d. CONTRACTOR shall pass down the insurance obligations contained herein to all tiers of sub-consultants working under this Agreement.

2.3 INDEMNITY AND HOLD HARMLESS

- 2.3.1** CONTRACTOR agrees to and shall indemnify and hold the COUNTY-its officers, employees and agents free and harmless from any and all claims, actions, damages and liabilities of whatsoever kind and nature arising from death, personal injury, property damage or other cause asserted or, based upon any negligent act or omission of CONTRACTOR, its employees, agents, invitees, or any subcontractor of CONTRACTOR relating to or in any way connected with the accomplishment of the work or performance of services under this Agreement, regardless of the existence or degree of fault or negligence on the part of the COUNTY or any officer or employee of said COUNTY, other than the sole active negligence or willful misconduct of COUNTY-its Directors and Officers, Special Districts, Board of Supervisors, elected officials, employees, agents or representatives. As part hereto of the foregoing indemnity CONTRACTOR agrees to protect and defend at its own expense, including attorneys' fees the COUNTY-its Directors and Officers, Special Districts, Board of Supervisors, elected officials, employees, agents or representatives from any and all legal action based upon any acts or omissions, as stated hereinabove, by any person or persons.
- 2.3.2** If any such claim, action, or proceeding is brought against County or County's officers, agents, employees, or independent contractors, Contractor, upon notice from County, shall defend the same at Contractor's expense by counsel satisfactory to County.
- 2.3.3** County shall promptly notify Contractor of any claim, action, or proceeding against County or County's officers, agents employees, independent contractors, and consultants relating to the performance, or omission

to perform, any term or condition of this Contract. County shall cooperate fully in the defense of such claim, action, or proceeding.

- 2.3.4** County shall not be liable or responsible for any accident, loss or damage occurring to the Work prior to the completion and Acceptance of same, unless otherwise specifically agreed to at the time of occupancy by the County.

ARTICLE 3 SITE CONDITIONS

3.1 DIFFERING SITE CONDITIONS

- 3.1.1** The Contractor shall have reviewed and ascertained pertinent local conditions such as location, accessibility, and general character of the site and satisfy himself as to the conditions under which the Work is to be performed. No claim for allowances shall be made because of Contractor's error or negligence in acquainting himself with the conditions at the site.
- 3.1.2** The Contractor shall carefully study and compare the Contract Documents with each other and with information furnished by County. The Contractor shall promptly report in writing to County any errors, inconsistencies, or omissions in the Contract Documents or inconsistencies with applicable code requirements observed by Contractor.
- 3.1.3** If Contractor performs any construction activity which it knows or should know involves an error, inconsistency, or omission without notifying and obtaining the written consent of County, Contractor shall be responsible for the resultant losses, including, without limitation, the costs of correcting defective work.
- 3.1.4** The County will furnish surveys necessary to properly locate the property and establish the boundaries thereof with general reference points as well as to enable the Contractor to proceed with the Work.
- 3.1.5** The Contractor shall provide competent engineering services to lay out the Work and all parts thereof and to establish all grades and elevations in accordance with the Contract requirements. He shall verify the figures shown on the survey and approach drawings before undertaking any construction work and shall be responsible for the accuracy of the finished work.
- 3.1.6** The Contractor shall protect and preserve established bench marks and monuments and shall make no changes in locations without the written approval of the County. Any bench marks or monuments that are lost or destroyed shall be replaced by the Contractor subsequent to notification and approval from County.

3.2 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK

- 3.2.1** The Contractor acknowledges by submission of his/her Proposal for each Job Order that he has satisfied himself as to the character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably ascertainable from an inspection of the site, including any exploratory work deemed necessary by the Contractor. Any failure of the Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating the difficulty and cost of successfully performing the Work, or for proceeding to successfully perform the Work without additional expense to the County.

3.3 DIMENSIONS AND MEASUREMENTS

3.3.1 All dimensions shown for existing conditions and all dimensions required for work that is to connect with work now in place, shall be verified and calculated by the Contractor by actual measurement of the existing work. Any discrepancies between the Contract Documents and the existing conditions shall be referred to the authorized representative of the County before any work affected thereby has been performed. Failure to notify the County before starting work will be considered acceptance by the Contractor. Where doubts as to dimensions exist, County shall determine the correct dimensions.

ARTICLE 4 SPECIFICATIONS AND DRAWINGS

4.1 GENERAL PROVISIONS

4.1.1 SUBDIVISIONS

For convenience, the specifications are arranged into several sections, but such separation shall not be considered as the limits of the work required of any separate trade. The terms and conditions of such limitations are wholly between the Contractor and his subcontractors. Requirements contained in any section are required as if contained in all sections and are the responsibility of the Contractor. The Contractor, prior to awarding subcontracts, will assure the Work required as a whole has been coordinated among the subcontracts.

4.1.2 RECORD DOCUMENTS

- a. The Contractor shall keep on the Work site a copy of the awarded construction documents for each Job Order issued (including drawings, specifications and any additional Scope of Work) and shall at all times give the County and Architect access thereto.
- b. The Contractor will be given one copy of the Scope of Work for each Job Order which shall be kept at the site of the Work at all times and updated weekly. Payment may be withheld if drawings are not kept current. Exact locations of all pipes and conduits and all changes in construction and details shall be indicated and dimensions provided upon these Scope of Work, and all changes in materials and equipment installed shall be indicated in these specifications. Upon completion and prior to Acceptance of the Work, a final reproducible (transparencies) set of project record documents and specifications shall be submitted to the County by the Contractor. County will furnish a set of reproducibles.
- c. The working details will indicate dimensions, position, and kind of construction, and the specifications, qualities, and methods. Any Work indicated on the working details and not mentioned in the specifications, or vice versa, shall be furnished as though fully set forth in both. Work not particularly detailed, marked, or specified shall be the same as similar work that is detailed, marked, or specified.
- d. In case of discrepancy in the documents, the matter shall be promptly submitted to the County, who shall make a determination in writing. Any adjustment by the Contractor without such a determination shall be at its own risk and expense. The County shall furnish from time to time such detailed information as considered necessary to clarify the Work.
- e. Where the word "similar" occurs on the drawings, it shall have a general meaning and not be interpreted as meaning identical, and all details shall be worked out in relation to their location and

their connection with other parts of the work.

- f. Standard details or specification drawings are applicable when listed, bound with specifications, noted on the drawings or referenced elsewhere in the specifications. Where the notes on the drawings indicate modifications, such modifications shall govern.
- g. All drawings, specifications and copies thereof furnished to the Contractor are the property of the County and shall not be used on other work without its consent. Upon completion of this project, all copies of the drawings and specifications shall be returned to the County.

4.2 SUMMARY OF THE ORDER OF THE PROCEDURE

4.2.1 In case of conflicts between the Contract Documents, the order of precedence shall be as follows:

- 1) Modifications or changes last in time are first in precedence.
- 2) Job Orders
- 3) Addenda.
- 4) County-Contractor agreement.
- 5) General Conditions except for specific modifications thereto stated in the Supplementary Conditions.
- 6) Supplementary Conditions.
- 7) Division One Specifications.
- 8) Division Two through Sixteen Specifications.
- 9) Drawings - as between figured dimensions given on drawings and the scaled measurements, the figured dimension shall govern; as between large-scale drawings and small-scale drawings, the larger scale shall govern.
- 10) Structural drawings
- 11) Architectural drawings.
- 12) As between detailed drawings and typical details bound within the specifications, the detailed drawings govern.
- 13) In the event provisions of codes, safety orders, contract documents, referenced manufacturer's specifications or industry standards are in conflict, the more restrictive and higher quality shall govern.
- 14) Schedules shown on the drawings take precedence over conflicting information given on other drawings.
- 15) Mechanical drawings.
- 16) Electrical drawings.

4.3 CLARIFICATIONS/REQUEST FOR INFORMATION AND ADDITIONAL INSTRUCTIONS

4.3.1 NOTIFICATION BY CONTRACTOR

- a. Should Contractor discover what he perceives to be conflicts, omissions, or errors in the Contract Documents, or have any question concerning interpretation or clarification of the Contract Documents, or if it appears that the work to be done or any matters relative thereto are not sufficiently detailed or explained in the Contract Documents, then, before proceeding with the work affected, Contractor shall notify County's authorized representative in writing, and request interpretation, clarification, or additional detailed information concerning the work. The Contractor shall ask for the clarification (Request for Information) immediately upon discovery but no less than 5

calendar days prior to the start date of the activities related to the clarification, based on the latest updated version of the accepted Progress Schedule. County, whose decision shall be final and conclusive, shall resolve such questions and issue instructions to Contractor. Should Contractor proceed with work affected before receipt of instructions from County, Contractor shall remove and replace or adjust work which is not in accordance with the instructions from County and shall be responsible for resultant damage, defect or added cost. In event of failure to agree as to scope of Contract requirements, Contractor shall follow the procedure set forth in the DISPUTES article.

- b. The Contractor shall not be entitled to any compensation for delays, disruptions, inefficiencies or additional administrative effort caused by the Contractor's untimely review of the Contract Documents for potential conflicts, omissions, discrepancies or ambiguities.
- c. County may charge back to the Contractor, time and expense associated with RFI's, as may be reasonably determined by the County to be unnecessary.

4.3.2 ADDITIONAL DETAILED INSTRUCTIONS

- a. The County may furnish additional detailed written instructions on any Request for Information to further explain the Work. If in the opinion of Contractor, the additional detailed instructions constitute work in excess of the scope of the Job Order, he must submit written notice thereof immediately to the County, but no later than seven (7) calendar days following receipt of such instruction(s), and in any event prior to commencement of work thereon. The Contractor shall not be entitled to additional compensation due to any additional instructions unless the Contractor shall have given the appropriate written notice. County will then consider such notice and, if in its judgment it is justified, the County instructions will be revised or extra work shall be authorized by Change Order. In the event of a dispute hereunder, attention is directed to the DISPUTES article.

ARTICLE 5 SHOP DRAWINGS AND SUBMITTALS

5.1 SHOP DRAWINGS, PRODUCT DATA, COORDINATION DRAWINGS AND SCHEDULES

- 5.1.1** Shop drawings are drawings submitted to the County by the Contractor showing detail of the proposed fabrication and assembly of structural elements and the installation (i.e., form, fit, and attachment details) of materials or equipment. It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, fabrication, erection and setting drawings, manufacturers' scale drawings, wiring and control diagrams, cuts or entire catalogs, pamphlets, and performance and test data, and similar materials furnished by the Contractor to explain in detail specific portions of the Work required by the Contract. The County may duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under this Contract.
- 5.1.2** The Contractor shall coordinate all shop drawings and review them for accuracy, completeness, and compliance with Contract requirements, and shall indicate its approval thereon as evidence of such coordination and review. Shop drawings submitted to the County without evidence of the Contractor's approval shall be returned for resubmission. The Architect will indicate review for compliance of the shop drawings, and if not in compliance as submitted, shall indicate the reasons therefore. Any work done before such review shall be at the Contractor's risk. Review by the Architect shall not relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for complying with the requirements of this Contract, except with respect to variations described and approved in accordance with paragraph 5.1.3.

- 5.1.3** If shop drawings show any variations from the Contract requirements, the Contractor shall describe such variations in writing, separate from the drawings, at the time of submission. If the Architect approves any such variation, no change in time or price will be allowed for Contractor changes. Should the Architect make changes on the shop drawings which affect time and/or cost, the Contractor will immediately notify the County with a Request for Information. If the Contractor fails to issue the Request for Information within seven (7) calendar days from receipt of the returned shop drawing, the Contractor shall have waived his right to any potential Change Order.
- 5.1.4** The Contractor shall submit shop drawings, coordination drawings, and schedules for review as required by the Contract Documents. The Contractor will provide a submittal schedule listing all shop drawings and submittals, the submission dates by the Contractor, and return dates from the Architect. This schedule will be provided fourteen (14) calendar days after the Notice to Proceed.
- 5.1.5** Shop drawings and schedules, other than catalogs, pamphlets, and similar printed material, shall be submitted with one reproducible plus one copy.
- 5.1.6** Each shop drawing or coordination drawing shall have a blank area 4 by 4 inches located adjacent to the title block. The title block shall display the following:
- 1) Number and title of drawing
 - 2) Date of drawing or revision
 - 3) Name of project building or facility
 - 4) Name of Contractor and (if appropriate) name of subcontractor submitting drawings
 - 5) Clear identity of contents and location on the work
 - 6) Project title and project number
 - 7) Submittal number
- 5.1.7** Unless otherwise provided in this Contract or otherwise directed by County, shop drawings, coordination drawings, and schedules shall be submitted to the Architect with a letter, sufficiently in advance of construction requirements to permit no less than ten (10) calendar days for checking and appropriate action.

5.2 SAMPLES

- 5.2.1** After the award of the Contract, the Contractor shall deliver samples required by the specifications or as directed by the County to the County for approval. The Contractor shall prepay any shipping charges. Any materials or equipment for which samples are required shall not be used in the Work until reviewed by County.
- 5.2.2** Each sample shall have a label indicating:
- 1) Name of project building or facility, project title, and project number.
 - 2) Name of Contractor and, if appropriate, name of subcontractor.
 - 3) Identification of material or equipment with specification requirement.
 - 4) Place of origin.
 - 5) Name of manufacturer and brand (if any).
 - 6) Identify by specification section.
- 5.2.3** Samples of finished materials shall have additional markings that will identify them in reference to the finish schedules.

- 5.2.4** The Contractor shall mail a letter in triplicate under separate cover submitting each shipment of samples and containing the information required in paragraph 5.2.2. He shall enclose a copy of this letter with the shipment and send a copy to the County representative on the project. Approval of a sample shall be only for the characteristics or use named in such review and shall not be construed to change or modify any Contract requirement. Substitutions will not be permitted unless they are approved under paragraph 5.3.
- 5.2.5** Approved samples not destroyed in testing will be sent to the County. Approved samples of hardware in good condition will be marked for identification and may be used in the Work. Materials and equipment incorporated in the Work shall match the approved samples. Other samples not destroyed in testing or not approved will be returned to the Contractor at his expense if so requested at time of submission.
- 5.2.6** Failure of any material to pass the specified tests will be sufficient cause for refusal to consider any further samples of the same brand or make of that material or equipment under this Contract.
- 5.2.7** Samples of various materials or equipment delivered on the site or in place, may be taken by the County for testing. Samples failing to meet Contract requirements will automatically void previous approvals of the items tested. The Contractor shall replace such materials or equipment found not to have met Contract requirements, or there shall be a proper adjustment of the Contract price as determined by the County.
- 5.2.8** Unless otherwise specified, when tests are required, only one test of each sample proposed for use will be made at the expense of the County. Samples which do not meet specification requirements will be rejected. Requests for testing of additional samples by Contractor may be made by the County at the expense of the Contractor.

5.3 SUBSTITUTIONS

- 5.3.1** Wherever the name, or brand, or manufacturer of an article is specified in the Contract Documents, it is used as a measure of quality and utility or a standard. Except in those instances where the product is designated to match others presently in use, specifications calling for a designated material, product, thing or service by specific brand or trade name shall be deemed to be followed by the words "or equal" so that bidders may propose any equal material, product, thing or service in their bid. If the Contractor desires to use any other brand or manufacturer of equal quality and utility to that specified, he shall list definite particulars of that which he considers equivalent to the specified item in his bid. The Contractor shall have ten (10) days after the award of the Job Order for submission of data substantiating substitution of "equal" items. The County will then determine whether or not the proposed name brand or article is equal in quality and utility to that specified in the Contract Documents, and its written decision shall be final.
- 5.3.2** No proposal will be considered unless accompanied by complete information and descriptive data necessary to determine the equality of the offered materials, articles, or equipment. Samples shall be provided when requested by the County.
- 5.3.3** The burden of proof as to the comparative quality or suitability of the offered materials, articles, or equipment shall be upon the Contractor. The County shall be the sole judge as to such matters. In the event that the County rejects the use of such alternative materials, articles, or equipment, then one of the particular products designated by brand name in the specifications shall be furnished.
- 5.3.4** The County will examine Contractor's submittals with reasonable promptness. Return of the submittals to the Contractor shall not relieve the Contractor from responsibility for deviations and alternatives from the Contract Documents nor shall it relieve him from responsibility for errors in the submittals. A failure by the Contractor

to identify, in his letter of transmittal, material deviations from the Contract Documents shall void the submittal and any action taken thereon by the County. When specifically requested by the County, the Contractor shall resubmit such shop drawing(s), descriptive data, and samples as may be required.

- 5.3.5** If any mechanical, electrical, structural, or design revisions are required for the proper installation and fit of alternative materials, articles, or equipment, or because of deviations from the Contract Documents, such changes shall not be made without the consent of the County's authorized representative, and shall be made without additional cost to the County, such costs, including the fees of the Architect, to be borne by the Contractor.

ARTICLE 6 SCHEDULES

6.1 CONSTRUCTION SCHEDULE

- 6.1.1** As part of the Proposal the Contractor shall submit a preliminary schedule. The preliminary schedule may be in any form the Contractor deems sufficient. The County will review and if the schedule is acceptable will approve the schedule. This schedule will be the basis for the construction schedule outlined in section 6.1.2 through 6.1.4 below.
- 6.1.2 The Contractor shall prepare and submit to the County a practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on which the Contractor contemplates starting and completing the salient features of the work (including acquiring materials and equipment). The schedule shall be in the form of a CPM (critical path method) schedule if required by the County, of suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date during the period. The scheduled completion date shall be the same as the contractual completion date, for the initial schedule and subsequent updates. Any proposed early completion date shall show the difference between that date and the contract completion date as Float, which shall belong to both the County and Contractor.
- 6.1.3** If, in the opinion of the County, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary to improve its progress, without additional cost to the County. The Contractor shall submit any supplementary schedule or schedules in CPM form as the County deems necessary to demonstrate how the approved rate of progress will be regained.
- 6.1.4** All schedule updates must accurately reflect the as-built schedule. There shall be no change to the Critical Path without the County's written consent.

ARTICLE 7 ORDERING PROCEDURES

7.1. PROCEDURES:

- 7.1.1** As the need exists for performance under the terms of this contract, the County will notify the Contractor of an existing requirement.

Upon receipt of this notification, the Contractor shall respond to the needs of the County within two working days by:

- 7.1.2** Establishing verbal contact with the County to further define the scope of the requirement, and

- .1 Visiting the proposed work site in the company of a County representative, and participating in the conduct of a scope validation site visit and conference which will include discussion and establishment of the following:
 - .1 Project number and title
 - .2 Existing site conditions
 - .3 Methods and alter-natives for accomplishing work
 - .4 Definition and refinement of requirements
 - .5 Detailed scope of work
 - .6 Requirements for plans, sketches, shop drawing etc.
 - .7 Tentative work schedule
 - .8 Preliminary quantity estimates
- .2 Upon completion of the scope validation meeting, the County Representative will issue a Request for Proposal which requires that the Contractor prepare a proposal for the work under consideration.
- .3 The Contractor will prepare the Proposal in accordance with the following:
 - .1 The proposal shall include but not be limited to the following: firm fixed price proposal, schedule in a form as required by the County, subcontractor list including the price to be paid to each subcontractor and any shop drawings or other information required for the County to be able to review the price proposal.**
- .4 Prepriced work requirements. Prepriced work requirements will identify the type and number of work units required from the Construction Task Catalog. The price per unit set forth in the Construction Task Catalog shall serve as the base price for the purpose of the operation of this article. The Contractor's Proposal shall include support documentation to indicate that adequate engineering and planning for the requirement has been done, and that the work units proposed are reasonable for the tasks to be performed. Documentation to be submitted with the Proposal shall include, but not be limited to, drawings, calculations, catalog cuts, specifications, and architectural renderings.
- .5 Non-Prepriced Work Requirements. Units of work not included in the Construction Task Catalog but within the general scope and intent of this contract may be negotiated into this contract as needs arise. Such work requirements shall be incorporated into and made a part of this contract for the Job Order to which they pertain, and may be incorporated into the Construction Task Catalog if determined appropriate by the Owner at the base price determined in this article. Non-prepriced work requirements shall be separately identified and submitted in the Job Order proposal. Information submitted in support of non-prepriced work shall include, but not be limited to, the following:
 - .1 Complete specifications and technical data, including work unit content, work unit costs data, quality control and inspection requirements.
 - .2 Work schedule, this will include an update for other projects con-currently under construction and how these projects will affect the new project.
 - .3 Pricing data submitted in support of non-prepriced work units shall include a cost or price analysis report, establishing; the basis for selecting the approach proposed to accomplish

the requirements. Unless otherwise directed by the County, costing data will be submitted demonstration that the Contractor sought and received three quotes.

The Contractor shall provide an installed unit price (or demolition price if appropriate) which shall include all costs required to accomplish the Non-Prepriced Task.

- .4 The final price submitted for Non Prepriced Tasks shall be according to the following formula:

Contractor Performed Duties

- A= Direct Labor Costs and Fringe Benefits per Prevailing Wage Rates.
B= Direct Material Costs (supported by quotes)
C= Direct Equipment Costs (supported by equipment amortization data)
D= Allowable Overhead Costs = A x 55%

(This includes Workers Compensation insurance).

- E= Allowable Profit =(A+B+C) x 10%

Subcontractor Performed Duties

- F= Cost of Subcontractors to Contractor (supported by quotes)
G= Contractor's Allowance for Subcontractor Cost =F x 5%
H= Contractor's Overhead for Subcontractors Costs in accordance with the following schedule:

F x 0% for Non-Prepriced (NPP) Tasks < 10% of total Job Order Value

F x 7% for NPP Tasks 10-20% of total Job Order Value

F x 10% for NPP Tasks > 20% of total Job Order Value

The final value of the NPP Task will be:

A+B+C+D+E+F+G+H

Following approval by the County of a Non-Pre-Priced Task and unit price, the Non-Pre-priced Task unit price will be entered into the computer data base.

- .5 The total extended price for the Non-Pre-Priced Task will be determined by multiplying the unit price by the quantity required. The price offered in the Proposal will be determined by multiplying the total extended price by an adjustment factor of 1.0000.
- .6 After using a Non-prepriced item on three separate Job Orders, the unit price for the work item will be negotiated and fixed as a permanent pre-price item which will no longer require price justification.
- .7 The County will evaluate the proposed work unit and compare them with the independent County estimate of the same tasks to determine the reasonableness of approach, including the nature and number of work units proposed. The County will determine whether the Contractor's Job Order proposal is in line with its own estimate.
- .8 Following agreement on non-prepriced work unit content and price, the work unit price will be adjusted to a work unit base price equivalent to the price of work units contained in the Construction Task Catalog. This base price shall be developed by dividing the

agreed-upon unit price by the Contractor's adjustment factor currently in effect for requirements to be accomplished during normal working hours.

- .9 The base prices determined will be multiplied by the number of work units required to determine the extended base unit price, which will be converted to the Job Order firm fixed-price by multiplying the extended base unit price by the appropriate current Contractor's adjustment factor.
- .6 Each Job Order shall state the agreed upon requirements and fixed price of performance, the schedule for the work, and shall cite the funds allotted for payment of the work ordered and the item number, description, quantity, unit price and extended price (i.e. unit price times number of units) separated between prepriced and non-prepriced units and separated between regular and overtime efforts; applicable adjustment factors, and totaled to include the firm-fixed price for the order. All clauses of this contract shall be applicable to any Job Orders issued under this clause. Job Orders will be accomplished on an appropriate form which the Contractor shall sign a copy of evidencing acceptance of the order.
- .7 The County reserves the right to reject a Contractor proposal based on unjustifiable quantities, performance periods, inadequate documentation, or other inconsistencies on the Contractor's part. The Contractor has the obligation to confirm the quantities shown in the Contractor's proposals. The County has the right to require the Contractor to prove the quantities shown in the Proposals by providing sketches, drawings or plans as necessary. The County also reserves the right to not award an order if County's requirement is no longer valid. In these instances, the Contractor has no right of claim to recoup proposal expenses. The County may pursue continuing valid requirements where agreement was not reached with the Contractor by other means.
- .8 By submitting a signed Proposal to the Project Coordinator, the Contractor is agreeing to accomplish the work outlined in the RFP for that particular Job Order. It is the Contractor's responsibility to include the necessary scope items in the Proposal prior to issuing it to the Project Coordinator. Errors and omissions in the proposal shall be the responsibility of the contractor. The Contractor's Proposal shall be valid for the entire term of the Contract.

7.2 **Measurements To Be Verified**

Before ordering any material or doing any work, the Contractor shall verify all measurements at the site of a specific Job Order, and shall be responsible for the correctness of same. No extra charge or compensation will be allowed on account of difference between actual dimensions and the measurements indicated in the RFP. Any difference which may be found shall be submitted to the Project Coordinator for consideration before proceeding with the work.

7.3 **Caution To Contractors**

The Contractor is cautioned in regard to proposals for Job Orders to be issued hereunder that when the word approximate is used in conjunction with measurements, quantities, dimensions, etc., it is the Contractors' responsibility to verify any and all such items prior to submission of the proposal. Contractors are also cautioned that any Job Order awarded is for all services or work, as necessary, to repair, and remodel the facilities covered by the contract in accordance with all contract terms and conditions. It shall also be the duty and responsibility of the Contractor to manage, and conduct the required work in the most effective and efficient manner possible and meet or exceed minimum critical rates or standards. In addition the Contractor is cautioned that no claims for additional moneys will be entertained when such claim is based upon a contention the contract fails to mention a specific item or component of facility covered by contract and the work is required in the normal course of operations. For example, surfaced area repair statements may not mention culverts. However, culverts are a normal

component of roads, streets, or erosion controls and are shown on plots or maps provided. As culverts are a normal component of the system, the Contractor shall be responsible for providing all necessary repair, or replacement work or service.

7.4 PROCESSING TIME LIMITS

- 7.4.1 Request for Proposal Submittal. Contractor shall submit the proposal for the Project on or before the due date stated in the Request for Proposal (RFP) (14 days maximum unless otherwise specified).
- 7.4.2 Request for Information Submittal. Contractor shall make a thorough analysis of each Job Order and submit all Requests For Information (RFI's) within 7 days after issuance of any RFP. Submission of RFI's shall in no way extend the proposal due date unless deemed necessary by the County's project manager.
- 7.4.3 Proposal Review. Contractor's project manager or agent shall be available for proposal review meetings within 24 hours of being notified by the County (via fax, e-mail, telephone, etc.). After review of the proposal, Contractor shall remove all inappropriate line items and adjust quantities as directed by the County's project manager.
- 7.4.4 Proposal Modification. Only on the Contractor's second proposal shall he be granted the opportunity to add new valid line items that may have been omitted from the first proposal. Contractor shall submit a revised proposal within 24 hours of proposal review meeting (unless otherwise specified). Upon review of revised proposal, the Contractor shall remove all line items or adjust quantities deemed inappropriate by the County's project manager and re-submit the proposal within 24 hours. No new line items may be added to the proposal. No quantities increases or added modifiers will be accepted unless agreed to by the County during the second proposal review meeting.
- 7.4.5 Enforcement. Section 7.4 will be strictly enforced. Failure to comply may result in the Contractor being deemed non-responsive and could result in cancellation of the Contract. The County may also deem the Contractor to be non-responsive in regard to any future JOC Contracts.

ARTICLE 8 TIME, LIQUIDATED DAMAGES AND EXTENSIONS

8.1 TIME OF WORK

The Contractor shall commence work on this project immediately upon the date noted on the written Notice to Proceed and shall perform the work diligently to completion within the number of calendar days specified in the Job Order. Neither site access nor physical work shall be commenced before the Contract is fully executed, and bonds, insurance and the schedule are submitted as required by the Contract Documents. No work shall be done on Saturday, Sunday and holidays and no work shall be performed outside of normal working hours without the prior written consent of the County, unless required by these Specifications. See: Working Hours.

8.2 LIQUIDATED DAMAGES

The County, at their sole discretion, may elect to apply liquidated damages for individual Job Orders. When the County decides to apply liquidated damages, the Contractor will be notified as part of the Request for Proposal for each Job Order.

If the Work is not completed within the time required, damage will be sustained by the County. It is and will be impracticable and extremely difficult to ascertain and determine actual damage which County will sustain by reason of such delay; and it is therefore agreed that Contractor will pay to County the sum noted in the schedule

below for each and every day's delay in finishing the Work beyond the time prescribed. If the Contractor fails to pay such liquidated damages, the County may deduct the amount thereof from any money due or that may become due the Contractor under the Contract.

Project Size	Liquidated Damages
Under \$10,000	\$50/day
\$10,000 to 100,000	\$100/day
Over \$100,000	\$250/day

8.3 UNAVOIDABLE DELAYS

8.3.1 TIME EXTENSION

- a. The Contractor will be granted an extension of time for completion of the Work beyond that named in the Job Order, for delays which may result through causes beyond the control of the Contractor and which he could not have avoided by the exercise of care, prudence, foresight and diligence. The appropriate extension of time shall constitute full compensation. Costs associated with extended overhead will not be considered.
- b. If the Contractor is allowed extensions of time in which to complete the Work equal to the sum of all unavoidable delays, plus any adjustments of contract time due to contract change orders, during such extension of time liquidated damages shall not be charged to the Contractor.
- c. Unavoidable delays within the meaning of this section shall be those caused by Acts of God or of the public enemy, fire, epidemics, or strike. There will be no liquidated damages for delays as described within this paragraph.
- d. Delays in the performance of parts of the work which may in themselves be unavoidable, but do not necessarily prevent or delay the performance of critical activity(s) while the activity(s) is on the Critical Path, will not be considered as unavoidable delays within the meaning of the contract and shall not be the basis of a claim for delay.

8.3.2 WEATHER

Inclement weather shall not be a prima facie reason for granting a time extension. The Contractor shall make every effort to continue work under prevailing conditions. However, if the inclement weather prevents the Contractor from beginning at the usual starting time, or prevents the Contractor from proceeding with seventy-five percent (75%) of the normal labor and equipment force towards completion of the day's current Critical Path activities (shown on the most current, and accepted schedule update) for a period of at least five (5) hours, and the crew is dismissed as a result thereof, the County will designate such time as unavoidable delay and grant a one (1) calendar day, non-compensable, time extension.

8.3.3 NOTICE OF DELAYS

- a. Whenever the Contractor foresees any delay in the performance of a Critical Path work activity, and in any event immediately upon the occurrence of any delay which he regards as

an unavoidable delay, the Contractor shall notify the County in writing of such delay and its cause, in order that the County may take immediate steps to prevent, if possible, the occurrence or continuance of the delay, and may determine whether the delay is to be considered avoidable or unavoidable, how long it continues, and to what extent the prosecution and completion of the work are to be delayed thereby.

- b. After the completion of any part or the whole of the Work, the County, in calculating the amount due the Contractor, will assume that any and all delays which have occurred have been avoidable delays, except such delays as shall have been called to the attention of the County at the time of their occurrence and found by the County to have been unavoidable as substantiated by a change order. The Contractor shall make no claims that any delay not called to the attention of the County at the time of its occurrence has been an unavoidable delay.

8.4 REQUEST FOR TIME EXTENSION

8.4.1 In the event the Contractor requests an extension of contract time for unavoidable delay, justification shall be submitted no later than seven (7) calendar days after the initial occurrence of any such delay. When requesting time for proposed change orders, the request(s) must be submitted with the proposed change order with full justification. If the Contractor fails to submit justification he shall waive his right to a time extension at a later date. Justification must be based on the currently accepted contract schedule as updated at the time of occurrence of delay or execution of work related to any change(s) in the scope of work. The justification must include a schedule, including, but not limited to, the following information:

- a. The duration to perform the activity relating to the change(s) in the work and the resources (manpower, equipment, material, etc.) required to perform these activities within the stated duration.
- b. Logical activity ties to the contract schedule for the proposed changes and/or delay showing the activity/activities in the schedule whose start or completion dates are affected by the change and/or delay.

8.4.2 The County, after receipt of such justification and supporting evidence, shall make its finding of fact. The County's decision shall be final and conclusive and the County will advise the Contractor in writing of such decision. If the County finds that the Contractor is entitled to any extension of Contract time, the County's determination as to the total number of days of extension shall be based upon the latest updated version of the approved contract schedule.

8.4.3 In the event the Contractor disagrees with the County's decision, the Contractor shall be required to submit a claim pursuant to the DISPUTE article.

ARTICLE 9 PERFORMANCE

9.1 SUPERVISION & CONSTRUCTION PROCEDURES

9.1.1 The Contractor shall supervise and direct the work. The Contractor shall be solely responsible for all construction means, methods, techniques, sequences, procedures, project safety, and shall coordinate all portions of the Work under the Contract, including the relations of the various trades to the progress of the Work, in accordance with the provisions of the Contract Documents.

9.1.2 The Contractor shall be responsible to the County for the acts and omissions of the Contractor's employees, subcontractors, and their agents and employees, and any other persons performing any of the work under a contract with the Contractor.

9.1.3 The Contractor is an independent contractor and nothing in the Contract Documents shall be interpreted to make the Contractor an agent of the County.

9.2 SUPERVISION

9.2.1 Within seven (7) days after award of the Contract, the Contractor shall provide to the County an organization chart outlining key job personnel. The key personal shall include but not be limited to Project Managers, Estimators, Superintendents and Safety personnel. The Contractor may add personnel during the course of the Contract as needed, but those added people must be approve prior to assignment to this Contract. The Contractor will also provide a Letter of Authority or Corporate Resolution for the individual(s) authorized to sign documents on its behalf, i.e., payment requests, change orders, inspection reports, etc.

9.2.2 The Contractor shall employ, during the progress of the Work, a competent Project Superintendent and any necessary assistants, as approved by the County. The Project Superintendent shall not be changed except with the consent of the Authorized Representative of County, unless the Superintendent proves to be unsatisfactory to the Contractor or ceases to be in his employ. The County shall be notified immediately of any new Superintendent appointed to the Work and the Contractor shall submit qualifications for approval. The Superintendent shall represent the Contractor and all directions given to him shall be as binding as if given to the Contractor.

9.2.3 The County shall be supplied at all times with the name and telephone number of a person in charge of or responsible for the Work, who can be reached for emergency work twenty-four (24) hours a day, seven (7) days a week.

9.3 CONDUCT OF WORK

9.3.1 In connecting one kind of work with another, marring or damaging same will not be permitted and, in the event such occurs, shall be corrected by the Contractor at its cost prior to acceptance by the County. Should improper work of any trade be covered by another which results in damage or defects, the whole work affected shall be made good by the Contractor without expense to County.

9.4 PROTECTION OF WORK & PROPERTY

9.4.1 The Contractor shall continuously maintain adequate protection of the Work from damage and shall protect the County's property from injury or loss in connection with this Contract. He shall make good any such damage, injury, or loss, except what may be directly due to errors in the Contract Documents or caused by agents or employees of the County. He shall adequately protect adjacent property as provided by law and the Contract Documents.

9.4.2 The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and grass) on or adjacent to the Work site which are not to be removed and which do not unreasonably interfere with the work required under this Contract.

9.4.3 The Contractor shall protect from damage all existing improvements and utilities at or near the Work site and on adjacent property of a third party, the locations of which are made known to or should be known by the Contractor. The Contractor shall repair any damage to those facilities, including those that are the property of a third party, resulting from failure to comply with the requirements of this Contract or failure to exercise reasonable care in performing the Work. If the Contractor fails to repair the damage promptly, the County may have the necessary work performed and charge the cost to the Contractor.

9.5 CONTRACTOR'S RESPONSIBILITY FOR WORK

9.5.1 Until Acceptance of the Work by the County, Contractor shall have the charge and care thereof and shall bear risk of injury or damage to any part of the Work by action of the elements. If a separate Contractor sues the Owner, on account of any loss so sustained, the County shall notify the Contractor, who shall indemnify and hold harmless the County against any expenses, or judgment arising therefrom.

9.5.2 Contractor, at its cost, shall rebuild, repair, restore and make good all damages from the elements to any portion of the Work occasioned by such causes before its Acceptance.

9.5.3 No advertising of any description will be permitted in or about the Work, except by order of the County.

9.5.4 Contractor shall not create or permit the continued existence of any nuisance in or about the Work.

9.6 UTILITIES

9.6.1 Unless otherwise provided for under separate sections herein, Contractor will arrange all water, gas, and electricity required for construction purposes until acceptance of the Work. Contractor shall pay for such services unless otherwise specifically noted.

9.6.2 Utilities shall not be interrupted except with the approval of the County. A two (2) work day written notice is required prior to any and all interruptions. Interruptions shall be scheduled so as to minimize duration and disruption to existing operations.

- 9.6.3**
- a. The Contractor shall send notices, make all necessary arrangements, and perform all other services required in the care and maintenance of all public utilities.
 - b. Enclosing or boxing in, for protection of any public utility equipment, shall be done by the Contractor. Upon completion of the Work, the Contractor shall remove all enclosures, and leave in a finished condition.
 - c. All connections to public utilities shall be made and maintained in a manner so as not to interfere with the continuing use of same by the County during the entire progress of the Work.

9.7 WORKING HOURS

9.7.1 All work shall be performed on a calendar day basis during the customary working hours of the trades involved unless otherwise specified in this Contract. Work performed by the Contractor of his own volition outside such established working hours shall be at no additional expense to the County and without County approval.

- 9.7.2** It is expressly stipulated that no laborer, workman, or mechanic employed at any time by the Contractor or by any subcontractor(s) under this Contract upon the Work or any part thereof, shall be required or permitted to work thereon more than eight (8) hours during any one calendar day and forty (40) hours during any one calendar week, except, as provided by Section 1815 of the California Labor Code. It is further expressly stipulated that for each and every violation of Sections 1811-1815, inclusive, of the California Labor Code, all the provisions of which are deemed to be incorporated herein, said contractor shall forfeit, as a penalty to County, twenty-five dollars (\$25.00) for each laborer, workman, or mechanic employed in the execution of this Contract by contractor for each calendar day during which said laborer, workman, or mechanic is required or permitted to work more than eight hours in any one calendar day and forty hours in any one calendar week in violation of the provisions of said Sections of the Labor Code.
- 9.7.3** The Contractor, and each subcontractor, shall keep an accurate record showing the names of and actual hours worked each calendar day and each calendar week by all laborers, workmen, and mechanics employed by them in connection with the Work contemplated by this Contract, which record shall be open at all reasonable hours to the inspection of the County or its officers or agents and to the Division of Labor Standards Enforcement of the Department of Industrial Relations.
- 9.7.4** No construction work shall be done on Saturdays, Sundays or County holidays and no work shall be performed outside of normal working hours without the prior written consent of the County. In any event, all work shall be subject to approval of the County. Prior to start of such work, the Contractor shall arrange with the County for the continuous or periodic inspection of the Work and testing of materials, when necessary. If requests are made by the Contractor for permission to work overtime, nights, Saturdays, Sundays or County holidays, and such requests are granted, the Contractor shall bear all extra expense to the County for inspection and other incidental expenses caused by such overtime work. If contractors are requested, in the interest of the County, to work overtime by the County, or if overtime work is specifically required by these specifications, all extra expense of inspection will be paid by the County.

9.8 MATERIAL & EQUIPMENT

- 9.8.1** Materials, equipment, and articles incorporated into the Work shall be new and of equal quality to the types and grades specified. When not particularly specified, the Contractor shall submit for approval satisfactory evidence as to the kind and quality of material. See SUBSTITUTION provision 5.3 concerning "or equal" requirements and procedure for submitting alternative material, articles, or equipment.
- 9.8.2** All materials shall be delivered so as to insure a speedy and uninterrupted progress of the Work. All materials shall be stored so as to cause no obstruction and so as to prevent overloading of any portion of the structure on the Work site, and the Contractor shall be entirely responsible for damage or loss by weather, theft, vandalism, or other cause.
- 9.8.3** Materials shall be stored to assure the preservation of their quality and fitness for the Work. Stored materials shall be reasonably accessible for inspection. When considered necessary by the County, stored materials shall be placed on wooden platforms or on other hard, clean surfaces and not directly on the ground, and shall be placed under cover when so directed.

9.9 LAYOUT OF WORK

- 9.9.1** The Contractor shall lay out its work from established base lines and bench marks indicated as part of the Job Order, and shall be responsible for all measurements in connection with the layout. The Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools, material, and labor required to

lay out any part of the Work. The Contractor shall be responsible for executing the Work to the lines and grades that may be established or indicated in the Job Order. The Contractor shall also be responsible for maintaining and preserving all stakes and other marks established by the County until authorized to remove them. If such marks are destroyed by the Contractor before their removal is authorized, the County may replace them and deduct the expense of the replacement from any amounts due or to become due to the Contractor.

9.10 USE OF PREMISES

9.10.1 The Contractor shall maintain the entire premises under his control in an orderly condition. He shall store his apparatus, materials, supplies and equipment in such a manner as will not interfere with the progress of his work or the work of other contractors.

9.11 OPERATIONS & STORAGE

9.11.1 The Contractor shall confine all operations (including storage of materials) on County premises to areas authorized or approved by the County.

9.11.2 Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with the approval of the County and shall be built with labor and materials furnished by the Contractor without expense to the County. The temporary buildings and utilities shall remain the property of the Contractor and shall be removed by the Contractor at his expense upon completion of the work.

9.11.3 The Contractor shall, under regulations prescribed by the authority having jurisdiction, use only established roadways, or use temporary roadways constructed by the Contractor when and as authorized by the authority having jurisdiction. When materials are transported in performance of the Work, vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or County regulation. When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage. The Contractor shall repair, or pay for the repair, of any damaged curbs, sidewalks, or roads.

9.12 HEAT/POWER/LIGHT

9.12.1 Unless otherwise specified or already provided by the County, the Contractor shall:

- a. Provide heat, as necessary to protect all work, materials, and equipment against injury from dampness and cold;
- b. Provide heat as necessary in the area where work is to be done to provide the minimum temperature recommended by the supplier or manufacturer of the material;
- c. Provide electric power and light as required for performance of the Work.

9.13 CLEANING UP

9.13.1 The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste materials. Before completing the Work, the Contractor shall remove from the work and premises any weeds, rubbish, tools, scaffolding, equipment, and materials that are not the property of the County. Upon completing the Work, the Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the County.

ARTICLE 10 SAFETY & HEALTH

10.1 ACCIDENT PREVENTION

10.1.1 In performing this Contract, the Contractor shall provide for protecting the lives and health of employees and other persons; preventing damage to property, materials, supplies, and equipment; and avoiding work interruptions. For these purposes, the Contractor shall:

- a. Provide a copy of its safety program;
- b. Provide appropriate safety barricades, signs, and signal lights;
- c. Comply with standards issued by the U.S. Government, State, County and City, and other governing agencies having jurisdiction;
- d. Ensure that any additional measures the County determines to be reasonably necessary for this purpose are taken.

10.1.2 The Contractor shall maintain an accurate record of exposure data on all accidents incident to work performed under this Contract resulting in death, traumatic injury, occupational disease, or damage to property, materials, supplies, or equipment. The Contractor shall report this data in the manner prescribed by the County.

10.1.3 Before beginning excavation for a trench 5 feet or more in depth, Contractor shall provide evidence of having obtained a permit from the authority having jurisdiction.

10.1.4 Nothing herein shall be deemed to allow use of shoring, sloping, or protective systems less effective than those required by the Construction Safety Orders of the California Division of Industrial Safety.

10.2 SANITARY FACILITIES

10.2.1 Contractor shall supply and maintain at its expense such toilets and other sanitary facilities including those which are accessible by the disabled as per ADA and Title 24 requirements necessary for use by visitors and workers employed at the job site. Such facilities shall be approved by the County.

10.3 RESPONSIBILITY FOR COMPLIANCE WITH CAL-OSHA

10.3.1 All work, materials, work safety procedures and equipment shall be in full accordance with the latest Cal-OSHA rules and regulations.

10.3.2 Contractor warrants that he and each of his subcontractors shall, in performance of this Contract, comply with each and every compliance order issued pursuant to Cal-OSHA. The Contractor assumes full and total responsibility for compliance with Cal-OSHA standards by his subcontractors as well as himself. The cost of complying with any order and/or payment of any penalty assessed pursuant to Cal-OSHA shall be borne by the Contractor. Nothing contained therein shall be deemed to prevent the Contractor and his subcontractors from otherwise allocating between themselves responsibility for compliance with Cal-OSHA requirements; provided, however, that the Contractor shall not thereby, in any manner whatsoever, be relieved of his responsibility to the County as herein set forth.

10.4 TOXIC AND HAZARDOUS MATERIALS AND WASTE

10.4.1 ASBESTOS

Operations which may cause release of asbestos fibers into the atmosphere shall meet the requirements of Title 8 CCR General Industrial Safety Orders, Section 5208 and California law. Some operations which may cause such concentrations include sanding, grinding, abrasive blasting, sawing, drilling, shoveling, or otherwise handling materials containing asbestos so that dust will be raised.

10.4.2 TOXIC MATERIALS

Operations which release toxic materials into the atmosphere shall meet the requirements of Title 8 CCR, General Industrial Safety Orders. Some operations which may release such materials include use of adhesives, sealants, paint, and other coatings.

10.4.3 LEAD-BASED PAINT

Lead-based paint is prohibited. Lead-based paint is defined as:

- a. Any paint containing more than five-tenths of one percentum lead by weight (calculated as lead metal in the total non-volatile content of the paint) or the equivalent measure of lead in the dried film of paint applied or both; or
- b. For paint manufactured after June 22, 1977, any paint containing more than six one-hundredths of one percentum lead by weight (calculated as lead metal) in the total content of the paint or the equivalent measure of lead in the dried film or paint already applied.

10.4.4 HAULING AND DISPOSAL

All hauling and disposal shall meet requirements of Title 22 CCR, Division 4, Chapter 30, "Minimum Standards for Management of Hazardous and Extremely Hazardous Wastes."

10.4.5 ASBESTOS PROHIBITED

No products or materials containing asbestos shall be incorporated into the Work without the prior written approval of the County.

ARTICLE 11 COUNTY-FURNISHED PROPERTY

11.1 COUNTY-FURNISHED PROPERTY

- 11.1.1** The County may furnish to the Contractor property as identified in the Job Order to be incorporated or installed into the Work or used in performing the Contract. The listed property will be furnished f.o.b. railroad cars at the place specified in the Contract or f.o.b. truck at the project site. The Contractor is required to accept delivery. When the property is delivered, the Contractor shall verify its quantity and condition and acknowledge receipt in writing to the County within twenty-four (24) hours of delivery, also specifying any damage to or shortage of the property as received. All such property shall be installed or incorporated into the Work at the expense of the Contractor, unless otherwise indicated in this Contract.

- 11.1.2** Each item of property to be furnished under this clause shall be identified by the County in a schedule by quantity, item, and description. Schedule form will be provided by the County.
- 11.1.3** The Contractor shall be held responsible for all material delivered to him and deductions will be made from any moneys due him to make good any shortages and deficiencies, from any cause whatsoever, which may occur after such delivery.
- 11.1.4** The Contractor shall set up accounting records and establish an inspection procedure as approved by the County.

ARTICLE 12 BENEFICIAL OCCUPANCY

12.1 BENEFICIAL OCCUPANCY

- 12.1.1** The County shall have the right to take possession of or use any completed or partially completed portion of the Work. The County's possession or use shall not be deemed an acceptance of any Work under the Contract. The Contractor will continue to pay for any portion of the utilities which he is using.
- 12.1.2** While the County has such possession or use, the Contractor shall be relieved of the responsibility for the loss of or damage to that portion of the Work resulting from the County's possession or use. If Contractor believes the partial possession or use by the County will delay the progress of the Work or will cause additional expense to the Contractor, Contractor shall immediately submit a written request for an equitable adjustment in the Job Order price or the time of completion. County will then consider such request and, if in its judgment it is justified, the County will modify the contract in writing accordingly. In the event the Contractor disagrees with the County's decision, the Contractor shall be required to submit a claim pursuant to the DISPUTE article.

ARTICLE 13 INSPECTION AND TESTING

13.1 INSPECTION AND TESTING

- 13.1.1** The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the work called for by this Contract conforms to contract requirements. The Contractor shall maintain complete inspection records and make them available to the County. The County shall at all times have access to the Work, and the Contractor shall provide proper facilities for such access and for inspection.
- 13.1.2** County inspections and tests are for the sole benefit of the County and do not:
- a. Relieve the Contractor of responsibility for providing adequate quality control measures;
 - b. Relieve the Contractor of responsibility for damage to or loss of the material before Acceptance;
 - c. Constitute or imply Acceptance; or
 - d. Affect the continuing rights of the County after Acceptance regarding latent defects, gross mistakes, fraud or the County's rights under any warranty or guarantee.
- 13.1.3** The presence or absence of a County inspector does not relieve the Contractor from any Contract requirement,

nor is the inspector authorized to change any term or condition of the specifications without the County's written authorization.

- 13.1.4** The Contractor shall promptly furnish, without additional charge, all facilities, labor, and material reasonably needed for performing such safe and convenient inspections and tests as may be required by the County. The County may charge to the Contractor any additional cost of inspection or test when work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes reinspection or retest necessary. Special, full size, and performance tests shall be performed as described in the Job Order.
- 13.1.5** The Contractor shall, without charge, replace or correct work found by the County not to conform to contract requirements, unless in the public interest the County consents to accept the work with an appropriate adjustment in Job Order price. The Contractor shall promptly segregate and remove rejected material from the premises.
- 13.1.6** If, before Acceptance of the Work, the County decides to examine already completed work by removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and material. If the work is found to be defective or nonconforming in any material respect due to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory reconstruction. However, if the work is found to meet Contract requirements, the County shall issue a new Job Order for such removal and reinstallation.
- 13.1.7** The Contractor shall at all times maintain proper facilities and provide safe access for inspection by the County to all parts of the work, and to the shops wherein the work is in preparation. Where the specifications require work to be specially tested or approved, it shall not be tested or covered up without timely notice to the County of its readiness for inspection and without the approval or consent of County. Should any such work be covered up without such notice, approval, or consent, it must, if required by County, be uncovered for examination at the Contractor's expense.
- 13.1.8** The Contractor shall notify the County at least one (1) work day in advance of the time scheduled for the inspection. Should the Contractor fail to notify the County and proceed with work requiring inspection, all such work is rejected, and no further work shall be done on that portion of the project until the rejected work is accepted by the County. Should the Contractor request acceptance of such rejected work the County shall, at the Contractor's expense, secure the services of private material testing laboratories, consulting engineers or licensed land surveyors, who shall certify that said work does in fact conform to the requirements of the Contract Documents. The work previously rejected shall be accepted by the County after receipt of such certification if the County approves of such certification.
- 13.1.9** If the Contractor does not promptly replace or correct rejected work, the County may (1) by contract or otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the Contractor's right to proceed.
- 13.1.10** Construction review of the Contractor's performance by the County is not intended to include the review of the adequacy of the Contractor's safety measures, in, on, or near the construction site.
- 13.1.11** The County will pay for initial testing services specified to be performed by the County. When initial tests indicate non-compliance with the Contract Documents, subsequent retesting occasioned by the non-compliance shall be performed by the same testing agency, and costs thereof will be deducted by the County from the Contract sum.

13.2 INSPECTION BY OTHER JURISDICTIONS

Whenever any part of the Work to be performed is under the jurisdiction or control of another public entity, including but not limited to: The United States Government, State of California, or City, such work shall be subject to inspection by the officials of such entities and it must pass inspection, in addition to County inspection, and such other inspections as may otherwise be provided for in the Contract Documents.

13.3 FINAL INSPECTION AND TESTS

The Contractor shall give the County at least ten (10) calendar days advance written notice of the date the Work will be fully completed and ready for final inspection and tests. Final inspection and tests will be started within ten (10) calendar days from the date specified in the aforementioned notice unless the County determines that the Work is not ready for final inspection and so informs the Contractor.

ARTICLE 14 ACCEPTANCE

14.1 ACCEPTANCE OF THE WORK

14.1.1 After the final inspection by County and all the contract documentation for the individual Job Order has been received, it will be recommended to the County Board of Supervisors to accept the Work and file a Notice of Completion. Upon approval of the Notice of Completion, a copy will be sent to the Contractor. (See final payment clause.) Upon Acceptance of the Work, Contractor will be relieved of the duty of maintaining and protecting the Work. Neither determination by the County that the Work is complete, nor Acceptance thereof, shall operate as a bar to County's claim against Contractor pursuant to Contractor's warranty and guarantees.

14.1.2 Partial payments shall not be construed as acceptance of any part of the Work.

14.1.3 In judging the Work, no allowance for deviations from the drawings and specifications will be made, unless already approved in writing at the time and in the manner as called for herein.

14.1.4 County shall be given adequate opportunity to make any necessary arrangements for fire insurance and extended coverage.

14.1.5 The Acceptance of the Work will not be recommended until all requirements of the Contract Documents are complete and approved by the County. This shall include, but is not limited to, all construction, guarantee forms, parts lists, schedules, tests, operating instructions, as-built drawings, and all other documentation identified by the Contract Documents.

ARTICLE 15 WARRANTY AND GUARANTEES

15.1 CONTRACTOR'S WARRANTY AND GUARANTEE

15.1.1 Contractor warrants that all materials and equipment furnished under this Contract shall be new unless otherwise specified, and that all Work performed under this Contract conforms to the Contract requirements and is free of any defect whether performed by the Contractor or any subcontractor or supplier.

15.1.2 This warranty shall continue for a period of one (1) year from the date of filing of Notice of Completion for the individual Job Order on the Work. The Performance Bond shall remain in force during the warranty period.

- 15.1.3** The Contractor shall remedy at the Contractor's expense any damage to County-owned or controlled real or personal property, when that damage is the result of:
- a. The Contractor's failure to conform to Contract requirements or
 - b. Any defect of equipment, material, workmanship, or design furnished by the Contractor.
- 15.1.4** The Contractor shall restore any work damaged in fulfilling the terms and conditions of this Article. The Contractor's warranty with respect to work repaired or replaced will run for one (1) year from the date of repair or replacement.
- 15.1.5** The County shall notify the Contractor, in writing, within a reasonable time after the discovery of any failure, defect, or damage. The Contractor shall within ten (10) calendar days after being notified in writing by the County of any work not in accordance with the requirements of the Contract or any defects in the Work, commence, and perform with due diligence, all work necessary to fulfill the terms of this Article. If the Contractor fails to remedy any defect, or damage within fourteen (14) calendar days after receipt of notice, the County shall have the right to replace, repair, or otherwise remedy the defect, or damage at the Contractor's expense. Payment due to the Architect from the County for extra architectural services required in the enforcement of Contractor's guarantee after Acceptance of the Work shall be paid to the County by the Contractor.
- 15.1.6** In the event of any emergency constituting an immediate hazard to health or safety of County employees, property, or licensees, when caused by work of the Contractor that is not in accordance with the Contract requirements, the County may undertake at Contractor's expense and without prior notice, all work necessary to correct such hazardous condition(s).
- 15.1.7.** With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work performed and materials furnished under this Contract, the Contractor shall:
- a. Obtain all warranties that would be given in normal commercial practice;
 - b. Require all warranties to be executed, in writing, for the benefit of the County, unless directed otherwise by the County; and
 - c. Enforce all warranties for the benefit of the County, unless otherwise directed by the County.
- 15.1.8** This warranty shall not limit the County's rights under the Inspection and Acceptance section(s) of this Contract with respect to latent defects, gross mistakes, or fraud.

ARTICLE 16 ENVIRONMENTAL PROTECTION

16.1 DUST CONTROL

- 16.1.1** The Contractor shall provide any and all dust control required.
- 16.1.2** Whenever the Contractor is negligent in providing dust control, the County shall order the Contractor to provide such dust control. If the Contractor does not comply promptly with such order, the County shall have the authority to provide such dust control and charge the Contractor therefore by deducting the cost from progress payments to the Contractor as such costs are incurred by the County. The County shall not be held

responsible for schedule delays due to actions taken by County to mitigate the failure of the Contractor in providing dust control.

16.2 EXCESSIVE NOISE

16.2.1 The Contractor shall use only such equipment on the Work and in such state of repair, that the emission of sound therefrom is within the noise tolerance level of that equipment as established by CAL-OSHA.

16.2.2 Should the County determine that the muffling device on any equipment used on the Work is ineffective or defective so that the noise tolerance of such equipment is exceeded, such equipment shall not, after such determination by the County, be used on the Work until its muffling device is repaired or replaced so as to bring the noise tolerance level of such equipment within such standards.

16.3 POLLUTION CONTROL, CLEANING

16.3.1 The Contractor shall not, in connection with the Work, discharge any smoke, dust, or other contaminants into the atmosphere which are in violation of South Coast Air Quality Management District standards or discharge any fluids or materials into any lake, river, stream, or channel as will violate regulations of State of California Water Resources Board. The Contractor shall control accumulation of waste materials and rubbish and dispose of waste materials and rubbish off-site at a minimum of weekly intervals. Burning of materials is not permitted.

ARTICLE 17 EMPLOYMENT PRACTICES

17.1 QUALIFICATIONS FOR EMPLOYMENT AND APPRENTICESHIP STANDARDS

17.1.1 In accordance with Section 1735 of the California Labor Code, no person under the age of 16 years and no person currently serving sentence in a penal or correctional institution shall be employed to perform any Work under this Contract. No person whose age or physical condition is such as to make his employment dangerous to his health or safety or to the health or safety of others shall be employed to perform Work under this Contract; provided that this requirement shall not operate against any physically handicapped persons otherwise employable where such persons may be safely assigned to Work which they ably perform.

17.1.2 This contract is subject to the provisions of Sections 1777.5 and 1777.6 of the California Labor Code concerning the employment of apprentices by the Contractor or any subcontractor under him. Section 1777.5 as amended, requires the Contractor or subcontractor employing tradesmen in any apprenticeable occupation to apply to the Joint Apprenticeship Committee nearest the site of this project and which administers the apprenticeship program in that trade for a certificate of approval. The certificate will also fix the ratio of apprentices to journeymen that will be used in the performance of the Contract.

17.1.3 The Contractor is required to make contributions to funds established for the administration of apprenticeship programs if he employs registered apprentices or journeymen in any apprenticeable trade on such contracts and if other contractors on the public works site are making contributions.

17.1.4 All employees engaged in work on the project under this Contract shall have the right to organize and bargain collectively through representatives of their own choosing, and such employees shall be free from interference, restraint, and coercion of employers in the designation of such employees for the purpose of collective bargaining or other mutual aid or protection, and no person seeking employment under this Contract shall be required as a condition of initial or continued employment to join any company, union, or to refrain from joining, organizing, or assisting a labor organization of such person's own choosing. No person in the

employment of the County shall be employed by this contractor.

17.2 WAGES & RECORDS

17.2.1 WAGE RATES

- a. Pursuant to Section 1770 and 1773 et seq. of the Labor Code of the State of California, the Director of Industrial Relations has ascertained the general prevailing rate of per diem wages and the rates for overtime and holiday work in the locality in which the work is to be performed for each craft, classification, or type of workman needed to execute the contract which will be awarded to the successful bidder, copies of which are on file and available upon request at the Clerk of the Board, Board of Supervisors, 4080 Lemon St., 14th Floor, Riverside, CA 92501-3655, and shall be posted at the job site.
- b. It shall be mandatory upon the Contractor and upon any subcontractor under him, to pay not less than the said specified rates to all laborers, workmen, and mechanics employed in the execution of the Contract. It is further expressly stipulated that the Contractor shall, as a penalty to County, forfeit twenty-five dollars (\$25.00) for each calendar day, or portion thereof, for each laborer, workman, or mechanic paid less than the stipulated prevailing rates for any work done under this Contract by him or by any subcontractor under him; and Contractor agrees to comply with all provisions of Section 1770 et. seq. of the Labor Code.
- c. In case it becomes necessary for the Contractor or any sub-contractor to employ on the project under this Contract any person in a trade or occupation (except executives, supervisory, administrative, clerical, or other non-manual workers as such) for which no minimum wage rate is herein specified, the Contractor shall immediately notify the County who will promptly thereafter determine the prevailing rate for such additional trade or occupation and shall furnish the Contractor with the minimum rate based thereon. The minimum rate thus furnished shall be applicable as a minimum for such trade or occupation from the time of the initial employment of the person affected and during the continuance of such employment.
- d. The County will not recognize any claim for additional compensation because of the payment by the Contractor of any wage rate in excess of the prevailing wage rate set forth as provided herein. The possibility of wage increases is one of the elements to be considered by the Contractor in determining his bid, and will not under any circumstances be considered as the basis of a claim against the County on the Contract.

17.2.2 WAGE RECORDS

- a. The Contractor and each subcontractor shall keep or cause to be kept an accurate record (certified payroll) showing the names and occupations of all laborers, workers, and mechanics employed by him in connection with the execution of this Contract or any subcontract thereunder. The record shall show the actual per diem wages paid to each of said workers, which records shall be provided to the County, and to the Division of Labor Standards Enforcement upon its request. Copies provided will include one which has the name and social security numbers marked out.

17.3 NOTICE OF LABOR DISPUTES

17.3.1 If the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to delay the timely performance of this Contract, the Contractor shall immediately give notice, including all relevant information, to the County.

17.3.2 The Contractor agrees to insert the substance of this clause, including this paragraph into any subcontract in which a labor dispute may delay the timely performance of this Contract; except that each subcontract shall provide that in the event its timely performance is delayed or threatened by delay by any actual or potential labor dispute, the subcontractor shall immediately notify the next higher tier subcontractor or the prime Contractor, as the case may be, of all relevant information concerning the dispute.

17.4 NONDISCRIMINATION

17.4.1 EQUAL EMPLOYMENT OPPORTUNITY

- a. Contractor agrees for the duration of this Contract that it will not discriminate against any employee or applicant for employment because of race, color, religion, sex, national origin, age, political affiliation, marital status, or handicap. The Contractor will take affirmative action to insure that employees are treated during employment or training without regard to their race, color, religion, sex, national origin, age, political affiliation, marital status, or handicap. Such action shall include, but not be limited to, the following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination clause.
- b. The Contractor will in all solicitations or advertisements for employees placed by or on behalf of the Contractor, state that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex, national origin, age, political affiliation, marital status, or handicap.
- c. The Contractor will send to each labor union or other representative of workers with which it has a collective bargaining agreement or other contract or understanding, a notice advising the workers' representative of the Contractor commitments under this agreement.
- d. The Contractor agrees that it will comply with the provisions of Titles VI and VII of the Civil Rights Act, Revenue Sharing Act Title 31, U.S. Code Section 2716, and California Government Code Section 12990.
- e. The Contractor agrees that it will assist and cooperate with the County, the State of California and the United States Government in obtaining compliance with the equal opportunity clause, rules, regulations, and relevant orders of the State of California and United States Government issued pursuant to the Acts.
- f. In the event of the Contractor's non-compliance with the discrimination clause, the affirmative action plan of this contract, or with any of the said rules, regulations or orders, this Contract may be canceled, terminated, or suspended in whole or in part by the County.

17.4.2 HANDICAPPED NON-DISCRIMINATION

This project is subject to Section 504 of the Rehabilitation Act of 1973 as amended, (29 U.S.C. 794), and the Americans with Disabilities Act of 1990, as amended, and all requirements imposed by the guidelines and interpretations issued thereto. In this regard, the County and all of its contractors and subcontractors will take all reasonable steps to ensure that handicapped individuals have the maximum opportunity for the same level of aid, benefit or service as any other individual.

17.4.3 FAIR EMPLOYMENT AND HOUSING ACT ADDENDUM

In the performance of this Contract, the Contractor will not discriminate against any employee or Applicant for employment because of race, sex, color, religion, ancestry, or national origin. The Contractor will take affirmative action to ensure that applicants are employed, and that employees are treated during employment, without regard to their race, sex, color, religion, ancestry, or national origin. Such action shall include, but not limited to, the following: employment, upgrading, promotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The Contractor shall post in conspicuous places, available to employees and applicants for employment, notices to be provided by the State or local agency setting forth the provisions of this Fair Employment and Housing Section.

17.4.4 ACCESS TO RECORDS

The Contractor will permit access to his records of employment, employment advertisements, application forms, and other pertinent data and records by the State Fair Employment and Housing Commission, or any other agency of the State of California designated by the awarding authority, for the purposes of investigation to ascertain compliance with the Fair Employment and Housing section of this Contract.

17.4.5 REMEDIES FOR WILLFUL VIOLATION

The State or local agency may determine a willful violation of the Fair Employment and Housing provision to have occurred upon receipt of a final judgment having that effect from a court in an action to which Contractor was a party, or upon receipt of a written notice from the Fair Employment and Housing Commission that it has investigated and determined that the Contractor has violated the Fair Employment and Housing Act and has issued an order or obtained an injunction under Government Code Sections 12900, et seq.

ARTICLE 18 SUBCONTRACTING

18.1 SUBCONTRACTORS

18.1.1 A subcontractor is an individual, firm or corporation having a direct contract with the Contractor or with any other subcontractor for the performance of a part of the Work. In accordance with Section 4104 of the Public Contract Code, each Contractor, as part of his Proposal, shall include the name and location of each subcontractor who will perform work or labor, or render services to the Contractor in or about the Work in an amount in excess of one half of 1% of the Job Order amount.

18.1.2 The County reserves the right to approve all subcontractors. Such approval shall be a consideration to the awarding of the Job Order and unless notification to the contrary is given to the Contractor prior approval of the Job Order, the list of subcontractors which is submitted with his proposal will be deemed to be acceptable.

18.1.3 The Contractor shall be as fully responsible to the County for the acts and omissions of his subcontractors and of persons either directly or indirectly employed by them, as he is for the acts and omissions of persons directly employed by him.

18.1.4 Nothing contained in the Contract Documents shall create any contractual relationship between any subcontractor and the County.

18.1.5 The divisions or sections of the specifications are not intended to control the Contractor in dividing the Work among subcontractors or to limit the work performed by any trade.

18.2 RELATIONS OF CONTRACTOR AND SUBCONTRACTOR

18.2.1 The Contractor agrees to bind every subcontractor by the terms of the Contract with the County, the General Conditions, Supplementary Conditions, and the Contract Documents as far as applicable to his work, unless specifically noted to the contrary in a subcontract approved in writing as adequate by the County.

18.3 SUBCONTRACTS

18.3.1 Pursuant to the provisions of Sections 4100 to 4114 of the California Public Contract Code, inclusive, the Contractor shall not, without the consent of the County, either:

- a. Substitute any persons as subcontractors in place of the subcontractors designated in his Proposal without the consent of County. (The County's consent can only be given in cases permitted by Public Contract Code Section 4107.)
- b. Permit any subcontract to be assigned or transferred or allow any work to be performed by anyone other than the original subcontractor listed in his Proposal.
- c. Sublet or subcontract any portion of the work in excess of one-half of one percent of his Proposal to which his Proposal did not designate a subcontractor.

Should the Contractor violate any of the provisions of Sections 4100 to 4114, inclusive, of the Public Contract Code, his so doing shall be deemed a violation of this Contract, and the County may either cancel the contract, or assess the Contractor a penalty in the amount of not more than ten (10) percent of the amount of the subcontract involved, or both.

ARTICLE 19 TAXES

19.1 SALES AND PAYROLL TAXES

19.1.1 Each Contractor, subcontractor, and material dealer shall include in their bid all applicable taxes including but not limited to sales tax and payroll taxes required by law.

ARTICLE 20 CHANGES

20.1 CHANGE ORDER WORK

20.1.1 The County reserves the right to make changes in the work without impairing the validity of the Contract. The

County may make changes to the work, or suspend the work, and all such changes or suspension are within the contemplation of the parties and will not be a basis for compensable delay. Such changes may be made in accordance with any of the following methods:

- a. By written change order to the Contract ordered by the Board of Supervisors.
- b. By written change order, signed by the Director of Facilities Management in the manner and amounts specified by Board Policy B-11.
- c. By written authorization, issued by the Director of Facilities Management, for items of work done under unit prices. The cost or credit for such added or omitted work shall be determined by multiplying the number of units added to or omitted from the work by the applicable unit price.

- 20.1.2** Upon receipt of a proposed Change Order from County, the Contractor shall submit a proposal in accordance with the requirements and limitations set forth in this "Change Orders" article, for work involved in the contemplated change.
- 20.1.3** The Contractor must submit a cost proposal within fifteen (15) calendar days after receipt of the proposed change order. The Contractor must submit cost proposals in less than fifteen (15) calendar days if requested by the County or if required by schedule limitations.
- 20.1.4** If the Contractor fails to submit the cost proposal within the 15-day period (or as requested), the County has the right to order the Contractor in writing to commence the work immediately on a force account basis and/or issue a lump sum change to the contract price in accordance with the County's estimate of cost. If the change is issued based on the County estimate, the Contractor will waive his right to dispute the action unless within fifteen (15) calendar days following completion of the added/deleted work, the Contractor presents proof that the County's estimate was in error.
- 20.1.5** If the County disagrees with the proposal submitted by Contractor, it will notify the Contractor in writing and the Contractor may elect to proceed under the DISPUTE article of this Contract, or, in the event either party contests the price or time extension of Change work, or time is of the essence, the County may issue a Construction Change Directive and the contractor shall proceed with the work. The County will provide its opinion of the appropriate price and/or time extension in a "Response to Change Order Request." If the contractor agrees with the County's estimate, a change order will be issued by the County. If no agreement can be reached, the County shall have the right to issue the Change Order Directive setting forth its unilateral determination of the reasonable additions or savings in costs and time attributable to the extra or deleted work. Such determination shall become final and binding if the Contractor fails to submit a Claim in writing to the County, within twenty-one (21) days of the Change Order Directive, disputing the terms of such Directive. No dispute, disagreement or failure of the parties to reach agreement regarding the amount, if any, of any adjustment to the contract sum or contract time shall relieve the Contractor from the obligation to proceed with performance of the work, including extra work, promptly and expeditiously."
- 20.1.6** The Contractor will give notice of a requested change on his letterhead within seven (7) calendar days of discovery and, if the County agrees, a proposed change order will be issued on the County's standard change order form.
- 20.1.7** If any change involves an increase or decrease in the cost of the Contractor's work, a change order shall state the amount to be added or deducted from the Contract amount, and the additional time, if any, needed for the

performance of such work.

- 20.1.8** Any changes to the Contract amount shall be in a lump sum mutually agreed to by the Contractor and the County, except that when, in the opinion of the County, such basis is not feasible the change to the Contract amount shall be determined upon a cost-plus-percentage basis with a guaranteed maximum lump sum cost within the limitations provided by law.
- 20.1.9** Each lump sum quotation from the Contractor shall be accompanied by sufficiently detailed estimates to permit verification of totals in accordance with (a) through (d) in 19.1.11 below.
- 20.1.10** When the work is to be done on a cost-plus-percentage basis, the Contractor shall submit statements as required by the County showing all labor, material, and equipment costs incurred, and upon completion of the work, a summary of costs, including overhead and profit, and in accordance with Item (a) through (d) in 19.1.11 below.
- 20.1.11** Estimates for lump sum quotations and accounting for cost-plus-percentage work shall be limited to direct expenditures necessitated specifically by the subject extra work, and shall be segregated as follows:
- a. Labor. The costs of labor will be the actual cost for wages prevailing locally for each craft or type of worker at the time the extra work is done, plus employer payments of payroll taxes and insurance, health and welfare, pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State or local laws, as well as assessment or benefits required by lawful collective bargaining agreements. The use of a labor classification which would increase the extra work cost will not be permitted unless the contractor establishes the necessity for such additional costs. Labor costs for equipment operators and helpers shall be reported only when such costs are not included in the invoice for equipment rental.
 - b. Materials. The cost of materials reported shall be at invoice or lowest current price at which such materials are locally available in the quantities involved, plus sales tax, freight and delivery.
 - c. Tool and Equipment Use. No payment will be made for the use of tools which have a replacement value of \$100 or less. Regardless of ownership, the rates to be used in determining equipment use costs shall not exceed listed rates prevailing locally at equipment rental agencies, or distributors, at the time the work is performed.
 - d. Overhead, Profit and Other Charges. The mark-up for overhead and profit on work added to the Contract shall be according to the following Schedule.
 - (1) For work performed by the Contractor's forces the added cost for overhead and profit shall not exceed fifteen (15%) percent of the net cost of the work, equipment, labor and materials.
 - (2) For work performed by a subcontractor, the added cost for overhead and profit shall not exceed fifteen (15%) percent of the net cost of the work, equipment, labor and materials, to which the Contractor may add five (5) percent of the subcontractor's price of the work.

- (3) For work performed by a sub-subcontractor the added cost for overhead and profit shall not exceed fifteen (15 %) percent of the net cost for work, equipment, labor and materials to which sub-contractor and general contractor may each add an additional five (5 %) percent of the total price from the lower tier subcontractor.
- (4) "Net Cost" is defined as consisting of costs of labor, materials and equipment use and/or rental only. The costs of applicable insurance and bond premium will be reimbursed to the Contractor and subcontractors at cost only, without mark-up.
- (5) The cost of direct supervision, except when provided by working foreman whose time is included above, of change order work when done exclusively, and not in conjunction or at the same time as, other work performed on the job and when approved in advance by the County's authorized representative, including only payroll taxes, insurance, pension and direct costs for the labor of supervision may be charged to the change order. The cost of transportation, use of vehicle and other costs incurred by supervision will not be allowed.

20.1.12 For added or deducted work by subcontractors, the Contractor shall furnish to the County the subcontractor's signed detailed estimate of the cost of labor, material and equipment, including the markup by such subcontractor for overhead and profit. The same requirement shall apply to sub-subcontractors.

20.1.13 For added or deducted work furnished by a vendor or supplier, the Contractor shall furnish to the County a detailed estimate or quotation of the cost to the Contractor for such work, signed by such vendor or supplier.

20.1.14 Any change in the work involving both extras and credits shall show a new total cost, including subcontracts. Allowance for overhead and profit, as specified therein, shall be applied if the net total cost is an extra; overhead and profit allowances shall not be applied if the net total cost is a credit. The estimated cost of deductions shall be based on labor and material prices on the date the Contract was executed.

20.1.15 The Contractor shall identify any adjustment in time of the final completion of the Work as a whole which is directly attributable to the changed work within fifteen (15) calendar days of receipt of the proposed change order. The Contractor's request for a change in time will be supported by a detailed schedule analysis including a schedule indicating the activities which have been affected and the additional time being requested.

- a. For a change in time for the Work, the Contractor shall be entitled only to such adjustments where completion of the entire Work (critical path) is delayed due to the performance of the changed work. Failure to request extra time when submitting such estimate shall constitute waiver of the right to subsequently claim adjustment in time for final completion based upon such changed work.
- b. If the County and the Contractor fail to arrive at an agreement on the amount of extra cost, credit or time extension for a proposed change, a change order will be processed in the amount believed by the County to be reasonable, and the Contractor shall proceed with the work. If the Contractor believes that the amount or time stipulated in the change order is not reasonable for the work required, he may elect to issue a notification in accordance with the DISPUTES article for review by the County, stating therein the basis for his dispute with such change order.

20.1.16 Any change in the Work shall conform to the original Contract Documents insofar as they may apply without conflict to the conditions involved in the change.

20.1.17 Payment for additional work or extras, if any, shall become due and payable in accordance with the provisions for payment in the Contract.

20.1.18 Contractor shall not reserve a right to assess impact cost, extended job site costs, extended overhead, and/or constructive acceleration at a later date as related to any and all changes. All costs or estimated costs must be supported with full schedule and cost documentation with each proposed change within the prescribed submission times. If a request for a change is denied and the Contractor disputes the denial, the Contractor must supply the aforementioned documentation to support his claim under the DISPUTES article of this Contract. No claims shall be allowed for impact, extended overhead costs, and/or construction acceleration due to the multiplicity of changes and/or clarifications. Any attempt by Contractor to change or modify the change order form (sample included herein) shall void the form, including any letters the Contractor may issue in conjunction therewith.

20.1.19 All alterations, extensions of time, extra and additional work and other changes authorized by these specifications or any part of the Contract may be made without securing consent of the surety or sureties on the contract bonds.

20.2 CHANGE ORDERS AND LABOR RATES GUIDELINES

20.2.1 The following are guidelines for preparing change orders:

a. Labor Rates:

- (1) To establish the labor rate for each classification and trade, a breakdown shall be submitted to the County.
- (2) Labor rates are based on current prevailing state and federal wages. Only those benefits mandated by law or a valid labor contract are paid by the County.
- (3) Payroll taxes shall be paid as mandated by law. Labor related insurances shall be paid according to industry standard average.
- (4) No other costs related to labor shall be paid by County.

b. Change Orders:

- (1) Change orders shall be prepared in accordance with the project contract.
- (2) No insurance costs are paid by County, except for labor insurances specified in this guideline under section 1 titled "LABOR RATES".
- (3) Material cost shall be broken down on a separate sheet, and for those jobs designated as time and material shall be supported by valid invoices from suppliers.
- (4) Hours for non-productive labor, such as non-working foremen or general foremen, shall be paid only when justified in the opinion of the County, and approved by the

County. The total number of nonproductive labor hours shall be limited to a maximum of 15% of the total number of productive labor hours.

- (5) Cost of use of special equipment shall be paid when justified in the opinion of the County, and approved by the County. Equipment refers to special equipment that is needed to perform that specific job, and does not include the usual tools customarily required for that trade. Small tools costs are not paid by County.
- (6) Material transportation costs are paid by County when justified in the opinion of the County, and approved by the County's authorized representative.
- (7) Overhead, profit and fees on subcontracts, are paid according to the contract.
- (8) No costs other than those designated above shall be paid by County. The percentages of overhead and fee allowed with change orders have been established to account for any other direct or indirect costs that might be incurred due to the change order.

20.3 AUDIT

- 20.3.1** The County shall have the right to examine and audit all books, estimates, records, contracts, documents, bid documents, subcontracts, and other data of the Contractor (including computations and projections) related to negotiating, pricing, or performing the modification in order to evaluate the accuracy and completeness of the cost or pricing data at no additional cost to the County.
- 20.3.2** The Contractor shall make available at its office at all reasonable times the materials described in paragraph 19.3.1 above, for examination, audit, or reproduction, until 4 years after final payment under this Contract.
- 20.3.3** The Contractor shall insert a clause containing all the provisions of this 19.3, including this paragraph, in all subcontracts over \$10,000 under this contract.

ARTICLE 21 PAYMENT

For Job Orders with construction duration of forty-five (45) days or less, there will be only one payment for 100% without retention.

21.1 PROGRESS PAYMENTS

- 21.1.1** The County shall pay the Contractor the price as provided in this Contract.
- 21.1.2** The County shall make progress payments monthly as the Work proceeds, on estimates approved by the County. The Contractor shall furnish a breakdown of the total contract price, in a format provided by the County, showing the amount included therein for each principal category of the work, in such detail as requested, to provide a basis for determining progress payments.
- 21.1.3** Contractor shall submit to the County vouchers, schedule activities, or other satisfactory proof of the value of any work for which he claims payment on such account, and receipts showing that progress payments have been duly made on such contracts, and for materials furnished.

- 21.1.4** In the preparation of estimates, the County may authorize 75% of the value of material delivered and satisfactorily stored on the site, and preparatory work done to be taken into consideration for major equipment if:
- a. Consideration is specifically authorized by the individual Job Order; and
 - b. The Contractor furnishes certified receipt that it has acquired title and paid invoices for such material and that the material will be used to perform this Contract.
- 21.1.5** On the 25th of each month the Contractor will submit his request for payment. Prior to that submittal the County will review the requested percentage of completion for each activity. The payment request will be in the format as provided by the County and will refer to the schedule.
- 21.1.6** Upon receipt of a payment request, the County shall:
- a. Review that request as soon as practicable after receipt for the purpose of determining that the payment request is a proper payment request; and
 - b. Any payment request determined not to be a proper request suitable for payment shall be returned to the Contractor as soon as practicable, but not later than seven (7) calendar days after receipt. The returned request for payment shall be accompanied by a document setting forth in writing the reasons why the payment request is not proper.
- 21.1.7** Any progress payment which is undisputed and properly submitted and remains unpaid for thirty (30) calendar days after receipt by County shall accrue interest to the Contractor equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the California Code of Civil Procedure. The number of days available to the County to make a payment without incurring interest pursuant to this section shall be reduced by the number of days by which the County exceeds the seven-day return requirement set forth in 20.1.6 above.
- 21.1.8** In making these progress payments, there shall be retained ten percent (10%) from the amount of each progress payment until the work is 50% complete. After the 50% completion point, if satisfactory progress is being made and at the sole discretion of the County, the retention may be reduced to a minimum of 5% of the contract.
- 21.1.9** Except as otherwise prohibited by law, the Contractor may elect to receive all payments due under the contract pursuant to this section without any retention, by posting securities in accordance with Public Contract Code Section 22300.
- 21.1.10** Contractor and each subcontractor shall pay each of its employees engaged in work under this Contract in full (less deductions made mandatory by law) in accordance with California law.
- 21.1.11** The County may withhold (in excess of retentions) or, on account of subsequently discovered evidence, nullify the whole or a part of any certificate to such extent as may be necessary to protect the County from loss on account of:
- a. Defective work not remedied.
 - b. Claims filed or reasonable evidence indicating probable filing of claims.

- c. Failure of the Contractor to make payments properly to subcontractors or for material or labor.
- d. Damage to another Contractor.
- e. Delays in progress toward completion of the work, with the stipulated amount of liquidated damages being withheld for each day of delay for which no extension is granted.
- f. Default of the Contractor in the performance of the terms of the Contract.

21.1.12 Should stop notices be filed with the County, County shall withhold the amount required plus 25% from certificates until such claims shall have been resolved pursuant to applicable law. California Civil Code Section 3179 et seq.

21.1.13 At the election of the County, Contractor shall provide, within ten (10) calendar days of receipt of each progress payment, unconditional waivers and release of lien rights, signed by Contractor and each of its subcontractors and materials suppliers, in the form established therefore by Section 3262 of the Civil Code.

21.1.14 All material and work covered by progress payments made shall, at the time of payment, become the sole property of the County, but this shall not be construed as:

- a. An acceptance of any work not in accordance with the Contract Documents; or
- b. Waiving the right of the County to require the fulfillment of all of the terms of the contract.

21.2 FINAL PAYMENT

21.2.1 GENERAL

- a. The County shall pay the amount due the Contractor for each Job Order under this Contract after:
 - 1.) The Acceptance of all work and Notice of Completion per the terms of this Contract;
 - 2.) Presentation of a properly executed voucher;
 - 3.) Release of all liens and Stop Notices; and
 - 4.) Presentation of release of all claims against the County arising by virtue of this Contract, other than claims and disputes in stated amounts, that the Contractor has specifically excepted from the operation of the release.
- b. The Contractor may, if any subcontractor refuses to furnish a release or receipt in full, furnish a bond satisfactory to the County, to indemnify him against any lien.

21.2.2 FINAL CERTIFICATE FOR PAYMENT

- a. When the work is ready for acceptance by the County, the Department of Facilities Management will certify and submit to the Board of Supervisors a Notice of Completion. Upon approval of the Notice of Completion, a copy will be sent to the Contractor.
- b. Notice of Completion will be recorded by the County upon completion and Acceptance of the Work. Providing no stop notices have been filed, thirty-five (35) calendar days after filing of such Notice of Completion, payment due under the contract will become due to the Contractor and the County shall so certify authorizing the final payment.

21.2.3 FINAL PAYMENT

- a. After Acceptance of Work, the County will submit to Contractor a statement of the sum due Contractor under this contract, together with County payment in the amount thereof. Said statement shall take into account the contract price, as adjusted by any change orders; amounts already paid; sums to be withheld for incomplete work; liquidated damages; and for any other cause under the Contract.
- b. The Contractor shall, from the effective date of Acceptance until the expiration of four years after final settlement under this Contract, preserve and make available to the County, all its books, records, documents, and other evidence bearing on the costs and expenses of the Contractor under this Contract.

ARTICLE 22 SUSPENSION OF WORK/TERMINATION

22.1 NON-COMPLIANCE WITH CONTRACT REQUIREMENTS

22.1.1 In the event the Contractor, after receiving written notice from the County of non-compliance with any requirement of this Contract, fails to promptly initiate appropriate action to comply with the specified requirement, the County shall have the right to withhold payment for work completed under the Contract until the Contractor has complied with the notice or has initiated such action as may be appropriate to comply, within a reasonable period of time. The Contractor shall not be entitled to any extension of contract time or payment for any costs incurred for work under this article.

22.1.2 Should the Contractor abandon the Work called for under the Contract, or assign his Contract, or unnecessarily and unreasonably delay the work, or willfully violate or perform the work in bad faith, the County shall have the power to notify the Contractor to discontinue all work or any part thereof under this Contract, and thereupon the Contractor shall cease to continue said work or such part thereof as the County may designate, and the County shall have the power to employ such persons as it may consider desirable, and to obtain by contract, purchase, hire or otherwise, such implements, tools, material or materials as the County may deem advisable to work at and be used to complete the work herein described, or such part thereof as shall have not been completed, and to use such material as it may find upon the site of the work, and to charge the expense of such labor and material, implements and tools to the Contractor, and the expense so charged shall be deducted and paid by the County out of such monies as may either be due, or may at any time thereafter become due to the Contractor under the Contract.

22.2 TERMINATION

22.2.1 TERMINATION FOR BREACH

If the Contractor should be adjudged bankrupt or if he should make a general assignment for the benefit of his creditors, or if a receiver should be appointed on account of his insolvency, or if he or any of his subcontractors should violate any of the provisions of the Contract, the County may serve written notice upon him and his surety of its intention to terminate Contractor's performance hereunder, said notice shall contain the reasons for such intention to terminate Contractor's performance, and, unless within ten (10) calendar days after serving of said notice, such violation shall cease and satisfactory arrangements for correction thereof be made, Contractor's performance shall, upon the expiration of said ten (10) calendar days, cease and terminate. In the event of any such termination, the County shall immediately serve written notice thereof upon the surety and the Contractor, and the County may take over the Contractor's work for any issued Job Orders and prosecute the same to completion by contract or by any other method it may deem advisable, for the account and at the expense of the Contractor, and the Contractor and his surety shall be liable to the County for any excess cost occasioned the County thereby, and in such event the County may without liability for so doing take possession of and utilize in completing the work, such materials, appliances, plants, and other property belonging to the Contractor as may be on the site of the work and necessary therefore.

22.2.2 TERMINATION FOR CONVENIENCE

- a. If the construction of the project herein is damaged, which damage is determined to have been proximately caused by an Act of God, in excess of 5% of the contract amount, provided that the work damaged is built in accordance with applicable building standards and the plans and specifications, then the County may, without prejudice to any other right or remedy, terminate the Contract.
- b. The County may terminate performance of work under this Contract in whole or in part, if the County determines that a termination is in the County's interest. The County shall terminate by delivering to the Contractor a Notice to Terminate specifying the extent of termination and the effective date.
- c. After receipt of such Notice, and except as directed by the County, the Contractor shall immediately proceed with the following obligations, regardless of any delay in determining or adjusting any amounts due under this clause:
 - (1) Stop work as specified in the notice.
 - (2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or facilities, except as necessary to complete any continued portion of the Contract.
 - (3) To terminate all subcontracts to the extent they relate to the work terminated.
 - (4) With approval or ratification to the extent required by the County, settle all outstanding liabilities and termination settlement proposals arising from termination of subcontracts; the approval or ratification will be final for purposes of this clause.
 - (5) As directed by the County, transfer title and deliver to the County (1) the fabricated or unfabricated parts; work in progress, completed work, supplies, and other

material produced or acquired for the work terminated; and (2) the completed or partially completed plans, drawings, information, and other property that, if the contract had been completed, would be required to be furnished to the County.

- (6) Complete performance of work not terminated.
 - (7) Take any action that may be necessary, or that the County may direct, for the protection and preservation of the property related to this contract that is in the possession of the Contractor and in which the County has or may acquire an interest.
 - (8) Use its best efforts to sell, as directed or authorized by the County, any property of the types referred to in subparagraphs above; provided, however, that the Contractor (1) is not required to extend credit to any purchaser and (2) may acquire the property under the conditions prescribed by, and at prices approved by the County. The proceeds of any transfer or disposition will be applied to reduce any payments to be made by the County under this contract, credited to the price or cost of the work, or paid in any other manner directed by the County.
- d. After termination, the Contractor shall submit a final termination settlement proposal to the County in the form and with the certification prescribed by the County. The Contractor shall submit the proposal promptly, but no later than thirty (30) days from the effective date of termination. If the Contractor fails to submit the proposal within the time allowed, the County may determine, on the basis of information available, the amount, if any, due the Contractor because of the termination and shall pay the amount determined.
- e. Subject to subparagraph (2) above, the Contractor and the County may agree upon the whole or any part of the amount to be paid because of the termination. The amount may include a reasonable allowance for profit on work done. However, the agreed amount, may not exceed the total contract price as reduced by:
- (1) the amount of payments previously made and;
 - (2) the contract price of work not terminated. The contract shall be amended with a Change Order, and the Contractor paid the agreed amount.
- f. If the Contractor and County fail to agree on the whole amount to be paid the Contractor because of the termination of work, the County shall pay the Contractor the amounts determined as follows:
- (1) For contract work performed before the effective date of termination, the total (without duplication of any terms) of:
 - (i) The cost of this work;
 - (ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly chargeable to the terminated portion of the contract if not included in subdivision (i) above; and

- (iii) A sum, as profit on (i) above, determined by the County to be fair and reasonable; however, if it appears that the Contractor would have sustained a loss on the entire contract had it been completed, the County shall allow no profit under this subdivision (iii).
 - (2) The reasonable costs of settlement of the work terminated including:
 - (i) Accounting, clerical, and other expenses reasonably necessary for the preparation of termination settlement proposals and supporting data; and
 - (ii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or disposition of the termination inventory.
- g. Except for normal spoilage, the County shall exclude from the amounts payable to the Contractor the fair value, as determined by the County, of defective work, and of property that is destroyed, lost, stolen, or damaged so as to become undeliverable.
- h. The Contractor shall have the right to make a claim under the DISPUTES article, from any determination made by the County.
- i. In arriving at the amount due the Contractor, there shall be deducted:
 - (1) All unliquidated advance or other payments to the Contractor under the terminated portion of this Contract;
 - (2) Any claim which the County has against the Contractor under this Contract; and
 - (3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or sold under the provisions of this clause and not recovered by or credited to the County.
- j. If the termination is partial, the Contractor may file a proposal with the County for a Change Order of the price(s) of the continued portion of the Contract. The County shall process any Change Order agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be requested within thirty (30) days from the effective date of termination unless extended in writing by the County.
- k. The County may, under the terms and conditions it prescribes, make partial payments and payments against costs incurred by the Contractor for the terminated portion of the Contract, if the County believes the total of these payments will not exceed the amount to which the Contractor will be entitled. If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the County upon demand, together with interest.
 - l. Unless otherwise provided in this Contract or by statute, the Contractor will maintain all records and documents relating to the terminated portion of this Contract for 4 years after final settlement. This includes all books and other evidence bearing on the Contractor's costs and expenses under this Contract. The Contractor shall make these records and documents available to the County, State and/or the U.S. Government or their

representatives at all reasonable times, without any direct charge.

ARTICLE 23 DISPUTES/CLAIMS

23.1 CLAIMS RESOLUTION

In accordance with Public Contract Code Sections 20104 20104.6 and other applicable law, public works claims of \$375,000 or less which arise between the Contractor and the Owner shall be resolved under the following the statutory procedure unless the Owner has elected to resolve the dispute pursuant to Public Contract Code Section 10240 et seq.

- a. All claims shall be submitted in writing and accompanied by substantiating documentation. Claims must be filed on or before the date of final payment unless other notice requirements are provided in the contract. "Claim" means a separate demand by the claimant for (1) a time extension, (2) payment of money or damages arising from work done by or on behalf of the claimant and payment of which is not otherwise expressly provided for or the claimant is not otherwise entitled, or (3) an amount the payment of which is disputed by the Owner.
- b. Claims Under \$50,000. The Owner shall respond in writing to the claim within 45 days of receipt of the claim, or, the Owner may request, in writing, within 30 days of receipt of the claim, any additional documentation supporting the claim or relating to defenses or claims the Owner may have. Of additional information is needed thereafter, it shall be provided upon mutual agreement of the Owner and the claimant. The Owner's written response shall be submitted 15 days after receiving the additional documentation, or within the same period of time taken by the claimant to produce the additional information, whichever is greater.
- c. Claims over \$50,000 but less than or equal to \$375,000. The Owner shall respond in writing within 60 days of receipt, or, may request in writing within 30 days of receipt of the claim, any additional documents supporting the claim or relating to defenses or claims the Owner may have against the claimant. If additional information is needed thereafter, it shall be provided pursuant to mutual agreement between the Owner and the claimant. The Owner's response shall be submitted within 30 days after receipt of the further documents, or within the same period of time taken by the claimant to produce the additional information or documents, whichever is greater. The Contractor shall make these records and documents available to the County, State and/or the U.S. Government or their representatives at all reasonable times, without any direct charge.
- d. If the claimant disputes the Owner's response, or if the Owner fails to respond within the statutory time period(s), the claimant may so notify the Owner within 15 days of the receipt of the response or the failure to respond, and demand an informal conference to meet and confer for settlement. Upon such demand, the Owner shall schedule a meet and confer conference within 30 days.
- e. If following the meet and confer conference, the claim or any portion thereof remains in dispute, the claimant may file a claim pursuant to Government Code 900 et seq. and Government Code 910 et seq. For purposes of those provisions, the time within which a claim must be filed shall be tolled from the time the claimant submits the written claim until the time the claim is denied, including any time utilized for the meet and confer conference.

- f. If a civil action is filed to resolve any claim, the provisions of Public Contract Code 20104.4 shall be followed, providing for nonbinding mediation and judicial arbitration.

23.2 CLAIM FORMAT/REQUIREMENTS

23.2.1 The Contractor will submit the claim justification in the following format:

- a. Summary of claim merit and price plus clause under which the claim is made.
- b. List of documents relating to claim
 - (a) Specifications
 - (b) Drawings
 - (c) Clarifications (RFIS)
 - (d) Schedules
 - (e) Other
- c. Chronology of events and correspondence
- d. Analysis of claim merit
- e. Analysis of claim cost
- f. Analysis of Time in CPM format
- g. Cover letter and certification (form included herein)

23.2.2 If any claim submitted includes a request for overhead, the County may request a Profit & Loss statement and supporting documentation from Contractor. If requested, such documentation must be submitted for the County to consider the claim.

23.2.3 Submission of a claim, properly certified, with all required supporting documentation, and written rejection or denial of all or part of the claim by County, is a condition precedent to any action, proceeding, litigation, suit, general conditions claim, or demand for arbitration by Contractor.

2.3.3 NOTICE OF THIRD PARTY CLAIMS

The County shall provide notification to the Contractor within a reasonable time after receipt of any third-party claim relating to the Construction Contract.



OFFICE OF
CLERK OF THE BOARD OF SUPERVISORS
1st FLOOR, COUNTY ADMINISTRATIVE CENTER
P.O. BOX 1147, 4080 LEMON STREET
RIVERSIDE, CA 92502-1147
PHONE: (951) 955-1060
FAX: (951) 955-1071

KECIA HARPER-IHEM
Clerk of the Board of Supervisors

KIMBERLY A. RECTOR
Assistant Clerk of the Board

April 28, 2010

THE PRESS ENTERPRISE
ATTN: LEGALS
PO BOX 792
RIVERSIDE, CA 92501

VIA FAX (951) 368-9018
E-MAIL: legals@pe.com

RE: NOTICE INVITING BIDS: JOB ORDER CONTRACT #3

To Whom It May Concern:

Attached is a copy for publication in your newspaper for **TWO (2) TIMES** on **two consecutive Fridays: April 30 and May 7, 2010.**

We require your affidavit of publication immediately upon completion of the last publication.

Your invoice must be submitted to this office in duplicate, WITH TWO CLIPPINGS OF THE PUBLICATION.

NOTE: PLEASE COMPOSE THIS PUBLICATION INTO A SINGLE COLUMN FORMAT.

Thank you in advance for your assistance and expertise.

Sincerely,

Mcgil

Cecilia Gil, Board Assistant to
KECIA HARPER-IHEM, CLERK OF THE BOARD

Gil, Cecilia

From: PE Legals [legals@pe.com]
Sent: Tuesday, April 27, 2010 4:52 PM
To: Gil, Cecilia
Subject: RE: FOR PUBLICATION: JOB ORDER CONTRACT #3

Received for publication on April 30 and May 7

Thank You! ~Maria G. Tinajero • The Press Enterprise Legal Adv. • 1.800.880.0345 (Phone) • 951.368.9018 (fax) • Please Note: Deadline is 10:30 AM two (2) business days prior to the date you would like to publish.

From: Gil, Cecilia [mailto:CCGIL@rcbos.org]
Sent: Tuesday, April 27, 2010 4:49 PM
To: PE Legals
Subject: FOR PUBLICATION: JOB ORDER CONTRACT #3

One more Notice Inviting Bids. This is for publication on 2 Fridays: April 30 and May 7, 2010. Please confirm. THANK YOU!

Cecilia Gil

Board Assistant to the
Clerk of the Board of Supervisors
951-955-8464

**THE COUNTY ADMINISTRATIVE CENTER IS CLOSED EVERY FRIDAY UNTIL FURTHER NOTICE.
PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING.**

NOTICE INVITING BIDS

COUNTY OF RIVERSIDE, herein called Owner, invites sealed proposals for:

JOB ORDER CONTRACT 003

Proposals shall be delivered to the Clerk of the Board of Supervisors, on the 1st floor of the County Administrative Center located at 4080 Lemon Street, Riverside, CA 92501 no later than **2:30 p.m., on Wednesday, May 26, 2010** to be promptly opened in public at said address.

A Job Order Contract (hereinafter called JOC) is a competitively bid, firm fixed priced indefinite quantity contract. It includes a collection of detailed repair and construction tasks and specifications that have established unit prices. It is placed with a Contractor for the accomplishment of repair, alteration, modernization, maintenance, rehabilitation, construction, etc., of buildings, structures, or other real property. Ordering is accomplished by the issuance of a Job Order against the Contract. The County estimates a responsive bid range would be between 90% and 105%.

The Contractor, under the JOC contract, furnishes all management, labor; materials, equipment, and required plan check and permits from local jurisdictions needed to perform the work. The contractor will be required to provide a Superintendent from the Contractor's staff for each Job Order.

Each Proposal shall be in accordance with the Contract Documents including the Construction Task Catalog and Technical Specifications, dated March 2010 and prepared by the County of Riverside and the Gordian Group. A nonrefundable fee of twenty five dollars (\$ 25.00) will be charged for each set of Contract Documents furnished to Contractors. An additional nonrefundable fee will be charged for each set of the Contract Documents, furnished that are requested to be mailed to Contractors. Contract Documents may be obtained from **Mission Reprographics**, 2050 E. LaCadena, Riverside, CA (951) 686-8828, Attn: Gary Schwalbe. All fees are due at the time of request and must be paid by check or money order made payable to "**Mission Reprographics**".

The County anticipates awarding one (1) contract under this solicitation. The JOC award under this solicitation will have a minimum value of twenty five thousand dollars (\$25,000) and a maximum potential value of three million (\$3,000,000). The term of the contract will be for one year or expenditure of the three million (\$3,000,000) maximum potential value of the contract, whichever occurs first. Job Orders will be issued based on Contractor performance, Contractors ability to execute the workload, and the availability of funded and or/approved projects. No single Job Order will exceed \$300,000.

Pursuant to the Labor Code, the Governing Board of the Owner has obtained from the Director of the Department of Industrial Relations, State of California, his determination of general prevailing rates of per diem wages applicable to the work, and for holiday and overtime work, including employer payments for health and welfare, pension, vacation, and similar purposes, as set forth on the schedule which is on file at the principal office of the Owner, and which will be made available to any interested person upon request.

The Contractor will be required, per Public Contracts Code, Section 3300 and for this contract, to have a State of California contractor's license classification B. A **mandatory** pre-bid conference will be held on Tuesday, May 18, 2010 at 10:00 a.m., meeting at 3133 Mission Inn Avenue, Riverside, CA 92507-4199, large conference room. **No bids will be accepted from bidders who have not attended the pre-bid conference.**

For further information, contact John Alfred at the Economic Development Agency, Project Management Office, located at 3403 Tenth Street, Riverside, CA 92507-4199 whose telephone numbers are (951) 955-4844 and (951) 315-4462.

Dated: April 28, 2010

Kecia Harper-Ihem, Clerk of the Board
By: Cecilia Gil, Board Assistant

⑨ REMITTANCE ADDRESS
 POST OFFICE BOX 12009
 RIVERSIDE, CA 92502-2209
 FAX (951) 368-9026

① BILLING PERIOD 05/07/10 - 05/07/10 | ⑩ ADVERTISING/CLIENT NAME BOARD OF SUPERVISORS
 ⑤ BILLING DATE 05/07/10 | FOR BILLING INFORMATION CALL (951) 368-9713 | ⑪ PAGE NO 1
 ② TOTAL AMOUNT DUE 470.00 | ⑫ UNAPPLIED AMOUNT | ⑬ TERMS OF PAYMENT Due Upon Receipt

⑭ BILLED ACCOUNT NAME AND ADDRESS
 BOARD OF SUPERVISORS
 COUNTY OF RIVERSIDE
 P.O. BOX 1147
 RIVERSIDE CA 92502

⑮ BILLED ACCOUNT NUMBER 045202 | ⑯ REP NO LE04

Statement #: 56539148 Amount Paid \$ _____ Your Check # _____

PLEASE DETACH AND RETURN UPPER PORTION WITH YOUR REMITTANCE

① DATE	② REFERENCE	③ ④ DESCRIPTION-OTHER COMMENTS/CHARGES	⑤ SAU SIZE ⑥ BILLED UNITS	⑦ RATE	⑧ GROSS AMOUNT	⑨ NET AMOUNT
04/30	4182015 CO	NIB - JOB ORDER CONTRACT #3 Class : 10 Ctext Ad# 10248347 Placed By : Cecilia Gil	188 L	1.30		244.40
05/07	4182015 CO	NIB - JOB ORDER CONTRACT #3 Class : 10 Ctext Ad# 10248347 Placed By : Cecilia Gil	188 L	1.20		225.60

EDA
 3.28 of 04/20/10
 1 hr

RECEIVED RIVERSIDE COUNTY
 CLERK / BOARD OF SUPERVISORS
 2010 MAY 17 PM 3:22

COMING SOON! Electronic Tearsheet Delivery Service
 It's easy! Search, view, save, email notification & more

① CURRENT NET AMOUNT DUE	② 30 DAYS	③ 60 DAYS	④ OVER 90 DAYS	⑤ UNAPPLIED AMOUNT	⑥ PLEASE PAY THIS AMOUNT
					470.00

THE PRESS-ENTERPRISE  P.O. BOX 12009
 RIVERSIDE, CA 92502-2209
 TELEPHONE (951) 368-9711
 (951) 368-9720 □ (951) 368-9713

ADVERTISING STATEMENT/INVOICE

 * UNAPPLIED AMOUNTS ARE INCLUDED IN TOTAL AMOUNT DUE

① STATEMENT NUMBER	② BILLING PERIOD	③ BILLED ACCOUNT NUMBER	④ ADVERTISER/CLIENT NUMBER	⑤ ADVERTISER/CLIENT NAME
56539148	05/07/10 - 05/07/10	045202		BOARD OF SUPERVISORS

THE PRESS-ENTERPRISE

3450 Fourteenth Street
Riverside CA 92501-3878
951-684-1200
951-368-9018 FAX

**PROOF OF PUBLICATION
(2010, 2015.5 C.C.P.)**

Press-Enterprise

PROOF OF PUBLICATION OF

Ad Desc.: NIB - Job Order Contract #3

I am a citizen of the United States. I am over the age of eighteen years and not a party to or interested in the above entitled matter. I am an authorized representative of THE PRESS-ENTERPRISE, a newspaper of general circulation, printed and published daily in the County of Riverside, and which newspaper has been adjudicated a newspaper of general circulation by the Superior Court of the County of Riverside, State of California, under date of April 25, 1952, Case Number 54446, under date of March 29, 1957, Case Number 65673 and under date of August 25, 1995, Case Number 267864; that the notice, of which the annexed is a printed copy, has been published in said newspaper in accordance with the instructions of the person(s) requesting publication, and not in any supplement thereof on the following dates, to wit:

04-30-10
05-07-10

I Certify (or declare) under penalty of perjury that the foregoing is true and correct.

Date: May. 7, 2010
At: Riverside, California

BOARD OF SUPERVISORS

P.O. BOX 1147
COUNTY OF RIVERSIDE
RIVERSIDE CA 92502

Ad #: 10248347

PO #:

Agency #: _____

Ad Copy:

NOTICE INVITING BIDS

COUNTY OF RIVERSIDE, herein called Owner, invites sealed proposals for:

JOB ORDER CONTRACT 003

Proposals shall be delivered to the Clerk of the Board of Supervisors, on the 1st floor of the County Administrative Center located at 4080 Lemon Street, Riverside, CA 92501 no later than 2:30 p.m., on Wednesday, May 26, 2010 to be promptly opened in public at said address.

A Job Order Contract (hereinafter called JOC) is a competitively bid, firm fixed priced indefinite quantity contract. It includes a collection of detailed repair and construction tasks and specifications that have established unit prices. It is placed with a Contractor for the accomplishment of repair, alteration, modernization, maintenance, rehabilitation, construction, etc., of buildings, structures, or other real property. Ordering is accomplished by the issuance of a Job Order against the Contract. The County estimates a responsive bid range would be between 90% and 105%.

The Contractor, under the JOC contract, furnishes all management, labor, materials, equipment, and required plan check and permits from local jurisdictions needed to perform the work. The contractor will be required to provide a Superintendent from the Contractor's staff for each Job Order.

Each Proposal shall be in accordance with the Contract Documents including the Construction Task Catalog and Technical Specifications, dated March 2010 and prepared by the County of Riverside and the Gordian Group. A nonrefundable fee of twenty five dollars (\$25.00) will be charged for each set of Contract Documents furnished to Contractors. An additional nonrefundable fee will be charged for each set of the Contract Documents, furnished that are requested to be mailed to Contractors. Contract Documents may be obtained from Mission Reprographics, 2050 E. LaCadena, Riverside, CA (951) 686-8828, Attn: Gary Schwalbe. All fees are due at the time of request and must be paid by check or money order made payable to "Mission Reprographics".

The County anticipates awarding one (1) contract under this solicitation. The JOC award under this solicitation will have a minimum value of twenty five thousand dollars (\$25,000) and a maximum potential value of three million (\$3,000,000). The term of the contract will be for one year or expenditure of the three million (\$3,000,000) maximum potential value of the contract, whichever occurs first. Job Orders will be issued based on Contractor performance, Contractor's ability to execute the workload, and the availability of funded and/or approved projects. No single Job Order will exceed \$300,000.

Pursuant to the Labor Code, the Governing Board of the Owner has obtained from the Director of the Department of Industrial Relations, State of California, his determination of general prevailing rates of per diem wages applicable to the work, and for holiday and overtime work, including employer payments for health and welfare, pension, vacation, and similar purposes, as set forth on the schedule which is on file at the principal office of the Owner, and which will be made available to any interested person upon request.

The Contractor will be required, per Public Contracts Code, Section 3300 and for this contract, to have a State of California contractor's license classification B. A mandatory pre-bid conference will be held on Tuesday, May 18, 2010 at 10:00 a.m., meeting at 3133 Mission Inn Avenue, Riverside, CA 92507-4199, large conference room. No bids will be accepted from bidders who have not attended the pre-bid conference.

For further information, contact John Alfred of the Economic Development Agency, Project Management Office, located at 3403 Tenth Street, Riverside, CA 92507-4199 whose telephone numbers are (951) 955-4844 and (951) 315-4462.

Dated: April 28, 2010
Kecio Harper-Ihem, Clerk of the Board
By: Cecilia Gil, Board Assistant

4/30, 5/7

Bid Summary

TO: Pamela J. Walls
County Counsel

PROJECT: Job Order Contract 003

FROM: Jane Jennings 955-8092
Clerk of the Board

BID DATE: 05/26/2010

BID TIME: 2:30 p.m.

OWNER: John Alfred 955-4844
EDA/Facilities Dept.

ITEM/DATE: #3.28 of 04/20/10

<u>CONTRACTORS</u>	<u>FACTOR #</u>	<u>CONVERSION AMOUNT</u>
MTM Construction, Inc. 16035 Phoenix Drive City of Industry, CA 91745 (626) 934-1112	Factor 1 - 0.8268 Factor 2 - 0.8268	\$ 2,104,260.00
Dalke & Sons Construction, Inc. 4585 Allstate Dr. Riverside, CA 92501 (951) 274-9880	Factor 1 - 0.7825 Factor 2 - 0.8025	\$ 2,359,500.00
New Creation Builders 17809 Clark Ave. Bellflower, CA 90706 N/A	Factor 1 - 0.8700 Factor 2 - 0.8700	\$ 2,610,000.00

✓
RECEIVED
MAY 27 2010
COUNTY COUNSEL
TO
MLV

MEMORANDUM



RIVERSIDE COUNTY COUNSEL

CONFIDENTIAL
ATTORNEY-CLIENT PRIVILEGE

DATE: June 3, 2010

TO: Jane Jennings
Clerk of the Board

FROM: Marsha L. Victor
Deputy County Counsel

RE: Bids for Job Order Contract 003

The three bids submitted for the above referenced project have been reviewed by this office. The factors for the bid by MTM Construction appear to be incorrect. The bid sheet shows that Factor 1 is 0.7000, and Factor 2 is 0.7071.

There appears to be an issue with signatures on the bid documents. The documents will be reviewed and an opinion provided to the bidding department.

All documents submitted are returned herewith.


MLV:msf
Attachment

cc: John Alfred
EDA/Design & Construction

CONTRACTOR'S PROPOSAL

TO THE GOVERNING BOARD OF THE COUNTY OF RIVERSIDE:

Date: MAY 26, 2010

Bidder: MTM CONSTRUCTION, INC.

The undersigned, having carefully examined the proposed Construction Task Catalog and Technical Specifications, the Notice Inviting Bids, the Instructions to Bidders, the Agreement Form, the Bond Forms and the General Conditions for the Job Order Contract 003

hereby proposes and agrees to furnish all tools, equipment, services, apparatus, facilities, transportation, labor and materials necessary to complete the work in strict conformity with the all contract documents and specifications, including all work specified in Addenda numbered and dated:

Addendum No. _____ Date _____

Addendum No. _____ Date _____

Addendum No. _____ Date _____

Bid Items

A. Adjustment Factors. The Contractor bids adjustment factors that will be applied against the prices set forth in the Construction Task Catalog. These adjustment factors will be used to price out fixed price work orders by multiplying the adjustment factor by the unit prices and quantities.

B. Base Period (12 months from Notice of contract award or expenditure of the \$3,000,000 maximum potential value of the contract, whichever occurs first)

Factor 1 - Unit work requirements to be performed during normal work hours, weekday 7am to 5pm, for Projects as ordered by the OWNER in individual job orders against the contract.

1. 0 . 7 0 0 0

Utilize four decimal places

Factor 2- Unit work requirements to be performed during after normal work hours, weekdays 5pm to 7am and weekends and holidays for Projects as ordered by the OWNER in individual work orders against the contract.

2. 0 . 7 0 7 1

Utilize four decimal places

Bids for Item 2 may not be less that the bid for Item 1.

Bids must be submitted on all items. Failure to bid on all items may result in the bid being rejected as non-responsive. The basis for award is 0.75 times Factor 1 added to 0.25 times Factor 2.

AWARD OF CONTRACT

The undersigned fully understands that a Contract is formed upon the acceptance of this Proposal by the Owner and the undersigned further agrees that upon request he will promptly execute and deliver to Owner a written memorial of the Contract together with the required Payment and Performance Bonds and proof of insurance.

BID GUARANTEE

The enclosed certified or cashier's check or bidder's bond on approved form, made payable to the Owner in the amount of ten percent of the total bid submitted herewith, is hereby given as a guarantee that the bidder will execute and deliver the above mentioned written memorial and required bonds and insurance if awarded the contract, and in the event that the undersigned fails or refuses to execute and deliver said documents, such check or bond is to be charged with the costs of the damages experienced by the Owner as a result of such failure or refusal, including but not limited to publication costs, the difference in money between the amount of the bid of the said principal and the amount for which obligee may legally contract with another party to perform the said work if such amount be in excess of the former, building lease or rental costs, transportation costs and additional salary costs that result from the delay due to the principal's default on the awarded contract. In no event, however, shall the Surety's liability exceed the penal sum hereof.

Name of Bidder: MTM CONSTRUCTION, INC.
Type of Organization: CORPORATION
Signed By: HAC SONG (HOWARD) LEE
Title of Signer: PRESIDENT Affix Seal
Address of Bidder: 16035 PHOENIX DRIVE if
CITY OF INDUSTRY, CA 91745 Corporation

Telephone No.: 626-934-1112
Contractor's License No.: 659142
Classification: A, B, C10, C21, C33 Expiration Date: 04/30/2012

LICENSURE STATEMENTS ARE MADE UNDER PENALTY OF PERJURY

If bidder is a corporation, and signer is not President or Secretary, attach a certified copy of By-Laws or resolution authorizing execution. If bidder is a corporation, affix corporate seal. If signer is an agent, attach Power of Attorney. If bidder is not an individual, list names of other persons authorized to bind the organization.

**NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND
SUBMITTED WITH BID**

State of California) ss.
County of Riverside)

HAC SONG (HOWARD) LEE, being first duly sworn, deposes and says:

That he or she is PRESIDENT of MTM CONSTRUCTION, INC.
the party making the foregoing bid; that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.



Signature

Subscribed and sworn to before me this 26TH day of MAY, 2010



Signature of officer administering oath

Bid Bond

KNOWN TO ALL MEN BY THESE PRESENTS, that we, the undersigned MTM Construction, Inc., as Principal; and Western Surety Company, as Surety, are hereby held and firmly bound unto the County of Riverside, hereinafter called the "Owner", in the sum of Twenty Five Thousand Dollars (\$ 25,000.00) for the payment of such sum, well and truly to be made, do hereby jointly and severally bind ourselves, our heirs, executors, administrators, successors and assigns.

WHEREAS, the said Principal is herewith submitting its Proposal for the Job Order Contract 003.

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the aforesaid Principal shall be awarded the Contract upon said Proposal and shall, within the required number of days after the notice of such award, execute a written memorial of the awarded Contract and submit the required Labor and Material Payment and faithful Performance Bond and proof of insurance, then this obligation shall be null and void; and in the event that the Principal fails and/or refuses to execute and deliver said documents this Bond will be charged with the costs of the damages experienced by the Owner as a result of such refusal, including but not limited to, publication cost, the difference in money between the amount of the bid of the said Principal and the amount for which the obligee may legally contract with another party to perform the said work if such amount be in excess of the former; building lease or rental costs, transportation cost, and additional salary costs that result from the delay due to the Principal's default on the awarded Contract. In no event however, shall the Surety's liability exceed the penal sum hereof.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and its bond shall be in no way impaired or affected by any extension of the time within which the Owner may accept such bid; and said Surety does hereby waive notice of any such extension.

IN WITNESS WHEREOF, the above bounded parties have executed this instrument under their separate seals this 20th day of May, 2010, the name and corporate seal of each corporate party being hereto affixed and those present duly signed by its undersigned representative, pursuant to authority of its governing body.

MTM CONSTRUCTION, INC.

(Firm Name - Principal)
16035 Phoenix Dr, City of Industry, CA 91745

(Business Address)
By [Signature], Howard Hac Song Lee

(Original Signature)
President

Affix Seal
if
Corporation

(Title)
Western Surety Company

(Corporation Name - Surety)
6300 Canoga Ave., Ste 1150W, Woodland Hills, CA 91367

(Business Address)
By [Signature]

(Original Signature)
ATTORNEY-IN-FACT
William Syrkin

Affix
Corporate
Seal

CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

State of California

County of Orange



On 05/20/10 before me, A. Wilkison, Notary Public
Date Here Insert Name and Title of the Officer


personally appeared William Syrkin
Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/hers/their authorized capacity(ies), and that by his/hers/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature *A. Wilkison*
Signature of Notary Public



Place Notary Seal Above

OPTIONAL

Though the information below is not required by law, it may prove valuable to persons relying on the document and could prevent fraudulent removal and reattachment of this form to another document.

Description of Attached Document

Title or Type of Document: Bid Bond

Document Date: 05/20/10 Number of Pages: One (1)

Signer(s) Other Than Named Above: _____

Capacity(ies) Claimed by Signer(s)

Signer's Name: William Syrkin

- Individual
- Corporate Officer — Title(s): _____
- Partner — Limited General
- Attorney in Fact
- Trustee
- Guardian or Conservator
- Other: _____




Signer Is Representing: _____

Western Surety Company

Signer's Name: _____

- Individual
- Corporate Officer — Title(s): _____
- Partner — Limited General
- Attorney in Fact
- Trustee
- Guardian or Conservator
- Other: _____



Signer Is Representing: _____

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

William Syrkin, Sergio D Bechara, Margaret Gilmore, Rebecca Haas- Bates, Individually

of Irvine, CA, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Senior Vice President and its corporate seal to be hereto affixed on this 8th day of March, 2010.




WESTERN SURETY COMPANY

Paul T. Bruflat, Senior Vice President

State of South Dakota }
County of Minnehaha } ss

On this 8th day of March, 2010, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is the Senior Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires
November 30, 2012



D. Krell, Notary Public

CERTIFICATE

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 20th day of May, 2010.



WESTERN SURETY COMPANY

L. Nelson, Assistant Secretary

SEALED BID RECEIVED
CLERK OF THE BOARD OF SUPERVISORS

RECEIVED RIVERSIDE COUNTY
CLERK / BOARD OF SUPERVISORS

2010 MAY 26 PM 1:09

MTM

CONSTRUCTION, INC.

16035 PHOENIX DRIVE
CITY OF INDUSTRY, CA 91745

TO.

COUNTY OF RIVERSIDE
4080 LEMON ST. FL 1
RIVERSIDE, CA 92501

JOB ORDER CONTRACT 003
DUE PRIOR TO MAY 26, 2010 2:30 PM

CONFIDENTIAL

CONTRACTOR'S PROPOSAL

TO THE GOVERNING BOARD OF THE COUNTY OF RIVERSIDE:

Date: 5/26/10

Bidder: Dalke & Sons Construction, Inc.

The undersigned, having carefully examined the proposed Construction Task Catalog and Technical Specifications, the Notice Inviting Bids, the Instructions to Bidders, the Agreement Form, the Bond Forms and the General Conditions for the Job Order Contract 003

hereby proposes and agrees to furnish all tools, equipment, services, apparatus, facilities, transportation, labor and materials necessary to complete the work in strict conformity with the all contract documents and specifications, including all work specified in Addenda numbered and dated:

Addendum No. _____ Date _____

Addendum No. _____ Date _____

Addendum No. _____ Date _____

Bid Items

A. **Adjustment Factors.** The Contractor bids adjustment factors that will be applied against the prices set forth in the Construction Task Catalog. These adjustment factors will be used to price out fixed price work orders by multiplying the adjustment factor by the unit prices and quantities.

B. **Base Period** (12 months from Notice of contract award or expenditure of the \$3,000,000 maximum potential value of the contract, whichever occurs first)

Factor 1 - Unit work requirements to be performed during normal work hours, weekday 7am to 5pm, for Projects as ordered by the OWNER in individual job orders against the contract.

1.

0	.	7	8	2	5
---	---	---	---	---	---

Utilize four decimal places

Factor 2- Unit work requirements to be performed during after normal work hours, weekdays 5pm to 7am and weekends and holidays for Projects as ordered by the OWNER in individual work orders against the contract.

2.

0	.	8	0	2	5
---	---	---	---	---	---

Utilize four decimal places

Bids for Item 2 may not be less than the bid for Item 1.


Bids must be submitted on all items. Failure to bid on all items may result in the bid being rejected as non-responsive. The basis for award is 0.75 times Factor 1 added to 0.25 times Factor 2.

AWARD OF CONTRACT

The undersigned fully understands that a Contract is formed upon the acceptance of this Proposal by the Owner and the undersigned further agrees that upon request he will promptly execute and deliver to Owner a written memorial of the Contract together with the required Payment and Performance Bonds and proof of insurance.

BID GUARANTEE

The enclosed certified or cashier's check or bidder's bond on approved form, made payable to the Owner in the amount of ten percent of the total bid submitted herewith, is hereby given as a guarantee that the bidder will execute and deliver the above mentioned written memorial and required bonds and insurance if awarded the contract, and in the event that the undersigned fails or refuses to execute and deliver said documents, such check or bond is to be charged with the costs of the damages experienced by the Owner as a result of such failure or refusal, including but not limited to publication costs, the difference in money between the amount of the bid of the said principal and the amount for which obligee may legally contract with another party to perform the said work if such amount be in excess of the former, building lease or rental costs, transportation costs and additional salary costs that result from the delay due to the principal's default on the awarded contract. In no event, however, shall the Surety's liability exceed the penal sum hereof.

Name of Bidder: Dalke & Sons Construction, Inc.
Type of Organization: Corporation
Signed By: 
Title of Signer: Barry Dalke, Vice President Affix Seal
Address of Bidder: 4585 Allstate Drive If
Riverside, CA 92501 Corporation
Telephone No.: 951-274-9880
Contractor's License No.: 612500
Classification: B, C-10 Expiration Date: 2/28/11

LICENSURE STATEMENTS ARE MADE UNDER PENALTY OF PERJURY

If bidder is a corporation, and signer is not President or Secretary, attach a certified copy of By-Laws or resolution authorizing execution. If bidder is a corporation, affix corporate seal. If signer is an agent, attach Power of Attorney. If bidder is not an individual, list names of other persons authorized to bind the organization.



DALKE & SONS CONSTRUCTION, INC.

Corporation Certificate

State of California)
County of Riverside)

I HEREBY CERTIFY that during a meeting of the Board of Directors of Dalke & Sons Construction, Inc. a corporation existing under the Laws of the State of California, held on June 23, 1994, the following resolution was duly passed and adopted:

“Resolved, that Barry Dalke, Troy Dalke, Todd Dalke, Calvin Dalke Jr. as Vice President of the corporation, be and is hereby authorized to execute all Bid and Contract documents for this corporation and that his execution thereof and with the Corporate Seal affixed, shall be the official act and deed of this Corporation.”

I further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the corporation this 23rd , day of June, 1994.

Handwritten signature of Calvin R. Dalke
Calvin R. Dalke, President

Handwritten signature of Carol A. Dalke
Carol A. Dalke, Secretary

**NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND
SUBMITTED WITH BID**

State of California) ss.
County of Riverside)

Barry Dalke, being first duly sworn, deposes and says:

That he or she is Vice President of Dalke & Sons Construction, Inc.
the party making the foregoing bid; that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.


Signature Barry Dalke, Vice President

Subscribed and sworn to before me this 26th day of May, 2010.

SEE ATTACH CERTIFICATE
Signature of officer administering oath

Bid Bond

KNOWN TO ALL MEN BY THESE PRESENTS, that we, the undersigned Dalke and Sons Construction, Inc., as Principal; and Westchester Fire Insurance Company, as Surety, are hereby held and firmly bound unto the County of Riverside, hereinafter called the "Owner", in the sum of Twenty Five Thousand Dollars (\$ 25,000.00) for the payment of such sum, well and truly to be made, do hereby jointly and severally bind ourselves, our heirs, executors, administrators, successors and assigns.

WHEREAS, the said Principal is herewith submitting its Proposal for the Job Order Contract 003.

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the aforesaid Principal shall be awarded the Contract upon said Proposal and shall, within the required number of days after the notice of such award, execute a written memorial of the awarded Contract and submit the required Labor and Material Payment and faithful Performance Bond and proof of insurance, then this obligation shall be null and void; and in the event that the Principal fails and/or refuses to execute and deliver said documents this Bond will be charged with the costs of the damages experienced by the Owner as a result of such refusal, including but not limited to, publication cost, the difference in money between the amount of the bid of the said Principal and the amount for which the obligee may legally contract with another party to perform the said work if such amount be in excess of the former; building lease or rental costs, transportation cost, and additional salary costs that result from the delay due to the Principal's default on the awarded Contract. In no event however, shall the Surety's liability exceed the penal sum hereof.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and its bond shall be in no way impaired or affected by any extension of the time within which the Owner may accept such bid; and said Surety does hereby waive notice of any such extension.

IN WITNESS WHEREOF, the above bounded parties have executed this instrument under their separate seals this 25th day of May, 2010, the name and corporate seal of each corporate party being hereto affixed and those present duly signed by its undersigned representative, pursuant to authority of its governing body.

Dalke & Sons Construction, Inc.
(Firm Name - Principal)

4585 Allstate Drive, Riverside, CA
(Business Address)

By [Signature]
(Original Signature)

Barry Dalke, Vice President
(Title)

Westchester Fire Insurance Company
(Corporation Name - Surety)

43391 Business Park Dr., Ste. C-6, Temcula, CA 92590
(Business Address)

By [Signature]
(Original Signature) Melody L. Spaur

ATTORNEY-IN-FACT

Affix Seal
If
Corporation

Affix
Corporate
Seal

Power of Attorney

WESTCHESTER FIRE INSURANCE COMPANY

Know all men by these presents: That WESTCHESTER FIRE INSURANCE COMPANY, a corporation of the State of New York, having its principal office in the City of Atlanta, Georgia pursuant to the following Resolution, adopted by the Board of Directors of the said Company on December 11, 2006, to wit:

"RESOLVED, that the following authorizations relate to the execution, for and on behalf of the Company, of bonds, undertakings, recognizances, contracts and other written commitments of the Company entered into the ordinary course of business (each a "Written Commitment"):

- (1) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise.
- (2) Each duly appointed attorney-in-fact of the Company is hereby authorized to execute any Written Commitment for and on behalf of the Company, under the seal of the Company or otherwise, to the extent that such action is authorized by the grant of powers provided for in such persons written appointment as such attorney-in-fact.
- (3) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to appoint in writing any person the attorney-in-fact of the Company with full power and authority to execute, for and on behalf of the Company, under the seal of the Company or otherwise, such Written Commitments of the Company as may be specified in such written appointments, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written Commitments.
- (4) Each of the Chairman, the President and Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to delegate in writing any other officer of the Company the authority to execute, for and on behalf of the Company, under the Company's seal or otherwise, such Written Commitments of the Company as are specified in such written delegation, which specification may be by general type or class of Written Commitments or by specification of one or more particular Written Commitments.
- (5) The signature of any officer or other person executing any Written Commitment or appointment or delegation pursuant to this Resolution, and the seal of the Company, may be affixed by facsimile on such Written Commitment or written appointment or delegation.

FURTHER RESOLVED, that the foregoing Resolution shall not be deemed to be an exclusive statement of the powers and authority of officers, employees and other persons to act for and on behalf of the Company, and such Resolution shall not limit or otherwise affect the exercise of any such power or authority otherwise validly granted or vested.

FURTHER RESOLVED, that the Resolution of the Board of Directors of the Company adopted at the meeting held on November 8, 1999 relating to the authorization of certain persons to execute, for and on behalf of the Company, Written Commitments and appointments and delegations, in hereby rescinded.

Does hereby nominate, constitute and appoint John A Ruiz, Karen A Eby, Melody L Spaur, Timothy C Baker, all of the City of TEMECULA, California, each individually if there be more than one named, its true and lawful attorney-in-fact, to make, execute, seal and deliver on its behalf, and as its act and deed any and all bonds, undertakings, recognizances, contracts and other writings in the nature thereof in penalties not exceeding Three million dollars & zero cents (\$3,000,000.00) and the execution of such writings in pursuance of these presents shall be as binding upon said Company, as fully and amply as if they had been duly executed and acknowledged by the regularly elected officers of the Company at its principal office,

IN WITNESS WHEREOF, the said Stephen M. Haney, Vice-President, has hereunto subscribed his name and affixed the Corporate seal of the said WESTCHESTER FIRE INSURANCE COMPANY this 29 day of May 2009.

WESTCHESTER FIRE INSURANCE COMPANY



Stephen M. Haney, Vice President

COMMONWEALTH OF PENNSYLVANIA
COUNTY OF PHILADELPHIA ss.

On this 29 day of May, AD. 2009 before me, a Notary Public of the Commonwealth of Pennsylvania in and for the County of Philadelphia came Stephen M. Haney, Vice-President of the WESTCHESTER FIRE INSURANCE COMPANY to me personally known to be the individual and officer who executed the preceding instrument, and he acknowledged that he executed the same, and that the seal affixed to the preceding instrument is the corporate seal of said Company; that the said corporate seal and his signature were duly affixed by the authority and direction of the said corporation, and that Resolution, adopted by the Board of Directors of said Company, referred to in the preceding instrument, is now in force.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my official seal at the City of Philadelphia the day and year first above written.



COMMONWEALTH OF PENNSYLVANIA
NOTARIAL SEAL
KAREN E. BRANDT, Notary Public
City of Philadelphia, Phila. County
My Commission Expires September 26, 2010

Notary Public

I, the undersigned Assistant Secretary of the WESTCHESTER FIRE INSURANCE COMPANY, do hereby certify that the original POWER OF ATTORNEY, of which the foregoing is a substantially true and correct copy, is in full force and effect.

In witness whereof, I have hereunto subscribed my name as Assistant Secretary, and affixed the corporate seal of the Corporation, this 25 day of May 2010



William L. Kelly, Assistant Secretary

THIS POWER OF ATTORNEY MAY NOT BE USED TO EXECUTE ANY BOND WITH AN INCEPTION DATE AFTER May 29, 2011.

CALIFORNIA ALL-PURPOSE ACKNOWLEDGEMENT

State of California }
County of Riverside } SS.


On 25 May 2012 Before Me

K. A. EBY, a Notary Public
Name of Notary Public

Personally Appeared _____

Melody L. Spaur
Name(s) of Signer(s)

Proved to me on the basis of satisfactory evidence
To be the person~~(s)~~ whose name~~(s)~~ is / ~~are~~ subscribed to the
within instrument and acknowledged to me that ~~he~~ she / ~~they~~
executed the same in his / ~~her~~ / ~~their~~ authorized capacity~~(ies)~~
and that by ~~his~~ / her / ~~their~~ signature~~(s)~~ on the
instrument the person~~(s)~~, or the entity upon behalf
of which the person~~(s)~~ acted, executed the instrument.



I certify under PENALTY OF PERJURY under the laws of the
State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Notary Stamp

[Signature]
Signature of Notary Public

1804042 6/25/12
License Number Expires

OPTIONAL

Though the information below is not required by law, it may prove valuable to persons relying
on the document and could prevent fraudulent removal and reattachment of this form to another document.

Description of Attached Document

Title our Type of Document: _____

Document Date: _____ Number of Pages _____

Signer(s) Other Than Named Above: _____

Capacity(ies) Claimed by Signer(s)



Signers Name: _____

- Individual:
- Corporate Officer - Title(s): _____
- Partner - Limited General
- Attorney-in-fact
- Trustee
- Guardian or Conservator
- Other: _____

Signer is Representing _____

Right Thumb Print
of Signer 1

Right Thumb Print
of Signer 2



Dalke & Sons Construction, Inc.
4585 Allstate Drive
Riverside, CA 92501-1701

Bid Proposal For:
County of Riverside
4080 Lemon St.
Riverside, CA 92501

Job Order Contract 003

Bid Date: May 26, 2010 @ 2:30
Sealed Bid Enclosed

SEALED BID RECEIVED
CLERK OF THE BOARD OF SUPERVISORS

RECEIVED RIVERSIDE COUNTY
CLERK / BOARD OF SUPERVISORS
2010 MAY 26 PM 2:24

CONTRACTOR'S PROPOSAL

TO THE GOVERNING BOARD OF THE COUNTY OF RIVERSIDE:

Date: MAY 26, 2010

Bidder: NEW CREATION BUILDERS

The undersigned, having carefully examined the proposed Construction Task Catalog and Technical Specifications, the Notice Inviting Bids, the Instructions to Bidders, the Agreement Form, the Bond Forms and the General Conditions for the Job Order Contract 003

hereby proposes and agrees to furnish all tools, equipment, services, apparatus, facilities, transportation, labor and materials necessary to complete the work in strict conformity with the all contract documents and specifications, including all work specified in Addenda numbered and dated:

Addendum No. _____ Date _____

Addendum No. _____ Date _____

Addendum No. _____ Date _____

Bid Items

A. Adjustment Factors. The Contractor bids adjustment factors that will be applied against the prices set forth in the Construction Task Catalog. These adjustment factors will be used to price out fixed price work orders by multiplying the adjustment factor by the unit prices and quantities.

B. Base Period (12 months from Notice of contract award or expenditure of the \$3,000,000 maximum potential value of the contract, whichever occurs first)

Factor 1 - Unit work requirements to be performed during normal work hours, weekday 7am to 5pm, for Projects as ordered by the OWNER in individual job orders against the contract.

1.

0	.	8	7	0	0
---	---	---	---	---	---

Utilize four decimal places

Factor 2- Unit work requirements to be performed during after normal work hours, weekdays 5pm to 7am and weekends and holidays for Projects as ordered by the OWNER in individual work orders against the contract.

2.

0	.	8	7	0	0
---	---	---	---	---	---

Utilize four decimal places

Bids for Item 2 may not be less that the bid for Item 1.

Bids must be submitted on all items. Failure to bid on all items may result in the bid being rejected as non-responsive. The basis for award is 0.75 times Factor 1 added to 0.25 times Factor 2.

**NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND
SUBMITTED WITH BID**

State of California) ss.
County of Riverside)

BRIAN CHUN, being first duly sworn, deposes and says:

That he or she is PRESIDENT of NEH CREATION BUILDERS the party making the foregoing bid; that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.


Signature

Subscribed and sworn to before me this 24th day of MAY, 2010.


Signature of officer administering oath

Bid Bond

KNOWN TO ALL MEN BY THESE PRESENTS, that we, the undersigned New Creations Builders, Inc., as Principal; and Fidelity & Deposit Company of Maryland, as Surety, are hereby held and firmly bound unto the County of Riverside, hereinafter called the "Owner", in the sum of Twenty Five Thousand Dollars (\$ 25,000.00) for the payment of such sum, well and truly to be made, do hereby jointly and severally bind ourselves, our heirs, executors, administrators, successors and assigns.

WHEREAS, the said Principal is herewith submitting its Proposal for the Job Order Contract 003.

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the aforesaid Principal shall be awarded the Contract upon said Proposal and shall, within the required number of days after the notice of such award, execute a written memorial of the awarded Contract and submit the required Labor and Material Payment and faithful Performance Bond and proof of insurance, then this obligation shall be null and void; and in the event that the Principal fails and/or refuses to execute and deliver said documents this Bond will be charged with the costs of the damages experienced by the Owner as a result of such refusal, including but not limited to, publication cost, the difference in money between the amount of the bid of the said Principal and the amount for which the obligee may legally contract with another party to perform the said work if such amount be in excess of the former; building lease or rental costs, transportation cost, and additional salary costs that result from the delay due to the Principal's default on the awarded Contract. In no event however, shall the Surety's liability exceed the penal sum hereof.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and its bond shall be in no way impaired or affected by any extension of the time within which the Owner may accept such bid; and said Surety does hereby waive notice of any such extension.

IN WITNESS WHEREOF, the above bounded parties have executed this instrument under their separate seals this 20th day of May, 2010, the name and corporate seal of each corporate party being hereto affixed and those present duly signed by its undersigned representative, pursuant to authority of its governing body.

New Creations Builders, Inc.
(Firm Name - Principal)
17809 Clark Ave., Bellflower, Ca 90706
(Business Address)

By [Signature]
(Original Signature)
PRESIDENT
(Title)

Affix Seal
If
Corporation

Fidelity & Deposit Company of Maryland
(Corporation Name - Surety)
801 N. Brand Blvd., Suite, Penthouse, Glendale, Ca 91203
(Business Address)

By [Signature]
(Original Signature) Philip E. Vega, Attorney-In-Fact
ATTORNEY-IN-FACT

Affix
Corporate
Seal

**Power of Attorney
FIDELITY AND DEPOSIT COMPANY OF MARYLAND**

KNOW ALL MEN BY THESE PRESENTS: That the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, a corporation of the State of Maryland, by WILLIAM J. MILLS, Vice President, and GREGORY E. MURRAY, Assistant Secretary, in pursuance of authority granted by Article VI, Section 2, of the By-Laws of said Company, which are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, does hereby nominate, constitute and appoint **Philip E. VEGA and Frank MORONES, both of Covina, California, EACH** its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver, for and on its behalf as surety, and as its act and deed: **any and all bonds and undertakings**, and the execution of such bonds or undertakings in pursuance of these presents, shall be as binding upon said Company, as fully and amply, to all intents and purposes, as if they had been duly executed and acknowledged by the regularly elected officers of the Company at its office in Baltimore, Md., in their own proper persons. This power of attorney, revokes that issued on behalf of Philip E. VEGA, Frank MORONES, dated November 17, 2004.

The said Assistant Secretary does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article VI, Section 2, of the By-Laws of said Company, and is now in force.

IN WITNESS WHEREOF, the said Vice-President and Assistant Secretary have hereunto subscribed their names and affixed the Corporate Seal of the said FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 23rd day of July, A.D. 2008.

ATTEST:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND



Gregory E. Murray

William J. Mills

By: *Gregory E. Murray* Assistant Secretary *William J. Mills* Vice President

State of Maryland }
City of Baltimore } ss:

On this 23rd day of July, A.D. 2008, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, came WILLIAM J. MILLS, Vice President, and GREGORY E. MURRAY, Assistant Secretary of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, to me personally known to be the individuals and officers described in and who executed the preceding instrument, and they each acknowledged the execution of the same, and being by me duly sworn, severally and each for himself depose and saith, that they are the said officers of the Company aforesaid, and that the seal affixed to the preceding instrument is the Corporate Seal of said Company, and that the said Corporate Seal and their signatures as such officers were duly affixed and subscribed to the said instrument by the authority and direction of the said Corporation.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above written.



Constance A. Dunn

Constance A. Dunn Notary Public
My Commission Expires: July 14, 2011

CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

State of California

County of LOS ANGELES



On 05/20/2010 before me, Philip Vega, Notary public
Date Here Insert Name and Title of the Officer

personally appeared Frank Morones
Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/hel/their authorized capacity(ies), and that by his/hel/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.



I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature [Handwritten Signature]
Signature of Notary Public

Place Notary Seal Above

OPTIONAL

Though the information below is not required by law, it may prove valuable to persons relying on the document and could prevent fraudulent removal and reattachment of this form to another document.

Description of Attached Document

Title or Type of Document: _____

Document Date: _____ Number of Pages: _____

Signer(s) Other Than Named Above: _____

Capacity(ies) Claimed by Signer(s)

Signer's Name: _____

- Individual
- Corporate Officer — Title(s): _____
- Partner — Limited General
- Attorney in Fact
- Trustee
- Guardian or Conservator
- Other: _____



Signer Is Representing: _____

Signer's Name: _____

- Individual
- Corporate Officer — Title(s): _____
- Partner — Limited General
- Attorney in Fact
- Trustee
- Guardian or Conservator
- Other: _____



Signer Is Representing: _____

From: New Creation Builders
17809 Clark Avenue
Bellflower CA, 90706

To: Clerk of the Board of Supervisors
4080 Lemon Street, 1st Floor
Riverside, CA 92501

RE: Bid Submission for
JOB ORDER CONTRACT NO. 003

SEALED BID RECEIVED
CLERK OF THE BOARD OF SUPERVISORS

RECEIVED RIVERSIDE COUNTY
CLERK/BOARD OF SUPERVISORS
2010 MAY 26 PM 2:08