

**SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

845A



FROM: TLMA - Transportation Department

SUBMITTAL DATE:
November 16, 2010

SUBJECT: Clinton Keith Road / I-15 Interchange Project, Construction Cooperative Agreement between the State of California Department of Transportation (Caltrans) and the County of Riverside (County)

RECOMMENDED MOTION: That the Board of Supervisors:

1. Approve the subject agreement, and;
2. Authorize the Chairman of the Board to execute the same.

BACKGROUND: During peak hours motorists experience significant delay at the Clinton Keith/I-15 Interchange. The proposed improvements will improve traffic operations by widening the existing Clinton Keith Road Overcrossing from two to six through lanes with dual left-turn

Juan C. Perez
Director of Transportation

(Continued On Attached Pages)

FINANCIAL DATA	Current F.Y. Total Cost:	\$ 0	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0	For Fiscal Year:	2010/11

SOURCE OF FUNDS:	Positions To Be Deleted Per A-30	<input type="checkbox"/>
	Requires 4/5 Vote	<input type="checkbox"/>

C.E.O. RECOMMENDATION:

APPROVE

BY:
Jennifer L. Sargent

County Executive Office Signature

MINUTES OF THE BOARD OF SUPERVISORS

On motion of Supervisor Stone, seconded by Supervisor Benoit and duly carried by unanimous vote, IT WAS ORDERED that the above matter is approved as recommended.

Ayes: Buster, Tavaglione, Stone, Benoit and Ashley
Nays: None
Absent: None
Date: December 7, 2010
xc: Transp.

Kecia Harper-Ihem
Clerk of the Board

By:
Deputy

Prev. Agn. Ref. 11/2/10 3.59;
1/13/09 3.30; 12/9/08 3.49;

District: 1

Agenda Number:

3.36

5/4/04 3.33 10/21/03. 3.1

ATTACHMENTS FILED
WITH THE CLERK OF THE BOARD

FORM APPROVED COUNTY COUNSEL
DATE 11/22/10
BY:
MARSHAL VICTOR

Departmental Concurrence

Policy Policy

Consent Consent

Dept's Recomm.:
Per Exec. Ofc.:

The Honorable Board of Supervisors

RE: Clinton Keith Road / I-15 Interchange Project, Construction Cooperative Agreement
between the State of California Department of Transportation (Caltrans) and the County of
Riverside (County)

November 16, 2010

Page 2

pockets for the northbound and southbound entrance ramps, realignment and widening of the ramps, and the construction of auxiliary lanes between the ramp connections to the interstate. The Environmental Document was approved on December 9, 2009. The design and property acquisition phases are currently underway and construction is anticipated to commence in the Fall of 2011.

The incorporation of the City of Wildomar on July 1, 2008 included incorporation of the interchange area. Although the project is now located within the jurisdictional boundaries of the City, County and City desire to maintain the County as the Lead Agency for the overall development and implementation of the project. On November 2, 2010 the Board approved an agreement with the City for the right-of-way, acquisition, construction, and funding, which clarified that the County's funding obligations will come from funds collected from regional and local development fee programs such as the TUMF, Southwest Road and Bridge Benefit District, and Development Impact Fee programs.

This construction cooperative agreement between the County and Caltrans outlines the roles and responsibilities of each agency in regards to managing, administering, and financing the project activities for the construction of the interchange improvements.

The Riverside County Transportation Improvement Program (2010/2011 TIP) provides for the reconstruction of the existing Clinton Keith Road Interchange at Interstate 15.

W.O. No. A2-0264

CLERK'S COPY

to Riverside County Clerk of the Board, Stop 1010
Post Office Box 1147, Riverside, Ca 92502-1147
Thank you.

08-RIV-15-13.0/14.3

EA: 0F580

District Agreement 08-1487

Contract No. 10-10-002
Riverside Co. Transportation

COOPERATIVE AGREEMENT

This agreement, effective on January 20, 2011, is between the State of California, acting through its Department of Transportation, referred to as CALTRANS, and:

County of Riverside, a political subdivision of the State of California, referred to as COUNTY.

For the purpose of this agreement, the term PARTNERS collectively refers to CALTRANS and COUNTY (all signatory parties to this agreement). The term PARTNER refers to any one of those signatory parties individually.

RECITALS

1. California Streets and Highways Code sections 114 and 130 authorize PARTNERS to enter into a cooperative agreement for performance of work within the State Highway System (SHS) right of way.
2. This agreement outlines the terms and conditions of cooperation between PARTNERS to complete the construction capital and support phases of PROJECT for widening ramps and expanding overcrossing in Wildomar at Clinton Keith Road Interchange.

For the purpose of this agreement, widening ramps and expanding overcrossing in Wildomar at Clinton Keith Road Interchange will be referred to as PROJECT. All responsibilities assigned in this agreement to complete the construction capital and support phases of PROJECT will be referred to as OBLIGATIONS.

3. This agreement is separate from and does not modify or replace any other cooperative agreement or memorandum of understanding between PARTNERS regarding PROJECT.
4. Prior to this agreement, COUNTY developed the Project Report (Cooperative Agreement No. 8-1423); COUNTY developed the Plans, Specifications and Estimate (Cooperative Agreement No. 8-1423); and COUNTY developed the Right of Way Certification (Cooperative Agreement No. 8-1423).
5. COUNTY prepared the environmental documentation for PROJECT.
6. The estimated date for OBLIGATION COMPLETION is December 31, 2015.
7. In this agreement capitalized words represent defined terms and acronyms. The Definitions section contains a complete definition for each capitalized term.

8. From this point forward, PARTNERS define in this agreement the terms and conditions under which they will accomplish OBLIGATIONS.

RESPONSIBILITIES

9. COUNTY is SPONSOR for 100% of PROJECT.
10. CALTRANS will provide IQA for the portions of WORK within existing and proposed SHS right of way. CALTRANS retains the right to reject noncompliant WORK, protect public safety, preserve property rights, and ensure that all WORK is in the best interest of the SHS.
11. COUNTY may provide IQA for the portions of WORK outside existing and proposed SHS right of way.
12. COUNTY is the only FUNDING PARTNER for this agreement. COUNTY's funding commitment is defined in the FUNDING SUMMARY.
13. CALTRANS is the CEQA lead agency for PROJECT.
14. CALTRANS is the NEPA lead agency for PROJECT.
15. COUNTY is IMPLEMENTING AGENCY for CONSTRUCTION.

SCOPE

Scope: General

16. PARTNERS will perform all OBLIGATIONS in accordance with federal and California laws, regulations, and standards; FHWA STANDARDS; and CALTRANS STANDARDS.
17. IMPLEMENTING AGENCY for a PROJECT COMPONENT will provide a Quality Management Plan (QMP) for that component as part of the PROJECT MANAGEMENT PLAN.
18. Any PARTNER may, at its own expense, have representatives observe any OBLIGATIONS performed by another PARTNER. Observation does not constitute authority over those OBLIGATIONS.
19. Each PARTNER will ensure that all of its personnel participating in OBLIGATIONS are appropriately qualified, and if necessary licensed, to perform the tasks assigned to them.
20. PARTNERS will invite each other to participate in the selection and retention of any consultants who participate in OBLIGATIONS.

21. If WORK is done under contract (not completed by a PARTNER's own employees) and is governed by the California Labor Code's definition of a "public work" (section 1720(a)(a)), that PARTNER will conform to sections 1720 – 1815 of the California Labor Code and all applicable regulations and coverage determinations issued by the Director of Industrial Relations.
22. IMPLEMENTING AGENCY for each PROJECT COMPONENT included in this agreement will be available to help resolve problems generated by that component for the entire duration of PROJECT.
23. CALTRANS will issue, upon proper application, the encroachment permits required for WORK within SHS right of way.

Contractors and/or agents, and utility owners will not perform WORK without an encroachment permit issued in their name.

24. If any PARTNER discovers unanticipated cultural, archaeological, paleontological, or other protected resources during WORK, all WORK in that area will stop and that PARTNER will notify all PARTNERS within 24 hours of discovery. WORK may only resume after a qualified professional has evaluated the nature and significance of the discovery and a plan is approved for its removal or protection.
25. PARTNERS will hold all administrative draft and administrative final reports, studies, materials, and documentation relied upon, produced, created, or utilized for PROJECT in confidence to the extent permitted by law. Where applicable, the provisions of California Government Code section 6254.5(e) will govern the disclosure of such documents in the event that PARTNERS share said documents with each other.

PARTNERS will not distribute, release, or share said documents with anyone other than employees, agents, and consultants who require access to complete PROJECT without the written consent of the partner authorized to release them, unless required or authorized to do so by law.

26. If any PARTNER receives a public records request, pertaining to OBLIGATIONS, that PARTNER will notify PARTNERS within five (5) working days of receipt and make PARTNERS aware of any disclosed public records. PARTNERS will consult with each other prior to the release of any public documents related to the PROJECT. (S.a.33)
27. If HM-1 or HM-2 is found during a PROJECT COMPONENT, IMPLEMENTING AGENCY for that PROJECT COMPONENT will immediately notify PARTNERS.
28. CALTRANS, independent of PROJECT, is responsible for any HM-1 found within the existing SHS right of way. CALTRANS will undertake HM MANAGEMENT ACTIVITIES related to HM-1 with minimum impact to PROJECT schedule.

29. COUNTY, independent of PROJECT, is responsible for any HM-1 found within PROJECT limits and outside the existing SHS right of way. COUNTY will undertake or cause to be undertaken HM MANAGEMENT ACTIVITIES related to HM-1 with minimum impact to PROJECT schedule.
30. If HM-2 is found within PROJECT limits, the public agency responsible for the advertisement, award, and administration (AAA) of the PROJECT construction contract will be responsible for HM MANAGEMENT ACTIVITIES related to HM-2.
31. CALTRANS' acquisition or acceptance of title to any property on which any HM-1 or HM-2 is found will proceed in accordance with CALTRANS' policy on such acquisition.
32. PARTNERS will comply with all of the commitments and conditions set forth in the environmental documentation, environmental permits, approvals, and applicable agreements as those commitments and conditions apply to each PARTNER's responsibilities in this agreement.
33. IMPLEMENTING AGENCY for each PROJECT COMPONENT will furnish PARTNERS with written quarterly progress reports during the implementation of OBLIGATIONS in that component.
34. Upon OBLIGATION COMPLETION, ownership and title to all materials and equipment constructed or installed for the operations and/or maintenance of the SHS within SHS right of way as part of WORK become the property of CALTRANS.

CALTRANS will not accept ownership of title to any materials or equipment constructed or installed outside SHS right of way. IMPLEMENTING AGENCY for a PROJECT COMPONENT will accept, reject, compromise, settle, or litigate claims of any non-agreement parties hired to do WORK in that component.
35. PARTNERS will confer on any claim that may affect OBLIGATIONS or PARTNERS' liability or responsibility under this agreement in order to retain resolution possibilities for potential future claims. No PARTNER will prejudice the rights of another PARTNER until after PARTNERS confer on claim.
36. PARTNERS will maintain and make available to each other all OBLIGATIONS-related documents, including financial data, during the term of this agreement.
37. PARTNERS will retain all OBLIGATIONS-related records for three (3) years after the final voucher.
38. PARTNERS will not incur costs beyond the funding commitments in this agreement. If IMPLEMENTING AGENCY anticipates that funding for WORK will be insufficient to complete WORK, IMPLEMENTING AGENCY will promptly notify SPONSOR.

IMPLEMENTING AGENCY has no obligation to perform WORK if funds to perform WORK are unavailable.

- 39. If WORK stops for any reason, IMPLEMENTING AGENCY will place all facilities impacted by WORK in a safe and operable condition acceptable to CALTRANS.
- 40. If WORK stops for any reason, each PARTNER will continue to implement all of its applicable commitments and conditions included in the PROJECT environmental documentation, permits, agreements, or approvals that are in effect at the time that WORK stops, as they apply to each PARTNER's responsibilities in this agreement, in order to keep PROJECT in environmental compliance until WORK resumes.
- 41. Each PARTNER accepts responsibility to complete the activities that it selected on the SCOPE SUMMARY. Activities marked with "N/A" on the SCOPE SUMMARY are not included in the scope of this agreement.

Scope: Environmental Permits, Approvals and Agreements

- 42. Each PARTNER identified in the Environmental Permits table below accepts the responsibility to complete the assigned activities.

Environmental Permits						
Permit	Coordinate	Prepare	Obtain	Implement	Renew	Amend
404 USACOE	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY
401 RWQCB	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY
NPDES SWRCB	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY
1602 DFG	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY

Scope: CONSTRUCTION

- 43. COUNTY will advertise, open bids, award, and approve the construction contract in accordance with the California Public Contract Code and the California Labor Code.

COUNTY will not advertise the construction contract until CALTRANS completes or accepts the final plans, specifications, and estimate package; CALTRANS approves the Right of Way Certification; and SPONSOR verifies full funding of CONSTRUCTION SUPPORT and CONSTRUCTION CAPITAL.

By accepting responsibility to advertise and award the construction contract, COUNTY also accepts responsibility to administer the construction contract.

- 44. COUNTY will provide a RESIDENT ENGINEER and construction support staffs that are independent of the design engineering company and construction contractor.

45. IMPLEMENTING AGENCY will implement changes to the construction contract through contract change orders (CCOs). PARTNERS will review and concur on all CCOs over \$50,000.

CALTRANS must approve all CCOs affecting public safety or the preservation of property, all design and specification changes, and all major changes as defined in the CALTRANS *Construction Manual* prior to implementing the CCO.

46. If the lowest responsible construction contract bid is greater than the funding commitment to CONSTRUCTION CAPITAL, all PARTNERS must be involved in determining how to proceed. If PARTNERS do not agree in writing on a course of action within 15 working days, this agreement will terminate.
47. COUNTY will submit a written request to CALTRANS for any SFM identified in the PROJECT plans, specifications, and estimate a minimum of 45 days prior to the bid advertisement date for PROJECT construction contract. COUNTY will submit a written request to CALTRANS for any additional SFM deemed necessary during PROJECT construction.
48. CALTRANS will make SFM available at a CALTRANS-designated location after COUNTY requests SFM and pays CALTRANS' invoice for estimated SFM costs.
49. As IMPLEMENTING AGENCY for CONSTRUCTION, COUNTY is responsible for maintenance within PROJECT limits as part of the construction contract.
50. PARTNERS confirm that maintenance will be handled through an existing maintenance agreement.

COST

Cost: General

51. The cost of any awards, judgments, or settlements generated by OBLIGATIONS is an OBLIGATIONS COST.
52. CALTRANS, independent of PROJECT, will pay all costs for HM MANAGEMENT ACTIVITIES related to HM-1 found within the existing SHS right of way.
53. COUNTY, independent of PROJECT, will pay, or cause to be paid, all costs for HM MANAGEMENT ACTIVITIES related to HM-1 found within PROJECT limits and outside of the existing SHS right of way.
54. HM MANAGEMENT ACTIVITIES costs related to HM-2 are CONSTRUCTION SUPPORT and CONSTRUCTION CAPITAL costs.

55. The cost to comply with and implement the commitments set forth in the environmental documentation is an OBLIGATIONS COST.
56. The cost to ensure that PROJECT remains in environmental compliance is an OBLIGATIONS COST.
57. The cost of any legal challenges to the CEQA or NEPA environmental process or documentation is an OBLIGATIONS COST.
58. Independent of OBLIGATIONS COST, CALTRANS will fund the cost of its own IQA for WORK done within existing or proposed future SHS right of way.
59. Independent of OBLIGATIONS COST, COUNTY will fund the cost of its own IQA for WORK done outside existing or proposed future SHS right of way.
60. CALTRANS will provide encroachment permits at no cost.
61. Fines, interest, or penalties levied against a PARTNER will be paid, independent of OBLIGATIONS COST, by the PARTNER whose actions or lack of action caused the levy. That PARTNER will indemnify and defend each other PARTNER.
62. Travel, per diem, and third-party contract reimbursements are an OBLIGATIONS COST only after those hired by PARTNERS to participate in OBLIGATIONS incur and pay those costs.
63. The cost of any engineering support performed by CALTRANS includes all direct and applicable indirect costs. CALTRANS calculates indirect costs based solely on the type of funds used to pay support costs. State and federal funds are subject the current Program Functional Rate. Local funds are subject to the current Program Functional Rate and the current Administration Rate. The Program Functional Rate and the Administration Rate are adjusted periodically.
64. If any PARTNER reimburses another PARTNER for any costs later determined to be unallowable, the PARTNER that received the reimbursement will reimburse those funds.
65. The cost to place PROJECT right of way in a safe and operable condition and meet all environmental commitments is an OBLIGATIONS COST.
66. Because IMPLEMENTING AGENCY is responsible for managing the scope, cost, and schedule of a project component, if there are insufficient funds available in this agreement to place the right of way in a safe and operable condition, the appropriate IMPLEMENTING AGENCY accepts responsibility to fund these activities until such time as PARTNERS amend this agreement.

That IMPLEMENTING AGENCY may request reimbursement for these costs during the amendment process.

67. If there are insufficient funds in this agreement to implement applicable commitments and conditions included in the PROJECT environmental documentation, permits, agreements, and/or approvals that are in effect at a time that WORK stops, each PARTNER implementing commitments or conditions accepts responsibility to fund these activities, as they apply to each PARTNER's responsibilities, until such time are PARTNERS amend this agreement.

Each PARTNER may request reimbursement for these costs during the amendment process.

68. PARTNERS will pay invoices within 30 calendar days of receipt of invoice.

Cost: Environmental Permits, Approvals and Agreements

69. The cost of coordinating, obtaining, complying with, implementing, and if necessary renewing and amending resource agency permits, agreements, and/or approvals is an OBLIGATIONS COST.

Cost: CONSTRUCTION Support

70. The cost to maintain the SHS within PROJECT limits is an OBLIGATIONS COST until OBLIGATION COMPLETION, after which, the cost of maintenance will be handled through an existing maintenance agreement.
71. Each PARTNER listed below may submit invoices for actual CONSTRUCTION Support costs for source inspection:
- CALTRANS may invoice COUNTY
72. PARTNERS will exchange funds for actual costs.

Thereafter, CALTRANS will submit to COUNTY monthly invoices for estimated monthly costs based on the prior month's actual expenditures.

After PARTNERS agree that all WORK is complete, CALTRANS will submit a final accounting for all OBLIGATIONS COSTS. Based on the final accounting, PARTNERS will refund or invoice as necessary in order to satisfy the financial commitments of this agreement.

Cost: CONSTRUCTION Capital

73. The cost of all SFM is a CONSTRUCTION CAPITAL cost.

CALTRANS will invoice COUNTY for the actual cost of any SFM as a CONSTRUCTION CAPITAL cost.

After PARTNERS agree that all WORK is complete, CALTRANS will submit a final accounting for all SFM costs. Based on the final accounting, PARTNERS will refund or invoice as necessary in order to satisfy the financial commitments of this agreement.

SCHEDULE

74. PARTNERS will manage the schedule for OBLIGATIONS through the work plan included in the PROJECT MANAGEMENT PLAN.

GENERAL CONDITIONS

75. PARTNERS understand that this agreement is in accordance with and governed by the Constitution and laws of the State of California. This agreement will be enforceable in the State of California. Any PARTNER initiating legal action arising from this agreement will file and maintain that legal action in the Superior Court of the county in which the CALTRANS district office that is signatory to this agreement resides, or in the Superior Court of the county in which PROJECT is physically located
76. All OBLIGATIONS of CALTRANS under the terms of this agreement are subject to the appropriation of resources by the Legislature, the State Budget Act authority, and the allocation of funds by the California Transportation Commission.
77. Any PARTNER performing IQA does so for its own benefit. No one can assign liability to that PARTNER due to its IQA activities.
78. Neither COUNTY nor any officer or employee thereof is responsible for any injury, damage or liability occurring by reason of anything done or omitted to be done by CALTRANS under or in connection with any work, authority, or jurisdiction conferred upon CALTRANS under this agreement.

It is understood and agreed that CALTRANS will fully defend, indemnify, and save harmless COUNTY and all of its officers and employees from all claims, suits, or actions of every name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse condemnation, or other theories or assertions of liability occurring by reason of anything done or omitted to be done by CALTRANS under this agreement.

79. Neither CALTRANS nor any officer or employee thereof is responsible for any injury, damage, or liability occurring by reason of anything done or omitted to be done by COUNTY under or in connection with any work, authority, or jurisdiction conferred upon COUNTY under this agreement.

It is understood and agreed that COUNTY will fully defend, indemnify, and save harmless CALTRANS and all of its officers and employees from all claims, suits, or actions of every name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse condemnation, or other theories or assertions of liability

occurring by reason of anything done or omitted to be done by COUNTY under this agreement.

80. PARTNERS do not intend this agreement to create a third party beneficiary or define duties, obligations, or rights in parties not signatory to this agreement. PARTNERS do not intend this agreement to affect their legal liability by imposing any standard of care for fulfilling OBLIGATIONS different from the standards imposed by law.
81. PARTNERS will not assign or attempt to assign OBLIGATIONS to parties not signatory to this agreement.
82. PARTNERS will not interpret any ambiguity contained in this agreement against each other. PARTNERS waive the provisions of California Civil Code section 1654. A waiver of a PARTNER's performance under this agreement will not constitute a continuous waiver of any other provision. An amendment made to any article or section of this agreement does not constitute an amendment to or negate all other articles or sections of this agreement.
83. A delay or omission to exercise a right or power due to a default does not negate the use of that right or power in the future when deemed necessary.
84. If any PARTNER defaults in its OBLIGATIONS, a non-defaulting PARTNER will request in writing that the default be remedied within 30 calendar days. If the defaulting PARTNER fails to do so, the non-defaulting PARTNER may initiate dispute resolution.
85. PARTNERS will first attempt to resolve agreement disputes at the PROJECT team level. If they cannot resolve the dispute themselves, the CALTRANS District Director and the COUNTY Director of Transportation Department will attempt to negotiate a resolution. If PARTNERS do not reach a resolution, PARTNERS' legal counsel will initiate mediation. PARTNERS agree to participate in mediation in good faith and will share equally in its costs.

Neither the dispute nor the mediation process relieves PARTNERS from full and timely performance of OBLIGATIONS in accordance with the terms of this agreement. However, if any PARTNER stops fulfilling OBLIGATIONS, any other PARTNER may seek equitable relief to ensure that OBLIGATIONS continue.

Except for equitable relief, no PARTNER may file a civil complaint until after mediation, or 45 calendar days after filing the written mediation request, whichever occurs first.

PARTNERS will file any civil complaints in the Superior Court of the county in which the CALTRANS district office signatory to this agreement resides. The prevailing PARTNER will be entitled to an award of all costs, fees, and expenses, including reasonable attorney fees as a result of litigating a dispute under this agreement or to enforce the provisions of this article including equitable relief.

86. PARTNERS maintain the ability to pursue alternative or additional dispute remedies if a previously selected remedy does not achieve resolution.
87. If any provisions in this agreement are deemed to be, or are in fact, illegal, inoperative, or unenforceable, those provisions do not render any or all other agreement provisions invalid, inoperative, or unenforceable, and PARTNERS will automatically sever those provisions from this agreement.
88. PARTNERS intend this agreement to be their final expression and supersede any oral understanding or writings pertaining to OBLIGATIONS.
89. If during performance of WORK additional activities or environmental documentation is necessary to keep PROJECT in environmental compliance, PARTNERS will amend this agreement to include completion of those additional tasks.
90. PARTNERS will execute a formal written amendment if there are any changes to OBLIGATIONS.
91. This agreement will terminate upon OBLIGATION COMPLETION or an amendment to terminate this agreement, whichever occurs first.

However, all indemnification, document retention, audit, claims, environmental commitment, legal challenge, and ownership articles will remain in effect until terminated or modified in writing by mutual agreement.

92. The following documents are attached to, and made an express part of this agreement: SCOPE SUMMARY, FUNDING SUMMARY.

DEFINITIONS

CALTRANS – The California Department of Transportation

CALTRANS STANDARDS – CALTRANS policies and procedures, including, but not limited to, the guidance provided in the *Guide to Capital Project Delivery Workplan Standards* (previously known as WBS Guide) available at <http://www.dot.ca.gov/hq/projmgmt/guidance.htm>.

CEQA (California Environmental Quality Act) – The act (California Public Resources Code, sections 21000 et seq.) that requires state and local agencies to identify the significant environmental impacts of their actions and to avoid or mitigate those significant impacts, if feasible.

CFR (Code of Federal Regulations) – The general and permanent rules published in the Federal Register by the executive departments and agencies of the federal government

CONSTRUCTION CAPITAL – See PROJECT COMPONENT.

CONSTRUCTION SUPPORT – See PROJECT COMPONENT.

COOPERATIVE AGREEMENT CLOSURE STATEMENT – A document signed by PARTNERS that verifies the completion of all OBLIGATIONS included in this agreement and in all amendments to this agreement.

COST – The responsibility for cost responsibilities in this agreement can take one of two assignments:

- **OBLIGATIONS COST** – A cost associated with fulfilling OBLIGATIONS that will be funded as part of this agreement. The responsibility is defined by the funding commitments in this agreement.
- **PARTNER cost** – A cost that is the responsibility of a specific PARTNER, independent of PROJECT.

FHWA – Federal Highway Administration

FHWA STANDARDS – FHWA regulations, policies and procedures, including, but not limited to, the guidance provided at www.fhwa.dot.gov/topics.htm.

FUNDING PARTNER – A PARTNER that commits a defined dollar amount to fulfill OBLIGATIONS. Each FUNDING PARTNER accepts responsibility to provide the funds identified on the FUNDING SUMMARY under its name.

FUNDING SUMMARY – The table that designates an agreement's funding sources, types of funds, and the PROJECT COMPONENT in which the funds are to be spent. Funds listed on the FUNDING SUMMARY are "not-to-exceed" amounts for each FUNDING PARTNER.

GAAP (Generally Accepted Accounting Principles) – Uniform minimum standards and guidelines for financial accounting and reporting issued by the Federal Accounting Standards Advisory Board that serve to achieve some level of standardization. See <http://www.fasab.gov/accepted.html>.

HM-1 – Hazardous material (including, but not limited to, hazardous waste) that may require removal and disposal pursuant to federal or state law whether it is disturbed by PROJECT or not.

HM-2 – Hazardous material (including, but not limited to, hazardous waste) that may require removal and disposal pursuant to federal or state law only if disturbed by PROJECT.

HM MANAGEMENT ACTIVITIES – Management activities related to either HM-1 or HM-2 including, without limitation, any necessary manifest requirements and disposal facility designations.

IMPLEMENTING AGENCY – The PARTNER responsible for managing the scope, cost, and schedule of a PROJECT COMPONENT to ensure the completion of that component.

IQA (Independent Quality Assurance) – Ensuring that IMPLEMENTING AGENCY's quality assurance activities result in WORK being developed in accordance with the applicable standards and within an established Quality Management Plan (QMP). IQA does not include any work necessary to actually develop or deliver WORK or any validation by verifying or rechecking work performed by another partner.

NEPA (National Environmental Policy Act of 1969) – The federal act that establishes a national policy for the environment and a process to disclose the adverse impacts of projects with a federal nexus.

OBLIGATION COMPLETION – PARTNERS have fulfilled all OBLIGATIONS included in this agreement, and all amendments to this agreement, and have signed a COOPERATIVE AGREEMENT CLOSURE STATEMENT.

OBLIGATIONS – All responsibilities included in this agreement.

OBLIGATIONS COST – See COST.

OMB (Office of Management and Budget) – The federal office that oversees preparation of the federal budget and supervises its administration in Executive Branch agencies.

PARTNER – Any individual signatory party to this agreement.

PARTNERS – The term that collectively references all of the signatory agencies to this agreement. This term only describes the relationship between these agencies to work together to achieve a mutually beneficial goal. It is not used in the traditional legal sense in which one PARTNER's individual actions legally bind the other partners.

PROJECT – The undertaking to widening ramps and expanding overcrossing at interchange in Wildomar at Clinton Keith Road interchange.

PROJECT COMPONENT – A distinct portion of the planning and project development process of a capital project as outlined in California Government Code, section 14529(b).

- **PID (Project Initiation Document)** – The activities required to deliver the project initiation document for PROJECT.
- **PA&ED (Project Approval and Environmental Document)** – The activities required to deliver the project approval and environmental documentation for PROJECT.
- **PS&E (Plans, Specifications, and Estimate)** – The activities required to deliver the plans, specifications, and estimate for PROJECT.
- **R/W (Right of Way) SUPPORT** – The activities required to obtain all property interests for PROJECT
- **R/W (Right of Way) CAPITAL** – The funds for acquisition of property rights for PROJECT.

- **CONSTRUCTION SUPPORT** – The activities required for the administration, acceptance, and final documentation of the construction contract for PROJECT.
- **CONSTRUCTION CAPITAL** – The funds for the construction contract.

PROJECT MANAGEMENT PLAN – A group of documents used to guide a project's execution and control throughout that project's lifecycle.

QMP (Quality Management Plan) – An integral part of the Project Management Plan that describes IMPLEMENTING AGENCY's quality policy and how it will be used.

RESIDENT ENGINEER – A civil engineer licensed in the State of California who is responsible for construction contract administration activities. Said engineer must be independent of the design engineering company and the construction contractor.

SAFETEA-LU – Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users

SCOPE SUMMARY – The attachment in which each PARTNER designates its commitment to specific scope activities within each PROJECT COMPONENT as outlined by the *Guide to Capital Project Delivery Workplan Standards* (previously known as WBS Guide) available at <http://www.dot.ca.gov/hq/projmgmt/guidance.htm>.

SHS (State Highway System) – All highways, right of way, and related facilities acquired, laid out, constructed, improved, or maintained as a state highway pursuant to constitutional or legislative authorization.

SPONSOR – Any PARTNER that accepts the responsibility to establish scope of PROJECT and the obligation to secure financial resources to fund PROJECT. SPONSOR is responsible for adjusting the PROJECT scope to match committed funds or securing additional funds to fully fund the PROJECT scope. If a PROJECT has more than one SPONSOR, funding adjustments will be made by percentage (as outlined in Responsibilities). Scope adjustments must be developed through the project development process and must be approved by CALTRANS as the owner/operator of the SHS.

SFM (State Furnished Material) – Any materials or equipment supplied by CALTRANS.

WORK – All scope activities included in this agreement.

CONTACT INFORMATION

The information provided below indicates the primary contact data for each PARTNER to this agreement. PARTNERS will notify each other in writing of any personnel or location changes. Contact information changes do not require an amendment to this agreement.

The primary agreement contact person for CALTRANS is:

Jason Bennecke, Project Manager
464 West 4th Street, 6th Floor (MS-1229)
San Bernardino, California 92401-1400
Office Phone: (909) 556-8852
Mobile Phone: (909) 556-8852
Email: Jason.Bennecke@dot.ca.gov

The primary agreement contact person for COUNTY is:

Tayfun Saglam, Engineering Project Manager
4080 Lemon Street, 8th Floor
Riverside, California 92501
Office Phone: (951) 955-2871
Email: tsaglam@rctlma.org

to Riverside County Clerk of the Board, Stop 1010
Post Office Box 1147, Riverside, Ca 92502-1147
Thank you.

SIGNATURES

PARTNERS declare that:


1. Each PARTNER is an authorized legal entity under California state law.
2. Each PARTNER has the authority to enter into this agreement.
3. The people signing this agreement have the authority to do so on behalf of their public agencies.


STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

COUNTY OF RIVERSIDE

APPROVED

APPROVED


By: 
 71.D. Raymond W. Wolfe, PhD
 District Director


By: 
 Riv. Co. Board of Supervisors
 Chairman

Date: 1/20/11

Date: DEC 07 2010

CERTIFIED AS TO FUNDS:


By:  Deputy
 Kecia-Harper
 Clerk of the Board

By: 
 Lisa Pacheco
 Budget Manager

Date: DEC 07 2010

Date: 1/18/11

APPROVED AS TO FORM AND PROCEDURE

By:  Deputy
 Pamela J. Walls
 County Counsel

Date: 11/22/10

SCOPE SUMMARY

4	5	6	7	8	Description	CALTRANS	County	N/A
5	270				Construction Engineering and General Contract Administration	X	X	
		10			Construction Staking Package and Control		X	
		15			Construction Stakes		X	
		20			Construction Engineering Work		X	
		25			Construction Contract Administration Work		X	
			05		Secured Lease for Resident Engineer Office Space or Trailer		X	
			10		Set Up Construction Project Files		X	
			15		Pre-Construction Meeting		X	
			20		Progress Pay Estimates		X	
			25		Weekly Statement of Working Days		X	
			30		Construction Project Files and General Field Office Clerical Work		X	
			35		Labor Compliance Activities		X	
			40		Approved Subcontractor Substitutions		X	
			45		Coordination		X	
			50		Civil Rights Contract Compliance		X	
			99		Other Construction Contract Administration Products		X	
		30			Contract Item Work Inspection		X	
		35			Construction Material Sampling and Testing	X	X	
			05		Materials Sampling and Testing for Quality Assurance		X	
			10		Plant Inspection for Quality Assurance		X	
			15		Independent Assurance Sampling and Testing		X	
			20		Source Inspection	X		
		40			Safety and Maintenance Reviews		X	
		45			Relief From Maintenance Process		X	
		55			Final Inspection and Acceptance Recommendation		X	
		60			Plant Establishment Administration		X	
		65			Transportation Management Plan Implementation During Construction		X	
		80			Long-Term Environmental Mitigation/Mitigation Monitoring During Construction Contract		X	
		99			Other Construction Engineering and General Contract Administration		X	
5	275				Construction Engineering and General Contract Administration of Structures Work	X	X	
		10			Office Administration Work for Structures		X	
		20			Field Administration Work for Structures		X	
		30			Contract Change Order Inspection for Structures Work		X	
		40			Safety Tasks for Structures Work		X	
5	285				Contract Change Order Administration	X	X	

		05		Contract Change Order Process		X	
		10		Functional Support		X	
5	290			Resolve Contract Claims	X	X	
		05		Analysis of Notices of Potential Claims		X	
		10		Supporting Documentation and Responses to Notices of Potential Claims		X	
		15		Reviewed and Approved Claim Report		X	
		20		District Claim Meeting or Board of Review		X	
		25		Arbitration Hearing		X	
		30		Negotiated Claim Settlement		X	
		35		Technical Support		X	
5	295			Accept Contract, Prepare Final Construction Estimate, and Final Report	X	X	
		05		Processed Estimate After Acceptance		X	
		10		Proposed Final Contract Estimate		X	
		15		As-Built Plans		X	
		20		Project History File		X	
		25		Final Report		X	
		30		Processed Final Estimate		X	
		35		Certificate of Environmental Compliance		X	
		40		Long Term Environmental Mitigation/Mitigation Monitoring After Construction Contract Acceptance		X	
		45		Post-Construction Traffic Operations Activities		X	
		99		Other Accept Contract/ Prepare Final Construction Estimate and Final Report		X	
4	300			FINAL RIGHT OF WAY ENGINEERING	X	X	
		05		Right of Way Monumentation		X	
		10		Trial Exhibits and Testimony		X	
		25		Relinquishment and Vacation Maps		X	
		30		Deed Package for Excess Land Transactions		X	
		35		Right of Way Record Map		X	

FUNDING SUMMARY

Funding Source	Funding Partner	Fund Type	CON Capital	CON Support	Subtotal Support	Subtotal Capital	Subtotal Funds Type
LOCAL	COUNTY	Local	\$18,550,000	\$2,680,000	\$2,680,000	\$18,550,000	\$21,230,000
		Subtotals by Component	\$18,550,000	\$2,680,000	\$2,680,000	\$18,550,000	\$21,230,000