

FORM APPROVED COUNTY COUNSEL
 BY: *GREGORY P. PRAMOS* 7/31/15
 DATE

**SUBMITTAL TO THE BOARD OF SUPERVISORS
 COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

744A



FROM: TLMA – Transportation Department

SUBMITTAL DATE:
 July 9, 2015

SUBJECT: Amendment No. 3 to the Engineering and Environmental Service Agreement Between the County of Riverside and CH2MHill, Inc. for State Route 79 (Winchester Road), Thompson Road to Domenigoni Parkway. 3rd District; [\$4,317,433]

RECOMMENDED MOTION: That the Board of Supervisors:
 1. Ratify Amendment No. 3 to the Engineering and Environmental Service Agreement Between the County of Riverside and CH2M Hill, Inc. (Contract No. 04-07-007); and
 2. Authorize the Chairman of the Board to execute the same.

BACKGROUND:

Summary

On August 24, 2004 (Item 3-82), the Board of Supervisors (Board) approved an agreement with CH2M Hill, Inc. to provide professional consulting services for the improvements to State Route 79 (Winchester Road) from Thompson Road to Domenigoni Parkway.

Patricia Romo

Patricia Romo
 Assistant Director of Transportation

Juan C. Perez

Juan C. Perez
 Director of Transportation and Land Management

FINANCIAL DATA	Current Fiscal Year:	Next Fiscal Year:	Total Cost:	Ongoing Cost:	POLICY/CONSENT (Per Exec. Office)
COST	\$ 220,000	\$ 0	\$ 4,317,433	\$ 0	Consent <input type="checkbox"/> Policy <input checked="" type="checkbox"/>
NET COUNTY COST	\$ 0	\$ 0	\$ 0	\$ 0	

SOURCE OF FUNDS: Southwest Area Road and Bridge (80%), Measure A Western (20%). There are no General funds used on this project.
Budget Adjustment: No
For Fiscal Year: 15/16

C.E.O. RECOMMENDATION:

APPROVE

BY: *Alex Gann*
 Alex Gann

County Executive Office Signature

MINUTES OF THE BOARD OF SUPERVISORS

On motion of Supervisor Tavaglione, seconded by Supervisor Jeffries and duly carried, IT WAS ORDERED that the above matter is approved as recommended.

Ayes: Jeffries, Tavaglione, Washington and Benoit
Nays: None
Absent: Ashley
Date: August 18, 2015
xc: Transp.

Kecia Harper-Ihem
 Clerk of the Board
 By: *[Signature]*
 Deputy

- Positions Added
- Change Order
- A-30
- 4/5 Vote

Prev. Agn. Ref.: 8/24/04 (3-82),
 9/2/08 (3-143), 1/24/12 (3-33)

District: 3

Agenda Number:

3-71

SUBMITTAL TO THE BOARD OF SUPERVISORS, COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

FORM 11: Amendment No. 3 to the Engineering and Environmental Service Agreement Between the County of Riverside and CH2MHill, Inc. for State Route 79 (Winchester Road), Thompson Road to Domenigoni Parkway. 3rd District; [\$4,317,433]

DATE: July 9, 2015

PAGE: 2 of 2

BACKGROUND:

Summary (continued)

The improvements included widening SR-79 from Thompson Road to Domenigoni Parkway from two to four lanes and the addition of traffic signals at Garbani Road, Holland Road, Keller Road, and Newport Road. Signal modifications were made at Abelia Street, Construction Road, and Scott Road.

The agreement provided for the preparation of the project report, environmental document, plans, specifications, and estimates. Amendment No. 1 to the engineering services agreement was approved by the Board on September 2, 2008 (Item 3-143) and incorporated alignment alternatives and additional modifications required to phase construction. Amendment No. 2 was approved by the Board on January 24, 2012 (Item 3-33) to include scope modifications to prepare design alternatives to minimize property acquisitions, update environmental documents to reflect the design changes, and address the need for blasting. The widening was complete and opened to traffic in September 2014.

CH2MHILL is currently providing construction support services and project close-out tasks including project management, construction support, coordination of field design changes with the contractor and Caltrans, and preparation of as-built plans, all of which are covered under the current contract. The current contract term expired on December 30, 2014. Amendment No. 3 extends the term of the contract to June 30, 2016. The extension will provide time to finalize all work authorized under the Agreement and does not include any new tasks. This Amendment No. 3 is for a time extension only and does not increase the existing contract budget. No net County costs will be incurred as a result of this contract amendment.

Project No.: B2-0472

Impact on Residents and Businesses

The State Route 79 (Winchester Road) Widening Project improves local and regional travel and provides improved safety.

SUPPLEMENTAL:

Additional Fiscal Information


Original Contract Amount:	\$2,442,627
Amendment No. 1	\$1,299,806
Amendment No. 2	\$ 575,000
Amendment No. 3	<u>\$ 0</u>
Total Contract Amount:	\$4,317,433

ATTACHMENTS

- Vicinity Map
- Amendment No. 3

STATE ROUTE 79, WIDENING PROJECT

LOCATION MAP



AMENDMENT NO. 3

AMENDMENT TO AGREEMENT BETWEEN

THE COUNTY OF RIVERSIDE AND CH2M HILL INC.

FOR ENGINEERING SERVICES ON THE SR 79 WIDENING PROJECT FROM THOMPSON ROAD TO DOMENIGONI PARKWAY

THIS AMENDMENT 3 (hereinafter the "Amendment") to an agreement is made and entered into as of this 18th day of August, 2015, by and between the County of Riverside, a political subdivision of the State of California (hereinafter the "COUNTY"), and CH2M Hill Inc. (hereinafter "ENGINEER").

RECITALS

- A. COUNTY and ENGINEER have entered in an agreement entitled " Engineering Services Agreement for the SR 79 Thompson Road to Domenigoni Parkway Project between the County of Riverside • Transportation Department and CH2M Hill Inc.," that is dated August 24, 2004 and was amended on September 2, 2008 and on January 24, 2012 (hereinafter the "Agreement"). The Agreement provides the terms and conditions, scope of work, schedule and budget for the performance of professional and technical services necessary to prepare an environmental document, project report, plans, specifications, estimates bid and construction support.
B. The parties desire to supplement the current Agreement to extend the expiration date.

AGREEMENT

NOW, THEREFORE, in consideration of the mutual covenants hereinafter contained, the parties agree as follows effective December 31, 2014:

- 1. Appendix B introductory paragraph is modified to reflect that the time for completion for the Engineering Services Agreement is extended to June 30, 2016 for Phases 3 and 4.
2. Except to the extent specifically modified or amended hereunder, all of the terms, covenants and conditions of the Agreement that is dated August 24, 2004 and was amended on September 2, 2008 and on January 24, 2012 shall remain in full force and effect between the parties hereto.

IN WITNESS HEREOF, the parties hereto have caused this Amendment to the Agreement to be duly executed this day and year first written above.

ARTICLE VII • APPROVALS

COUNTY Approvals

RECOMMENDED FOR APPROVAL:

[Signature] Dated: 7/24/15

JUAN C. PEREZ

Director of Transportation and Land Management

APPROVED AS TO FORM:

GREGORY P. PRIAMOS

County Counsel

[Signature] Dated: 7/30/15

By Deputy

APPROVAL BY THE BOARD OF SUPERVISORS

[Signature] Dated: AUG 18 2015

MARION ASHLEY
PRINTED NAME

Chairman, Riverside County Board of Supervisors

ATTEST:

[Signature] Dated: AUG 18 2015

KECIA HARPER-IHEM

Clerk to the Board of Supervisors (SEAL)

ENGINEER Approvals

ENGINEER:

[Signature] Dated: 7/2/15

THOMAS Ionta
PRINTED NAME

Vice President
TITLE

ENGINEER:

_____ Dated: _____

PRINTED NAME

TITLE