

FISCAL PROCEDURES APPROVED  
 PAUL ANGULO, CPA, AUDITOR-CONTROLLER BY: DLZ/LS  
 BY: Susana Garcia-Bocanegra *apricurrence*  
 FORM APPROVED COUNTY COUNSEL 10/14/15  
 DATE: GREGORY P. PRIAMOS

**SUBMITTAL TO THE BOARD OF SUPERVISORS  
 COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

671



**FROM:** Economic Development Agency

**SUBMITTAL DATE:**  
 October 22, 2015

**SUBJECT:** Job Order Contract No. 007 – Approval of Specifications and Advertisement for Bids, All Districts, [\$4,500,000], Intra-Internal Charges 49%, Interfund-Reimbursements for Service 50%, Capital Fund (Facility Renewal) 1%

**RECOMMENDED MOTION:** That the Board of Supervisors:

1. Approve the specifications for Job Order Contract No. 007 and authorize the Clerk of the Board to advertise for bids; and
2. Delegate project management authority for this job order contract to the Assistant County Executive Officer/EDA in accordance with applicable Board policies.

**BACKGROUND:**  
Summary

(Commences on Page 2)

*Robert Field*

Robert Field  
 Assistant County Executive Officer/EDA

FINANCIAL DATA	Current Fiscal Year:	Next Fiscal Year:	Total Cost:	Ongoing Cost:	POLICY/CONSENT (per Exec. Office)
COST	\$ 4,500,000	\$ 0	\$ 4,500,000	\$ 0	Consent <input type="checkbox"/> Policy <input checked="" type="checkbox"/>
NET COUNTY COST	\$ 0	\$ 0	\$ 0	\$ 0	

**SOURCE OF FUNDS:** Intra-Internal Charges 49%, Interfund-Reimbursements for Service 50%, Capital Fund (Facility Renewal) 1%  
 Budget Adjustment: No  
 For Fiscal Year: 2015/16

**C.E.O. RECOMMENDATION:**

APPROVE

BY: *Rohini Dasika*  
 Rohini Dasika

County Executive Office Signature

**MINUTES OF THE BOARD OF SUPERVISORS**

On motion of Supervisor Ashley, seconded by Supervisor Benoit and duly carried by unanimous vote, IT WAS ORDERED that the above matter is approved as recommended.

Ayes: Jeffries, Tavaglione, Washington, Benoit and Ashley  
 Nays: None  
 Absent: None  
 Date: November 3, 2015  
 xc: EDA

Kecia Harper-Ihem  
 Clerk of the Board  
 By: *[Signature]*  
 Deputy

Prev. Agn. Ref.: 3-14 of 7/1/14;  
 3-9 of 2/11/14 | District: ALL | Agenda Number:

**3-6**

- A-30
- Positions Added
- 4/5 Vote
- Change Order

# **SUBMITTAL TO THE BOARD OF SUPERVISORS, COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

Economic Development Agency

**FORM 11:** Job Order Contract No. 007 – Approval of Specifications and Advertisement for Bids, All Districts, [\$4,500,000], Intra-Internal Charges 49%, Interfund-Reimbursements for Service 50%, Capital Fund, Facility Renewal 1%

**DATE:** October 22, 2015

**PAGE:** 2 of 3

## **BACKGROUND:**

### **Summary** (Continued)

On November 14, 2006, the Board of Supervisors authorized Facilities Management, now part of the Economic Development Agency (EDA), to develop and implement the Job Order Contracting (JOC) system of public works contracting for other-than-new construction in conjunction with The Gordian Group. The Gordian Group has developed specifications for Job Order Contract No. 007.

JOC is an indefinite delivery/indefinite quantity procurement method that enables the county to complete a large number and wide variety of repair, renovation and construction projects through the use of a single, competitively bid contract. Contractors bid adjustment factors against preset unit prices that are established in a contract specific Construction Task Catalog (CTC). Each JOC has a fixed duration of one year and a maximum potential value of approximately \$4.5 million; the contract is complete when one of those limits is reached. The CTC specifies thousands of tasks and the cost of their associated materials, equipment and labor. After a Job Order Contract is awarded, the contractor and owner meet at jobsites on a project by project basis to conduct joint scope meetings, where the contractor can see all aspects of each job. When the county and the contractor agree on the detailed scope of work, the contractor develops a proposal based on the CTC and their contract adjustment factor. The county then reviews the proposal, makes any necessary adjustments; and when final agreement is reached on the scope and price, the county issues a Job Order for each specific project under the JOC. The value of approved Job Orders accumulates under the JOC until they reach the maximum potential value. Following issuance of each Job Order, construction then proceeds in a typical manner and according to the Job Order schedule.

EDA uses JOC to deliver qualifying projects more quickly without compromising quality. When proposed projects require quick action and they fit within the scope and cost parameters of the JOC program, EDA pursues issuance of Job Orders to complete the work. In addition to faster project delivery time, JOC projects also tend to reduce overhead cost of construction procurement, minimize change orders and create more efficient cost estimating.

The Board of Supervisors previously approved six construction agreements for Job Order Contracts. The most recent contract, JOC No. 006, expired on September 26, 2015. EDA is initiating a new, separate JOC to continue our ability to provide expedited service to county customers through use of the JOC program for general contracting.

Approval of the motion set forth above will authorize a single \$4.5 million contract that will provide ongoing use of the JOC program for delivering facility construction projects.

The process will generally proceed as follows:

- EDA will manage the bid process approved herein in conjunction with the Clerk of the Board, which will result in the award of the contract for JOC No. 007 to a general contractor.
- On a job-by-job basis, EDA project managers will secure proposals from the general contractor composed of a detailed scope of work and a lump sum proposal based on the contract documents.
- Upon review and acceptance of each proposal for specific projects, EDA will issue a Notice to Proceed for that specific scope of work, which constitutes a Job Order against the maximum potential value of the contract.
- There will be no minimum value for each single job order

(Continued)

SPECIFICATIONS AND CONTRACT DOCUMENTS

FOR

JOB ORDER CONTRACT (JOC) NO.007



PREPARED BY  
COUNTY OF RIVERSIDE  
ECONOMIC DEVELOPMENT AGENCY  
PROJECT MANAGEMENT OFFICE  
October 2015

NOV 03 2015 3-6 p/s

FORM APPROVED COUNTY COUNSEL  
BY: Paula R. Victor 10/14/15  
MARSHA L. VICTOR DATE

## TABLE OF CONTENTS

	Number of Pages
Notice Inviting Bids	<u>1 of 36</u>
Instructions to Bidders	<u>2-12 of 36</u>
Bid Form	<u>13-18 of 36</u>
Bid Bond	<u>19-20 of 36</u>
Bid Security Receipt	<u>21 of 36</u>
Non-Collusion Declaration	<u>22 of 36</u>
Iran Contracting Act Certification	<u>23-24 of 36</u>
Construction Contract	<u>6 pages</u>
Payment Bond	<u>25-26 of 36</u>
Performance Bond	<u>27-29 of 36</u>
Workers' Compensation Certificate	<u>30 of 36</u>
Declaration of Sufficiency of Funds	<u>31-33 of 36</u>
Request for Substitution	<u>34-36 of 36</u>
General Conditions	<u>113 pages</u>
Specifications (Set)	<u>Per attachment</u>

## **NOTICE INVITING BIDS**

**NOTICE IS HEREBY GIVEN** that the County of Riverside ("County") invites sealed Bids for the construction of the following project ("Work"):

Job Order Contract (JOC) No. 007, which is a competitively bid, firm fixed priced, indefinite quantity contract. It includes a catalogue of established unit prices. It is for repair, alteration, modernization, maintenance, rehabilitation, construction, etc., of buildings, structures, or other real property.

Bids shall be prepared in conformance with the Instructions to Bidders and other Bidding Documents. Bids must be received, by hand delivery or mail, by the Clerk of the Board located on the 1<sup>st</sup> floor of the County Administrative Center, 4080 Lemon Street, Riverside, CA 92501, no later than the Bid Closing Deadline of [ ] on [ ], to be thereafter on said date and at said location publicly opened and read aloud. The Bidder assumes sole responsibility for timely receipt of its Bid.

On and after [ ], and up to forty-eight (48) hours prior to the Bid Closing Deadline, copies of Bidding Documents will be available to Bidders for pick-up by Bidder at, or for mailing to Bidder upon written request by Bidder submitted to, Mission Reprographics, 2050 E. La Cadena, Riverside, CA, (951) 686-8828, Attn: Gary Schwalbe. At the time of such pick-up or request for mailing, a non-refundable fee of twenty-five dollars (\$25.00) for each set of Bidding Documents shall be paid by Bidder by cash or by check or money order made payable to Mission Reprographics. The Bidding Documents may also be viewed in person any time at: [missionreproplanroom.com](http://missionreproplanroom.com).

A mandatory Pre-Bid Conference will be conducted on [ ], commencing promptly at [ ], at **2486 3<sup>rd</sup> Street, Riverside, CA, 92507**. **Attendance at the mandatory Pre-Bid Conference is required as a condition of bidding.** Sign language services are available for the Pre-Bid Conference upon written request received by email at [jalfred@rivcoeda.org](mailto:jalfred@rivcoeda.org) at least five (5) business days prior to the Pre-Bid Conference.

The Bidder receiving the Award by the County is required:

(1) to furnish a Performance Bond and Payment Bond as provided in the Instructions to Bidders and other Bidding Documents;

(2) both at the time Bidder submits its Bid and other Bid Submittals and at the time of Award, to: (a) hold a contracting license, active and in good standing, issued by the Contractors State License Board for the State of California for the following license classification(s): license classification B-General Building Contractor; and (b) hold, or designate a Subcontractor that holds, the certification(s) required by Applicable Laws; and

(3) to comply with the provisions of the California Labor Code, including, without limitation, Sections 1773.1, 1774, 1775 and 1776 of the California Labor Code and including, without limitation, the obligations to pay the general prevailing rates of wages in the locality in which the Work is to be performed and comply with Section 1777.5 of the California Labor Code governing employment of apprentices. Copies of the prevailing rates of per diem wages are on file at California State Department of Industrial Relations, 464 West Fourth St., Suite 348, San Bernardino, CA 92401, and are available to any interested party on request.

Substitution of securities for any moneys withheld by County shall be permitted as provided for by Section 22300 of the California Public Contract Code.

Capitalized terms used herein shall have the meanings assigned to them in the Bidding Documents. For information contact: Economic Development Agency, 3403 10<sup>th</sup> St., Riverside, CA 92501, Attention: John Alfred. Mr. Alfred can be reached by phone at 951-955-0911 or 951-955-4844 or via e-mail at [jalfred@rivcoeda.org](mailto:jalfred@rivcoeda.org)

# **INSTRUCTIONS TO BIDDERS**

## **ARTICLE 1 GENERAL PROVISIONS**

### **1.1 DEFINITIONS**

Capitalized terms used on the Bidding Documents shall have the meanings assigned to them in the forms of Construction Contract and General Conditions that are included in the Bidding Documents. Capitalized terms not so defined shall have the meanings assigned to them in, or if none is assigned as reasonably interpreted according to the context of, the portion of the Bidding Documents where such terms are used.

### **1.2 SUMMARY OF PROJECT**

**1.2.1 Project Description.** The Project being bid is a Job Order Contract (hereinafter called JOC) and generally consists of the following: A JOC is a competitively bid, firm fixed priced indefinite quantity contract. It includes a collection of detailed repair and construction tasks and specifications that have established unit prices. It is placed with a Contractor for the accomplishment of repair, alteration, modernization, maintenance, rehabilitation, construction, etc., of buildings, structures, or other real property. Ordering is accomplished by the issuance of Job Orders against the JOC. The County estimates responsive bid range would be between 85% and 100%, but each bidder is responsible to determine the bid factor(s) that most accurately represent their company's ability to perform the contract requirements. The identifying name of the Project is JOC No.007.

The Contractor, under JOC, furnishes all management, labor, materials, equipment, and required plan check and permits from local jurisdictions needed to perform the work. The Contractor will be required to provide a Superintendent from the Contractor's staff for each Job Order. Please also note that a fee for use of the Gordian Job Order Contracting Solution which includes the proprietary eGordian® JOC applications and construction cost data is associated with each Job Order. The fee will be paid by the Contractor to the Gordian Group.

**1.2.2 Contract Time.** The term of the JOC will be for one year from the date of the first Notice to Proceed (NTP) for a Job Order under the contract or expenditure of the Four Million, Five Hundred Thousand Dollars (\$4,500,000) maximum potential value of the contract, whichever occurs first.

**1.2.3 Liquidated Damages.** The JOC includes provisions: (1) permitting the County to assess liquidated damages to the Contractor as follows:

- \$50 per day for Job Orders less than \$10,000
- \$250 per day for Job Orders \$10,000 to \$100,000
- \$500 per day for Job Orders over \$100,000

Damages shall be assessed for each Day that the Work is not Substantially Complete by Contractor after the expiration of the Job Order Time established for each Job Order; and (2) for payment by County to Contractor of liquidated damages to Contractor of the same fees stated in this section, per Day for each Day of Compensable Delay for which Contractor is entitled to a Contract Adjustment of the Job Order Time and Job Order Amount.

**1.2.4 County Furnished Materials or Equipment.** County reserves the right to elect to furnish County Furnished Materials or Equipment for incorporation by Contractor as part of the Work associated with any Job Order issued. Pursuant to an assignment of one or more County Materials Contract(s) in accordance with Section 2.5 of the General Conditions any such materials provided by any separate County Materials Contract(s) will be made available for review by the Job Order Contractor prior to approval of such a Job Order. The Contractor will be solely responsible to familiarize itself prior to

submission of a Job Order Proposal incorporating County Furnished Materials or Equipment with the terms and conditions of such County Materials Contract(s). County shall notify the Contractor prior to approval of such a Job Order if the County elects to assign any of such County Materials Contracts to Contractor for incorporation by the Contractor of the County Furnished Materials or Equipment as part of the Work.

**1.2.5 Licensing.** The Bidder to whom the JOC for the Work is Awarded by the County is required, both at the time of the Bid Closing Deadline and at the time of Award, to: (1) hold a contracting license, active and in good standing, issued by the Contractors State License Board for the State of California for the following license classification(s): [B-General Building]; and (2) hold, or designate in the Designation of Subcontractors for each Job Order a Subcontractor that holds, the certification(s) required by Applicable Laws to perform the work to be identified in the Detailed Scope of Work for each Job Order.

**1.2.6 No Warranty by County.** Bidders are solely responsible to satisfy themselves as to the suitability of any estimates, projections, budgets, criteria, surveys, reports, test data, recommendations, opinions, and other information provided by County relating to the Site, Work or Project (including, without limitation, all information contained in any Reference Documents) and nothing stated in the Bidding Documents, Contract Documents or in any other information provided by the County shall be construed as implying the creation or existence of any warranty, express or implied, on the part of the County with respect to the completeness, accuracy or sufficiency thereof.

## **ARTICLE 2 BIDDER'S REPRESENTATIONS**

### **2.1 THE BIDDER BY SUBMITTING ITS BID REPRESENTS THAT:**

**2.1.1 Bidding Documents.** The Bidder has, in its capacity as contractor and not a design professional, carefully and thoroughly examined, compared and understood the Bidding Documents (including, without limitation, the Drawings, Specifications and Reference Documents identified in the Bidding Documents), and acting in that capacity has satisfied itself that the Bidding Documents are free of any errors, conflicts, ambiguities, lack of coordination and violations of Applicable Laws that might affect the Bidder's ability to complete the Work for the amount of its Bid and within the time period(s) for construction required by the Bidding Documents.

**2.1.2 Site Information.** In order to fully acquaint itself with all conditions, restrictions, obstructions, difficulties and other matters which might affect the Contractor's ability to complete the Work associated with each Job Order for the amount of its Proposal and within the time period(s) for construction required by the Job Order Documents, the Contractor will carefully and thoroughly inspect: (1) the Site and its surroundings; (2) all Existing Improvements on the Site and their existing uses by the County, its invitees and the public; (3) routes of ingress and egress to and from the Site; (4) local conditions in the vicinity of the Site (including, without limitation, sources and availability of labor, materials and equipment); (5) the status of construction, if any, that is in-progress at the Site; and (6) all reports, data, as-built drawings and other information (including, without limitation, the Reference Documents identified in the scope definition documents associated with each Job Order) concerning visible and concealed conditions (including, without limitation, locations and capacities of utility sources and lines) above and below the surface of the ground and in Existing Improvements that have been made available by the County to the Contractor or that are disclosed by public records of the County of Riverside or the City in which the Project is located, and has correlated its observations with the requirements of the Bidding Documents and all documents associated with each Job Order.

**2.1.3 Bid Compliance.** The Bid and other Bid Submittals are in compliance with the Bidding Documents.

**2.1.4 No Exceptions.** The Bid is based upon the materials, equipment, systems and other work required by the Bidding Documents, without any exception, exclusion or qualification.

**2.1.5 Legal Status.** If the Bidder is a corporation, or if one or more of the partners or joint venturers of the Bidder (where the Bidder is a partnership or joint venture) is a corporation, such corporation(s) is(are) duly incorporated, authorized to do business and in good standing under the laws of the State of California.

**2.1.6 Licensing.** Bidder currently holds and, if and when an Award is made to Bidder, Bidder will hold at the time of Award, a license, active and in good standing, issued by the Contractors State License Board for the State of California authorizing the Bidder to contract to perform work in the requisite license classification(s) stated in the Notice Inviting Bids and/or in these Instructions to Bidders.

**2.1.7 Due Authorization.** The person or persons signing the Bid and other Bid Submittals on behalf of the Bidder are authorized to do so on behalf of the Bidder.

**2.1.8 Balanced Bid.** Adjustment Factors of the Bid that are provided by the Bidder are balanced, reflecting in each Adjustment Factor line item category of Work a reasonable estimate of the Bidder's cost commitments to perform that category of Work in full accordance with all costs included in the Adjustment Factors and Unit Prices as described in the Contract Documents, especially the Construction Task Catalog (CTC).

**2.1.9 Labor Compliance.** The Bid includes sufficient funds to enable Bidder to comply with, and Bidder will comply with, all of the applicable provisions of the California Labor Code, including, without limitation, payment of prevailing wages, maintenance and submission of weekly certified payrolls and hiring of apprentices.

## **2.2 MISREPRESENTATION BY BIDDER**

The County may determine as unresponsive any Bid in which any statement or representation made or incorporated by reference in the Bid, including any Bid Submittal comprising the Bid, is false, incorrect or materially incomplete and misleading.

## **ARTICLE 3 BIDDING DOCUMENTS**

### **3.1 COPIES**

**3.1.1 Availability.** Copies of Bidding Documents will be available, on and after [\_\_\_\_], and up to forty-eight (48) hours prior to the Bid Closing Deadline, for pick-up by Bidder at, or for mailing to Bidder upon written request by Bidder submitted to, Mission Reprographics, 2050 E. La Cadena, Riverside CA, (951) 686-8828 Attention: Gary Schwalbe. At the time of such pick-up or request for mailing, a non-refundable fee of twenty-five dollars (\$25) for each set of Bidding Documents shall be paid by Bidder by cash or by check or money order made payable to Mission Reprographics. The Bidding Documents may also be viewed in person any time at: [missionreproplanroom.com](http://missionreproplanroom.com).

Bidders may retain their copies of Bidding Documents.

**3.1.2 Sub-Bidders.** Unless otherwise stated in the Notice Inviting Bids, the County assumes no obligation to distribute Bidding Documents directly to Sub-Bidders.

**3.1.3 Complete Sets.** The Bidder shall use complete sets of Bidding Documents in preparing its Bid. The County assumes no responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents.

**3.1.4 No License.** No license to Bidder is intended or conferred by the County's issuance to Bidders of copies of the Bidding Documents.



## 3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

**3.2.1 Examination by Bidder.** The Bidder shall, with reasonable care and diligence in its capacity as a contractor and not a design professional, carefully and thoroughly examine the Bidding Documents and prior to the Bid Closing Deadline report to the County in writing by means of a request for clarification provided in accordance with Paragraph 3.2.3, below, any information contained in the Bidding Documents constituting an error, conflict, ambiguity, lack of coordination or violation of Applicable Laws that might affect the Bidder's ability to complete the Work for the amount of its Bid and within the time period(s) for construction required by the Bidding Documents. Failure by the Bidder to do so shall not relieve the Bidder from its representations set forth in these Instructions to Bidders nor serve as the basis for any claim by the Bidder that it was mistaken or misled in connection with the preparation of its Bid or its planning for construction of the Work.

**3.2.2 Pre-Bid Conference.** A mandatory Pre-Bid Conference will be conducted on [ ], commencing promptly at [10:00 a.m.], at [2486 3<sup>rd</sup> Street, Riverside, CA, 92507]. Attendance at the mandatory Pre-Bid Conference is required as a condition of bidding. Sign language services are available for the Pre-Bid Conference upon written request received by email at [jalfred@rivcoeda.org] at least three (3) business days prior to the day of the Pre-Bid Conference. Regardless of whether the Pre-Bid Conference is described in the Bidding Documents as mandatory or optional, Bidder shall be deemed charged with knowledge of all facts, circumstances and other information that were apparent, available or provided to Bidders at the Pre-Bid Conference, including, without limitation, any and all of the physical conditions of the land, the general types of facilities owned and operated by the County, the general practices the County uses to initiate projects, and especially the performance requirements on the Contractor described in the Contract Documents which were available for inspection or review by the Bidders attending the Pre-Bid Conference.

**3.2.3 Requests for Clarification.** If the Bidder requires clarification or interpretation of the Bidding Documents, it shall make a written request to County by a request for clarification. All requests for clarification of the Bidding Documents must be submitted, in writing, between the hours of [7:30 a.m.] and [5:00 p.m.] on any Day, Monday through Thursday (except Holidays) up to, including and no later than the [fifth (5th) Day] prior to Bid Closing Deadline, by hand delivery, mail, fax or e-mail to the following: [3403 Tenth Street, Suite 400, Riverside, CA; or Fax: 951-955-4890; or jalfred@rivcoeda.org]. No response will be made to requests for clarification received after that time.

**3.2.4 Addenda.** Interpretations, corrections and changes of the Bidding Documents will be made by Addenda. Interpretations, corrections and changes of the Bidding Documents made in any other manner will not be binding and the Bidder shall not rely upon them.

**3.2.5 Communications.** The Bidder shall not, at any time during the bidding process following advertisement of the Notice Inviting Bids and prior to issuance of the Notice of Intent to Award, communicate with the County, Architect, County Consultants or any employee or representative of any of them, concerning the Project except by means of a written requests for clarification submitted by Bidder in accordance with Paragraph 3.2.3, above.

## 3.3 SUBSTITUTIONS

**3.3.1 Requests for Substitutions.** The Contractor shall make requests for Substitutions that may be associated with any Job Order issued under the Contract on the County's Request for Substitution form included in the Bidding Documents. Such requests shall comply with the requirements set forth in the Form itself, the Plans and Specifications and General Conditions. Without limitation to the other requirements of the Request for Substitution form, requests for Substitutions shall include: (1) a description of the material, equipment or other work that is to be replaced or eliminated by the Substitution; (2) a description of any other changes to the Work under the Job Order, Existing Improvements, the Site or the work of Separate Contractors that would be necessary if the proposed Substitution were incorporated as part of the Work under the Job Order; (3) a statement that the Contractor accepts responsibility for the inclusion in its Job Order Proposal of all of the costs of

implementing the Substitution, including, without limitation, the costs of any related changes to the Work of the Job Order, Existing Improvements, the Site or the work of Separate Contractors; (4) all drawings, performance and test data and other information necessary for an evaluation of the Substitution by the County, Architect and County Consultants; and (5) a statement that the Contractor understands and agrees that if the Substitution is not approved and the Contractor submits a Job Order Proposal, Contractor will provide the Work as specified in the Job Order Documents without such Substitution. The burden of proof of the merit of a proposed Substitution is entirely upon the Contractor requesting the Substitution.

**3.3.2 Deadline for Submission.** Any completed Request for Substitution form the Contractor wishes to have considered by County must be submitted in writing, up to, including and no later than the seventh (7th) Day prior to the time set for submitting the Job Order Proposal to County in documents associated with each Job Order, by hand delivery, mail, or fax to the following: 3403 Tenth Street, Suite 400, Riverside, CA; or Phone: 951-955-4844; or [jalfred@rivcoeda.org](mailto:jalfred@rivcoeda.org). No response will be made to any Requests for Substitution form received after that time.

**3.3.3 Review by County.** To the maximum extent permitted by Applicable Laws, approval or disapproval of a Substitution proposed by a Contractor is in the sole and absolute discretion of the County. The County's decision to approve or disapprove of a proposed Substitution shall be final and binding.

**3.3.4 Standards.** In evaluating a Request for Substitution Form submitted by a Contractor, the materials, products and equipment described in the Job Order Documents are generally viewed by the County as establishing the standards for function, dimension, appearance and quality to be met by the requested Substitution.

**3.3.5 Performance by Bidder.** In the event the Contractor has submitted a Request for Substitution Form and the request for Substitution is denied, by the County and the Contractor thereafter submits a Job Order Proposal and a Job Order is signed and a Notice to Proceed issued, then the Contractor shall execute the Job Order and provide the Work as specified, without such Substitution and at no additional cost or expense to the County.

### **3.4 ADDENDA**

**3.4.1 Transmittal.** Addenda will be transmitted by County to all prospective Bidders who (1) attended and signed in at the Pre-Bid Conference (if any) or (2) have submitted a written request to County for notice of Addenda at [jalfred@rivcoeda.org](mailto:jalfred@rivcoeda.org), including in such request the Bidder's name and address for mailing.

**3.4.2 Inspection.** Copies of Addenda will also be made available for in-person inspection wherever Bidding Documents are on file for that purpose.

**3.4.3 Issuance.** Without limitation to the County's right to withdraw its request for Bids, Addenda may be issued up to, but not later than, seventy-two (72) hours prior to the Bid Closing Deadline; provided, however, that an Addendum withdrawing the request for Bids or one which postpones the Bid Closing Deadline may be issued at any time prior to the Bid Closing Deadline.

**3.4.4 Receipt by Bidder.** Failure of the Bidder to receive any Addendum shall not relieve the Bidder from any of its obligations under its Bid Submittal. The costs of performance by Bidder of all items of Work and other obligations contained in all Addenda issued by County shall be deemed included in the amount of the Bidder's Bid. The Bidder shall identify and list in its Bid all Addenda received and included in its Bid. The Bidder's failure to so acknowledge the receipt of all Addenda in its Bid may be asserted by the County as a basis for determining its Bid non-responsive.

**ARTICLE 4  
BIDDING PROCEDURES**

**4.1 PREPARATION OF BIDS**

**4.1.1 Bid Form.** Bidder shall state its Bid price using the Bid Form included in the Bidding Documents. A Bid presented on other forms shall be disregarded.

**4.1.2 Blanks.** All blanks on the Bid Form shall be legibly executed in a nonerasable medium.

**4.1.3 Figures.** Sums shall be expressed in a Bid in figures.

**4.1.4 Alterations.** Interlineations, alterations and erasures in a Bid must be initialed by each and all of the signer(s) of the Bid.

**4.1.5 Alternative Bids.** Alternative Bids will not be accepted unless specifically requested in the Bidding Documents.

**4.1.6 Multiple Bids.** Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without forfeiture of the Bid Security, state in its Bid the Bidder's refusal to accept the Award of less than the combination of Bids stipulated by the Bidder. The Bidder shall make no additional stipulations on or conditions to its Bid Form nor qualify its Bid in any other manner.

**4.1.7 Name of Bidder.** Each copy of the Bid shall state the legal name of the Bidder and its legal form of business (i.e., sole proprietor, partnership, joint venture or corporation). Bids shall be submitted in the name of Bidder that appears in the Bidder's license issued by the State of California Contractors State License Board for the license classification(s) that the Bidder is required to hold pursuant to the Notice Inviting Bids. Each Bid shall bear the longhand signature and printed name and title of the person or persons legally authorized to bind the Bidder to a contract. A Bid by a corporation shall further give the state of incorporation and have the corporate seal affixed. A Bid submitted by an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder.

**4.1.8 Bid Submittals.** Each Bid shall include the following Bid Submittals executed in the manner required by the Bidding Documents:

- .1 Bid Form, in the form specified in the Bidding Documents;
- .2 Bid Security, consisting of either (a) a Bid Bond, in the form specified in the Bidding Documents, or (b) such other form of Bid Security as is permitted by these Instructions to Bidders;
- .3 Bid Security Receipt, in the form specified in the Bidding Documents;
- .4 Non-Collusion Declaration, in the form specified in the Bidding Documents.
- .5 Iran Contracting Act Certification

**4.1.9 Modifications by Bidder.** Changes or additions to the Bid Form, recapitulations of the Work bid upon, conditions or limitations on the Work to be done, alternative proposals or any other modification of the Bid Form not specifically called for by the Bidding Documents may result in the County's rejection of the Bid as being non-responsive. No oral, telephonic, electronic, facsimile or telegraphic modification of any Bid submitted will be considered.

**4.1.10 Designation of Subcontractors.** The Contractor shall submit, on the Subcontractor Listing Report form, a list of the proposed Subcontractors and the portion of Work to be done by each Subcontractor as required by the Subletting and Subcontracting Fair Practices Act (Public Contract Code

Sections 4100 et seq) upon submitting a Job Order Proposal. If the Job Order Work requires the performance of Work for which the Contractor or a Subcontractor must hold a certification required by Applicable Laws to perform the work, and if the Contractor intends to use a Subcontractor holding such certification to satisfy said requirement and to perform such Work, then Contractor shall, without limitation to any other information that may be required by Applicable Laws, include in the Subcontractor Listing Report the name of such Subcontractor and a description of the Work requiring such certification that the Subcontractor will be performing.

**4.1.12 Interested Bidder.** No person, partnership, joint venture, corporation or other association of persons or entities submitting a Bid shall be allowed to submit more than one Bid or be interested in a Bid submitted by any other Bidder. A person, partnership, joint venture, corporation or other association of persons or entities that, in the capacity as a Subcontractor to a Bidder, has quoted a bid price to a Bidder is not disqualified from submitting a proposal or quoting prices to other Bidders or making a Bid as a general contractor for the entirety of the Work. For the purpose of this Paragraph, "interested in" means having a managerial or financial interest in another Bidder.

**4.1.13 Prequalification.** If the County has stated in the Notice Inviting Bids that bidding is limited only to bidders that were prequalified pursuant to a Prequalification conducted by County, and if Bidder was previously prequalified pursuant to that process to submit a Bid for the Project, then in addition to the requirements of the Bidding Documents the Bidder must comply with any additional requirements for bidding that are set forth in the Prequalification Documents, including, without limitation, compliance by Bidder with any continuing responsibilities for disclosure of any changes in ownership, management or financial condition. If the Bidder has been prequalified to submit a Bid for the Project it shall, if requested by County, submit prior to or with its Bid any certification(s) that the County is authorized to request by the terms of the Prequalification Documents governing the Bidder's prequalification.

**4.1.14 Applicable Laws.** All Bids must be submitted, filed, made and executed in accordance with Applicable Laws relating to bids for contracts of the nature provided for by the Bidding Documents, whether such Applicable Laws are expressly referred to herein or not.

**4.1.15 Non-Transferable.** A Bid is non-transferable.

## **4.2 BID SECURITY**

**4.2.1 Forms of Bid Security.** Each Bid shall be accompanied by a Bid Security in the form of (1) cash, (2) a certified or cashier's check made payable to the County or (3) a Bid Bond (using the form of Bid Bond included in the Bidding Documents) issued by an Admitted Surety, in an amount not less than Twenty-Five Thousand Dollars (\$25,000), as a guarantee that the Bidder, if awarded the JOC, will enter into a Contract with the County and furnish the Performance Bond, Payment Bond and other Post-Award Submittals required by the Bidding Documents. Should the Bidder refuse to enter into the JOC or fail to furnish the Performance Bond, Payment Bond or any other Post-Award Submittal, then the Bid Security shall be forfeited to the County in an amount equal to the difference between the amount of Bidder's Bid Amount and the amount for which the County may procure the work from another Bidder plus the costs to the County of redrafting, redrawing and republishing the Bidding Documents.

**4.2.2 Retention by County.** The County will have the right to retain the Bid Security of any Bidder to whom an Award is being considered until either (1) the JOC has been executed and the Performance Bond, Payment Bonds and other Post-Award Submittals have been furnished, or (2) all Bids have been rejected.

**4.2.3 Return by County.** Bid Security of an unsuccessful Bidder will be returned no later than sixty (60) Days after the Award by the County. Bid Security of the successful Bidder will be returned upon signing of a Construction Contract by the Bidder and County and submission by Bidder to the County of

the Performance Bond, Payment Bond and other Post-Award Submittals in accordance with the requirements of the Bidding Documents.

#### **4.3 SUBMISSION OF BIDS**

**4.3.1 Sealed Envelope.** All copies of the Bidder's Bid, Bid Security and other Bid Submittals shall be enclosed by the Bidder in a sealed opaque envelope. Said envelope, as well as any other, outer envelope or packaging in which said envelope may have been placed by Bidder or the carrier for delivery, shall be addressed and delivered as provided in the Notice Inviting Bids and shall be clearly and conspicuously labeled with the Project name, the Bidder's name and address and the identifying name of the Project as set forth in Paragraph 1.2.1, above.

**4.3.2 Deposit.** Bids shall be hand delivered to, or received by mail at, the Clerk of the Board located on the 1st floor of the County Administrative Center, 4080 Lemon Street, Riverside, CA 92501, at any time Monday through Friday (excepting Holidays) between the hours of 8:00 a.m. to 4:30 p.m. up to the Bid Closing Deadline of [ ] on [ ]. Bids must be received at the designated location prior to the Bid Closing Deadline. Bids, or any Bid Submittal comprising a Bid, that is received after the Bid Closing Deadline will be returned unopened.

**4.3.3 Postponement.** The County reserves the right to postpone the Bid Closing Deadline by issuance of an Addendum to the Bidding Documents at any time prior to the Bid Closing Deadline.

**4.3.4 Timely Receipt.** The Bidder assumes full and sole responsibility for timely receipt of its Bid, including its Bid Security and all other Bid Submittals, at the location designated in the Bidding Documents for receipt of Bid.

**4.3.5 Delivery Methods.** Deposit of Bids shall be by hand delivery or mail, only. Oral, telephonic, telegraphic, facsimile or other electronic transmission is not permitted.

#### **4.4 WITHDRAWAL OR RESUBMISSION OF BID**

**4.4.1 Before Bid Closing Deadline.** Prior to the Bid Closing Deadline, a Bid may be withdrawn by notice to the County at the place designated for receipt of Bids stated in the Notice Inviting Bids. Such notice shall be in writing and signed by the Bidder. Partial withdrawal of a Bid or any Bid Submittal is not permitted.

**4.4.2 After Bid Closing Deadline.** Except as otherwise permitted by these Instructions to Bidders, each Bid shall constitute an offer that shall remain open for a period of sixty (60) Days after the Bid Closing Deadline and during that period of time shall not, without the written consent of the County, be modified, withdrawn or canceled by the Bidder.

**4.4.3 Resubmission.** Withdrawn Bids may be resubmitted up to the Bid Closing Deadline.

**4.4.4 Bid Security.** If a Bid is withdrawn and re-submitted, the amount of Bid Security shall be based on the Bid Amount based on the Bid as resubmitted.

### **ARTICLE 5 CONSIDERATION OF BIDS**

#### **5.1 OPENING OF BIDS**

All Bids shall be publicly opened and read aloud at the location for receipt of Bids on the Day of the Bid Closing Deadline. Without limitation to the County's right to reject all Bids, if two or more responsive Bids

from responsible Bidders are the same and lowest, then the successful Bidder may be chosen by the County.

## **5.2 REJECTION OF BIDS**

**5.2.1 Rejection of Bid.** Any Bid that is in any way incomplete or irregular is subject to rejection by County.

**5.2.2 Rejection of All Bids.** The County has the right to reject all Bids, with or without extending the opportunity to any Bidder to re-bid.

## **5.3 WAIVER OF IRREGULARITIES**

The County has the right to waive informalities and irregularities in a Bid received or in the bidding process.

## **5.4 AWARD**

**5.4.1 Basis of Award.** It is the intent of the County to Award the JOC to the responsible Bidder submitting a Bid in accordance with the requirements of the Bidding Documents for the lowest Bid Amount based on the following formula: the basis for award is 0.75 times the average of Factors 1 and 3 added to 0.25 times the average of Factors 2 and 4.

**5.4.2 Notice of Award.** Within fourteen (14) Days following public opening and reading of Bids, the County will issue a Notice of Intent to Award identifying the name of the Bidder to whom the County intends to Award the JOC. Such notice will be mailed to all Bidders submitting a Bid. The County may, in its sole and absolute discretion, elect to extend the time for its issuance of its Notice of Intent to Award.

**5.4.3 Bid Protests.** Any Bidder submitting a Bid to the County may file a protest of the County's proposed Award of the JOC provided that each and all of the following are complied with:

.1 The bid protest is in writing.

.2 The bid protest is both: (1) filed with and received by the Clerk of the Board at the following address, 4080 Lemon St. 1st Floor Riverside, CA 92501, not more than five (5) Days following the date of issuance of the Notice of Intent to Award. Failure to timely file and serve the bid protest as aforesaid shall constitute grounds for the County's denial of the bid protest without consideration of the grounds stated therein.

.3 The written bid protest sets forth, in detail, all grounds for the bid protest, including without limitation all facts, supporting documentation, legal authorities and argument in support of the grounds for the bid protest. Any grounds not set forth in the bid protest shall be deemed waived. All factual contentions must be supported by competent, admissible and credible evidence. Any bid protest not conforming to the foregoing shall be rejected as invalid.

.4 Provided that a bid protest is filed in conformity with the foregoing, the Assistant CEO/EDA, or such individual(s) as may be designated by the Assistant CEO/EDA in his/her discretion, shall review and evaluate the basis of the bid protest, and shall provide a written decision to the Bidder submitting the bid protest, either concurring with or denying the bid protest. The written decision of the Assistant CEO/EDA or his/her designee shall be final, unless overturned by the Board of Supervisors.

**ARTICLE 6  
POST- AWARD**

**6.1 POST- AWARD SUBMITTALS**

**6.1.1 Job Order Contract.** The Bidder identified in the Notice of Intent to Award as the successful Bidder to receive Award by the County shall execute the JOC and return it to the County within ten (10) Days after issuance by County to Bidder of the JOC from the County and prior to execution of the JOC by County.

**6.1.2 Other Post-Award Submittals.** Within the time periods set forth below, the Bidder identified in the Notice of Intent to Award as the successful Bidder shall submit the following additional Post-Award Submittals, completed and signed in the manner required by the Bidding Documents, to the County at 3403 Tenth Street, Suite 400, Riverside, CA 92501 – Attn: John Alfred:

.1 within ten (10) Days after issuance by County to Bidder of the Notice of Intent to Award and prior to commencement of the Work, such Bidder shall submit to County the following:

- (1) Performance Bond and Payment Bond (issued by Surety);
- (2) Evidence of Insurance, in the form specified in the Bidding Documents;
- (3) Workers' Compensation Certificate, in the form specified in the Bidding Documents;
- (4) Declaration of Sufficiency of Funds (required only if the Bidder has not entered into a collective bargaining agreement covering the workers to be employed for performance of the Work), in the form specified in the Bidding Documents;
- (5) JOC Software license and fee acknowledgement

**6.1.3 Failure to Submit.** Failure of the successful Bidder to submit any the Post-Award Submittals specified in Paragraphs 6.1.1 above, within the time periods specified therein shall be deemed to be a failure or refusal to execute the JOC and shall be cause for forfeiture of such Bidder's Bid Security.

**6.2 BIDDER RESPONSIBILITY**

County reserves the right to request that any Bidder submit, as a condition of Award, information demonstrating that the Bidder and/or any of the Subcontractors listed in the Designation of Subcontractors submitted by Bidder on any Job Order issued under the JOC, is financially and in all other respects possessed of the attributes of trustworthiness, as well as quality, fitness, capacity and experience, to satisfactorily perform under the terms and conditions of the Bidding Documents, Contract Documents and its Bid. Bidder shall comply with such request by submitting the information requested within five (5) Days of receipt of County's request. Failure to do so may be treated by County as a grounds to reject Bidder's Bid. Failure by the County to make such a request shall not constitute a waiver of its right to determine that Bidder or any such Subcontractor is not responsible to perform the Work.

**ARTICLE 7  
PERFORMANCE BOND AND PAYMENT BOND**

**7.1 BOND REQUIREMENTS**

**7.1.1 Performance and Payment Bonds.** The successful Bidder will be required to furnish: (1) a Performance Bond in the form included in the Bidding Documents guaranteeing faithful performance of all obligations under the JOC; and (2) a Payment Bond that complies with the requirements of Civil Code Section 9554 in the form included in the Bidding Documents. The penal sums of the Performance Bond and Payment Bond shall each be initially in the amount of one hundred percent (100%) of the Maximum Potential Value of the Contract. The penal sum shall be increased for Contract Adjustments increasing the Maximum Potential Value of the Contract that are authorized by Change Order or Unilateral Change Orders to the overall JOC.

**7.1.2 Cost of Bonds.** The cost of Performance Bonds and Payment Bonds shall be deemed included in the amount of a Bidder's Bid.

**7.1.3 Surety.** Both the Performance Bond and Payment Bond shall be issued by an Admitted Surety. The Surety on the Performance Bond shall have an A.M. Best's Insurance Rating of A:VIII (A:8) or better.

**7.2 TIME OF DELIVERY AND FORM OF BONDS**

**7.2.1 Submission by Bidder.** Within the time period set forth in Subparagraph 6.1.2.1, above, the successful Bidder shall deliver the required Performance Bond and Payment Bond to the County fully executed and issued by the Bidder's Surety(ies).

**7.2.2 Execution of Bonds.** Notary acknowledgements of the signatures of the Bidder and Surety(ies) is required. The attorney-in-fact who executes the required Performance Bond or Payment Bond on behalf of a Surety shall affix thereto a certified and current copy of the power of attorney authorizing such attorney-in-fact to execute same on behalf of such Surety.

**ARTICLE 8  
CONSTRUCTION CONTRACT**

**8.1 EXECUTION OF CONTRACT**

The successful Bidder shall execute the Construction Contract in the form included in the Bidding Documents.

**8.2 BOARD APPROVAL**

The Construction Contract shall not be binding upon the County until it has been awarded by the Assistant CEO/EDA or Board of Supervisors, and executed by the Board Chair, or designee.



# **BID FORM**

**TO THE GOVERNING BOARD OF THE COUNTY OF RIVERSIDE:**

Date: \_\_\_\_\_

Bidder: \_\_\_\_\_

The undersigned Bidder, having carefully examined the Bidding Documents for the following Project:

Job Order Contract No. 007,

including, without limitation, the Plans and Specifications made part thereof, and taking into consideration all matters disclosed thereby, all matters of which Bidder is charged with knowledge by the terms thereof and all matters that are reasonably ascertainable by Bidder in the exercise of its duties of inquiry or investigation created by the terms set forth in the Bidding Documents (including, without limitation, the terms of Section 3.2 of the General Conditions, proposes, agrees to furnish in strict accordance with the Contract Documents all of the following:

- labor, materials, equipment, services, transportation;
- permits, licenses and taxes,; and
- all other work, services and other things necessary for the undersigned to perform its obligations under the Contract Documents, excepting only those that are expressly stated in the Bidding Documents to be the responsibility of County,

for the total Bid pricing amounts as follows:

- A. Adjustment Factors. The Contractor bids adjustment factors that will be applied against the prices set forth in the Construction Task Catalog. These adjustment factors will be used to price out fixed price work orders, also called Job Orders, by multiplying the adjustment factor by the unit prices and quantities.
- B. Base Period (12 months from Notice to Proceed for the first Job Order under the Contract or expenditure of the \$4,400,000 maximum potential value of the contract, whichever occurs first)

## **ADJUSTMENT FACTORS**

<b>WORKING HOURS</b>	<b>Small projects \$ 0.00 to \$ 24,999</b>	<b>Large Projects \$25,000 and larger</b>
Business hours 7 AM TO 5 PM M –F	<input type="text"/> . <input type="text"/> <input type="text"/> <input type="text"/> <input type="text"/> <input type="text"/> (Adjustment Factor 1)	<input type="text"/> . <input type="text"/> <input type="text"/> <input type="text"/> <input type="text"/> <input type="text"/> (Adjustment Factor 3)
Non-Business hours and holidays	<input type="text"/> . <input type="text"/> <input type="text"/> <input type="text"/> <input type="text"/> <input type="text"/> (Adjustment Factor 2)	<input type="text"/> . <input type="text"/> <input type="text"/> <input type="text"/> <input type="text"/> <input type="text"/> (Adjustment Factor 4)

Factor 1 - Unit work requirements to be performed during normal work hours, weekdays 7am to 5pm, for Projects as ordered by the OWNER in individual job orders against the contract with a value of \$24,999 or less.

Factor 2- Unit work requirements to be performed during after normal work hours, weekdays 5pm to 7am and weekends and holidays for Projects as ordered by the OWNER in individual job orders against the contract with a value of \$24,999 or less.

Factor 3 - Unit work requirements to be performed during normal work hours, weekdays 7am to 5pm, for Projects as ordered by the OWNER in individual job orders against the contract with a value of \$25,000 or more.

Factor 4- Unit work requirements to be performed during after normal work hours, weekdays 5pm to 7am and weekends and holidays for Projects as ordered by the OWNER in individual job orders against the contract with a value of \$25,000 or more.

Bids for Items 2 and 4 may be equal to but not less than the bid for Items 1 and 3.

Bids must be submitted on all items. Failure to bid on all items may result in the bid being rejected as non-responsive. The basis for award is 0.75 times the average of Factors 1 and 3 added to 0.25 times the average of Factors 2 and 4.

The foregoing Bid Price Amounts are submitted based upon and taking into consideration all of modifications and additions to the Bid Documents and other information set forth in each Addendum listed below, receipt and review of which is hereby acknowledged by Bidder (state below each and every Addendum number and date):

Addendum No.		Date:	
Addendum No.		Date:	
Addendum No.		Date:	
Addendum No.		Date:	
Addendum No.		Date:	
Addendum No.		Date:	
Addendum No.		Date:	

**THE UNDERSIGNED BIDDER HEREBY MAKES THE FOLLOWING REPRESENTATIONS AND COVENANTS:**

1. Except as otherwise permitted by the Instructions to Bidders, this Bid shall remain open for a period of sixty (60) Days after the Bid Closing Deadline (as defined in the Bidding Documents) and during that period of time shall not, without the written consent of County, be modified, withdrawn or canceled by the Bidder.
2. Bidder adopts and incorporates into this Bid all of the representations set forth in the Instructions to Bidders and hereby warrants that all such representations are true and correct.
3. The Bid Security submitted by Bidder is given as a guarantee that if Award of the Construction Contract that is the subject of this Bid is made to Bidder that Bidder will execute the Construction Contract and furnish the Performance Bond, Payment Bonds, evidence of insurance and other documents that Bidder is required to submit under the terms of the Bidding Documents, and in the event that the Bidder fails or refuses to execute and deliver same, such Bid Security shall be charged with the all losses and damages suffered by County as a result thereof and permitted by Applicable Law, including, without limitation, the difference between the amount of the Bid and amount for which the County may legally contract with another party to perform the Project (if such latter amount be greater than the Bid), costs of publication, and all other Losses suffered by County (including, without limitation, those associated with Delay to the Project).
4. Capitalized terms used in this Bid Form shall have the meanings assigned to them in the Bidding Documents.

**Individual Bidder**

Name of Bidder: \_\_\_\_\_

By: \_\_\_\_\_  
(signature)

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Business Address: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Business Telephone: \_\_\_\_\_

Business Fax: \_\_\_\_\_

Business E-mail: \_\_\_\_\_

**Corporation Bidder**

Corporate Name  
of Bidder: \_\_\_\_\_

State of Incorporation: \_\_\_\_\_

By: \_\_\_\_\_  
(signature)

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_


Business Address: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Business Telephone: \_\_\_\_\_

Business Fax: \_\_\_\_\_

Business E-mail: \_\_\_\_\_

Space for Corporate Seal and Attestation



**Partnership Bidder**

Name of Bidder: \_\_\_\_\_

By: \_\_\_\_\_  
(signature)

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Business Address:  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Business Telephone: \_\_\_\_\_

Business Fax: \_\_\_\_\_

Business E-mail: \_\_\_\_\_

If additional partners are signing, attach additional sheets setting forth the above signature information for each signing partner.

If the partner or partners signing on behalf of the Bidder is/are a corporation, then for each such corporate partner complete the following (attach additional sheets, if necessary):

Corporate Name  
of Partner: \_\_\_\_\_

State of Incorporation: \_\_\_\_\_

By: \_\_\_\_\_  
(signature)

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_


Business Address:  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Business Telephone: \_\_\_\_\_

Business Fax: \_\_\_\_\_

Business E-mail: \_\_\_\_\_

Space for Corporate Seal and Attestation



**Joint Venture Bidder**

Name of Bidder: \_\_\_\_\_

By: \_\_\_\_\_  
(signature)

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Business Address:  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Business Telephone: \_\_\_\_\_

Business Fax: \_\_\_\_\_

Business E-mail: \_\_\_\_\_

If additional joint venture partners are signing, attach additional sheets setting forth the above signature information for each signing joint venture partner.

If the joint venture partner or partners signing on behalf of the Bidder is/are a corporation, then for each such corporate joint venture partner complete the following (attach additional sheets, if necessary):

Corporate Name  
of Partner: \_\_\_\_\_

State of Incorporation: \_\_\_\_\_

By: \_\_\_\_\_  
(signature)

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_


Business Address:  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Business  
Telephone: \_\_\_\_\_

Business Fax: \_\_\_\_\_

Business E-mail: \_\_\_\_\_

Space for Corporate Seal and Attestation



Project No. JOC No. 007

Bond No. \_\_\_\_\_

**BID BOND**

(Public Work – Public Contract Code Section 20129 (a))

KNOW ALL MEN BY THESE PRESENTS THAT:

WHEREAS, The undersigned \_\_\_\_\_ (“Principal”) is herewith submitting to the County of Riverside (“County”) a Bid dated \_\_\_\_\_ 20\_\_, for the following: Job Order Contract No. 007 (“Project”);

AND, WHEREAS, Principal is obligated as a condition of said Bid to submit security pursuant to Public Contract Code Section 20129 (a) in the amount of Twenty Five Thousand Dollars (\$25,000.00), which is equal to the County’s minimum obligation to the Contract , which security may be in the form of a Bid Bond issued by an admitted surety insurer pursuant to Code of Civil Procedure Section 995.120 (“Admitted Surety”);

NOW THEREFORE, the Principal and \_\_\_\_\_ (“Surety”), an Admitted Surety, are held and firmly bound unto the County in the penal sum of Twenty Five Thousand Dollars (\$25,000.00) for the payment of which sum in lawful money of the United States, well and truly to be made, we, Principal and Surety, bind ourselves, our executors, administrators, successors, heirs and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if Principal is awarded the Contract upon such Bid and thereafter within the period of time specified in County’s bidding documents governing the bidding process applicable to such Bid (“Bidding Documents”) enters into the Contract with County on the terms and conditions required by the Bidding Documents and furnishes the performance and payment bonds, evidence of insurance and other documents that Principal is required to submit under the terms of the Bidding Documents, then this obligation shall be null and void; otherwise, it shall remain in full force and effect and the sum guaranteed by this bond shall, at the option of County, be forfeited to County to pay all losses and damages suffered by County as a result thereof and permitted by applicable law, including, without limitation, the difference between the Bid Amount and amount for which the County may legally contract with another party to perform the Work (if such latter amount be greater than the Bid Amount), costs of publication, and all other losses and damages suffered by County (including, without limitation, those associated with delay to the Project); provided, however, that Surety’s liability shall not exceed the penal amount of this bond.

Surety, for value received, hereby agrees that no change, extension of time, alteration or addition to the terms of the Contract or the Bidding Documents, or to the work to be performed thereunder, nor any withdrawal of the Bid in a manner not permitted by the requirements of the Bidding Documents shall in any way impair or affect Surety’s obligation under this bond, and Surety does hereby waive notice of any such changes, extensions of time, alterations or additions.

In the event any legal proceeding or arbitration is brought upon this bond by County and judgment or award is entered in favor of County as the prevailing party, Surety shall pay all costs and attorney's fees incurred by the County.

IN WITNESS WHEREOF the undersigned parties have executed this instrument under their several seals this day of \_\_\_\_\_, 20\_\_, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, pursuant to authority of its governing body.

**Affix Seal if Corporation**

\_\_\_\_\_  
**(Firm Name – Principal)**

\_\_\_\_\_  
\_\_\_\_\_

\_\_\_\_\_  
**(Business Address)**

**By** \_\_\_\_\_  
**(Original Signature)**

\_\_\_\_\_  
**(Title)**

\_\_\_\_\_  
**(Corporation Name – Surety)**

**Affix Corporate Seal**

\_\_\_\_\_  
\_\_\_\_\_

\_\_\_\_\_  
**(Business Address)**

**By** \_\_\_\_\_  
**(Original Signature)**  
**ATTORNEY-IN-FACT**

**Note:** Notary acknowledgment for Surety's signature and Surety's Power of Attorney must be included or attached



## **BID SECURITY RECEIPT**

The undersigned Bidder has submitted as Bid Security for its Bid in the form of (check appropriate box):

- Bid Bond executed by an Admitted Surety, made payable to the County of Riverside,
- cash,
- cashier's check payable to the order of the County of Riverside, or
- certified check payable to the order of the County of Riverside,

in the amount of Twenty Five Thousand Dollars (\$25,000.00) which amount is equal to County's minimum obligation to the Contract, as defined in the Instructions to Bidders.

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Print Name of Bidder

\_\_\_\_\_  
Print Name of Signer

**NON-COLLUSION DECLARATION TO BE EXECUTED BY BIDDER AND  
SUBMITTED WITH BID**

(Public Contract Code Section 7106)

The undersigned declares:

I am the \_\_\_\_\_ of \_\_\_\_\_, the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder.

All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid price of any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to execute, and does execute, this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and that this declaration is executed on \_\_\_\_\_ [date], at \_\_\_\_\_ [city], \_\_\_\_\_ [state].

\_\_\_\_\_  
[Signature of Declarant]

\_\_\_\_\_  
[Printed Name of Person Signing]

\_\_\_\_\_  
[Name of Bidder]

\_\_\_\_\_  
[Office or Title]

## Iran Contracting Act

(Public Contract Code sections 2200-2208)

In accordance with Public Contract Code Section 2204(a), prior to bidding on, submitting a proposal or executing a contract or renewal for a County of Riverside contract for goods or services of \$1,000,000 or more, a Contractor must either:

- a) Certify it is not on the current list of persons engaged in investment activities in Iran created by the California Department of General Services ("DGS") pursuant to Public Contract Code section 2203(b) and is not a financial institution extending twenty million dollars (\$20,000,000) or more in credit to another person, for 45 days or more, if that other person will use the credit to provide goods or services in the energy sector in Iran and is identified on the current list of persons engaged in investment activities in Iran created by DGS; or
- b) Demonstrate it has been exempted from the certification requirement for that solicitation or contract pursuant to Public Contract Code section 2203(c) or (d).

To comply with this requirement, please insert your Contractor or financial institution name and Federal ID Number (if available) and complete one of the options below. Please note: California law establishes penalties for providing false certifications, including civil penalties equal to the greater of \$250,000 or twice the amount of the contract for which the false certification was made; contract termination; and three-year ineligibility to bid on contracts. (Public Contract Code section 2205.)

### **Option No. 1 – Certification**

I, the official named below, certify I am duly authorized to execute this certification on behalf of the Contractor/financial institution identified below, and the Contractor/financial institution identified below is **not** on the current list of persons engaged in investment activities in Iran created by DGS and is not a financial institution extending twenty million dollars (\$20,000,000) or more in credit to another person/vendor, for 45 days or more, if that other person/vendor will use the credit to provide goods or services in the energy sector in Iran and is identified on the current list of persons engaged in investment activities in Iran created by DGS.

<i>Contractor Name/Financial Institution (Printed)</i>	<i>Federal ID Number (or n/a)</i>
<i>By (Authorized Signature)</i>	
<i>Printed Name and Title of Person Signing</i>	
<i>Date Executed</i>	<i>Executed in</i>

**Option No. 2 – Exemption**

Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a Contractor/financial institution engaged in investment activities in Iran, on a case-by-case basis, to be eligible for, or to bid on, submit a proposal for, or enters into or renews, a contract for goods and services. If you have obtained an exemption from the certification requirement under the Iran Contracting Act, please fill out the information below, and attach documentation demonstrating the exemption approval.

<i>Contractor Name/Financial Institution (Printed)</i>		<i>Federal ID Number (or n/a)</i>
<i>By (Authorized Signature)</i>		
<i>Printed Name and Title of Person Signing</i>		
<i>Date Executed</i>	<i>Executed in</i>	

Project No. JOC No. 007

Bond No. \_\_\_\_\_

## **PAYMENT BOND**

(Public Work - Civil Code Sections 9550 et seq.)

KNOW ALL PERSONS BY THESE PRESENTS:

THAT WHEREAS, the County of Riverside ("County") by action of the Board of Supervisors on \_\_\_\_\_, 20\_\_, has awarded Construction Contract Number \_\_\_\_\_ ("Contract") to the undersigned \_\_\_\_\_ as Principal ("Principal") to perform the work ("Work") for the following project Job Order Contract No. 007;

AND, WHEREAS, said Principal is required by the Contract and/or by Division 3, Part IV, Title XV, Chapter 7 (commencing at Section 9550) of the California Civil Code to furnish a payment bond in connection with the Contract;

NOW THEREFORE, we, the Principal and \_\_\_\_\_ ("Surety"), an admitted surety insurer pursuant to Code of Civil Procedure, Section 995.120, are held and firmly bound unto County in the penal sum of Four Million, Four Hundred Thousand Dollars (\$\_4,400,000), this amount being not less than one hundred percent (100%) of the Maximum Potential Value and possible total sum payable by County under the Contract at the time the Contract is awarded by County to the Principal, lawful money of the United States of America, for the payment of which sum well and truly to be made, we, Principal and Surety, bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if Principal, its heirs, executors, administrators, successors, or assigns approved by County, or its subcontractors, of any contracting tier, shall fail to pay any person or persons named in California Civil Code, Section 9554, then Surety will pay for the same, in or to an amount not exceeding the penal amount hereinabove set forth, and also will pay to the prevailing party if suit is brought upon this bond, reasonable attorney's fees as provided in California Civil Code, Section 9564.

Surety, for value received, agrees that no change, extension of time, alteration or addition to the terms of the Contract, or to the Work to be performed thereunder, nor any rescission or attempted rescission of the Contract or this bond, nor any conditions precedent or subsequent in the bond or Contract attempting to limit the right of recovery of any claimant otherwise entitled to recover under the Contract or this bond shall in any way impair or affect Surety's obligation under this bond, and Surety does hereby waive notice of any such changes, extensions of time, alterations or additions.

Surety is not released from liability to those for whose benefit this bond has been given, by reason of any breach of the Contract by County or Principal.

Surety's obligations hereunder are independent of the obligations of any other surety for the performance of the Contract, and suit may be brought against Surety and such other sureties, joint and severally, or against any one or more of them or against less than all of them, without impairing County's rights against the others.

**Affix Seal if Corporation**

\_\_\_\_\_  
**(Firm Name – Principal)**

\_\_\_\_\_

\_\_\_\_\_  
**(Business Address)**

By \_\_\_\_\_  
**(Original Signature)**

\_\_\_\_\_  
**(Title)**

\_\_\_\_\_  
**(Corporation Name – Surety)**

**Affix Corporate Seal**

\_\_\_\_\_

\_\_\_\_\_  
**(Business Address)**

By \_\_\_\_\_  
**(Signature – Attached Notary's Acknowledgment)**

\_\_\_\_\_  
**ATTORNEY-IN-FACT**  
**(Title-Attach Power of Attorney)**

**Note:** Notary acknowledgment of signatures of Bidder and Surety, and Surety's Power of Attorney, must be included or attached

Project No. JOC No. 007

Bond No. \_\_\_\_\_

## **PERFORMANCE BOND**

(Public Work – Public Contract Code Section 20129 (b))

KNOW ALL PERSONS BY THESE PRESENTS:

THAT WHEREAS, the County of Riverside ("County") by action of the Board of Supervisors on \_\_\_\_\_, 20\_\_\_\_, has awarded Construction Contract Number \_\_\_\_\_ ("Contract") to the undersigned \_\_\_\_\_ as Principal ("Principal") to perform the work ("Work") for the following project: Job Order Contract No. 007, which Contract is by this reference hereby incorporated herein and made a part hereof;

AND, WHEREAS, said Principal is required by the Contract and/or by California Public Contract Code, Section 20129 (b) to furnish a performance bond for the faithful performance of the Contract;

NOW THEREFORE, we, the Principal and \_\_\_\_\_ ("Surety"), an admitted surety insurer pursuant to Code of Civil Procedure, Section 995.120, are held and firmly bound unto County in the penal sum of Four Million, Five Hundred Thousand Dollars (\$4,500,000), this amount being not less than one hundred percent (100%) of the Maximum Potential Value and possible total sum payable by County under the Contract at the time the Contract is awarded by County to the Principal, lawful money of the United States of America, for the payment of which sum well and truly to be made, we, Principal and Surety, bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if Principal, its heirs, executors, administrators, successors or assigns approved by County, shall in all things stand to and abide by and well and truly keep and perform all the undertakings, terms, covenants, conditions and agreements in the Contract, including, without limitation, all obligations during the original term and any extensions thereof as may be granted by County, with or without notice to Surety thereof (including, without limitation, the obligation for Principal to pay liquidated damages), all obligations during the period of any warranties and guarantees required under the Contract and all other obligations otherwise arising under the terms of the Contract (such as, but not limited to, obligations of indemnification), all within the time and in the manner therein designated in all respects according to their true intent and meaning, then this obligation shall become null and void; otherwise, it shall be and remain in full force and effect.

Whenever Principal shall be, and is declared by County to be, in default under the Contract, the Surety shall promptly either remedy the default, or, if the Contract is terminated by County or the Principal's performance of the Work is discontinued, Surety shall promptly complete the Contract through its agents or independent contractors, subject to acceptance of such agents or independent contractors by County as hereinafter set forth, in accordance with its terms and conditions and to pay and perform all obligations of Principal under the Contract (including, without limitation, all obligations with respect to

payment of liquidated damages) less the "Balance of the Contract Price" (as hereinafter defined); subject to the penal amount of this bond as set forth above. The term "Balance of the Contract Price," as used in this paragraph, shall mean the total amount payable to Principal by County under the Contract and any modifications thereto, less the amount previously paid by County to the Principal and less amounts that County is authorized to withhold under the terms of the Contract.

If County determines that completion of the Contract by Surety or its agents or independent contractors must be performed by a lowest responsible bidder selected pursuant to a competitive bidding process, then Surety shall comply with such processes in accordance with the requirements of County and applicable laws. Unless otherwise approved by District, in the exercise of its sole and absolute discretion, Surety shall not utilize Principal in completing performance of the Work.

No right of action shall accrue on this bond to or for the use of any person or entity other than County or its successors or assigns.

In the event any legal proceeding or arbitration is brought upon this bond by County and judgment or award is entered in favor of County as the prevailing party, Surety shall pay all costs and attorney's fees incurred by the County.

Correspondence or claims relating to this bond shall be sent to Surety at the address set forth below.

Surety, for value received, agrees that no change, extension of time, alteration or addition to the terms of the Contract, or to the work to be performed thereunder, shall in any way impair or affect Surety's obligation under this bond, and Surety does hereby waive notice of any such changes, extensions of time, alterations or additions.

Surety's obligations hereunder are independent of the obligations of any other surety for the performance of the Contract, and suit may be brought against Surety and such other sureties, joint and severally, or against any one or more of them or against less than all of them, without impairing County's rights against the others.

**Affix Seal if Corporation**



\_\_\_\_\_  
**(Firm Name – Principal)**

\_\_\_\_\_  
**(Business Address)**

**By** \_\_\_\_\_  
**(Original Signature)**

\_\_\_\_\_  
**(Title)**

\_\_\_\_\_  
**(Corporation Name – Surety)**

**Affix Corporate Seal**

\_\_\_\_\_  
**(Business Address)**

**By** \_\_\_\_\_  
**(Signature – Attached Notary's Acknowledgment)**

\_\_\_\_\_  
**ATTORNEY-IN-FACT**  
**(Title-Attach Power of Attorney)**

**Note: Notary acknowledgment of signatures of Bidder and Surety, and Surety's Power of Attorney, must be included or attached**

**CONTRACTOR'S CERTIFICATE REGARDING WORKERS'**  
**COMPENSATION**

Labor Code Section 3700 states:

"Every employer except the state shall secure the payment of compensation in one or more of the following ways:

(a) By being insured against liability to pay compensation by one or more insurers duly authorized to write compensation insurance in this state.

(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure either as an individual employer, or as one employer in a group of employers, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that may become due to his or her employee.

(c) For any county, city, city and county, municipal corporation, public district, public agency, or any political subdivision of the state, including each member of a pooling arrangement under a joint exercise of powers agreement (but not the state itself), by securing from the Director of Industrial Relations a certificate of consent to self-insure against workers' compensation claims, which certificate may be given upon furnishing proof satisfactory to the director of ability to administer workers' compensation claims properly, and to pay workers' compensation claims that may become due to its employees. On or before March 31, 1979, a political subdivision of the state which, on December 31, 1978, was uninsured for its liability to pay compensation, shall file a properly completed and executed application for a certificate of consent to self-insure against workers' compensation claims. The certificate shall be issued and be subject to the provisions of Section 3702.

For purposes of this section, 'state' shall include the superior courts of California."

I am aware of the provisions of Section 3700 of the California Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the work of this contract.

\_\_\_\_\_  
(Name of Contractor)

\_\_\_\_\_  
By:

\_\_\_\_\_  
(Name of Signer)

\_\_\_\_\_  
(Signature)

(In accordance with Article 5 (commencing at Section 1860), Chapter 1, Part 7, Division 2 of the Labor Code, the above certificate must be signed and filed with the awarding body prior to performing any work under this contract.)

## DECLARATION OF SUFFICIENCY OF FUNDS

(California Labor Code Section 2810)

I, the undersigned, an authorized representative of \_\_\_\_\_ (“Contractor”) with authority to make the statements contained in this Declaration on behalf of Contractor, hereby declare the following:

1. The Contractor’s employer identification number for state tax purposes is \_\_\_\_\_.

2. The Contractor’s workers’ compensation insurance policy number is \_\_\_\_\_ and the name, address, and telephone number of the insurance carrier providing said insurance is: \_\_\_\_\_.

3. The following information is provided concerning any and all vehicles that are owned by the Contractor and that will be used for transportation in connection with any service provided for the performance of the Work that is the subject of the Job Order Proposal [Insert information requested. Attach additional sheets, if needed.]:

<b>Vehicle</b>	<b>Vehicle ID No.</b>	<b>Vehicle Liability Insurance Policy Number (of policy covering vehicle)</b>	<b>Name, Address and Telephone Number of Vehicle Liability Insurance Carrier (issuing policy covering vehicle)</b>

4. The following is the address of any real property that will be used to house workers in connection with the performance of the Work that is the subject of the Job Order Proposal [If no such housing will be provided, enter “none”]:

\_\_\_\_\_

5. The actual or estimated number of workers that will be employed to perform the Work that is the subject of the Job Order, the total amount of wages to be paid to said workers, and the dates on which said wages will be paid are as follows [Attach additional sheets, if needed.]:

<b>Total Number of Workers</b>	<b>Total Amount of Wages</b>	<b>Date(s) for Payment of Wages</b>

6. Check only one of the following boxes, as applicable:

The statement of number of workers declared in Paragraph 5, above, is a statement of the actual number of workers that will be employed.

The actual number of workers requested in Paragraph 5, above, is unknown and therefore the statement of number of workers declared therein is based on the Contractor's best estimate available at the time of submitting its Job Order Proposal, rather than the actual number of workers that will be employed and if and when the actual number of workers and the other information requested above is available, it will be reported to the County of Riverside by Contractor in writing.

7. The actual or estimated total number of persons who will be utilized as independent contractors to perform the Work of the Project that is the subject of the Job Order Proposal (together with their known, current local, state, and federal contractor license identification numbers that each is required to have under local, state or federal laws or regulations) are as follows [Attach additional sheets, if needed.]:

<b>List of Independent Contractors</b>	<b>Current, local, state and federal contractor license identification number</b>

8. Check only one of the following boxes, as applicable:

The statement of number of independent contractors declared in Paragraph 7, above, is a statement of the actual number of independent contractors that will be utilized.

The actual number of independent contractors requested in Paragraph 7, above, is unknown and therefore the statement of number of independent contractors declared therein is based on the Contractor's best estimate available at the time of submitting its Job Order Proposal, rather than

the actual number of independent contractors that will be utilized, and if and when the actual number of independent contractors and the other information requested above is available, it will be reported to the County of Riverside by Contractor in writing.

I, the undersigned, declare under penalty of perjury that the foregoing statements are within my personal knowledge and are true and correct. Executed on this \_\_\_\_\_ day of \_\_\_\_\_, in the year 20\_\_ at \_\_\_\_\_, California.

\_\_\_\_\_  
(signature)

\_\_\_\_\_  
Type Name of Signer:

\_\_\_\_\_  
Type Name of Contractor:

## **SUBSTITUTION REQUEST FORM**

ONLY ONE (1) REQUEST FOR SUBSTITUTION FOR EACH PRODUCT WILL BE CONSIDERED.  
USE A SEPARATE SUBSTITUTION REQUEST FORM FOR EACH PROPOSED SUBSTITUTION.

**TO:** COUNTY OF RIVERSIDE  
**PROJECT:** Job Order Contracting No. 007  
**PROJECT NO.:** \_\_\_\_\_

Bidder requests Substitution of the following material, product, thing or service:

<b>Specification Section</b>	<b>Article No.</b>
<b>Specified Item</b>	<b>Address</b>
<b>Manufacturer's Name</b>	<b>Model or Catalog Number</b>
<b>Trade Name of Product</b>	<b>Specified Fabricators and Suppliers</b>

For each proposed Substitution, list below where in the Specifications the item to be replaced is currently specified, the item specified in the Specifications and that is proposed to be replaced by the Substitution and a brief description of the proposed Substitution:

Specification Reference	Specified Item	Proposed Substitution

**Respond to each of the following questions, attaching additional sheets if required:**

In the case of a manufactured material, product or thing, does the manufacturer certify that the proposed Substitution is appropriate for use as an "equal" to the material, product, or thing specified?  Yes       No

If so, attach such certification.

Are maintenance services available?

Yes  No

If so, describe scope and terms, including any limitations on maintenance services: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Are replacements materials, products or things, and all parts thereof, available?

Yes  No

Contractor agrees to provide specified item in the event this Substitution Request is denied?

Yes  No

Does the Substitution affect dimensions shown On Drawings?

Yes  No

If so, clearly describe changes: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Will you pay for changes to the building design, including architectural, engineering and detailing costs caused by the acceptance of the requested Substitution?

Yes  No

Would the Substitution, if used, affect any other trades?

Yes  No

If so, describe each affect: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Would the Substitution, if used, affect your ability to meet The time periods for construction required by the Bidding Documents?

Yes  No

If so, describe each affect: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Are there any differences between Substitution and specified item?

Yes  No

If so, describe each difference: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Are the manufacturer's guarantees and warranties of the Substitution and the specified item the same?

Yes  No

If so, describe each difference or attach copy of all written guarantees and warranties provided for the Substitution : \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Attach complete product data, including but not limited to laboratory tests, approval numbers, research report numbers, listings, and approved assembly descriptions as specified in Section \_\_\_\_\_ of the Specifications or as required by Governmental Authorities under Applicable Laws.

\_\_\_\_\_  
**Contractor**

\_\_\_\_\_  
**County**

\_\_\_\_\_  
By

\_\_\_\_\_  
Reviewed by:

\_\_\_\_\_  
Date

\_\_\_\_\_  
Date

\_\_\_\_\_  
Remarks

\_\_\_\_\_  
**Design Consultant**

\_\_\_\_\_  
Reviewed by:

**SPACE RESERVED FOR COUNTY USE ONLY:**

Decision on Substitution Request:

**Grant**

**Deny**



**GENERAL CONDITIONS OF**  
**THE STANDARD FORM JOB ORDER CONTRACT**  
**BETWEEN COUNTY AND CONTRACTOR**

(LONG FORM)

**TABLE OF CONTENTS**

ARTICLE 1 GENERAL PROVISIONS .....	1
1.1 DEFINITIONS-GENERAL.....	1
1.1.1 Acceptance.....	1
1.1.2 Act of God.....	1
1.1.3 Addendum.....	1
1.1.4 Adjustment Factor .....	1
1.1.5 Admitted Surety.....	1
1.1.6 Allowable Costs.....	1
1.1.7 Allowable Markups.....	1
1.1.8 Alternate.....	1
1.1.9 Applicable Laws.....	1
1.1.10 Application for Payment.....	2
1.1.11 Architect.....	2
1.1.12 Assistant CEO/EDA.....	2
1.1.13 Award .....	2
1.1.14 Base Bid.....	2
1.1.15 Bid.....	2
1.1.16 Bid Amount.....	2
1.1.17 Bid Bond.....	2
1.1.18 Bid Closing Deadline.....	2
1.1.19 Bid Form.....	2
1.1.20 Bid Security .....	2
1.1.21 Bid Submittal .....	2
1.1.22 Bidder.....	2
1.1.23 Bidding Documents.....	2
1.1.24 Board of Supervisors.....	3
1.1.25 Change.....	3
1.1.26 Change Order.....	3
1.1.27 Change Order Request.....	3
1.1.28 Claim.....	3
1.1.29 Close-Out Documents.....	3
1.1.30 Compensable Change.....	3
1.1.31 Compensable Delay.....	4
1.1.32 Construction Change Directive.....	4
1.1.33 Construction Schedule.....	4
1.1.34 Construction Task Catalog (CTC).....	4
1.1.35 Contract Adjustment.....	4
1.1.36 Contract Documents.....	5
1.1.37 Contract Price.....	5
1.1.38 Contract Time.....	5
1.1.39 Contractor.....	5

1.1.40	Contractor Amount	6
1.1.41	Contractor's Own Expense	6
1.1.42	County	6
1.1.43	County Amount	6
1.1.44	County Consultant	6
1.1.45	County Review Date	6
1.1.46	County Review Period	6
1.1.47	County Risk Manager	6
1.1.48	County Website	6
1.1.49	Date of Commencement	6
1.1.50	Day	6
1.1.51	Declaration of Sufficiency of Funds	6
1.1.52	Defective Work	6
1.1.53	Delay	6
1.1.54	Deleted Work	6
1.1.55	Department of Industrial Relations	6
1.1.56	Design Discrepancy	7
1.1.57	Design Documents	7
1.1.58	Design Intent	7
1.1.59	Designation of Subcontractors	7
1.1.60	Differing Site Condition	7
1.1.61	Disability Laws	7
1.1.62	Discovery Date	7
1.1.63	Drawings	7
1.1.64	EDA	7
1.1.65	Environmental Laws	7
1.1.66	Escrow Agent	8
1.1.67	Escrow Bid Documents	8
1.1.68	Event of Contractor Default	8
1.1.69	Evidence of Insurance	8
1.1.70	Excusable Delay	8
1.1.71	Existing Improvements	8
1.1.72	Extra Work	8
1.1.73	Final Completion, Finally Complete	8
1.1.74	Final Completion Punch List	9
1.1.75	Final Payment	9
1.1.76	Force Majeure Event	9
1.1.77	Fragnet	9
1.1.78	General Conditions	9
1.1.79	General Requirements	9
1.1.80	Good Faith Determination	9
1.1.81	Governmental Authority	9
1.1.82	Governmental Authority Review Period	10
1.1.83	Guarantee To Repair Period	10
1.1.84	Hazardous Substance	10
1.1.85	Holiday	10
1.1.86	Indemnitees	10
1.1.87	Inspector of Record	10
1.1.88	Installation Subcontractor	10
1.1.89	Instructions to Bidders	10
1.1.90	Intellectual Property Rights	10
1.1.91	Job Order	10
1.1.92	Job Order Amount	10
1.1.93	Job Order Consultant	11
1.1.94	Job Order Contract (JOC)	11

1.1.95	Job Order Proposal .....	11
1.1.96	Job Order Time.....	11
1.1.97	Key Personnel, Key Persons.....	11
1.1.98	Loss, Losses.....	11
1.1.99	Maximum Contract Amount.....	11
1.1.100	Minimum Contract Amount.....	11
1.1.101	Modification.....	11
1.1.102	Mold.....	11
1.1.103	Non-Collusion Declaration.....	11
1.1.104	Non-prepriced tasks .....	11
1.1.105	Notice Inviting Bids.....	12
1.1.106	Notice of Change.....	12
1.1.107	Notice of Completion.....	12
1.1.108	Notice of Completion of a Job Order.....	12
1.1.109	Notice of Delay.....	12
1.1.110	Notice of Final Completion.....	12
1.1.111	Notice of Intent to Award.....	12
1.1.112	Notice of Substantial Completion.....	12
1.1.113	Notice to Proceed for JOC.....	12
1.1.114	Payment Bond, Performance Bond.....	12
1.1.115	Plans.....	12
1.1.116	Post-Award Submittals.....	12
1.1.117	Pre-Bid Conference.....	12
1.1.118	Product Data.....	12
1.1.119	Progress Payment.....	13
1.1.120	Project.....	13
1.1.121	Project Documents.....	13
1.1.122	Project Team.....	13
1.1.123	Reasonable Order of Magnitude Estimate.....	13
1.1.124	Record Documents.....	13
1.1.125	Record Drawings, Record Specifications.....	13
1.1.126	Reference Documents.....	13
1.1.127	Request for Extension.....	13
1.1.128	Request for Information.....	13
1.1.129	Safety Program.....	13
1.1.130	Samples.....	13
1.1.131	Schedule of Values.....	14
1.1.132	Self-Performed Work.....	14
1.1.133	Separate Contractor.....	14
1.1.134	Shop Drawing.....	14
1.1.135	Site.....	14
1.1.136	Specifications.....	14
1.1.137	Standard of Performance.....	14
1.1.138	State Water Resources Control Board.....	14
1.1.139	Storm Water Permit.....	14
1.1.140	Sub-Bidder.....	14
1.1.141	Subcontractor.....	14
1.1.142	Submittal.....	14
1.1.143	Submittal Schedule.....	14
1.1.144	Substantial Completion, Substantially Complete.....	14
1.1.145	Substantial Completion Punch List.....	15
1.1.146	Substitution.....	15
1.1.147	Substitution Request Form.....	15
1.1.148	Supplementary Conditions.....	15
1.1.149	Supplemental Job Order.....	15

1.1.150	Surety.....	15
1.1.151	Technical Specifications.....	15
1.1.152	Tier.....	15
1.1.153	Time Impact Analysis.....	15
1.1.154	Unexcused Delay.....	16
1.1.155	Unilateral Change Order.....	16
1.1.156	Unilateral Job Order.....	16
1.1.157	Unit Price.....	16
1.1.158	Work.....	16
1.1.159	Work Hours.....	16
1.1.160	Worker's Compensation Certificate.....	16
<b>1.2</b>	<b>CORRELATION, INTERPRETATION AND INTENT OF CONTRACT DOCUMENTS ....</b>	<b>16</b>
1.2.1	Design Intent.....	16
1.2.2	Complementary.....	16
1.2.3	Technical Words.....	16
1.2.4	Trade Names.....	16
1.2.5	Incidental Items.....	17
1.2.6	Drawing Dimensions.....	17
1.2.7	Drawings, Specifications.....	17
1.2.8	Typical Work.....	17
1.2.9	Divisions of the Work.....	17
1.2.10	Applicable Laws.....	17
1.2.11	Interpretations of Laws.....	17
1.2.12	Modifiers.....	17
1.2.13	Singular, Gender, Captions.....	17
1.2.14	Cross-References.....	17
1.2.15	Diagrammatic Design.....	17
1.2.16	Demolition.....	18
1.2.17	Omissions.....	18
1.2.18	Conflicts.....	18
1.2.19	Order of Precedence.....	18
1.2.20	Conditions Precedent.....	19
<b>1.3</b>	<b>OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS</b>	<b>19</b>
1.3.1	Property of County.....	19
1.3.2	Assignment of Rights.....	19
1.3.3	Contractor's Warranty.....	19
1.3.4	Non-Exclusive License.....	19
1.3.5	Reproduction.....	19
1.3.6	Delivery to County.....	19
1.3.7	Subcontractors.....	19
	<b>ARTICLE 2 COUNTY RIGHTS AND OBLIGATIONS.....</b>	<b>20</b>
2.1	<b>INFORMATION, APPROVALS AND SERVICES REQUIRED OF COUNTY .....</b>	<b>20</b>
2.1.1	Legal Descriptions.....	20
2.1.2	Permits and Fees.....	20
2.1.3	County Approvals.....	20
2.1.4	Approvals.....	20
2.2	<b>COUNTY'S RIGHT TO STOP THE WORK.....</b>	<b>21</b>
2.3	<b>COUNTY'S RIGHT TO CARRY OUT THE WORK .....</b>	<b>21</b>

2.4	ACCOUNTING, RECORDS AND AUDIT .....	21
2.4.1	Accounting System.....	21
2.4.2	Books and Records.....	21
2.4.3	Inspection and Copying.....	21
2.4.4	Confidential Information.....	22
2.4.5	Withholding of Payment.....	22
2.4.6	Specific Performance.....	22
2.5	COUNTY FURNISHED MATERIALS .....	22
2.5.1	Supply by County.....	22
2.5.2	Deleted Work.....	22
2.5.3	Delivery Deadlines.....	22
2.5.4	Delivery to Site.....	22
2.5.5	Care, Custody and Control.....	22
2.5.6	Notice of Deficiencies.....	22
2.5.7	Incorporation in Work.....	22
2.6	COUNTY INSTALLED ITEMS .....	23
ARTICLE 3 CONTRACTOR PERFORMANCE .....		23
3.1	CONTRACTOR STATUS .....	23
3.1.1	Independent Contractor.....	23
3.1.2	Agents, Employees.....	23
3.1.3	Licenses.....	23
3.1.4	Subcontractors.....	23
3.1.5	Design Services.....	23
3.2	REVIEW OF DOCUMENTS, SITE AND EXISTING IMPROVEMENTS .....	24
3.2.1	Contractor's Duty of Review.....	24
3.2.2	Contract Adjustments.....	24
3.2.3	WAIVER BY CONTRACTOR.....	25
3.2.4	Continuing Obligation.....	25
3.2.5	Requests for Information.....	26
3.2.6	Correction of Work.....	27
3.3	SUPERVISION AND CONSTRUCTION PROCEDURES .....	27
3.3.1	General Obligation.....	27
3.3.2	Supervisory Staff.....	27
3.3.3	County Supplementary Personnel.....	27
3.3.4	Means, Methods, Procedures.....	27
3.3.5	Ordering Procedures:.....	27
CONTRACTOR PERFORMED DUTIES .....		29
3.4	LABOR, MATERIALS AND EQUIPMENT .....	30
3.4.1	Costs of Work.....	30
3.4.2	Coordination.....	31
3.4.3	Field Conditions.....	31
3.4.4	Layout.....	31
3.4.5	Materials, Equipment.....	31
3.5	CONTRACTOR'S WARRANTY .....	32
3.5.1	General Warranty.....	32
3.5.2	Repair, Replacement.....	32

3.5.3	Not a Limitation.....	32
3.5.4	Assignment.....	32
3.5.5	Close-Out.....	33
3.6	TAXES.....	33
3.6.1	Payment by Contractor.....	33
3.6.2	Tax Exempt Projects.....	33
3.6.3	Records of Taxes.....	33
3.7	PERMITS, FEES AND LEGAL NOTICES.....	33
3.7.1	Permits.....	33
3.7.2	Applicable Laws, Notices.....	33
3.7.3	Bonds, Undertakings.....	33
3.7.4	Notice of Violations.....	33
3.7.5	Governmental Authority Approvals.....	33
3.8	CONTRACTOR'S PERSONNEL.....	34
3.8.1	Key Persons.....	34
3.8.2	Background Check.....	34
3.8.3	Project Manager.....	34
3.8.4	Transfer.....	34
3.8.5	Removal.....	34
3.8.6	Replacement.....	34
3.8.7	Communications.....	35
3.8.8	Contact Information.....	35
3.8.9	Signatures.....	35
3.8.10	Exclusion from Site.....	35
3.9	CONTRACTOR'S CONSTRUCTION SCHEDULE.....	35
3.9.1	Preparation.....	35
3.9.2	Format.....	35
3.9.3	Detail.....	35
3.9.4	Updates.....	36
3.9.5	Governing Schedule.....	36
3.9.6	Submittal Schedule.....	36
3.9.7	Schedule Responsibility.....	36
3.9.8	Condition of Payment.....	36
3.9.9	Scheduling by County.....	36
3.10	DOCUMENTS AT SITE, REPORTING, MEETINGS.....	36
3.10.1	Documents at Site.....	36
3.10.2	Daily Reports.....	37
3.10.3	Progress Meetings.....	38
3.10.4	Notice Requirements.....	38
3.10.5	Availability for Review.....	38
3.11	SUBMITTALS.....	38
3.11.1	Not Contract Documents.....	38
3.11.2	Coordination with Others.....	38
3.11.3	Submission by Contractor.....	38
3.11.4	Review of Submittals.....	39
3.11.5	Contract Adjustments.....	39
3.11.6	Compliance with Contract.....	39
3.12	USE OF SITE.....	40

3.12.1	Staging Area.....	40
3.12.2	Existing Improvements.....	40
3.12.3	Operations at Site.....	40
3.12.4	Coordination.....	40
3.12.5	Unauthorized Use.....	40
3.12.6	Site Security.....	40
3.12.7	Persons on Site.....	40
3.12.8	County Uses and Activities.....	40
3.12.9	Dust, Fumes, Noise.....	40
3.12.10	Confinement of Operations.....	40
3.12.11	Prohibited Substances.....	41
3.12.12	Survey Markers.....	41
3.12.13	Drainage, Erosion.....	41
3.12.14	Trenches.....	41
3.13	CUTTING AND PATCHING.....	41
3.14	UTILITIES AND SANITARY FACILITIES.....	41
3.14.1	Contractor Responsibility.....	41
3.14.2	County Responsibility.....	42
3.14.3	Temporary Utilities.....	42
3.14.4	Sanitary Facilities.....	42
3.15	CLEANING UP.....	42
3.15.1	Contractor Responsibility.....	42
3.15.2	Cleanup by County.....	42
3.16	ACCESS TO THE WORK.....	42
3.16.1	County.....	42
3.16.2	Separate Contractors.....	43
3.16.3	Delivery Routes.....	43
3.17	INTELLECTUAL PROPERTY RIGHTS.....	43
3.18	INDEMNIFICATION.....	43
3.18.1	Contractor's Indemnity Obligation.....	43
3.18.2	Indemnification of Adjacent Property Owners.....	44
3.18.3	Insurance and Employment Benefits.....	44
3.18.4	Subcontractor Indemnity Agreements.....	44
3.18.5	Implied Indemnity Rights.....	44
3.18.6	Obligation to Defend.....	44
3.18.7	Enforcement.....	44
3.19	LABOR, WAGES, PAYROLL RECORDS.....	45
3.19.1	Public Work.....	45
3.19.2	Prevailing Wage Rates.....	45
3.19.3	Unclassified Workers.....	45
3.19.4	Per Diem Wages.....	45
3.19.5	Applicable Laws.....	45
3.19.6	Posting at Site.....	45
3.19.7	Worker Hours.....	45
3.19.8	Overtime.....	45
3.19.9	Payroll Records.....	46
3.19.10	Apprentices.....	46
3.19.11	Pre-Construction Meetings, Interviews.....	47

3.19.12	Penalties for Violations.....	47
3.19.13	Subcontractor Provisions.....	48
3.19.14	Condition of Payment.....	48
3.20	LABOR CODE §2810.....	48
3.20.1	Application.....	48
3.20.2	Declaration by Contractor.....	48
3.20.3	Continuing Duty.....	49
3.21	URBAN RUNOFF AND STORM WATER COMPLIANCE.....	49
3.21.1	Contractor's Responsibility.....	49
3.21.2	Inspections, Reports.....	49
3.21.3	Violations.....	49
3.21.4	Condition of Payment.....	49
3.21.5	Costs of Compliance.....	49
3.22	SOLID WASTE MANAGEMENT.....	49
3.23	CEQA COMPLIANCE.....	50
3.24	AQMD COMPLIANCE.....	50
ARTICLE 4 CONSTRUCTION ADMINISTRATION.....		50
4.1	ARCHITECT.....	50
4.1.1	Scope of Authority.....	50
4.1.2	Limitations on Authority.....	50
4.1.3	Work Stoppage.....	50
4.1.4	Replacement.....	50
4.1.5	County Rights.....	51
4.2	ADMINISTRATION OF THE JOB ORDER CONTRACT.....	51
4.2.1	Observations of the Work.....	51
4.2.2	Means, Methods.....	51
4.2.3	Communications by Contractor.....	51
4.2.4	Review of Applications for Payment.....	51
4.2.5	Rejection of the Work.....	51
4.2.6	Review of Submittals.....	51
4.2.7	Changes.....	52
4.3	CLAIMS.....	52
4.3.1	Submission of Claims.....	52
4.3.2	Arising of Claim.....	52
4.3.3	Content of Claims.....	52
4.3.4	Noncompliance.....	53
4.3.5	Submission of Claims.....	53
4.3.6	Response to Claims by Contractor.....	54
4.3.7	Meet and Confer.....	54
4.3.8	Claims Based on Differing Site Conditions.....	54
4.3.9	Continuous Work.....	55
4.4	ATTORNEY'S FEES.....	55
4.5	NOTICE OF THIRD-PARTY CLAIMS.....	55
4.6	WAIVERS OF RIGHTS BY CONTRACTOR.....	55
4.7	GOOD FAITH DETERMINATIONS.....	56



4.8	ESCROW BID DOCUMENTS .....	56
ARTICLE 5 SUBCONTRACTORS .....		56
5.1	SUBSTITUTION.....	56
5.1.1	Substitutions Allowed.....	56
5.1.2	Contractor's Own Expense.....	56
5.1.3	Substantiation of Compliance.....	56
5.1.4	Splitting Prohibited.....	56
5.2	SUBCONTRACTUAL RELATIONS.....	56
5.2.1	Written Agreements.....	56
5.2.2	Copies.....	58
5.2.3	No Brokering.....	58
5.2.4	Third-Party Rights.....	58
5.2.5	All Subcontractor Tiers.....	58
5.3	CONTINGENT ASSIGNMENT OF SUBCONTRACTS .....	58
5.3.1	Contingent Assignment.....	58
5.3.2	Acceptance by County.....	58
5.3.3	County Obligation.....	58
5.4	COMMUNICATIONS BY COUNTY.....	58
5.5	DOCUMENT AVAILABILITY .....	59
5.6	NO LIABILITY OF COUNTY.....	59
ARTICLE 6 COUNTY'S OWN FORCES AND SEPARATE CONTRACTORS .....		59
6.1	COUNTY'S RIGHT TO PERFORM CONSTRUCTION WITH OWN FORCES AND TO AWARD SEPARATE CONTRACTS.....	59
6.1.1	Right of County.....	59
6.1.2	Separate Contractors.....	59
6.1.3	Coordination.....	59
6.1.4	Disputes.....	59
6.1.5	Remedy.....	59
6.2	MUTUAL RESPONSIBILITY .....	60
6.2.1	Use of Site.....	60
6.2.2	Adjoining Work.....	60
6.2.3	Damage.....	60
6.2.4	Disputes.....	60
6.2.5	Settlement of Disputes.....	60
6.3	ALLOCATION OF CLEANUP COSTS.....	60
ARTICLE 7 CHANGES IN THE WORK.....		60
7.1	CHANGES .....	60
7.1.1	General.....	60
7.1.2	Contract Adjustments.....	60
7.1.3	Job Order Adjustments.....	61
7.1.4	Exclusive Rights.....	61
7.1.5	Written Authorization.....	61
7.1.6	Prompt Performance.....	61
7.2	SIGNATURES AND AUTHORIZATIONS.....	61

7.2.1	Parties.....	61
7.2.2	Form.....	61
7.2.3	Authorization.....	61
7.3	CHANGE ORDERS.....	62
7.3.1	Purpose.....	62
7.3.2	Content.....	62
	A Supplemental Job Order is a written instrument, prepared by the County, stating:.....	62
7.4	UNILATERAL SUPPLEMENTAL JOB ORDER.....	62
7.4.1	Unilateral Supplemental Job Order.....	62
7.4.2	Purpose.....	62
7.4.3	Good Faith Determination.....	63
7.4.4	Claim by Contractor.....	63
7.4.5	WAIVER BY CONTRACTOR.....	63
7.5	CONSTRUCTION CHANGE DIRECTIVES.....	63
7.5.1	Purpose.....	63
7.5.2	No Contract Adjustment.....	63
7.5.3	Agreed Contract Adjustment.....	63
7.5.4	Disputed Contract Adjustment.....	65
7.5.5	Other Notices.....	65
7.6	PROCEDURES.....	65
7.6.1	Notice of Change.....	65
7.6.2	Change Order Request.....	66
7.6.3	Formal Notice of Essence.....	66
7.7	PRICING.....	67
7.7.1	Basis of Calculation.....	67
7.7.2	Time and Materials Documentation.....	68
7.7.3	Allowable Costs.....	69
7.7.4	Costs Not Allowed.....	70
7.7.5	Allowable Markups.....	71
7.7.6	Review of Markups.....	72
7.7.7	Exclusions and Limitations.....	72
7.7.8	Net Calculations.....	73
7.7.9	Unit Prices.....	73
7.7.10	Discounts.....	73
7.7.11	Prompt Pricing.....	73
7.7.12	Final Payment.....	73
7.7.13	Full Resolution.....	73
7.7.14	Reserved Rights.....	74
7.7.15	No "Total Cost" Calculations.....	74
7.7.16	Multiple Changes.....	74
7.7.17	Continuous Performance.....	74
	ARTICLE 8 CONTRACT TIME.....	75
8.1	COMMENCEMENT AND COMPLETION.....	75
8.1.1	Date of Commencement.....	75
8.1.2	Substantial, Final Completion.....	75
8.1.3	Adjustments to Contract Time.....	75
8.1.4	Early Completion.....	75

8.2	DELAYS AND EXTENSIONS OF TIME .....	75
8.2.1	Adjustments to Contract Time of Job Order Time .....	75
8.2.2	Notice of Delay .....	76
8.2.3	Request for Extension .....	77
8.2.4	Response by County .....	77
8.2.5	Formal Notice of Essence .....	77
8.2.6	Compensation for Delay .....	77
8.2.7	Acceleration of the Work .....	78
8.2.8	Concurrent Delays .....	79
8.2.9	Delay Claims .....	79
8.2.10	Exercise of County Rights .....	79
ARTICLE 9 PAYMENTS AND COMPLETION .....		79
9.1	PAYMENT BY COUNTY .....	79
9.1.1	Time for Payment .....	79
9.1.2	Not Acceptance .....	79
9.1.3	Interest .....	80
9.1.4	Disputed Payments .....	80
9.2	APPLICATIONS FOR PAYMENTS .....	80
9.2.1	Submission by Contractor .....	80
9.2.2	Period of Application .....	80
9.2.3	Schedule of Values .....	80
9.2.4	Changes in Work .....	80
9.2.5	Progress Payments .....	80
9.2.6	Percentage Completion .....	80
9.2.7	Projected Work .....	80
9.2.8	Disagreements .....	80
9.2.9	Substantial Completion .....	80
9.2.10	Certification by Contractor .....	81
9.2.11	Stored Materials .....	81
9.2.12	Title .....	81
9.3	SCHEDULE OF VALUES .....	81
9.3.1	Initial Submission .....	81
9.3.2	Balanced Allocation .....	81
9.3.3	Line Estimates .....	81
9.3.4	Updating .....	81
9.3.5	Substantiation .....	81
9.3.6	Corrections .....	81
9.3.7	Changes to Work .....	82
9.3.8	Applications for Payment .....	82
9.4	PROGRESS PAYMENT CONDITIONS .....	82
9.4.1	Progress Payment Amount .....	82
9.4.2	Other Conditions and Documentation .....	82
9.5	COUNTY APPROVAL/REJECTION OF APPLICATIONS FOR PAYMENT .....	83
9.5.1	Review by County .....	83
9.5.2	Disapproval by County .....	83
9.5.3	Re-submittal by Contractor .....	83
9.5.4	Approval Nullification .....	83
9.5.5	No Waiver by County .....	83

9.5.6	No Representation.....	83
9.6	WITHHOLDING OF PAYMENT .....	84
9.6.1	Grounds for Withholding.....	84
9.6.2	Application of Withholding.....	85
9.6.3	Final Payment.....	85
9.6.4	Release of Withholding.....	85
9.6.5	Additional Rights.....	85
9.7	PAYMENTS BY CONTRACTOR.....	85
9.7.1	Payments to Subcontractors.....	85
9.7.2	Payments in Trust.....	85
9.7.3	Payment Information.....	86
9.7.4	Joint Payment.....	86
9.7.5	Direct Negotiation of Stop Payment Notices.....	86
9.7.6	Release of Stop Payment Notices.....	86
9.7.7	No County Obligation.....	86
9.8	FAILURE OF PAYMENT .....	86
9.9	SUBSTITUTION OF SECURITIES FOR RETENTION .....	86
9.9.1	Public Contract Code.....	86
9.9.2	Substitute Security.....	87
9.9.3	Deposit of Retentions.....	87
9.10	FINAL PAYMENT .....	87
9.10.1	Payment by County.....	87
9.10.2	Application for Final Payment.....	87
9.10.3	Review by County.....	87
9.10.4	Conditions to Final Payment.....	88
9.10.5	Disputed Amounts.....	88
9.10.6	No Waiver by County.....	88
9.10.7	WAIVER BY CONTRACTOR.....	88
9.11	SUBSTANTIAL COMPLETION .....	88
9.11.1	Contract Time.....	88
9.11.2	Request for Inspection.....	89
9.11.3	Substantial Completion Inspection.....	89
9.11.4	Substantial Completion Punch List.....	89
9.11.5	Re-Inspection.....	89
9.11.6	Notice of Substantial Completion.....	89
9.12	PARTIAL OCCUPANCY OR USE .....	89
9.13	FINAL COMPLETION .....	90
9.13.1	Contract Time.....	90
9.13.2	Final Completion Punch List.....	90
9.13.3	Performance of Punch List.....	91
9.13.4	Request for Final Inspection.....	91
9.13.5	Notice of Final Completion.....	91
9.13.6	Notice of Completion.....	91
9.13.7	No Waiver by County.....	91
	ARTICLE 10 INSPECTIONS, SAFETY AND HAZARDOUS SUBSTANCES .....	91
10.1	INSPECTIONS.....	91

10.1.1	General.....	91
10.1.2	Coordination.....	92
10.1.3	Uncovering of Work.....	92
10.1.4	Off-Hours Inspections.....	92
10.1.5	Access to the Work.....	92
10.1.6	Right to Stop Work.....	92
10.1.7	No County Duty.....	92
10.1.8	Contractor Responsibility.....	92
10.1.9	Reimbursement to County.....	92
10.2	<b>SAFETY PRECAUTIONS AND PROGRAMS.....</b>	<b>93</b>
10.2.1	General Safety Obligation.....	93
10.2.2	Contractor's Safety Program.....	93
10.2.3	Safety Orders.....	93
10.2.4	Safety Representative.....	93
10.2.5	Protection.....	93
10.2.6	Safeguards, Disabled Access.....	93
10.2.7	Fire, Explosives, Hazardous Substances.....	94
10.2.8	First Aid.....	94
10.2.9	Unsafe Conditions.....	94
10.2.10	Responsibility for Loss.....	94
10.2.11	Loading, Storage.....	94
10.2.12	Emergency.....	94
10.2.13	No County Responsibility.....	94
10.2.14	Separate Contractors.....	94
10.3	<b>HAZARDOUS SUBSTANCES, MOLD.....</b>	<b>95</b>
10.3.1	Hazardous Substances.....	95
10.3.2	Mold.....	96
10.3.3	Release of County.....	97
10.3.4	Communications with Governmental Authorities.....	97
10.3.5	Subcontractors.....	97
	<b>ARTICLE 11 INSURANCE.....</b>	<b>97</b>
11.1	<b>INSURANCE.....</b>	<b>97</b>
11.1.1	Contractor's Insurance Requirements.....	97
11.1.2	Other Mandatory Insurance Requirements.....	98
	<b>ARTICLE 12 BONDS.....</b>	<b>99</b>
12.1	<b>PERFORMANCE BOND AND PAYMENT BOND.....</b>	<b>99</b>
12.1.1	Performance and Payment Bonds.....	99
12.1.2	Changes.....	99
12.1.3	Replacement.....	99
12.1.4	Duration.....	99
12.1.5	Condition of Payment.....	100
12.1.6	Surety Rating.....	100
12.1.7	Premiums.....	100
12.1.8	Obligee.....	100
12.1.9	No Exoneration.....	100
12.1.10	Communications.....	100
12.1.11	No Limitation.....	100
12.1.12	Subcontractor Bonds.....	100
12.1.13	Claims.....	100

ARTICLE 13 UNCOVERING AND CORRECTION OF THE WORK.....	100
13.1 UNCOVERING OF THE WORK.....	100
13.2 CORRECTION OF THE WORK.....	100
13.3 GUARANTEE TO REPAIR PERIOD.....	101
13.3.1 Guarantee To Repair Period.....	101
13.3.2 Repair by Contractor.....	101
13.3.3 Notice by County.....	101
13.3.4 Correction by County.....	102
13.3.5 Sale.....	102
13.3.6 No Limitation.....	102
13.4 ACCEPTANCE OF NONCONFORMING WORK.....	102
ARTICLE 14 MISCELLANEOUS PROVISIONS.....	102
14.1 GOVERNING LAW.....	102
14.2 TIME OF ESSENCE.....	102
14.3 SUCCESSORS AND ASSIGNS.....	102
14.4 WRITTEN NOTICE.....	103
14.4.1 Notice to County.....	103
14.4.2 Notice to Contractor.....	103
14.4.3 Notice to Claimant.....	103
14.5 RIGHTS AND REMEDIES.....	103
14.5.1 County Rights.....	103
14.5.2 Writing Required.....	103
14.5.3 Subsequent Breach.....	103
14.6 NO NUISANCE.....	104
14.7 EXTENT OF AGREEMENT.....	104
14.8 NO THIRD-PARTY RIGHTS.....	104
14.9 SEVERABILITY.....	104
14.10 PROVISIONS REQUIRED BY APPLICABLE LAWS.....	104
14.11 SURVIVAL.....	104
14.12 FEDERAL GRANTS.....	104
14.13 PROHIBITED INTERESTS.....	105
14.14 ASSIGNMENT OF ANTI-TRUST ACTIONS.....	105
14.15 NO WAIVER.....	105
14.16 CONSENT TO PHOTOGRAPHING.....	105
ARTICLE 15 DEFAULT, TERMINATION AND SUSPENSION.....	105
15.1 COUNTY REMEDIES FOR DEFAULT.....	105
15.1.1 Event of Default.....	105
15.1.2 County's Remedies.....	106
15.1.3 Contractor Tools, Equipment.....	107
15.1.4 Contractor Obligations.....	107
15.1.5 Accounting and Payment.....	108

15.1.6	Surety.....	109
15.1.7	Conversion.....	109
15.1.8	Substantial Performance Waived.....	109
15.1.9	Cross Default.....	109
15.1.10	Rights Cumulative.....	109
15.1.11	Materiality.....	109
15.1.12	County Action.....	109
15.2	SUSPENSION BY COUNTY FOR CONVENIENCE.....	110
15.2.1	Suspension Order.....	110
15.2.2	Resumption.....	110
15.2.3	Limitation.....	110
15.3	TERMINATION BY COUNTY FOR CONVENIENCE.....	110
15.3.1	Right to Terminate for Convenience.....	110
15.3.2	Contractor Obligations.....	110
15.3.3	Contractor Compensation.....	110
15.3.4	Exclusive Compensation.....	110
15.3.5	Subcontractors.....	110
15.4	TERMINATION BY CONTRACTOR.....	111
15.4.1	Contractor's Remedies.....	111
15.4.2	Notice of Intention to Terminate.....	111
15.4.3	Continuous Performance.....	111
15.5	WARRANTIES.....	111
ARTICLE 16 NON-DISCRIMINATION.....		111
16.1	NON-DISCRIMINATION IN SERVICES.....	111
16.2	NON-DISCRIMINATION IN EMPLOYMENT.....	112

**GENERAL CONDITIONS OF**  
**THE STANDARD FORM JOB ORDER CONTRACT**  
**BETWEEN COUNTY AND CONTRACTOR**

(LONG FORM)

**ARTICLE 1**  
**GENERAL PROVISIONS**

**1.1 DEFINITIONS-GENERAL**

**1.1.1 Acceptance of a Job Order.** Acceptance is when the County determines all the requirements of an individual Job Order have been completed. Execution of the Notice of Completion will signify Acceptance. A copy of the Notice of Completion will be sent to the Contractor after execution by the County. Upon receipt of the Notice of Completion, the Contractor will be relieved of the duty of protecting the work, and the County will initiate final settlement and payment.

**1.1.2 Act of God.** "Act of God" means earthquake, natural flood, tornado or other unusually severe natural or weather phenomenon occurring at the Site and causing Delay to performance of the Work at the Site; provided, however, that precipitation and winds shall not be an Act of God unless it exceeds in any given month the 10-year average of monthly levels as established by the National Oceanic and Atmospheric Administration ("NOAA") according to NOAA's records of measurable precipitation and winds taken at NOAA's recording station located within the Riverside County basin area that is nearest to the Site.

**1.1.3 Addendum.** "Addendum" means written or graphic information (including, without limitation, Drawings or Specifications) issued prior to the Bid Closing Deadline, which modifies or interprets the Bidding Documents by additions, deletions, clarifications or corrections.

**1.1.4 Adjustment Factor.** The Contractor's competitively bid price adjustment to the unit prices as published in the Construction Task Catalog. All adjustment factors are expressed as an increase or decrease from the published prices.

**1.1.5 Admitted Surety.** "Admitted Surety" means a surety insurer that is duly certified pursuant to California Insurance Code §995.120 to transact business as a surety in the State of California.

**1.1.6 Allowable Costs.** "Allowable Costs" means those costs listed in Paragraph 7.7.3, below, that are used in calculating Contract Adjustments to the Contract Price.

**1.1.7 Allowable Markups.** "Allowable Markups" means those percentage markups listed in Paragraph 7.7.5, below, used in calculating Contract Adjustments to the Contract Price.

**1.1.8 Alternate.** "Alternate" means a proposed alternative described in the Bidding Documents adding to, or deleting from, the Bidding Documents a particular material, system, product or method of construction.

**1.1.9 Applicable Laws.** "Applicable Laws" means all statutes, ordinances, rules, regulations, policies and guidelines enacted by Governmental Authorities (including, without limitation, Environmental Laws and Disability Laws), codes adopted or promulgated by Governmental Authorities (including, without limitation, building and health and safety codes), lawful orders of Governmental Authorities and common law, including, but not limited to, principles of equity applied by the courts of the State of California, which are in effect at the time the Work is performed.



**1.1.10 Application for Payment.** "Application for Payment" means Contractor's itemized application for Progress Payment or Final Payment prepared, submitted and substantiated in accordance with the requirements of the Contract Documents.

**1.1.11 Architect.** "Architect" means the design professional retained by County that is primarily responsible for the preparation of the Drawings and Specifications for the Project.

**1.1.12 Assistant CEO/EDA.** "Assistant CEO/EDA" means the Assistant CEO for the Economic Development Agency, or his/her designee.

**1.1.13 Award.** "Award" means either (1) a minute order duly adopted by the Board of Supervisors approving County's entering into the Construction Contract with Contractor or (2) execution of the Construction Contract by the Clerk of the Board.

**1.1.14 Base Bid.** "Base Bid" means the sum of money stated in a Bid for which the Bidder proposes to perform the Work, exclusive of adjustments for Alternates.

**1.1.15 Bid.** "Bid" means the completed and signed Bid Form and other Bid Submittals submitted by a Bidder to County in response to the Notice Inviting Bids and in accordance with the Instructions to Bidders.

**1.1.16 Bid Amount.** "Bid Amount" means the dollar amount that is used as the basis for determining which Bidder has submitted the lowest Bid price for purposes of Award pursuant to the County's chosen method of Award set forth in Paragraph 4.5.3 of the Instructions to Bidders.

**1.1.17 Bid Bond.** "Bid Bond" means alternative form of Bid Security submitted by a Bidder that consists of a surety bond issued by a Surety.

**1.1.18 Bid Closing Deadline.** "Bid Closing Deadline" means the deadline (date and time) for receipt of Bids by County that is stated in the Bidding Documents, as adjusted by Addendum.

**1.1.19 Bid Form.** "Bid Form" means the form prescribed by the Bidding Documents to be completed and signed by a Bidder showing the dollar amount(s) of its Bid.

**1.1.20 Bid Security.** "Bid Security" means a deposit of cash, certified or cashier's check or bond submitted by a Bidder in accordance with the Bidding Documents guaranteeing that if Award is made to the Bidder, the Bidder will enter into the Construction Contract and furnish the Performance Bond and Payment Bond and other Post-Award Submittals.

**1.1.21 Bid Submittal.** "Bid Submittal" means a document that Bidder is required by the Bidding Documents to submit with or as part of its Bid.

**1.1.22 Bidder.** "Bidder" means a person or entity submitting a Bid for Award of the Construction Contract.

**1.1.23 Bidding Documents.** "Bidding Documents" means the following collection of documents prepared and issued by County relating to the Project:

- .1 Notice Inviting Bids;
- .2 Instructions to Bidders;
- .3 Bid Form;
- .4 Standard Form of Job Order (JOC) Contract Between County and Contractor (unsigned);
- .5 General Conditions to Standard Form of JOC Contract Between County and Contractor (Long Form);

- .6 Specifications;
- .7 Plans and Drawings;
- .8 Addenda;
- .9 Reference Documents;
- .10 Safety Program; and

.11 those documents, or those portions or provisions of documents, that, although not listed in Subparagraph 1.1.22.2 through Subparagraph 1.1.22.10, above, are expressly cross-referenced therein or attached thereto, including, without limitation, all documents submitted by Contractor as part of its Bid or Post-Award Submittals.

**1.1.24 Board of Supervisors.** "Board of Supervisors" means the Board of Supervisors for the County of Riverside.

**1.1.25 Change.** "Change" means a modification, change, addition, substitution or deletion in the Work or in Contractor's means, methods, manner, time or sequence of performing the Work arising from any cause or circumstances, including, without limitation, either directly at the request of County or constructively by reason of other circumstances. Use of the term "Change," in any context, in the Contract Documents shall not be interpreted as implying that Contractor is entitled to a Contract Adjustment on any basis other than as permitted by the terms of the Contract Documents for Compensable Change, Deleted Work or Compensable Delay. Under JOC a change in the Work is processed as "Supplemental Job Order."

**1.1.26 Change Order.** "Change Order" means a written instrument, signed in accordance with the requirements of the General Conditions, setting forth the agreement of County and Contractor on the terms of a Contract Adjustment.

**1.1.27 Change Order Request.** "Change Order Request" means Contractor's written request for a Contract Adjustment pursuant to Paragraph 7.6.2, below.

**1.1.28 Claim.** "Claim" means a written demand or assertion by Contractor seeking, as a matter of right, an interpretation of contract, payment of money, recovery of damages or other relief. A Claim does not include the following: (1) tort claims for personal injury or death; (2) stop payment notice claims; (3) a determination of the right of County to specific performance or injunctive relief to compel performance; (4) a determination of the right of County to suspend, revoke or limit the Contractor's Prequalification status or rating or to debar Contractor from bidding or contracting with County; or (5) a determination of the right of County under Applicable Laws to terminate the Construction Contract and/or recovery of penalties imposed upon Contractor for violation of statutory obligations under Public Contract Code §4100 *et seq.*

**1.1.29 Close-Out Documents.** "Close-Out Documents" means all Record Documents, warranties, guarantees, technical information, operations manuals, replacement parts, excess and attic stock and other documents (including, without limitation, electronic versions and hard copies) and things required to be submitted by Contractor under the Contract Documents as a condition of Final Completion or Final Payment.

**1.1.30 Compensable Change.** "Compensable Change" means circumstances involving the performance of Extra Work:

.1 that are the result of

(1) Differing Site Conditions,

(2) amendments or additions to Applicable Laws, which amendments or additions are enacted after the Bid Closing Deadline,

(3) a Change requested by County in accordance with the conditions of authorization applicable to Compensable Changes set forth in Article 7, below, or

(4) other circumstances involving a Change in the Work for which Contractor is given under the Contract Documents a specific and express right to a Contract Adjustment to the Contract Price;

.2 that are not caused, in whole or in part, by an act or omission of Contractor or a Subcontractor, of any Tier, constituting negligence, willful misconduct, or violation of an Applicable Law, or by a failure of Contractor or a Subcontractor, of any Tier, to comply with the Contract Documents;

.3 for which a Contract Adjustment is neither prohibited by nor waived under the terms of the Contract Documents; and

.4 that if performed would require Contractor to incur additional and unforeseeable Allowable Costs that would not have been required to be incurred in the absence of such circumstances.

**1.1.31 Compensable Delay.** "Compensable Delay" means a Delay to the critical path of activities affecting Contractor's ability to achieve Substantial Completion of the entirety of the Work within the Contract Time:

.1 that is the result of

(a) a Compensable Change,

(b) the active negligence of County, Architect, a County Consultant or a Separate Contractor,

(c) a breach by County of an obligation under the Contract Documents, or

(d) other circumstances involving Delay for which Contractor is given under the Contract Documents a specific and express right to a Contract Adjustment adjusting the Contract Price;

.2 that is not caused, in whole or in part, by an act or omission of Contractor or a Subcontractor, of any Tier, constituting negligence, willful misconduct, or a violation of an Applicable Law, or a failure by Contractor or any Subcontractor, of any Tier, to comply with the Contract Documents; and

.3 for which a Contract Adjustment to the Contract Time is neither prohibited by nor waived under the terms of the Contract Documents.

**1.1.32 Construction Change Directive.** "Construction Change Directive" means a written instrument signed in accordance with the requirements of Article 7, below, that: (1) directs the performance of a Change that does not involve a Contract Adjustment; (2) establishes a mutually agreed basis for compensation to Contractor for a Compensable Change under circumstances where performance of the Compensable Change needs to proceed in advance of the County performing a full evaluation of the Contractor's rights relative to a Contract Adjustment; or (3) directs performance of Work or a Change with respect to which there exists a dispute or question regarding the terms of a Contract Adjustment.

**1.1.33 Construction Schedule.** "Construction Schedule" means the detailed, critical path schedule prepared by Contractor in accordance with the requirements of the Contract Documents showing Contractor's plan for performance of the Work within the Contract Time.

**1.1.34 Construction Task Catalog (CTC).** This is a comprehensive listing of specific repair or remodeling tasks together with a specific unit of measurement and a unit price.

**1.1.35 Contract Adjustment.** "Contract Adjustment" means an adjustment, additive or deductive, to the Contract Price or Contract Time, or JOC or Job Order that is permitted by the Contract Documents due to circumstances constituting a Compensable Change, Compensable Delay or Deleted Work.

**1.1.36 Contract Documents.** "Contract Documents" means the following collection of documents:

- .1 Job Order Contract, including Exhibits thereto;
- .2 Addenda;
- .3 General Conditions;
- .4 Specifications;
- .5 Plans and Drawings;
- .6 Modifications;
- .7 Reference Documents;
- .8 Job Orders
- .9 Supplemental Job Orders
- .10 Construction Task Catalogue (CTC)
- .11 Change Orders;
- .12 Unilateral Change Orders;
- .13 Construction Change Directives;
- .14 Safety Program;
- .15 other documents that comprise exhibits, attachments or riders to the documents listed in preceding Subparagraph 1.1.35.1 through Subparagraph 1.1.35.11, above;
- .16 executed Declaration of Sufficiency of Funds;
- .17 executed Non-Collusion Declaration; and
- .18 if the Bidding Documents limit bidding to Prequalified Bidders, those written representations, obligations or responsibilities made, acknowledged or assumed by the Bidder as part of the applicable Prequalification conducted by County, including, without limitation, any continuing obligations assumed by Contractor to disclose false or misleading information, report changes in ownership or management and comply with minimum safety requirements.

**1.1.37 Contract Price.** "Contract Price" means the dollar amount set forth in the JOC as the total possible compensation (maximum potential value) payable by County to Contractor for complete performance by Contractor in accordance with the Contract Documents of the Work and other obligations assumed by Contractor under the Contract Documents.

**1.1.38 Contract Time.** "Contract Time" means the total number of Days set forth in the JOC within which Contractor is obligated to complete approved Job Orders in accordance with the JOC pricing established for this contract and as extended or shortened by Contract Adjustments.

**1.1.39 Contractor.** "Contractor" means the person or entity identified by County as the Bidder receiving Award of the JOC Construction Contract.

**1.1.40 Contractor Amount.** "Contractor Amount" means the component amount calculated on behalf of Contractor pursuant to Paragraph 15.1.5, below, that is used to determine the total net amount payable to Contractor or County in the event of a partial or full termination or discontinuance of the Work.

**1.1.41 Contractor's Own Expense.** "Contractor's Own Expense" means that Contractor agrees to assume sole responsibility to pay and be responsible for any resulting or associated Loss and Delay, without any Contract Adjustment and without any other form of compensation or reimbursement, of any kind, by County.

**1.1.42 County.** "County" means the County of Riverside, a political subdivision of the State of California.

**1.1.43 County Amount.** "County Amount" means the component amount calculated on behalf of County pursuant to Paragraph 15.1.5, below, that is used to determine the total net amount payable to Contractor or County in the event of a partial or full termination or discontinuance of the Work.

**1.1.44 County Consultant.** "County Consultant" means a consultant, other than Architect, engaged by County (or engaged as a subconsultant to the Architect or a County Consultant) to provide professional advice to County with respect to the design, construction or management of the Project.

**1.1.45 County Review Date.** "County Review Date" means an end date set forth in the Construction Schedule or Submittal Schedule within which County, Architect or a County Consultant is to provide information, review documents or render decisions, approvals or disapprovals.

**1.1.46 County Review Period.** "County Review Period" means a period of time set forth in the Construction Schedule or Submittal Schedule within which County, Architect or a County Consultant is to provide information, review documents or render decisions, approvals or disapprovals.

**1.1.47 County Risk Manager.** "County Risk Manager" means the individual employee of the County acting as its risk manager.

**1.1.48 County Website.** "County Website" means the website maintained by County at <http://www.rivcoeda.org>.

**1.1.49 Date of Commencement.** "Date of Commencement" means the starting date used for calculation of the Contract Time, and is the date, no earlier than the first working day following issuance of the first Job Order Notice to Proceed, issued by the County.

**1.1.50 Day.** "Day", whether capitalized or not, and unless otherwise specifically provided, means calendar day, including weekends and Holidays.

**1.1.51 Declaration of Sufficiency of Funds.** "Declaration of Sufficiency of Funds" means the declaration, in the form included in the Bidding Documents, required to be submitted by Contractor under circumstances where Contractor has not executed a collective bargaining agreement covering the workers who will be employed to perform the Work.

**1.1.52 Defective Work.** "Defective Work" means materials, equipment, labor, workmanship, construction services or other construction work comprising the Work by Contractor or a Subcontractor that (1) is faulty, omitted, incomplete, or deficient, or (2) does not conform to Applicable Laws, the Contract Documents, or the requirements of any inspection, reference standard, test, code or approval specified in the Contract Documents.

**1.1.53 Delay.** "Delay" means any circumstances involving delay, disruption, hindrance or interference.

**1.1.54 Deleted Work.** "Deleted Work" means Work that is eliminated or its scope or cost reduced pursuant to a Change Order or Unilateral Change Order.

**1.1.55 Department of Industrial Relations.** "Department of Industrial Relations" means The Department of Industrial Relations of the State of California.

**1.1.56 Design Discrepancy.** "Design Discrepancy" means an error, omission, conflict, ambiguity, lack of coordination or noncompliance with Applicable Laws contained in the Bidding Documents, Contract Documents, Reference Documents or other information made available by County to Contractor prior to or after the Bid Closing Deadline.

**1.1.57 Design Documents.** "Design Documents" means all originals, copies and drafts of plans, drawings, tracings, specifications, programs, reports, calculations, presentation materials, models, building information models and other writings or materials containing designs, specifications or engineering information related to the Work or Project prepared by Architect, County Consultants, Contractor, Separate Contractors or Subcontractors including, without limitation, computer aided design materials, electronic data files and paper copies. The term "Design Documents" includes both the written documents and all building and other designs depicted therein.

**1.1.58 Design Intent.** "Design Intent" means the general intended design objectives of the Design Documents prepared by Architect and County Consultants, as described in Paragraph 1.2.1, below.

**1.1.59 Designation of Subcontractors.** "Designation of Subcontractors" means the list of proposed Subcontractors prepared by the Bidder pursuant to California Public Contract Code §§4100 et seq.

**1.1.60 Differing Site Condition.** "Differing Site Condition" means an unforeseen condition that constitutes a basis for Contract Adjustment pursuant to Paragraph 4.3.8, below.

**1.1.61 Disability Laws.** "Disability Laws" means applicable federal, state, local or municipal laws, rules, orders, regulations, statutes, ordinances, codes, decrees, or requirements of any Government Authority, which regulate, relate to or impose liability or standards of conduct with respect to, or accessibility for, persons with disabilities, including, without limitation, the Americans with Disabilities Act (42 USCA §§ 12101 et seq.) and the Fair Housing Amendments Act of 1988 (42 USCA §§ 3604 et seq.).

**1.1.62 Discovery Date.** "Discovery Date", generally used in reference to Contractor's obligation to give written notice of certain facts, conditions or circumstances, means the earlier of the dates that Contractor or any Subcontractor either: (1) discovered such facts, conditions or circumstances; or (2) should have discovered such facts, conditions or circumstances in the exercise of the level of care required by the terms of the Standard of Performance.

**1.1.63 Drawings.** "Drawings" means graphic and pictorial documents showing the design, location and dimensions of the Project, and generally includes plans, elevations, subparagraphs, details, schedules and diagrams. The term "Drawings" is used interchangeably with "Plans".

**1.1.64 EDA.** "EDA" means the Economic Development Agency for the County of Riverside.

**1.1.65 Environmental Laws.** "Environmental Laws" means all applicable federal, state, local or municipal laws, rules, orders, regulations, statutes, ordinances, codes, decrees and permits or other requirements of any Governmental Authority, which regulate, relate to, or impose liability or standards of conduct concerning any Hazardous Substance (including, without limitation, the use, handling, transportation, production, disposal, discharge or storage thereof), occupational or environmental conditions on, under, or about the Site or Existing Improvements (including, without limitation, soil, groundwater, and indoor and ambient air conditions), environmental protection (natural or manmade resources), or occupational health or industrial hygiene (but only to the extent related to Hazardous Substances on, under, or about the Site or Existing Improvements), as now or may at any later time be in effect, including without limitation, the Comprehensive Environmental Response, Compensation and Liability Act of 1980 [42 U.S.C.A. §§ 9601 et seq.]; the Resource Conservation and Recovery Act of 1976 [42 U.S.C.A. §§ 6901 et seq.]; the Clean Water Act (also known as the Federal Water Pollution Control Act) [33 U.S.C.A. §§ 1251 et seq.]; the Toxic Substances Control Act [15 U.S.C.A. §§ 2601 et seq.]; the Hazardous Substances Transportation Act [49 U.S.C.A. §§ 1801 et seq.]; the Insecticide, Fungicide, Rodenticide Act [7 U.S.C.A. §§ 136 et seq.]; the Superfund Amendments and Reauthorization Act [42 U.S.C.A. §§ 6901 et seq.]; the Clean Air Act [42 U.S.C.A. §§ 7401 et seq.]; the Safe Drinking Water Act [42 U.S.C.A. §§ 300f et seq.]; the Solid Waste Disposal Act [42 U.S.C.A. §§ 6901 et seq.]; the Surface Mining Control and Reclamation Act [30 U.S.C.A. §§ 1201 et seq.]; the Emergency Planning and Community Right to Know Act [42 U.S.C.A. §§ 11001 et seq.]; the Occupational Safety and Health Act [29 U.S.C.A. §§ 655 and 657]; the Residential Lead-Based Paint Exposure Act (Title X of the Housing and Community

Development Act of 1992) [15 U.S.C.A. §§ 2681 et seq.]; the Lead-Based Paint Poisoning Prevention Act [42 U.S.C.A. §§ 4821 et seq.]; the Federal Endangered Species Act, the California Endangered Species Act, the Migratory Bird Treaty Act, the National Environmental Policy Act, the California Environmental Quality Act, Porter Cologne Water Quality Act (California Water Code §§ 13000 et seq), and all similar federal, state or local laws, rules, orders, regulations, statutes, ordinances, codes, decrees, or requirements.

**1.1.66 Escrow Agent.** "Escrow Agent" means an entity serving as escrow agent pursuant to California Public Contract Code §22300 in connection with the deposit of securities or retention.

**1.1.67 Escrow Bid Documents.** "Escrow Bid Documents" means all written documentation and electronic files reflecting the basis for and calculation of a Bid, including, without limitation, estimates, quantity take-offs, price quotations, product data, pricing data, memoranda, narratives, add/deduct sheets and reports (including, without limitation, reports on conditions at, under, or in the vicinity of the Site). The term "Escrow Bid Documents" does not include copies of Bidding Documents if they are not needed to comply with the requirements of the Bidding Documents applicable to submission of Escrow Bid Documents.

**1.1.68 Event of Contractor Default.** "Event of Contractor Default" means any of the events constituting default by Contractor as set forth in Paragraph 15.1.1, below.

**1.1.69 Evidence of Insurance.** "Evidence of Insurance" means the statement, completed by Bidder in the form included in the Bidding Documents, evidencing the Bidder's compliance with the insurance requirements of the Bidding Documents.

**1.1.70 Excusable Delay.** "Excusable Delay" means a Delay, other than a Compensable Delay, to Contractor's ability to achieve Substantial Completion or Final Completion of the Work within the Contract Time that is: (1) not caused, in whole or in part, by an act or omission of Contractor or a Subcontractor, of any Tier, constituting negligence, willful misconduct, a violation of an Applicable Law or a failure by Contractor or any Subcontractor, of any Tier, to comply with the Contract Documents; (2) unforeseeable, unavoidable and beyond the control of Contractor and the Subcontractors, of every Tier; and (3) the result of a Force Majeure Event. Without limitation to the foregoing, neither the bankruptcy, insolvency nor financial inability of Contractor or a Subcontractor, of any Tier, nor any failure by a Subcontractor, of any Tier, to perform any obligation imposed by contract or Applicable Laws shall constitute a ground for Excusable Delay.

**1.1.71 Existing Improvements.** "Existing Improvements" means all improvements located on the Site as of the Bid Closing Deadline, whether above or below the surface of the ground, including, but not limited to, existing buildings, utilities, infrastructure improvements and other facilities.

**1.1.72 Extra Work.** "Extra Work" means labor, materials, equipment, services or other work, not reasonably inferable by Contractor or its Subcontractors from the design and other information set forth in the Bidding Documents, the performance of which requires the expenditure by Contractor of additional and unforeseen Allowable Costs. References to Extra Work shall not be interpreted to mean or imply that Contractor is entitled to a Contract Adjustment unless such Extra Work constitutes a Compensable Change.

**1.1.73 Final Completion, Finally Complete.** "Final Completion" and "Finally Complete" mean the point at which the following conditions have occurred with respect to an individual Job Order:

- .1 the Work is fully completed, including all minor corrective, or "punch list," items;
- .2 all permits, approvals and certificates by Governmental Authorities, such as, but not necessarily limited to, a permanent or temporary certificate of occupancy required to occupy and use the Work have been issued free of any conditions that are the result of an act or omission of Contractor or a Subcontractor, of any Tier, constituting negligence, willful misconduct, a violation of an Applicable Law or a failure by Contractor or any Subcontractor, of any Tier, to comply with the Contract Documents;
- .3 the Work and the related portions of the Site have been thoroughly cleared of all construction debris and cleaned in accordance with the requirements of the Contract Documents, including, but not necessarily limited to where applicable, the following: removal of temporary protections; removal of marks, stains, fingerprints and

other soil and dirt from painted, decorated and natural-finished woodwork and other Work; removal of spots, plaster, soil and paint from ceramic tile, marble and other finished materials; all surfaces, fixtures, cabinet work and equipment are wiped and washed clean and in an undamaged, new condition; all aluminum and other metal surfaces are cleaned in accordance with recommendations of the manufacturer; and all stone, tile and resilient floors are cleaned thoroughly in accordance with the manufacturer's recommendations and buff dried by machine to bring the surfaces to sheen;

.4 all conditions set forth in the Contract Documents for Substantial Completion of the Work have been, and continue to be, fully satisfied;

.5 all conditions pertaining to the Work and required for the release of County's obligations (including, but not limited to, release of County's bond obligations) to Governmental Authorities (including, but not limited to, matters involving grading, flood control, public works, transportation and traffic) have been satisfied; and

.6 Contractor has delivered to County all Close-Out Documents.

**1.1.74 Final Completion Punch List.** "Final Completion Punch List" means the list of minor items of Work to be completed or corrected by Contractor for Final Completion.

**1.1.75 Final Payment.** "Final Payment" means payment by County to Contractor of the entire unpaid balance of the Job Order Price due to Contractor following Final Completion.

**1.1.76 Force Majeure Event.** "Force Majeure Event" means, and is restricted to, any the following: (1) Acts of God occurring at the Site; (2) terrorism or other acts of a public enemy; (3) orders of Governmental Authorities (including, without limitation, unreasonable and unforeseeable Delay in the issuance of permits or approvals by Governmental Authorities that are required for the Work); (4) epidemics or quarantine restrictions; (5) strikes and other organized labor action occurring at the Site and the effects thereof on the Work to the extent such strikes and other organized labor action are beyond the control of Contractor and its Subcontractors, of every Tier, and to the extent the effects thereof cannot be avoided by use of replacement workers or implementation of a dual gate system of entry to the Site; or (6) unusual shortages in materials that are supported by documented proof that (a) Contractor made every effort to obtain such materials from all available sources, (b) such shortage is due to the fact that such materials are not physically available from single or multiple sources or could have been obtained only at exorbitant prices entirely inconsistent with current rates taking into account the quantities involved and the usual industry practices in obtaining such quantities, and (c) such shortages and the difficulties in obtaining alternate sources of materials could not have been known or anticipated as of the Bid Closing Deadline.

**1.1.77 Fragnet.** "Fragnet" means a contemporaneous, fragmentary scheduling network, which graphically identifies the sequencing of all critical and non-critical new activities and/or activity revisions affected by a Compensable Delay or Excusable Delay with logic ties to all affected existing activities noted on the Construction Schedule, that isolates and quantifies a time impact of a specific issue, determines and demonstrates any such specific Delay in relation to past and/or other current Delays and provides a method for incorporating all Contract Adjustments to the Contract Time into an update of the approved Construction Schedule.

**1.1.78 General Conditions.** "General Conditions" means the herein set forth general terms and conditions governing performance of the Work.

**1.1.79 General Requirements.** "General Requirements" means the portion of the Specifications so titled setting forth additional requirements for administration of the Work.

**1.1.80 Good Faith Determination.** "Good Faith Determination" means a determination made by the Assistant CEO/EDA or other authorized representative of County, which he/she believes in good faith to be a proper exercise of County's rights and to have a reasonable basis in fact, whether or not such determination is in fact proper, reasonable or correct or adjudged to be so.

**1.1.81 Governmental Authority.** "Governmental Authority" means the United States, the State of California, the County of Riverside (acting in its regulatory, rather than proprietary, capacity), the City in which the Project is located, any other local, regional, state or federal political subdivision, authority, agency, department, commission,



board, bureau, court, judicial or quasi-judicial body, and any legislative or quasi-legislative body, or instrumentality of any of them, which exercises jurisdiction over the Project, Work, Site, Contractor or County, including, without limitation, any Governmental Authority having jurisdiction to review and approve or reject the Contract Documents or the Work based on compliance or non-compliance with Applicable Laws.

**1.1.82 Governmental Authority Review Period.** "Governmental Authority Review Period" means a period of time set forth in the Construction Schedule or Submittal Schedule for Governmental Authority review, and/or approval, of the Work.

**1.1.83 Guarantee To Repair Period.** "Guarantee To Repair Period" means the period of time set forth in Section 13.3, below, for repair or replacement of Defective Work.

**1.1.84 Hazardous Substance.** "Hazardous Substance" means either of the following: (1) any chemical, material or other substance defined as or included within the definition of "hazardous substances," "hazardous wastes," "extremely hazardous substances," "toxic substances," "toxic material," "restricted hazardous waste," "special waste," "contamination" or words of similar import under any Environmental Law, including, without limitation, the following: petroleum (including crude oil or any fraction thereof), asbestos, asbestos-containing materials, polychlorinated biphenyls ("PCBs") and PCB-containing materials, whether or not occurring naturally; or (2) any substance that because of its quantity, concentration or physical or chemical characteristics poses a significant present or potential hazard to human health and safety or to the environment, and which has been determined by any Governmental Authority to be a hazardous waste or hazardous substance.

**1.1.85 Holiday.** "Holiday" means a Day recognized by County as being a legal holiday for its staff and employees.

**1.1.86 Indemnitees.** "Indemnitees" means those persons or entities listed in Paragraph 3.18.1, below, as the "Indemnitees".

**1.1.87 Inspector of Record.** "Inspector of Record" means a person designated by the County to perform inspections on behalf of the County, who may be an employee or an independent consultant to County.

**1.1.88 Installation Subcontractor.** "Installation Subcontractor" means a Subcontractor who performs a portion of the Work that includes providing substantial, rather than minor and incidental, services for the installation of temporary or permanent materials, equipment or facilities at the Site.

**1.1.89 Instructions to Bidders.** "Instructions to Bidders" means the portion of the Bidding Documents setting forth the requirements to be followed by Bidders in preparing and submitting Bids.

**1.1.90 Intellectual Property Rights.** "Intellectual Property Rights" means all intellectual property rights, including, without limitation, patent, trademark, trade dress, copyright, industrial design rights, priority rights and trade secrets.

**1.1.91 Job Order.** Means a firm, fixed priced, lump sum order issued by the County under the JOC to the Job Order Contractor. The Job Order will set forth a definite project scope of work as compiled from the Construction Task Catalog to be performed pursuant to the JOC. Each individual project to be accomplished under this JOC will be through the issuance of a Job Order. A Job Order consists of plans, shop drawings, permits, specifications and the Scope of Work required to complete the Work. The County will be responsible for the development of the Job Order as well as the observation and acceptance of the Work contained within the Job Order. The County will review the Contractor's Proposal and if acceptable, shall sign the Job Order and issue a Notice to Proceed for the work described therein. Each Job Order will include a detailed Scope of Work, a firm fixed price proposal from the Contractor, a time duration for the completion of the Work and any special conditions that might apply to that specific Job Order. There is no minimum value associated with an individual Job Order.

**1.1.92 Job Order Amount.** The dollar amount stated in the Job Order payable by County to Contractor. The Job Order Amount is a firm-fixed price and may not be increased or decreased. Work may be added to or deleted from a project utilizing a Job Order only by an additive or deductive Supplemental Job Order.

**1.1.93 Job Order Consultant.** County has selected The Gordian Group as its Job Order Contract Consultant and Contractor, in submitting a bid and entering into a contract with County agrees to execute and abide by the terms of the JOC System License, and the Fee Agreement listed as part of the Contract Documents in Sections 1.1.36 herein, and attached to the JOC Contract as exhibits.

**1.1.94 Job Order Contract (JOC).** A competitively bid, fixed period, fixed unit price and indefinite quantity contract between the County and the Contractor that provides for the use of Job Orders for public works or maintenance projects. Work is accomplished under the Job Order Contract through the issuance of individual Job Orders until the fixed period or the Maximum Contract Amount of the Job Order Contract is reached, whichever comes first. See also the definitions for "Contract" and "Contract Documents" set forth respectively in this Section.

**1.1.95 Job Order Proposal.** Also sometimes referred to in the Contract Documents as a "Proposal", it is the Contractor's irrevocable offer to perform Work associated with a Job Order. It refers to the Contractor prepared document quoting a firm fixed-price and schedule for the completion of a specific Scope of Work. The Contractor's Proposal must be on forms provided by the County and in an electronic version compatible with the County's systems. The Proposal may also contain approved drawings, work schedule, permits, or other such documentation as the County might require for a specific Job Order.

**1.1.96 Job Order Time.** The duration of time, stated in number of days, as set forth in an individual Job Order. Job Order Time is the stated number of days the Contractor has to perform the tasks set forth in the Job Order. Job Order Time can also mean more or less days than the original number of days stated in the Job Order if the Job Order is modified by a Supplemental Job Order.

**1.1.97 Key Personnel, Key Persons.** "Key Personnel" and "Key Persons" mean those individuals employed by Contractor as described in Paragraph 3.8.1, below, and any replacements thereto approved by County, whose personal performance is deemed of the essence to the Construction Contract.

**1.1.98 Loss, Losses.** "Loss" and "Losses" mean any and all economic and non-economic losses, costs, liabilities, claims, damages, cost escalations, actions, judgments, settlements, expenses, fines, penalties and punitive damages including, without limitation, full and actual attorney's fees (including, without limitation, attorney's fees for trial and on appeal), expert and non-expert witness fees, arbitrator and arbitration fees, court costs (statutory and non-statutory), and mediation and mediator fees.

**1.1.99 Maximum Contract Amount.** The maximum potential dollar value of the JOC as defined in the Notice Inviting Bids. The aggregate dollar value of the Job Order(s) issued under the Contract cannot exceed the Maximum Contract Amount.

**1.1.100 Minimum Contract Amount.** The minimum dollar value of the JOC as defined in the Notice Inviting Bids. The County makes no guarantee and has no obligation whatsoever to award any Job Orders under the Contract in excess of the Minimum Contract Amount.

**1.1.101 Modification.** "Modification" means a document, other than a Change Order or Construction Change Directive, approved and signed by County and Contractor after execution of the Construction Contract, agreeing to alter, amend or modify the Contract Documents.

**1.1.102 Mold.** "Mold" means mold, mildew, spores or other microorganisms of any type, nature or description, or any by-product thereof, the presence of which poses an actual or potential threat to human health, including, without limitation, any species of organisms of the kingdoms of fungi or mycota, including yeasts, smuts, ruts, mildews, mold and mushrooms, or any microbial contamination, either airborne or surface, which arises out of or is related to the presence of fungi or spores (including, without limitation, aspergillus, cladosporium, penicillium and stachybotrys chartarum).

**1.1.103 Non-Collusion Declaration.** "Non-Collusion Declaration" means the form, so titled, required by California Public Contract Code §7106 and the Bidding Documents to be submitted by Bidder with its Bid.

**1.1.104 Non-prepriced tasks.** As used herein, means those units of work that are not included in the CTC but within the general scope and intent of this Contract and may be negotiated into this Contract as needs arise. Such

work requirements shall be incorporated into and made a part of this Contract for the Job Order to which they pertain, and may be incorporated into the CTC, if determined appropriate by the County, at the base price determined in this Job Order Contract. Non-prepriced work requirements shall be separately identified and submitted in the Job Order Proposal.

**1.1.105 Notice Inviting Bids.** "Notice Inviting Bids" means the notice issued by or on behalf of County inviting submission of Bids for the Project.

**1.1.106 Notice of Change.** "Notice of Change" means a formal written notice required to be submitted by Contractor pursuant to Paragraph 7.6.1, below, notifying County of circumstances that Contractor believes may give rise to a Contract Adjustment.

**1.1.107 Notice of Completion.** "Notice of Completion" means a "notice of completion" as defined in California Civil Code §9204.

**1.1.108 Notice of Completion of a Job Order.** The Notice of Completion ("NOC") shall be issued by the Economic Development Agency at that point in the Job Order when the Contractor has completed all Work required in the Job Order. The time for issuance shall be determined by the County through a final inspection and acceptance of the work described in the Job Order. The NOC shall be signed by the Board of Supervisors for Job Orders exceeding \$125,000, and by either the Assistant County Executive Officer/EDA, Managing Director of EDA, or Assistant Director of Economic Development Agency/Project Management Office for Job Orders \$124,999 or less.

**1.1.109 Notice of Delay.** "Notice of Delay" means a formal written notice prepared and submitted by Contractor pursuant to Paragraph 8.2.2, below, notifying County of circumstances that Contractor believes may give rise to a Contract Adjustment to the Contract Time for Excusable Delay or Compensable Delay or a Contract Adjustment to the Contract Price for Compensable Delay.

**1.1.110 Notice of Final Completion.** "Notice of Final Completion" means the written notice by County confirming the date of actual Final Completion.

**1.1.111 Notice of Intent to Award.** "Notice of Intent to Award" means the written notice by or on behalf of County stating County's intent to Award the Construction Contract.

**1.1.112 Notice of Substantial Completion.** "Notice of Substantial Completion" means the written notice by County confirming the date of actual Substantial Completion.

**1.1.113 Notice to Proceed for JOC.** The Notice to Proceed is the written notification from the County giving the Contractor notice to commence with the Work for each individual Job Order. The Notice to Proceed will specify the start date for the Work for each individual Job Order and the completion date.

**1.1.114 Payment Bond, Performance Bond.** "Payment Bond" and "Performance Bond" mean the surety bonds required to be provided by Contractor pursuant to Article 12, below.

**1.1.115 Plans.** "Plans" means the graphic and pictorial portions of the Contract Documents prepared by Architect or its Subconsultants showing the design, location and dimensions of the Work, including, without limitation, plans, elevations, details, schedules and diagrams. The term "Plans" is used interchangeably with "Drawings".

**1.1.116 Post-Award Submittals.** "Post-Award Submittals" means the documents described in the Bidding Documents that the apparent successful Bidder is required to submit after opening of Bids as a condition of Award.

**1.1.117 Pre-Bid Conference.** "Pre-Bid Conference" means the conference, specified in the Notice Inviting Bids as either mandatory or optional, held prior to the Bid Closing Deadline for the purpose of, without limitation, introducing the Bidders to the Project, and which conference may, or may not, include a review of the Site.

**1.1.118 Product Data.** "Product Data" means illustrations, standard schedules, charts, instructional brochures, diagrams and other information furnished by Contractor to illustrate a material, product or system for the Work.

**1.1.119 Progress Payment.** "Progress Payment" means a monthly payment of a portion of the Contract Price prior to Final Completion based on Contractor's progressed performance of the Work.

**1.1.120 Project.** "Project" means the improvements comprising, or necessary or appurtenant to the use of, the work of improvements described generally in the Job Order documents issued for each Job Order under the Contract, including but not limited to, the Detailed Scope of Work and the Notice to Proceed; and of which the Work may be the entirety of such improvements or only a part. When a Job Order is issued for work occurring in the vicinity of other work performed by the County or under a separate contract, the Contractor shall coordinate his work with others.

**1.1.121 Project Documents.** "Project Documents" means all writings (hard copy and electronic) in the possession of Contractor at the Site or elsewhere that relate in any way to the Project or Work.

**1.1.122 Project Team.** "Project Team" means County, Architect, County Consultants, Contractor, the Subcontractors, the Separate Contractors, Inspectors of Record and other firms or individuals retained by County, or retained by others with County's approval, participating in the planning, programming, design, construction or inspection of the Work.

**1.1.123 Reasonable Order of Magnitude Estimate.** "Reasonable Order of Magnitude Estimate" means a general estimate prepared by Contractor, or jointly by Contractor and County, without the benefit of complete or definitive pricing by Subcontractors, of the projected additional cost and time associated with Contractor's performance of a particular item or items of Extra Work or Deleted Work described in a Construction Change Directive. Unless otherwise agreed to in writing between County and Contractor, a Reasonable Order of Magnitude Estimate does not constitute either an authorization or agreement by County to any Contract Adjustment or a guarantee or promise by Contractor with respect to the amount of any Contract Adjustment that may be associated with a Compensable Change or Deleted Work.

**1.1.124 Record Documents.** "Record Documents" means the collection of documents assembled and prepared by Contractor (including, without limitation, the Record Drawings and Specifications) showing the condition of the Work as actually built.

**1.1.125 Record Drawings, Record Specifications.** "Record Drawings" and "Record Specifications" mean the Drawings and Specifications marked by Contractor to show the condition, location and placement of the Work as actually built, including, without limitation, the locations of mechanical, electrical, plumbing or similar portions of the Work that are depicted diagrammatically in the Drawings.

**1.1.126 Reference Documents.** "Reference Documents" means reports, studies, surveys and other information provided by County for Contractor's review and consideration in preparing its Bid, including, without limitation, information describing the Site (including surface or subsurface conditions), Existing Improvements or Hazardous Substances at the Site.

**1.1.127 Request for Extension.** "Request for Extension" means a formal written request submitted by Contractor pursuant to Paragraph 8.2.3, below, setting forth the justification and support for Contractor's request for a Contract Adjustment to the Contract Time.

**1.1.128 Request for Information.** "Request for Information" means a written request by Contractor for clarification of what it perceives to be a discrepancy in the Contract Documents (including, without limitation, information in the Contract Documents constituting a Design Discrepancy or a variance between the information in the Bidding Documents or Contract Documents and conditions at the Site or in Existing Improvements).

**1.1.129 Safety Program.** "Safety Program" means the formal, written program prepared by Contractor setting forth detailed procedures and precautionary measures for protecting persons and property from injury or damage.

**1.1.130 Samples.** "Samples" means physical examples that, when approved by County and Architect, illustrate materials, equipment or workmanship by which the Work is to be evaluated and judged as part of the Submittal process.

**1.1.131 Schedule of Values.** "Schedule of Values" means a detailed, itemized breakdown of the Contract Price, which provides for an allocation of the dollar values to each of the various parts of the Work.

**1.1.132 Self-Performed Work.** "Self-Performed Work" means Work related to a Compensable Change or Deleted Work that is performed or to be performed by Contractor's own laborers who are employed by Contractor, rather than by the employees of a Subcontractor, using materials and equipment purchased by Contractor directly from a supplier or manufacturer.

**1.1.133 Separate Contractor.** "Separate Contractor" means a contractor, subcontractor, supplier or vendor under contract directly to County to provide services, materials, labor, equipment or other work to the Project.

**1.1.134 Shop Drawing.** "Shop Drawing" means a drawing, diagram, schedule and other data specially prepared for the Work by Contractor or a Subcontractor to illustrate some portion of the Work.

**1.1.135 Site.** "Site" means: (1) the parcel of land owned by County on which the Project is to be constructed and such additional parcels as may be purchased by County for such construction; (2) all areas adjacent to such parcels that may be used by Contractor or the Subcontractors for staging, storage, parking or temporary offices; and (3) all land areas, both private and public, adjacent to such parcels on which Work is required to be performed under the Contract Documents, Applicable Laws or permits relating to the Project.

**1.1.136 Specifications.** "Specifications" means the portion of the Contract Documents consisting of the written requirements for materials, equipment, standards and workmanship for the Work and performance of related services.

**1.1.137 Standard of Performance.** "Standard of Performance" means the general standard governing Contractor's performance of its obligations under the Construction Contract and General Conditions as set forth in Section 2.2 of the Construction Contract.

**1.1.138 State Water Resources Control Board.** "State Water Resources Control Board" means the State Water Resources Control Board of the State of California.

**1.1.139 Storm Water Permit.** "Storm Water Permit" means any applicable storm water, urban runoff or statewide general NPDES permit issued by the State of California or the United States pursuant to the provisions of the Clean Water Act (Title 33U.S.C. §§1251 et seq.) and/or Porter Cologne Water Quality Control Act (California Water Code §§13000 et seq.) and including any related regulations issued by the State of California or the United States.

**1.1.140 Sub-Bidder.** "Sub-Bidder" means a person or entity that submits a bid to a Bidder for some portion of the Work that is to be performed by that person or entity acting as a first-Tier Subcontractor.

**1.1.141 Subcontractor.** "Subcontractor" means a person or entity that has a contract to perform a portion of the Work, including without limitation, subcontractors, sub-subcontractors, suppliers, equipment operators, manufacturers and vendors, of any and every Tier.

**1.1.142 Submittal.** "Submittal" means a Shop Drawing, Product Data, Sample, detailed design, exemplar, fabrication and installation drawing, list, graph, operating instruction or other document required to be submitted by Contractor under the Contract Documents.

**1.1.143 Submittal Schedule.** "Submittal Schedule" means the schedule prepared by Contractor showing the timing for submission and review of Submittals during construction.

**1.1.144 Substantial Completion, Substantially Complete.** "Substantial Completion" and "Substantially Complete" mean the point at which the following conditions have occurred with respect to the entire Work or a portion of the Work designated by County in writing to be Substantially Completed prior to Substantial Completion of the entire Work:

.1 such Work is sufficiently and entirely complete in accordance with Contract Documents so that such Work can be fully enjoyed and beneficially occupied and utilized by County for its intended purpose (except for minor items which do not impair County's ability to so occupy and use such Work);

.2 all permits, approvals and certificates by Governmental Authorities, such as, but not necessarily limited to, a permanent or temporary certificate of occupancy required to occupy and use such Work have been issued free of any conditions that are the result of an act or omission of Contractor or a Subcontractor, of any Tier, constituting negligence, willful misconduct, a violation of an Applicable Law or a failure by Contractor or any Subcontractor, of any Tier, to comply with the Contract Documents; and

.3 all building systems included in such Work are operational as specified, all designated or required inspections and certifications by Governmental Authorities have been made and posted and instruction of County's personnel in the operation of the systems has been completed.

**1.1.145 Substantial Completion Punch List.** "Substantial Completion Punch List" means the list of items of Work to be completed or corrected by Contractor for Substantial Completion.

**1.1.146 Substitution.** "Substitution" means a material, product or item of material or equipment proposed by the Bidder or Contractor in place of that specified in the Bidding Documents or Contract Documents.

**1.1.147 Substitution Request Form.** "Substitution Request Form" means the form, so titled, that is included in the Bidding Documents for use by the Bidders when requesting a Substitution.

**1.1.148 Supplementary Conditions.** "Supplementary Conditions" means those portions of the Specifications that supplement, by addition, modification or deletion, a specific portion of the General Conditions.

**1.1.149 Supplemental Job Order.** A stand-alone Job Order issued in the same manner and including all the characteristics described in item 1.1.89.1, Job Order, above. The purpose and use of a Supplemental Job Order shall be to change a project by adding or deleting work or time to or from a project for which a Job Order has previously been issued. Such supplemental work shall be reviewed by the County in advance and shall be approved as compensable under the requirements of the JOC. Completion and acceptance of Work under a Supplemental Job Order shall follow the same requirements as a Job Order and all the requirements of the JOC.

**1.1.150 Surety.** "Surety" means Contractor's surety(ties) issuing the Bid Bond, Performance Bond or Payment Bond.

**1.1.151 Technical Specifications.** The term "Technical Specifications" means that portion of the Contract Documents consisting of the written requirements for materials, equipment, construction systems, standards and workmanship for the Work.

**1.1.152 Tier.** "Tier" means the contractual level of a Subcontractor with respect to Contractor. For example, a "first-tier" Subcontractor is under contract with Contractor. A sub-subcontractor under contract with a first-tier Subcontractor is in the "second tier," and so on. Use of the phrase "of every Tier", or similar phraseology, in the Contract Documents shall not be interpreted as implying that other provisions of the Contract Documents, where such phrase is not used, are intended to be limited in application to only the first Tier or to only certain other Tiers of Subcontractors.

**1.1.153 Time Impact Analysis.** "Time Impact Analysis" means a written report evaluating the impact of an Excusable or Compensable Delay, which shall include, at a minimum, the following: (1) a narrative description of the Delay and its impact on the critical path to achievement of a Substantial Completion or Final Completion of the Work or a portion of the Work designated by County within the Contract Time; (2) a Fragnet; (3) the number of Days of extension sought by Contractor as a Contract Adjustment to the Contract Time; (4) a computation of the Days of Compensable Delay multiplied times the liquidated damages payable to Contractor pursuant to Section 3.3 of the Construction Contract, if any, sought by Contractor; (5) a statement that Contractor has complied with the requirements of the General Conditions for written notice of Delays, along with the dates and copies of such notices; (6) the measures taken by Contractor and Subcontractors to prevent or minimize the Delay; and (7) Contractor's recommendations for reordering or re-sequencing the Work to avoid or minimize further Delay.

**1.1.154 Unexcused Delay.** "Unexcused Delay" means any Delay that is not a Compensable Delay or Excusable Delay or that constitutes a Compensable Delay or Excusable Delay for which Contractor is not entitled to a Contract Adjustment to the Contract Time, including, without limitation, the following: (1) Delay caused by an act or omission of Contractor or a Subcontractor, of any Tier, constituting negligence, willful misconduct, a violation of an Applicable Law or a failure by Contractor or any Subcontractor, of any Tier, to comply with the Contract Documents; (2) Delay for which Contractor has failed to provide a timely and complete Notice of Delay or Request for Extension; or (3) Delay associated with any circumstances where the costs or risk associated with such circumstances are designated in the Contract Documents as being at Contractor's risk or Contractor's Own Expense.

**1.1.155 Unilateral Change Order.** "Unilateral Change Order" means a writing signed by County in accordance with Article 7, below, in which County unilaterally sets forth its Good Faith Determination of the undisputed portion of an otherwise disputed Contract Adjustment.

**1.1.156 Unilateral Job Order.** The purpose of the Unilateral Job Order is to provide the County with a flexible procedure by which it may respond expeditiously to its needs. By virtue of this clause, the County is entitled to order work and to bind the contractor to performance of the work as needed for the term of their contract.

**1.1.157 Unit Price.** As used herein refers to the price published in the Construction Task Catalog (CTC) for a specific repair or remodeling task. The unit prices are fixed for the duration of the JOC. Each unit price is comprised of the Labor, Equipment and Materials costs to accomplish that specific task.

**1.1.158 Work.** "Work" means all labor, materials, equipment, services, permits, licenses, taxes and other things necessary for Contractor to perform its obligations under the Contract Documents, including, without limitation, any Changes requested by County, in accordance with the Contract Documents and all Applicable Laws. The Work may constitute the whole or a part of the Project. The Scope of Work for this JOC is determined by individual Job Orders issued under the Contract. The Scope of Work is the complete description of services to be provided by the Contractor under each individual Job Order. The Scope of Work will include documentation for a given Project. Documentation includes, but is not limited to, a narrative description of the work.

**1.1.159 Work Hours.** Normal Work Hours – Any eight hour shift between the hours of 7am to 5pm weekdays; Other Than Normal Work Hours – 5pm to 7 am weekdays, weekends and holidays.

**1.1.160 Worker's Compensation Certificate.** "Worker's Compensation Certificate" means the statement, completed by Bidder in the form included in the Instruction to Bidders, evidencing the Bidder's compliance with the worker's compensation insurance requirements of the Bidding Documents and Applicable Laws.

## **1.2 CORRELATION, INTERPRETATION AND INTENT OF CONTRACT DOCUMENTS**

**1.2.1 Design Intent.** The intent of the Contract Documents is for Contractor to provide all items necessary to produce a work of improvement that is complete as a whole and that is, in all of its parts, suitable for use and occupancy for its intended purpose, including, without limitation, all equipment, casework, mechanical, electrical and similar devices of whatever nature, completely installed, hooked-up and made fully operational and functional.

**1.2.2 Complementary.** Contract Documents are complementary, and what is called for by one shall be as binding as if called for by all. Any Work called for on the Drawings and not mentioned in the Specifications, or vice versa, shall be performed as though fully set forth in both.

**1.2.3 Technical Words.** Unless otherwise stated in the Contract Documents, technical words and abbreviations contained in the Contract Documents are used in accordance with commonly understood construction industry meanings and non-technical words and abbreviations are used in accordance with their commonly understood meanings.

**1.2.4 Trade Names.** It is not the intention of the Contract Documents to go into detailed descriptions of any materials or methods commonly known to the trade under a "trade name" or "trade term." The mere mention or notation of such "trade name" or "trade term" shall be considered a sufficient notice to the Contractor that it will be required to complete the Work so named with all its appurtenances according to first-class practices of the trade.

**1.2.5 Incidental Items.** The naming of any material or equipment shall mean furnishing and installing of same, including all incidental and accessory items thereto and labor therefor, in accordance with first-class practices of the trade involved, unless specifically noted otherwise.

**1.2.6 Drawing Dimensions.** Figured, derived or numerical dimensions on scale Drawings shall govern over Drawings without figured dimensions. The Drawings shall not be scaled to determine dimensions, and (except in the case of diagrammatic Drawings) dimensions shall be calculated from figures shown on the Drawings. Obvious discrepancies between scale and figured dimensions, not marked "not to scale," must be brought to the Architect's attention before proceeding with the Work affected by the discrepancy. Contractor shall carefully check and compare all portions of the Drawings and Specifications so as to correctly interpolate the intended dimensions for any portion of the Work that is not explicitly dimensioned in the Contract Documents.

**1.2.7 Drawings, Specifications.** In general, the Drawings will show dimensions, positions, and kind of construction and the Specifications will define materials, quality and standards. Work not particularly shown, detailed, marked or specified shall be the same as similar parts that are shown, detailed, marked or specified.

**1.2.8 Typical Work.** Work not particularly shown, detailed, marked or specified shall be the same as similar parts that are shown, detailed, marked or specified.

**1.2.9 Divisions of the Work.** All the Work mentioned or indicated in the Contract Documents shall be performed by Contractor as part of the Work unless specifically indicated in the Contract Documents to be done by others. The organization of the Specifications into divisions, sections and articles and the arrangement of the Drawings shall not control Contractor in dividing the Work among the Subcontractors or in establishing the extent of the Work to be performed by the Subcontractors.

**1.2.10 Applicable Laws.** Compliance with Applicable Laws shall be considered as a part of the Work.

**1.2.11 Interpretations of Laws.** In the event of a conflict between or among Applicable Laws governing performance of the Work, the more stringent shall govern. Contractor assumes, at Contractor's Own Expense, sole responsibility for, and the risk associated with, interpretations of Applicable Laws made by Contractor not predicated on written orders issued by Governmental Authorities that by their terms are applicable to the Project, including, without limitation, interpretations or assumptions made by Contractor based on decisions, orders or approvals (written or unwritten) issued by or on behalf of Governmental Authorities in connection with work on other projects or properties near or in the general vicinity of the Site.

**1.2.12 Modifiers.** The Contract Documents may omit modifying words such as "all" and "any," and articles such as "the" and "an." If a modifier or an article is not included in one statement and appears in another, it is not intended to affect the interpretation of either statement. The use of the word "including," when following any general statement, shall not be construed to limit such statement to specific items or matters set forth immediately following such word or to similar items or matters whether or not non-limiting language (such as "without limitation," "but not limited to," or words of similar import) is used with reference thereto, but rather shall be deemed to refer to all other items or matters that could reasonably fall within the broadest possible scope of such general statement.

**1.2.13 Singular, Gender, Captions.** When appropriate to the context, the use of the singular number shall be deemed to include the plural and vice versa. Each gender shall be deemed to include any other gender, and each shall include corporation, partnership, trust or other legal entity whenever the context so requires. The captions and headings of the various subdivisions of the Contract Documents are intended only as a matter of reference and convenience and in no way define, limit, or prescribe the scope or intent of the Contract Documents or any subdivision thereof.

**1.2.14 Cross-References.** Any cross-references indicated between various paragraphs or other portions of the Specifications, Drawings or other Contract Documents are provided for the convenience of Contractor and shall not be deemed to be all-inclusive.

**1.2.15 Diagrammatic Design.** Drawings and diagrams for mechanical, plumbing, electrical, fire sprinkler, fire alarm and low voltage Work shall be considered as diagrammatic only and shall not be used for any structural guidance or physical layout. Because such Drawings are diagrammatic, Contractor shall be responsible to provide



any and all numbers and lengths of fittings, wire, conduit, connections, attachments or similar materials or devices needed to complete the Work, without Contract Adjustment, whether or not they exceed the numbers of pieces or the lengths indicated by such Drawings. Contractor is solely responsible to carefully plan and coordinate in advance, by means of coordination drawings prepared by Contractor or a Subcontractor, the installation of any Work shown diagrammatically and shall do so in such a manner as to make maximum use of the space available and anticipate and avoid wherever possible conflict and interferences among such portions of the Work and with other portions of the Work, including structural members.

**1.2.16 Demolition.** Existing Improvements at the Site of which no specific description is made in the Contract Documents, but which could be reasonably assumed to interfere with the satisfactory completion of the Work, shall be removed and disposed of by Contractor without Contract Adjustment. If Contractor is unsure whether a specific Existing Improvement at the Site which is not specifically described in the Contract Documents should be removed and disposed of, Contractor shall promptly ask the County whether such Existing Improvement is to be removed or remain in place, and shall comply with any directive given in response.

**1.2.17 Omissions.** Items missing from the Contract Documents shall nevertheless be provided by the Contractor, without Contract Adjustment, to the extent reasonably inferable from the Contract Documents as being necessary to satisfy the Design Intent.

**1.2.18 Conflicts.** Notwithstanding the provisions of Paragraph 1.2.19, below, in the event of conflict between any of the Contract Documents, the provision placing a more stringent requirement or greater burden on the Contractor or requiring the greater quantity or higher quality material or workmanship shall prevail, unless otherwise directed by the County in writing.

**1.2.19 Order of Precedence.** Conflicts that cannot be resolved in accordance with the rules of interpretation set forth elsewhere in this Section 1.2, shall be interpreted in accordance with the following order of precedence (the first being the highest order of precedence):

.1 Applicable Laws (provided, however, and notwithstanding Subparagraph 1.2.19.10, below, where the Contract Documents or manufacturer's recommendations or specifications require standards higher than those of Applicable Laws, the Contract Documents or manufacturer's recommendations or specifications shall control);

.2 Supplemental Job Orders; Change Orders, Unilateral Change Orders and Construction Change Directives;

.3 Addenda;

.4 Job Order

.5 JOC;

.6 Supplementary Conditions;

.7 General Conditions;

.8 General Requirements;

.9 Specifications;

.10 Drawings, subject to the following: (1) large scale plans and details take precedence over small scale Drawings in all cases; (2) full scale Drawings have precedence over both large and small scale Drawings in all cases; (3) detailed Plans and/or Drawings shall have precedence over general Plans and/or Drawings; (4) architectural and structural Drawings take precedence over electrical and mechanical Drawings in regard to location and arrangement of fixtures, outlets, and equipment; and (5) electrical and mechanical Drawings take precedence in describing and specifying equipment and in describing the diagrammatic requirements;

.11 standard and reference specifications which include industry norms, such as, but not limited to, ANSI and ASTM; and

.12 Reference Documents.

**1.2.20 Conditions Precedent.** Wording used in the Contract Documents indicating that a right of the Contractor or an obligation of the County is subject to or conditioned upon the occurrence of a condition or event, whether or not such condition or event is within the control of Contractor, County or others and whether or not such condition or event is expressly stated to be a "condition precedent", shall be understood and interpreted to mean that the stated condition or event is a condition precedent to the existence, arising, performance and exercise of such right or obligation.

### **1.3 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS**

**1.3.1 Property of County.** Subject to the provisions of Paragraph 2.4.4, below, all Design Documents, Contract Documents and Project Documents that are prepared by Contractor or a Subcontractor, of any Tier, for use in connection with the Project, including any designs, building designs or other depictions underlying or shown in them, and the Intellectual Property Rights thereto, shall be deemed the sole and exclusive property of County and ownership thereof is irrevocably vested in County, whether the Project is executed or not.

**1.3.2 Assignment of Rights.** Contractor shall, without further consideration, obtain any and all Intellectual Property Rights in the Project Documents and Design Documents prepared by Contractor or any Subcontractor, of any Tier, for use in connection with the Project, including any designs, building designs or other depictions underlying or shown in them, free and clear of any liens or other encumbrances, claims or rights of third parties, transfer such rights, if necessary in writing, to County and cooperate with County in securing and registering such rights, such that County shall own all Intellectual Property Rights and any other tangible and/or intangible property rights associated therewith. Such transfer and assignment will be effective for the entire duration of the copyrights and include, but are not be limited to, all rights in related plans, specifications, documentation, derivative works and moral rights.

**1.3.3 Contractor's Warranty.** Contractor represents and warrants that the Project Documents and Design Documents prepared by Contractor or any Subcontractor for use on the Project, and the use of such Project Documents in the ordinary course, are free of any claim of infringement or any other violation of any Intellectual Property Right or other right of any third party.

**1.3.4 Non-Exclusive License.** Without derogation of County's rights under this Section 1.3, Contractor and Subcontractors, of every Tier, are granted a limited, non-exclusive license, revocable at will of County, to use and reproduce applicable portions of the Design Documents, Contract Documents and Project Documents as appropriate to and for use in the execution of the Work and for no other purpose.

**1.3.5 Reproduction.** Contractor shall do all reproduction and distribution of such reproducible prints of Contract Documents and Design Documents as are necessary for the complete pricing and performance of the Work, including, without limitation, all Changes. The costs of such reproduction shall be at Contractor's Own Expense.

**1.3.6 Delivery to County.** All Design Documents and Contract Documents (including originals and copies), and one (1) copy of all other Project Documents, in the possession of Contractor or Subcontractors shall be delivered to County upon the earlier of Final Completion of the Work or termination of the Construction Contract; provided, however, that Contractor shall have the right to retain one (1) copy of the Contract Documents and Submittals as a permanent record.

**1.3.7 Subcontractors.** Contractor shall take all necessary steps to ensure that a provision is included in all contracts with Subcontractors, of every Tier, who perform Work on the Project protecting and preserving County's rights as set forth in this Section 1.3.

**ARTICLE 2  
COUNTY RIGHTS AND OBLIGATIONS**

**2.1 INFORMATION, APPROVALS AND SERVICES REQUIRED OF COUNTY**

**2.1.1 Legal Descriptions.** County shall furnish, within a reasonable time after written request by Contractor, a legal description of the Site and information describing legal limitations affecting the Site that are recorded with applicable Governmental Authorities, such as, but not limited to, easements.

**2.1.2 Permits and Fees.** County shall secure and pay for only those permits and fees which are expressly stated to be the responsibility of County under the Contract Documents. County shall pay for all hook-up fees (not including "tap fees", which are the responsibility of Contractor pursuant to Paragraph 3.14.3, below) in order to establish a new account with a utility provider.

**2.1.3 County Approvals.** Information, approvals and decisions required of County or a County Consultant for which a County Review Period or County Review Date is included in the Construction Schedule that is approved by County shall be provided in accordance with the Construction Schedule. If a County Review Period or County Review Date is not set forth in the Construction Schedule approved by County, then such information, approvals and decisions shall be provided upon written request by Contractor without unreasonable Delay. Notwithstanding the foregoing, failure by County, Architect or a County Consultant to provide any information, approvals or decisions shall not be considered as a basis for Contract Adjustment to the Contract Time unless and until, and in calculating a Contract Adjustment any Delay or extension of the Contract Time resulting from a late-issuance of such information, approval or decision shall not commence until after:

.1 in the case of information, approval or decision for which there is a County-approved County Review Period or County Review Date in the County-approved Construction Schedule, seven (7) Days have passed since the County and the individual from whom such information, approval or decision is sought have received from Contractor a written notice containing all the following:

- (1) a detailed description of the information, approval or decision required;
- (2) a statement that the County Review Period or County Review Date has expired or passed; and

(3) a statement, prominently displayed, that: "PURSUANT TO PARAGRAPH 2.1.3 OF THE GENERAL CONDITIONS, THE FAILURE TO PROVIDE THE REQUESTED INFORMATION, APPROVAL OR DECISION WITHIN 7 CALENDAR DAYS FROM THIS NOTICE MAY RESULT IN A REQUEST FOR A CONTRACT ADJUSTMENT"; or

.2 in the case of information, approval or decision for which there is no County Review Period or County Review Date set forth in the County-approved Construction Schedule, thirty (30) Days have passed since the County and the individual from whom such information, approval or decision is sought have received from Contractor a written notice that includes the statements set forth Clauses (1) and (2) of Subparagraph 2.1.3.1, above, and that includes a statement, prominently displayed, that: "PURSUANT TO PARAGRAPH 2.1.3 OF THE GENERAL CONDITIONS, THE FAILURE TO PROVIDE THE REQUESTED INFORMATION, APPROVAL OR DECISION WITHIN 30 CALENDAR DAYS FROM THIS NOTICE MAY RESULT IN A REQUEST FOR A CONTRACT ADJUSTMENT".

**2.1.4 Approvals.** Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract Documents either by the activities or duties of County, Architect or any other Project Team member, or by tests, inspections or approvals required or performed by persons other than the Contractor.

**2.1.5 Non-Specified Items.** County reserves the right to approve materials and sources of supply of materials that are not specified in the Contract Documents and that are used for the performance of the Work.

## **2.2 COUNTY'S RIGHT TO STOP THE WORK**

If Contractor fails to correct Defective Work as required by Section 13.2 of these General Conditions, fails to perform the Work in accordance with the Contract Documents or violates any Applicable Law, County may immediately order Contractor to stop the Work, or any portion thereof, until the cause for such direction has been eliminated by Contractor. Contractor shall immediately comply with such notice at Contractor's Own Expense. Nothing stated herein or elsewhere in the Contract Documents shall be interpreted as placing upon County a duty or responsibility to Contractor or any other party to exercise its right to stop the Work.

## **2.3 COUNTY'S RIGHT TO CARRY OUT THE WORK**

If Contractor fails to carry out the Work in accordance with the Contract Documents, fails to provide sufficient labor, materials, equipment, tools and services to maintain the Construction Schedule, or otherwise fails to comply with any requirement of the Contract Documents, and fails to cure such failure in the manner required by Subparagraph 15.1.1.4, below, County may correct such failure. In such case, County shall be entitled to recover from Contractor or deduct from payments then or thereafter due Contractor for any Loss resulting from such failure, including compensation for the additional services and expenses of County, County Consultants and others whose services are reasonably required and made necessary thereby. If payments then or thereafter due Contractor are not sufficient to cover such amounts, Contractor shall promptly pay the amount of the shortfall to County.

The County may, by written notice to the Contractor, terminate the right to proceed with the Work or any separable part of the Work. In this event, the County may take over the Work and complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the site necessary for completing the Work. The Contractor and Contractor's sureties shall be liable for any damage to the County resulting from events of the default, whether or not the Contractor's right to proceed with the Work is terminated. This liability includes any increased costs incurred by the County in completing the Work.

## **2.4 ACCOUNTING, RECORDS AND AUDIT**

**2.4.1 Accounting System.** Contractor shall exercise such controls as may be necessary for proper financial management of the Work. Such accounting and control systems shall comply with prevailing custom and practice for similar projects, be satisfactory to County and shall include preservation of the books and records described in Paragraph 2.4.2, below, subject to Contractor's obligations under Paragraph 1.3.6, above, for a period of ten (10) years after Final Completion of the Work, or for such longer period as may be required by Applicable Laws.

**2.4.2 Books and Records.** Contractor shall keep, and shall require provisions to be included in all contracts entered into by Subcontractors, of every Tier, requiring the Subcontractors, of every Tier, to keep, full and detailed books, records, information, materials and data, of every kind and character (hard copy, as well as computer readable data if it exists) that have any bearing on or pertain to any matters, rights, duties or obligations relating to the Project and all associated Job Orders, Work or Construction, including, without limitation, agreements, purchase orders, leases, contracts, commitments, arrangements, notes, estimates, field orders, construction change directives, schedules, requests for information, diaries, logs, reports, shop drawings, samples, exemplars, drawings, specifications, invoices, delivery tickets, receipts, vouchers, cancelled checks, memoranda, accounting records; job cost reports, job cost files (including complete documentation of negotiated settlements), backcharges, general ledgers; documentation of cash and trade discounts earned, insurance rebates and dividends, and other documents relating in any way to any claims, charges or time extensions asserted by Contractor or any of the Subcontractors, of any Tier, or relating to any credits, rebates or discounts owing to County.

**2.4.3 Inspection and Copying.** Contractor shall allow, and shall require provisions to be included in all contracts and Job Orders entered into by Subcontractors, of every Tier, allowing, County and the auditor for the State of California (and the authorized representative(s), auditors, attorneys and accountants of each) upon twenty-four (24) hours notice to Contractor, full access to inspect and copy all its aforesaid books and records at a location within the Southern California area. Such right of audit may be exercised by either County or the auditor for the State of California as often as reasonably necessary to verify Contractor's continuing compliance with the Contract Documents.

**2.4.4 Confidential Information.** Nothing stated in this Section 2.4 or elsewhere in the Contract Documents shall be interpreted as a waiver by Contractor or any Subcontractor of any rights of privilege or confidentiality that are provided for by Applicable Law nor as authorizing the inspection of books and records that contain information concerning estimating means or methods that is not, in whole or part, relevant to a charge or demand being asserted by Contractor or a Subcontractor involving Extra Work, Deleted Work, Delay or a Claim.

**2.4.5 Withholding of Payment.** In addition to and without limitation upon County's other rights and remedies for breach, including any rights of County to withhold payment that are set forth elsewhere in the Contract Documents, County shall have the right, exercised in its sole discretion, to withhold from any payment due to Contractor under an Application for Payment a sum of up to ten percent (10%) of the total amount set forth in such Application for Payment until Contractor and the Subcontractors have complied with any outstanding and unsatisfied obligation under this Section 2.4. Upon compliance with this Section 2.4, any such monies withheld shall be released to Contractor.

**2.4.6 Specific Performance.** Contractor agrees that any failure to provide access to books and records as required by this Section 2.4 will result in irreparable harm and prejudice to County and shall, without the necessity of posting of any bond or undertaking, be specifically enforceable by means of a mandatory injunctive order (temporary, preliminary, provisional or otherwise) issued by a court of competent jurisdiction, which order the County and Contractor hereby consent to being issued based upon affidavits and without the necessity of oral testimony.

## **2.5 COUNTY FURNISHED MATERIALS**

**2.5.1 Supply by County.** County shall have the right to furnish materials, products or equipment directly for processing and incorporation by Contractor in lieu of Contractor providing materials, products or equipment specified in the Contract Documents to be provided by Contractor as part of the Work.

**2.5.2 Deleted Work.** If the materials, products or equipment are provided by County pursuant to Paragraph 2.5.1, above, then a Supplemental Job Order shall be executed deleting such materials, products or equipment from the Work thereby offsetting the value of the original Job Order Amount and reducing the County's cost in the manner provided for in Article 7, below, applicable to Contract Adjustments for Deleted Work.

**2.5.3 Delivery Deadlines.** Without limitation to Contractor's obligations under Article 8, below, upon receipt of written instruction by County of its intent to provide materials, products or equipment pursuant to this Section 2.6, Contractor shall notify County promptly in writing of any deadlines within which such materials, products or equipment must be received at the Site in order to avoid Delay.

**2.5.4 Delivery to Site.** Contractor shall, upon their delivery to the Site, properly receive and unload materials, products or equipment furnished by County pursuant to this Section 2.5.

**2.5.5 Care, Custody and Control.** Contractor assumes full and unconditional responsibility for care, custody and control of the materials, products or equipment that are furnished by County pursuant to this Section 2.5, whether or not they have been accepted by County, and assumes sole responsibility for any subsequent loss, injury or damage thereto occurring prior to Final Completion.

**2.5.6 Notice of Deficiencies.** Contractor shall carefully inspect any materials, products or equipment furnished by County pursuant to this Section 2.5 and immediately notify County of any defect or deficiency in such materials, products or equipment or any nonconformity in such materials, products or equipment with the requirements of the Contract Documents or with the requirements of the other documentation provided to Contractor setting forth the conditions of County's purchase. Contractor shall not accept any materials, products or equipment furnished by County with respect to which Contractor has provided such notice of defect, deficiency or non-conformity unless and until instructed to do so in writing by County.

**2.5.7 Incorporation in Work.** Contractor shall, as part of the Work and without Contract Adjustment, provide any and all processing, fabrication, cutting, shaping, fitting, assembly and installation of materials, products or equipment furnished by County pursuant to this Section 2.5 in full compliance with the requirements of the Contract Documents and the manufacturer's instructions and recommendations.

## **2.6 COUNTY INSTALLED ITEMS**

Contractor shall notify County, a reasonable time in advance, of the Contractor's scheduled dates for installation of items that are specified in the Contract Documents to be placed on, attached to or incorporated into the Work by County or Separate Contractors. In the event that Contractor fails to do so or if due to Unexcused Delay the County is unable after such notice by Contractor to so place, affix or incorporate such items, then Contractor shall be responsible, in addition to any amounts due to County for liquidated damages, to reimburse County for costs of storage or rental of temporary replacement items until such time as the Work is in a condition suitable for such items to be placed, affixed or incorporated.

## **2.7 COUNTY'S ADDITIONAL RIGHTS**

The rights stated in this Article 2 are in addition to and not in limitation of any other rights of County granted elsewhere in the Contract Documents or under Applicable Laws.

# **ARTICLE 3 CONTRACTOR PERFORMANCE**

## **3.1 CONTRACTOR STATUS**

**3.1.1 Independent Contractor.** Contractor is, and shall at all times be deemed to be, an independent contractor and is wholly responsible for the performance of the obligations required of it by the terms of the Contract Documents.

**3.1.2 Agents, Employees.** Contractor wholly assumes responsibility for the acts and omissions of its agents and employees and the agents and employees of each Subcontractor, of every Tier, as they relate to the Work. Contractor, its agents and employees, shall not be entitled to any rights or privileges of County's employees and nothing contained in the Contract Documents and no course of conduct shall be construed as creating the relationship of employer and employee, or principal and agent, between County and any agent or employee of Contractor or any Subcontractor. County shall have the right, but not the obligation, to monitor the employment and other activities of Contractor and the Subcontractors to determine compliance with the terms of the Contract Documents.

**3.1.3 Licenses.** Contractor and the Subcontractors, of every Tier, shall maintain, such contracting, professional and business licenses as may be required by Applicable Laws for the duration of time that Contractor is performing the Work under the Contract Documents, including the period of any warranty provided covering all or any portion of the Work.

**3.1.4 Subcontractors.** Contractor is responsible to County for acts and omissions of the Subcontractors and their agents and employees and other persons performing portions of the Work under a contract with a Subcontractor, of any Tier.

**3.1.5 Design Services.** Contractor shall provide professional services if such services are expressly, or by reasonable implication, required by the Contract Documents for a portion of the Work or are required in order for Contractor to carry out the Contractor's responsibilities for construction means, methods, techniques, sequences and procedures. Professional design services or certifications so required of Contractor shall be furnished by design professionals exercising the highest standard of care and utilizing designs and engineering that comply with all systems, materials or equipment, performance and design criteria set forth in the Contract Documents. Certification by a properly licensed design professional, including such professional's signature and seal, shall appear on all drawings, calculations, specifications, certifications and other documents prepared by such professional. Submittals related to the Work designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted. County, Architect and County Consultants shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such design professionals.

## 3.2 REVIEW OF DOCUMENTS, SITE AND EXISTING IMPROVEMENTS

**3.2.1 Contractor's Duty of Review.** Contractor's submission of its Bid and execution of the JOC constitutes its representation, acknowledgement and agreement that it had sufficient time, access and opportunity prior to the Bid Closing Deadline to conduct a careful and thorough examination, to its satisfaction, of:

.1 the Bidding Documents, Contract Documents, Reference Documents and other information provided by County to Contractor prior to the Bid Closing Deadline concerning the application and use of the Construction Task Catalog & Specifications (CTC & Specs) in determining the Contractor's ability to successfully perform work under this JOC, including but not limited to proper use of detailed line items in the CTC and calculation of associated pricing commensurate with the Contractors means and methods, in determining the bid factors.

.2 the visible conditions at the Site and its surroundings, visible conditions of Existing Improvements and their existing uses by County or the public, routes of ingress and egress, and local conditions in the vicinity of the Site (including, without limitation, sources and availability of labor, materials and equipment);

.3 the status of any construction at the Site concurrently under construction; and

.4 all information concerning visible and concealed conditions above and below the surface of the ground at the Site and in Existing Improvements (including, without limitation, surveys, reports, data, as-built drawings of Existing Improvements and utility sources, capacities and locations) that was either (1) provided by County to Contractor or other Bidders (including, but not limited to, the Bidding Documents and Reference Documents).

### 3.2.2 Contract Adjustments.

.1 **Differing Site Conditions.** Except as otherwise provided in Subparagraph 3.2.3, below, the Contractor's right to a Supplemental Job Order in the event Contractor encounters conditions at the Site or in Existing Improvements that vary from those indicated by the Contract Documents, original Job Order or other information that was either reviewed by Contractor or that Contractor was given the opportunity to review prior to the Job Order Deadline shall be governed exclusively by Paragraph 4.3.8, below, pertaining to Differing Site Conditions.

.2 **Design Discrepancies.** Except as otherwise provided in Subparagraph 3.2.3, below, and subject to the Contractor's compliance with the other provisions of the Contract Documents governing the Contractor's right to a Contract Adjustment (including, without limitation, Article 7 and Article 8, below), Contractor shall be entitled to a Supplemental Job Order due to Design Discrepancies, subject to the following conditions and limitations:

(1) **Compensable Change.** There shall be no Supplemental Job Order to the Contract Price for Extra Work that the Contractor is required to perform as a result of a Design Discrepancy unless all of the following conditions have been met prior to Contractor or any Subcontractor performing any portion of the Work involving or affected by such Design Discrepancy:

(a) the circumstances giving rise to such Extra Work conform to all of the requirements of Subparagraph 1.1.29.2 through Subparagraph 1.1.29.4, above, applicable to Compensable Changes;

(b) Contractor has submitted to County and Architect a Request for Information in compliance with Paragraph 3.2.5, below, seeking clarification of such Design Discrepancy;

(c) Contractor has submitted to County a timely and complete Notice of Change in accordance with Article 7, below, describing such Extra Work in detail;

(d) Contractor has received a Construction Change Directive and/or Supplemental Job Order signed by County in accordance with Article 7, below, directing that Contractor perform the portion of the Work in question; and

(e) unless otherwise provided in such Construction Change Directive, Contractor has submitted to County a Supplemental Job Order Request in accordance with the requirements of Article 7, below, setting forth the particulars of its request for Contract Adjustment via a Supplemental Job Order on account of such Extra Work.

(2) **Compensable Delay.** There shall be no Supplemental Job Order to the Job Order Amount or Job Order Time for Delay as a result of a Design Discrepancy unless all of the following conditions have been met prior to Contractor or any Subcontractor performing any portion of the Work involving or affected by such Design Discrepancy:

(a) if the Delay is the result, in whole or in part, of Extra Work, all of the requirements of Subparagraph 3.2.2.2 (1), (a) through (e), above, have been met;

(b) the circumstances giving rise to such Delay conform to all of the requirements of Subparagraph 1.1.30.2 and Subparagraph 1.1.30.3, above, applicable to Compensable Delay; and

(c) Contractor has submitted to County a timely and complete Notice of Delay and a timely and complete Request for Extension in accordance with Article 8, below, setting forth the particulars of its request for a Supplemental Job Order on account of such Compensable Delay.

(3) **Differing Site Conditions.** The Contractor's right to a Supplemental Job Order as a result of variances between (a) the Contract Documents or other documents or information described in Paragraph 3.2.1, above, that, prior to the Job Order Approval was either reviewed by Contractor or was available to Contractor for review prior to the Job Order Approval and (b) conditions at the Site or in Existing Improvements shall, notwithstanding the fact that the circumstances asserted by Contractor as a basis for such Job Order and or Supplemental Job Order Adjustment may involve, relate to or arise out of a Design Discrepancy, be governed by the provisions of the Job Order Contract Documents setting forth the Contractor's right to Job Order and or Supplemental Job Order Adjustments on the grounds of Differing Site Conditions.

### **3.2.3 WAIVER BY CONTRACTOR.**

**CONTRACTOR AGREES THAT IT SHALL NOT BE ENTITLED TO, AND HEREBY CONCLUSIVELY WAIVES, ANY RIGHT TO CONTRACT ADJUSTMENT, AS WELL AS THE RIGHT TO ANY OTHER OR FURTHER RECOURSE OR RIGHT OF RECOVERY FROM COUNTY, ON ACCOUNT OF LOSSES OR DELAYS THAT ARE A RESULT OF EITHER A DIFFERING SITE CONDITION OR A DESIGN DISCREPANCY, IF PRIOR TO THE JOB ORDER APPROVAL SUCH DIFFERING SITE CONDITION OR DESIGN DISCREPANCY WAS:**

(1) **DISCOVERED BY CONTRACTOR AND CONTRACTOR, NOTWITHSTANDING SUCH DISCOVERY, FAILED TO REPORT SUCH DIFFERING SITE CONDITION OR DESIGN DISCREPANCY TO COUNTY IN WRITING PRIOR TO THE JOB ORDER APPROVAL;**

(2) **ALTHOUGH NOT ACTUALLY DISCOVERED BY CONTRACTOR PRIOR TO THE JOB ORDER APPROVAL WAS REASONABLY DISCOVERABLE BY CONTRACTOR UNDER THE STANDARD OF PERFORMANCE SPECIFIED IN THE CONSTRUCTION CONTRACT, INCLUDING, WITHOUT LIMITATION, A DIFFERING SITE CONDITION OR DESIGN DISCREPANCY THAT WAS OVERLOOKED BY CONTRACTOR DUE TO A FAILURE BY CONTRACTOR TO FULLY FAMILIARIZE ITSELF PRIOR TO THE JOB ORDER APPROVAL DEADLINE WITH ANY OF THE DOCUMENTS, INFORMATION OR CONDITIONS REFERRED TO IN PARAGRAPH 3.2.1, ABOVE.**

**3.2.4 Continuing Obligation.** In addition and without limitation to Contractor's obligations under Paragraph 3.2.1, above, or elsewhere in the Contract Documents, Contractor shall have the continuing obligation until Final Completion to promptly report to County, by means of submission by Contractor of a Request for Information that complies with the requirements of Paragraph 3.2.5, below, any and all of the following:

.1 information contained in the Bidding Documents, Contract Documents, Reference Documents or other documentation that was either reviewed by Contractor or that Contractor was given the opportunity to review prior to the Job Order approval, as well as any visible conditions at the Site, in Existing



Improvements or in the vicinity of the Project, that Contractor knows, or in the exercise by Contractor of its duties under the Standard of Performance should have known, may render a portion of the Work in any respect, wholly or partially, unsuitable or incomplete to meet the requirements of the Contract Documents, the Design Intent or Applicable Laws, and

.2 conditions in the Work that constitute Defective Work or that cause or are likely to cause any other portion of the Work to be Defective Work.

Without limitation to County's other rights under the Contract Documents, any portion of the Work, Existing Improvements or the work of Separate Contractors or County's own forces requiring replacement, repair or correction due to a failure by Contractor or any Subcontractor, of any Tier, to comply with its continuing obligation under this Paragraph 3.2.4 shall be promptly replaced, repaired or corrected to County's satisfaction, at Contractor's Own Expense.

### **3.2.5 Requests for Information.**

.1 **Time for Submittal.** Requests for Information shall be submitted no later than three (3) Days after the date Contractor learns of the circumstances giving rise to the question contained in the Request for Information. Requests for Information shall be submitted by or through the Contractor and not directly by Subcontractors.

.2 **Content.** Each Request for Information shall, in addition to the Contractor's specific question or request, include the following:

(1) a detailed description of the circumstances giving rise to the Contractor's request or question, including, without limitation, any related Design Discrepancy;

(2) Contractor's request for clarification, including, without limitation, any request for further detailing or correction of the Contract Documents; and

(3) a statement of whether Contractor believes it is entitled to a Contract Adjustment by reason of the circumstances described.

.3 **Form.** Contractor shall submit Requests for Information using forms provided or approved by County.

.4 **Unnecessary, Multiple Requests.** Contractor shall carefully review, coordinate and consolidate (where appropriate to prevent piecemeal submission) Requests for Information (whether originating with Contractor or the Subcontractors) prior to submitting them in order to eliminate unnecessary or duplicative requests.

.5 **Responses.** Responses to Requests for Information shall be furnished with reasonable promptness so as to not unreasonably Delay progress of the Work; provided, however, that the timing of a response by the Architect, County or a County Consultant to a Request for Information shall not constitute grounds for a Contract Adjustment unless Contractor has complied with the requirements set forth in this Paragraph 3.2.5 and, if applicable, Paragraph 2.1.3, above.

.6 **Back Charges by County.** County shall have the right to deduct from payments due to Contractor sums expended by County for the services of the Architect, Inspectors of Record or County Consultants due to a failure by Contractor to comply with this Paragraph 3.2.5.

### **.7 WAIVER BY CONTRACTOR.**

**FAILURE BY CONTRACTOR TO SUBMIT A REQUEST FOR INFORMATION IN ACCORDANCE WITH AND UNDER CIRCUMSTANCES IN WHICH A REQUEST FOR INFORMATION WAS REQUIRED BY THIS PARAGRAPH 3.2.5 SHALL RESULT IN CONTRACTOR WAIVING ITS RIGHT TO A CONTRACT ADJUSTMENT**

**ON ACCOUNT OF ANY LOSS OR DELAY THAT COULD HAVE BEEN AVOIDED IF SUCH REQUEST FOR INFORMATION HAD BEEN PROPERLY PREPARED AND TIMELY SUBMITTED.**

**3.2.6 Correction of Work.** Contractor shall, at Contractor's Own Expense, correct or replace in accordance with the direction of County any portion of the Work that is performed by Contractor or a Subcontractor knowing that it involves, or that Contractor or Subcontractor in the exercise of reasonable care and diligence should have known involves, a portion of the Contract Documents that contains an error, omission, conflict, ambiguity, lack of coordination or noncompliance with Applicable Laws, without first notifying and obtaining the written approval of County and Architect.

**3.3 SUPERVISION AND CONSTRUCTION PROCEDURES**

**3.3.1 General Obligation.** Contractor shall provide competent, fully qualified personnel to supervise, administer, manage and direct the Work, competently and efficiently, at all times devoting their best skill and attention to perform the Work in accordance with the Contract Documents.

**3.3.2 Supervisory Staff.** Contractor shall employ a competent project manager, superintendent, scheduler, forepersons and necessary assistants during performance of the Work. Contractor's superintendent and forepersons shall be present at the Site at all times that the Work is in progress and at any time that any employee of Contractor or a Subcontractor is present at the Site. Contractor's project manager and superintendent shall, unless excused from attendance by the County, attend all job meetings. Contractor's project manager and superintendent must be able to fluently read and write in English. Contractor's superintendent shall not perform the Work of any trade, pick up materials, or perform any Work not directly related to the supervision of the Work and shall be available twenty-four (24) hours a Day, seven (7) Days a week, to respond to emergencies.

**3.3.3 County Supplementary Personnel.** Without limitation upon any of the rights or remedies of the County under the Contract Documents or under Applicable Laws, in the event that Contractor fails to have personnel on Site to supervise the Work, the County shall have the right, but not the obligation, upon twenty-four (24) hours' telephonic or email notice by the County to Contractor, to provide such supervision on a temporary basis and to deduct from the sums owing to Contractor the actual costs of such temporary supervision. Contractor shall, notwithstanding the County's providing such temporary supervision, remain solely responsible for all actions and omissions of its personnel and of the Subcontractors.

**3.3.4 Means, Methods, Procedures.** Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences and procedures and coordinating all portions of the Work, unless the Contract Documents specify other specific instructions concerning these matters. If the Contract Documents give specific instructions concerning construction means, methods, techniques, sequences or procedures, Contractor shall nonetheless be fully and solely responsible for the adequacy and safe implementation of such means, methods, techniques, sequences or procedures. If Contractor believes that such specified means, methods, techniques, sequences or procedures may not be safe or adequate, Contractor shall give written notice to County and Architect and shall not proceed with that portion of the Work without further written instruction from County or Architect. In response to such notice, County may order Contractor to improve the character or increase the efficiency of the means, methods, techniques, sequences or procedures employed, and Contractor shall conform to such order; but the failure of County to order such improvement or increase of efficiency will neither relieve Contractor from its sole responsibility for safety at the Site nor relieve Contractor from its obligation to perform the Work in accordance with the Contract Documents and Applicable Laws.

**3.3.5 Ordering Procedures:**

.1 As the need exists for performance under the terms of this JOC, the County will notify the Contractor of a proposed Job Order Project.

.2 Upon receipt of this notification, the Contractor shall respond to the needs of the County within two working days by:

(1) Establishing verbal contact with the County to further define the scope of the proposed Job Order, and

(2) Visiting the proposed work site in the company of a County representative, and participating in the conduct of a scope validation site visit and conference which will include discussion and establishment of the following:

- .1 Project number and title
- .2 Existing site conditions
- .3 Methods and alternatives for accomplishing work
- .4 Definition and refinement of requirements
- .5 Detailed scope of work
- .6 Requirements for plans, sketches, shop drawing etc.
- .7 Tentative work schedules
- .8 Preliminary quantity estimates

(3) Upon completion of the scope validation meeting, the County Representative will issue a Request for Proposal which requires that the Contractor prepare a proposal for the Work under consideration.

(4) The Contractor will prepare the Proposal, which shall include but not be limited to the following:

- .1 Firm fixed price proposal
- .2 Schedule in a form as required by the County.
- .3 Subcontractor list including the price to be paid to each subcontractor and any shop drawings or other information required for the County to be able to review the price proposal.

(5) Processing Time Limits

(a) Request for Proposal Submittal: The Contractor shall submit the Proposal for the Project on or before the due date stated in the Request for Proposal (RFP). Time shall be 14 days maximum unless otherwise specified.

(b) Request for Information Submittal: The Contractor shall make a thorough analysis of each proposed Job Order and submit all Requests for Information (RFI's) within 7 days after issuance of any RFP. Submission of RFI's shall in no way extend the proposal due date unless deemed necessary by the County's Project Manager.

(c) Proposal Review: Contractor's project manager or agent shall be available for proposal review meetings within 24 hours of being notified by the County (via faxes, e-mail, telephone, etc.). After review of the Proposal, the Contractor shall remove all inappropriate line items and adjust quantities as directed by the County's Project Manager.

(d) Revised Proposal: The Contractor shall submit a revised Proposal within 24 hours of proposal review meeting (unless otherwise specified). Upon review of a revised Proposal, the Contractor shall remove all line items or adjust quantities deemed inappropriate by the County's Project Manager and re-submit the Proposal within 24 hours. No new line items may be added to the Proposal. No quantities increased or added modifiers will be accepted unless agreed to by the County during any needed second proposal review meeting.

(e) Enforcement. Processing time limits described herein are of the essence of this JOC. Failure to comply with these time limits may result in termination of the JOC.

(6) Pre-priced work requirements: Pre-priced work requirements will identify the type and number of work units required from the Construction Task Catalog. The price per unit set forth in the Construction Task Catalog shall serve as the base price for the purpose of the operation of this article. The Contractor's Proposal shall include support documentation to indicate that adequate engineering and planning for the requirement has been done, and that the work units proposed are reasonable for the tasks to be performed. Documentation to be submitted with the Proposal shall include, but not be limited to, drawings, calculations, catalog cuts, specifications, and architectural renderings.

(7) Non-Prepriced Work Requirements: Units of work not included in the Construction Task Catalog but within the general scope and intent of this JOC may be negotiated into this JOC as needs arise. Such work requirements shall be incorporated into and made a part of this JOC and the Job Order to which they pertain, and may be incorporated into the Construction Task Catalog if determined appropriate by the County at the base price determined in this article. Non-prepriced work requirements shall be separately identified and submitted in the Job Order proposal. Information submitted in support of non-prepriced work shall include, but not be limited to, the following:

.1 Complete specifications and technical data, including work unit content, work unit costs data, quality control and inspection requirements.

.2 Work schedule, this will include an update for other projects concurrently under construction and how these projects will affect the new project.

.3 Pricing data submitted in support of non-prepriced work units shall include a cost or price analysis report, establishing; the basis for selecting the approach proposed to accomplish the requirements. Unless otherwise directed by the County, costing data will be submitted demonstration that the Contractor sought and received three quotes.

The Contractor shall provide an installed unit price (or demolition price if appropriate) which shall include all costs required to accomplish the Non-Prepriced Task.

.4 The final price submitted for Non Prepriced Tasks shall be according to the following formula:

**CONTRACTOR PERFORMED DUTIES**

A= Direct Labor Costs and Fringe Benefits per Prevailing Wage Rates.

B= Direct Material Costs (supported by quotes)

C= Direct Equipment Costs (supported by equipment amortization data)

D= Allowable Overhead Costs = A x 55%

(This includes Workers Compensation insurance).

E= Allowable Profit = (A+B+C) x 10%

**Subcontractor Performed Duties**

F= Cost of Subcontractors to Contractor (supported by quotes)

G= Contractor's Allowance for Subcontractor Cost = F x 5%

H= Contractor's Overhead for Subcontractors Costs in accordance with the following schedule:

F x 0% for Non-Prepriced (NPP) Tasks < 10% of total Job Order Value

F x 7% for NPP Tasks 10-20% of total Job Order Value

F x 10% for NPP Tasks > 20% of total Job Order Value

The final value of the NPP Task will be:

A+B+C+D+E+F+G+H

Following approval by the County of a Non-Pre-Priced Task and unit price, the Non-Pre-priced Task unit price will be entered into the computer data base.

.5 The total extended price for the Non-Pre-Priced Task will be determined by multiplying the unit price by the quantity required. The price offered in the Proposal will be determined by multiplying the total extended price by an adjustment factor of 1.0000.

.6 After using a Non-prepriced item on three separate Job Orders, the unit price for the work item will be negotiated and fixed as a permanent pre-price item which will no longer require price justification.

.7 The County will evaluate the proposed work unit and compare them with the independent County estimate of the same tasks to determine the reasonableness of approach, including the nature and number of work units proposed. The County will determine whether the Contractor's Job Order Proposal is in line with its own estimate.

.8 Following agreement on non-prepriced work unit content and price, the work unit price will be adjusted to a work unit base price equivalent to the price of work units contained in the Construction Task Catalog. This base price shall be developed by dividing the agreed-upon unit price by the Contractor's adjustment factor currently in effect for requirements to be accomplished during normal working hours.

.9 The base prices determined will be multiplied by the number of work units required to determine the extended base unit price, which will be converted to the Job Order firm fixed-price by multiplying the extended base unit price by the appropriate current Contractor's adjustment factor.

(8) Each Job Order shall state the agreed upon requirements and fixed price of performance, the schedule for the Work, and shall cite the funds allotted for payment of the Work ordered and the item number, description, quantity, unit price and extended price (i.e. unit price times number of units) separated between prepriced and non-prepriced units and separated between regular and overtime efforts; applicable adjustment factors, and totaled to include the firm-fixed price for the order. All clauses of this JOC shall be applicable to any Job Orders issued under this clause. Job Orders will be accomplished on an appropriate form which the Contractor shall sign a copy of evidencing acceptance of the Job Order.

(9) The County reserves the right to reject a Contractor Proposal based on unjustifiable quantities, performance periods, inadequate documentation, or other inconsistencies on the Contractor's part. The Contractor has the obligation to confirm the quantities shown in the Contractor's proposals. The County has the right to require the Contractor to prove the quantities shown in the Proposals by providing sketches, drawings or plans as necessary. The County also reserves the right to not award a Job Order if County's requirement is no longer valid. In these instances, the Contractor has no right of claim to recoup Proposal expenses. The County also reserves the right to pursue completion of any or all work included in a rejected job order by other contracting means when an agreement was not reached with the Contractor.

(10) By submitting a signed Proposal to the Project Manager, the Contractor is agreeing to accomplish the work outlined in the RFP for that particular Job Order. It is the Contractor's responsibility to include the necessary scope items in the Proposal prior to issuing it to the Project Manager. Errors and omissions in the proposal shall be the responsibility of the Contractor. The Contractor's Proposal shall be valid for the entire term of the JOC.

### **3.4 LABOR, MATERIALS AND EQUIPMENT**

**3.4.1 Costs of Work.** Contractor shall provide and pay for labor, materials, tools, equipment, machinery, water, heat, utilities, transportation, facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent and whether incorporated or to be incorporated into the Work.

**3.4.2 Coordination.** Contractor shall provide supervision sufficient to ensure proper coordination for the timely and efficient performance and completion of the Work.

**3.4.3 Field Conditions.** Before commencing the Work or any activities on the Site, Contractor shall take field measurements and verify field conditions and carefully compare such field measurements and conditions with the information in the Contract Documents and other information obtained by or available to Contractor.

**3.4.4 Layout.** Contractor is solely responsible for (1) the accurate layout of all portions of the Work, (2) the accuracy of the Project lines and levels, (3) erection of the Work square, plumb, level, true to line and grade, in the exact plane, and to the correct elevation and (4) sloping of surfaces to drain as indicated by the Contract Documents, or, if not indicated, as needed to provide for adequate drainage.

### **3.4.5 Materials, Equipment**

**.1 Delivery, Storage, Inventory.** Materials and equipment shall be: (1) furnished in ample quantities and at such times as to ensure uninterrupted progress of the Work; and (2) if located on the Site, properly stored and protected as reasonable and necessary, or as directed by County, to prevent Loss from any foreseeable cause, including, without limitation, theft. In the event that County gives direction as to the location for storage or protection of materials or equipment on the Site, Contractor shall nonetheless remain solely responsible for its safe and secure storage and protection. No part of any such stored materials and equipment shall be removed from its place of storage except for immediate installation in the Work. Contractor shall keep an accurate inventory of all such stored materials and/or equipment in a manner satisfactory to County.

**.2 Purchases.** Contractor shall place orders for materials and/or equipment as specified so that delivery of same may be made without Delay to the Work. Contractor shall, upon request from County, furnish to County documentary evidence showing that orders have been placed. County reserves the right in the event Contractor fails, within three (3) Days after receipt of written notice by County to Contractor to comply with the requirements of this Subparagraph 3.4.5.2, to comply with the requirements of this Subparagraph 3.4.5.2, to deduct the costs paid or payable by County associated with such purchases from payments otherwise owing to Contractor. Contractor shall, if requested by County, accept assignment of any such contracts entered into by County without a Contract Adjustment.

**.3 Title.** No material, supplies or equipment for the Work shall be purchased subject to any chattel mortgage or under a conditional sale or other agreement by which an interest therein or in any part thereof is retained by seller or supplier. Contractor warrants good title to all material, supplies and equipment installed or incorporated in the Work and agrees upon Final Completion to deliver the Work, including the premises, land, improvements and appurtenances on or to which the Work is placed, located or affixed, to County free from any claims, liens, or charges. Contractor further agrees that neither it nor any person, firm, or corporation furnishing any materials or labor for any of the Work shall have any right of lien upon the Site, or any Existing Improvement or appurtenance thereon, except that (1) nothing stated in this Subparagraph 3.4.5.3 shall be interpreted as a waiver by Contractor or any Subcontractor of its right under Applicable Laws to serve a stop payment notice for Work that is not paid for by County as required under the terms of the Contract Documents; and (2) Contractor may install metering devices or other equipment of utility companies or political subdivisions, title to which may be retained by such utility company or political subdivision, provided that in the event of installation of any such metering device or utility equipment, Contractor shall advise County as to the owner, and the precise location, thereof.

**.4 Substitutions.** No substitution of materials, equipment, articles, processes or other items of the Work required under the Contract Documents will be made without written approval of County, which approval may be granted or denied in the sole and absolute discretion of County. With respect to any such substitution made or requested by Contractor, neither the occurrence of a substitution made or requested by Contractor nor the approval or disapproval by County of a substitution that is made in accordance with this Subparagraph 3.4.5.4 shall give rise to any right of Contractor to a Contract Adjustment. Contractor shall, notwithstanding County's or Architect's approval, remain solely responsible for the sufficiency and suitability of all substitutions requested by Contractor and approved, or otherwise made, by Contractor.

**.5 Parts List.** Contractor will provide a printed parts list for all items which might be subject to replacement and for which parts lists are either expressly required by the Contract Documents or customarily provided according to usual commercial practices.

**.6 Manuals.** As part of its obligation for submission of Record Documents, four (4) hard copies and one (1) electronic version of operations and maintenance manuals shall be prepared and transmitted by Contractor to County prior to and as a condition of Final Completion. Final Payment will not be due until County has received all such manuals and all other manuals covering the Work that are either required to be provided by the terms of the Contract Documents or if not required are customarily provided according to usual commercial practices applicable to the portion of Work involved. Operating instructions will be included within the equipment manuals and will state all information necessary for County to operate, use, maintain and service the equipment fully and efficiently.

**.7 Start Up.** Contractor will be responsible for start-up of all systems and equipment purchased as part of the Work and has included sufficient amounts in its Bid to cover contingencies arising out of the start-up of such systems and equipment. Contractor will comply fully with each manufacturer's specifications and instructions. Systems and equipment specified to be furnished with manufacturer's supervision of start-up will be placed in operation only under such supervision.

### **3.5 CONTRACTOR'S WARRANTY**

**3.5.1 General Warranty.** In addition to other warranties and guarantees required by the Contract Documents, Contractor shall, and hereby does, warrant and guarantee that: (1) the Work will conform to the requirements of Contract Documents, including, without limitation, any performance standards that are part thereof; (2) all Work for which there is not a specific requirement, criteria, specification or standard set forth in the Contract Documents will conform to the Standard of Performance; (3) all labor, equipment, materials and other items of Work will be when installed new and free of liens, claims and security interests; (4) without limitation to the other requirements of this warranty, all labor, installation and workmanship will be performed in a good and workmanlike manner; and (5) all labor, materials, equipment, services and work shall be free of defects for a period of one (1) year after Final Completion. If required by County, Contractor shall furnish satisfactory evidence as to the kind and quality of services, labor, installation, materials and equipment used. Manufactured items installed in the Work, unless otherwise specifically stated in the Contract Documents, are to be installed in strict accordance with manufacturer's current printed instructions.

**3.5.2 Repair, Replacement.** Without limitation upon the County's other rights or remedies under the Contract Documents or Applicable Laws, any and all Work that, for reasons other than (1) ordinary wear and tear or (2) abuse or neglect by persons or entities other than the Contractor or the Subcontractors, is not in conformance with the warranties or guarantees required by the Contract Documents or Applicable Laws shall be repaired or replaced, together with the repair or replacement of any other Work, Existing Improvements or the work of the Separate Contractors, the County's own forces or others, which may be removed, displaced or damaged in so doing. The Contractor shall notify the County in writing upon completion of such repair or replacement. In the event of failure by the Contractor to commence and pursue with diligence said replacement or repair within ten (10) Days after being notified by the County, the County is hereby authorized to proceed with such replacement and repair as the County deems necessary and expedient and to charge such costs to Contractor at Contractor's Own Expense.

**3.5.3 Not a Limitation.** The warranties stated in this Section 3.5 are in addition to any other warranties or guarantees that are required under any other provision of the Contract Documents or Applicable Laws. Nothing stated in this Section 3.5 shall be interpreted as a limitation upon the County's rights under any warranties or guarantees provided for under any other provision of the Contract Documents or under Applicable Laws that afford the County greater rights than the rights afforded to County under this Section 3.5.

**3.5.4 Assignment.** Contractor does hereby unconditionally and irrevocably assign to County all warranties and guarantees issued or made by any Subcontractor, of any Tier (including, without limitation, any manufacturer, supplier and distributor) in connection with the Work. Such assignment shall not relieve Contractor of, or otherwise limit, any of its obligations contained in the Contract Documents, including, without limitation, the general responsibility and liability of Contractor for a breach by a Subcontractor (including, without limitation, any manufacturer, supplier and distributor, of any Tier) of a warranty or guarantee given by such Subcontractor in connection with the Work.

**3.5.5 Close-Out.** Unless sooner requested by County, Contractor shall furnish to County, as part of the Close-Out Documents and as a condition to Final Payment, all written guarantees or warranties that are required by the terms of the Contract Documents. All such guarantees and warranties shall be: (1) in writing; (2) indexed and bound; (3) accompanied by such certifications and instruction materials as may be required by the Contract Documents; and (4) issued to County or assignable by their terms, and in fact assigned, to County.

### **3.6 TAXES**

**3.6.1 Payment by Contractor.** Contractor shall pay, at Contractor's Own Expense, all local, state and federal taxes, including, without limitation, all sales, consumer, business license, use and similar taxes on materials, labor or other items furnished for the Work or portions thereof provided by Contractor or the Subcontractors, of all Tier, all taxes arising out of its operations under the Contract Documents and all benefits, insurance, taxes and contributions for social security and unemployment insurance which are measured by wages, salaries or other remuneration paid to Contractor's employees. If under federal excise tax law any transaction hereunder constitutes a sale on which a federal excise tax is imposed, and the sale is exempt from such excise tax because it is a sale to a state or local government, then County, upon request, will execute documents necessary to show: (1) that County is a political subdivision of the State for the purposes of such exemption; and (2) that the sale is for the exclusive use of County. No excise tax for such materials shall be included in any price (including, without limitation, the Bid) submitted by Contractor for the Work or for Changes in the Work.

**3.6.2 Tax Exempt Projects.** If applicable to the Project, Contractor shall comply with Applicable Laws concerning tax-exempt construction projects.

**3.6.3 Records of Taxes.** Contractor and the Subcontractors shall keep sufficient records to verify the amount of sales and use taxes paid. Copies shall be submitted with each monthly Application for Payment. Failure to keep or submit such records, resulting in the inability of County to claim a refund for taxes for such materials, shall render Contractor liable to County for the amount of such tax refund.

### **3.7 PERMITS, FEES AND LEGAL NOTICES**

**3.7.1 Permits.** Contractor shall obtain and pay for all permits and approvals that are not stated in the Contract Documents to be the responsibility of the County. Such permits and approvals that are the responsibility of the Contractor may include local building or land use permits, California Department of Fish and Game Streambed Alteration Agreements (Section 1600 et seq.), California Department of Fish and Game collection permits, U.S. Army Corps of Engineers 404 fill and dredge authorization, Clean Water Act Section 401 authorization (managed by the local California Regional Water Quality Control Boards) land owner agreements, or other regulatory permits or approvals required for the implementation of the Project. All permits, licenses and certificates obtained by Contractor shall be delivered to County prior and as a condition to Final Completion and Contractor's right to Final Payment.

**3.7.2 Applicable Laws, Notices.** Contractor shall comply with, and give notices required by, Applicable Laws bearing on performance of the Work.

**3.7.3 Bonds, Undertakings.** Contractor shall, without Contract Adjustment, procure and obtain all bonds required of the County or the Contractor by the municipality in which the Project is located or by any other public or private body with jurisdiction over the Project. In connection with such bonds, the Contractor shall prepare all applications, supply all necessary back-up material and furnish the surety with any required personal undertakings. The Contractor shall also obtain and pay, without Contract Adjustment, all charges for all approvals for street closings, parking meter removal and other similar matters as may be necessary or appropriate from time to time for the performance of the Work.

**3.7.4 Notice of Violations.** Contractor shall immediately notify County in writing of any instruction received from County, or any other Project Team member that, if implemented, would cause a violation of any Applicable Law.

**3.7.5 Governmental Authority Approvals.** Where the Contract Documents state, or Applicable Laws require, that materials, processes or procedures must be approved by a Governmental Authority, Contractor shall be responsible for satisfying the requirements and obtaining the approval of such Governmental Authority.



### **3.8 CONTRACTOR'S PERSONNEL**

**3.8.1 Key Persons.** Contractor's employees acting as project manager, scheduler and superintendent constitute Key Persons. Individuals acting as Key Persons who are not already identified in Contractor's Post-Award Submittals shall be identified in writing to County prior to commencement of the Work.

.1 The Contractor will submit an organizational chart within 10 days of Notice to Proceed, which includes the names and resumes of employees in key positions who will work on this JOC. All employees in key positions must be approved by the County.

.2 If any key personnel furnished by the Contractor for the Project in accordance with the key personnel provisions of this section should be unable to continue in the performance of assigned duties for reasons due to death, disability or termination, the Contractor shall promptly notify the County JOC are prohibited without County approval.

.3 On request by the County, the Contractor shall furnish to the County within seven (7) working days the name of the person substituting for the individual unable to continue, together with any information the County may require to judge the experience and competence of the substitute person. Upon approval by the County, such substitute person shall be assigned to this JOC and if the County rejects the substitute, the Contractor shall have seven (7) days thereafter to submit a second substitute person. Such process shall be repeated for a reasonable period until a proposed replacement has been approved by the County.

.4 In the event that, in the opinion of the County, the performance of personnel of the Contractor assigned to this JOC is at an unacceptable level, such personnel shall cease to be assigned to this JOC and shall return to the Contractor, and the Contractor shall furnish to the County, the name of a substitute person or persons in accordance with the previous paragraph. Absence of acceptable key personnel for the Work shall constitute an event of default.

.5 The Contractor is obligated to staff the work under this contract so that Key Personnel are not assigned responsibility for more than ten (10) active Job Orders at any time. A Job Order is considered to be active from the time that a Joint Scope Invitation has been given to the Contractor until a Notice of Completion or a cancelation is issued by the County. A Contractor's Project Manager may not work on JOC Contracts for any other entities if the cumulative total number of active Job Orders exceeds 10 for all entities including the County of Riverside, regardless of which entities hold the Contracts.

**3.8.2 Background Check.** Contractor shall perform, prior to commencing Work on the Site, a thorough background check of each of the Key Persons and shall not, without prior written approval of County, employ any person to act as a Key Person if such background check, or other information known to Contractor, discloses a felony conviction or other matter which casts any reasonable doubt on the competency, reliability or honesty of such person.

**3.8.3 Project Manager.** The Key Person acting as project manager shall be deemed to have full authority to contractually bind Contractor, including, without limitation, the authority to bind Contractor to the terms of Contract Adjustments.

**3.8.4 Transfer.** Contractor's Key Personnel are deemed of essence to the Construction Contract. No Key Person shall, for so long as he/she is employed by Contractor, be transferred to any other project nor any of his/her responsibilities reassigned at any time during performance of the Work without the prior written approval of County, which approval may be granted or withheld in County's sole and absolute discretion.

**3.8.5 Removal.** County shall have the right, at any time, to direct the removal and replacement of any Key Person if his/her performance is determined by County, in its sole and absolute discretion, to be unsatisfactory.

**3.8.6 Replacement.** Any individual proposed by Contractor as a replacement for a Key Person must be approved in advance by County, such approval not to be unreasonably withheld, after submission by Contractor to County of complete information concerning such individual's experience and qualifications.

**3.8.7 Communications.** Important communications by Key Persons shall be confirmed in writing by Contractor. Other communications by Key Persons shall be confirmed on written request in each case.

**3.8.8 Contact Information.** Contractor shall provide to County, prior to the start of the Work, telephone numbers where Key Persons can be reached 24-hours a day, 7 Days a week.

**3.8.9 Signatures.** Prior to commencing the Work, Contractor shall submit to County a facsimile of the signatures of the Key Person acting as project manager, as well as any other representatives of Contractor with authority to sign on behalf of and contractually bind Contractor.

**3.8.10 Exclusion from Site.** Contractor shall at all times maintain good discipline and order at the Site among its employees and the employees of the Subcontractors. Any person in the employ of Contractor or any of the Subcontractors, of any Tier, whom County deems, in its sole and absolute discretion, incompetent, unfit, intemperate, troublesome or otherwise undesirable shall be excluded from the Site and shall not again be employed on the Site except with written approval of County.

### **3.9 CONTRACTOR'S CONSTRUCTION SCHEDULE**

**3.9.1 Preparation.** As part of the Proposal for each Job Order the Contractor shall submit a preliminary schedule. The Contractor shall prepare and submit a Final Construction Schedule for the Work; both in hard copy and electronically, for the County's approval upon the County's acceptance of the Detailed Scope of Work and Job Order Proposal for each Job Order under the JOC. The Construction Schedule shall in all respects conform to and be consistent with the time requirements set forth in each Job Order and in the JOC.

**3.9.2 Format.** The Construction Schedule shall be in the form of a critical path progress schedule that shows, in graphic form, a plan for performance of the Work within the Contract Time. The schedule shall be in the form of a CPM (critical path method) schedule if required by the County, of suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date during the period. It shall be prepared as a time-scaled bar chart showing: (1) continuous flow from left to right and activities and milestones that are critical to Substantial Completion and Final Completion of the Work; (2) identification of "float"; and (3) a clearly highlighted critical path. Durations and specific calendar days shall be clearly and legibly shown for the early and late start and finish of each activity. With the exception of County Review Periods and Governmental Authority Review Periods, any activity with more than fifteen (15) Days in duration will be segmented into fifteen (15) Day increments. No more than ten percent (10%) of the activities shall be shown as critical. Techniques or methods designed to suppress depiction of available float are strictly prohibited.

**3.9.3 Detail.** Activities shown in the Construction Schedule shall be in sufficient detail to demonstrate a practical plan to complete the design, engineering, fabrication and construction within the Contract Time and shall, at a minimum, include the following:

- .1 the start and finish date of each activity;
- .2 the anticipated percent of completion at the end of each month;
- .3 the weighted labor value expressed as a percentage of the total labor cost of the Work for each activity;
- .4 the final manpower curves by trade;
- .5 the anticipated purchase and delivery of major materials and equipment;
- .6 the County's occupancy requirements;
- .7 receipt and incorporation of materials, products or equipment to be furnished by County (if any);

.8 County Review Periods and County Review Dates that are acceptable to and approved by County;

.9 Governmental Authority Review Periods; and

.10 the activities identified as being on the critical path to Substantial Completion and Final Completion of the Work.

**3.9.4 Updates.** Throughout the performance of the Work, weekly updates shall be delivered, in hard copy and, if required by County, in an electronic form satisfactory to County. In addition, Contractor shall regularly prepare and submit to County short term, three (3) week "look-ahead" schedules generated from the Construction Schedule approved by County. Except to the extent permitted by Contract Adjustment to the Contract Time approved by County in a duly executed Supplemental Job Order or Unilateral Job Order, in no event shall the Contractor's updates or "look ahead" schedules alter the dates for Substantial Completion or Final Completion set forth in the Construction Schedule approved by County.

**3.9.5 Governing Schedule.** The governing schedule for the Work shall be the updated Construction Schedule approved by the County. Unless otherwise directed in a writing signed by County, no other schedule shall be used or relied upon by the Contractor or its Subcontractors in planning or performing the Work or in connection with any request for a Contract Adjustment to the Contract Time.

**3.9.6 Submittal Schedule.** Within fourteen (14) (or less if so indicated by the County on the Request for Proposal document for each individual Job Order) Days after the receipt by the Contractor of the Notice to Proceed, the Contractor shall prepare and submit, in accordance with the Contract Documents, a Submittal Schedule for the County's approval. The Submittal Schedule shall be coordinated with the Construction Schedule and allow time for review of the Submittals as may be required by the Contract Documents, or if none is required, a reasonable time for such review. Contractor shall keep the Submittal Schedule current and updated in the same manner as required for updating of the Construction Schedule.

**3.9.7 Schedule Responsibility.** Contractor is and shall remain solely responsible, notwithstanding the County's review or approval thereof, for the accuracy, suitability and feasibility of all schedules it prepares for the Project, including, without limitation, the Construction Schedule, Submittal Schedule, "look ahead" schedules, recovery schedules and any updates thereof.

.1 If, in the opinion of the County, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary to improve its progress, without additional cost to the County. The Contractor shall submit any supplementary schedule or schedules in CPM form as the County deems necessary to demonstrate how the approved rate of progress will be regained

**3.9.8 Condition of Payment.** Compliance by Contractor with the requirements of this Section 3.9 and the other provisions of the Contract Documents pertaining to preparing, submitting, revising and updating the Construction Schedule and Submittal Schedule is a condition to County's obligation to make payment to Contractor. Recognizing that scheduling is a continuing, cumulative and recurring obligation, failure by County or to assert a right to withhold payment under this Paragraph 3.9.8 due to a noncompliance by Contractor with its schedule obligations shall not waive or diminish the County's right to withhold or disapprove of future payments on account of such prior, or any other past or future, noncompliance of the same or similar nature.

**3.9.9 Scheduling by County.** Without limitation to County's other rights under the Contract Documents, if Contractor fails after written notice by County to perform any part of its obligations relating to scheduling, County shall have the right, but not the obligation, to retain one or more schedule consultants to perform, in whole or in part, the Contractor's obligations or supplement the scheduling services provided by Contractor and to reimburse County for the costs of such consultant services by withholding such costs from payments to Contractor.

### **3.10 DOCUMENTS AT SITE, REPORTING, MEETINGS**

#### **3.10.1 Documents at Site**

**.1 Contract Documents, Submittals.** Contractor shall at all times while performing Work at the Site maintain, in good order, at the Site: (1) one legible set of the permitted Contract Documents; (2) one legible copy of the current version of the other Contract Documents; (3) one legible and current version of approved Shop Drawings, Product Data, Samples and other Submittals; (4) one approved Storm Water Pollution Prevention Plan (SWPPP); and (5) one copy of all reports prepared pursuant to the Mitigation, Monitoring, and Reporting Program (MMRP) requirements of the California Environmental Quality Act.

**.2 Record Documents.** Contractor shall maintain Record Drawings and Specifications in a satisfactory record condition by posting, on a weekly basis (or, in the case of building or site mechanical, electrical, plumbing or fire sprinkler systems, as soon thereafter as is reasonable and practical), thoroughly and neatly, on the Drawings and Specifications all Changes to the Work and the location of the Work, including, without limitation, the location of portions of the Work shown diagrammatically, as occurs in the actual construction of the Work. The Record Drawings and Specifications and other Record Documents shall be prepared or converted, if requested by County, to electronic form (such as, AutoCAD, Adobe Acrobat or other software satisfactory to County). All Record Drawings and Specifications and other Record Documents shall be deemed the sole property of County and, at the earlier of Final Completion or termination of the Construction Contract, shall be turned over to County. At the time they are so turned over to County, they shall be manually signed by Contractor's superintendent certifying that, to the best of his/her knowledge, they are true and accurate and that the indications thereon represent the actual condition of the Work.

**.3 Availability for Review.** Copies or originals of all documents required to be maintained by Contractor at the Site or required to be submitted to County or the Architect shall be available at all times at the Site while Work is being performed for review by County, Inspector of Record, Architect and Governmental Authorities.

**.4 Condition of Payment.** Compliance by Contractor with the requirements of this Paragraph 3.10.1 shall be deemed a condition to Contractor's right to payment upon its Applications for Payment.

### **3.10.2 Daily Reports.**

**.1 Delivery.** At the end of each Day that Contractor performs the Work on the Site, Contractor shall submit a daily report to County (on the form provided or approved by County) together with applicable delivery tickets for all labor, materials and equipment furnished that Day. If requested by County, daily reports shall be delivered electronically.

**.2 Content.** Daily Reports shall include the following information:

- (1) Labor - The names of the workers, and for each such worker his/her classification and hours worked.
- (2) Material - A list of the different materials used and for each different material the quantity used.
- (3) Equipment - The type of equipment, size, identification number, and hours of operation, including loading and transportation, if applicable.
- (4) Inspection and Testing Activities - A list of inspections performed by name of inspector and testing company and the type of inspection, items of the Work involved and a description of the outcome of such inspection or test.
- (5) Visitors, Guests, Dignitaries - A list of visitors and guests by name, title, company and purpose of visit.
- (6) Areas of the Work - A statement of the areas of the Site on which the Work was performed and a detailed description of the stage, status and progress of the Work in each such area at the beginning and end of the Day.

(7) Accidents, Delays, Defective Work – A description in detail of any injuries to the workers, accidents or delays that occurred or Defective Work that was encountered.

(8) Other Services and Expenditures – A description of other services and expenditures in such detail as County may require.

.3 **Payment.** Timely and complete submission of daily reports by Contractor shall be a condition to Contractor's right to payment under the Construction Contract.

**3.10.3 Progress Meetings.** Contractor shall attend all progress meetings at the Site, at which meetings progress of the Work shall be reported in detail with reference to the then-current updated Construction Schedule approved by the County. Progress meetings shall be held weekly, or at such other time or frequency as County, in its sole and absolute discretion, deems necessary. A representative of each Subcontractor then actively performing Work, or immediately scheduled to become active, shall have a competent and knowledgeable representative present at such progress meeting to report on the condition of the Work of such Subcontractor and to receive relevant information. Meeting notes shall be taken by the County or Architect and distributed to all meeting attendees and all other affected parties.

**3.10.4 Notice Requirements.** Under no circumstances shall information contained in Contractor's daily job reports, monthly reports or job meeting minutes relieve Contractor of its obligations to comply with, serve as a substitute for, nor constitute a waiver by County of its right to insist upon, Contractor's compliance with the provisions of the Contract Documents relative to timely and complete notice to County of Changes, Delays, Claims or other matters for which written notice is required by the Contract Documents.

**3.10.5 Availability for Review.** Copies or originals of all Record Documents, daily reports, job meeting minutes and other documents required to be maintained or actually maintained by Contractor at the Site or required to be submitted to County or Architect shall be available at the Site for review by County, Architect, Inspectors of Record, County Consultants and Governmental Authorities.

### **3.11 SUBMITTALS**

**3.11.1 Not Contract Documents.** Shop Drawings, Product Data, Samples and other Submittals are not Contract Documents. Their purpose is to demonstrate for those portions of the Work for which Submittals are required the way Contractor proposes to conform the Work to the designs and other information in the Contract Documents.

**3.11.2 Coordination with Others.** Contractor shall cooperate in the coordination of Contractor's Shop Drawings, Product Data, Samples and other Submittals with related documents submitted by the Separate Contractors.

#### **3.11.3 Submission by Contractor.**

.1 **Submission.** All Shop Drawings, Product Data, Samples and other Submittals required by the Contract Documents shall be submitted to Architect for its review and approval, with a copy to County and to such of County's Consultants or Separate Contractors as County may direct in writing. Informational submittals (i.e., Submittals upon which no responsive action is expected) shall be limited to those Submittals so identified in the Contract Documents. Submittals made by Contractor which are not required by the Contract Documents may be returned without action.

.2 **Contractor Approval.** The Contractor shall review, stamp "approved" and submit Contractor's Shop Drawings, Product Data, Samples and other Submittals to the Architect, in accordance with the latest Submittal Schedule approved by the County. The Contractor's approval and submission of Submittals constitutes a representation that the Contractor has determined or verified materials and field measurements and conditions related thereto, and that it has checked and coordinated the information contained within such Submittals with the requirements of the Contract Documents and with the Submittals for related Work. Submittals without evidence thereon of the Contractor's approval shall be returned, without further consideration, for resubmission in accordance with these requirements.

**.3 Transmittal.** All Submittals shall be accompanied by an accurately completed transmittal in the form required by County. With respect to Submittals of documents, the transmittal shall give a list of the numbers of the sheets submitted. All sheets shall be marked with the name of the Project and the name of Contractor shall be numbered consecutively and referenced to the sheets or paragraphs of the Drawings and Specifications affected. A separate transmittal form shall be used for each specific item or class of material or equipment for which a Submittal is required. Transmission of Submittals of various items using a single transmittal form will be permitted only when the items taken together constitute a manufacturer's "package" or are so functionally related that expediency dictates review of the group or package as a whole. Any Submittal not accompanied by such transmittal form, or where all applicable items on the form are not completed, may be returned for re-submittal without review.

**.4 Timing.** Submittals shall be provided within the time frame specified in the Contract Documents, in accordance with the Construction Schedule and Submittal Schedule and at a time sufficiently early to allow review of the same by the Architect without causing Delay to construction progress. Contractor will be responsible to pay, at Contractor's Own Expense, additional services fees and costs incurred by County to the Architect, Inspectors of Record and County Consultants in order to expedite review of Submittals which are not submitted in a timely fashion.

**.5 Content.** Submittals shall consist of the appropriate combination of catalog sheets, material lists, manufacturer's brochures, technical bulletins, specifications, diagrams and product samples, necessary to describe a system, product or item. Submittals shall show in detail the size, sections and dimensions of all members, the arrangement and construction of all connections, joints and other pertinent details, and all holes, straps and other fittings for attaching the Work. When required by the Architect or the Contract Documents, engineering computations shall be submitted.

**.6 Professional Certifications.** When professional certification of performance criteria of materials, systems or equipment is required by the Contract Documents, Architect shall be entitled to rely upon the accuracy and completeness of such calculations and certifications.

**.7 Multiple Submittals.** Except where the preparation of a Submittal is dependent upon the approval of a prior Submittal, all Submittals pertaining to the same class or portion of the Work shall be submitted simultaneously.

**.8 Notation of Revisions.** Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, Samples or other Submittals, to revisions other than those requested and approved by Architect on previous Submittals.

**.9 Duplicates.** Contractor shall be responsible for delivering duplicates of Submittals to all other persons whose work or services are dependent thereon.

**3.11.4 Review of Submittals.** Review of Submittals by Architect, County or County Consultants is subject to the limitations of Paragraph 4.2.6, below. Contractor shall, notwithstanding any review or approval thereof by County, Architect or a County Consultant, be solely responsible for the content of all Submittals. Without limitation to the foregoing, deviations in Submittals from requirements of the Contract Documents shall remain the sole responsibility of Contractor unless Contractor has specifically informed Architect in writing of such deviation at the time of submission of the Submittal and Architect has given specific written approval thereof.

**3.11.5 Contract Adjustments.** Subject to Contractor's rights and obligations under Article 7, below, revisions indicated on Shop Drawings, Product Data, Samples or other Submittals shall not be considered as a basis for Contract Adjustments.

**3.11.6 Compliance with Contract.** Contractor shall perform no portion of the Work requiring submittal and review of Shop Drawings, Product Data, Samples or other Submittals until the respective Submittal has been returned by the Architect with an indication that it has been reviewed and that the Work addressed by the Submittal may proceed. Such Work shall be in accordance with such Submittals, unless such Submittal indicates that there are corrections to be made. If corrections are indicated to be made then the Work shall be in accordance with the re-submitted and corrected Submittal that is reviewed and returned to the Contractor by the Architect.

### **3.12 USE OF SITE**

**3.12.1 Staging Area.** Contractor will be assigned staging space on or adjacent to the Site, and all field offices, materials and equipment shall be kept within this area. Unless otherwise required by the Contract Documents, Contractor shall be responsible for restoring such areas and surrounding areas to the condition they were in prior to Contractor's commencement of the Work.

**3.12.2 Existing Improvements.** During the installation of the Work, Contractor shall ensure that Existing Improvements are adequately protected. Upon Final Completion of the Work, all Existing Improvements not required by the Contract Documents to be demolished as part of the Work that have been damaged by the actions or inactions of Contractor or its Subcontractors shall be restored to the condition they were in prior to Contractor's commencement of the Work.

**3.12.3 Operations at Site.** Contractor shall confine its activity, access and parking at the Site to areas permitted by Applicable Laws and County and shall not unreasonably encumber the Site with materials or equipment. Contractor acknowledges that it is experienced in performing construction within limited and confined areas and spaces such as those that are anticipated to exist on this Project and agrees to assume responsibility, without a Contract Adjustment, to take all special measures (including, without limitation, those related to protection, storage, staging and deliveries) as may be necessary to adapt its performance to the constraints of the Site.

**3.12.4 Coordination.** Contractor shall coordinate Contractor's operations with, and secure the approval of, County before using any portion of the Site.

**3.12.5 Unauthorized Use.** Personnel of Contractor and the Subcontractors shall not occupy, live upon or otherwise make use of the Site during any time that the Work is not being performed at the Site, except as otherwise approved by County.

**3.12.6 Site Security.** Contractor is responsible for the security of the Site and all of the Work, as well as the work of the Separate Contractors or County's own forces that occurs on the Site. Fences, barricades and other perimeter security shall be maintained in good condition and secured with locking devices. Damage to fences, barricades or other perimeter security, regardless of the cause, shall be repaired immediately at Contractor's Own Expense. Graffiti and unauthorized postings shall be removed or painted over so as to maintain a clean and neat appearance. Mobile equipment and operable machinery shall be kept locked or otherwise made inoperable whenever left unattended.

**3.12.7 Persons on Site.** Contractor shall not allow any person, other than the workers on the Project, authorized representatives of a union, or other individuals authorized by County, to come upon any portion of the Site where the Work is being performed. Only authorized personnel will be permitted on the Site. Contractor shall at all times maintain good discipline and order among its employees and the employees of the Subcontractors. Any person in the employ of Contractor or of any Subcontractors whom County may deem, in its sole and absolute discretion, incompetent, unfit, intemperate, troublesome or otherwise undesirable shall be excluded from the Site and shall not again be employed on the Site except with written approval of County and all Losses to Contractor or County associated therewith shall be borne by Contractor at Contractor's Own Expense.

**3.12.8 County Uses and Activities.** Contractor shall, prior to performing the Work at an operating or occupied County facility, become informed and take into specific account the uses by County and others of the Site and Existing Improvements, including, without limitation, business operations, public uses, employee uses, visitor uses, planned functions and ceremonies, and coordinate its planning, staging, scheduling, barricading and other performance of the Work so as to cause the minimum amount of interference or disturbance, whether before or after operating hours.

**3.12.9 Dust, Fumes, Noise.** Contractor shall take preventive measures to minimize, and eliminate wherever reasonably possible, generation of dust, fumes and noise.

**3.12.10 Confinement of Operations.** Contractor shall confine apparatus, the storage of materials and the operations of the workers to limits indicated by Contract Documents or as otherwise directed by County in writing.

**3.12.11 Prohibited Substances.** Contractor shall not permit (1) the possession or use of alcohol or controlled substances on the Site or (2) smoking in other than designated smoking areas approved by County.

**3.12.12 Survey Markers.** Contractor shall not disturb or cover any survey markers, monuments or other devices marking property boundaries or corners. If such markers are covered they shall be uncovered and if disturbed they shall be replaced by Contractor by means of the services of a licensed land surveyor. The costs of such uncovering and replacement shall be at Contractor's Own Expense.

**3.12.13 Drainage, Erosion.** Contractor is responsible for and shall make corrections to changes in patterns of surface water drainage resulting from, and related erosion control made necessary by, the performance of the Work.

**3.12.14 Trenches.** As required by California Labor Code §6705, if the Contract Price exceeds Twenty-Five Thousand Dollars (\$25,000) and involves the excavation of any trench or trenches five (5) feet or more in depth, Contractor shall, in advance of commencing excavation, submit to County a detailed plan showing the design of shoring, bracing, sloping or other provisions to be made for worker protection from the hazard of caving ground during the excavation of such trench or trenches. If such plan varies from the Shoring Systems Standards established by the Construction Safety Orders of the California Division of Industrial Safety, the plan shall be prepared by a registered civil or structural engineer, employed by Contractor at Contractor's Own Expense. Nothing in this Paragraph 3.12.14 shall be deemed to allow the use of a system less effective than that required by such Construction Safety Orders. No excavation of such trench or trenches shall be commenced until such plan has been approved by County and Architect. Nothing in this Paragraph 3.12.14 shall be construed to impose any liability, including, without limitation, any tort liability, upon the County or upon any of its officers, agents, representatives or employees.

### **3.13 CUTTING AND PATCHING**

Contractor shall be responsible for all cutting, fitting or patching required to complete the Work and to make its parts fit together properly both among themselves and with any Existing Improvements and the work of the Separate Contractors and of County's own forces. In all cases, cutting shall be performed under the supervision of competent mechanics skilled in the applicable trade and openings shall be cut as small as possible to prevent unnecessary damage. Contractor shall not damage or endanger a portion of the Work, Existing Improvements or fully or partially completed construction of County's own forces or of the Separate Contractors by cutting, patching, excavating or otherwise altering such construction. Contractor shall not cut or otherwise alter such Existing Improvements or construction by Separate Contractors or by County's own forces except with the written consent of such Separate Contractors or County, which consent shall not be unreasonably withheld, delayed or conditioned. When asked, Contractor shall not unreasonably withhold from the Separate Contractors or County the Contractor's consent to Separate Contractors' or County's own forces' cutting or other alteration of the Work as required to complete the work of the Separate Contractors or County's own forces.

### **3.14 UTILITIES AND SANITARY FACILITIES**

**3.14.1 Contractor Responsibility.** Except as otherwise required by California Government Code §4215, Contractor shall contact all relevant utility providers and arrange for obtaining all available information, concerning location of subsurface utility lines. Prior to commencement of any digging, Contractor shall make its own investigation, including exploratory excavations, to determine the locations and type of Work which could result in damage to such utilities. In accordance with California Government Code §§4216 et seq., except in an emergency, Contractor shall contact the appropriate regional notification center at least two (2) the working days, but not more than fourteen (14) Days, prior to commencing any excavation, if the excavation will be conducted in an area which is known, or reasonably should be known, to contain sub-service installations, and shall obtain an inquiry identification number from the regional notification center. Contractor shall not assume, unless actual observed surface conditions at the Site indicate otherwise, that utilities are located in the same location as indicated on the as-built records or other information obtained by Contractor. Contractor shall conduct potholing in advance of digging in any areas where there are not apparent surface conditions at the Site indicating the actual location of underground utilities and be at all times vigilant in watching for any conditions encountered, above or below the surface of the ground, that might indicate that underground utilities are at locations other than those indicated by the as-built records or other information obtained by Contractor. Contractor shall perform its digging operations in a slow and meticulous manner so as to avoid wherever reasonably possible damaging existing underground utilities. Contractor shall, at Contractor's Own Expense, make good any Loss to County or others as a result of Contractor's failure to perform any of its



obligations under this Paragraph 3.14.1. Nothing stated in this Paragraph 3.14.1 shall be interpreted as requiring Contractor to do subsurface exploration or potholing for the purpose of locating subsurface utilities at the Site prior to the Bid Closing Deadline or as precluding the Contractor from receiving a Contract Adjustment for unknown subsurface utilities constituting Differing Site Conditions that are encountered in the course of performing the Site investigation or potholing required by this Paragraph 3.14.1.

**3.14.2 County Responsibility.** If and to the extent required by California Government Code §4215, County assumes the responsibility for removal, relocation, and protection of those existing main or trunkline utility facilities located at the Site at the time of commencement of the Work that are not identified in the Contract Documents. Provided that Contractor has exercised the Standard of Care in performing the Work in accordance with the Contract Documents, Contractor shall be entitled to a Contract Adjustment for, relocating, repairing or removing any utility facilities not indicated in the Contract Documents with reasonable accuracy, including, without limitation, equipment on the Site necessarily idled thereby. Delays caused by County's or a utility owner's failure to provide for the removal or relocation of such utility facilities shall constitute a Compensable Delay. Nothing herein shall be deemed to require County to indicate the presence of existing service laterals or appurtenances whenever the presence of such utilities on the Site can be inferred from the presence of other visible facilities, such as buildings or meter junction boxes located on or adjacent to the Site.

**3.14.3 Temporary Utilities.** All utilities, including but not limited to electricity, water, gas and telephone, used in performance of the Work (including, without limitation, meters and temporary distribution systems from distribution points to points on Site where a utility is needed and "tap fees") shall be furnished and paid for by Contractor or, if furnished by County, shall be paid for by Contractor at Contractor's Own Expense. Upon Final Completion of the Work, Contractor shall remove all temporary distribution systems. If the Work involves an addition to an existing facility, Contractor may, with written permission of County, granted or withheld in County's sole and absolute discretion, use County's existing utilities by making prearranged payments to County for utilities used by Contractor. When it is necessary to interrupt any existing utility service to make connections, a minimum of two (2) working days' advance notice shall be given to County. Interruptions shall be of the shortest possible duration and shall be scheduled during a time of Day that minimizes its impact on the operations of the existing facility. Any Loss to County or Contractor associated with interruption of a utility service as a result of Contractor's breach of, or failure to fully comply with, its obligations under this Paragraph shall be paid for by Contractor at Contractor's Own Expense.

**3.14.4 Sanitary Facilities.** Contractor shall provide sanitary temporary toilet facilities, for the use of all the workers, in no fewer numbers than required by Applicable Laws, plus such additional facilities as may be directed by County. Such facilities shall be maintained in a sanitary condition at all times. Use of existing or permanent toilet facilities shall not be permitted except by written consent of County.

### **3.15 CLEANING UP**

**3.15.1 Contractor Responsibility.** Contractor at all times shall keep the Site free from debris such as waste, rubbish and excess materials and equipment caused by the performance of the Work. At the end of each Day that Work is performed, Contractor shall not leave debris under, in or about the Site but shall promptly dispose of or remove same from the Site. Without limitation to the other clean up requirements of the Contract Documents, upon Final Completion, Contractor shall: (1) clean the interior and exterior of the buildings, including fixtures, equipment, walls, floors, ceilings, roofs, window sills and ledges, horizontal projections and any areas where debris has collected so surfaces are free from foreign material or discoloration; (2) clean and polish all glass, plumbing fixtures, finish hardware and similar finish surfaces and equipment; and (3) remove temporary fencing, barricades, planking, sanitary facilities and similar temporary facilities from the Site.

**3.15.2 Cleanup by County.** If Contractor fails upon 24 hours' notice by County to perform its obligation to clean up, County may arrange to do so, and the cost thereof shall be borne by Contractor at Contractor's Own Expense.

### **3.16 ACCESS TO THE WORK**

**3.16.1 County.** County, Inspectors of Record, Architect and County Consultants, and their representatives, and such other persons as authorized by County, shall at all times have access to the Work, either in preparation or in

progress. Contractor shall provide safe and proper facilities for such access so that they and their representatives may perform their functions safely.

**3.16.2 Separate Contractors.** County, using its own forces or those of Separate Contractors, may, at any time during the performance of the Work, enter the Site for the purpose of performing construction or for any other purpose. Contractor shall cooperate with County, County's own forces and Separate Contractors and not interfere with other work being done by them or on their behalf.

**3.16.3 Delivery Routes.** Contractor shall arrange for delivery of material over routes designated by County.

### **3.17 INTELLECTUAL PROPERTY RIGHTS**

Contractor shall pay all royalties and license fees relating to use of Intellectual Property Rights pertaining to Work performed. Contractor shall defend suits or claims for infringement of Intellectual Property Rights and shall defend, indemnify and hold harmless the Indemnitees from Loss on account thereof in accordance with the terms of Section 3.18, below, unless the infringement is due to a particular design, process, product or product of a particular manufacturer that is required by the Contract Documents; provided, however, that if Contractor has information leading it to believe that the use of a particular design, process or product required by the Contract Documents would constitute an infringement of an Intellectual Property Right, then Contractor shall nonetheless be responsible to provide such defense, indemnification and hold harmless if such information is not promptly furnished in writing to County.

### **3.18 INDEMNIFICATION**

**3.18.1 Contractor's Indemnity Obligation.** To the fullest extent permitted by Applicable Laws, Contractor agrees to indemnify, immediately defend at its own expense and hold harmless, County, Board of Supervisors, and each of their respective members, officers, employees, agents, insurers and volunteers ("Indemnitee(s)"), through legal counsel reasonably acceptable to County, from any and all Losses, whether real or alleged, regardless of whether caused in part by such Indemnitee or its agents, servants or independent contractors who are directly responsible to such Indemnitee, arising out of or relating to any of the following:

- .1 any act or omission of Contractor or a Subcontractor, of any Tier;
- .2 the activities of Contractor or a Subcontractor, of any Tier, on the Site or on other properties related to performance of the Work or the preparation for performance of the Work;
- .3 the payment or nonpayment of any Subcontractor, of any Tier, for the Work performed, except where such nonpayment is the result of a breach by County of its payment obligations under the Contract Documents;
- .4 the existence or dispersal of any Hazardous Substances or Mold on the Site as a result of the failure of Contractor or a Subcontractor, of any Tier, to comply with its obligations under the Contract Documents;
- .5 the violation by Contractor or a Subcontractor, of any Tier, of an obligation under Section 3.17, above, involving infringement of an Intellectual Property Right; or
- .6 the violation by Contractor or a Subcontractor, of any Tier, of any Applicable Law, including, without limitation, the violation of any requirement of the State of California General Permit for Storm Water Discharges Associated with Construction Activity and subsequent amendments or orders for construction activities as applicable thereto (including, without limitation, the requirements of a Storm Water Pollution Prevention Plan) or the violation of any applicable requirement of any local or regional Air Quality Management District (AQMD) (including, without limitation, a violation of any of the requirements set forth in the County MOU with AQMD dated January 6, 2004 Agenda Item 3.1 (for projects in the Coachella Valley) or AQMD Rule 403 (for projects west of the Coachella Valley));

PROVIDED, HOWEVER, that nothing contained herein shall be construed as obligating Contractor to indemnify an Indemnitee for Losses resulting from the sole negligence, active negligence or willful misconduct of such Indemnitee or its agents, servants or independent contractors who are directly responsible to such Indemnitee or from a defect in design furnished by such Indemnitee, where such sole negligence, active negligence, willful misconduct or design defect has been determined by agreement of Contractor and that Indemnitee or has been adjudged by the final and binding findings of a court or arbitrator of competent jurisdiction. In instances where the active negligence or willful misconduct of an Indemnitee or its agents, servants or independent contractors who are directly responsible to such Indemnitee or a defect in a design furnished by such an Indemnitee accounts for only a portion or percentage of the Loss involved, the obligation of Contractor will be for that portion or percentage of the Loss not due to such active negligence, willful misconduct or design defect.

**3.18.2 Indemnification of Adjacent Property Owners.** In the event the Contractor enters into an agreement with the owners of any adjacent property to enter upon such property for the purpose of performing the Work or other activities incidental to the Work, Contractor shall fully indemnify, defend and hold harmless any person or entity which owns or has any interest in such adjacent property against any Loss resulting from the acts or omissions of the Contractor or its Subcontractors. The form and content of such indemnification agreement shall be approved by County prior to commencement of any Work on or around such property.

**3.18.3 Insurance and Employment Benefits.** The indemnification, defense and hold harmless obligations of Contractor under this Section 3.18, as well as any such obligations stated elsewhere in the Contract Documents: (1) shall not be limited by the amounts or types of insurance (or the deductibles or self-insured retention amounts of such insurance) which any Indemnitee, Contractor or any Subcontractor carries or is required to carry under the terms of the Contract Documents; (2) is independent of and in addition to the Indemnitees' rights under the insurance to be provided by an Indemnitee, Contractor or any Subcontractor; and (3) shall not be limited, in the event of a claim against an Indemnitee by an employee of Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, by a limitation on amount or type of damages, compensation or benefits payable by or for Contractor or Subcontractor under any worker's compensation act, disability benefit act or other employee benefit program.

**3.18.4 Subcontractor Indemnity Agreements.** Contractor agrees to obtain or cause to be obtained executed defense and indemnity agreements with provisions identical to those set forth in this Section 3.18 from each and every Subcontractor, of every Tier.

**3.18.5 Implied Indemnity Rights.** Notwithstanding anything stated in this Section 3.18 or elsewhere in the Contract Documents to the contrary, an Indemnitee's right to seek equitable indemnity and contribution from Contractor is in no way diminished, limited or precluded by any agreement by Contractor to provide express contractual indemnity to such Indemnitee. Contractor's obligations under this Section 3.18 shall be deemed to completely eliminate and preclude any right by Contractor to seek contractual or equitable indemnity or contribution from any Indemnitee for any Loss covered by the Contractor's express indemnification obligations under this Section 3.18.

**3.18.6 Obligation to Defend.** The Contractor's obligation to defend under this Section 3.18 includes, without limitation, the obligation to immediately reimburse an Indemnitee for any attorney's fees, court costs (statutory and non-statutory), arbitration and mediation expenses, professional, expert and consultant fees, investigative costs, postage costs, document copying costs, telecopy costs and any and all other costs and expenses associated with defense of such Indemnitee as and when incurred by any Indemnitee in defense of a claim by any third person or entity as a result of Contractor's failure or refusal to comply with its immediate defense obligation to such Indemnitee. Nothing stated in this Section 3.18 or elsewhere in the Contract Documents shall be interpreted as providing or implying that the obligation of Contractor to defend an Indemnitee against an alleged Loss that is within the scope of the Contractor's indemnification obligation under this Section 3.18 or under any other provision of the Contract Documents is to any extent released, excused, limited or relieved by a finding, determination, award or judgment by a court or arbitrator that the alleged Loss was due to circumstances not within the scope of such indemnification obligation.

**3.18.7 Enforcement.** The Indemnitees shall be entitled to recover their attorneys' fees, costs and expert and consultant costs in pursuing or enforcing a right to defense and/or indemnification under this Section 3.18.

### **3.19 LABOR, WAGES, PAYROLL RECORDS**

**3.19.1 Public Work.** This Work is a "public work" as defined in Labor Code §1720 and must be performed in accordance with the requirements of Labor Code §§1720 to 1850 and Title 8 California Code of Regulations §§16000 to 17270, which govern the payment of prevailing wage rates on public works projects.

**3.19.2 Prevailing Wage Rates.** Pursuant to the provisions of Article 2 (commencing at §1770), Chapter 1, Part 7, Division 2 of the Labor Code of California, the Board of Supervisors has obtained the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime Work in the locality in which the Work is to be performed for each craft, classification or type of worker needed to execute the Work from the Director of the Department of Industrial Relations. These rates are on file with County and copies will be made available to any interested party on request. Contractor shall post a copy of such wage rates at the Site. The adoption of such wage rates is not a representation that labor can be obtained at these rates. It is the responsibility of Contractor to inform itself as to the local labor conditions. Holiday and overtime Work, when permitted by Applicable Laws, shall be paid for at a rate of at least one and one-half times the adopted rate of per diem wages, unless otherwise specified. Holidays shall be defined in the collective bargaining agreement applicable to each particular craft, classification or type of worker employed.

**3.19.3 Unclassified Workers.** Any worker employed to perform the Work not covered by any classification listed in the general prevailing wage rate of per diem wages determined by the Director of the Department of Industrial Relations shall be paid not less than the minimum rate of wages specified therein for the classification which most nearly corresponds to the Work to be performed by him/her, and such minimum wage rate shall be retroactive to time of initial employment of such person on the Project in such classification.

**3.19.4 Per Diem Wages.** Contractor shall pay or shall cause to be paid each worker engaged in the Work not less than the general prevailing rate of per diem wages determined by the Director of the Department of Industrial Relations, regardless of any contractual relationship which may be alleged to exist between Contractor or any of the Subcontractors and such workers. Pursuant to California Labor Code §1773.1, per diem wages are deemed to include employer payments for health and welfare, pension, vacation, travel time and subsistence pay.

**3.19.5 Applicable Laws.** Contractor represents and warrants that the Contractor's Bid and the Contract Price includes funds sufficient to allow Contractor to comply with all Applicable Laws governing the labor or services to be provided. Contractor shall defend and indemnify the Indemnitees in accordance with Section 3.18, above, for any violation of any Applicable Law, including but not limited to California Labor Code §2810, and agrees to pay all assessments, including wages and penalties, made against County in relation to such violations.

**3.19.6 Posting at Site.** Contractor shall post at appropriate conspicuous points on the Site the prevailing wage rates of the Department of Industrial Relations in accordance with 8 California Code of Regulations 16100(b).

**3.19.7 Worker Hours.** As provided in Article 3 (commencing at §1810), Chapter 1, Part 7, Division 2 of the California Labor Code, eight (8) hours of labor shall constitute a legal day's work. The standard work day of any worker employed at any time by Contractor or any of the Subcontractors performing the Work, or any part of the Work, shall, except as hereinafter provided, be limited and restricted by Contractor to eight (8) hours per day, between the hours of 6:00 A.M. and 6:00 P.M. (unless otherwise required by Applicable Laws), plus one-half hour unpaid lunch approximately midway through the shift, provided that Contractor or any of the Subcontractors may establish a four day/ten-hour schedule consistent with Applicable Laws pertaining to payment of prevailing wages and the provisions any applicable collective bargaining agreement. A regular-work week shall constitute forty (40) hours during any one week. Notwithstanding the provisions hereinabove set forth, the parties hereto may agree to changes in the work day or the work week as permitted by Applicable Laws, and Contractor and all Subcontractors must pay the appropriate prevailing wage rate for those hours and days worked.

**3.19.8 Overtime.** Overtime work performed by employees of Contractor or any of the Subcontractors shall be compensated according to the applicable general prevailing rate established by the Department of Industrial Relations for holiday and overtime work for each craft, classification or type of worker in the locality in which the Work is to be performed.