

SUBMITTAL TO THE BOARD OF SUPERVISORS  
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA



ITEM: 3.57  
(ID # 23509)

MEETING DATE:

Tuesday, January 09, 2024

FROM : TLMA-TRANSPORTATION:

SUBJECT: TRANSPORTATION AND LAND MANAGEMENT AGENCY/TRANSPORTATION:  
Notice of Completion – Slurry Seal and Curb Ramp Accessibility Project, for Fiscal Year 22/23  
at Various Locations. Districts 3 and 5. [\$0]

RECOMMENDED MOTION: That the Board of Supervisors:

1. Accept as complete the Construction of Slurry Seal and Curb Ramp Accessibility Project for Fiscal Year 22/23 at Various Locations, Districts 3 and 5;
2. Authorize the Chair of the Board to execute the Notice of Completion on behalf of the County; and
3. Direct the Clerk of the Board to record the Notice of Completion.

ACTION:Policy

*Mark Lancaster*

Mark Lancaster, Director of Transportation 11/28/2023

---

MINUTES OF THE BOARD OF SUPERVISORS

On motion of Supervisor Perez, seconded by Supervisor Jeffries and duly carried by unanimous vote, IT WAS ORDERED that the above matter is approved as recommended.

Ayes: Jeffries, Spiegel, Washington, Perez and Gutierrez  
Nays: None  
Absent: None  
Date: January 9, 2024  
xc: Trans., Recorder

Kimberly A. Rector  
Clerk of the Board

By *Cindy Jandy*  
Deputy

**SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE,  
STATE OF CALIFORNIA**

<b>FINANCIAL DATA</b>	<b>Current Fiscal Year:</b>	<b>Next Fiscal Year:</b>	<b>Total Cost:</b>	<b>Ongoing Cost</b>
<b>COST</b>	\$ 0	\$ 0	\$ 0	\$ 0
<b>NET COUNTY COST</b>	\$ 0	\$ 0	\$ 0	\$ 0
<b>SOURCE OF FUNDS: N/A</b>			<b>Budget Adjustment:</b>	N/A
			<b>For Fiscal Year:</b>	23/24

**C.E.O. RECOMMENDATION:** Approve

**BACKGROUND:**

**Summary**

By Minute Order 3.26 of January 31, 2023, the Board of Supervisors entered into a contract with American Asphalt South Inc., of Riverside, California for the regular preventative maintenance for various streets located in the communities of East Hemet, French Valley, Gilman Hot Springs, Homeland, Soboba, Murrieta Hot Springs and the unincorporated areas near the Cities of Menifee, San Jacinto and Temecula.

The title of the Contract Documents and attachments for this slurry seal and curb ramp accessibility project solely includes various project locations within Supervisorial District 3. Due to revised Supervisorial District boundary limits implemented on January 2023, this project has various communities and project locations within the newly established Supervisorial District 5 that were previously identified as Supervisorial District 3 in the Contract Documents.

The original authorized amount of the contract was \$3,133,274. The total price of the contract came in at \$3,003,957 which is 4.1% less than the originally authorized amount. The decrease of the total cost was the result of using less quantities than anticipated to complete the work.

The work was completed in conformance with the plans and specifications and the contractor was granted relief of maintenance on November 22, 2023.

Project Nos.

D3-0008 – Slurry Seal

D3-0013 – Curb Ramps

**Impact on Residents and Businesses**

The improvements benefit the project area by significantly improving the existing infrastructure, preserving and extending the service life as well as providing upgrades to enhance safety using the pedestrian facilities along the roadway.

**SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE,  
STATE OF CALIFORNIA**

**Additional Fiscal Information**

<b>Budget</b>			
Original Contract Amount			\$3,133,274
Total Change Orders Authorized	0.0%		\$0
Estimated Pending Change Orders	0.0%		\$0
Authorized Contract Amount			\$3,133,274
* Quantity Adjustments	-4.1%		(\$129,316)
+ CCO FA Adjustments	0.0%		\$0
Total Amended Contract Amount	95.9%		\$3,003,957
<b>Expenditures</b>			
Total Progress Payments			\$3,003,957
Estimated Pending Payments			\$0
Total Expenditures			\$3,003,957
<b>(Over)/Under Contract Amount</b>			<b>\$0</b>

+ Change Orders using the Force Account method of payment issued prior to the work being completed generally do not use the total authorized amount.

*\* Caltrans Standard Specifications 9-1.06 (Changed Quantity Payment Adjustments)*

Increases or decreases in the quantity of a contract item of work will be determined by comparing the total pay quantity of such item of work with the Engineer's Estimate. If the total pay quantity of any item of work required under the contract varies from the Engineer's Estimate by 25 percent or less, payment will be made for the quantity of work of said item performed at the contract unit price, unless eligible for adjustment pursuant to Section 9-1.15, "Work-Character Changes."

**Contract History and Price Reasonableness**

Four bids were received on Wednesday, November 16, 2022, ranging from \$3,133,274 to \$3,595,305. The basis for the selection of a contractor is the lowest responsive and responsible bid. The lowest responsive and reasonable bid was submitted by American Asphalt South, Inc., in the amount of \$3,133,274 which was \$235,761 (8%) above the Engineer's Estimate.

**ATTACHMENTS:**

- Vicinity Map
- Progress Estimate Report
- Notice of Completion
- List of Roads
- List of Ramps

  
Jason Farin, Principal Management Analyst

1/3/2024

  
Aaron Gettis, Deputy County Counsel

12/19/2023



PETER ALDANA  
COUNTY OF RIVERSIDE  
ASSESSOR-COUNTY CLERK-RECORDER

Recorder  
P.O. Box 751  
Riverside, CA 92502-0751  
(951) 486-7000

www.riversideacr.com

**CERTIFICATION**

Pursuant to the provisions of Government Code 27361.7, I certify under the penalty of perjury that the following is a true copy of illegible wording found in the attached document:

(Print or type the page number(s) and wording below):

CLARIFICATION FOR SEAL for the Riverside County Board of Supervisors  
(EMBOSSSED ON DOCUMENT)



Date: 01/09/2024

Signature: \_\_\_\_\_

*Breanna Smith*



Print Name: Breanna Smith, Clerk of the Board Assistant

COUNTY OF RIVERSIDE  
TRANSPORTATION DEPARTMENT

SLURRY SEAL AND CURB RAMP  
ACCESSIBILITY PROJECTS

SUPERVISOR DISTRICT 3 - D3-0008, D3-0013

FISCAL YEAR 2022/2023



VICINITY MAP

PROJECT: Slurry Seal and Curb Ramp Accessibility Project District 3 PY22/23  
 County Project No. D3-0008 & D3-0013  
 Contract No. 22-11-007  
 Contractor: American Asphalt South, Inc.  
 Address: P.O. Box 310036  
 City, State, Zip: Fontana, CA 92337



Item No.	Item Description	Units	Quantity	Unit Price	Original Contract Amount	Change Orders Quantity	Change Orders Amount	Amended Contract Quantity	Amended Contract Amount	This Estimate Quantity	This Estimate Amount	Previous Quantity	Total Estimate To Date Quantity	Total Estimate To Date Amount	% Auth
<b>BASE BID SCHEDULE 1 -</b>															
SLURRY SEAL PROJECT - D3-0008															
1	CRACK TREATMENT (ROUT AND SEAL RANDOM CRACKS)	LS	1	251,168.00	251,168.00			1.00	251,168.00			1.00	1.00	251,168.00	100%
2	REMOVE PAINTED TRAFFIC STRIPE PAVEMENT MARKING AND PAVEMENT MARKERS	LS	1	96,547.00	96,547.00			1.00	96,547.00			1.00	1.00	96,547.00	100%
3	PORTABLE CHANGEABLE MESSAGE SIGN	EA	2	5,000.00	10,000.00			2.00	10,000.00			2.00	2.00	10,000.00	100%
4	SLURRY SEAL (TYPE 1)	TON	1,727	295.30	509,983.10			1,727.00	509,983.10	489.41	147,475.77	1,304.23	1,803.64	532,614.89	104%
5	SLURRY SEAL (TYPE 2)	TON	2,757	252.90	697,245.30			2,757.00	697,245.30			2,521.49	2,521.49	637,684.82	91%
6	MICROSURFACING 2	TON	1,920	248.80	477,696.00			1,920.00	477,696.00	610.54	151,902.35	1,524.08	2,134.62	531,093.46	111%
7 (F)	THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING	SQFT	13,250	4.90	64,925.00			13,250.00	64,925.00	9,250.00	45,325.00	4,000.00	13,250.00	64,925.00	100%
8 (F)	PAINT TRAFFIC STRIPE (2-COAT)	LF	232,000	0.55	127,600.00			232,000.00	127,600.00	101,070.00	55,588.50	130,930.00	232,000.00	127,600.00	100%
9 (F)	PAVEMENT MARKER (RETROREFLECTIVE)	EA	7,200	5.50	39,600.00			7,200.00	39,600.00	7,200.00	39,600.00		7,200.00	39,600.00	100%
10	MISCELLANEOUS DIRECTED WORK	FA	1	150,000.00	150,000.00			1.00	150,000.00	0.06666667	10,000.00	0.1475833	0.21424997	32,137.50	21%
11	OBTAIN ENCROACHMENT PERMIT	FA	1	25,000.00	25,000.00			1.00	25,000.00						0%
12	CONSTRUCTION ZONE ENHANCEMENT ENFORCEMENT PROGRAM (COZEEP)	FA	1	30,000.00	30,000.00			1.00	30,000.00						0%
12 A	ROADSIDE SIGN - ONE POST	EA	91	330.00	30,030.00			91.00	30,030.00	20.00	6,600.00	71.00	91.00	30,030.00	100%
12 B	SALVAGE ROADSIDE SIGN	EA	40	27.50	1,100.00			40.00	1,100.00			40.00	40.00	1,100.00	100%
12 C	RELOCATE ROADSIDE SIGN	EA	2	55.00	110.00			2.00	110.00			2.00	2.00	110.00	100%
<b>ALTERNATIVE BID SCHEDULE 1 -</b>															
CURB RAMP ACCESSIBILITY PROJECT - D3-0013															
13	REMOVE ASPHALT CONCRETE	SQYD	10	594.00	5,940.00			10.00	5,940.00			12.50	12.50	7,425.00	125%
14	HOT MIX ASPHALT	TON	4	2,750.00	11,000.00			4.00	11,000.00			5.00	5.00	13,750.00	125%
15	MINOR CONCRETE (CURB RAMP)(CRS403 - CASE A)	EA	20	12,500.00	250,000.00			20.00	250,000.00			20.00	20.00	250,000.00	100%
16	MINOR CONCRETE (SPANDRELL) (CRS 209)	SQFT	560	65.00	36,400.00			560.00	36,400.00			700.00	700.00	45,500.00	125%
17	CURB RAMP DETECTABLE WARNING SURFACE	EA	8	2,200.00	17,600.00			8.00	17,600.00			10.00	10.00	22,000.00	125%
<b>ALTERNATIVE BID SCHEDULE 2 -</b>															
REPLACE ASPHALT CONCRETE SURFACE															
18	REPLACE ASPHALT CONCRETE SURFACING	CY	150	925.00	138,750.00			150.00	138,750.00	42.30	39,127.50	117.80	160.10	148,092.50	107%
<b>ALTERNATIVE BID SCHEDULE 3 -</b>															
CITY OF MENFEE - SLURRY SEAL															
D3-0008															



Contractor: American Asphalt South, Inc.  
 Address: P.O. Box 310038  
 City: State, Zip: Fontana, CA 92337

Estimate No. 4  
 From: July 26, 2023  
 To: August 25, 2023

Item No	Item Description	Units	Quantity	Unit Price	Original Contract Amount	Change Orders Quantity	Change Orders Amount	Amended Contract Quantity	Amended Contract Amount	This Estimate Quantity	This Estimate Amount	Previous Quantity	Total Estimate To Date Quantity	Total Estimate To Date Amount	% Auth
19	CRACK TREATMENT (ROUT AND SEAL RANDOM CRACKS)	LS	1	3,805.00	3,805.00			1.00	3,805.00			1.00	1.00	3,805.00	100%
20	REMOVE PAINTED TRAFFIC STRIPE, PAVEMENT MARKING AND PAVEMENT MARKERS	LS	1	4,279.00	4,279.00			1.00	4,279.00			1.00	1.00	4,279.00	100%
21	MICROSURFACING 2	TON	70	248.80	17,416.00			70.00	17,416.00			70.00	70.00	17,416.00	100%
22 (F)	PAINT TRAFFIC STRIPE (2-COAT)	LF	10,600	0.55	5,830.00			10,600.00	5,830.00			10,600.00	10,600.00	5,830.00	100%
23 (F)	PAVEMENT MARKER (RETROFLECTIVE) ALTERNATIVE BID SCHEDULE 4 - CITY OF SAN JACINTO - SLURRY SEAL DD-0008	EA	230	5.50	1,265.00			230.00	1,265.00			230.00	230.00	1,265.00	100%
24	CRACK TREATMENT (ROUT AND SEAL RANDOM CRACKS)	LS	1	3,805.00	3,805.00			1.00	3,805.00			1.00	1.00	3,805.00	100%
25	REMOVE PAINTED TRAFFIC STRIPE, PAVEMENT MARKING AND PAVEMENT MARKERS	LS	1	3,905.00	3,905.00			1.00	3,905.00			1.00	1.00	3,905.00	100%
26	MICROSURFACING 2	TON	69	248.80	17,167.20			69.00	17,167.20			69.00	69.00	17,167.20	100%
27 (F)	THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING	SOFT	120	4.90	588.00			120.00	588.00			120.00	120.00	588.00	100%
28 (F)	PAINT TRAFFIC STRIPE (2-COAT)	LF	9,820	0.55	5,401.00			9,820.00	5,401.00			9,820.00	9,820.00	5,401.00	100%
29 (F)	PAVEMENT MARKER (RETROFLECTIVE) ALTERNATIVE BID SCHEDULE 5 - CITY OF TEMECULA - SLURRY SEAL DD-0008	EA	200	5.50	1,100.00			200.00	1,100.00			200.00	200.00	1,100.00	100%
30	CRACK TREATMENT (ROUT AND SEAL RANDOM CRACKS)	LS	1	5,650.00	5,650.00			1.00	5,650.00			1.00	1.00	5,650.00	100%
31	REMOVE PAINTED TRAFFIC STRIPE, PAVEMENT MARKING AND PAVEMENT MARKERS	LS	1	9,713.00	9,713.00			1.00	9,713.00			1.00	1.00	9,713.00	100%
32	SLURRY SEAL [TYPE 2]	TON	276	252.90	69,800.40			276.00	69,800.40			276.00	276.00	69,800.40	100%
33 (F)	THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING	SOFT	310	4.90	1,519.00			310.00	1,519.00			310.00	310.00	1,519.00	100%
34 (F)	PAINT TRAFFIC STRIPE (2-COAT)	LF	15,560	0.55	8,558.00			15,560.00	8,558.00			15,560.00	15,560.00	8,558.00	100%
35 (F)	PAVEMENT MARKER (RETROFLECTIVE)	EA	190	5.50	1,045.00			190.00	1,045.00			190.00	190.00	1,045.00	100%
36	REMOVE DELINEATOR	EA	21	27.50	577.50			21.00	577.50			21.00	21.00	577.50	100%
37	OBJECT MARKER (FLEXIBLE POST)	EA	21	55.00	1,155.00			21.00	1,155.00			21.00	21.00	1,155.00	100%
	BASE BID SCHEDULE 1 - SLURRY SEAL PROJECT - DD-0008				2,511,004.40	0.00			2,511,004.40					2,511,004.40	N/A
	ALTERNATIVE BID SCHEDULE 1 - CURB RAMP ACCESSIBILITY PROJECT - DD-0013				320,940.00	0.00			320,940.00					320,940.00	
	ALTERNATIVE BID SCHEDULE 2 - REPLACE ASPHALT CONCRETE SURFACE DD-0013				138,750.00	0.00			138,750.00					138,750.00	
	ALTERNATIVE BID SCHEDULE 3 - CITY OF MENEFEE - SLURRY SEAL DD-0008				32,595.00	0.00			32,595.00					32,595.00	
	ALTERNATIVE BID SCHEDULE 4 - CITY OF SAN JACINTO - SLURRY SEAL DD-0008				31,966.20	0.00			31,966.20					31,966.20	



Item No.	Item Description	Units	Quantity	Unit Price	Original Contract		Change Orders		Amended Contract		This Estimate		Previous		Total Estimate To Date	% Auth.
					Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity		
	ALTERNATIVE BID SCHEDULE 5 - CITY OF TEMECULA - SLURRY SEAL D3-0008				98,017.90	0.00	98,017.90								98,017.90	
	<b>PROJECT TOTAL</b>				3,133,273.50	0.00	3,133,273.50								3,003,957.27	

Made by: Mohsin Shaikh  
 Checked by: JIN  
 OK Const. Supv. HD

Working Days: 65  
 Days Added: 0  
 Subtotal: 65  
 Days Used: 65  
 % Time Elapsed: 100%

Start Date: 5-1-23  
 End Date: 8-11-23  
 % Complete: 95%  
 Original Contract: \$3,133,273.50  
 Amended Contract: \$3,133,273.50

TOTAL VALUE OF WORK TO DATE: \$3,003,957.27  
 LESS RETENTION: 5% 150,197.86  
 TOTAL DUE TO DATE: \$2,853,759.41  
 LESS PREVIOUSLY INVOICED: 2,358,786.60  
 LESS LABOR/ NON COMPLIANCE: 0.00  
 TOTAL DUE THIS PAYMENT: \$494,978.81

Received by Accounts Payable \_\_\_\_\_  
 By \_\_\_\_\_

**Payment Approval**  
 FUND: 20000  
 DEPT. ID.: 31305  
 ACCOUNT: 527980  
 PROJECT: ZD3-0008E  
 ZD3-0013E  
 ACTIVITY ID.: Z3500  
 RESOURCE CNT.  
 SIGNATURE: Linda A. Wash  
 DATE: 09/06/2023

This Estimate Approved Mojahed Salama Date 9/7/2023 for  
 Mark Lefkaster, Director of Transportation

9/7/23  


PROGRESS ESTIMATE RECORD - COUNTY OF RIVERSIDE  
 PROJECT: Slurry Seal and Curb Ramp Accessibility Project District 3 FY22/23  
 County Project No: 03-0008 & 03-0013  
 Contract No: 22-11-007

Contractor: American Asphalt South, Inc.  
 Address: P.O. Box 316036  
 City, State, Zip: Fontana, CA 92337



Estimate No: 4  
 From: July 26, 2023  
 To: August 28, 2023

**Work Orders Breakdown:**

BASE BID SCHEDULE 1 - SLURRY SEAL PROJECT - 03-0008  
 ALTERNATIVE BID SCHEDULE 3 - CITY OF MENIFEE - SLURRY SEAL 03-0008  
 ALTERNATIVE BID SCHEDULE 4 - CITY OF SAN JACINTO - SLURRY SEAL 03-0008  
 ALTERNATIVE BID SCHEDULE 5 - CITY OF TEMECULA - SLURRY SEAL 03-0008

ESTIMATE TO DATE \$2,517,189.77  
 LESS RETENTION 5% 125,859.48  
 LESS PREVIOUSLY INVOICED 1,933,522.80  
 LESS LABOR NON COMPLIANCE 0.00  
 TOTAL DUE THIS PAYMENT \*\*\*\*\*  
 \$457,807.69

ALTERNATIVE BID SCHEDULE 1 - CURB RAMP ACCESSIBILITY PROJECT - 03-0013  
 ALTERNATIVE BID SCHEDULE 2 - REPLACE ASPHALT CONCRETE SURFACE 03-0013

ESTIMATE TO DATE \$486,767.50  
 LESS RETENTION 5% 24,338.38  
 LESS PREVIOUSLY INVOICED 425,258.00  
 LESS LABOR NON COMPLIANCE 0.00  
 TOTAL DUE THIS PAYMENT \*\*\*\*\*  
 \$37,171.12

TOTAL: \$494,978.81

## SLURRY SEAL AND CURB RAMP ACESSIBILITY PROJECTS, FY 2022-2023, DISTRICT 3

## LIST OF ROADS

No.	RD BK PAGE	SUPV. DIST.	ROAD NAME	LIMITS		Length (FT)	Width (FT)	TREATMENT DESCRIPTION
				From	To			
1	152C	3	ADMIRALTY CT	GALICIA DR	167' E GALICIA DR	167	28	Slurry Seal Type I
2	152C	3	ALSACE LN	COLOGNE DR	BALESTRIERI RD	1629	36	Slurry Seal Type I
3	135D	3	ALTAVISTA DR	RIO LINDA RD	MORGAN HEIGHTS RD	587	32	Slurry Seal Type I
4	112B	3	ALTO DR	DUMONT RD	867' E DUMONT RD	867	30	Slurry Seal Type I
5	112B	3	ALTO DR	NEW CHICAGO AVE	CHELSEA WAY	1870	33	Slurry Seal Type I
6	112B	3	ANAWOOD PL	160' N ALTO DR	ALTO DR	160	29	Slurry Seal Type I
7	112B	3	ANAWOOD PL	ALTO DR	MAYBERRY AVE	613	32	Slurry Seal Type I
8	112B	3	ARDMORE DR	ALTO DR	529' S ALTO DR	529	33	Slurry Seal Type I
9	152C	3	AVOCET CIR	MEADOW GROVE ST	281' S MEADOW GROVE ST	281	29	Slurry Seal Type I
10	152C	3	BALESTRIERI RD	GALICIA DR	JUTLAND DR	1472	36	Slurry Seal Type I
11	125C	3	BENTON RD	106' E MOSER RD	WASHINGTON ST	1212	26	Slurry Seal Type II
12	124D	3	BENTON RD	1323' E VAN GAALE LN	1593' E POMPEI LN	1873	106	Slurry Seal Type II
13	124D	3	BENTON RD	1593' E POMPEI LN	POURROY RD	863	46	Slurry Seal Type II
14	124D	3	BENTON RD	PENFIELD LN	VAN GAALE LN	2323	27	Slurry Seal Type II
15	124B	3	BENTON RD	SH-79	PENFIELD LN	1072	107	Slurry Seal Type II
16	124D	3	BENTON RD	VAN GAALE LN	1323' E VAN GAALE LN	1323	97	Slurry Seal Type II
17	125C	3	BENTON RD E/B	POURROY RD	106' E MOSER RD	4081	46	Slurry Seal Type II
18	125C	3	BENTON RD W/B	POURROY RD	106' E MOSER RD	4081	46	Slurry Seal Type II
19	152C	3	BISMARCK CT	GALICIA DR	101' SW GALICIA DR	101	47	Slurry Seal Type I
20	152C	3	BODEGA CT	MERCED RD	123' S MERCED RD	123	37	Slurry Seal Type I
21	112B	3	BRENTWOOD PL	ALTO DR	161' N ALTO DR	161	29	Slurry Seal Type I
22	112B	3	BRIERCLIFF DR	342' W GOLDEN WAY	382' E GOLDEN WAY	724	29	Slurry Seal Type I
23	135C	3	BROMAN ST	SATTUI ST	MORGAN HILL DR	190	36	Slurry Seal Type I
24	152C	3	BUNTIN WAY	LINCOLN AVE	528' E LINCOLN AVE	528	29	Slurry Seal Type I
25	135D	3	BUTTERFIELD STAGE RD	369' SE STARPOINT ST	743' SE STONEHEATH ST	677	60	Slurry Seal Type II
26	133E	3	BUTTERFIELD STAGE RD	743' SE STONEHEATH ST	455' NW DESTINO ST	3144	60	Slurry Seal Type II
27	133E	3	CALAFIA ST	DESTINO ST	RUTTERFORD ST	589	36	Slurry Seal Type I
28	152C	3	CALAIS PL	ALSACE LN	GALLIPOLI PL	246	33	Slurry Seal Type I
29	112B	3	CASINO RD	ACACIA AVE	MAYBERRY AVE	1274	37	Slurry Seal Type I
30	112B	3	CENTURY CT	MAYBERRY AVE	452' S MAYBERRY AVE	452	32	Slurry Seal Type I
31	133E	3	CHANDON CT	RUTHERFORD ST	MORGAN HILL DR	167	36	Slurry Seal Type I
32	152C	3	CHELSEA CT	GALICIA DR	119' S GALICIA DR	119	36	Slurry Seal Type I
33	112B	3	CHELSEA WAY	668' N ACACIA AVE	ACACIA AVE	668	36	Slurry Seal Type I
34	112B	3	CHELSEA WAY	ACACIA AVE	842' S ACACIA AVE	842	33	Slurry Seal Type I
35	121B	3	CLINTON KEITH RD E/B	4015' E MENIFEE RD	TROIS VALLEY ST	2198	47	Microsurface2
36	121B	3	CLINTON KEITH RD W/B	4015' E MENIFEE RD	TROIS VALLEY ST	2198	47	Microsurface2
37	121B	3	CLINTON KEITH RD W/B	MENIFEE RD	3600' E MENIFEE RD	3600	47	Microsurface2
38	103B	3	COLLIN DR	WESTERN VIEW DR	RACHEL LN	490	36	Slurry Seal Type I
39	152C	3	COLOGNE DR	JUTLAND DR	GALICIA DR	952	36	Slurry Seal Type I
40	128D	3	COMMERCE CT	CALISTOGA DR	2042' W CALISTOGA DR	2042	51	Slurry Seal Type II
41	152C	3	COMPIEGNE DR	JUTLAND DR	BALESTRIERI RD	1581	37	Slurry Seal Type I
42	112B	3	CRESTWOOD PL	ALTO DR	160' N ALTO DR	160	29	Slurry Seal Type I
43	112B	3	DEANNE CT	ARDMORE DR	144' E ARDMORE DR	144	29	Slurry Seal Type I
44	133E	3	DESTINO ST	BUTTERFIELD STAGE RD	FLORA SPRINGS ST	720	36	Slurry Seal Type I
45	133E	3	DOLCE ST	MUMM ST	STAR HILL ST	705	36	Slurry Seal Type I
46	112B	3	DOVERWOOD PL	ALTO DR	158' N ALTO DR	158	29	Slurry Seal Type I
47	103B	3	DREW CIR	RACHEL LN	242' N RACHEL LN	242	34	Slurry Seal Type I
48	112B	3	DUMONT RD	MAYBERRY AVE	ACACIA AVE	1372	33	Slurry Seal Type I
49	152C	3	ELAN DR	OLIVE AVE	MEADOW GROVE ST	510	37	Slurry Seal Type I
50	112B	3	ELDERWOOD PL	ALTO DR	160' N ALTO DR	160	29	Slurry Seal Type I
51	152C	3	ESPIRIT CIR	ELAN DR	481' E ELAN DR	481	33	Slurry Seal Type I
52	112B	3	FAIRGROVE CT	ALTO DR	154' N ALTO DR	154	30	Slurry Seal Type I
53	112A	3	FAIRVIEW AVE	A ST	399' S SOPWITH DR	2101	49	Slurry Seal Type II
54	112B	3	FAIRVIEW AVE	SH-74	A ST	1072	27	Slurry Seal Type II
55	133E	3	FLORA SPRINGS ST	MUMM ST	RUTHERFORD ST	963	36	Slurry Seal Type I
56	112B	3	FORE DR	NEW CHICAGO DR	985' NE NEW CHICAGO DR	985	29	Slurry Seal Type I
57	112B	3	FRAZIER ST	ALTO DR	400' S ALTO DR	400	29	Slurry Seal Type I
58	152C	3	GALICIA DR	140' S ADMIRALTY CT	688' S ADMIRALTY CT	548	40	Slurry Seal Type I
59	152C	3	GALICIA DR	BETHLAM AVE	140' S ADMIRALTY CT	3120	40	Slurry Seal Type I
60	152C	3	GALLIPOLI PL	CALAIS PL	GALICIA DR	1702	32	Slurry Seal Type I
61	98	3	GILMAN SPRINGS RD	2412' SE SH-79 / NB RAMP	1055' SE SH-79 / NB RAMP	3069	45	Microsurface2
62	98	3	GILMAN SPRINGS RD	3454' NW SOBOBA RD	2412' SE SH-79 / N/B RAMP	4706	42	Microsurface2
63	98	3	GILMAN SPRINGS RD	920' NW SOBOBA RD	3454' NW SOBOBA RD	2534	41	Microsurface2
64	98	3	GILMAN SPRINGS RD	SOBOBA RD	920' NW SOBOBA RD	920	52	Microsurface2

**SLURRY SEAL AND CURB RAMP ACCESSIBILITY PROJECTS, FY 2022-2023, DISTRICT 3**  
**LIST OF ROADS**

No.	RD BK PAGE	SUPV. DIST.	ROAD NAME	LIMITS		Length (FT)	Width (FT)	TREATMENT DESCRIPTION
				From	To			
65	128D	3	GOLDEN ROD RD	WILLOWS AVE	960' SE WILLOWS AVE	960	40	Slurry Seal Type II
66	112B	3	GOLDEN WAY	ACACIA AVE	BRIERCLIFF DR	148	61	Slurry Seal Type I
67	152C	3	GROVEWOOD CIR	LINCOLN AVE	510' E LINCOLN AVE	510	33	Slurry Seal Type I
68	135C	3	HANZELL CT	SATTUI ST	200' SE SATTUI ST	200	32	Slurry Seal Type I
69	112B	3	HARTLEY AVE	228' W CASINO RD	460' E CASINO RD	688	29	Slurry Seal Type I
70	152C	3	HARVEY WAY	LINCOLN AVE	528' E LINCOLN AVE	528	29	Slurry Seal Type I
71	135C	3	HAYWOOD CT	MIRAMONTE ST	251' NE MIRAMONTE ST	251	32	Slurry Seal Type I
72	152C	3	HAZELWOOD CIR	MEADOW GROVE ST	275' S MEADOW GROVE ST	275	29	Slurry Seal Type I
73	112B	3	JARED LN	ACACIA AVE	1360' NW ACACIA AVE	1360	33	Slurry Seal Type I
74	152C	3	JUTLAND DR	COLOGNE DR	KENSINGTON CT	2243	37	Slurry Seal Type I
75	152C	3	KENSINGTON CT	JUTLAND DR	122' SE JUTLAND DR	122	36	Slurry Seal Type I
76	112B	3	LEGACY CT	MAYBERRY AVE	451' S MAYBERRY AVE	451	32	Slurry Seal Type I
77	121E	3	LEON RD	1040' N BAXTER RD	KELLER RD	4270	32	Microsurface2
78	121A	3	LEON RD	1500' N KELLER RD	SCOTT RD	3797	13	Microsurface2
79	124C	3	LEON RD	641' S WEALTH ST	AULD RD	2425	30	Slurry Seal Type II
80	121E	3	LEON RD	BAXTER RD	1040' N BAXTER RD	1040	72	Microsurface2
81	124D	3	LEON RD	BRUSSELS ST	THOMPSON RD	1232	36	Slurry Seal Type II
82	103B	3	LEON RD	SH-74	2063' N SH-74	2063	30	Slurry Seal Type I
83	152C	3	LIEGE DR	COMPIEGNE DR	407' S COMPIEGNE DR	407	37	Slurry Seal Type I
84	152C	3	LINCOLN AVE	OLIVE AVE	630' N OLIVE AVE	630	13	Slurry Seal Type I
85	152C	3	LINCOLN AVE	PALM AVE	OLIVE AVE	1325	20	Slurry Seal Type I
86	133E	3	MADRIGAL CT	DESTINO ST	292' SE DESTINO ST	292	32	Slurry Seal Type I
87	152C	3	MARNE CT	GALICIA DR	170' S GALICIA DR	170	29	Slurry Seal Type I
88	152C	3	MATTOLE RD	JUTLAND DR	MERCED RD	337	33	Slurry Seal Type I
89	135D	3	MAZARINE DR	MORGAN HEIGHTS RD	RIO LINDA RD	840	32	Slurry Seal Type I
90	152C	3	MEADOW GROVE ST	ELAN DR	1253' E ELAN DR	1253	37	Slurry Seal Type I
91	152C	3	MEADOW GROVE ST	OLIVE AVE	495' N OLIVE AVE	495	37	Slurry Seal Type I
92	152C	3	MERCED RD	LEIGE RD	BALESTRIERI RD	1324	37	Slurry Seal Type I
93	135C	3	MIRAMONTE ST	MORGAN HILL DR	SATTUI ST	521	36	Slurry Seal Type I
94	135D	3	MORGAN HEIGHTS RD	BUTTERFIELD STAGE RD	ALTAVISTA DR	642	32	Slurry Seal Type I
95	135C	3	MORGAN HILL DR	EL CHIMISAL RD	BUTTERFIELD STAGE RD	3586	40	Slurry Seal Type II
96	133E	3	MUMM ST	SILVER ROSE ST	1100' NE SILVER ROSE ST	1100	36	Slurry Seal Type I
97	124C	3	MURRIETA HOT SPRINGS RD	1039' W RED BRIDGE RD	RED POST CIR	2967	60	Slurry Seal Type II
98	128D	3	MURRIETA HOT SPRINGS RD	CALISTOGA DR	2165' E CALISTOGA DR	2165	60	Slurry Seal Type II
99	112B	3	NEW CHICAGO AVE	ACACIA AVE	SH-74	1260	42	Slurry Seal Type I
100	112B	3	NEW CHICAGO AVE	ALTO DR	ACACIA AVE	619	24	Slurry Seal Type I
101	103B	3	OAK VALLEY DR	LEON RD	JUNIPER FLATS RD	1071	36	Slurry Seal Type I
102	112A	3	OLIVE AVE	440' W ELAN DR	LINCOLN AVE	1995	26	Slurry Seal Type I
103	112A	3	OLIVE AVE	FAIRVIEW AVE	440' W ELAN DR	622	26	Slurry Seal Type I
104	112A	3	OLIVE AVE	LINCOLN AVE	418' E LINCOLN AVE	418	26	Slurry Seal Type I
105	135D	3	PALOMAR PL	ALTAVISTA RD	MAZARINE DR	520	32	Slurry Seal Type I
106	112B	3	PAYNE AVE	228' W CASINO RD	460' E CASINO RD	688	29	Slurry Seal Type I
107	112B	3	PEARTREE LN	MAYBERRY AVE	1303' NW MAYBERRY AVE	1303	33	Slurry Seal Type I
108	133E	3	PEGASE CT	RUTHERFORD ST	397' NW RUTHERFORD ST	397	32	Slurry Seal Type I
109	112B	3	PIONEER AVE	472' W CASINO RD	649' E CASINO RD	1121	29	Slurry Seal Type I
110	112B	3	PLEASANT ST	ACACIA AVE	986' N ACACIA AVE	986	32	Slurry Seal Type I
111	125C	3	POURROY RD	AULD RD	BENTON RD	2815	54	Slurry Seal Type II
112	125C	3	POURROY RD	BENTON RD	THOMPSON RD	2529	47	Slurry Seal Type II
113	125C	3	POURROY RD	THOMPSON RD	YATES RD	1443	47	Slurry Seal Type II
114	122D	3	POURROY RD	YATES RD	WISTERIA LOOP / N	4223	60	Slurry Seal Type II
115	112B	3	PUTERS LN	NEW CHICAGO AVE	FORE DR	503	29	Slurry Seal Type I
116	103B	3	QUAIL HOLLOW CIR	LEON RD	370' E LEON RD	370	36	Slurry Seal Type I
117	103B	3	RACHEL LN	COLLIN DR	JUNIPER FLATS RD	438	36	Slurry Seal Type I
118	112B	3	RASSLE DR	CHELSEA WAY	872' E CHELSEA WAY	872	31	Slurry Seal Type I
119	112B	3	REGENT CT	ALTO DR	287' S ALTO DR	287	29	Slurry Seal Type I
120	152C	3	REIMS CT	GALICIA DR	206' S GALICIA DR	206	29	Slurry Seal Type I
121	135D	3	RIO LINDA RD	180' S MAZARINE DR	170' N ALTAVISTA DR	856	18	Slurry Seal Type I
122	135D	3	ROSETA CT	MAZARINE DR	140' N MAZARINE DR	140	32	Slurry Seal Type I
123	133E	3	RUTHERFORD ST	CALAFIA ST	1648' S CALAFIA ST	1648	36	Slurry Seal Type I
124	152C	3	SAAR ST	COLOGNE DR	BETHLAM AVE	164	37	Slurry Seal Type I
125	112B	3	SAN FELIPE DR	SAN MATEO WAY	SAN MARCOS PL	581	33	Slurry Seal Type I
126	112B	3	SAN LEANDRO CT	SAN MATEO WAY	190' S SAN MATEO WAY	190	29	Slurry Seal Type I
127	112B	3	SAN MARCOS PL	PLEASANT ST	SAN FELIPE DR	1162	33	Slurry Seal Type I
128	112B	3	SAN MARINO LN	SAN MARCOS PL	623' S SAN MARCOS PL	623	33	Slurry Seal Type I

**SLURRY SEAL AND CURB RAMP ACCESSIBILITY PROJECTS, FY 2022-2023, DISTRICT 3**  
**LIST OF ROADS**

No.	RD BK PAGE	SUPV. DIST.	ROAD NAME	LIMITS		Length (FT)	Width (FT)	TREATMENT DESCRIPTION
				From	To			
129	112B	3	SAN MATEO WAY	SAN MARINO LN	SAN FELIPE DR	957	33	Slurry Seal Type I
130	112B	3	SAN MIGUEL WAY	NEW CHICAGO AVE	SAN MARCOS PL	880	33	Slurry Seal Type I
131	152C	3	SANTA YNEZ CT	MERCED RD	124' S MERCED RD	124	44	Slurry Seal Type I
132	135C	3	SATTUI ST	MIRAMONTE ST	1363' NE MIRAMONTE ST	1363	36	Slurry Seal Type I
133	135C	3	SILVER ROSE ST	MUMM ST	814' SE MUMM ST	814	36	Slurry Seal Type I
134	98	3	SOBOBA RD	2574' E GILMAN SPRINGS RD	5028' E GILMAN SPRINGS RD	2454	14	Microsurface2
135	102	3	SOBOBA RD	2784' NW CHABELA DR	CHABELA DR	2784	13	Microsurface2
136	102	3	SOBOBA RD	9786' NW CHABELA DR	2784' NW CHABELA DR	7002	26	Microsurface2
137	98	3	SOBOBA RD	GILMAN SPRINGS RD	2574' E GILMAN SPRINGS RD	2574	26	Microsurface2
138	102	3	SOBOBA RD	LAKE PARK DR	2246' S LAKE PARK DR	2246	14	Microsurface2
139	152C	3	SOPWITH DR	JUTLAND DR	FAIRVIEW AVE	178	33	Slurry Seal Type I
140	152C	3	SPRINGWOOD CIR	LINCOLN AVE	513' E LINCOLN AVE	513	33	Slurry Seal Type I
141	133E	3	STAR HILL ST	SILVER ROSE ST	MORGAN HILL DR	975	36	Slurry Seal Type I
142	112B	3	SUNSHINE CT	FORE DR	135' W FORE DR	135	29	Slurry Seal Type I
143	128D	3	TOWNVIEW AVE	1006' N WILLOWS AVE	WILLOWS AVE	1006	40	Slurry Seal Type II
144	128D	3	TOWNVIEW AVE	MURRIETA HOT SPRINGS RD	1006' N WILLOWS AVE	1645	40	Slurry Seal Type II
145	128D	3	TOWNVIEW AVE	MURRIETA HOT SPRINGS RD	COMMERCE CT	635	56	Slurry Seal Type II
146	152C	3	TULANE CT	MERCED RD	122' S MERCED RD	122	40	Slurry Seal Type I
147	112B	3	WALDEN WAY	376' W CHELSEA WAY	356' E CHELSEA WAY	732	29	Slurry Seal Type I
148	103B	3	WESTERN VIEW DR	335' E LEON RD	JUNIPER FLATS RD	629	36	Slurry Seal Type I
149	103B	3	WESTERN VIEW DR	LEON RD	335' E LEON RD	335	36	Slurry Seal Type I
150	152C	3	ZACHARY CT	GALICIA DR	171' E GALICIA DR	171	36	Slurry Seal Type I
<b>CITY OF MENIFEE</b>								
151	121A	3	LEON RD	1500' N KELLER RD	SCOTT RD	3797	14	Microsurface2
<b>CITY OF SAN JACINTO</b>								
152	102	3	SOBOBA RD	2784' NW CHABELA DR	CHABELA DR	2784	19	Microsurface2
<b>CITY OF TEMECULA</b>								
153	128B	3	MURRIETA HOT SPRINGS RD	2165' E CALISTOGA DR	2815' E CALISTOGA DR	650	60	Slurry Seal Type II
154	128B	3	MURRIETA HOT SPRINGS RD	RED POST CIR	BUTTERFIELD STAGE RD	3580	66	Slurry Seal Type II

## SLURRY SEAL AND CURB RAMP ACCESSIBILITY PROJECTS, FY 2022-2023, DISTRICT 3

## LIST OF CURB RAMPS

No.	DIST.	MAJOR STREET	MINOR STREET	CORNER	TREATMENT
1	3	COMMERCE CT	TOWNVIEW AVE	SE	FULL RECONSTRUCTION
2	3	COMMERCE CT	TOWNVIEW AVE	SW	FULL RECONSTRUCTION
3	3	ETERNITY LN	TOWNVIEW AVE	NW	PROTECT IN PLACE
4	3	ETERNITY LN	TOWNVIEW AVE	SW	FULL RECONSTRUCTION
5	3	GOLDEN ROD RD	FRANCISCAN CIR	E	PROTECT IN PLACE
6	3	GOLDEN ROD RD	FRANCISCAN CIR	N	FULL RECONSTRUCTION
7	3	GOLDEN ROD RD	MAYACAMAS DR	S	PROTECT IN PLACE
8	3	GOLDEN ROD RD	MAYACAMAS DR	W	PROTECT IN PLACE
9	3	GOLDEN ROD RD	MIRASSOU CIR	S	FULL RECONSTRUCTION
10	3	GOLDEN ROD RD	MIRASSOU CIR	W	FULL RECONSTRUCTION
11	3	LEON RD	BRUSSELS ST	NE	FULL RECONSTRUCTION
12	3	LEON RD	MANFORD DR	NE	FULL RECONSTRUCTION
13	3	LEON RD	MANFORD DR	SE	PROTECT IN PLACE
14	3	MURRIETA HOT SPRINGS	CALISTOGA DR	NE	FULL RECONSTRUCTION
15	3	MURRIETA HOT SPRINGS	WILLOWS AVE	NE	FULL RECONSTRUCTION
16	3	SAVANNAH OAKS DR	TOWNVIEW AVE	NE	FULL RECONSTRUCTION
17	3	SAVANNAH OAKS DR	TOWNVIEW AVE	SE	FULL RECONSTRUCTION
18	3	TOWNSVIEW AVE	CARDIFF AVE	NW	PROTECT IN PLACE
19	3	TOWNSVIEW AVE	CARDIFF AVE	SW	FULL RECONSTRUCTION
20	3	TOWNSVIEW AVE	DESTINY DR	NW	PROTECT IN PLACE
21	3	TOWNSVIEW AVE	DESTINY DR	SW	PROTECT IN PLACE
22	3	TOWNSVIEW AVE	DOMAINE MICHAEL DR	NE	FULL RECONSTRUCTION
23	3	TOWNSVIEW AVE	DOMAINE MICHAEL DR	SE	FULL RECONSTRUCTION
24	3	TOWNSVIEW AVE	MONTEGO BAY LN	NE	FULL RECONSTRUCTION
25	3	TOWNSVIEW AVE	MONTEGO BAY LN	SE	FULL RECONSTRUCTION
26	3	TOWNSVIEW AVE	PELICAN BAY LN	NE	FULL RECONSTRUCTION
27	3	TOWNSVIEW AVE	PELICAN BAY LN	SE	FULL RECONSTRUCTION
28	3	WILLOWS AVE	GOLDEN ROD RD	E	FULL RECONSTRUCTION

## SLURRY SEAL AND CURB RAMP ACCESSIBILITY PROJECTS, FY 2022-2023, DISTRICT 3

## LIST OF CURB RAMPS

No.	DIST.	MAJOR STREET	MINOR STREET	CORNER	TREATMENT
29	3	WILLOWS AVE	GOLDEN ROD RD	S	PROTECT IN PLACE
30	3	WILLOWS AVE	TOWNSVIEW AVE	N	PROTECT IN PLACE
31	3	WILLOWS AVE	TOWNSVIEW AVE	W	PROTECT IN PLACE