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SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA \\%
\

FROM: TLMA — Transportation Dept. SUBMITTAL DATE:
June 19, 2007
SUBJECT: TRACT 28753-19
A Schedule “A” Subdivision in the Rancho California Area
EXTENSION OF TIME AGREEMENTS

RECOMMENDED MOTION: That the Board approve the attached agreements (which grant an
extension of time for twelve months to complete improvements).

BACKGROUND: On May 7, 2002, the Board entered into agreements with Richmond American
Homes of California, Inc. for the improvement of streets and the installation of a water and sewer
system within the above referenced subdivision. Accompanying these agreements were faithful

‘1| performance securities posted by American Home Assurance Company as follows:

$215,000 - Bond #25-87-97 for the completion of street improvements

$32,000 - Bond #25-87-97 for the completion of the water system
$50,500 - Bond #25-87-97 for the completion of the sewer system
$13,600 - Bond #25-87-98 for the completion of the monumentation {Continued)

iz~

HS:If Georgé A. Johnsgd
Submittals: Vicinity Map Director of Transportation
Road/Drainage Improvement Agrmts
Water improvement Agreements
Sewer Improvement Agreements
Monumentation Agreements

Prev. Agn. Ref.: 05/07/02 — 2.14 JDistrict: 3 Agenda Number:
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The Honorabie Board of Supervisors
RE: TRACT 28753-19

June 19, 2007

Page 2 of 2

The developer requests an extension of time for the completion of Tract 28753-19. Our records
Indicate that this project is approximately 90% completed for street and utility work. The
agreements for the extension of time have been approved by County Counsel.
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