SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA @\

FROM: TLMA - Transportation Department SUBMITTAL DATE:
October 20, 2008
SUBJECT: Tract 31476
A Schedule “A” Subdivision in the Eastvale Area
Extension of Time Agreements/Reduction of Securities

QFFICE

RECOMMENDED MOTION: That the Board approve the attached agreements (which grant an
extension of time for twelve months to complete improvements).
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BACKGROUND: On June 6, 2006, the Board entered into agreements with HHI Helman, inc.
for the improvement of streets and the installation of a water and sewer system within the above
referenced subdivision. Accompanying these agreements were faithful performance securities
posted by Insurance Company of the West as follows:
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$3,489,700 - Bond #2165006 for the completion of street improvements
$386,400 - Bond #2165007 for the completion of the water system
$478,500 - Bond #2165008 for the compietion of the sewer system
$55,440 - Bond #2165009 for the completion of the monumentation (Continued)
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Juan C. Perez
Director of Transportation

HS:If

Submittals: Vicinity Map
Road/Drainage Agrmts
Water System Agrmts
Sewer System Agrmts
Monumentation Agrmis

O
=
2
@]
o
o
Ll
>
O
o

PAVELA J. WALLS

[ Policy
O Policy

K] consent
monsant

Dep't Recomm.:
Per Exec. Ofc

Prev. Agn. Ref. 06/06/06 - 2.21 District: 2 Agenda Number:
Form 11p (Rev 07/2007) ATTACHMENTS FILED : 2 * 2 0

WITH THE CLERK OF THE BOARD



The Honorable Board of Supervisors
RE: Tract 31476
Page 2 of 2

The improvements for this project have been partially completed, and securities are now posted
by Insurance Company of the West as follows:

$2,390,000 - Bond #21650086 for the completion of street improvements
$193,200 - Bond #2165007 for the completion of the water system
$239,250 - Bond #2165008 for the completion of the sewer system
$55,440 - Bond #2165009 for the completion of the monumentation

The developer requests an extension of time for the completion of this project. The agreements
and reduced securities for the extension of time have been approved by County Counsel.



AVENLE

LIMONITE |AVENUE A\

F—
§.8. CONTY

VICINITY MAP

SECTION 34, T. 2 S. R. 7 W

Supervisorial District: 2 (John Tavaglione)




