SUBMITTAL TO THE BOARD OF SUPERVISORS ®
COUNTY OF/RIVERSIDE, STATE OF CALIFORNIA ,bfb(b

FROM: TLMA - Transportation Department SUBMITTAL DATE:

September 21, 2009
SUBJECT: Tract29593-2
A Schedule “A” Subdivision in the Rancho California Area
Extension of Time Agreements

RECOMMENDED MOTION: That the Board approve the attached agreements (Wthh grant an
extension of time for twelve months to complete improvements).

ALY

BACKGROUND: On September 2, 2008, the Board entered into agreements with Pulte Home
Corporation for the improvement of streets and the installation of a water and sewer system
within the above referenced subdivision. Accompanying these agreements were faithful
performance securities posted by Travelers Casualty and Surety Company of America as
follows:

3

Departmental Concurrehiia Grande

$621,000 - Bond #103213915 for the completion of street improvements
$281,000 - Bond #103213915 for the completion of the water system
$328,500 - Bond #103213915 for the completion of the sewer system

REVIEWED BY EXECUTIVE OFFICE

DATE

The developer requests an extension of time for the completion of this project. Our records
indicate that this project is approximately 90% completed for streets and utility work. The
agreements for the extension of time have been approved by County Counsel.

.

DATE

Juan C. Perez
Director of Transportation
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Submittals: Vicinity Map
Road/Drainage Agrmts
Water System Agrmts
Sewer System Agrmts
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for the information contained on this map. Data and information
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