SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

to Nuevo Road, Nuevo Area.

RECOMMENDED MOTION: That the Board execute and file the attached “Notice
Completion”

repair the deteriorated road. The increase in tract cost is for the additional asp

rneridal O

FROM: TLMA - Transportation Department SUBMITTAL DATE:

June 10, 2010

SUBJECT: Notice of Completion - Reconstruction of Menifee Road from San Jacinto Avenue

of

BACKGROUND: By Minute Order 3.49 of October 27, 2009, the Board entered into an
agreement with All American Asphalt of Corona, CA for the reconstruction and resurfacing of
Menifee Road from San Jacinto Avenue to Nuevo Road, in the Nuevo area. During the course
of construction, it was noted that some adjacent areas were more deteriorated than noted
during the design phases. As a result it was necessary to extend the limits of the project to

halt concrete

Juan C. Perez
Director of Transportation
dj
(Continued On Attached Page)
Current F.Y. Total Cost: $554,166 In Current Year Budget: Yes
FINDAI::lTCI;AL Current F.Y. Net County Cost: $0 Budget Adjustment: No
Annual Net County Cost: ' $0 For Fiscal Year: 2009/2010

SOURCE OF FUNDS: Prop. 1B (State Bond Funds-Local Streets and Roads)
(91%), Measure A - Western (6%), Prop. 111 (Gas Tax) (3%)
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The Honorable Board of Supervisors

RE: Notice of Completion - Reconstruction of Menifee Road from San Jacinto Avenue to Nuevo
Road, Nuevo Area.

June 10, 2010

Page 2 of 2

and aggregate base to perform the work. The originally authorized amount of the contract was
$459,989. The total amended contract amount (including quantity adjustments) is $554,165.79
which is 20.5% more than the originally authorized amount.

This work was completed in conformance with the plans and specifications on January 12,
2010. The work was inspected by the Construction Engineering Section of the Transportation
Department. Work Order B2-0409.

Budget
Original Contract Amount $459,989.00
Tot. Chg Orders Authorized - 9.1% $41,978.23
Est. Pending Change Orders 0.0% $0.00
Amended Contract Amount $501,967.23
* Quantity Adjustments 11.3% $52,198.56
+ CCO FA Adjustments 0.0% $0.00
Total Amended Contract Amount 120.5% $554,165.79

Expenditures

Total Progress Payments - $554,165.79
Estimated Pending Payments

Total Expenditures $554,165.79
(Over)\Under Contract Amount $0.00

+ Change Orders using the Force Account method of payment issued prior to the work
being completed generally do not use the total authorized amount.

* CAL-Trans Standard Specifications 4-1.03B. Increases or decreases in the quantity of a
contract item of work will be determined by comparing the total pay quantity of such item of
work with the Engineer's Estimate. If the total pay quantity of any item of work required
under the contract varies from the Engineers Estimate by 25 percent or less, payment will
be made for the quantity of work of said item performed at contract unit price, unless
eligible for adjustment pursuant to Section 4-1.03C, "Changes in Character of Work."




Menifee Road From San Jacinto Ave. to Nuevo Rd.

Contract CCO History
Contract No. 09-10-001
Work Order No. B2-0409
Contract Amount $459,989.00
Single Maximum CCO $27,099.89
Maximum CCOQO's $45,998.90 Tip Comments:
Tip Budget No Change
CCO  Amount Cumulative % Original Cumulative
No. This CCO Authority CCO's Authorized CCO %  Classification
1 $41,978.23 Board Approval $41,978.23 9.13% 9.13% Extra/Unavoidable
$41,978.23 9.13%
New Authorized Contract Total $501,967.23
Total CCO Dollars To Date $41,978.23

Total % Increased by.CCO's 9.13%



PLEASE COMPLETE THIS INFORMATION
RECORDING REQUESTED BY:

KECIA HARPER-IHEM, CLERK OF THE BOARD
RIVERSIDE CO. CLERK OF THE BOARD

4080 LEMON STREET, 1°" FLOOR CAC

P O BOX 1147 - RIVERSIDE, CA 92502

MAIL STOP # 1010

AND WHEN RECORDED MAIL TO:

RETURN TO: STOP #1010
RIVERSIDE COUNTY CLERK OF THE BOARD
P. O. BOX 1147 - RIVERSIDE, CA 92502 THIS SPACE FOR RECORDERS USE ONLY
NOTICE OF COMPLETION

To be recorded with County Recorder
within 10 days after completion.
No recording fee.

Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of
improvement has been completed, as follows:

Project title or description of work:  Reconstruction and Resurfacing

Date of Completion: Date of this notice

Nature of owner: County of Riverside, public entity

Interest or estate of owner:  Public Roadway

Address of owner: 4080 Lemon Street, 8th Floor, Riverside, CA 92501

Name of contractor: All American Asphalt

Street or legal description of site: Menifee Road from San Jacinto Avenue to Nuevo Road
Dated: Owner: County of Riverside
(Name of Public Entity)
By:

Chairman, Board of Supervisors
STATE OF CALIFORNIA )

ss

COUNTY OF RIVERSIDE )

Iam the _Chairman of the governing board of the County of Riverside , the public entity which executed the
foregoing notice and on whose behalf I make this verification; I have read this notice, know its contents, and the same is
true. I certify under penalty of perjury that the foregoing is true and correct.

Executed at Riverside , California on (Date)

, Chairman of the Board of Supervisors




MENIFEE ROAD

SAN JACINTO AVE TO NUEVO RD
RECONSTRUCTION / REHABILITATION
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