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SUBMITTAL TO THE BOARD OF SUPERVISORS }/
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

FROM: TLMA — Transportation Department

October 8, 2015

SUBJECT: Notice of Completion — Elm Street and Main Street Resurfacing Projects, Community of
Cabazon. 5" District; [$678,206]; State Funds 4%, Local Funds 96%

RECOMMENDED MOTION: That the Board of Supervisors execute and file the attached “Notice of
Completion”.

BACKGROUND:

Summary

By Minute Order 3-39 of March 10, 2015, the Board of Supervisors entered into a contract with Matich
Corporation of San Bernardino, CA for the resurfacing of Eim Street, from Adele Avenue to Bonita
Avenue, and resurfacing of Main Street, from Railroad Avenue to Seminole Drive, projects in the

community of Cabazon.

"‘/\—Qu\g Qf@ Q-_.___/—f’x

Patricia Romo Juan C. Perez

Assistant Director of Transportation Director of Transportation and Land Management
FINANCIAL DATA | CurrentFiscal Year: | Next Fiscal Year: Total Cost: Ongoing Cost: F;g::%i’;ioggﬁt;r ~
COST $ 678,206| $ 0% 678,206| $ 0 ]

NET COUNTY COST | $ 0s 0% B o conent P°"°y‘/
SOURCE OF FUNDS: Proposition 1B (State Bond Funds-Local Roads) Budget Adjustment: No

(4%), Gas Tax/HUTA (96%) There are no General funds used in this Project. For Fiscal Year: 15/16

C.E.O. RECOMMENDATION: APPRONE

County Executive Office Signature Tina Crande

MINUTES OF THE BOARD OF SUPERVISORS

Prev. Agn. Ref.: 3/10/15, ltem 3-39 District: 5 Agenda Number:

5-13
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BACKGROUND:

Summary (continued)

The originally authorized amount of the contract was $741,022. The total amended contract is $678,206, which
is 9.5% less than the originally authorized amount. During construction of the project, it was discovered that an
existing 192" Metropolitan Water District (MWD) waterline crossing Elm Street was approximately three feet
below the existing roadway grade. It was also determined that MWD had prior rights to the right of way and the
County of Riverside (County) was obligated to protect this facility. Therefore, a 200 foot section of roadway
within MWD easement had to be eliminated from the proposed improvements. This section of roadway will be
constructed under a separate project once the County is able to provide a design to MWD and obtain
permission to work within their easement.

One Contract Change Order was issued on this project to mainly compensate the contractor for an additional
guardrail end treatment system to improve traffic safety.

The work was completed at the direction of the County of Riverside Transportation Department (Transportation
Department) on May 26, 2015, Work Order numbers C1-0581, C1-0583.

Impact on Residents and Businesses
The improvements benefit the project area by significantly improving the existing infrastructure, preserving and
extending the service life as well as providing upgrades to enhance safety.

SUPPLEMENTAL.:

Additional Fiscal Information

Budget

Original Contract Amount $741,022
Total Change Orders Authorized 1.0% $7,614
Estimated Pending Change Orders 0.0% $0
Authorized Contract Amount $748,636
* Quantity Adjustments -9.5% ($70,430)
+ CCO FA Adjustments 0.0% $0
Total Amended Contract Amount 91.5% $678,206

Expenditures

Total Progress Payments $678,206
Estimated Pending Payments $0
Total Expenditures $678,206
(Over)/Under Contract Amount $0

+ Change Orders using the Force Account method of payment issued prior to the work being completed
generally do not use the total authorized amount.

* CAL-Trans Standard Specifications 4-1.03B. Increases or decreases in the quantity of a contract item of work
will be determined by comparing the total pay quantity of such item of work with the Engineer's Estimate. If the
total pay quantity of any item of work required under the contract varies from the Engineer's Estimate by 25
percent or less, payment will be made for the quantity of work of said item performed at the contract unit price,
unless eligible for adjustment pursuant to Section 4-1.03C, "Changes in Character of Work."
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This project was funded with $27,128 of Proposition 1B funds and $651,078 of Gas Tax’HUTA funds.

Contract History and Price Reasonableness
The bid submitted by Match Corporation on December 17, 2014, was $741,022, the revised final contract

amount is $678,206, which is 23.5% below the Engineer’s Estimate.

ATTACHMENTS:

Vicinity Map

Change Order Report
Progress Estimate Record
Notice of Completion
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CHANGE ORDER REPORT
(EIm Street and Main Street Resurfacing Projects)

Change Order Number |Contract Amount| Percent Description
Original Contract
Amount
$741,022
$7,614 1.03% | The addition of two Slotted Rail Terminal systems

and one Sequential Kinking Terminal flared terminal
system were required to increase traffic safety. The
1 contract items for Class 2 Base and the repair of
spalled concrete on the bridge deck were not
necessary to complete the project per the approved
plans.

Quantity Adjustments -$70,430 -9.5%

Total Change Orders $7,614

Revised Contract Amount $678,206




Eim Street & Main Street Resurfacing
Contract CCO History

Contract No. 15-01-012 e e
Work Order No. C1-0581, C1-0583 éig g;zzg:;e‘;lzgcceo:;f::”‘
ContraCt Amount $741 1021 50 CME Contract Management Emor
DO Design Omission
Single Maximum CCO $49,551.08 g\’;v“(") ;’,“‘;‘def cvgencoil'f"aﬁdate
Maximum CCO's $74,102.15 e
UB Upgrade/Betterment
8] Utility Interference
CCO Amount Cumulative % Original Cumulative CCO
No. This CCO Authority CCO's Authorized CCO % Category Classification
1 $7,614.00 Director $7,614.00 1.03% 1.03% CFC Unavoidable
$7,614.00 0.00% 1.03%
$7,614.00 1.03%
New Authorized Contract Total $748,635.50
Total CCO Dollars To Date $7,614.00

Total % Increased by CCO's 1.03%
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PLEASE COMPLETE THIS INFORMATION
RECORDING REQUESTED BY:

KECIA HARPER-IHEM, CLERK OF THE BOARD
RIVERSIDE CO. CLERK OF THE BOARD

4080 LEMON STREET, 15" FLOOR CAC

P O BOX 1147 — RIVERSIDE, CA 92502

MAIL STOP # 1010

AND WHEN RECORDED MAIL TO:

RETURN TO: STOP #1010
RIVERSIDE COUNTY CLERK OF THE BOARD
P. O. BOX 1147 - RIVERSIDE, CA 92502 THIS SPACE FOR RECORDERS USE ONLY
NOTICE OF COMPLETION

To be recorded with County Recorder
within 10 days after completion.
No recording fee.

Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of
improvement has been completed, as follows:

Project title or description of work:  Elm Street and Main Street Resurfacing Projects
Date of Completion: Date of this notice

Nature of owner: County of Riverside, public entity

Interest or estate of owner;  Public Roadway

Address of owner: 4080 Lemon Street, 8th Floor, Riverside, CA 92501

Name of contractor: Matich Corporation

Street or legal description of site: Elm St., from Adele Ave. to Bonita Ave. & Main St. from Railroad to Seminole
Dr.
Dated: Owner: County of Riverside
(Name of Public Entity)
By:

Chairman, Board of Supervisors
STATE OF CALIFORNIA )

s$

COUNTY OF RIVERSIDE )

I am the _Chairman of the governing board of the County of Riverside , the public entity which executed the
foregoing notice and on whose behalf I make this verification; I have read this notice, know its contents, and the same is
true. I certify under penalty of perjury that the foregoing is true and correct.

Executed at Riverside , California on (Date)

, Chairman of the Board of Supervisors




