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CLINTON KEITH ROAD CONSTRUCTION PROJECT - PHASE 2 
FROM WHITEWOOD ROAD TO LEON ROAD 

IN THE CITY OF MURRIETA AND FRENCH VALLEY AREA 

PROJECT No. B2-04722 



Attachment "A"
Riverside County Transportation Department

Page 1

Project:

Project No.(s):

Project Costs and Budget

Incurred Projected Total Existing Proposed
Costs Costs Costs Budget Budget

Preliminary Survey 228,222 228,222 256,000 228,000

Environmental 2,166,955 2,310,000 4,476,955 1,698,000 4,477,000

Design 4,379,953 600,000 4,979,953 4,112,000 4,980,000

Right-of-way 10,967,529 1,150,000 12,117,529 11,701,000 12,118,000

Utilities 1,087,803 2,000,000 3,087,803 2,494,000 3,088,000

Construction 1,394,643 1,394,643

Construction Contingency 0.0%

Construction Engineering & Inspection  84,369 84,369 74,000 84,000

Construction Survey  19,521 19,521 24,000 20,000

Totals: 20,328,995 6,060,000 26,388,995 21,753,000 26,390,000

Project Funding

Existing Proposed
Budget Budget

8,112,000 8,414,000

3,336,000 4,735,000

3,141,000

9,985,000 9,780,000

320,000 320,000

Eastern Municipal Water District

Totals 21,753,000 26,390,000

Comments

October 8,15  7:59 AM

Costs in Parent Project include PSV, ENV, DES, RW and UTIL for all phases of the Clinton Keith Road Project, including  the 
construction costs of Phase 1 which was completed by the City of Murrieta (Antelope to Whitewood).  Future right of way costs 
for the purchase of the Levosky property (Ph 3) are included.  Construction costs for Phase 2 are shown on the following 
Attachment A (B2-0472.2). 
Environmental costs for coordination with agencies, consultants, permits and mitigation are included here for all phases of the 
project.
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Attachment "A"
Riverside County Transportation Department

Page 2

Project:

Project No.(s):

Project Costs and Budget

Incurred Projected Total Existing Proposed
Costs Costs Costs Budget Budget

Preliminary Survey

Environmental

Design

Right-of-way

Utilities

Construction 23,441,273 23,441,273

Construction Contingency 15.0% 3,516,191 3,516,191

Construction Engineering & Inspection 24.2% 5,679,000 5,679,000 3,820,000 5,679,000

Construction Survey 6.9% 1,610,000 1,610,000 1,300,000 1,610,000

Totals: 34,246,464 34,246,464 39,478,000 34,246,000

Project Funding

Existing Proposed
Budget Budget

16,500,000 12,638,000

8,608,000 8,586,000

1,666,000

9,500,000 12,859,000

Eastern Municipal Water District 163,000

Totals 36,274,000 34,246,000

Comments

Printed: October 8,15  7:59 AM

CLINTON KEITH ROAD EXTENSION - PHASE 2, 4-LANE CONSTRUCTION

B2-0472.2

Activity

Code Name

34,358,000 26,957,000

Costs for completion of the 6-lane section are not included here, nor are costs for completing the 
remaininng segments of Clinton Keith Road project.
Cultural and biological monitoring for Phase 2 construction are included in the Construction 
Engineering and Inspection costs shown here.  All other costs related to environmental are in 
shown the Parent project, B20472.0.
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Attachment "A"
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Project:

Project No.(s):

Project Costs and Budget
Incurred Projected Total Existing Proposed

Costs Costs Costs Budget Budget

Preliminary Survey 228,222 228,222 256,000 228,000

Environmental 2,166,955 2,310,000 4,476,955 1,698,000 4,477,000

Design 4,379,953 600,000 4,979,953 4,112,000 4,980,000

Right-of-way 10,967,529 1,150,000 12,117,529 11,701,000 12,118,000

Utilities 1,087,803 2,000,000 3,087,803 2,494,000 3,088,000

Construction 1,394,643 23,441,273 24,835,916

Construction Contingency 0.0% 3,516,191 3,516,191

Construction Engineering & Inspection  84,369 5,679,000 5,763,369 3,894,000 5,763,000

Construction Survey  19,521 1,610,000 1,629,521 1,324,000 1,630,000

Totals: 20,328,995 40,306,464 60,635,459 61,231,000 60,636,000

Project Funding
Existing Proposed
Budget Budget

16,500,000 12,638,000

16,720,000 17,000,000

5,002,000 4,735,000

9,500,000 16,000,000

9,985,000 9,780,000

320,000 320,000

Eastern Municipal Water District 163,000

Totals 58,027,000 60,636,000

Comments

Printed: October 8,15  7:59 AM

602 Developer In-Lieu Funds

999 Shortfall

839

430 SW Area RBBD

470 CFD 07-2 Clinton Keith Road

600 Developer Contributions

Code Name

308 RCTC Measure A Discretionary

345 TUMF SW Zone

CLINTON KEITH ROAD EXTENTION - PARENT + PHASE 2

B2-0472.0 + B2-0472.2

Activity

35,752,000 28,352,000
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Riverside County Transportation Department PROJECT:
Summary of Bids Clinton Keith Road Construction Project - Phase 2

From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

Company Name Alternate Bid Schedule 1 
(2-Lane Option)

Alternate Bid Schedule 2 
(4-Lane Option)

Alternate Bid Schedule 3
(EMWD)

Alternate Bid Schedule 4
(Demolish Buildings) Total

COUNTY'S ESTIMATE 28,876,052.46 32,166,804.14 105,548.00 100,000.00 $61,248,404.60

1 Sukut Construction, Inc. 21,647,800.90 23,307,973.14 125,000.00 8,300.00 $45,089,074.04

2 Ames Construction, Inc. 21,690,633.45 25,189,387.15 135,000.00 65,000.00 $47,080,020.60

3 Griffith Company 23,467,000.00 25,337,000.00 250,000.00 60,000.00 $49,114,000.00

4 Shimmick Construction Co., Inc. 23,558,506.40 25,858,614.40 100,000.00 10,000.00 $49,527,120.80

5 Coffman Specialties, Inc. 24,144,499.00 26,140,840.02 180,000.00 50,000.00 $50,515,339.02

6 Pulice Construction, Inc. 24,549,459.70 26,310,315.20 138,000.00 23,000.00 $51,020,774.90

7 Riverside Construction Co., Inc. 24,328,446.38 26,918,229.79 170,000.00 35,000.00 $51,451,676.17

8 MCM Construction, Inc. 24,661,000.20 26,646,999.72 150,000.00 38,000.00 $51,495,999.92

9 OHL USA 24,694,649.59 26,938,283.39 150,000.00 74,000.00 $51,856,932.98

10 Flatiron West, Inc. 25,073,362.55 27,305,701.30 175,000.00 25,000.00 $52,579,063.85

11 USS Cal Builders 26,989,982.50 27,616,519.63 220,000.00 80,000.00 $54,906,502.13

12 Granite Construction Company 26,602,146.76 28,691,493.77 90,000.00 30,000.00 $55,413,640.53

Average Bid Prices $24,283,957.29 $26,355,113.13 $156,916.67 $41,525.00 $50,837,512.08

ClintonKeithRd.Construction.Phs2: Web-Summary.SubTotals
Updated: 8/13/15 Page 1 of 1



Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

1 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

2 017101 MANHOLE (RCFC & WCDS MH 251) EA 15 6,200.00 93,000.00 5,000.00 75,000.00

3 017103 MANHOLE (RCFC & WCDS MH 252) EA 8 6,200.00 49,600.00 5,000.00 40,000.00

4 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 800.00 13,600.00 1,700.00 28,900.00

5 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 5,000.00 5,000.00 8,000.00 8,000.00

6 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 9,141 35.00 319,935.00 17.50 159,967.50

7 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 5 3,000.00 15,000.00 2,700.00 13,500.00

8 017307 MINOR CONCRETE (TYPE "C" CURB) (CRS 202)(MOD) LF 257 45.00 11,565.00 29.00 7,453.00

9 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 4,008 22.00 88,176.00 14.00 56,112.00

10 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 56,000.00 56,000.00

11 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

12 066102 DUST ABATEMENT LS 1 30,000.00 30,000.00 46,500.00 46,500.00

13 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 37,000.00 37,000.00

14 066610 PARTNERING LS 1 50,000.00 50,000.00 10,000.00 10,000.00

15 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 15,000.00 15,000.00

16 070030 LEAD COMPLIANCE PLAN LS 1 3,000.00 3,000.00 6,000.00 6,000.00

17 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 7.00 6,356.00 11.00 9,988.00

18 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 3.00 8,310.00 2.00 5,540.00

19 074016 CONSTRUCTION SITE MANAGEMENT LS 1 20,000.00 20,000.00 775,000.00 775,000.00

20 120090 CONSTRUCTION AREA SIGNS LS 1 6,000.00 6,000.00 24,000.00 24,000.00

21 120100 TRAFFIC CONTROL SYSTEM LS 1 30,000.00 30,000.00 12,000.00 12,000.00

22 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 50.00 850.00 50.00 850.00

23 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 150,000.00 150,000.00 21,000.00 21,000.00

24 150606 REMOVE FENCE (TYPE BW) LF 1,197 5.00 5,985.00 3.00 3,591.00

25 150608 REMOVE CHAIN LINK FENCE LF 3,179 6.00 19,074.00 3.00 9,537.00

26 000003 REMOVE CHAIN LNK FENCE (SLATTED) LF 285 12.00 3,420.00 4.00 1,140.00

27 150662 REMOVE METAL BEAM GUARD RAIL LF 110 16.00 1,760.00 6.00 660.00

28 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 2.00 15,826.00 0.65 5,143.45

29 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 4.00 4,416.00 1.85 2,042.40

30 150742 REMOVE ROADSIDE SIGN EA 13 130.00 1,690.00 75.00 975.00

31 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 2.00 70.00 8.00 280.00

32 152390 RELOCATE ROADSIDE SIGN EA 4 230.00 920.00 150.00 600.00

33 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 30.00 18,960.00 6.00 3,792.00

34 153130 REMOVE CONCRETE CURB LF 77 9.00 693.00 14.00 1,078.00

35 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 12.00 4,176.00 12.00 4,176.00

36 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 2.00 3,068.00 1.00 1,534.00

37 153242A REMOVE CONCRETE (CURB RAMP) EA 1 1,088.00 1,088.00 325.00 325.00

COUNTY'S ESTIMATE
1

Sukut Construction, Inc.
Santa Ana, CA 92704

ClintonKeithRd.Construction.Phs2: Summary Web
Updated: 8/13/15 Page 1 of 63



Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

38 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 250,000.00 250,000.00

39 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 50,000.00 50,000.00

40 (F) 190101 ROADWAY EXCAVATION CY 420,501 11.00 4,625,511.00 6.50 2,733,256.50

41 190160 ROCK EXCAVATION CY 70,000 20.00 1,400,000.00 1.75 122,500.00

42 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 100.00 95,400.00 7.00 6,678.00

43 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 2,974 55.00 163,570.00 14.00 41,636.00

44 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 85.00 49,725.00 46.00 26,910.00

45 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 2,432 60.00 145,920.00 5.00 12,160.00

46 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 81 75.00 6,075.00 42.00 3,402.00

47 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 52,975 4.55 241,036.25 4.00 211,900.00

48 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 10.00 18,000.00 13.00 23,400.00

49 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.15 3,372.90 0.15 3,372.90

50 204099 PLANT ESTABLISHMENT WORK LS 1 40,000.00 40,000.00 10,500.00 10,500.00

51 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 1,201,338 0.12 144,160.56 0.16 192,214.08

52 210350 FIBER ROLLS LF 69,185 2.50 172,962.50 2.65 183,340.25

53 210430A HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.15 20,653.80 0.28 38,553.76

54 210430B HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.25 6,275.50 0.13 3,263.26

55 220101 FINISHING ROADWAY LS 1 20,000.00 20,000.00 9,500.00 9,500.00

56 260203 CLASS 2 AGGREGATE BASE CY 14,127 30.00 423,810.00 16.50 233,095.50

57 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 86 90.00 7,740.00 150.00 12,900.00

58 390129 HOT MIX ASPHALT (TYPE C) TON 10,821 95.00 1,027,995.00 66.00 714,186.00

59 390132 HOT MIX ASPHALT (TYPE A) TON 7,240 92.00 666,080.00 66.00 477,840.00

60 394075 PLACE HOT MIX ASPHALT DIKE (TYPE D) LF 1,414 25.00 35,350.00 4.00 5,656.00

61 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 122 250.00 30,500.00 250.00 30,500.00

62 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 200.00 724,200.00 265.00 959,565.00

63 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 2,000.00 748,000.00 2,900.00 1,084,600.00

64 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 350,000.00 350,000.00 120,000.00 120,000.00

65 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 300.00 93,900.00 300.00 93,900.00

66 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 800.00 3,473,600.00 750.00 3,256,500.00

67 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 620 550.00 341,000.00 350.00 217,000.00

68 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 600.00 175,800.00 785.00 230,005.00

69 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 249 1,450.00 361,050.00 1,150.00 286,350.00

70 510502A MINOR CONCRETE (RETAINING WALL) CY 11 1,500.00 16,500.00 1,500.00 16,500.00

71 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 238.00 2,142.00 215.00 1,935.00

72 (F) 511035 FRACTURED BASALT TEXTURE SQFT 3,582 20.00 71,640.00 8.75 31,342.50

73 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 200.00 54,600.00 470.00 128,310.00

74 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 3,600,000.00 3,600,000.00 2,100,000.00 2,100,000.00

COUNTY'S ESTIMATE Sukut Construction, Inc.
Santa Ana, CA 92704

1

ClintonKeithRd.Construction.Phs2: Summary Web
Updated: 8/13/15 Page 2 of 63



Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

75 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 3,000.00 18,000.00 4,200.00 25,200.00

76 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 1.10 1,357,371.40 0.95 1,172,275.30

77 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 59,816 1.30 77,760.80 0.95 56,825.20

78 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 397 20.00 7,940.00 20.00 7,940.00

79 566011 ROADSIDE SIGN - ONE POST EA 66 300.00 19,800.00 370.00 24,420.00

80 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 7 165.00 1,155.00 135.00 945.00

81 598001 ANTI-GRAFFITI COATING SQFT 3,582 1.10 3,940.20 1.25 4,477.50

82 641125 36" PLASTIC PIPE LF 428 180.00 77,040.00 95.00 40,660.00

83 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 592 122.00 72,224.00 90.00 53,280.00

84 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,510 130.00 586,300.00 100.00 451,000.00

85 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,095 150.00 164,250.00 120.00 131,400.00

86 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 170.00 332,860.00 147.00 287,826.00

87 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 375.00 200,250.00 300.00 160,200.00

88 650480A 36" WILDLIFE CULVERT LF 415 350.00 145,250.00 145.00 60,175.00

89 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 325.00 76,050.00 220.00 51,480.00

90 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 151 122.00 18,422.00 85.00 12,835.00

91 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 180.00 24,120.00 120.00 16,080.00

92 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 220.00 5,280.00 575.00 13,800.00

92.A 692007 18" ENTRANCE TAPER EA 2 625.00 1,250.00 2,700.00 5,400.00

93 703233 GRATED LINE DRAIN LF 1,738 85.00 147,730.00 115.00 199,870.00

94 705011 18" STEEL FLARED END SECTION EA 2 550.00 1,100.00 1,425.00 2,850.00

95 705048 36" STEEL FLARED END SECTION EA 1 870.00 870.00 1,800.00 1,800.00

96 000001 ITEM DELETED BY ADDENDUM No. 1 ----- ----- ----- ----- ----- -----

97 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 350.00 89,950.00 44.00 11,308.00

98 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 3,109 200.00 621,800.00 47.00 146,123.00

99 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 400.00 46,800.00 45.00 5,265.00

100 729010 ROCK SLOPE PROTECTION FABRIC SQYD 7,115 4.50 32,017.50 2.20 15,653.00

100.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 400.00 23,200.00 715.00 41,470.00

100.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 400.00 32,400.00 325.00 26,325.00

101 731516 MINOR CONCRETE (DRIVEWAY) CY 17 425.00 7,225.00 520.00 8,840.00

102 731521 MINOR CONCRETE (SIDEWALK) CY 765 350.00 267,750.00 260.00 198,900.00

103 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 11,274 2.00 22,548.00 4.00 45,096.00

104 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 12.00 459,684.00 8.50 325,609.50

105 800000A ONE WAY ACCESS OPENING EA 9 2,500.00 22,500.00 2,700.00 24,300.00

106 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 25.00 231,625.00 44.00 407,660.00

107 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 20.00 35,500.00 13.00 23,075.00

108 800360A FENCE (TYPE BW) LF 870 15.00 13,050.00 6.00 5,220.00

Santa Ana, CA 92704

1
COUNTY'S ESTIMATE Sukut Construction, Inc.

ClintonKeithRd.Construction.Phs2: Summary Web
Updated: 8/13/15 Page 3 of 63



Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

109 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 30.00 8,700.00 24.00 6,960.00

110 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 6 1,700.00 10,200.00 1,600.00 9,600.00

111 801365A TUBULAR STEEL GATE EA 3 3,000.00 9,000.00 2,100.00 6,300.00

112 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 2,200.00 4,400.00 1,300.00 2,600.00

113 (F) 833000 METAL RAILING LF 840 150.00 126,000.00 170.00 142,800.00

114 839521 CABLE RAILING LF 302 25.00 7,550.00 38.00 11,476.00

115 839601 CRASH CUSHION (TYPE CAT) EA 2 3,000.00 6,000.00 5,600.00 11,200.00

116 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 300.00 600.00 525.00 1,050.00

117 839701 CONCRETE BARRIER (TYPE 60) LF 4,210 40.00 168,400.00 70.00 294,700.00

118 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 65.00 54,600.00 81.00 68,040.00

119 839703 CONCRETE BARRIER (TYPE 60C) LF 34 175.00 5,950.00 135.00 4,590.00

120 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 250.00 55,000.00 85.00 18,700.00

121 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 120.00 100,800.00 96.00 80,640.00

122 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 91,938 0.45 41,372.10 0.40 36,775.20

123 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,961 1.05 6,259.05 1.10 6,557.10

124 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,321 3.00 6,963.00 3.60 8,355.60

125 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,873 4.30 8,053.90 3.80 7,117.40

126 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 291,484.00 291,484.00 270,000.00 270,000.00

127 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 120,000.00 120,000.00 54,000.00 54,000.00

128 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 70,000.00 70,000.00 43,000.00 43,000.00

129 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,550 20.00 51,000.00 27.00 68,850.00

130 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 87,100.00 87,100.00 108,000.00 108,000.00

131 869039A NO.6 PULL BOX EA 9 300.00 2,700.00 850.00 7,650.00

132 760090 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,585,300.00 1,585,300.00 900,000.00 900,000.00

132.A 20052A TREE TOPPING LS 1 10,000.00 10,000.00 32,000.00 32,000.00

132.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 1 6,000.00 6,000.00 5,400.00 5,400.00

132.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 4,500.00 4,500.00 5,400.00 5,400.00

ALTERNATE BID SCHEDULE 1, 2-LANE OPTION, TOTAL 
ITEMS 1 - 132.C 28,876,052.46 21,647,800.90
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

133 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

134 017101 MANHOLE (RCFC & WCDS MH 251) EA 11 6,200.00 68,200.00 5,000.00 55,000.00

135 017103 MANHOLE (RCFC & WCDS MH 252) EA 6 6,200.00 37,200.00 5,000.00 30,000.00

136 017701A MODIFIED MANHOLE 1 EA 4 6,200.00 24,800.00 4,800.00 19,200.00

137 017701B MODIFIED MANHOLE 2 EA 2 6,200.00 12,400.00 4,800.00 9,600.00

138 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 800.00 13,600.00 1,700.00 28,900.00

139 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 5,000.00 5,000.00 8,000.00 8,000.00

140 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 12,316 35.00 431,060.00 17.50 215,530.00

141 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 7 3,000.00 21,000.00 2,700.00 18,900.00

142 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 1,273 22.00 28,006.00 15.50 19,731.50

143 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 56,000.00 56,000.00

144 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

145 066102 DUST ABATEMENT LS 1 30,000.00 30,000.00 46,500.00 46,500.00

146 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 37,000.00 37,000.00

147 066610 PARTNERING LS 1 50,000.00 50,000.00 10,000.00 10,000.00

148 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 15,000.00 15,000.00

149 070030 LEAD COMPLIANCE PLAN LS 1 3,000.00 3,000.00 6,000.00 6,000.00

150 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 7.00 6,356.00 11.00 9,988.00

151 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 3.00 8,310.00 2.00 5,540.00

152 074016 CONSTRUCTION SITE MANAGEMENT LS 1 20,000.00 20,000.00 775,000.00 775,000.00

153 120090 CONSTRUCTION AREA SIGNS LS 1 6,000.00 6,000.00 24,000.00 24,000.00

154 120100 TRAFFIC CONTROL SYSTEM LS 1 30,000.00 30,000.00 12,000.00 12,000.00

155 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 50.00 850.00 50.00 850.00

156 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 150,000.00 150,000.00 21,000.00 21,000.00

157 150606 REMOVE FENCE (TYPE BW) LF 1,197 5.00 5,985.00 3.00 3,591.00

158 150608 REMOVE CHAIN LINK FENCE LF 3,179 6.00 19,074.00 3.00 9,537.00

159 150608A REMOVE WROUGHT IRON FENCE LF 185 10.00 1,850.00 8.00 1,480.00

160 000003 REMOVE CHAIN LINK FENCE (SLATTED) LF 285 12.00 3,420.00 4.00 1,140.00

161 150662 REMOVE METAL BEAM GUARD RAIL LF 110 16.00 1,760.00 6.00 660.00

162 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 2.00 15,826.00 0.65 5,143.45

163 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 4.00 4,416.00 1.85 2,042.40

164 150742 REMOVE ROADSIDE SIGN EA 12 130.00 1,560.00 75.00 900.00

165 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 2.00 70.00 8.00 280.00

166 152353 RECONSTRUCT IRRIGATION SYSTEM (TROIS VALLEY) LS 1 10,000.00 10,000.00 10,500.00 10,500.00

167 152390 RELOCATE ROADSIDE SIGN EA 3 230.00 690.00 150.00 450.00

168 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 30.00 18,960.00 6.00 3,792.00

169 153130 REMOVE CONCRETE CURB LF 77 9.00 693.00 14.00 1,078.00

COUNTY'S ESTIMATE Sukut Construction, Inc.
1
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

170 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 12.00 4,176.00 12.00 4,176.00

171 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 2.00 3,068.00 1.00 1,534.00

172 153242A REMOVE CONCRETE (CURB RAMP) EA 1 1,088.00 1,088.00 325.00 325.00

173 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 250,000.00 250,000.00

174 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 50,000.00 50,000.00

175 (F) 190101 ROADWAY EXCAVATION CY 429,067 11.00 4,719,737.00 6.50 2,788,935.50

176 190160 ROCK EXCAVATION CY 70,000 20.00 1,400,000.00 1.75 122,500.00

177 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 100.00 95,400.00 7.00 6,678.00

178 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 7,991 55.00 439,505.00 12.00 95,892.00

179 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 85.00 49,725.00 46.00 26,910.00

180 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 6,548 60.00 392,880.00 6.00 39,288.00

181 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 341 75.00 25,575.00 42.00 14,322.00

182 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 72,678 4.55 330,684.90 4.00 290,712.00

183 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 10.00 18,000.00 13.00 23,400.00

184 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.15 3,372.90 0.15 3,372.90

185 204099 PLANT ESTABLISHMENT WORK LS 1 40,000.00 40,000.00 10,500.00 10,500.00

186 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 996,422 0.12 119,570.64 0.16 159,427.52

187 210350 FIBER ROLLS LF 73,420 2.50 183,550.00 2.65 194,563.00

188 210430B HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.15 20,653.80 0.28 38,553.76

189 210430C HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.25 6,275.50 0.13 3,263.26

190 220101 FINISHING ROADWAY LS 1 20,000.00 20,000.00 9,500.00 9,500.00

191 260203 CLASS 2 AGGREGATE BASE CY 19,701 30.00 591,030.00 16.50 325,066.50

192 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 143 90.00 12,870.00 160.00 22,880.00

193 390129 HOT MIX ASPHALT (TYPE C) TON 14,812 95.00 1,407,140.00 66.00 977,592.00

194 390132 HOT MIX ASPHALT (TYPE A) TON 9,900 92.00 910,800.00 66.00 653,400.00

195 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 204 250.00 51,000.00 250.00 51,000.00

196 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 200.00 724,200.00 265.00 959,565.00

197 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 2,000.00 748,000.00 2,900.00 1,084,600.00

198 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 350,000.00 350,000.00 120,000.00 120,000.00

199 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 300.00 93,900.00 300.00 93,900.00

200 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 800.00 3,473,600.00 750.00 3,256,500.00

201 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 1,437 550.00 790,350.00 350.00 502,950.00

202 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 600.00 175,800.00 785.00 230,005.00

203 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 236 1,450.00 342,200.00 875.00 206,500.00

204 510502A MINOR CONCRETE (RETAINING WALL) CY 26 1,500.00 39,000.00 1,500.00 39,000.00

205 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 238.00 2,142.00 215.00 1,935.00

206 (F) 511035 FRACTURED BASALT TEXTURE SQFT 11,433 20.00 228,660.00 8.75 100,038.75

1
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

207 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 200.00 54,600.00 470.00 128,310.00

208 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 3,600,000.00 3,600,000.00 2,100,000.00 2,100,000.00

209 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 3,000.00 18,000.00 4,200.00 25,200.00

210 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 1.10 1,357,371.40 0.95 1,172,275.30

211 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 161,977 1.30 210,570.10 0.95 153,878.15

212 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 377 20.00 7,540.00 20.00 7,540.00

213 566011 ROADSIDE SIGN - ONE POST EA 69 300.00 20,700.00 370.00 25,530.00

214 586001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 3 165.00 495.00 135.00 405.00

215 598001 ANTI-GRAFFITI COATING SQFT 11,433 1.10 12,576.30 1.25 14,291.25

216 641125 36" PLASTIC PIPE LF 428 180.00 77,040.00 95.00 40,660.00

217 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,088 122.00 132,736.00 90.00 97,920.00

218 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,566 130.00 593,580.00 100.00 456,600.00

219 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,103 150.00 165,450.00 120.00 132,360.00

220 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 170.00 332,860.00 147.00 287,826.00

221 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 375.00 200,250.00 300.00 160,200.00

222 650480A 36" WILDLIFE CULVERT LF 415 350.00 145,250.00 145.00 60,175.00

223 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 325.00 76,050.00 220.00 51,480.00

224 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 305 122.00 37,210.00 85.00 25,925.00

225 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 180.00 24,120.00 120.00 16,080.00

226 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 220.00 5,280.00 575.00 13,800.00

226.A 692007 18" ENTRANCE TAPER EA 5 625.00 3,125.00 2,700.00 13,500.00

227 703233 GRATED LINE DRAIN LF 79 85.00 6,715.00 160.00 12,640.00

228 705011 18" STEEL FLARED END SECTION EA 5 550.00 2,750.00 1,425.00 7,125.00

229 705048 36" STEEL FLARED END SECTION EA 1 870.00 870.00 1,800.00 1,800.00

230 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 350.00 89,950.00 44.00 11,308.00

231 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 4,866 200.00 973,200.00 45.00 218,970.00

232 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 400.00 46,800.00 45.00 5,265.00

233 729010 ROCK SLOPE PROTECTION FABRIC SQYD 10,219 4.50 45,985.50 2.20 22,481.80

234 727901 MINOR CONCRETE (DITCH LINING) CY 9 375.00 3,375.00 950.00 8,550.00

234.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 400.00 23,200.00 715.00 41,470.00

234.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 400.00 32,400.00 340.00 27,540.00

235 731516 MINOR CONCRETE (DRIVEWAY) CY 17 425.00 7,225.00 530.00 9,010.00

236 731521 MINOR CONCRETE (SIDEWALK) CY 853 350.00 298,550.00 260.00 221,780.00

237 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 3,433 2.00 6,866.00 33.00 113,289.00

238 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 12.00 459,684.00 8.50 325,609.50

239 800000A ONE WAY ACCESS OPENING EA 9 2,500.00 22,500.00 2,700.00 24,300.00

240 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 25.00 231,625.00 44.00 407,660.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

241 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 20.00 35,500.00 13.00 23,075.00

242 800360A FENCE (TYPE BW) LF 870 15.00 13,050.00 6.00 5,220.00

243 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 30.00 8,700.00 24.00 6,960.00

244 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 4 1,700.00 6,800.00 1,600.00 6,400.00

245 801365A TUBULAR STEEL GATE EA 4 3,000.00 12,000.00 2,100.00 8,400.00

246 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 2,200.00 4,400.00 1,300.00 2,600.00

247 000003 WROUGHT IRON FENCE LF 205 95.00 19,475.00 137.00 28,085.00

248 (F) 833000 METAL RAILING LF 840 150.00 126,000.00 170.00 142,800.00

249 833020 CHAIN LINK RAILING LF 415 55.00 22,825.00 37.00 15,355.00

250 839521 CABLE RAILING LF 302 25.00 7,550.00 37.00 11,174.00

251 839601 CRASH CUSHION (TYPE CAT) EA 2 3,000.00 6,000.00 5,600.00 11,200.00

252 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 300.00 600.00 525.00 1,050.00

253 839701 CONCRETE BARRIER (TYPE 60) LF 4,280 40.00 171,200.00 70.00 299,600.00

254 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 65.00 54,600.00 81.00 68,040.00

255 839703 CONCRETE BARRIER (TYPE 60C) LF 34 175.00 5,950.00 460.00 15,640.00

256 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 250.00 55,000.00 140.00 30,800.00

257 839726 CONCRETE BARRIER (TYPE 736A) LF 415 110.00 45,650.00 96.00 39,840.00

258 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 120.00 100,800.00 96.00 80,640.00

259 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 72,085 0.45 32,438.25 0.40 28,834.00

260 840505 6" THERMOPLASTIC TRAFFIC STRIPE LF 413 0.90 371.70 1.10 454.30

261 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,103 1.05 5,358.15 1.10 5,613.30

262 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,885 3.00 8,655.00 3.60 10,386.00

263 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,680 4.30 7,224.00 3.80 6,384.00

264 860251 SIGNAL AND LIGHTING (CLINTON KEITH/MENIFEE) LS 1 372,706.00 372,706.00 270,000.00 270,000.00

265 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 293,412.00 293,412.00 270,000.00 270,000.00

266 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 120,000.00 120,000.00 54,000.00 54,000.00

267 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 70,000.00 70,000.00 38,000.00 38,000.00

268 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,800 20.00 56,000.00 27.00 75,600.00

269 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 87,100.00 87,100.00 108,000.00 108,000.00

270 (F) 867014 12 SINGLE MODE FIBER OPTIC CABLE LF 2,800 6.00 16,800.00 5.50 15,400.00

271 869039A NO.6 PULL BOX EA 11 300.00 3,300.00 850.00 9,350.00

272 019901 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,755,300.00 1,755,300.00 900,000.00 900,000.00

272.A 20052A TREE TOPPING LS 1 10,000.00 10,000.00 32,000.00 32,000.00

272.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 2 6,000.00 12,000.00 5,400.00 10,800.00

272.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 4,500.00 4,500.00 5,400.00 5,400.00

ALTERNATE BID SCHEDULE 2, 4-LANE OPTION, TOTAL 
ITEMS 133 - 272.C 32,166,804.14 23,307,973.14
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 3:  EASTERN MUNICIPAL WATER DISTRICT
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

273 000003 EMWD WATER LINE THROUGH WARM SPRINGS CREEK LS 1 105,548.00 105,548.00 125,000.00 125,000.00

ALTERNATE BID SCHEDULE 3 TOTAL 
ITEM 273 105,548.00 125,000.00

ALTERNATE BID SCHEDULE 4:  DEMOLISH BUILDINGS
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

274 000003 DEMOLISH BUILDINGS LS 1 100,000.00 100,000.00 8,300.00 8,300.00

ALTERNATE BID SCHEDULE 4 TOTAL 
ITEM 274 100,000.00 8,300.00

ALTERNATE BID SCHEDULES  1, 2, 3, AND 4 TOTAL 
ITEMS 1 - 274

Santa Ana, CA 92704

61,248,404.60 45,089,074.04

Santa Ana, CA 92704

1
COUNTY'S ESTIMATE Sukut Construction, Inc.

Santa Ana, CA 92704

1
COUNTY'S ESTIMATE Sukut Construction, Inc.

1
COUNTY'S ESTIMATE Sukut Construction, Inc.
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

1 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

2 017101 MANHOLE (RCFC & WCDS MH 251) EA 15 8,500.00 127,500.00 4,800.00 72,000.00

3 017103 MANHOLE (RCFC & WCDS MH 252) EA 8 11,000.00 88,000.00 5,050.00 40,400.00

4 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 4,000.00 68,000.00 2,000.00 34,000.00

5 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 10,000.00 10,000.00 2,870.00 2,870.00

6 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 9,141 18.00 164,538.00 14.75 134,829.75

7 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 5 4,000.00 20,000.00 4,650.00 23,250.00

8 017307 MINOR CONCRETE (TYPE "C" CURB) (CRS 202)(MOD) LF 257 25.00 6,425.00 29.00 7,453.00

9 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 4,008 20.00 80,160.00 11.80 47,294.40

10 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 96,000.00 96,000.00

11 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

12 066102 DUST ABATEMENT LS 1 100,000.00 100,000.00 3,500.00 3,500.00

13 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 50,000.00 50,000.00

14 066610 PARTNERING LS 1 10,000.00 10,000.00 5,000.00 5,000.00

15 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 2,000.00 2,000.00

16 070030 LEAD COMPLIANCE PLAN LS 1 10,000.00 10,000.00 1,000.00 1,000.00

17 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 15.00 13,620.00 18.00 16,344.00

18 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 5.00 13,850.00 2.00 5,540.00

19 074016 CONSTRUCTION SITE MANAGEMENT LS 1 50,000.00 50,000.00 146,000.00 146,000.00

20 120090 CONSTRUCTION AREA SIGNS LS 1 10,000.00 10,000.00 20,000.00 20,000.00

21 120100 TRAFFIC CONTROL SYSTEM LS 1 50,000.00 50,000.00 39,000.00 39,000.00

22 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 40.00 680.00 38.00 646.00

23 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 30,000.00 30,000.00 1,600.00 1,600.00

24 150606 REMOVE FENCE (TYPE BW) LF 1,197 3.00 3,591.00 3.00 3,591.00

25 150608 REMOVE CHAIN LINK FENCE LF 3,179 5.00 15,895.00 4.40 13,987.60

26 000003 REMOVE CHAIN LNK FENCE (SLATTED) LF 285 8.00 2,280.00 8.00 2,280.00

27 150662 REMOVE METAL BEAM GUARD RAIL LF 110 25.00 2,750.00 25.00 2,750.00

28 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 0.65 5,143.45 0.80 6,330.40

29 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 1.75 1,932.00 2.00 2,208.00

30 150742 REMOVE ROADSIDE SIGN EA 13 150.00 1,950.00 54.00 702.00

31 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 10.00 350.00 5.00 175.00

32 152390 RELOCATE ROADSIDE SIGN EA 4 300.00 1,200.00 135.00 540.00

33 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 15.00 9,480.00 9.00 5,688.00

34 153130 REMOVE CONCRETE CURB LF 77 10.00 770.00 11.00 847.00

35 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 10.00 3,480.00 10.00 3,480.00

36 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 1.50 2,301.00 1.50 2,301.00

37 153242A REMOVE CONCRETE (CURB RAMP) EA 1 400.00 400.00 950.00 950.00

Corona, CA 92880
Ames Construction, Inc. Griffith Company

Montclair, CA 91762
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

38 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 230,000.00 230,000.00

39 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 160,000.00 160,000.00

40 (F) 190101 ROADWAY EXCAVATION CY 420,501 8.00 3,364,008.00 7.00 2,943,507.00

41 190160 ROCK EXCAVATION CY 70,000 3.00 210,000.00 6.60 462,000.00

42 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 20.00 19,080.00 22.00 20,988.00

43 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 2,974 15.00 44,610.00 15.00 44,610.00

44 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 50.00 29,250.00 100.00 58,500.00

45 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 2,432 15.00 36,480.00 45.00 109,440.00

46 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 81 40.00 3,240.00 60.00 4,860.00

47 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 52,975 5.50 291,362.50 5.20 275,470.00

48 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 10.00 18,000.00 13.00 23,400.00

49 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.15 3,372.90 0.10 2,248.60

50 204099 PLANT ESTABLISHMENT WORK LS 1 10,000.00 10,000.00 25,000.00 25,000.00

51 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 1,201,338 0.15 180,200.70 0.15 180,200.70

52 210350 FIBER ROLLS LF 69,185 2.50 172,962.50 2.15 148,747.75

53 210430A HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.25 34,423.00 0.25 34,423.00

54 210430B HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.15 3,765.30 0.13 3,263.26

55 220101 FINISHING ROADWAY LS 1 20,000.00 20,000.00 25,000.00 25,000.00

56 260203 CLASS 2 AGGREGATE BASE CY 14,127 13.00 183,651.00 25.50 360,238.50

57 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 86 300.00 25,800.00 210.00 18,060.00

58 390129 HOT MIX ASPHALT (TYPE C) TON 10,821 67.00 725,007.00 67.00 725,007.00

59 390132 HOT MIX ASPHALT (TYPE A) TON 7,240 67.00 485,080.00 67.00 485,080.00

60 394075 PLACE HOT MIX ASPHALT DIKE (TYPE D) LF 1,414 5.00 7,070.00 8.00 11,312.00

61 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 122 320.00 39,040.00 340.00 41,480.00

62 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 225.00 814,725.00 250.00 905,250.00

63 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 3,100.00 1,159,400.00 3,600.00 1,346,400.00

64 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 225,000.00 225,000.00 172,000.00 172,000.00

65 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 225.00 70,425.00 330.00 103,290.00

66 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 770.00 3,343,340.00 815.00 3,538,730.00

67 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 620 300.00 186,000.00 530.00 328,600.00

68 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 600.00 175,800.00 660.00 193,380.00

69 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 249 1,000.00 249,000.00 1,050.00 261,450.00

70 510502A MINOR CONCRETE (RETAINING WALL) CY 11 450.00 4,950.00 1,400.00 15,400.00

71 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 275.00 2,475.00 290.00 2,610.00

72 (F) 511035 FRACTURED BASALT TEXTURE SQFT 3,582 17.00 60,894.00 31.00 111,042.00

73 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 195.00 53,235.00 250.00 68,250.00

74 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 1,500,000.00 1,500,000.00 2,841,287.65 2,841,287.65

2

Corona, CA 92880

3
Ames Construction, Inc. Griffith Company

Montclair, CA 91762
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

75 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 3,500.00 21,000.00 11,000.00 66,000.00

76 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 0.90 1,110,576.60 1.15 1,419,070.10

77 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 59,816 1.50 89,724.00 1.15 68,788.40

78 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 397 20.00 7,940.00 22.00 8,734.00

79 566011 ROADSIDE SIGN - ONE POST EA 66 350.00 23,100.00 135.00 8,910.00

80 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 7 150.00 1,050.00 55.00 385.00

81 598001 ANTI-GRAFFITI COATING SQFT 3,582 1.00 3,582.00 1.50 5,373.00

82 641125 36" PLASTIC PIPE LF 428 100.00 42,800.00 165.00 70,620.00

83 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 592 115.00 68,080.00 128.00 75,776.00

84 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,510 100.00 451,000.00 92.00 414,920.00

85 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,095 135.00 147,825.00 127.00 139,065.00

86 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 155.00 303,490.00 148.00 289,784.00

87 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 340.00 181,560.00 310.00 165,540.00

88 650480A 36" WILDLIFE CULVERT LF 415 210.00 87,150.00 180.00 74,700.00

89 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 230.00 53,820.00 240.00 56,160.00

90 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 151 95.00 14,345.00 78.00 11,778.00

91 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 180.00 24,120.00 137.00 18,358.00

92 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 320.00 7,680.00 845.00 20,280.00

92.A 692007 18" ENTRANCE TAPER EA 2 1,100.00 2,200.00 500.00 1,000.00

93 703233 GRATED LINE DRAIN LF 1,738 75.00 130,350.00 188.00 326,744.00

94 705011 18" STEEL FLARED END SECTION EA 2 110.00 220.00 1,100.00 2,200.00

95 705048 36" STEEL FLARED END SECTION EA 1 450.00 450.00 1,600.00 1,600.00

96 000001 ITEM DELETED BY ADDENDUM No. 1 ----- ----- ----- ----- ----- -----

97 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 30.00 7,710.00 45.00 11,565.00

98 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 3,109 15.00 46,635.00 44.00 136,796.00

99 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 45.00 5,265.00 45.00 5,265.00

100 729010 ROCK SLOPE PROTECTION FABRIC SQYD 7,115 4.50 32,017.50 1.65 11,739.75

100.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 450.00 26,100.00 750.00 43,500.00

100.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 230.00 18,630.00 523.84 42,431.04

101 731516 MINOR CONCRETE (DRIVEWAY) CY 17 450.00 7,650.00 420.00 7,140.00

102 731521 MINOR CONCRETE (SIDEWALK) CY 765 340.00 260,100.00 280.00 214,200.00

103 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 11,274 4.00 45,096.00 1.60 18,038.40

104 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 4.00 153,228.00 9.00 344,763.00

105 800000A ONE WAY ACCESS OPENING EA 9 5,000.00 45,000.00 5,500.00 49,500.00

106 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 40.00 370,600.00 45.00 416,925.00

107 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 15.00 26,625.00 18.00 31,950.00

108 800360A FENCE (TYPE BW) LF 870 9.00 7,830.00 10.00 8,700.00

Griffith Company
Montclair, CA 91762

2

Corona, CA 92880

3
Ames Construction, Inc.
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

109 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 35.00 10,150.00 38.00 11,020.00

110 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 6 1,200.00 7,200.00 1,400.00 8,400.00

111 801365A TUBULAR STEEL GATE EA 3 4,000.00 12,000.00 4,800.00 14,400.00

112 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,500.00 3,000.00 1,900.00 3,800.00

113 (F) 833000 METAL RAILING LF 840 85.00 71,400.00 95.00 79,800.00

114 839521 CABLE RAILING LF 302 35.00 10,570.00 38.00 11,476.00

115 839601 CRASH CUSHION (TYPE CAT) EA 2 4,500.00 9,000.00 4,700.00 9,400.00

116 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 4,500.00 9,000.00 1,400.00 2,800.00

117 839701 CONCRETE BARRIER (TYPE 60) LF 4,210 45.00 189,450.00 70.00 294,700.00

118 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 55.00 46,200.00 80.00 67,200.00

119 839703 CONCRETE BARRIER (TYPE 60C) LF 34 150.00 5,100.00 147.00 4,998.00

120 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 65.00 14,300.00 122.00 26,840.00

121 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 100.00 84,000.00 140.00 117,600.00

122 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 91,938 0.35 32,178.30 0.15 13,790.70

123 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,961 1.00 5,961.00 1.00 5,961.00

124 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,321 3.20 7,427.20 3.50 8,123.50

125 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,873 3.50 6,555.50 1.50 2,809.50

126 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 250,000.00 250,000.00 275,000.00 275,000.00

127 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 100,000.00 100,000.00 55,000.00 55,000.00

128 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 140,000.00 140,000.00 44,000.00 44,000.00

129 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,550 18.00 45,900.00 27.00 68,850.00

130 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 80,000.00 80,000.00 110,000.00 110,000.00

131 869039A NO.6 PULL BOX EA 9 750.00 6,750.00 850.00 7,650.00

132 760090 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,591,000.00 1,591,000.00 500,000.00 500,000.00

132.A 20052A TREE TOPPING LS 1 20,000.00 20,000.00 50,000.00 50,000.00

132.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 1 4,000.00 4,000.00 2,200.00 2,200.00

132.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 4,000.00 4,000.00 2,800.00 2,800.00

ALTERNATE BID SCHEDULE 1, 2-LANE OPTION, TOTAL 
ITEMS 1 - 132.C 21,690,633.45 23,467,000.00

2
Ames Construction, Inc. Griffith Company

Montclair, CA 91762Corona, CA 92880

3
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

133 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

134 017101 MANHOLE (RCFC & WCDS MH 251) EA 11 8,500.00 93,500.00 4,800.00 52,800.00

135 017103 MANHOLE (RCFC & WCDS MH 252) EA 6 11,000.00 66,000.00 5,100.00 30,600.00

136 017701A MODIFIED MANHOLE 1 EA 4 10,000.00 40,000.00 5,400.00 21,600.00

137 017701B MODIFIED MANHOLE 2 EA 2 10,000.00 20,000.00 5,600.00 11,200.00

138 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 4,000.00 68,000.00 2,000.00 34,000.00

139 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 10,000.00 10,000.00 2,900.00 2,900.00

140 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 12,316 18.00 221,688.00 14.30 176,118.80

141 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 7 4,000.00 28,000.00 3,600.00 25,200.00

142 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 1,273 22.00 28,006.00 45.00 57,285.00

143 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 96,000.00 96,000.00

144 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

145 066102 DUST ABATEMENT LS 1 100,000.00 100,000.00 3,500.00 3,500.00

146 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 50,000.00 50,000.00

147 066610 PARTNERING LS 1 10,000.00 10,000.00 5,000.00 5,000.00

148 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 2,000.00 2,000.00

149 070030 LEAD COMPLIANCE PLAN LS 1 10,000.00 10,000.00 1,000.00 1,000.00

150 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 15.00 13,620.00 18.00 16,344.00

151 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 5.00 13,850.00 2.20 6,094.00

152 074016 CONSTRUCTION SITE MANAGEMENT LS 1 50,000.00 50,000.00 146,000.00 146,000.00

153 120090 CONSTRUCTION AREA SIGNS LS 1 10,000.00 10,000.00 20,000.00 20,000.00

154 120100 TRAFFIC CONTROL SYSTEM LS 1 50,000.00 50,000.00 39,000.00 39,000.00

155 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 40.00 680.00 40.00 680.00

156 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 30,000.00 30,000.00 1,600.00 1,600.00

157 150606 REMOVE FENCE (TYPE BW) LF 1,197 3.00 3,591.00 3.00 3,591.00

158 150608 REMOVE CHAIN LINK FENCE LF 3,179 5.00 15,895.00 4.50 14,305.50

159 150608A REMOVE WROUGHT IRON FENCE LF 185 20.00 3,700.00 22.00 4,070.00

160 000003 REMOVE CHAIN LINK FENCE (SLATTED) LF 285 8.00 2,280.00 9.00 2,565.00

161 150662 REMOVE METAL BEAM GUARD RAIL LF 110 25.00 2,750.00 26.00 2,860.00

162 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 0.65 5,143.45 0.84 6,646.92

163 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 1.75 1,932.00 2.00 2,208.00

164 150742 REMOVE ROADSIDE SIGN EA 12 150.00 1,800.00 60.00 720.00

165 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 10.00 350.00 6.00 210.00

166 152353 RECONSTRUCT IRRIGATION SYSTEM (TROIS VALLEY) LS 1 20,000.00 20,000.00 3,000.00 3,000.00

167 152390 RELOCATE ROADSIDE SIGN EA 3 300.00 900.00 140.00 420.00

168 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 15.00 9,480.00 9.50 6,004.00

169 153130 REMOVE CONCRETE CURB LF 77 10.00 770.00 12.00 924.00

Montclair, CA 91762Corona, CA 92880
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

170 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 10.00 3,480.00 11.00 3,828.00

171 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 1.50 2,301.00 1.50 2,301.00

172 153242A REMOVE CONCRETE (CURB RAMP) EA 1 400.00 400.00 970.00 970.00

173 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 230,000.00 230,000.00

174 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 170,000.00 170,000.00

175 (F) 190101 ROADWAY EXCAVATION CY 429,067 10.30 4,419,390.10 7.00 3,003,469.00

176 190160 ROCK EXCAVATION CY 70,000 3.00 210,000.00 6.70 469,000.00

177 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 20.00 19,080.00 23.00 21,942.00

178 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 7,991 15.00 119,865.00 8.00 63,928.00

179 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 50.00 29,250.00 100.00 58,500.00

180 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 6,548 35.00 229,180.00 45.00 294,660.00

181 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 341 40.00 13,640.00 17.00 5,797.00

182 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 72,678 5.50 399,729.00 4.00 290,712.00

183 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 10.00 18,000.00 1.40 2,520.00

184 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.15 3,372.90 0.10 2,248.60

185 204099 PLANT ESTABLISHMENT WORK LS 1 10,000.00 10,000.00 25,000.00 25,000.00

186 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 996,422 0.15 149,463.30 0.15 149,463.30

187 210350 FIBER ROLLS LF 73,420 2.50 183,550.00 2.25 165,195.00

188 210430B HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.25 34,423.00 0.30 41,307.60

189 210430C HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.15 3,765.30 0.15 3,765.30

190 220101 FINISHING ROADWAY LS 1 20,000.00 20,000.00 15,000.00 15,000.00

191 260203 CLASS 2 AGGREGATE BASE CY 19,701 13.00 256,113.00 24.60 484,644.60

192 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 143 300.00 42,900.00 135.00 19,305.00

193 390129 HOT MIX ASPHALT (TYPE C) TON 14,812 67.00 992,404.00 67.50 999,810.00

194 390132 HOT MIX ASPHALT (TYPE A) TON 9,900 67.00 663,300.00 67.00 663,300.00

195 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 204 320.00 65,280.00 340.00 69,360.00

196 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 225.00 814,725.00 250.00 905,250.00

197 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 3,100.00 1,159,400.00 3,600.00 1,346,400.00

198 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 225,000.00 225,000.00 225,000.00 225,000.00

199 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 225.00 70,425.00 315.00 98,595.00

200 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 830.00 3,603,860.00 780.00 3,386,760.00

201 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 1,437 350.00 502,950.00 520.00 747,240.00

202 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 600.00 175,800.00 670.00 196,310.00

203 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 236 1,000.00 236,000.00 1,040.00 245,440.00

204 510502A MINOR CONCRETE (RETAINING WALL) CY 26 500.00 13,000.00 1,300.00 33,800.00

205 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 275.00 2,475.00 290.00 2,610.00

206 (F) 511035 FRACTURED BASALT TEXTURE SQFT 11,433 17.00 194,361.00 28.00 320,124.00

3
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

207 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 195.00 53,235.00 255.00 69,615.00

208 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 1,600,000.00 1,600,000.00 2,060,221.28 2,060,221.28

209 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 3,500.00 21,000.00 11,000.00 66,000.00

210 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 0.90 1,110,576.60 1.25 1,542,467.50

211 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 161,977 1.25 202,471.25 1.85 299,657.45

212 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 377 20.00 7,540.00 22.00 8,294.00

213 566011 ROADSIDE SIGN - ONE POST EA 69 350.00 24,150.00 140.00 9,660.00

214 586001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 3 150.00 450.00 55.00 165.00

215 598001 ANTI-GRAFFITI COATING SQFT 11,433 1.00 11,433.00 1.60 18,292.80

216 641125 36" PLASTIC PIPE LF 428 100.00 42,800.00 560.00 239,680.00

217 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,088 115.00 125,120.00 130.00 141,440.00

218 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,566 100.00 456,600.00 92.00 420,072.00

219 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,103 135.00 148,905.00 128.00 141,184.00

220 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 155.00 303,490.00 150.00 293,700.00

221 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 340.00 181,560.00 315.00 168,210.00

222 650480A 36" WILDLIFE CULVERT LF 415 210.00 87,150.00 180.00 74,700.00

223 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 230.00 53,820.00 245.00 57,330.00

224 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 305 95.00 28,975.00 79.00 24,095.00

225 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 180.00 24,120.00 140.00 18,760.00

226 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 320.00 7,680.00 860.00 20,640.00

226.A 692007 18" ENTRANCE TAPER EA 5 1,100.00 5,500.00 880.00 4,400.00

227 703233 GRATED LINE DRAIN LF 79 75.00 5,925.00 200.00 15,800.00

228 705011 18" STEEL FLARED END SECTION EA 5 110.00 550.00 1,150.00 5,750.00

229 705048 36" STEEL FLARED END SECTION EA 1 450.00 450.00 1,600.00 1,600.00

230 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 30.00 7,710.00 45.00 11,565.00

231 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 4,866 15.00 72,990.00 44.50 216,537.00

232 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 45.00 5,265.00 50.00 5,850.00

233 729010 ROCK SLOPE PROTECTION FABRIC SQYD 10,219 4.50 45,985.50 1.70 17,372.30

234 727901 MINOR CONCRETE (DITCH LINING) CY 9 425.00 3,825.00 780.00 7,020.00

234.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 450.00 26,100.00 750.00 43,500.00

234.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 230.00 18,630.00 530.00 42,930.00

235 731516 MINOR CONCRETE (DRIVEWAY) CY 17 450.00 7,650.00 430.00 7,310.00

236 731521 MINOR CONCRETE (SIDEWALK) CY 853 340.00 290,020.00 290.00 247,370.00

237 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 3,433 4.00 13,732.00 1.60 5,492.80

238 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 4.00 153,228.00 9.00 344,763.00

239 800000A ONE WAY ACCESS OPENING EA 9 5,000.00 45,000.00 5,500.00 49,500.00

240 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 40.00 370,600.00 45.00 416,925.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

241 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 15.00 26,625.00 18.00 31,950.00

242 800360A FENCE (TYPE BW) LF 870 9.00 7,830.00 10.00 8,700.00

243 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 35.00 10,150.00 40.00 11,600.00

244 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 4 1,200.00 4,800.00 1,400.00 5,600.00

245 801365A TUBULAR STEEL GATE EA 4 4,000.00 16,000.00 4,300.00 17,200.00

246 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,500.00 3,000.00 1,900.00 3,800.00

247 000003 WROUGHT IRON FENCE LF 205 60.00 12,300.00 71.00 14,555.00

248 (F) 833000 METAL RAILING LF 840 85.00 71,400.00 95.00 79,800.00

249 833020 CHAIN LINK RAILING LF 415 60.00 24,900.00 44.00 18,260.00

250 839521 CABLE RAILING LF 302 35.00 10,570.00 39.00 11,778.00

251 839601 CRASH CUSHION (TYPE CAT) EA 2 4,500.00 9,000.00 4,700.00 9,400.00

252 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 4,500.00 9,000.00 1,400.00 2,800.00

253 839701 CONCRETE BARRIER (TYPE 60) LF 4,280 45.00 192,600.00 148.00 633,440.00

254 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 55.00 46,200.00 135.00 113,400.00

255 839703 CONCRETE BARRIER (TYPE 60C) LF 34 150.00 5,100.00 150.00 5,100.00

256 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 65.00 14,300.00 125.00 27,500.00

257 839726 CONCRETE BARRIER (TYPE 736A) LF 415 110.00 45,650.00 146.00 60,590.00

258 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 100.00 84,000.00 150.00 126,000.00

259 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 72,085 0.35 25,229.75 0.15 10,812.75

260 840505 6" THERMOPLASTIC TRAFFIC STRIPE LF 413 1.00 413.00 1.00 413.00

261 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,103 1.00 5,103.00 1.00 5,103.00

262 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,885 3.20 9,232.00 3.50 10,097.50

263 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,680 3.50 5,880.00 1.00 1,680.00

264 860251 SIGNAL AND LIGHTING (CLINTON KEITH/MENIFEE) LS 1 250,000.00 250,000.00 270,000.00 270,000.00

265 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 250,000.00 250,000.00 270,000.00 270,000.00

266 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 100,000.00 100,000.00 50,000.00 50,000.00

267 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 140,000.00 140,000.00 40,000.00 40,000.00

268 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,800 18.00 50,400.00 29.00 81,200.00

269 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 80,000.00 80,000.00 110,000.00 110,000.00

270 (F) 867014 12 SINGLE MODE FIBER OPTIC CABLE LF 2,800 18.00 50,400.00 6.00 16,800.00

271 869039A NO.6 PULL BOX EA 11 750.00 8,250.00 850.00 9,350.00

272 019901 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,761,000.00 1,761,000.00 500,000.00 500,000.00

272.A 20052A TREE TOPPING LS 1 20,000.00 20,000.00 40,000.00 40,000.00

272.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 2 4,000.00 8,000.00 2,300.00 4,600.00

272.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 4,000.00 4,000.00 2,600.00 2,600.00

ALTERNATE BID SCHEDULE 2, 4-LANE OPTION, TOTAL 
ITEMS 133 - 272.C 25,189,387.15 25,337,000.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 3:  EASTERN MUNICIPAL WATER DISTRICT
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

273 000003 EMWD WATER LINE THROUGH WARM SPRINGS CREEK LS 1 135,000.00 135,000.00 250,000.00 250,000.00

ALTERNATE BID SCHEDULE 3 TOTAL 
ITEM 273 135,000.00 250,000.00

ALTERNATE BID SCHEDULE 4:  DEMOLISH BUILDINGS
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

274 000003 DEMOLISH BUILDINGS LS 1 65,000.00 65,000.00 60,000.00 60,000.00

ALTERNATE BID SCHEDULE 4 TOTAL 
ITEM 274 65,000.00 60,000.00

Corona, CA 92880
ALTERNATE BID SCHEDULES  1, 2, 3, AND 4 TOTAL 

ITEMS 1 - 274 47,080,020.60 49,114,000.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

1 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

2 017101 MANHOLE (RCFC & WCDS MH 251) EA 15 6,000.00 90,000.00 8,500.00 127,500.00

3 017103 MANHOLE (RCFC & WCDS MH 252) EA 8 6,000.00 48,000.00 8,500.00 68,000.00

4 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 3,500.00 59,500.00 5,000.00 85,000.00

5 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 9,000.00 9,000.00 5,500.00 5,500.00

6 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 9,141 15.00 137,115.00 13.00 118,833.00

7 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 5 4,000.00 20,000.00 3,400.00 17,000.00

8 017307 MINOR CONCRETE (TYPE "C" CURB) (CRS 202)(MOD) LF 257 20.00 5,140.00 17.00 4,369.00

9 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 4,008 12.00 48,096.00 11.00 44,088.00

10 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 65,000.00 65,000.00

11 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

12 066102 DUST ABATEMENT LS 1 25,000.00 25,000.00 35,000.00 35,000.00

13 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 60,000.00 60,000.00

14 066610 PARTNERING LS 1 25,000.00 25,000.00 5,000.00 5,000.00

15 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 15,000.00 15,000.00

16 070030 LEAD COMPLIANCE PLAN LS 1 2,000.00 2,000.00 2,500.00 2,500.00

17 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 20.00 18,160.00 20.00 18,160.00

18 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 5.00 13,850.00 10.00 27,700.00

19 074016 CONSTRUCTION SITE MANAGEMENT LS 1 100,000.00 100,000.00 80,000.00 80,000.00

20 120090 CONSTRUCTION AREA SIGNS LS 1 40,000.00 40,000.00 15,000.00 15,000.00

21 120100 TRAFFIC CONTROL SYSTEM LS 1 15,000.00 15,000.00 15,000.00 15,000.00

22 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 50.00 850.00 40.00 680.00

23 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 2,000.00 2,000.00 30,000.00 30,000.00

24 150606 REMOVE FENCE (TYPE BW) LF 1,197 8.00 9,576.00 5.00 5,985.00

25 150608 REMOVE CHAIN LINK FENCE LF 3,179 5.00 15,895.00 6.00 19,074.00

26 000003 REMOVE CHAIN LNK FENCE (SLATTED) LF 285 5.00 1,425.00 10.00 2,850.00

27 150662 REMOVE METAL BEAM GUARD RAIL LF 110 30.00 3,300.00 30.00 3,300.00

28 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 1.00 7,913.00 1.00 7,913.00

29 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 2.00 2,208.00 2.00 2,208.00

30 150742 REMOVE ROADSIDE SIGN EA 13 200.00 2,600.00 100.00 1,300.00

31 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 15.00 525.00 35.00 1,225.00

32 152390 RELOCATE ROADSIDE SIGN EA 4 750.00 3,000.00 250.00 1,000.00

33 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 12.00 7,584.00 15.00 9,480.00

34 153130 REMOVE CONCRETE CURB LF 77 10.00 770.00 10.00 770.00

35 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 10.00 3,480.00 10.00 3,480.00

36 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 10.00 15,340.00 2.00 3,068.00

37 153242A REMOVE CONCRETE (CURB RAMP) EA 1 1,000.00 1,000.00 700.00 700.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

38 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 250,000.00 250,000.00

39 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 50,000.00 50,000.00

40 (F) 190101 ROADWAY EXCAVATION CY 420,501 6.00 2,523,006.00 10.00 4,205,010.00

41 190160 ROCK EXCAVATION CY 70,000 5.00 350,000.00 8.00 560,000.00

42 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 40.00 38,160.00 25.00 23,850.00

43 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 2,974 30.00 89,220.00 60.00 178,440.00

44 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 80.00 46,800.00 50.00 29,250.00

45 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 2,432 20.00 48,640.00 40.00 97,280.00

46 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 81 125.00 10,125.00 60.00 4,860.00

47 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 52,975 5.00 264,875.00 3.00 158,925.00

48 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 15.00 27,000.00 30.00 54,000.00

49 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.25 5,621.50 0.16 3,597.76

50 204099 PLANT ESTABLISHMENT WORK LS 1 20,000.00 20,000.00 20,000.00 20,000.00

51 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 1,201,338 0.20 240,267.60 0.20 240,267.60

52 210350 FIBER ROLLS LF 69,185 2.50 172,962.50 3.50 242,147.50

53 210430A HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.20 27,538.40 0.30 41,307.60

54 210430B HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.20 5,020.40 0.20 5,020.40

55 220101 FINISHING ROADWAY LS 1 100,000.00 100,000.00 20,000.00 20,000.00

56 260203 CLASS 2 AGGREGATE BASE CY 14,127 25.00 353,175.00 30.00 423,810.00

57 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 86 200.00 17,200.00 100.00 8,600.00

58 390129 HOT MIX ASPHALT (TYPE C) TON 10,821 60.00 649,260.00 65.00 703,365.00

59 390132 HOT MIX ASPHALT (TYPE A) TON 7,240 65.00 470,600.00 72.00 521,280.00

60 394075 PLACE HOT MIX ASPHALT DIKE (TYPE D) LF 1,414 5.00 7,070.00 13.00 18,382.00

61 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 122 400.00 48,800.00 300.00 36,600.00

62 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 250.00 905,250.00 300.00 1,086,300.00

63 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 3,000.00 1,122,000.00 3,000.00 1,122,000.00

64 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 250,000.00 250,000.00 200,000.00 200,000.00

65 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 400.00 125,200.00 375.00 117,375.00

66 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 725.00 3,147,950.00 700.00 3,039,400.00

67 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 620 450.00 279,000.00 400.00 248,000.00

68 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 750.00 219,750.00 600.00 175,800.00

69 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 249 1,200.00 298,800.00 1,300.00 323,700.00

70 510502A MINOR CONCRETE (RETAINING WALL) CY 11 800.00 8,800.00 850.00 9,350.00

71 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 150.00 1,350.00 165.00 1,485.00

72 (F) 511035 FRACTURED BASALT TEXTURE SQFT 3,582 2.00 7,164.00 12.00 42,984.00

73 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 175.00 47,775.00 200.00 54,600.00

74 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 3,800,000.00 3,800,000.00 2,279,751.38 2,279,751.38
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

75 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 7,000.00 42,000.00 4,700.00 28,200.00

76 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 1.00 1,233,974.00 0.90 1,110,576.60

77 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 59,816 1.00 59,816.00 1.80 107,668.80

78 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 397 20.00 7,940.00 25.00 9,925.00

79 566011 ROADSIDE SIGN - ONE POST EA 66 500.00 33,000.00 150.00 9,900.00

80 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 7 350.00 2,450.00 250.00 1,750.00

81 598001 ANTI-GRAFFITI COATING SQFT 3,582 2.00 7,164.00 1.00 3,582.00

82 641125 36" PLASTIC PIPE LF 428 120.00 51,360.00 75.00 32,100.00

83 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 592 120.00 71,040.00 100.00 59,200.00

84 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,510 110.00 496,100.00 85.00 383,350.00

85 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,095 130.00 142,350.00 110.00 120,450.00

86 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 150.00 293,700.00 125.00 244,750.00

87 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 350.00 186,900.00 300.00 160,200.00

88 650480A 36" WILDLIFE CULVERT LF 415 150.00 62,250.00 160.00 66,400.00

89 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 250.00 58,500.00 190.00 44,460.00

90 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 151 90.00 13,590.00 110.00 16,610.00

91 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 120.00 16,080.00 130.00 17,420.00

92 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 650.00 15,600.00 775.00 18,600.00

92.A 692007 18" ENTRANCE TAPER EA 2 1,000.00 2,000.00 1,300.00 2,600.00

93 703233 GRATED LINE DRAIN LF 1,738 80.00 139,040.00 190.00 330,220.00

94 705011 18" STEEL FLARED END SECTION EA 2 1,000.00 2,000.00 375.00 750.00

95 705048 36" STEEL FLARED END SECTION EA 1 2,000.00 2,000.00 1,200.00 1,200.00

96 000001 ITEM DELETED BY ADDENDUM No. 1 ----- ----- ----- ----- ----- -----

97 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 100.00 25,700.00 46.00 11,822.00

98 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 3,109 30.00 93,270.00 46.00 143,014.00

99 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 85.00 9,945.00 46.00 5,382.00

100 729010 ROCK SLOPE PROTECTION FABRIC SQYD 7,115 1.00 7,115.00 4.00 28,460.00

100.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 750.00 43,500.00 430.00 24,940.00

100.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 400.00 32,400.00 100.00 8,100.00

101 731516 MINOR CONCRETE (DRIVEWAY) CY 17 400.00 6,800.00 250.00 4,250.00

102 731521 MINOR CONCRETE (SIDEWALK) CY 765 325.00 248,625.00 260.00 198,900.00

103 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 11,274 2.00 22,548.00 2.50 28,185.00

104 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 5.00 191,535.00 7.00 268,149.00

105 800000A ONE WAY ACCESS OPENING EA 9 3,000.00 27,000.00 500.00 4,500.00

106 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 40.00 370,600.00 41.00 379,865.00

107 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 15.00 26,625.00 16.50 29,287.50

108 800360A FENCE (TYPE BW) LF 870 10.00 8,700.00 9.40 8,178.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

109 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 35.00 10,150.00 35.00 10,150.00

110 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 6 1,300.00 7,800.00 1,300.00 7,800.00

111 801365A TUBULAR STEEL GATE EA 3 4,500.00 13,500.00 4,400.00 13,200.00

112 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 2,000.00 4,000.00 1,750.00 3,500.00

113 (F) 833000 METAL RAILING LF 840 90.00 75,600.00 85.00 71,400.00

114 839521 CABLE RAILING LF 302 35.00 10,570.00 35.00 10,570.00

115 839601 CRASH CUSHION (TYPE CAT) EA 2 4,500.00 9,000.00 4,320.00 8,640.00

116 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 4,500.00 9,000.00 4,320.00 8,640.00

117 839701 CONCRETE BARRIER (TYPE 60) LF 4,210 70.00 294,700.00 40.00 168,400.00

118 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 120.00 100,800.00 90.00 75,600.00

119 839703 CONCRETE BARRIER (TYPE 60C) LF 34 150.00 5,100.00 380.00 12,920.00

120 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 80.00 17,600.00 125.00 27,500.00

121 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 150.00 126,000.00 118.00 99,120.00

122 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 91,938 0.50 45,969.00 0.37 34,017.06

123 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,961 1.00 5,961.00 1.00 5,961.00

124 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,321 3.00 6,963.00 3.30 7,659.30

125 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,873 3.00 5,619.00 3.50 6,555.50

126 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 75,000.00 75,000.00 250,000.00 250,000.00

127 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 25,000.00 25,000.00 50,000.00 50,000.00

128 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 12,000.00 12,000.00 35,000.00 35,000.00

129 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,550 15.00 38,250.00 25.00 63,750.00

130 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 75,000.00 75,000.00 100,000.00 100,000.00

131 869039A NO.6 PULL BOX EA 9 1,000.00 9,000.00 750.00 6,750.00

132 760090 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,591,000.00 1,591,000.00 1,591,000.00 1,591,000.00

132.A 20052A TREE TOPPING LS 1 15,000.00 15,000.00 45,000.00 45,000.00

132.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 1 5,000.00 5,000.00 7,500.00 7,500.00

132.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 5,000.00 5,000.00 7,500.00 7,500.00

ALTERNATE BID SCHEDULE 1, 2-LANE OPTION, TOTAL 
ITEMS 1 - 132.C 23,558,506.40 24,144,499.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

133 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

134 017101 MANHOLE (RCFC & WCDS MH 251) EA 11 6,000.00 66,000.00 8,500.00 93,500.00

135 017103 MANHOLE (RCFC & WCDS MH 252) EA 6 6,000.00 36,000.00 8,500.00 51,000.00

136 017701A MODIFIED MANHOLE 1 EA 4 6,000.00 24,000.00 5,500.00 22,000.00

137 017701B MODIFIED MANHOLE 2 EA 2 6,000.00 12,000.00 6,000.00 12,000.00

138 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 3,500.00 59,500.00 5,000.00 85,000.00

139 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 4,000.00 4,000.00 5,500.00 5,500.00

140 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 12,316 14.00 172,424.00 13.00 160,108.00

141 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 7 5,000.00 35,000.00 3,400.00 23,800.00

142 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 1,273 14.00 17,822.00 12.00 15,276.00

143 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 65,000.00 65,000.00

144 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

145 066102 DUST ABATEMENT LS 1 25,000.00 25,000.00 35,000.00 35,000.00

146 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 60,000.00 60,000.00

147 066610 PARTNERING LS 1 25,000.00 25,000.00 5,000.00 5,000.00

148 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 15,000.00 15,000.00

149 070030 LEAD COMPLIANCE PLAN LS 1 2,000.00 2,000.00 2,500.00 2,500.00

150 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 20.00 18,160.00 20.00 18,160.00

151 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 5.00 13,850.00 10.00 27,700.00

152 074016 CONSTRUCTION SITE MANAGEMENT LS 1 100,000.00 100,000.00 80,000.00 80,000.00

153 120090 CONSTRUCTION AREA SIGNS LS 1 40,000.00 40,000.00 15,000.00 15,000.00

154 120100 TRAFFIC CONTROL SYSTEM LS 1 15,000.00 15,000.00 15,000.00 15,000.00

155 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 5.00 85.00 40.00 680.00

156 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 2,000.00 2,000.00 30,000.00 30,000.00

157 150606 REMOVE FENCE (TYPE BW) LF 1,197 8.00 9,576.00 5.00 5,985.00

158 150608 REMOVE CHAIN LINK FENCE LF 3,179 5.00 15,895.00 6.00 19,074.00

159 150608A REMOVE WROUGHT IRON FENCE LF 185 10.00 1,850.00 20.00 3,700.00

160 000003 REMOVE CHAIN LINK FENCE (SLATTED) LF 285 5.00 1,425.00 10.00 2,850.00

161 150662 REMOVE METAL BEAM GUARD RAIL LF 110 30.00 3,300.00 30.00 3,300.00

162 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 1.00 7,913.00 1.00 7,913.00

163 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 2.00 2,208.00 2.00 2,208.00

164 150742 REMOVE ROADSIDE SIGN EA 12 1,500.00 18,000.00 100.00 1,200.00

165 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 15.00 525.00 35.00 1,225.00

166 152353 RECONSTRUCT IRRIGATION SYSTEM (TROIS VALLEY) LS 1 15,000.00 15,000.00 28,500.00 28,500.00

167 152390 RELOCATE ROADSIDE SIGN EA 3 1,000.00 3,000.00 250.00 750.00

168 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 12.00 7,584.00 15.00 9,480.00

169 153130 REMOVE CONCRETE CURB LF 77 10.00 770.00 10.00 770.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

170 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 10.00 3,480.00 10.00 3,480.00

171 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 10.00 15,340.00 2.00 3,068.00

172 153242A REMOVE CONCRETE (CURB RAMP) EA 1 1,000.00 1,000.00 700.00 700.00

173 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 250,000.00 250,000.00

174 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 50,000.00 50,000.00

175 (F) 190101 ROADWAY EXCAVATION CY 429,067 6.00 2,574,402.00 9.50 4,076,136.50

176 190160 ROCK EXCAVATION CY 70,000 5.00 350,000.00 8.00 560,000.00

177 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 40.00 38,160.00 25.00 23,850.00

178 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 7,991 15.00 119,865.00 60.00 479,460.00

179 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 80.00 46,800.00 50.00 29,250.00

180 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 6,548 20.00 130,960.00 40.00 261,920.00

181 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 341 125.00 42,625.00 60.00 20,460.00

182 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 72,678 5.00 363,390.00 3.00 218,034.00

183 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 15.00 27,000.00 30.00 54,000.00

184 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.25 5,621.50 0.16 3,597.76

185 204099 PLANT ESTABLISHMENT WORK LS 1 50,000.00 50,000.00 20,000.00 20,000.00

186 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 996,422 0.20 199,284.40 0.19 189,320.18

187 210350 FIBER ROLLS LF 73,420 2.50 183,550.00 3.50 256,970.00

188 210430B HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.30 41,307.60 0.30 41,307.60

189 210430C HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.20 5,020.40 0.20 5,020.40

190 220101 FINISHING ROADWAY LS 1 100,000.00 100,000.00 20,000.00 20,000.00

191 260203 CLASS 2 AGGREGATE BASE CY 19,701 25.00 492,525.00 30.00 591,030.00

192 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 143 180.00 25,740.00 100.00 14,300.00

193 390129 HOT MIX ASPHALT (TYPE C) TON 14,812 60.00 888,720.00 65.00 962,780.00

194 390132 HOT MIX ASPHALT (TYPE A) TON 9,900 65.00 643,500.00 72.00 712,800.00

195 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 204 350.00 71,400.00 300.00 61,200.00

196 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 250.00 905,250.00 300.00 1,086,300.00

197 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 3,000.00 1,122,000.00 3,000.00 1,122,000.00

198 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 250,000.00 250,000.00 200,000.00 200,000.00

199 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 400.00 125,200.00 375.00 117,375.00

200 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 725.00 3,147,950.00 700.00 3,039,400.00

201 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 1,437 450.00 646,650.00 400.00 574,800.00

202 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 750.00 219,750.00 600.00 175,800.00

203 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 236 1,500.00 354,000.00 1,300.00 306,800.00

204 510502A MINOR CONCRETE (RETAINING WALL) CY 26 1,000.00 26,000.00 850.00 22,100.00

205 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 150.00 1,350.00 165.00 1,485.00

206 (F) 511035 FRACTURED BASALT TEXTURE SQFT 11,433 2.00 22,866.00 12.00 137,196.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

207 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 175.00 47,775.00 200.00 54,600.00

208 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 4,175,000.00 4,175,000.00 2,279,751.38 2,279,751.38

209 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 7,000.00 42,000.00 4,700.00 28,200.00

210 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 1.00 1,233,974.00 0.90 1,110,576.60

211 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 161,977 1.00 161,977.00 1.80 291,558.60

212 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 377 20.00 7,540.00 25.00 9,425.00

213 566011 ROADSIDE SIGN - ONE POST EA 69 500.00 34,500.00 150.00 10,350.00

214 586001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 3 500.00 1,500.00 250.00 750.00

215 598001 ANTI-GRAFFITI COATING SQFT 11,433 2.00 22,866.00 1.00 11,433.00

216 641125 36" PLASTIC PIPE LF 428 120.00 51,360.00 75.00 32,100.00

217 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,088 120.00 130,560.00 100.00 108,800.00

218 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,566 110.00 502,260.00 85.00 388,110.00

219 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,103 130.00 143,390.00 110.00 121,330.00

220 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 150.00 293,700.00 125.00 244,750.00

221 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 350.00 186,900.00 300.00 160,200.00

222 650480A 36" WILDLIFE CULVERT LF 415 180.00 74,700.00 160.00 66,400.00

223 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 250.00 58,500.00 190.00 44,460.00

224 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 305 90.00 27,450.00 110.00 33,550.00

225 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 120.00 16,080.00 130.00 17,420.00

226 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 650.00 15,600.00 775.00 18,600.00

226.A 692007 18" ENTRANCE TAPER EA 5 1,000.00 5,000.00 1,300.00 6,500.00

227 703233 GRATED LINE DRAIN LF 79 80.00 6,320.00 190.00 15,010.00

228 705011 18" STEEL FLARED END SECTION EA 5 1,000.00 5,000.00 375.00 1,875.00

229 705048 36" STEEL FLARED END SECTION EA 1 2,000.00 2,000.00 1,200.00 1,200.00

230 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 100.00 25,700.00 46.00 11,822.00

231 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 4,866 30.00 145,980.00 46.00 223,836.00

232 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 85.00 9,945.00 46.00 5,382.00

233 729010 ROCK SLOPE PROTECTION FABRIC SQYD 10,219 1.00 10,219.00 4.00 40,876.00

234 727901 MINOR CONCRETE (DITCH LINING) CY 9 500.00 4,500.00 500.00 4,500.00

234.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 750.00 43,500.00 430.00 24,940.00

234.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 400.00 32,400.00 100.00 8,100.00

235 731516 MINOR CONCRETE (DRIVEWAY) CY 17 400.00 6,800.00 250.00 4,250.00

236 731521 MINOR CONCRETE (SIDEWALK) CY 853 325.00 277,225.00 260.00 221,780.00

237 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 3,433 2.00 6,866.00 1.25 4,291.25

238 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 5.00 191,535.00 7.00 268,149.00

239 800000A ONE WAY ACCESS OPENING EA 9 3,000.00 27,000.00 500.00 4,500.00

240 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 40.00 370,600.00 41.00 379,865.00
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ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

241 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 16.00 28,400.00 16.50 29,287.50

242 800360A FENCE (TYPE BW) LF 870 10.00 8,700.00 9.40 8,178.00

243 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 35.00 10,150.00 35.00 10,150.00

244 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 4 1,500.00 6,000.00 1,300.00 5,200.00

245 801365A TUBULAR STEEL GATE EA 4 4,000.00 16,000.00 4,400.00 17,600.00

246 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,800.00 3,600.00 1,750.00 3,500.00

247 000003 WROUGHT IRON FENCE LF 205 65.00 13,325.00 65.00 13,325.00

248 (F) 833000 METAL RAILING LF 840 90.00 75,600.00 85.00 71,400.00

249 833020 CHAIN LINK RAILING LF 415 40.00 16,600.00 40.00 16,600.00

250 839521 CABLE RAILING LF 302 35.00 10,570.00 35.00 10,570.00

251 839601 CRASH CUSHION (TYPE CAT) EA 2 5,000.00 10,000.00 4,320.00 8,640.00

252 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 5,000.00 10,000.00 4,320.00 8,640.00

253 839701 CONCRETE BARRIER (TYPE 60) LF 4,280 70.00 299,600.00 40.00 171,200.00

254 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 120.00 100,800.00 90.00 75,600.00

255 839703 CONCRETE BARRIER (TYPE 60C) LF 34 150.00 5,100.00 380.00 12,920.00

256 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 80.00 17,600.00 125.00 27,500.00

257 839726 CONCRETE BARRIER (TYPE 736A) LF 415 100.00 41,500.00 90.00 37,350.00

258 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 150.00 126,000.00 118.00 99,120.00

259 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 72,085 0.50 36,042.50 0.15 10,812.75

260 840505 6" THERMOPLASTIC TRAFFIC STRIPE LF 413 1.00 413.00 1.00 413.00

261 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,103 1.00 5,103.00 1.00 5,103.00

262 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,885 3.00 8,655.00 3.30 9,520.50

263 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,680 3.00 5,040.00 1.25 2,100.00

264 860251 SIGNAL AND LIGHTING (CLINTON KEITH/MENIFEE) LS 1 75,000.00 75,000.00 250,000.00 250,000.00

265 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 75,000.00 75,000.00 250,000.00 250,000.00

266 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 25,000.00 25,000.00 50,000.00 50,000.00

267 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 15,000.00 15,000.00 35,000.00 35,000.00

268 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,800 15.00 42,000.00 25.00 70,000.00

269 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 75,000.00 75,000.00 100,000.00 100,000.00

270 (F) 867014 12 SINGLE MODE FIBER OPTIC CABLE LF 2,800 20.00 56,000.00 5.00 14,000.00

271 869039A NO.6 PULL BOX EA 11 1,000.00 11,000.00 750.00 8,250.00

272 019901 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,761,000.00 1,761,000.00 1,761,000.00 1,761,000.00

272.A 20052A TREE TOPPING LS 1 15,000.00 15,000.00 45,000.00 45,000.00

272.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 2 5,000.00 10,000.00 7,500.00 15,000.00

272.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 5,000.00 5,000.00 7,500.00 7,500.00

ALTERNATE BID SCHEDULE 2, 4-LANE OPTION, TOTAL 
ITEMS 133 - 272.C 25,858,614.40 26,140,840.02
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 3:  EASTERN MUNICIPAL WATER DISTRICT
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

273 000003 EMWD WATER LINE THROUGH WARM SPRINGS CREEK LS 1 100,000.00 100,000.00 180,000.00 180,000.00

ALTERNATE BID SCHEDULE 3 TOTAL 
ITEM 273 100,000.00 180,000.00

ALTERNATE BID SCHEDULE 4:  DEMOLISH BUILDINGS
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

274 000003 DEMOLISH BUILDINGS LS 1 10,000.00 10,000.00 50,000.00 50,000.00

ALTERNATE BID SCHEDULE 4 TOTAL 
ITEM 274 10,000.00 50,000.00

ALTERNATE BID SCHEDULES  1, 2, 3, AND 4 TOTAL 
ITEMS 1 - 274 49,527,120.80 50,515,339.02
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

1 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

2 017101 MANHOLE (RCFC & WCDS MH 251) EA 15 6,800.00 102,000.00 7,000.00 105,000.00

3 017103 MANHOLE (RCFC & WCDS MH 252) EA 8 8,600.00 68,800.00 5,500.00 44,000.00

4 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 1,800.00 30,600.00 3,000.00 51,000.00

5 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 2,200.00 2,200.00 8,000.00 8,000.00

6 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 9,141 17.50 159,967.50 14.00 127,974.00

7 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 5 3,300.00 16,500.00 3,500.00 17,500.00

8 017307 MINOR CONCRETE (TYPE "C" CURB) (CRS 202)(MOD) LF 257 21.50 5,525.50 30.00 7,710.00

9 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 4,008 16.00 64,128.00 12.00 48,096.00

10 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 65,000.00 65,000.00

11 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

12 066102 DUST ABATEMENT LS 1 41,900.00 41,900.00 50,000.00 50,000.00

13 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 60,000.00 60,000.00

14 066610 PARTNERING LS 1 15,800.00 15,800.00 2,500.00 2,500.00

15 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 15,000.00 15,000.00

16 070030 LEAD COMPLIANCE PLAN LS 1 1,500.00 1,500.00 2,500.00 2,500.00

17 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 16.50 14,982.00 6.00 5,448.00

18 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 3.50 9,695.00 6.00 16,620.00

19 074016 CONSTRUCTION SITE MANAGEMENT LS 1 62,900.00 62,900.00 200,000.00 200,000.00

20 120090 CONSTRUCTION AREA SIGNS LS 1 8,000.00 8,000.00 25,000.00 25,000.00

21 120100 TRAFFIC CONTROL SYSTEM LS 1 43,300.00 43,300.00 25,000.00 25,000.00

22 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 25.00 425.00 50.00 850.00

23 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 30,000.00 30,000.00 30,000.00 30,000.00

24 150606 REMOVE FENCE (TYPE BW) LF 1,197 3.00 3,591.00 4.00 4,788.00

25 150608 REMOVE CHAIN LINK FENCE LF 3,179 4.00 12,716.00 4.00 12,716.00

26 000003 REMOVE CHAIN LNK FENCE (SLATTED) LF 285 7.00 1,995.00 6.00 1,710.00

27 150662 REMOVE METAL BEAM GUARD RAIL LF 110 18.00 1,980.00 35.00 3,850.00

28 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 1.50 11,869.50 0.60 4,747.80

29 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 2.50 2,760.00 1.70 1,876.80

30 150742 REMOVE ROADSIDE SIGN EA 13 134.00 1,742.00 100.00 1,300.00

31 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 11.00 385.00 10.00 350.00

32 152390 RELOCATE ROADSIDE SIGN EA 4 247.00 988.00 250.00 1,000.00

33 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 10.00 6,320.00 8.00 5,056.00

34 153130 REMOVE CONCRETE CURB LF 77 8.00 616.00 10.00 770.00

35 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 6.00 2,088.00 10.00 3,480.00

36 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 6.00 9,204.00 1.00 1,534.00

37 153242A REMOVE CONCRETE (CURB RAMP) EA 1 550.00 550.00 1,500.00 1,500.00
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Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

38 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 250,000.00 250,000.00

39 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 50,000.00 50,000.00

40 (F) 190101 ROADWAY EXCAVATION CY 420,501 10.00 4,205,010.00 10.50 4,415,260.50

41 190160 ROCK EXCAVATION CY 70,000 5.00 350,000.00 4.00 280,000.00

42 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 16.00 15,264.00 30.00 28,620.00

43 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 2,974 17.00 50,558.00 80.00 237,920.00

44 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 87.00 50,895.00 150.00 87,750.00

45 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 2,432 34.50 83,904.00 8.00 19,456.00

46 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 81 68.00 5,508.00 125.00 10,125.00

47 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 52,975 5.00 264,875.00 5.00 264,875.00

48 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 9.00 16,200.00 7.50 13,500.00

49 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.15 3,372.90 0.15 3,372.90

50 204099 PLANT ESTABLISHMENT WORK LS 1 5,000.00 5,000.00 50,000.00 50,000.00

51 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 1,201,338 0.20 240,267.60 0.16 192,214.08

52 210350 FIBER ROLLS LF 69,185 2.50 172,962.50 3.00 207,555.00

53 210430A HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.50 68,846.00 0.30 41,307.60

54 210430B HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.15 3,765.30 0.15 3,765.30

55 220101 FINISHING ROADWAY LS 1 25,500.00 25,500.00 50,000.00 50,000.00

56 260203 CLASS 2 AGGREGATE BASE CY 14,127 28.00 395,556.00 30.00 423,810.00

57 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 86 140.00 12,040.00 225.00 19,350.00

58 390129 HOT MIX ASPHALT (TYPE C) TON 10,821 57.00 616,797.00 58.00 627,618.00

59 390132 HOT MIX ASPHALT (TYPE A) TON 7,240 64.00 463,360.00 65.00 470,600.00

60 394075 PLACE HOT MIX ASPHALT DIKE (TYPE D) LF 1,414 11.00 15,554.00 5.00 7,070.00

61 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 122 298.00 36,356.00 165.00 20,130.00

62 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 264.00 955,944.00 95.00 343,995.00

63 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 4,115.00 1,539,010.00 2,900.00 1,084,600.00

64 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 198,600.00 198,600.00 200,000.00 200,000.00

65 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 280.00 87,640.00 400.00 125,200.00

66 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 637.00 2,765,854.00 975.00 4,233,450.00

67 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 620 600.00 372,000.00 330.00 204,600.00

68 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 370.00 108,410.00 550.00 161,150.00

69 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 249 1,620.00 403,380.00 1,500.00 373,500.00

70 510502A MINOR CONCRETE (RETAINING WALL) CY 11 500.00 5,500.00 450.00 4,950.00

71 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 176.00 1,584.00 175.00 1,575.00

72 (F) 511035 FRACTURED BASALT TEXTURE SQFT 3,582 17.00 60,894.00 17.00 60,894.00

73 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 350.00 95,550.00 285.00 77,805.00

74 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 2,700,000.00 2,700,000.00 2,850,000.00 2,850,000.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

75 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 9,400.00 56,400.00 4,000.00 24,000.00

76 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 0.90 1,110,576.60 0.85 1,048,877.90

77 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 59,816 0.80 47,852.80 0.75 44,862.00

78 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 397 19.00 7,543.00 20.00 7,940.00

79 566011 ROADSIDE SIGN - ONE POST EA 66 345.00 22,770.00 200.00 13,200.00

80 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 7 125.00 875.00 175.00 1,225.00

81 598001 ANTI-GRAFFITI COATING SQFT 3,582 2.00 7,164.00 1.00 3,582.00

82 641125 36" PLASTIC PIPE LF 428 89.00 38,092.00 185.00 79,180.00

83 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 592 75.00 44,400.00 135.00 79,920.00

84 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,510 94.00 423,940.00 95.00 428,450.00

85 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,095 125.00 136,875.00 120.00 131,400.00

86 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 192.00 375,936.00 140.00 274,120.00

87 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 360.00 192,240.00 300.00 160,200.00

88 650480A 36" WILDLIFE CULVERT LF 415 195.00 80,925.00 185.00 76,775.00

89 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 256.00 59,904.00 240.00 56,160.00

90 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 151 123.00 18,573.00 60.00 9,060.00

91 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 240.00 32,160.00 100.00 13,400.00

92 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 911.00 21,864.00 635.00 15,240.00

92.A 692007 18" ENTRANCE TAPER EA 2 1,500.00 3,000.00 8,000.00 16,000.00

93 703233 GRATED LINE DRAIN LF 1,738 98.00 170,324.00 60.00 104,280.00

94 705011 18" STEEL FLARED END SECTION EA 2 477.00 954.00 750.00 1,500.00

95 705048 36" STEEL FLARED END SECTION EA 1 1,250.00 1,250.00 950.00 950.00

96 000001 ITEM DELETED BY ADDENDUM No. 1 ----- ----- ----- ----- ----- -----

97 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 58.00 14,906.00 48.00 12,336.00

98 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 3,109 44.00 136,796.00 48.00 149,232.00

99 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 80.00 9,360.00 48.00 5,616.00

100 729010 ROCK SLOPE PROTECTION FABRIC SQYD 7,115 3.00 21,345.00 5.00 35,575.00

100.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 463.00 26,854.00 350.00 20,300.00

100.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 175.00 14,175.00 350.00 28,350.00

101 731516 MINOR CONCRETE (DRIVEWAY) CY 17 295.00 5,015.00 500.00 8,500.00

102 731521 MINOR CONCRETE (SIDEWALK) CY 765 306.00 234,090.00 225.00 172,125.00

103 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 11,274 6.00 67,644.00 3.00 33,822.00

104 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 10.00 383,070.00 5.00 191,535.00

105 800000A ONE WAY ACCESS OPENING EA 9 1,000.00 9,000.00 5,000.00 45,000.00

106 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 41.00 379,865.00 40.00 370,600.00

107 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 16.50 29,287.50 15.00 26,625.00

108 800360A FENCE (TYPE BW) LF 870 9.50 8,265.00 10.00 8,700.00
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ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

109 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 35.00 10,150.00 35.00 10,150.00

110 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 6 1,300.00 7,800.00 1,300.00 7,800.00

111 801365A TUBULAR STEEL GATE EA 3 4,500.00 13,500.00 4,500.00 13,500.00

112 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,750.00 3,500.00 1,750.00 3,500.00

113 (F) 833000 METAL RAILING LF 840 86.00 72,240.00 85.00 71,400.00

114 839521 CABLE RAILING LF 302 35.50 10,721.00 35.00 10,570.00

115 839601 CRASH CUSHION (TYPE CAT) EA 2 4,320.00 8,640.00 4,500.00 9,000.00

116 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 4,320.00 8,640.00 4,500.00 9,000.00

117 839701 CONCRETE BARRIER (TYPE 60) LF 4,210 62.00 261,020.00 40.00 168,400.00

118 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 77.00 64,680.00 40.00 33,600.00

119 839703 CONCRETE BARRIER (TYPE 60C) LF 34 383.00 13,022.00 200.00 6,800.00

120 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 113.00 24,860.00 70.00 15,400.00

121 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 99.00 83,160.00 165.00 138,600.00

122 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 91,938 0.40 36,775.20 0.35 32,178.30

123 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,961 1.00 5,961.00 0.70 4,172.70

124 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,321 3.30 7,659.30 3.50 8,123.50

125 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,873 3.50 6,555.50 3.00 5,619.00

126 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 246,000.00 246,000.00 250,000.00 250,000.00

127 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 82,000.00 82,000.00 80,000.00 80,000.00

128 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 85,000.00 85,000.00 85,000.00 85,000.00

129 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,550 10.00 25,500.00 10.00 25,500.00

130 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 92,000.00 92,000.00 90,000.00 90,000.00

131 869039A NO.6 PULL BOX EA 9 400.00 3,600.00 400.00 3,600.00

132 760090 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,591,000.00 1,591,000.00 1,050,000.00 1,050,000.00

132.A 20052A TREE TOPPING LS 1 4,700.00 4,700.00 35,000.00 35,000.00

132.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 1 5,900.00 5,900.00 5,000.00 5,000.00

132.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 5,600.00 5,600.00 5,000.00 5,000.00

ALTERNATE BID SCHEDULE 1, 2-LANE OPTION, TOTAL 
ITEMS 1 - 132.C 24,549,459.70 24,328,446.38
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ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

133 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

134 017101 MANHOLE (RCFC & WCDS MH 251) EA 11 6,500.00 71,500.00 7,000.00 77,000.00

135 017103 MANHOLE (RCFC & WCDS MH 252) EA 6 9,100.00 54,600.00 5,500.00 33,000.00

136 017701A MODIFIED MANHOLE 1 EA 4 7,600.00 30,400.00 7,000.00 28,000.00

137 017701B MODIFIED MANHOLE 2 EA 2 8,200.00 16,400.00 5,000.00 10,000.00

138 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 1,800.00 30,600.00 3,000.00 51,000.00

139 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 2,200.00 2,200.00 8,000.00 8,000.00

140 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 12,316 17.50 215,530.00 14.00 172,424.00

141 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 7 2,830.00 19,810.00 3,500.00 24,500.00

142 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 1,273 16.50 21,004.50 15.00 19,095.00

143 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 65,000.00 65,000.00

144 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

145 066102 DUST ABATEMENT LS 1 41,900.00 41,900.00 50,000.00 50,000.00

146 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 60,000.00 60,000.00

147 066610 PARTNERING LS 1 15,800.00 15,800.00 2,500.00 2,500.00

148 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 15,000.00 15,000.00

149 070030 LEAD COMPLIANCE PLAN LS 1 1,500.00 1,500.00 2,500.00 2,500.00

150 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 16.50 14,982.00 6.00 5,448.00

151 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 4.00 11,080.00 6.00 16,620.00

152 074016 CONSTRUCTION SITE MANAGEMENT LS 1 62,900.00 62,900.00 200,000.00 200,000.00

153 120090 CONSTRUCTION AREA SIGNS LS 1 800.00 800.00 25,000.00 25,000.00

154 120100 TRAFFIC CONTROL SYSTEM LS 1 43,300.00 43,300.00 25,000.00 25,000.00

155 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 25.00 425.00 50.00 850.00

156 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 30,000.00 30,000.00 30,000.00 30,000.00

157 150606 REMOVE FENCE (TYPE BW) LF 1,197 3.00 3,591.00 4.00 4,788.00

158 150608 REMOVE CHAIN LINK FENCE LF 3,179 4.00 12,716.00 4.00 12,716.00

159 150608A REMOVE WROUGHT IRON FENCE LF 185 10.00 1,850.00 10.00 1,850.00

160 000003 REMOVE CHAIN LINK FENCE (SLATTED) LF 285 7.00 1,995.00 6.00 1,710.00

161 150662 REMOVE METAL BEAM GUARD RAIL LF 110 18.00 1,980.00 35.00 3,850.00

162 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 1.50 11,869.50 0.60 4,747.80

163 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 2.50 2,760.00 1.70 1,876.80

164 150742 REMOVE ROADSIDE SIGN EA 12 134.00 1,608.00 150.00 1,800.00

165 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 11.00 385.00 5.00 175.00

166 152353 RECONSTRUCT IRRIGATION SYSTEM (TROIS VALLEY) LS 1 5,000.00 5,000.00 8,500.00 8,500.00

167 152390 RELOCATE ROADSIDE SIGN EA 3 250.00 750.00 250.00 750.00

168 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 10.00 6,320.00 8.00 5,056.00

169 153130 REMOVE CONCRETE CURB LF 77 8.00 616.00 10.00 770.00

San Diego, CA 92108 Riverside, CA 92502

6 7
Pulice Construction, Inc. Riverside Construction Co., Inc.

ClintonKeithRd.Construction.Phs2: Summary Web
Updated: 8/13/15 Page 32 of 63



Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

170 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 6.00 2,088.00 10.00 3,480.00

171 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 6.00 9,204.00 1.00 1,534.00

172 153242A REMOVE CONCRETE (CURB RAMP) EA 1 550.00 550.00 1,500.00 1,500.00

173 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 250,000.00 250,000.00

174 170101 DEVELOP WATER SUPPLY LS 1 31,900.00 31,900.00 50,000.00 50,000.00

175 (F) 190101 ROADWAY EXCAVATION CY 429,067 10.00 4,290,670.00 10.50 4,505,203.50

176 190160 ROCK EXCAVATION CY 70,000 5.00 350,000.00 4.00 280,000.00

177 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 17.00 16,218.00 30.00 28,620.00

178 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 7,991 13.00 103,883.00 40.00 319,640.00

179 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 87.00 50,895.00 150.00 87,750.00

180 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 6,548 38.00 248,824.00 20.00 130,960.00

181 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 341 67.00 22,847.00 125.00 42,625.00

182 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 72,678 5.00 363,390.00 5.00 363,390.00

183 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 9.00 16,200.00 7.50 13,500.00

184 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.15 3,372.90 0.15 3,372.90

185 204099 PLANT ESTABLISHMENT WORK LS 1 5,000.00 5,000.00 50,000.00 50,000.00

186 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 996,422 0.20 199,284.40 0.17 169,391.74

187 210350 FIBER ROLLS LF 73,420 2.50 183,550.00 3.00 220,260.00

188 210430B HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.50 68,846.00 0.30 41,307.60

189 210430C HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.15 3,765.30 0.15 3,765.30

190 220101 FINISHING ROADWAY LS 1 25,500.00 25,500.00 50,000.00 50,000.00

191 260203 CLASS 2 AGGREGATE BASE CY 19,701 28.00 551,628.00 28.00 551,628.00

192 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 143 140.00 20,020.00 225.00 32,175.00

193 390129 HOT MIX ASPHALT (TYPE C) TON 14,812 57.00 844,284.00 58.00 859,096.00

194 390132 HOT MIX ASPHALT (TYPE A) TON 9,900 64.00 633,600.00 65.00 643,500.00

195 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 204 275.00 56,100.00 175.00 35,700.00

196 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 264.00 955,944.00 95.00 343,995.00

197 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 4,115.00 1,539,010.00 2,900.00 1,084,600.00

198 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 198,600.00 198,600.00 200,000.00 200,000.00

199 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 280.00 87,640.00 400.00 125,200.00

200 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 637.00 2,765,854.00 975.00 4,233,450.00

201 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 1,437 430.00 617,910.00 400.00 574,800.00

202 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 370.00 108,410.00 585.00 171,405.00

203 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 236 1,500.00 354,000.00 2,000.00 472,000.00

204 510502A MINOR CONCRETE (RETAINING WALL) CY 26 500.00 13,000.00 350.00 9,100.00

205 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 196.00 1,764.00 175.00 1,575.00

206 (F) 511035 FRACTURED BASALT TEXTURE SQFT 11,433 8.00 91,464.00 8.00 91,464.00
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207 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 350.00 95,550.00 285.00 77,805.00

208 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 2,700,000.00 2,700,000.00 2,850,000.00 2,850,000.00

209 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 9,400.00 56,400.00 4,000.00 24,000.00

210 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 0.90 1,110,576.60 0.85 1,048,877.90

211 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 161,977 1.00 161,977.00 1.00 161,977.00

212 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 377 19.00 7,163.00 20.00 7,540.00

213 566011 ROADSIDE SIGN - ONE POST EA 69 345.00 23,805.00 200.00 13,800.00

214 586001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 3 125.00 375.00 175.00 525.00

215 598001 ANTI-GRAFFITI COATING SQFT 11,433 2.00 22,866.00 1.00 11,433.00

216 641125 36" PLASTIC PIPE LF 428 89.00 38,092.00 185.00 79,180.00

217 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,088 87.00 94,656.00 125.00 136,000.00

218 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,566 93.00 424,638.00 95.00 433,770.00

219 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,103 125.00 137,875.00 120.00 132,360.00

220 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 192.00 375,936.00 145.00 283,910.00

221 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 360.00 192,240.00 300.00 160,200.00

222 650480A 36" WILDLIFE CULVERT LF 415 195.00 80,925.00 190.00 78,850.00

223 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 256.00 59,904.00 250.00 58,500.00

224 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 305 90.00 27,450.00 75.00 22,875.00

225 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 240.00 32,160.00 100.00 13,400.00

226 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 610.00 14,640.00 650.00 15,600.00

226.A 692007 18" ENTRANCE TAPER EA 5 1,500.00 7,500.00 7,500.00 37,500.00

227 703233 GRATED LINE DRAIN LF 79 98.00 7,742.00 80.00 6,320.00

228 705011 18" STEEL FLARED END SECTION EA 5 500.00 2,500.00 750.00 3,750.00

229 705048 36" STEEL FLARED END SECTION EA 1 850.00 850.00 1,000.00 1,000.00

230 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 58.00 14,906.00 48.00 12,336.00

231 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 4,866 44.00 214,104.00 48.00 233,568.00

232 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 80.00 9,360.00 48.00 5,616.00

233 729010 ROCK SLOPE PROTECTION FABRIC SQYD 10,219 3.00 30,657.00 5.00 51,095.00

234 727901 MINOR CONCRETE (DITCH LINING) CY 9 500.00 4,500.00 500.00 4,500.00

234.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 455.00 26,390.00 350.00 20,300.00

234.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 175.00 14,175.00 350.00 28,350.00

235 731516 MINOR CONCRETE (DRIVEWAY) CY 17 291.00 4,947.00 650.00 11,050.00

236 731521 MINOR CONCRETE (SIDEWALK) CY 853 291.00 248,223.00 225.00 191,925.00

237 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 3,433 6.00 20,598.00 3.00 10,299.00

238 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 10.00 383,070.00 5.00 191,535.00

239 800000A ONE WAY ACCESS OPENING EA 9 1,000.00 9,000.00 5,000.00 45,000.00

240 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 41.00 379,865.00 40.00 370,600.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

241 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 16.50 29,287.50 15.00 26,625.00

242 800360A FENCE (TYPE BW) LF 870 9.50 8,265.00 10.00 8,700.00

243 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 35.00 10,150.00 35.00 10,150.00

244 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 4 1,300.00 5,200.00 1,300.00 5,200.00

245 801365A TUBULAR STEEL GATE EA 4 4,000.00 16,000.00 4,000.00 16,000.00

246 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,750.00 3,500.00 1,750.00 3,500.00

247 000003 WROUGHT IRON FENCE LF 205 64.00 13,120.00 65.00 13,325.00

248 (F) 833000 METAL RAILING LF 840 86.00 72,240.00 85.00 71,400.00

249 833020 CHAIN LINK RAILING LF 415 41.00 17,015.00 35.00 14,525.00

250 839521 CABLE RAILING LF 302 35.50 10,721.00 35.00 10,570.00

251 839601 CRASH CUSHION (TYPE CAT) EA 2 4,320.00 8,640.00 4,500.00 9,000.00

252 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 4,320.00 8,640.00 4,500.00 9,000.00

253 839701 CONCRETE BARRIER (TYPE 60) LF 4,280 62.00 265,360.00 40.00 171,200.00

254 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 77.00 64,680.00 40.00 33,600.00

255 839703 CONCRETE BARRIER (TYPE 60C) LF 34 383.00 13,022.00 200.00 6,800.00

256 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 113.00 24,860.00 75.00 16,500.00

257 839726 CONCRETE BARRIER (TYPE 736A) LF 415 99.00 41,085.00 150.00 62,250.00

258 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 99.00 83,160.00 165.00 138,600.00

259 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 72,085 0.40 28,834.00 0.35 25,229.75

260 840505 6" THERMOPLASTIC TRAFFIC STRIPE LF 413 1.00 413.00 1.00 413.00

261 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,103 1.00 5,103.00 1.00 5,103.00

262 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,885 3.30 9,520.50 3.50 10,097.50

263 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,680 3.50 5,880.00 3.50 5,880.00

264 860251 SIGNAL AND LIGHTING (CLINTON KEITH/MENIFEE) LS 1 245,000.00 245,000.00 250,000.00 250,000.00

265 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 246,000.00 246,000.00 250,000.00 250,000.00

266 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 82,000.00 82,000.00 80,000.00 80,000.00

267 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 85,000.00 85,000.00 85,000.00 85,000.00

268 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,800 10.00 28,000.00 10.00 28,000.00

269 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 92,000.00 92,000.00 90,000.00 90,000.00

270 (F) 867014 12 SINGLE MODE FIBER OPTIC CABLE LF 2,800 1.00 2,800.00 1.00 2,800.00

271 869039A NO.6 PULL BOX EA 11 400.00 4,400.00 400.00 4,400.00

272 019901 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,761,000.00 1,761,000.00 1,550,000.00 1,550,000.00

272.A 20052A TREE TOPPING LS 1 16.00 16.00 35,000.00 35,000.00

272.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 2 5,900.00 11,800.00 4,500.00 9,000.00

272.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 5,600.00 5,600.00 4,500.00 4,500.00

ALTERNATE BID SCHEDULE 2, 4-LANE OPTION, TOTAL 
ITEMS 133 - 272.C 26,310,315.20 26,918,229.79
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 3:  EASTERN MUNICIPAL WATER DISTRICT
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

273 000003 EMWD WATER LINE THROUGH WARM SPRINGS CREEK LS 1 138,000.00 138,000.00 170,000.00 170,000.00

ALTERNATE BID SCHEDULE 3 TOTAL 
ITEM 273 138,000.00 170,000.00

ALTERNATE BID SCHEDULE 4:  DEMOLISH BUILDINGS
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

274 000003 DEMOLISH BUILDINGS LS 1 23,000.00 23,000.00 35,000.00 35,000.00

ALTERNATE BID SCHEDULE 4 TOTAL 
ITEM 274 23,000.00 35,000.00

ALTERNATE BID SCHEDULES  1, 2, 3, AND 4 TOTAL 
ITEMS 1 - 274 51,020,774.90 51,451,676.17
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

1 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

2 017101 MANHOLE (RCFC & WCDS MH 251) EA 15 3,500.00 52,500.00 5,000.00 75,000.00

3 017103 MANHOLE (RCFC & WCDS MH 252) EA 8 3,800.00 30,400.00 5,340.00 42,720.00

4 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 1,500.00 25,500.00 2,090.00 35,530.00

5 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 2,000.00 2,000.00 3,000.00 3,000.00

6 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 9,141 13.00 118,833.00 18.00 164,538.00

7 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 5 3,000.00 15,000.00 5,130.00 25,650.00

8 017307 MINOR CONCRETE (TYPE "C" CURB) (CRS 202)(MOD) LF 257 15.00 3,855.00 33.00 8,481.00

9 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 4,008 10.00 40,080.00 14.50 58,116.00

10 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 65,000.00 65,000.00

11 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

12 066102 DUST ABATEMENT LS 1 50,000.00 50,000.00 65,000.00 65,000.00

13 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 60,000.00 60,000.00

14 066610 PARTNERING LS 1 5,000.00 5,000.00 12,000.00 12,000.00

15 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 15,000.00 15,000.00

16 070030 LEAD COMPLIANCE PLAN LS 1 1,000.00 1,000.00 2,500.00 2,500.00

17 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 15.00 13,620.00 20.00 18,160.00

18 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 5.00 13,850.00 12.00 33,240.00

19 074016 CONSTRUCTION SITE MANAGEMENT LS 1 150,000.00 150,000.00 35,000.00 35,000.00

20 120090 CONSTRUCTION AREA SIGNS LS 1 10,000.00 10,000.00 23,000.00 23,000.00

21 120100 TRAFFIC CONTROL SYSTEM LS 1 20,000.00 20,000.00 38,000.00 38,000.00

22 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 35.00 595.00 30.00 510.00

23 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 30,000.00 30,000.00 30,000.00 30,000.00

24 150606 REMOVE FENCE (TYPE BW) LF 1,197 3.50 4,189.50 3.50 4,189.50

25 150608 REMOVE CHAIN LINK FENCE LF 3,179 2.00 6,358.00 6.00 19,074.00

26 000003 REMOVE CHAIN LNK FENCE (SLATTED) LF 285 2.50 712.50 7.00 1,995.00

27 150662 REMOVE METAL BEAM GUARD RAIL LF 110 30.00 3,300.00 27.00 2,970.00

28 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 0.60 4,747.80 0.60 4,747.80

29 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 1.70 1,876.80 0.60 662.40

30 150742 REMOVE ROADSIDE SIGN EA 13 100.00 1,300.00 110.00 1,430.00

31 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 5.00 175.00 26.00 910.00

32 152390 RELOCATE ROADSIDE SIGN EA 4 250.00 1,000.00 288.00 1,152.00

33 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 11.00 6,952.00 10.00 6,320.00

34 153130 REMOVE CONCRETE CURB LF 77 20.00 1,540.00 8.00 616.00

35 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 9.00 3,132.00 10.00 3,480.00

36 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 2.00 3,068.00 2.00 3,068.00

37 153242A REMOVE CONCRETE (CURB RAMP) EA 1 700.00 700.00 720.00 720.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

38 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 250,000.00 250,000.00

39 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 50,000.00 50,000.00

40 (F) 190101 ROADWAY EXCAVATION CY 420,501 7.50 3,153,757.50 9.00 3,784,509.00

41 190160 ROCK EXCAVATION CY 70,000 5.00 350,000.00 6.00 420,000.00

42 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 100.00 95,400.00 66.00 62,964.00

43 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 2,974 40.00 118,960.00 25.00 74,350.00

44 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 30.00 17,550.00 90.00 52,650.00

45 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 2,432 40.00 97,280.00 15.00 36,480.00

46 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 81 100.00 8,100.00 55.00 4,455.00

47 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 52,975 5.30 280,767.50 6.40 339,040.00

48 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 15.00 27,000.00 29.00 52,200.00

49 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.19 4,272.34 0.20 4,497.20

50 204099 PLANT ESTABLISHMENT WORK LS 1 5,000.00 5,000.00 23,500.00 23,500.00

51 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 1,201,338 0.17 204,227.46 0.22 264,294.36

52 210350 FIBER ROLLS LF 69,185 2.00 138,370.00 3.70 255,984.50

53 210430A HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.27 37,176.84 0.35 48,192.20

54 210430B HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.30 7,530.60 0.24 6,024.48

55 220101 FINISHING ROADWAY LS 1 150,000.00 150,000.00 330,000.00 330,000.00

56 260203 CLASS 2 AGGREGATE BASE CY 14,127 35.00 494,445.00 23.00 324,921.00

57 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 86 200.00 17,200.00 120.00 10,320.00

58 390129 HOT MIX ASPHALT (TYPE C) TON 10,821 63.00 681,723.00 67.00 725,007.00

59 390132 HOT MIX ASPHALT (TYPE A) TON 7,240 63.00 456,120.00 75.00 543,000.00

60 394075 PLACE HOT MIX ASPHALT DIKE (TYPE D) LF 1,414 3.00 4,242.00 5.50 7,777.00

61 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 122 280.00 34,160.00 285.00 34,770.00

62 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 200.00 724,200.00 250.00 905,250.00

63 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 3,100.00 1,159,400.00 2,630.00 983,620.00

64 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 200,000.00 200,000.00 235,000.00 235,000.00

65 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 500.00 156,500.00 315.00 98,595.00

66 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 1,000.00 4,342,000.00 755.00 3,278,210.00

67 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 620 400.00 248,000.00 345.00 213,900.00

68 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 650.00 190,450.00 550.00 161,150.00

69 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 249 1,000.00 249,000.00 1,180.00 293,820.00

70 510502A MINOR CONCRETE (RETAINING WALL) CY 11 675.00 7,425.00 650.00 7,150.00

71 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 150.00 1,350.00 150.00 1,350.00

72 (F) 511035 FRACTURED BASALT TEXTURE SQFT 3,582 14.00 50,148.00 35.00 125,370.00

73 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 180.00 49,140.00 275.00 75,075.00

74 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 2,988,104.00 2,988,104.00 2,800,000.00 2,800,000.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
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Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

75 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 6,000.00 36,000.00 2,750.00 16,500.00

76 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 0.90 1,110,576.60 1.00 1,233,974.00

77 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 59,816 1.50 89,724.00 2.00 119,632.00

78 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 397 19.00 7,543.00 35.00 13,895.00

79 566011 ROADSIDE SIGN - ONE POST EA 66 150.00 9,900.00 220.00 14,520.00

80 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 7 150.00 1,050.00 88.00 616.00

81 598001 ANTI-GRAFFITI COATING SQFT 3,582 1.00 3,582.00 1.25 4,477.50

82 641125 36" PLASTIC PIPE LF 428 75.00 32,100.00 110.00 47,080.00

83 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 592 85.00 50,320.00 110.00 65,120.00

84 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,510 108.00 487,080.00 91.00 410,410.00

85 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,095 138.00 151,110.00 135.00 147,825.00

86 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 159.00 311,322.00 134.00 262,372.00

87 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 245.00 130,830.00 279.00 148,986.00

88 650480A 36" WILDLIFE CULVERT LF 415 242.00 100,430.00 79.00 32,785.00

89 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 244.00 57,096.00 229.00 53,586.00

90 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 151 92.00 13,892.00 100.00 15,100.00

91 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 165.00 22,110.00 117.00 15,678.00

92 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 437.00 10,488.00 542.00 13,008.00

92.A 692007 18" ENTRANCE TAPER EA 2 2,800.00 5,600.00 577.00 1,154.00

93 703233 GRATED LINE DRAIN LF 1,738 115.00 199,870.00 88.00 152,944.00

94 705011 18" STEEL FLARED END SECTION EA 2 695.00 1,390.00 658.00 1,316.00

95 705048 36" STEEL FLARED END SECTION EA 1 1,145.00 1,145.00 1,000.00 1,000.00

96 000001 ITEM DELETED BY ADDENDUM No. 1 ----- ----- ----- ----- ----- -----

97 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 45.00 11,565.00 51.00 13,107.00

98 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 3,109 45.00 139,905.00 51.00 158,559.00

99 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 45.00 5,265.00 51.00 5,967.00

100 729010 ROCK SLOPE PROTECTION FABRIC SQYD 7,115 4.00 28,460.00 4.60 32,729.00

100.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 400.00 23,200.00 1,000.00 58,000.00

100.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 100.00 8,100.00 200.00 16,200.00

101 731516 MINOR CONCRETE (DRIVEWAY) CY 17 210.00 3,570.00 650.00 11,050.00

102 731521 MINOR CONCRETE (SIDEWALK) CY 765 250.00 191,250.00 365.00 279,225.00

103 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 11,274 1.35 15,219.90 3.50 39,459.00

104 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 10.00 383,070.00 7.50 287,302.50

105 800000A ONE WAY ACCESS OPENING EA 9 5,000.00 45,000.00 577.00 5,193.00

106 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 40.00 370,600.00 47.00 435,455.00

107 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 16.00 28,400.00 19.00 33,725.00

108 800360A FENCE (TYPE BW) LF 870 9.00 7,830.00 11.00 9,570.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

109 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 34.00 9,860.00 40.00 11,600.00

110 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 6 1,200.00 7,200.00 1,520.00 9,120.00

111 801365A TUBULAR STEEL GATE EA 3 4,000.00 12,000.00 5,160.00 15,480.00

112 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,600.00 3,200.00 2,050.00 4,100.00

113 (F) 833000 METAL RAILING LF 840 85.00 71,400.00 100.00 84,000.00

114 839521 CABLE RAILING LF 302 35.00 10,570.00 41.00 12,382.00

115 839601 CRASH CUSHION (TYPE CAT) EA 2 4,000.00 8,000.00 5,000.00 10,000.00

116 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 4,000.00 8,000.00 5,000.00 10,000.00

117 839701 CONCRETE BARRIER (TYPE 60) LF 4,210 70.00 294,700.00 70.00 294,700.00

118 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 100.00 84,000.00 70.00 58,800.00

119 839703 CONCRETE BARRIER (TYPE 60C) LF 34 600.00 20,400.00 100.00 3,400.00

120 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 180.00 39,600.00 75.00 16,500.00

121 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 200.00 168,000.00 90.00 75,600.00

122 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 91,938 0.37 34,017.06 0.40 36,775.20

123 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,961 1.00 5,961.00 1.15 6,855.15

124 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,321 3.30 7,659.30 3.80 8,819.80

125 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,873 3.50 6,555.50 4.00 7,492.00

126 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 180,000.00 180,000.00 250,000.00 250,000.00

127 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 35,000.00 35,000.00 50,000.00 50,000.00

128 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 25,000.00 25,000.00 40,000.00 40,000.00

129 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,550 25.00 63,750.00 20.00 51,000.00

130 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 50,000.00 50,000.00 100,000.00 100,000.00

131 869039A NO.6 PULL BOX EA 9 750.00 6,750.00 700.00 6,300.00

132 760090 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,591,000.00 1,591,000.00 1,591,000.00 1,591,000.00

132.A 20052A TREE TOPPING LS 1 5,000.00 5,000.00 25,000.00 25,000.00

132.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 1 1,500.00 1,500.00 4,000.00 4,000.00

132.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 2,000.00 2,000.00 4,000.00 4,000.00

ALTERNATE BID SCHEDULE 1, 2-LANE OPTION, TOTAL 
ITEMS 1 - 132.C 24,661,000.20 24,694,649.59
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

133 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

134 017101 MANHOLE (RCFC & WCDS MH 251) EA 11 3,500.00 38,500.00 5,050.00 55,550.00

135 017103 MANHOLE (RCFC & WCDS MH 252) EA 6 3,800.00 22,800.00 5,340.00 32,040.00

136 017701A MODIFIED MANHOLE 1 EA 4 4,000.00 16,000.00 5,570.00 22,280.00

137 017701B MODIFIED MANHOLE 2 EA 2 4,500.00 9,000.00 5,800.00 11,600.00

138 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 1,500.00 25,500.00 2,090.00 35,530.00

139 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 2,000.00 2,000.00 3,000.00 3,000.00

140 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 12,316 12.50 153,950.00 17.00 209,372.00

141 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 7 2,800.00 19,600.00 5,400.00 37,800.00

142 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 1,273 11.50 14,639.50 17.00 21,641.00

143 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 65,000.00 65,000.00

144 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

145 066102 DUST ABATEMENT LS 1 50,000.00 50,000.00 65,000.00 65,000.00

146 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 60,000.00 60,000.00

147 066610 PARTNERING LS 1 5,000.00 5,000.00 12,000.00 12,000.00

148 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 15,000.00 15,000.00

149 070030 LEAD COMPLIANCE PLAN LS 1 1,000.00 1,000.00 2,500.00 2,500.00

150 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 15.00 13,620.00 20.00 18,160.00

151 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 5.00 13,850.00 12.00 33,240.00

152 074016 CONSTRUCTION SITE MANAGEMENT LS 1 150,000.00 150,000.00 35,000.00 35,000.00

153 120090 CONSTRUCTION AREA SIGNS LS 1 10,000.00 10,000.00 25,000.00 25,000.00

154 120100 TRAFFIC CONTROL SYSTEM LS 1 20,000.00 20,000.00 38,000.00 38,000.00

155 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 35.00 595.00 25.00 425.00

156 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 30,000.00 30,000.00 30,000.00 30,000.00

157 150606 REMOVE FENCE (TYPE BW) LF 1,197 3.50 4,189.50 4.00 4,788.00

158 150608 REMOVE CHAIN LINK FENCE LF 3,179 2.00 6,358.00 6.00 19,074.00

159 150608A REMOVE WROUGHT IRON FENCE LF 185 6.00 1,110.00 12.00 2,220.00

160 000003 REMOVE CHAIN LINK FENCE (SLATTED) LF 285 2.50 712.50 7.00 1,995.00

161 150662 REMOVE METAL BEAM GUARD RAIL LF 110 30.00 3,300.00 18.00 1,980.00

162 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 0.60 4,747.80 0.70 5,539.10

163 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 1.70 1,876.80 2.00 2,208.00

164 150742 REMOVE ROADSIDE SIGN EA 12 100.00 1,200.00 115.00 1,380.00

165 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 5.00 175.00 17.00 595.00

166 152353 RECONSTRUCT IRRIGATION SYSTEM (TROIS VALLEY) LS 1 5,000.00 5,000.00 31,000.00 31,000.00

167 152390 RELOCATE ROADSIDE SIGN EA 3 250.00 750.00 174.00 522.00

168 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 11.00 6,952.00 11.00 6,952.00

169 153130 REMOVE CONCRETE CURB LF 77 20.00 1,540.00 9.00 693.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

170 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 9.00 3,132.00 11.00 3,828.00

171 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 2.00 3,068.00 2.00 3,068.00

172 153242A REMOVE CONCRETE (CURB RAMP) EA 1 700.00 700.00 720.00 720.00

173 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 250,000.00 250,000.00

174 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 50,000.00 50,000.00

175 (F) 190101 ROADWAY EXCAVATION CY 429,067 7.50 3,218,002.50 9.15 3,925,963.05

176 190160 ROCK EXCAVATION CY 70,000 5.00 350,000.00 6.00 420,000.00

177 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 100.00 95,400.00 66.00 62,964.00

178 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 7,991 35.00 279,685.00 25.00 199,775.00

179 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 30.00 17,550.00 90.00 52,650.00

180 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 6,548 35.00 229,180.00 15.00 98,220.00

181 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 341 100.00 34,100.00 55.00 18,755.00

182 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 72,678 5.30 385,193.40 6.40 465,139.20

183 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 15.00 27,000.00 29.00 52,200.00

184 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.19 4,272.34 0.18 4,047.48

185 204099 PLANT ESTABLISHMENT WORK LS 1 5,000.00 5,000.00 55,000.00 55,000.00

186 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 996,422 0.17 169,391.74 0.19 189,320.18

187 210350 FIBER ROLLS LF 73,420 2.00 146,840.00 2.80 205,576.00

188 210430B HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.27 37,176.84 0.30 41,307.60

189 210430C HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.30 7,530.60 0.19 4,769.38

190 220101 FINISHING ROADWAY LS 1 150,000.00 150,000.00 510,000.00 510,000.00

191 260203 CLASS 2 AGGREGATE BASE CY 19,701 35.00 689,535.00 21.00 413,721.00

192 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 143 180.00 25,740.00 167.00 23,881.00

193 390129 HOT MIX ASPHALT (TYPE C) TON 14,812 62.00 918,344.00 65.00 962,780.00

194 390132 HOT MIX ASPHALT (TYPE A) TON 9,900 62.00 613,800.00 75.00 742,500.00

195 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 204 250.00 51,000.00 275.00 56,100.00

196 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 200.00 724,200.00 255.00 923,355.00

197 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 3,100.00 1,159,400.00 2,630.00 983,620.00

198 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 200,000.00 200,000.00 235,000.00 235,000.00

199 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 500.00 156,500.00 315.00 98,595.00

200 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 1,000.00 4,342,000.00 755.00 3,278,210.00

201 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 1,437 375.00 538,875.00 375.00 538,875.00

202 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 650.00 190,450.00 550.00 161,150.00

203 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 236 1,000.00 236,000.00 1,180.00 278,480.00

204 510502A MINOR CONCRETE (RETAINING WALL) CY 26 675.00 17,550.00 650.00 16,900.00

205 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 150.00 1,350.00 150.00 1,350.00

206 (F) 511035 FRACTURED BASALT TEXTURE SQFT 11,433 7.00 80,031.00 11.00 125,763.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

207 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 180.00 49,140.00 275.00 75,075.00

208 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 2,962,385.00 2,962,385.00 2,800,000.00 2,800,000.00

209 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 6,000.00 36,000.00 2,750.00 16,500.00

210 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 0.90 1,110,576.60 1.00 1,233,974.00

211 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 161,977 1.30 210,570.10 2.00 323,954.00

212 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 377 19.00 7,163.00 30.00 11,310.00

213 566011 ROADSIDE SIGN - ONE POST EA 69 150.00 10,350.00 190.00 13,110.00

214 586001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 3 150.00 450.00 75.00 225.00

215 598001 ANTI-GRAFFITI COATING SQFT 11,433 1.00 11,433.00 1.25 14,291.25

216 641125 36" PLASTIC PIPE LF 428 74.00 31,672.00 108.00 46,224.00

217 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,088 85.00 92,480.00 102.00 110,976.00

218 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,566 108.00 493,128.00 88.00 401,808.00

219 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,103 138.00 152,214.00 133.00 146,699.00

220 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 159.00 311,322.00 134.00 262,372.00

221 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 245.00 130,830.00 282.00 150,588.00

222 650480A 36" WILDLIFE CULVERT LF 415 241.00 100,015.00 79.00 32,785.00

223 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 244.00 57,096.00 248.00 58,032.00

224 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 305 92.00 28,060.00 102.00 31,110.00

225 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 165.00 22,110.00 117.00 15,678.00

226 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 437.00 10,488.00 543.00 13,032.00

226.A 692007 18" ENTRANCE TAPER EA 5 2,783.00 13,915.00 578.00 2,890.00

227 703233 GRATED LINE DRAIN LF 79 115.00 9,085.00 133.00 10,507.00

228 705011 18" STEEL FLARED END SECTION EA 5 300.00 1,500.00 658.00 3,290.00

229 705048 36" STEEL FLARED END SECTION EA 1 1,145.00 1,145.00 1,000.00 1,000.00

230 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 45.00 11,565.00 51.00 13,107.00

231 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 4,866 45.00 218,970.00 51.00 248,166.00

232 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 45.00 5,265.00 51.00 5,967.00

233 729010 ROCK SLOPE PROTECTION FABRIC SQYD 10,219 4.00 40,876.00 5.00 51,095.00

234 727901 MINOR CONCRETE (DITCH LINING) CY 9 700.00 6,300.00 445.00 4,005.00

234.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 400.00 23,200.00 915.00 53,070.00

234.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 100.00 8,100.00 200.00 16,200.00

235 731516 MINOR CONCRETE (DRIVEWAY) CY 17 230.00 3,910.00 650.00 11,050.00

236 731521 MINOR CONCRETE (SIDEWALK) CY 853 240.00 204,720.00 370.00 315,610.00

237 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 3,433 1.35 4,634.55 3.50 12,015.50

238 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 10.00 383,070.00 7.50 287,302.50

239 800000A ONE WAY ACCESS OPENING EA 9 5,000.00 45,000.00 580.00 5,220.00

240 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 40.00 370,600.00 47.00 435,455.00

Norht Highlands, CA 95660 Irvine, CA 92614

8 9
MCM Construction, Inc. OHL USA

ClintonKeithRd.Construction.Phs2: Summary Web
Updated: 8/13/15 Page 43 of 63



Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

241 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 16.00 28,400.00 19.00 33,725.00

242 800360A FENCE (TYPE BW) LF 870 9.00 7,830.00 11.00 9,570.00

243 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 34.00 9,860.00 40.00 11,600.00

244 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 4 1,200.00 4,800.00 1,500.00 6,000.00

245 801365A TUBULAR STEEL GATE EA 4 4,000.00 16,000.00 4,500.00 18,000.00

246 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,600.00 3,200.00 2,050.00 4,100.00

247 000003 WROUGHT IRON FENCE LF 205 60.00 12,300.00 75.00 15,375.00

248 (F) 833000 METAL RAILING LF 840 85.00 71,400.00 100.00 84,000.00

249 833020 CHAIN LINK RAILING LF 415 40.00 16,600.00 47.00 19,505.00

250 839521 CABLE RAILING LF 302 35.00 10,570.00 41.00 12,382.00

251 839601 CRASH CUSHION (TYPE CAT) EA 2 4,000.00 8,000.00 5,000.00 10,000.00

252 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 4,000.00 8,000.00 5,000.00 10,000.00

253 839701 CONCRETE BARRIER (TYPE 60) LF 4,280 70.00 299,600.00 70.00 299,600.00

254 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 100.00 84,000.00 70.00 58,800.00

255 839703 CONCRETE BARRIER (TYPE 60C) LF 34 600.00 20,400.00 100.00 3,400.00

256 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 180.00 39,600.00 75.00 16,500.00

257 839726 CONCRETE BARRIER (TYPE 736A) LF 415 220.00 91,300.00 90.00 37,350.00

258 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 200.00 168,000.00 90.00 75,600.00

259 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 72,085 0.37 26,671.45 0.40 28,834.00

260 840505 6" THERMOPLASTIC TRAFFIC STRIPE LF 413 1.00 413.00 1.15 474.95

261 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,103 1.00 5,103.00 1.15 5,868.45

262 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,885 3.30 9,520.50 3.75 10,818.75

263 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,680 3.50 5,880.00 4.00 6,720.00

264 860251 SIGNAL AND LIGHTING (CLINTON KEITH/MENIFEE) LS 1 180,000.00 180,000.00 250,000.00 250,000.00

265 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 180,000.00 180,000.00 250,000.00 250,000.00

266 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 35,000.00 35,000.00 50,000.00 50,000.00

267 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 25,000.00 25,000.00 35,000.00 35,000.00

268 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,800 25.00 70,000.00 20.00 56,000.00

269 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 50,000.00 50,000.00 100,000.00 100,000.00

270 (F) 867014 12 SINGLE MODE FIBER OPTIC CABLE LF 2,800 5.00 14,000.00 5.00 14,000.00

271 869039A NO.6 PULL BOX EA 11 750.00 8,250.00 700.00 7,700.00

272 019901 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,761,000.00 1,761,000.00 1,761,000.00 1,761,000.00

272.A 20052A TREE TOPPING LS 1 5,000.00 5,000.00 25,000.00 25,000.00

272.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 2 1,500.00 3,000.00 4,000.00 8,000.00

272.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 2,000.00 2,000.00 4,000.00 4,000.00

ALTERNATE BID SCHEDULE 2, 4-LANE OPTION, TOTAL 
ITEMS 133 - 272.C 26,646,999.72 26,938,283.39

Norht Highlands, CA 95660 Irvine, CA 92614
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 3:  EASTERN MUNICIPAL WATER DISTRICT
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

273 000003 EMWD WATER LINE THROUGH WARM SPRINGS CREEK LS 1 150,000.00 150,000.00 150,000.00 150,000.00

ALTERNATE BID SCHEDULE 3 TOTAL 
ITEM 273 150,000.00 150,000.00

ALTERNATE BID SCHEDULE 4:  DEMOLISH BUILDINGS
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

274 000003 DEMOLISH BUILDINGS LS 1 38,000.00 38,000.00 74,000.00 74,000.00

ALTERNATE BID SCHEDULE 4 TOTAL 
ITEM 274 38,000.00 74,000.00

ALTERNATE BID SCHEDULES  1, 2, 3, AND 4 TOTAL 
ITEMS 1 - 274

Norht Highlands, CA 95660 Irvine, CA 92614

51,495,999.92 51,856,932.98

Norht Highlands, CA 95660 Irvine, CA 92614

8 9
MCM Construction, Inc. OHL USA
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

1 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

2 017101 MANHOLE (RCFC & WCDS MH 251) EA 15 6,400.00 96,000.00 4,000.00 60,000.00

3 017103 MANHOLE (RCFC & WCDS MH 252) EA 8 7,200.00 57,600.00 4,000.00 32,000.00

4 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 3,200.00 54,400.00 1,200.00 20,400.00

5 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 10,300.00 10,300.00 3,000.00 3,000.00

6 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 9,141 14.75 134,829.75 19.50 178,249.50

7 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 5 4,750.00 23,750.00 1,700.00 8,500.00

8 017307 MINOR CONCRETE (TYPE "C" CURB) (CRS 202)(MOD) LF 257 26.00 6,682.00 21.50 5,525.50

9 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 4,008 11.70 46,893.60 17.00 68,136.00

10 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 260,000.00 260,000.00

11 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

12 066102 DUST ABATEMENT LS 1 40,000.00 40,000.00 18,000.00 18,000.00

13 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 25,000.00 25,000.00

14 066610 PARTNERING LS 1 10,000.00 10,000.00 9,000.00 9,000.00

15 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 15,000.00 15,000.00

16 070030 LEAD COMPLIANCE PLAN LS 1 1,250.00 1,250.00 8,000.00 8,000.00

17 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 65.00 59,020.00 16.45 14,936.60

18 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 5.00 13,850.00 2.11 5,844.70

19 074016 CONSTRUCTION SITE MANAGEMENT LS 1 257,000.00 257,000.00 150,000.00 150,000.00

20 120090 CONSTRUCTION AREA SIGNS LS 1 8,510.00 8,510.00 30,000.00 30,000.00

21 120100 TRAFFIC CONTROL SYSTEM LS 1 55,200.00 55,200.00 90,000.00 90,000.00

22 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 45.00 765.00 35.00 595.00

23 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 30,000.00 30,000.00 1,750.00 1,750.00

24 150606 REMOVE FENCE (TYPE BW) LF 1,197 2.70 3,231.90 3.50 4,189.50

25 150608 REMOVE CHAIN LINK FENCE LF 3,179 4.10 13,033.90 2.00 6,358.00

26 000003 REMOVE CHAIN LNK FENCE (SLATTED) LF 285 7.45 2,123.25 2.50 712.50

27 150662 REMOVE METAL BEAM GUARD RAIL LF 110 2.70 297.00 30.00 3,300.00

28 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 0.60 4,747.80 0.60 4,747.80

29 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 1.75 1,932.00 1.70 1,876.80

30 150742 REMOVE ROADSIDE SIGN EA 13 125.00 1,625.00 50.00 650.00

31 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 26.50 927.50 8.00 280.00

32 152390 RELOCATE ROADSIDE SIGN EA 4 275.00 1,100.00 125.00 500.00

33 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 8.05 5,087.60 10.00 6,320.00

34 153130 REMOVE CONCRETE CURB LF 77 11.00 847.00 4.40 338.80

35 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 5.70 1,983.60 6.60 2,296.80

36 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 1.25 1,917.50 6.60 10,124.40

37 153242A REMOVE CONCRETE (CURB RAMP) EA 1 1,010.00 1,010.00 500.00 500.00

Flatiron West, Inc. USS Cal Builders
San Marcos, CA 92078 Stanton, CA 90680

10 11

ClintonKeithRd.Construction.Phs2: Summary Web
Updated: 8/13/15 Page 46 of 63



Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

38 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 466,075.98 466,075.98

39 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 50,000.00 50,000.00

40 (F) 190101 ROADWAY EXCAVATION CY 420,501 12.75 5,361,387.75 8.00 3,364,008.00

41 190160 ROCK EXCAVATION CY 70,000 7.00 490,000.00 4.88 341,600.00

42 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 20.60 19,652.40 40.00 38,160.00

43 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 2,974 3.25 9,665.50 35.00 104,090.00

44 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 98.00 57,330.00 55.00 32,175.00

45 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 2,432 13.75 33,440.00 45.00 109,440.00

46 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 81 250.00 20,250.00 100.00 8,100.00

47 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 52,975 5.05 267,523.75 5.36 283,946.00

48 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 30.00 54,000.00 15.00 27,000.00

49 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.15 3,372.90 0.16 3,597.76

50 204099 PLANT ESTABLISHMENT WORK LS 1 55,555.00 55,555.00 21,200.00 21,200.00

51 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 1,201,338 0.20 240,267.60 0.16 192,214.08

52 210350 FIBER ROLLS LF 69,185 2.90 200,636.50 2.37 163,968.45

53 210430A HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.30 41,307.60 0.27 37,176.84

54 210430B HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.15 3,765.30 0.15 3,765.30

55 220101 FINISHING ROADWAY LS 1 12,400.00 12,400.00 279,833.83 279,833.83

56 260203 CLASS 2 AGGREGATE BASE CY 14,127 36.00 508,572.00 12.50 176,587.50

57 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 86 135.00 11,610.00 40.00 3,440.00

58 390129 HOT MIX ASPHALT (TYPE C) TON 10,821 63.70 689,297.70 57.00 616,797.00

59 390132 HOT MIX ASPHALT (TYPE A) TON 7,240 66.25 479,650.00 64.00 463,360.00

60 394075 PLACE HOT MIX ASPHALT DIKE (TYPE D) LF 1,414 9.10 12,867.40 10.00 14,140.00

61 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 122 330.00 40,260.00 340.00 41,480.00

62 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 225.00 814,725.00 220.00 796,620.00

63 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 2,765.00 1,034,110.00 2,660.00 994,840.00

64 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 208,000.00 208,000.00 195,000.00 195,000.00

65 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 250.00 78,250.00 500.00 156,500.00

66 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 640.00 2,778,880.00 1,200.00 5,210,400.00

67 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 620 360.00 223,200.00 570.00 353,400.00

68 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 620.00 181,660.00 1,200.00 351,600.00

69 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 249 1,600.00 398,400.00 1,106.00 275,394.00

70 510502A MINOR CONCRETE (RETAINING WALL) CY 11 1,400.00 15,400.00 600.00 6,600.00

71 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 200.00 1,800.00 200.00 1,800.00

72 (F) 511035 FRACTURED BASALT TEXTURE SQFT 3,582 10.30 36,894.60 46.00 164,772.00

73 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 295.00 80,535.00 100.00 27,300.00

74 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 2,500,000.00 2,500,000.00 2,750,000.00 2,750,000.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

75 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 3,740.00 22,440.00 2,500.00 15,000.00

76 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 0.85 1,048,877.90 0.99 1,221,634.26

77 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 59,816 0.80 47,852.80 0.93 55,628.88

78 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 397 19.00 7,543.00 20.00 7,940.00

79 566011 ROADSIDE SIGN - ONE POST EA 66 345.00 22,770.00 125.00 8,250.00

80 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 7 125.00 875.00 50.00 350.00

81 598001 ANTI-GRAFFITI COATING SQFT 3,582 1.75 6,268.50 1.00 3,582.00

82 641125 36" PLASTIC PIPE LF 428 110.00 47,080.00 150.00 64,200.00

83 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 592 120.00 71,040.00 88.00 52,096.00

84 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,510 105.00 473,550.00 92.00 414,920.00

85 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,095 125.00 136,875.00 128.00 140,160.00

86 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 130.00 254,540.00 152.00 297,616.00

87 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 285.00 152,190.00 310.00 165,540.00

88 650480A 36" WILDLIFE CULVERT LF 415 140.00 58,100.00 150.00 62,250.00

89 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 190.00 44,460.00 230.00 53,820.00

90 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 151 85.00 12,835.00 97.00 14,647.00

91 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 90.00 12,060.00 110.00 14,740.00

92 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 815.00 19,560.00 800.00 19,200.00

92.A 692007 18" ENTRANCE TAPER EA 2 650.00 1,300.00 1,500.00 3,000.00

93 703233 GRATED LINE DRAIN LF 1,738 85.00 147,730.00 150.00 260,700.00

94 705011 18" STEEL FLARED END SECTION EA 2 650.00 1,300.00 1,200.00 2,400.00

95 705048 36" STEEL FLARED END SECTION EA 1 980.00 980.00 1,500.00 1,500.00

96 000001 ITEM DELETED BY ADDENDUM No. 1 ----- ----- ----- ----- ----- -----

97 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 124.00 31,868.00 250.00 64,250.00

98 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 3,109 57.00 177,213.00 400.00 1,243,600.00

99 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 106.00 12,402.00 180.00 21,060.00

100 729010 ROCK SLOPE PROTECTION FABRIC SQYD 7,115 2.70 19,210.50 3.20 22,768.00

100.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 650.00 37,700.00 400.00 23,200.00

100.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 45.00 3,645.00 250.00 20,250.00

101 731516 MINOR CONCRETE (DRIVEWAY) CY 17 470.00 7,990.00 400.00 6,800.00

102 731521 MINOR CONCRETE (SIDEWALK) CY 765 280.00 214,200.00 260.00 198,900.00

103 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 11,274 1.75 19,729.50 2.90 32,694.60

104 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 8.60 329,440.20 8.56 327,907.92

105 800000A ONE WAY ACCESS OPENING EA 9 4,300.00 38,700.00 3,140.00 28,260.00

106 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 42.00 389,130.00 40.77 377,734.05

107 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 17.00 30,175.00 16.42 29,145.50

108 800360A FENCE (TYPE BW) LF 870 9.45 8,221.50 9.36 8,143.20
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

109 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 35.00 10,150.00 34.69 10,060.10

110 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 6 1,325.00 7,950.00 1,300.00 7,800.00

111 801365A TUBULAR STEEL GATE EA 3 4,455.00 13,365.00 2,791.00 8,373.00

112 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,800.00 3,600.00 1,750.00 3,500.00

113 (F) 833000 METAL RAILING LF 840 87.00 73,080.00 85.79 72,063.60

114 839521 CABLE RAILING LF 302 36.00 10,872.00 35.25 10,645.50

115 839601 CRASH CUSHION (TYPE CAT) EA 2 4,400.00 8,800.00 4,319.00 8,638.00

116 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 4,400.00 8,800.00 4,319.00 8,638.00

117 839701 CONCRETE BARRIER (TYPE 60) LF 4,210 62.25 262,072.50 84.40 355,324.00

118 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 77.55 65,142.00 151.95 127,638.00

119 839703 CONCRETE BARRIER (TYPE 60C) LF 34 390.00 13,260.00 181.27 6,163.18

120 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 115.00 25,300.00 123.80 27,236.00

121 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 102.00 85,680.00 217.68 182,851.20

122 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 91,938 0.40 36,775.20 0.15 13,790.70

123 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,961 1.05 6,259.05 1.00 5,961.00

124 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,321 3.35 7,775.35 3.27 7,589.67

125 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,873 3.55 6,649.15 1.50 2,809.50

126 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 249,000.00 249,000.00 250,000.00 250,000.00

127 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 83,000.00 83,000.00 50,000.00 50,000.00

128 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 86,000.00 86,000.00 40,000.00 40,000.00

129 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,550 10.10 25,755.00 25.00 63,750.00

130 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 93,000.00 93,000.00 100,000.00 100,000.00

131 869039A NO.6 PULL BOX EA 9 405.00 3,645.00 750.00 6,750.00

132 760090 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,591,000.00 1,591,000.00 1,125,000.00 1,125,000.00

132.A 20052A TREE TOPPING LS 1 25,000.00 25,000.00 21,000.00 21,000.00

132.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 1 3,000.00 3,000.00 6,500.00 6,500.00

132.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 3,000.00 3,000.00 6,500.00 6,500.00

ALTERNATE BID SCHEDULE 1, 2-LANE OPTION, TOTAL 
ITEMS 1 - 132.C 25,073,362.55 26,989,982.50
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

133 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00 5,000.00 5,000.00

134 017101 MANHOLE (RCFC & WCDS MH 251) EA 11 6,700.00 73,700.00 4,000.00 44,000.00

135 017103 MANHOLE (RCFC & WCDS MH 252) EA 6 7,300.00 43,800.00 4,000.00 24,000.00

136 017701A MODIFIED MANHOLE 1 EA 4 8,300.00 33,200.00 4,500.00 18,000.00

137 017701B MODIFIED MANHOLE 2 EA 2 7,500.00 15,000.00 4,500.00 9,000.00

138 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 3,200.00 54,400.00 1,200.00 20,400.00

139 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 10,300.00 10,300.00 3,000.00 3,000.00

140 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 12,316 13.70 168,729.20 19.00 234,004.00

141 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 7 5,000.00 35,000.00 1,700.00 11,900.00

142 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 1,273 15.35 19,540.55 17.00 21,641.00

143 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00 300,000.00 300,000.00

144 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- ----- ----- -----

145 066102 DUST ABATEMENT LS 1 40,000.00 40,000.00 18,000.00 18,000.00

146 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00 25,000.00 25,000.00

147 066610 PARTNERING LS 1 10,000.00 10,000.00 9,000.00 9,000.00

148 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00 15,000.00 15,000.00

149 070030 LEAD COMPLIANCE PLAN LS 1 1,250.00 1,250.00 8,000.00 8,000.00

150 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 17.00 15,436.00 16.45 14,936.60

151 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 5.00 13,850.00 2.11 5,844.70

152 074016 CONSTRUCTION SITE MANAGEMENT LS 1 257,000.00 257,000.00 150,000.00 150,000.00

153 120090 CONSTRUCTION AREA SIGNS LS 1 8,555.00 8,555.00 30,000.00 30,000.00

154 120100 TRAFFIC CONTROL SYSTEM LS 1 55,200.00 55,200.00 90,000.00 90,000.00

155 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 45.00 765.00 45.00 765.00

156 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 30,000.00 30,000.00 1,750.00 1,750.00

157 150606 REMOVE FENCE (TYPE BW) LF 1,197 2.70 3,231.90 2.67 3,195.99

158 150608 REMOVE CHAIN LINK FENCE LF 3,179 4.10 13,033.90 4.02 12,779.58

159 150608A REMOVE WROUGHT IRON FENCE LF 185 19.50 3,607.50 19.23 3,557.55

160 000003 REMOVE CHAIN LINK FENCE (SLATTED) LF 285 7.45 2,123.25 7.38 2,103.30

161 150662 REMOVE METAL BEAM GUARD RAIL LF 110 23.50 2,585.00 2.21 243.10

162 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 0.60 4,747.80 0.60 4,747.80

163 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 1.75 1,932.00 1.70 1,876.80

164 150742 REMOVE ROADSIDE SIGN EA 12 125.00 1,500.00 50.00 600.00

165 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 25.05 876.75 8.00 280.00

166 152353 RECONSTRUCT IRRIGATION SYSTEM (TROIS VALLEY) LS 1 17,200.00 17,200.00 17,000.00 17,000.00

167 152390 RELOCATE ROADSIDE SIGN EA 3 275.00 825.00 150.00 450.00

168 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 8.05 5,087.60 10.00 6,320.00

169 153130 REMOVE CONCRETE CURB LF 77 8.35 642.95 4.40 338.80
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

170 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 5.55 1,931.40 6.60 2,296.80

171 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 1.40 2,147.60 6.60 10,124.40

172 153242A REMOVE CONCRETE (CURB RAMP) EA 1 495.00 495.00 500.00 500.00

173 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00 466,075.98 466,075.98

174 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00 50,000.00 50,000.00

175 (F) 190101 ROADWAY EXCAVATION CY 429,067 12.80 5,492,057.60 7.54 3,235,165.18

176 190160 ROCK EXCAVATION CY 70,000 7.00 490,000.00 4.88 341,600.00

177 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 20.60 19,652.40 80.00 76,320.00

178 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 7,991 4.25 33,961.75 60.00 479,460.00

179 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 98.00 57,330.00 60.00 35,100.00

180 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 6,548 33.45 219,030.60 40.00 261,920.00

181 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 341 225.00 76,725.00 100.00 34,100.00

182 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 72,678 5.05 367,023.90 5.36 389,554.08

183 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 30.00 54,000.00 15.00 27,000.00

184 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.15 3,372.90 0.16 3,597.76

185 204099 PLANT ESTABLISHMENT WORK LS 1 55,555.00 55,555.00 20,000.00 20,000.00

186 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 996,422 0.20 199,284.40 0.16 159,427.52

187 210350 FIBER ROLLS LF 73,420 2.90 212,918.00 2.37 174,005.40

188 210430B HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.30 41,307.60 0.27 37,176.84

189 210430C HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.15 3,765.30 0.16 4,016.32

190 220101 FINISHING ROADWAY LS 1 12,400.00 12,400.00 426,157.85 426,157.85

191 260203 CLASS 2 AGGREGATE BASE CY 19,701 36.00 709,236.00 40.00 788,040.00

192 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 143 106.00 15,158.00 80.00 11,440.00

193 390129 HOT MIX ASPHALT (TYPE C) TON 14,812 61.20 906,494.40 57.00 844,284.00

194 390132 HOT MIX ASPHALT (TYPE A) TON 9,900 64.00 633,600.00 64.00 633,600.00

195 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 204 250.00 51,000.00 340.00 69,360.00

196 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 225.00 814,725.00 120.00 434,520.00

197 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 2,765.00 1,034,110.00 600.00 224,400.00

198 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 208,000.00 208,000.00 195,000.00 195,000.00

199 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 250.00 78,250.00 500.00 156,500.00

200 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 640.00 2,778,880.00 800.00 3,473,600.00

201 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 1,437 400.00 574,800.00 550.00 790,350.00

202 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 620.00 181,660.00 1,200.00 351,600.00

203 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 236 1,600.00 377,600.00 1,106.00 261,016.00

204 510502A MINOR CONCRETE (RETAINING WALL) CY 26 1,100.00 28,600.00 600.00 15,600.00

205 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 200.00 1,800.00 300.00 2,700.00

206 (F) 511035 FRACTURED BASALT TEXTURE SQFT 11,433 5.65 64,596.45 46.00 525,918.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

207 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 295.00 80,535.00 100.00 27,300.00

208 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 2,603,930.00 2,603,930.00 2,541,902.56 2,541,902.56

209 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 4,000.00 24,000.00 1,500.00 9,000.00

210 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 0.85 1,048,877.90 0.99 1,221,634.26

211 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 161,977 1.00 161,977.00 1.16 187,893.32

212 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 377 19.00 7,163.00 25.00 9,425.00

213 566011 ROADSIDE SIGN - ONE POST EA 69 345.00 23,805.00 300.00 20,700.00

214 586001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 3 125.00 375.00 300.00 900.00

215 598001 ANTI-GRAFFITI COATING SQFT 11,433 1.75 20,007.75 1.00 11,433.00

216 641125 36" PLASTIC PIPE LF 428 120.00 51,360.00 150.00 64,200.00

217 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,088 105.00 114,240.00 88.00 95,744.00

218 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,566 100.00 456,600.00 92.00 420,072.00

219 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,103 115.00 126,845.00 128.00 141,184.00

220 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 130.00 254,540.00 152.00 297,616.00

221 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 300.00 160,200.00 310.00 165,540.00

222 650480A 36" WILDLIFE CULVERT LF 415 150.00 62,250.00 150.00 62,250.00

223 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 200.00 46,800.00 230.00 53,820.00

224 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 305 90.00 27,450.00 97.00 29,585.00

225 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 85.00 11,390.00 110.00 14,740.00

226 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 815.00 19,560.00 800.00 19,200.00

226.A 692007 18" ENTRANCE TAPER EA 5 650.00 3,250.00 1,500.00 7,500.00

227 703233 GRATED LINE DRAIN LF 79 105.00 8,295.00 150.00 11,850.00

228 705011 18" STEEL FLARED END SECTION EA 5 260.00 1,300.00 1,200.00 6,000.00

229 705048 36" STEEL FLARED END SECTION EA 1 980.00 980.00 1,500.00 1,500.00

230 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 83.00 21,331.00 250.00 64,250.00

231 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 4,866 70.00 340,620.00 400.00 1,946,400.00

232 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 87.00 10,179.00 180.00 21,060.00

233 729010 ROCK SLOPE PROTECTION FABRIC SQYD 10,219 3.50 35,766.50 5.00 51,095.00

234 727901 MINOR CONCRETE (DITCH LINING) CY 9 750.00 6,750.00 2,000.00 18,000.00

234.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 715.00 41,470.00 400.00 23,200.00

234.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 45.00 3,645.00 250.00 20,250.00

235 731516 MINOR CONCRETE (DRIVEWAY) CY 17 290.00 4,930.00 400.00 6,800.00

236 731521 MINOR CONCRETE (SIDEWALK) CY 853 250.00 213,250.00 260.00 221,780.00

237 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 3,433 3.00 10,299.00 9.25 31,755.25

238 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 8.60 329,440.20 8.33 319,097.31

239 800000A ONE WAY ACCESS OPENING EA 9 4,300.00 38,700.00 3,140.00 28,260.00

240 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 41.20 381,718.00 40.77 377,734.05
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241 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 16.60 29,465.00 16.42 29,145.50

242 800360A FENCE (TYPE BW) LF 870 9.45 8,221.50 9.36 8,143.20

243 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 35.00 10,150.00 25.00 7,250.00

244 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 4 1,325.00 5,300.00 1,300.00 5,200.00

245 801365A TUBULAR STEEL GATE EA 4 4,000.00 16,000.00 2,791.00 11,164.00

246 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,800.00 3,600.00 5,000.00 10,000.00

247 000003 WROUGHT IRON FENCE LF 205 65.00 13,325.00 483.00 99,015.00

248 (F) 833000 METAL RAILING LF 840 87.00 73,080.00 175.00 147,000.00

249 833020 CHAIN LINK RAILING LF 415 41.00 17,015.00 25.00 10,375.00

250 839521 CABLE RAILING LF 302 36.00 10,872.00 20.00 6,040.00

251 839601 CRASH CUSHION (TYPE CAT) EA 2 4,400.00 8,800.00 4,319.00 8,638.00

252 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 4,400.00 8,800.00 4,319.00 8,638.00

253 839701 CONCRETE BARRIER (TYPE 60) LF 4,280 62.25 266,430.00 84.40 361,232.00

254 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 77.55 65,142.00 154.33 129,637.20

255 839703 CONCRETE BARRIER (TYPE 60C) LF 34 390.00 13,260.00 181.27 6,163.18

256 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 115.00 25,300.00 123.82 27,240.40

257 839726 CONCRETE BARRIER (TYPE 736A) LF 415 102.00 42,330.00 314.26 130,417.90

258 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 102.00 85,680.00 217.68 182,851.20

259 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 72,085 0.40 28,834.00 0.37 26,671.45

260 840505 6" THERMOPLASTIC TRAFFIC STRIPE LF 413 1.00 413.00 1.00 413.00

261 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,103 1.00 5,103.00 1.00 5,103.00

262 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,885 3.35 9,664.75 3.30 9,520.50

263 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,680 3.55 5,964.00 3.50 5,880.00

264 860251 SIGNAL AND LIGHTING (CLINTON KEITH/MENIFEE) LS 1 248,000.00 248,000.00 248,250.00 248,250.00

265 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 249,000.00 249,000.00 246,000.00 246,000.00

266 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 83,000.00 83,000.00 50,000.00 50,000.00

267 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 86,000.00 86,000.00 85,000.00 85,000.00

268 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,800 10.10 28,280.00 10.00 28,000.00

269 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 93,000.00 93,000.00 92,000.00 92,000.00

270 (F) 867014 12 SINGLE MODE FIBER OPTIC CABLE LF 2,800 1.00 2,800.00 1.00 2,800.00

271 869039A NO.6 PULL BOX EA 11 405.00 4,455.00 400.00 4,400.00

272 019901 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,761,000.00 1,761,000.00 908,900.00 908,900.00

272.A 20052A TREE TOPPING LS 1 45,000.00 45,000.00 21,000.00 21,000.00

272.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 2 3,000.00 6,000.00 6,500.00 13,000.00

272.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 3,000.00 3,000.00 6,500.00 6,500.00

ALTERNATE BID SCHEDULE 2, 4-LANE OPTION, TOTAL 
ITEMS 133 - 272.C 27,305,701.30 27,616,519.63
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 3:  EASTERN MUNICIPAL WATER DISTRICT
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

273 000003 EMWD WATER LINE THROUGH WARM SPRINGS CREEK LS 1 175,000.00 175,000.00 220,000.00 220,000.00

ALTERNATE BID SCHEDULE 3 TOTAL 
ITEM 273 175,000.00 220,000.00

ALTERNATE BID SCHEDULE 4:  DEMOLISH BUILDINGS
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

274 000003 DEMOLISH BUILDINGS LS 1 25,000.00 25,000.00 80,000.00 80,000.00

ALTERNATE BID SCHEDULE 4 TOTAL 
ITEM 274 25,000.00 80,000.00

ALTERNATE BID SCHEDULES  1, 2, 3, AND 4 TOTAL 
ITEMS 1 - 274 52,579,063.85 54,906,502.13
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE

1 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00

2 017101 MANHOLE (RCFC & WCDS MH 251) EA 15 5,000.00 75,000.00

3 017103 MANHOLE (RCFC & WCDS MH 252) EA 8 5,200.00 41,600.00

4 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 1,500.00 25,500.00

5 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 4,500.00 4,500.00

6 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 9,141 20.00 182,820.00

7 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 5 2,500.00 12,500.00

8 017307 MINOR CONCRETE (TYPE "C" CURB) (CRS 202)(MOD) LF 257 20.00 5,140.00

9 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 4,008 20.00 80,160.00

10 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00

11 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- -----

12 066102 DUST ABATEMENT LS 1 50,000.00 50,000.00

13 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00

14 066610 PARTNERING LS 1 5,000.00 5,000.00

15 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00

16 070030 LEAD COMPLIANCE PLAN LS 1 2,000.00 2,000.00

17 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 15.00 13,620.00

18 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 10.00 27,700.00

19 074016 CONSTRUCTION SITE MANAGEMENT LS 1 300,000.00 300,000.00

20 120090 CONSTRUCTION AREA SIGNS LS 1 15,000.00 15,000.00

21 120100 TRAFFIC CONTROL SYSTEM LS 1 40,000.00 40,000.00

22 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 150.00 2,550.00

23 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 5,000.00 5,000.00

24 150606 REMOVE FENCE (TYPE BW) LF 1,197 8.00 9,576.00

25 150608 REMOVE CHAIN LINK FENCE LF 3,179 7.00 22,253.00

26 000003 REMOVE CHAIN LNK FENCE (SLATTED) LF 285 8.00 2,280.00

27 150662 REMOVE METAL BEAM GUARD RAIL LF 110 20.00 2,200.00

28 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 1.00 7,913.00

29 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 1.00 1,104.00

30 150742 REMOVE ROADSIDE SIGN EA 13 150.00 1,950.00

31 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 30.00 1,050.00

32 152390 RELOCATE ROADSIDE SIGN EA 4 400.00 1,600.00

33 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 20.00 12,640.00

34 153130 REMOVE CONCRETE CURB LF 77 35.00 2,695.00

35 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 15.00 5,220.00

36 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 4.00 6,136.00

37 153242A REMOVE CONCRETE (CURB RAMP) EA 1 1,200.00 1,200.00

Carlsbad, CA 92008
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38 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00

39 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00

40 (F) 190101 ROADWAY EXCAVATION CY 420,501 8.00 3,364,008.00

41 190160 ROCK EXCAVATION CY 70,000 5.25 367,500.00

42 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 30.00 28,620.00

43 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 2,974 28.00 83,272.00

44 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 100.00 58,500.00

45 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 2,432 35.00 85,120.00

46 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 81 100.00 8,100.00

47 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 52,975 5.00 264,875.00

48 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 20.00 36,000.00

49 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.15 3,372.90

50 204099 PLANT ESTABLISHMENT WORK LS 1 20,400.00 20,400.00

51 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 1,201,338 0.16 192,214.08

52 210350 FIBER ROLLS LF 69,185 2.30 159,125.50

53 210430A HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.30 41,307.60

54 210430B HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.20 5,020.40

55 220101 FINISHING ROADWAY LS 1 430,000.00 430,000.00

56 260203 CLASS 2 AGGREGATE BASE CY 14,127 25.00 353,175.00

57 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 86 120.00 10,320.00

58 390129 HOT MIX ASPHALT (TYPE C) TON 10,821 56.00 605,976.00

59 390132 HOT MIX ASPHALT (TYPE A) TON 7,240 64.00 463,360.00

60 394075 PLACE HOT MIX ASPHALT DIKE (TYPE D) LF 1,414 2.50 3,535.00

61 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 122 250.00 30,500.00

62 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 107.00 387,447.00

63 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 3,040.00 1,136,960.00

64 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 200,000.00 200,000.00

65 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 400.00 125,200.00

66 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 1,400.00 6,078,800.00

67 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 620 750.00 465,000.00

68 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 600.00 175,800.00

69 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 249 1,500.00 373,500.00

70 510502A MINOR CONCRETE (RETAINING WALL) CY 11 1,000.00 11,000.00

71 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 300.00 2,700.00

72 (F) 511035 FRACTURED BASALT TEXTURE SQFT 3,582 8.00 28,656.00

73 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 300.00 81,900.00

74 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 2,850,000.00 2,850,000.00
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75 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 9,000.00 54,000.00

76 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 0.87 1,073,557.38

77 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 59,816 0.80 47,852.80

78 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 397 20.00 7,940.00

79 566011 ROADSIDE SIGN - ONE POST EA 66 350.00 23,100.00

80 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 7 750.00 5,250.00

81 598001 ANTI-GRAFFITI COATING SQFT 3,582 1.50 5,373.00

82 641125 36" PLASTIC PIPE LF 428 90.00 38,520.00

83 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 592 100.00 59,200.00

84 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,510 105.00 473,550.00

85 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,095 130.00 142,350.00

86 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 140.00 274,120.00

87 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 315.00 168,210.00

88 650480A 36" WILDLIFE CULVERT LF 415 170.00 70,550.00

89 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 200.00 46,800.00

90 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 151 50.00 7,550.00

91 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 100.00 13,400.00

92 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 900.00 21,600.00

92.A 692007 18" ENTRANCE TAPER EA 2 7,500.00 15,000.00

93 703233 GRATED LINE DRAIN LF 1,738 90.00 156,420.00

94 705011 18" STEEL FLARED END SECTION EA 2 1,300.00 2,600.00

95 705048 36" STEEL FLARED END SECTION EA 1 1,800.00 1,800.00

96 000001 ITEM DELETED BY ADDENDUM No. 1 ----- ----- ----- -----

97 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 118.00 30,326.00

98 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 3,109 45.00 139,905.00

99 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 115.00 13,455.00

100 729010 ROCK SLOPE PROTECTION FABRIC SQYD 7,115 4.00 28,460.00

100.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 300.00 17,400.00

100.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 300.00 24,300.00

101 731516 MINOR CONCRETE (DRIVEWAY) CY 17 1,000.00 17,000.00

102 731521 MINOR CONCRETE (SIDEWALK) CY 765 320.00 244,800.00

103 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 11,274 2.00 22,548.00

104 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 7.00 268,149.00

105 800000A ONE WAY ACCESS OPENING EA 9 150.00 1,350.00

106 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 40.00 370,600.00

107 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 16.00 28,400.00

108 800360A FENCE (TYPE BW) LF 870 9.50 8,265.00
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109 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 35.00 10,150.00

110 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 6 1,300.00 7,800.00

111 801365A TUBULAR STEEL GATE EA 3 4,000.00 12,000.00

112 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,700.00 3,400.00

113 (F) 833000 METAL RAILING LF 840 85.00 71,400.00

114 839521 CABLE RAILING LF 302 35.00 10,570.00

115 839601 CRASH CUSHION (TYPE CAT) EA 2 10,000.00 20,000.00

116 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 8,000.00 16,000.00

117 839701 CONCRETE BARRIER (TYPE 60) LF 4,210 60.00 252,600.00

118 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 75.00 63,000.00

119 839703 CONCRETE BARRIER (TYPE 60C) LF 34 250.00 8,500.00

120 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 125.00 27,500.00

121 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 80.00 67,200.00

122 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 91,938 0.35 32,178.30

123 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,961 1.00 5,961.00

124 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,321 3.30 7,659.30

125 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,873 3.50 6,555.50

126 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 250,000.00 250,000.00

127 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 50,000.00 50,000.00

128 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 40,000.00 40,000.00

129 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,550 25.00 63,750.00

130 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 100,000.00 100,000.00

131 869039A NO.6 PULL BOX EA 9 450.00 4,050.00

132 760090 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,591,000.00 1,591,000.00

132.A 20052A TREE TOPPING LS 1 7,500.00 7,500.00

132.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 1 3,500.00 3,500.00

132.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 4,000.00 4,000.00

ALTERNATE BID SCHEDULE 1, 2-LANE OPTION, TOTAL 
ITEMS 1 - 132.C 26,602,146.76
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133 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00

134 017101 MANHOLE (RCFC & WCDS MH 251) EA 11 6,500.00 71,500.00

135 017103 MANHOLE (RCFC & WCDS MH 252) EA 6 7,000.00 42,000.00

136 017701A MODIFIED MANHOLE 1 EA 4 5,000.00 20,000.00

137 017701B MODIFIED MANHOLE 2 EA 2 5,000.00 10,000.00

138 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17 1,500.00 25,500.00

139 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1 4,500.00 4,500.00

140 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 12,316 20.00 246,320.00

141 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 7 3,500.00 24,500.00

142 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 1,273 20.00 25,460.00

143 019902 COURSE OF CONSTRUCTION INSURANCE LS 1 65,000.00 65,000.00

144 000001 ITEM DELETED BY ADDENDUM No. 5 ----- ----- ----- -----

145 066102 DUST ABATEMENT LS 1 50,000.00 50,000.00

146 066105 RESIDENT ENGINEERS OFFICE LS 1 60,000.00 60,000.00

147 066610 PARTNERING LS 1 5,000.00 5,000.00

148 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 15,000.00 15,000.00

149 070030 LEAD COMPLIANCE PLAN LS 1 2,000.00 2,000.00

150 071321 TEMPORARY FENCE (TYPE CL-6) LF 908 15.00 13,620.00

151 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770 10.00 27,700.00

152 074016 CONSTRUCTION SITE MANAGEMENT LS 1 300.00 300.00

153 120090 CONSTRUCTION AREA SIGNS LS 1 15,000.00 15,000.00

154 120100 TRAFFIC CONTROL SYSTEM LS 1 40,000.00 40,000.00

155 120165 CHANNELIZER (SURFACE MOUNTED) EA 17 150.00 2,550.00

156 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 5,000.00 5,000.00

157 150606 REMOVE FENCE (TYPE BW) LF 1,197 8.00 9,576.00

158 150608 REMOVE CHAIN LINK FENCE LF 3,179 7.00 22,253.00

159 150608A REMOVE WROUGHT IRON FENCE LF 185 12.00 2,220.00

160 000003 REMOVE CHAIN LINK FENCE (SLATTED) LF 285 8.00 2,280.00

161 150662 REMOVE METAL BEAM GUARD RAIL LF 110 20.00 2,200.00

162 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913 1.00 7,913.00

163 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104 1.00 1,104.00

164 150742 REMOVE ROADSIDE SIGN EA 12 150.00 1,800.00

165 150771 REMOVE ASPHALT CONCRETE DIKE LF 35 30.00 1,050.00

166 152353 RECONSTRUCT IRRIGATION SYSTEM (TROIS VALLEY) LS 1 28,500.00 28,500.00

167 152390 RELOCATE ROADSIDE SIGN EA 3 400.00 1,200.00

168 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 632 20.00 12,640.00

169 153130 REMOVE CONCRETE CURB LF 77 35.00 2,695.00
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170 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348 15.00 5,220.00

171 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534 4.00 6,136.00

172 153242A REMOVE CONCRETE (CURB RAMP) EA 1 1,200.00 1,200.00

173 160101 CLEARING AND GRUBBING LS 1 250,000.00 250,000.00

174 170101 DEVELOP WATER SUPPLY LS 1 50,000.00 50,000.00

175 (F) 190101 ROADWAY EXCAVATION CY 429,067 8.00 3,432,536.00

176 190160 ROCK EXCAVATION CY 70,000 6.00 420,000.00

177 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954 30.00 28,620.00

178 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 7,991 25.00 199,775.00

179 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585 100.00 58,500.00

180 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 6,548 35.00 229,180.00

181 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 341 75.00 25,575.00

182 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-AXIAL) SQYD 72,678 5.00 363,390.00

183 201600A CONCRETE PAVER (TURFSTONE) SQFT 1,800 20.00 36,000.00

184 203031 EROSION CONTROL (TYPE D) SQFT 22,486 0.15 3,372.90

185 204099 PLANT ESTABLISHMENT WORK LS 1 20,400.00 20,400.00

186 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH SEEDS) SQFT 996,422 0.16 159,427.52

187 210350 FIBER ROLLS LF 73,420 2.30 168,866.00

188 210430B HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692 0.30 41,307.60

189 210430C HYDROSEED (RIPARIAN AREA) SQFT 25,102 0.20 5,020.40

190 220101 FINISHING ROADWAY LS 1 300,000.00 300,000.00

191 260203 CLASS 2 AGGREGATE BASE CY 19,701 25.00 492,525.00

192 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) [BUS TURNOUT] CY 143 120.00 17,160.00

193 390129 HOT MIX ASPHALT (TYPE C) TON 14,812 57.00 844,284.00

194 390132 HOT MIX ASPHALT (TYPE A) TON 9,900 64.00 633,600.00

195 405030 PORTLAND CEMENT CONCRETE [BUS TURNOUT] CY 204 300.00 61,200.00

196 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,621 107.00 387,447.00

197 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 374 3,020.00 1,129,480.00

198 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 200,000.00 200,000.00

199 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313 400.00 125,200.00

200 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342 1,400.00 6,078,800.00

201 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 1,437 600.00 862,200.00

202 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N) CY 293 600.00 175,800.00

203 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 236 1,500.00 354,000.00

204 510502A MINOR CONCRETE (RETAINING WALL) CY 26 1,000.00 26,000.00

205 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9 300.00 2,700.00

206 (F) 511035 FRACTURED BASALT TEXTURE SQFT 11,433 8.00 91,464.00

Carlsbad, CA 92008

12
Granite Construction Company

ClintonKeithRd.Construction.Phs2: Summary Web
Updated: 8/13/15 Page 60 of 63



Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE

207 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273 300.00 81,900.00

208 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL SYSTEM LS 1 3,060,000.00 3,060,000.00

209 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6 9,000.00 54,000.00

210 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974 0.90 1,110,576.60

211 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 161,977 1.00 161,977.00

212 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - FRAMED) SQFT 377 20.00 7,540.00

213 566011 ROADSIDE SIGN - ONE POST EA 69 350.00 24,150.00

214 586001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 3 750.00 2,250.00

215 598001 ANTI-GRAFFITI COATING SQFT 11,433 1.50 17,149.50

216 641125 36" PLASTIC PIPE LF 428 90.00 38,520.00

217 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,088 100.00 108,800.00

218 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,566 105.00 479,430.00

219 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,103 130.00 143,390.00

220 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958 140.00 274,120.00

221 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534 315.00 168,210.00

222 650480A 36" WILDLIFE CULVERT LF 415 170.00 70,550.00

223 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234 200.00 46,800.00

224 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 305 50.00 15,250.00

225 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134 100.00 13,400.00

226 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" THICK) LF 24 900.00 21,600.00

226.A 692007 18" ENTRANCE TAPER EA 5 7,500.00 37,500.00

227 703233 GRATED LINE DRAIN LF 79 120.00 9,480.00

228 705011 18" STEEL FLARED END SECTION EA 5 1,300.00 6,500.00

229 705048 36" STEEL FLARED END SECTION EA 1 1,800.00 1,800.00

230 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257 118.00 30,326.00

231 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 4,866 45.00 218,970.00

232 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117 115.00 13,455.00

233 729010 ROCK SLOPE PROTECTION FABRIC SQYD 10,219 4.00 40,876.00

234 727901 MINOR CONCRETE (DITCH LINING) CY 9 1,000.00 9,000.00

234.A 731511 MINOR CONCRETE (ISLAND PAVING) CY 58 300.00 17,400.00

234.B 000003 MINOR CONCRETE (PEDESTRIAN GUARD) LF 81 300.00 24,300.00

235 731516 MINOR CONCRETE (DRIVEWAY) CY 17 1,000.00 17,000.00

236 731521 MINOR CONCRETE (SIDEWALK) CY 853 330.00 281,490.00

237 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 3,433 2.00 6,866.00

238 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307 7.00 268,149.00

239 800000A ONE WAY ACCESS OPENING EA 9 150.00 1,350.00

240 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265 40.00 370,600.00
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
Summary of Bids From Whitewood Road to Leon Road
Advertised: June 2, 2015   (Agenda Item: 3-28) In the City of Murrieta and French Valley Area
Addenda:  1 (6/25/2015), 2 (7/09/2015), 3 (7/16/2015), 4 (7/24/2015), 5 (7/29/15), 6 (8/6/2015) Project No. B2-04722
Bids Open: 2 pm     Date: Wednesday, August 12, 2015

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE

241 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775 16.00 28,400.00

242 800360A FENCE (TYPE BW) LF 870 9.50 8,265.00

243 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290 35.00 10,150.00

244 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 4 1,300.00 5,200.00

245 801365A TUBULAR STEEL GATE EA 4 4,000.00 16,000.00

246 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2 1,700.00 3,400.00

247 000003 WROUGHT IRON FENCE LF 205 64.00 13,120.00

248 (F) 833000 METAL RAILING LF 840 85.00 71,400.00

249 833020 CHAIN LINK RAILING LF 415 40.00 16,600.00

250 839521 CABLE RAILING LF 302 35.00 10,570.00

251 839601 CRASH CUSHION (TYPE CAT) EA 2 10,000.00 20,000.00

252 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2 8,000.00 16,000.00

253 839701 CONCRETE BARRIER (TYPE 60) LF 4,280 60.00 256,800.00

254 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840 75.00 63,000.00

255 839703 CONCRETE BARRIER (TYPE 60C) LF 34 250.00 8,500.00

256 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220 125.00 27,500.00

257 839726 CONCRETE BARRIER (TYPE 736A) LF 415 90.00 37,350.00

258 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840 80.00 67,200.00

259 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 72,085 0.35 25,229.75

260 840505 6" THERMOPLASTIC TRAFFIC STRIPE LF 413 1.00 413.00

261 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,103 1.00 5,103.00

262 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT MARKING SQFT 2,885 3.30 9,520.50

263 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,680 3.50 5,880.00

264 860251 SIGNAL AND LIGHTING (CLINTON KEITH/MENIFEE) LS 1 250,000.00 250,000.00

265 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS VALLEY) LS 1 250,000.00 250,000.00

266 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 LIGHTS) LS 1 50,000.00 50,000.00

267 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK BRIDGE (4 LIGHTS) LS 1 35,000.00 35,000.00

268 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,800 25.00 70,000.00

269 861497 MODIFY SIGNAL AND LIGHTING (CLINTON KEITH/WHITEWOOD) LS 1 100,000.00 100,000.00

270 (F) 867014 12 SINGLE MODE FIBER OPTIC CABLE LF 2,800 5.00 14,000.00

271 869039A NO.6 PULL BOX EA 11 450.00 4,950.00

272 019901 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN UP LS 1 1,761,000.00 1,761,000.00

272.A 20052A TREE TOPPING LS 1 7,500.00 7,500.00

272.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD) EA 2 3,500.00 7,000.00

272.C 000003 DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER) EA 1 4,000.00 4,000.00

ALTERNATE BID SCHEDULE 2, 4-LANE OPTION, TOTAL 
ITEMS 133 - 272.C 28,691,493.77

Carlsbad, CA 92008
Granite Construction Company
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Riverside County Transportation Department PROJECT: Clinton Keith Road Construction Project - Phase 2
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ALTERNATE BID SCHEDULE 3:  EASTERN MUNICIPAL WATER DISTRICT
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE

273 000003 EMWD WATER LINE THROUGH WARM SPRINGS CREEK LS 1 90,000.00 90,000.00

ALTERNATE BID SCHEDULE 3 TOTAL 
ITEM 273 90,000.00

ALTERNATE BID SCHEDULE 4:  DEMOLISH BUILDINGS
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE

274 000003 DEMOLISH BUILDINGS LS 1 30,000.00 30,000.00

ALTERNATE BID SCHEDULE 4 TOTAL 
ITEM 274 30,000.00

12

Granite Construction Company

ALTERNATE BID SCHEDULES  1, 2, 3, AND 4 TOTAL 
ITEMS 1 - 274 55,413,640.53
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3525 14th Street · Riverside, CA  92501 · (951) 955-6800 
 FAX (951) 955-3164 

 

 COUNTY OF RIVERSIDE 
TRANSPORTATION AND 

LAND MANAGEMENT AGENCY 
 

Transportation Department 
 

ADDENDUM NUMBER 1 
 

Dated June 25, 2015 
 

to the 
Specifications and Contract Documents 

for the construction of 
 

Clinton Keith Road Construction Project – Phase 2 
From Whitewood Road to Leon Road 

In the City of Murrieta and French Valley Area 
Project No. B2-0472 

 
Bids Due: Wednesday, July 15, 2014; 2:00 p.m. 

14th Street Transportation Annex 
3525 14th Street; Riverside, CA  92501 
(951) 955-6780 
 

This Addendum is issued pursuant to the Instructions to Bidders, Item No. 8, of the Contract 
Documents for the reference project.  This Addendum is issued as a supplement to the specification 
and special provisions for the referenced project.  The revisions to the specifications shall become a 
part of the Contract Documents, and each bidder shall acknowledge receipt thereof on the Bid 
(Proposal).  Bidders are directed to sign this addendum as acknowledged, and attach the signed 
addendum to the contractor’s submitted proposal. 
 
Note:  During the advertisement period of this project, this document and attachments (if any) are 
available upon request at the office of the Transportation Department, and are available as a free 
download at the Transportation Department’s website: 
 
http://rctlma.org/trans/Contractors-Corner/Notices-Inviting-Bids 
 
MODIFICATIONS / CLARIFICATIONS TO SPECIAL PROVISIONS: 

 
Item 1: Revised Proposal. Refer to “Proposal” pages B2-B12.  Delete and replace “Proposal” 

(pages B2 through B12) with “Proposal (Revised)” attached herewith as Attachment “A”. 
 The following changes have been made to the Proposal: 

 
a. “Estimated Quantities” are revised for the following bid items: 

Item 2, “MANHOLE (RFC & WCDS MH 251)” 
Item 40, “ROADWAY EXCAVATION” 
Item 54, “HYDROSEED (RIPARIAN AREA)” 
Item 98, “ROCK SLOPE PROTECTION (FACING, METHOD B)” 
Item 99, “ROCK SLOPE PROTECTION (1/2 TON, METHOD B)” 
Item 100, “ROCK SLOPE PROTECTION FABRIC” 
Item 175, “ROADWAY EXCAVATION” 
Item 189, “HYDROSEED (RIPARIAN AREA)” 
Item 217, “18” REINFORCED CONCRETE PIPE (CLASS IV)” 
Item 233, “ROCK SLOPE PROTECTION FABRIC” 

Patricia Romo, P.E. 
Assistant Director of TransportationJuan C. Perez, P.E., T.E. 

Director of Transportation and Land 
Management 

 

A
D

D
E

N
D

U
M

 N
o.

 1
, P

ag
e 

1 
of

 6
1



Addendum No. 1 
Clinton Keith Road Construction Project – Phase 2, From Whitewood Road to Leon Road 
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b. The following bid item has been deleted: 

Item 96, “ROCK SLOPE PROTECTION (1/4 TON, METHOD B)” 
 

c. The following bid items have been added: 
Item 132.A, “TREE TOPPING” 
Item 132.B, “DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD)” 
Item 132.C, “DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER)” 
Item 272.A, “TREE TOPPING” 
Item 272.B, “DRAINAGE INLET FILTRATION SYSTEM (KRISTAR FLOGARD)” 
Item 272.C, “DRAINAGE INLET FILTRATION SYSTEM (CLEARWATER)” 
Item 274, “DEMOLISH BUILDINGS” 
 

d. Descriptions have been revised for the following bid items: 
Item 72 “FRACTURED BASALT TEXTURE” 
Item 206 “FRACTURED BASALT TEXTURE” 
 
 

Item 2: Modification to Special Provision.  Refer to modification to Section 5-1.20A on page 21 
of the Special Provisions.  Modification to Section 5-1.20A is revised as follows: 

 
Add to section 5-1.20A: 

The Contractor is encouraged to schedule operations during vacation periods of the 
school year.  The Contractor shall schedule operations at the intersection of Whitewood 
Ave and Clinton Keith Road to avoid traffic interruptions during AM and PM peak school 
hours.  Lane closures are not allowed during AM or PM peak hours.  Vista Murrieta High 
School AM Peak hours are 6-8 AM weekdays, PM Peak hours are from 2:30 to 4:30 PM 
on weekdays.  Contractor’s construction vehicles and equipment is prohibited to be stored 
or parked near the school during AM and PM peak school hours.   

School year calendars are available for reference at http://www.murrieta.k12.ca.us/ 
 
 
Item 3: Modification to Special Provision.  Refer to modification to Section 7-1.03 on page 27 

of the Special Provisions.  Modification to Section 7-1.3 is revised as follows: 
 

Add to section 7-1.03: 
Contractor shall not access the project from Los Alamos Road.  Construction equipment 
and materials shall not be stored within Los Alamos Road right of way.  Contractor’s 
personnel is prohibited from parking vehicles in Los Alamos Road right of way.  The 
Contractor is prohibited from using Los Alamos Road and Briggs Road as a truck haul 
route. 

 
 
Item 4: Modification to Special Provision.  Refer to Section 8, “Prosecution and Progress,” on 

page 27-28 of the Special Provisions.  Delete Section 8 on the Special Provisions and 
replace with the following: 
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8  PROSECUTION AND PROGRESS 
Contractor is advised of the schedule constraints within these special provision and the 
standard specifications.  The table below is included in the special provisions for 
convenience only and is not a comprehensive listing of all schedule constraints.  You are 
responsible to comply with all schedule constraints necessary to accomplish the work. 

Schedule Constraint
 Section Description Schedule requirements 

00-1.14 Traffic Control Revisions 15 days 
5-1.20E TCE Varies 
5-1.36D Utility Coordination  30 days  
5-1.36D SCE Utility Coordination 90 days  
8-1.04H Pre-construction Survey Varies 
12-2 Construction Funding Sign 10 working days 
13-1 SWPPP 10 working days after award 
13-1 De Minimus Permit 45 days 
13-1 NOT 30 days 
14-2 AMA 5 days 
14-6 Pre-construction survey and 

Training program 
30 days 

14-6.02 Biological March 1 – August 15 
14-7 Paleontological 5 days 
19-3 AMA Protection Plan 30 days 
19-4 Preblast 15 days 
26-4 Aggregate Base 45 days 
47-6 MSE 45 days 
48-2.01C False work 35 days 
49-3 CIDH 5 working days 
51-1 WLOC 45 days 
51-1 Methacrylate Crack Treatment 7 days 

 

Add to the 2nd paragraph of Section 8-1.02D(2) with the following: 
4. Construction activities that prioritize TCE use prior to expiration.  Refer to section 

5-1.20E for TCE durations.   
 
 

Item 5: Addition to Special Provision.  The following Special Provisions are added and made 
part hereof: 
 

15 EXISTING FACILITIES 
Replace “Reserved” in Section 15-2.02M with: 

15-2.02M Demolish Buildings 
15-2.02M(1) General 
The County is considering various options for the buildings located at the north east 
corner of Clinton Keith Road and Avenida Manana.  One of the options is the complete 
removal of the buildings.  The decision to keep the buildings is pending a thorough 
investigation by County Agencies and the processing of agreements.  The timing of the 
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decision to move forward with the demolition remains uncertain.  Nevertheless, for bidding 
purposes, Contractors are required to provide a cost for this item of work.   

Commencement of the demolition of the buildings will not start until a written notice to 
proceed with demolition is issued by the Resident Engineer. 

The buildings are located at the northeast corner of Clinton Keith Road and Avenida 
Manana, north of Station 279+00.  The buildings consist of the following structures: 

 One 2-story wood frame house of approximately 1,344 SQFT, constructed in 1984, 
 One detached wood frame garage of approximately 670 SQFT, constructed in 1997, and 
 One Barn/Shed (40’ x 60’)  

 
The lot and buildings are the property of the County of Riverside; however, Contractor is 
advised that a tenant is currently occupying the buildings, and access for inspection of 
buildings during the project advertisement period is restricted.  The County anticipates 
that the buildings will be vacated after the issuance of the Notice to Proceed with 
construction. 
 
Buildings shall be removed in their entirety and properly disposed of.   
 
The Contractor shall provide all shoring, bracing, tarps, temporary partitions, barricades 
deemed necessary by the Engineer during demolition work. 

The entire foundations shall be removed. 

Seal storm and sanitary sewer lines leading from the buildings being demolished at the 
property line. 

Wells, piping and conduits to be abandoned shall be capped or plugged immediately after 
being disconnected. 

Water and Gas services shall be turned off at existing valves by and under the 
supervision of the utility company owning the service.  Notification to the appropriate 
owner shall be made by the Contractor. 

Disconnect electric and telephone wires as per rules and regulations of the utility owner 
having jurisdiction.  Notification of termination of service shall be made by the Contactor to 
the appropriate utility owner. 

The Contractor shall take whatever steps necessary to control dust during the demolition 
and removal.  Water shall be sprayed to adequately wet the debris to control dust during 
the entire demolition process.   

Burying waste material in an embankment will not be allowed.  

In the event that the Contractor encounters any materials containing mold or asbestos, 
the Contractor shall immediately notify the Engineer, and will cease work in the vicinity of 
the encountered material. You or your sub-contractor will remove and dispose of materials 
containing or suspected of containing mold or asbestos in accordance with the health and 
safety requirements for handling the material, using properly trained and licensed 
personnel.   

The Contractor shall take special precautions for the portion of work that may involve 
handling of materials which contain asbestos.  Materials containing asbestos shall be 
hauled and disposed of away from the premises in strict accordance with all applicable 

A
D

D
E

N
D

U
M

 N
o.

 1
, P

ag
e 

4 
of

 6
1



Addendum No. 1 
Clinton Keith Road Construction Project – Phase 2, From Whitewood Road to Leon Road 
In the City of Murrieta and French Valley Area, Project No. B2-0472 
June 25, 2015 
Page 5 of 11 
 

Federal, State and local regulations, standards and codes governing asbestos removal 
and abatement.   

The Contractor shall apply and have all required permits and licenses to perform asbestos 
removal/abatement work as required by Federal, State and local regulations.   

15-2.02M(2) Payment 
The contract lump sum price paid for demolish buildings includes full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, permits required, and for 
doing all work involved in removing and properly disposing of existing buildings, as 
specified in the Standard Specifications and these special provisions, and as directed by 
the Engineer. 
 
 

Item 6: Addition to Special Provision.  The following Special Provisions are added and made 
part hereof: 
 

Add as section 20-1.03E: 
20-1.03E Topping 
Tree topping includes cutting back large-diameter branches or truncating the main stem. 

Submit a work plan that describes topping of the tree as shown on the plans.  Include in 
the work plan the equipment, methods, safety plan, and disposal.  Obtain Engineer’s 
authorization of the work plan before commencing work activity.   

Dispose of topped materials. 
 

Add to section 20-1.04: 
The lump sum price paid for tree topping shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
tree topping, complete in place, as shown on the plans, and as specified in the Standard 
Specifications and these Special Provisions.  No additional compensation will be allowed 
therefor. 
 
 

Item 7: Addition to Special Provision.  The following Special Provisions are added and made 
part hereof: 
 

Add to section 51-1.03G(1): 
The Fractured Basalt concrete surface texture, at locations shown on plans, must 
match the pattern number 1550. 

Form liner information is available for reference at: 

http://www.specformliners.com/patterns/rock-patterns-2.html 
 

Replace the 5th paragraph in section 51-1.03G(1) with: 
Construct three (3) test panels for each concrete color noted in this section.  The 
colors shall be determined from the following standard colors: 

1. 6063 “Winter Beige” 
2. 0288 “Autumn Beige” 
3. C-15 “Coachella Sand” 
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The Engineer determines the color of the surface texture that will be used from the 
completed test panels.   
 

Add to section 51-1.03G(2): 
The form liners can be obtained from the manufacturer, Spec Formliners., 1038 E. 4th 
Street, Santa Ana, CA 92701, telephone (714) 429–9500 

You may use other form liners if approved by the Engineer. 

The Contractor shall submit the manufacturer’s construction details to the Engineer for 
review and approval prior to installation. 
 
 

Item 8: Addition to Special Provision.  The following Special Provisions are added and made 
part hereof: 
 

Add to section 49: 
The shaft bottoms must be thoroughly cleaned and inspected.  At the Contractor’s 
expense, a Mini Shaft Inspection Device (Mini SID) downhole camera shall be used to 
inspect the shaft bottoms, under the supervision of the Resident Engineer. 
 
 

Item 9: Addition to Special Provision.  The following Special Provisions are added and made 
part hereof: 
 
 

Add as section 70-5.04A: 
70-5.04A  DRAINAGE INLET FILTRATION SYSTEM 
Section 70-5.04A includes specifications for constructing drainage inlet filtration systems. 

Submit a certificate of compliance from the manufacturer. 

70-5.04A (2)  MATERIALS 
Drainage inlet filtration system must be furnished and installed as shown on the plans and 
under these special provisions. 

The allowable drainage inlet filtration systems as shown on the plans must consist of the 
following or a Department-authorized equal. 

1. Kristar – Flogard Plus Catch Basin Insert Filter. The Flogard can be obtained from 
the manufacturer Oldcastle Stormwater Solutions, 7921 Southpark Plaza, Suite 
200, Littleton, CO 80120.  

 Phone 1-800-579-8819. 
2. ClearWater BMP-01.  The Clearwater BMP-01 can be obtained from the 

manufacturer, Clearwater Solutions Inc, P.O. Box 2078, Vista CA, 92085.   
 Phone 1-800-758-8817. 
 
70-5.04A(3)  CONSTRUCTION 
Installation of drainage inlet filtration system must comply with the manufacturer's 
instructions. 
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70-5.04A(4)  PAYMENT 
Drainage inlet filtration system will be measured and paid for by the unit, determined from 
actual count of units installed in place. 

The unit price paid for installation of the drainage inlet filtration system shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
doing the work involved installing the drainage inlet filtration system as shown on the 
plans,  and as directed by the Engineer. 

 
Item 10: Supplemental Project Information.  Refer to section 2-1.06B, Supplemental Project 

Information, page 20 of the special provisions.  The following additional Supplemental 
Project Information is available for inspection on the County of Riverside Transportation 
Department website: 

 

 http://rctlma.org/trans/Contractors-Corner/Notices-Inviting-Bids 
 

 MSE Wall Calculations 
 Revised Standard Specifications, Dated 02-22-13 
 Cross Sections, 2 Lane Option 
 Cross Sections, 4 Lane Option 

 
 
Item 11: Supplemental Project Information – Environmental Permits.  Refer to section 2-1.06B, 

Supplemental Project Information, page 20 of the special provisions.    A draft copy of the 
“California Department of Fish and Game Streambed Alteration Agreement” is available 
for inspection on the County of Riverside Transportation Department website: 

 

 http://rctlma.org/trans/Contractors-Corner/Notices-Inviting-Bids 
 

 No major deviations are expected between the final Streambed Alteration Agreement and 
the draft copy provided. 

   
A final copy of the “California Department of Fish and Wildlife Streambed 
Alteration Agreement”, the “California Regional Water Quality Control Board Water Quality 
Certification”, and the “United States Army Corps of Engineers Permit” will become 
available to the awarded contractor.    

 
In the event that new restrictions are required by the final “California Department of Fish 
and Game Streambed Alteration Agreement” or by the “California Regional Water Quality 
Control Board Water Quality Certification”, or by the “United States Army Corps 
of Engineers Permit”, any extra work performed by the Contractor as a result of such 
restrictions shall be handled as time and materials as approved by the Resident Engineer. 

 
When the final “California Department of Fish and Game Streambed Alteration 
Agreement”, “California Regional Water Quality Control Board Water Quality Certification”, 
and “United States Army Corps of Engineers Permit”  become available, these shall 
become part of the Contract Documents. 
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MODIFICATIONS / CLARIFICATIONS TO THE PLANS 
 
Item 12: Plan sheet revisions. The following Plan sheets are revised by Attachment “B” and 

made a part hereof 
 

a. Delete and replace the following sixteen (16) plan sheets from the 2-lane option 
set: 

 

1. Plan sheet 18 of 191 
2. Plan sheet 19 of 191 
3. Plan sheet 20 of 191 
4. Plan sheet 21 of 191 
5. Plan sheet 22 of 191 
6. Plan sheet 23 of 191 
7. Plan sheet 24 of 191 
8. Plan sheet 25 of 191 

9. Plan sheet 26 of 191 
10. Plan sheet 27 of 191 
11. Plan sheet 28 of 191 
12. Plan sheet 54 of 191 
13. Plan sheet 115 of 191 
14. Plan sheet 116 of 191 
15. Plan sheet 117 of 191 
16. Plan sheet 118 of 191 

 
 

b. Delete and replace the following nineteen (19) plan sheets from the 4-lane option 
set: 

 

1. Plan sheet 18 of 195 
2. Plan sheet 19 of 195 
3. Plan sheet 20 of 195 
4. Plan sheet 21 of 195 
5. Plan sheet 22 of 195 
6. Plan sheet 23 of 195 
7. Plan sheet 24 of 195 
8. Plan sheet 25 of 195 
9. Plan sheet 26 of 195 
10. Plan sheet 27 of 195 

11. Plan sheet 28 of 195 
12. Plan sheet 29 of 195 
13. Plan sheet 56 of 195 
14. Plan sheet 117 of 195 
15. Plan sheet 118 of 195 
16. Plan sheet 119 of 195 
17. Plan sheet 120 of 195 
18. Plan sheet 121 of 195 
19. Plan sheet 122 of 195 

 
 

Note: All revised plan sheets are posted on the County website and are available for 
download during the advertisement period. 

http://rctlma.org/trans/Contractors-Corner/Notices-Inviting-Bids 
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ALICIA CANNON 

CIVIL 

This addendum has been prepared under the direction of the following registered Civil 
Engineer(s): 
 
 
 
 
 
 
 
 
 
________________________________________ 
 
Alicia Cannon, PE 
 
 
 
 

No. C- 69168 
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June 25, 2015 
Page 11 of 11 
 

ATTACHMENTS 
 
A – Revised Proposal 
 
B – Revised Clinton Keith Road Plan Sheets 

(16) Plan sheets from the 2-lane option set 
 (19) Plan sheets from the 4-lane option set 
 
C – Contractors Questions and Responses 
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ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

1 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00

2 017101 MANHOLE (RCFC & WCDS MH 251) EA 15

3 017103 MANHOLE (RCFC & WCDS MH 252) EA 8

4 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17

5 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1

6 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 9,141

7 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 5

8 017307 MINOR CONCRETE (TYPE "C" CURB) (CRS 202)(MOD) LF 257

9 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 4,008

10 019902 COURSE OF CONSTRUCTION INSURANCE LS 1

11 000003 PRECONSTRUCTION SURVEY LS 1

12 066102 DUST ABATEMENT LS 1

13 066105 RESIDENT ENGINEERS OFFICE LS 1

14 066610 PARTNERING LS 1

15 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1

16 070030 LEAD COMPLIANCE PLAN LS 1

17 071321 TEMPORARY FENCE (TYPE CL-6) LF 908

18 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770

19 074016 CONSTRUCTION SITE MANAGEMENT LS 1

20 120090 CONSTRUCTION AREA SIGNS LS 1

21 120100 TRAFFIC CONTROL SYSTEM LS 1

22 120165 CHANNELIZER (SURFACE MOUNTED) EA 17

23 130300 PREPARE STORM WATER POLLUTION PREVENTION 
PLAN LS 1

24 150606 REMOVE FENCE (TYPE BW) LF 1,197

25 150608 REMOVE CHAIN LINK FENCE LF 3,179

26 000003 REMOVE CHAIN LNK FENCE (SLATTED) LF 285

Clinton Keith Road Construction Project - Phase 2
From Whitewood Road to Leon Road

In the City of Murrieta and French Valley Area
Project No. B2-0472

REVISED PROPOSAL (2-Lane Option)

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 1 of 11
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ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

REVISED PROPOSAL (2-Lane Option)

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION

27 150662 REMOVE METAL BEAM GUARD RAIL LF 110

28 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913

29 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104

30 150742 REMOVE ROADSIDE SIGN EA 13

31 150771 REMOVE ASPHALT CONCRETE DIKE LF 35

32 152390 RELOCATE ROADSIDE SIGN EA 4

33 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 347

34 153130 REMOVE CONCRETE CURB LF 77

35 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348

36 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534

37 153242A REMOVE CONCRETE (CURB RAMP) EA 1

38 160101 CLEARING AND GRUBBING LS 1

39 170101 DEVELOP WATER SUPPLY LS 1

40 (F) 190101 ROADWAY EXCAVATION CY 350,501

41 (F) 190160 ROCK EXCAVATION (CONTROLLED BLASTING) CY 70,000

42 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954

43 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 2,974

44 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585

45 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 2,432

46 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 81

47 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-
AXIAL) SQYD 52,975

48 201600A CONCRETE PAVER (TURFSTONE) EA 630

49 203031 EROSION CONTROL (TYPE D) SQFT 22,486

50 204099 PLANT ESTABLISHMENT WORK LS 1

51 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH 
SEEDS) SQFT 1,201,338

52 210350 FIBER ROLLS LF 69,185

53 210430A HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692

54 210430B HYDROSEED (RIPARIAN AREA) SQFT 25,102

55 220101 FINISHING ROADWAY LS 1

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 2 of 11
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ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

REVISED PROPOSAL (2-Lane Option)

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION

56 260203 CLASS 2 AGGREGATE BASE CY 14,127

57 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) CY 86

58 390129 HOT MIX ASPHALT (TYPE C) TON 10,821

59 390132 HOT MIX ASPHALT (TYPE A) TON 7,240

60 394075 PLACE HOT MIX ASPHALT DIKE (TYPE D) LF 1,414

61 405030 PORTLAND CEMENT CONCRETE CY 122

62 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,162

63 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 384

64 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1

65 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313

66 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342

67 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 530

68 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE 
N) CY 293

69 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 217

70 510502A MINOR CONCRETE (RETAINING WALL) CY 11

71 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9

72 (F) 511035 FRACTURED BASALT TEXTURE SQFT 3,582

73 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273

74 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL 
SYSTEM LS 1

75 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6

76 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974

77 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 59,816

78 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - 
FRAMED) SQFT 397

79 566011 ROADSIDE SIGN - ONE POST EA 66

80 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET 
METHOD) EA 7

81 598001 ANTI-GRAFFITI COATING SQFT 3,582

82 641125 36" PLASTIC PIPE LF 428

83 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 592

84 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,510

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 3 of 11
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ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

REVISED PROPOSAL (2-Lane Option)

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION

85 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,095

86 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958

87 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534

88 650480A 36" WILDLIFE CULVERT LF 415

89 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234

90 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 151

91 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134

92 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" 
THICK) LF 24

93 703233 GRATED LINE DRAIN LF 1,738

94 705011 18" STEEL FLARED END SECTION EA 2

95 705048 36" STEEL FLARED END SECTION EA 1

96 000001 ITEM DELETED BY ADDENDUM ----- ----- ----- -----

97 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257

98 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 3,171

99 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117

100 729010 ROCK SLOPE PROTECTION FABRIC SQYD 7,247

101 731516 MINOR CONCRETE (DRIVEWAY) CY 17

102 731521 MINOR CONCRETE (SIDEWALK) CY 765

103 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 11,084

104 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307

105 800000A ONE WAY ACCESS OPENING EA 9

106 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265

107 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775

108 800360A FENCE (TYPE BW) LF 870

109 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290

110 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 6

111 801365A TUBULAR STEEL GATE EA 3

112 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2

113 (F) 833000 METAL RAILING LF 840

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 4 of 11
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ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

REVISED PROPOSAL (2-Lane Option)

ALTERNATE BID SCHEDULE 1:  CLINTON KEITH ROAD, 2-LANE OPTION

114 839521 CABLE RAILING LF 302

115 839601 CRASH CUSHION (TYPE CAT) EA 2

116 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2

117 839701 CONCRETE BARRIER (TYPE 60) LF 4,210

118 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840

119 839703 CONCRETE BARRIER (TYPE 60C) LF 34

120 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220

121 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840

122 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 91,938

123 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,961

124 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT 
MARKING SQFT 2,321

125 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,873

126 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS 
VALLEY) LS 1

127 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 
LIGHTS) LS 1

128 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK 
BRIDGE (4 LIGHTS) LS 1

129 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,550

130 861497 MODIFY SIGNAL AND LIGHTING (CLINTON 
KEITH/WHITEWOOD) LS 1

131 869039A NO.6 PULL BOX EA 9

132 760090 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN 
UP LS 1

132.A 20052A TREE TOPPING LS 1

132.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR 
FLOGARD) EA 1

132.C 000003 DRAINAGE INLET FILTRATION SYSTEM 
(CLEARWATER) EA 1

ITEMS 1-132.C "WORDS"
TOTAL: __________________________________________________________________________________________      $___________________

ALTERNATE BID 
SCHEDULE 1

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 5 of 11
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ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

133 016101 OBTAIN ENCROACHMENT PERMIT FA 1 5,000.00 5,000.00

134 017101 MANHOLE (RCFC & WCDS MH 251) EA 11

135 017103 MANHOLE (RCFC & WCDS MH 252) EA 6

136 017701A MODIFIED MANHOLE 1 EA 4

137 017701B MODIFIED MANHOLE 2 EA 2

138 017105 JUNCTION STRUCTURE (RCFC & WCDS JS 227) EA 17

139 017114 TRANSITION STRUCTURE (RCFC & WCDS TS 303) EA 1

140 017305 MINOR CONCRETE (TYPE A-8 CURB) (CRS 201) LF 12,316

141 017306 MINOR CONCRETE (CURB RAMP) (CRS 403) EA 7

142 017309 MINOR CONCRETE (TYPE "D" CURB) (CRS 204) LF 1,273

143 019902 COURSE OF CONSTRUCTION INSURANCE LS 1

144 000003 PRECONSTRUCTION SURVEY LS 1

145 066102 DUST ABATEMENT LS 1

146 066105 RESIDENT ENGINEERS OFFICE LS 1

147 066610 PARTNERING LS 1

148 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1

149 070030 LEAD COMPLIANCE PLAN LS 1

150 071321 TEMPORARY FENCE (TYPE CL-6) LF 908

151 071325 TEMPORARY FENCE (TYPE ESA) LF 2,770

152 074016 CONSTRUCTION SITE MANAGEMENT LS 1

153 120090 CONSTRUCTION AREA SIGNS LS 1

154 120100 TRAFFIC CONTROL SYSTEM LS 1

155 120165 CHANNELIZER (SURFACE MOUNTED) EA 17

156 130300 PREPARE STORM WATER POLLUTION PREVENTION 
PLAN LS 1

157 150606 REMOVE FENCE (TYPE BW) LF 1,197

158 150608 REMOVE CHAIN LINK FENCE LF 3,179

Clinton Keith Road Construction Project - Phase 2
From Whitewood Road to Leon Road

In the City of Murrieta and French Valley Area
Project No. B2-0472

REVISED PROPOSAL (4-Lane Option)

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 6 of 11
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ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

REVISED PROPOSAL (4-Lane Option)

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION

159 150608A REMOVE WROUGHT IRON FENCE LF 185

160 000003 REMOVE CHAIN LINK FENCE (SLATTED) LF 285

161 150662 REMOVE METAL BEAM GUARD RAIL LF 110

162 150711 REMOVE PAINTED TRAFFIC STRIPE LF 7,913

163 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 1,104

164 150742 REMOVE ROADSIDE SIGN EA 12

165 150771 REMOVE ASPHALT CONCRETE DIKE LF 35

166 152353 RECONSTRUCT IRRIGATION SYSTEM (TROIS 
VALLEY) LS 1

167 152390 RELOCATE ROADSIDE SIGN EA 3

168 153103 COLD PLANE AND ASPHALT CONCRETE PAVEMENT SQYD 347

169 153130 REMOVE CONCRETE CURB LF 77

170 153121 REMOVE CONCRETE (CURB AND GUTTER) LF 348

171 153218 REMOVE CONCRETE SIDEWALK SQFT 1,534

172 153242A REMOVE CONCRETE (CURB RAMP) EA 1

173 160101 CLEARING AND GRUBBING LS 1

174 170101 DEVELOP WATER SUPPLY LS 1

175 (F) 190101 ROADWAY EXCAVATION CY 359,067

176 (F) 190160 ROCK EXCAVATION (CONTROLLED BLASTING) CY 70,000

177 (F) 192003 STRUCTURE EXCAVATION (BRIDGE) CY 954

178 (F) 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 7,991

179 (F) 193003 STRUCTURE BACKFILL (BRIDGE) CY 585

180 (F) 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 6,548

181 (F) 193031 PERVIOUS BACKFILL (RETAINING WALL) CY 341

182 198205A SUBGRADE ENHANCEMENT GEOTEXTILE (MULTI-
AXIAL) SQYD 72,678

183 201600A CONCRETE PAVER (TURFSTONE) EA 630

184 203031 EROSION CONTROL (TYPE D) SQFT 22,486

185 204099 PLANT ESTABLISHMENT WORK LS 1

186 210250 EROSION CONTROL (BONDED FIBER MATRIX WITH 
SEEDS) SQFT 996,422

187 210350 FIBER ROLLS LF 73,420

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 7 of 11
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ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

REVISED PROPOSAL (4-Lane Option)

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION

188 210430B HYDROSEED (WILDLIFE OVERCROSSING) SQFT 137,692

189 210430C HYDROSEED (RIPARIAN AREA) SQFT 25,102

190 220101 FINISHING ROADWAY LS 1

191 260203 CLASS 2 AGGREGATE BASE CY 19,701

192 270014 CEMENT TREATED BASE (PLANT-MIXED, CLASS A) CY 143

193 390129 HOT MIX ASPHALT (TYPE C) TON 14,812

194 390132 HOT MIX ASPHALT (TYPE A) TON 9,900

195 405030 PORTLAND CEMENT CONCRETE CY 204

196 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3,162

197 490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 384

198 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1

199 (F) 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 313

200 (F) 510053 STRUCTURAL CONCRETE, BRIDGE CY 4,342

201 (F) 510060 STRUCTURAL CONCRETE (RETAINING WALL) CY 1,347

202 (F) 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE 
N) CY 293

203 (F) 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 204

204 510502A MINOR CONCRETE (RETAINING WALL) CY 26

205 (F) 510526 MINOR CONCRETE (BACKFILL) CY 9

206 (F) 511035 FRACTURED BASALT TEXTURE SQFT 11,433

207 519092 JOINT SEAL ASSEMBLY (MR=2 1/2") LF 273

208 (F) 519200A WILDLIFE OVERCROSSING AND RETAINING WALL 
SYSTEM LS 1

209 519205A WILDLIFE UNDERCROSSING SKYLIGHT EA 6

210 (F) 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,233,974

211 (F) 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 161,977

212 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.80" - 
FRAMED) SQFT 377

213 566011 ROADSIDE SIGN - ONE POST EA 69

214 586001 INSTALL SIGN (STRAP AND SADDLE BRACKET 
METHOD) EA 3

215 598001 ANTI-GRAFFITI COATING SQFT 11,433

216 641125 36" PLASTIC PIPE LF 428

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 8 of 11
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ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

REVISED PROPOSAL (4-Lane Option)

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION

217 650411 18" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,263

218 650416 24" REINFORCED CONCRETE PIPE (CLASS IV) LF 4,566

219 650420 30" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,103

220 650424 36" REINFORCED CONCRETE PIPE (CLASS IV) LF 1,958

221 650440 60" REINFORCED CONCRETE PIPE (CLASS IV) LF 534

222 650480A 36" WILDLIFE CULVERT LF 415

223 650432 48" REINFORCED CONCRETE PIPE (CLASS IV) LF 234

224 665117 18" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 305

225 665136 36" BITUMINOUS COATED STEEL PIPE (0.079" THICK) LF 134

226 665137 36" BITUMINOUS COATED STEEL PIPE RISER (0.109" 
THICK) LF 24

227 703233 GRATED LINE DRAIN LF 79

228 705011 18" STEEL FLARED END SECTION EA 5

229 705048 36" STEEL FLARED END SECTION EA 1

230 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 257

231 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) CY 4,928

232 (F) 721030 ROCK SLOPE PROTECTION (1/2 TON, METHOD B) CY 117

233 729010 ROCK SLOPE PROTECTION FABRIC SQYD 10,351

234 727901 MINOR CONCRETE (DITCH LINING) CY 9

235 731516 MINOR CONCRETE (DRIVEWAY) CY 17

236 731521 MINOR CONCRETE (SIDEWALK) CY 853

237 (F) 750001 MISCELLANEOUS IRON AND STEEL LB 3,243

238 (F) 750501 MISCELLANEOUS METAL (BRIDGE) LB 38,307

239 800000A ONE WAY ACCESS OPENING EA 9

240 800300 WIRE MESH FENCE (3/8"x3/8" MESH) LF 9,265

241 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,775

242 800360A FENCE (TYPE BW) LF 870

243 800365 CHAIN LINK FENCE (TYPE CL-6,SLATTED) LF 290

244 801100 WIRE MESH GATE (3/8"x3/8" MESH) EA 4

245 801365A TUBULAR STEEL GATE EA 4

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 9 of 11

A
D

D
E

N
D

U
M

 N
o.

 1
, P

ag
e 

20
 o

f 6
1



ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

REVISED PROPOSAL (4-Lane Option)

ALTERNATE BID SCHEDULE 2:  CLINTON KEITH ROAD, 4-LANE OPTION

246 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2

247 000003 WROUGHT IRON FENCE LF 205

248 (F) 833000 METAL RAILING LF 840

249 833020 CHAIN LINK RAILING LF 415

250 839521 CABLE RAILING LF 302

251 839601 CRASH CUSHION (TYPE CAT) EA 2

252 839602 CRASH CUSHION (TYPE CAT BACKUP) EA 2

253 839701 CONCRETE BARRIER (TYPE 60) LF 4,280

254 (F) 839702 CONCRETE BARRIER (TYPE 60A) LF 840

255 839703 CONCRETE BARRIER (TYPE 60C) LF 34

256 839705 CONCRETE BARRIER (TYPE 60E MODIFIED) LF 220

257 839726 CONCRETE BARRIER (TYPE 736A) LF 415

258 (F) 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) LF 840

259 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 72,085

260 840505 6" THERMOPLASTIC TRAFFIC STRIPE LF 413

261 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 5,103

262 840519 THERMOPLASTIC CROSSWALK AND PAVEMENT 
MARKING SQFT 2,885

263 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1,680

264 860251 SIGNAL AND LIGHTING (CLINTON KEITH/MENIFEE) LS 1

265 860251 SIGNAL AND LIGHTING (CLINTON KEITH/ TROIS 
VALLEY) LS 1

266 860556 SOLAR LIGHTING ON WILDLIFE CROSSING ( 8 
LIGHTS) LS 1

267 860557 SOLAR LIGHTING ON WARM SPRINGS CREEK 
BRIDGE (4 LIGHTS) LS 1

268 (F) 860704A 2" INTERCONNECT CONDUIT AND TRACER WIRE LF 2,800

269 861497 MODIFY SIGNAL AND LIGHTING (CLINTON 
KEITH/WHITEWOOD) LS 1

270 (F) 867014 12 SINGLE MODE FIBER OPTIC CABLE LF 2,800

271 869039A NO.6 PULL BOX EA 11

272 019901 MOBILIZATION,DEMOBILZATION, AND FINAL CLEAN 
UP LS 1

272.A 20052A TREE TOPPING LS 1

272.B 000003 DRAINAGE INLET FILTRATION SYSTEM (KRISTAR 
FLOGARD) EA 2

272.C 000003 DRAINAGE INLET FILTRATION SYSTEM 
(CLEARWATER) EA 1

ITEMS 133-272.C
TOTAL: __________________________________________________________________________________________      $___________________

"WORDS"

ALTERNATE BID 
SCHEDULE 2

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 10 of 11
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ISSUED BY ADDENDUM No. 1
ATTACHMENT "A"

ITEM 
No.

ITEM
CODE ITEM UNIT ESTIMATED 

QUANTITY
 ITEM PRICE 
(IN FIGURES)

TOTAL 
(IN FIGURES)

273 000003 EMWD WATER LINE THROUGH WARM SPRINGS 
CREEK LS 1

ITEM 273

274 000003 DEMOLISH BUILDINGS LS 1

ITEM 274

PROJECT

ITEMS 1-274

ALTERNATE BID 
SCHEDULE 4
TOTAL: __________________________________________________________________________________________      $___________________

"WORDS"

"WORDS"
TOTAL: __________________________________________________________________________________________      $___________________

Clinton Keith Road Construction Project - Phase 2
From Whitewood Road to Leon Road

In the City of Murrieta and French Valley Area
Project No. B2-0472

REVISED PROPOSAL

In addition to 'Instruction to Bidders' item 13, Alternate Bid Schedules:
•  The County may award Alternate Bid Schedule 1 or Alteranate Bid Schedule 2 items of work.
•  If Alternate Bid Schedule 1 is selected, then Alternate Bid Schedule 2 will not be awarded and vice versa.

In addition to 'Instruction to Bidders' item 13, Alternate Bid Schedules:
•  The County may award Alternate Bid Schedule 1 or Alteranate Bid Schedule 2 items of work.
•  If Alternate Bid Schedule 1 is selected, then Alternate Bid Schedule 2 will not be awarded and vice versa.

TOTAL: __________________________________________________________________________________________      $___________________
"WORDS"

ALTERNATE BID 
SCHEDULE 3

ALTERNATE BID SCHEDULE 3:  EASTERN MUNICIPAL WATER DISTRICT

ALTERNATE BID SCEHEDULES 1, 2, 3 AND 4

ALTERNATE BID SCHEDULE 4:  DEMOLISH BUILDINGS

Note: See 'Instructions to Bidders' item 15, Like Bid Items.  "Like Bid Item" bidding requirement does not apply to 
this project. Page 11 of 11
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ISSUED BY ADDENDUM No. 1, ATTACHMENT "B"
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ISSUED BY ADDENDUM No. 1, ATTACHMENT "B"
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ISSUED BY ADDENDUM No. 1, ATTACHMENT "B"
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ISSUED BY ADDENDUM No. 1, ATTACHMENT "B"
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ISSUED BY ADDENDUM No. 1, ATTACHMENT "B"
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ISSUED BY ADDENDUM No. 1, ATTACHMENT "B"
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