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COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

FROM: Economic Development Agency | SUBMITTAL DATE:
August 28, 2013

SUBJECT: East County Detention Center Site Preparation and Demolition Project — Approval of Plans and
Specifications

RECOMMENDED MOTION: That the Board of Supervisors:

1. Approve the plans and specifications for the East County Detention Center (ECDC) Site
Preparation and Demolition Project, and authorize the Clerk of the Board to advertise for bids; and

2. Delegate project management authority for the project to the Assistant County Executive
Officer/EDA in accordance with applicable Board policies.
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Economic Development Agency

East County Detention Center Site Preparation and Demolition Project — Approval of Plans and
Specifications

August 28, 2013

Page 2

BACKGROUND:

On November 6, 2012, the Board of Supervisors approved the owner/architect agreement between
the County of Riverside and Hellmuth, Obata and Kassabaum, inc. (HOK), in the amount of
$12,426,485 to provide architectural services which include preparing design documents for the
ECDC Site Preparation and Demolition project. ‘

HOK has prepared the plans and specifications for the demolition of the existing Indioc County -
Administrative Center building, hazardous materials abatement, and site preparation for the
construction of ECDC. The scope of work includes preparations for the Indio Jail to remain fully
operational during construction and converting the site into a cleared work site for the next
contractor to build ECDC.

The bid documents are now complete and the Economic Development Agency (EDA) requests
approval to solicit bids for construction of this project. EDA will return to the Board under separate
cover to approve the project budget and execute any project related agreements.

All costs associated with this project will be reimbursed from Eastern Region Detention Center
project funds, thus no net county costs will be incurred.

Attachment:

Specifications for site preparation and demolition
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PROJECT MANAGEMENT:

ARCHITECT:

ASSOCIATE ARCHITECT:

CIVIL ENGINEER:

STRUCTURAL ENGINEER:

SECTION 00002
PROJECT DIRECTORY

Riverside County Economic Development Agency
Contact: Rizaldy Baluyot

44-199 Monroe Street, Suite B

Indio, CA 92201

951/955.4889 P

951/955.4890 F

rbaluyot@rivcoeda.org

Vanir Construction Management, Inc.
Contact: Peter Watts

290 North D Street, Suite 900

San Bernardino, CA 92401
909/384.1785 P

909/659.6959 F

peter.watts@vanir.com

HOK

Contact: April Lenkey
9530 Jefferson Blvd.
Culver City, CA 90232
424/298.4519 P
310/838.9586 F

april. lenkey@hok.com

Holt Architects, Inc.
Contact: Ruben Coronado
70225 Highway 111, Suite D
Rancho Mirage, CA 92270
760/328.5280 P
760/328.5281 F

rcoronado@holtarchitects.net

VCA Engineers, Inc.
Contact: Virgil Aoanan
3951 Medford Street

Los Angeles, CA 90063
323/729.6098 P
323/729.6043 F
virgil.acanan@vcaeng.com

Saiful Bouquet Structural Engineers
Contact: Vernon Gong

155 N. Lake Ave, Suite 600
Pasadena, CA 91101

626/304.2616 P

626/304.2676 F

vgong@SaifulBouquet.com
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MECHANICAL ENGINEER: HOK
Contact: Jan Santos
One Bush Street, Suite 200
San Francisco, CA 94104
415/356.8715 P
415/442.0264 F

jan.santos@hok.com

ELECTRICAL ENGINEER: HOK
Contact: Daniel Huang
One Bush Street, Suite 200
San Francisco, CA 94104
415/356.8508 P
415/882.7763 F
jan.santos@hok.com

PLUMBING ENGINEER: HOK
Contact: Kirk Minton
One Bush Street, Suite 200
San Francisco, CA 94104
415/356.8732 P
415/882.7763 F
kirk. minton@hok.com

DOOR HARDWARE CONSULTANT: IR Security & Safety
Contact: Jim St. Pierre
6248 Ramona Avenue
Alta Loma, CA 91737
909/987.4811 P
iim st pierre@irco.com
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NOTICE INVITING BIDS

NOTICE IS HEREBY GIVEN that the County of Riverside (“County”) invites sealed Bids for the
construction of the following project (“Work”):

SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY DETENTION CENTER

Bids shall be prepared in conformance with the Instructions to Bidders and other Bidding Documents.
Bids must be received, by hand delivery or mail, by the Clerk of the Board located on the 1% fioor of the
County Administrative Center, 4080 Lemon Street, Riverside, CA 92501, no later than the Bid Closing
Deadline of ___:  _a.m. on /1 to be thereafter on said date and at said location publicly

opened and read aloud. The Bidder assumes sole responsibility for timely receipt of its Bid.

On and after __, 2013, and up to twenty four (24) hours prior to the Bid Closing Deadline,
copies of Bidding Documents will be available to Bidders for purchase and pick-up by Bidder at, or for
mailing to Bidder upon written request by Bidder submitted to, A&l Reprographics, at 898 Via Lata,
Suite L, Colton, CA 92324; Phone: 909-514-0704; Website: http://dfs.aandirepro.com. A
nonrefundable fee will be charged for each set of Plans and Specifications furnished to Bidders. Bidding
Documents may also be viewed in person at A&l Reprographics’ office at their above-referenced address
between the hours of 8:00 a.m. and 5:00 p.m. or online between the hours of 8:00 a.m. and 5:00 p.m. on
A&l Reprographics’ website at hiip://dfs.aandirepro.com.

A mandatory Pre-Bid Conference will be conducted on __ /__/ , commencing promptly at ___:
a.m., at 82675 Highway 111, Indio, CA, 92201. Attendance at the mandatory Pre-Bid Conference is
required as a condition of bidding. Sign language services are available for the Pre-Bid Conference
upon written request received by email at rbaluyot@rivcoeda.org at least three (3) business days prior

to the Pre-Bid Conference.
The Bidder receiving the Award by the County is required:

(1) to furnish a Performance Bond and Payment Bond as provided in the Instructions
to Bidders and other Bidding Documents;

(2) both at the time Bidder submits its Bid and other Bid Submittals and at the time of
Award, to: (1) hold a contracting license, active and in good standing, issued by the Contractors State
License Board for the State of California for the following license classification(s): class B license; and (2)
hold, or designate in the Designation of Subcontractors a Subcontractor that holds, the certification(s)
required by Applicable Laws for the classification(s) of work to be performed; and

(3) to comply with the provisions of the California Labor Code, including, without
limitation, Sections 1773.1, 1774, 1775 and 1776 of the California Labor Code and including, without
limitation, the obligations to pay the general prevailing rates of wages in the locality in which the Work is
to be performed and comply with Section 1777.5 of the California Labor Code governing employment of
apprentices. Copies of the prevailing rates of per diem wages are on file at California State Department of
Industrial Relations, 464 West Fourth St., Suite 348, San Bernardino, CA 92401, and are available to any
interested party on request.

Substitution of securities for any moneys withheld by County shall be permitted as provided for by
Section 22300 of the California Public Contract Code.

Capitalized terms used herein shall have the meanings assigned to them in the Bidding
Documents. For information contact: Economic Development Agency, 3403 10™ St., Riverside, CA 92501.
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INSTRUCTIONS TO BIDDERS

ARTICLE 1
GENERAL PROVISIONS

1.1 DEFINITIONS

Capitalized terms used on the Bidding Documents shall have the meanings assigned to them in the forms
of Construction Contract and General Conditions that are included in the Bidding Documents. Capitalized
terms not so defined shall have the meanings assigned to them in, or if none is assigned as reasonably

interpreted according to the context of, the portion of the Bidding Documents where such terms are used.

1.2 SUMMARY OF PROJECT

1.2.1  Project Description. The Project to be constructed generally consists of the following: hazardous
building material abatement, soil remediation, rerouting of existing utilities, new utility lines and
connections, new emergency generator, new Chillers, building demolition, site preparation for new East
County Detention Center, other. The identifying name of the Project is Site Preparation and Demolition
for the East County Detention Center.

1.2.2 Contract Time. Substantial Completion of the Work must be achieved within one hundred fifty
(150) Days from the Date of Commencement. Final Completion must be achieved within fourteen (14)
Days after the occurrence of Substantial Completion.

1.2.3 Liquidated Damages. The Construction Contract includes provisions: (1) permitting the County
to assess liquidated damages to the Contractor of $25,000 per Day for each Day after the expiration of
the Contract Time for Substantial Completion that the Work is not Substantially Completed by Contractor;
and (2) for payment by County to Contractor of liquidated damages to Contractor of $1,000 per Day for
each Day of Compensable Delay for which Contractor is entitled to a Contract Adjustment of the Contract
Time and Contract Price.

1.24 County Furnished Materials. County reserves the right to elect to furnish the following County
Furnished Materials for incorporation by Contractor as part of the Work pursuant to an assignment of one
or more County Materials Contract(s) in accordance with Section 2.5 of the General Conditions:
(materials TBD). Said County Materials Contract(s) are available for review by Bidders at (name,
address, phone TBD). Bidder is solely responsible to familiarize itself prior to submission of its Bid with
the terms and conditions of such County Materials Contract(s). County shall notify the successful Bidder
prior to Award if the County elects to assign any of such County Materials Contracts to Contractor for
incorporation Contractor of the County Furnished Materials as part of the Work.

1.2.5 Licensing. The Bidder to whom the Construction Contract for the Work is Awarded by the
County is required, both at the time of the Bid Closing Deadline and at the time of Award, to: (1) hold a
contracting license, active and in good standing, issued by the Contractors State License Board for the
State of California for the following license classification(s): class B license; and (2) hold, or designate in
the Designation of Subcontractors a Subcontractor that holds, the certification(s) required by Applicable
Laws for the classification(s) of work to be performed.

1.2.6 No Warranty by County. Bidders are solely responsible to satisfy themselves as to the
suitability of any estimates, projections, budgets, criteria, surveys, reports, test data, recommendations,
opinions, and other information provided by County relating to the Site, Work or Project (including, without
limitation, all information contained in any Reference Documents) and nothing stated in the Bidding
Documents, Contract Documents or in any other information provided by the County shall be construed
as implying the creation or existence of any warranty, express or implied, on the part of the County with
respect to the completeness, accuracy or sufficiency thereof.
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ARTICLE 2
BIDDER’S REPRESENTATIONS

2.1 THE BIDDER BY SUBMITTING ITS BID REPRESENTS THAT:

211 Bidding Documents. The Bidder has, in its capacity as contractor and not a design
professional, carefully and thoroughly examined, compared and understood the Bidding Documents
(including, without limitation, the Drawings, Specifications and Reference Documents identified in the
Bidding Documents), and acting in that capacity has satisfied itself that the Bidding Documents are free of
any errors, conflicts, ambiguities, lack of coordination and violations of Applicable Laws that might affect
the Bidder’'s ability to complete the Work for the amount of its Bid and within the time period(s) for
construction required by the Bidding Documents.

21.2 Site Information. In order to fully acquaint itself with all conditions, restrictions,
obstructions, difficulties and other matters which might affect the Bidder’s ability to complete the Work for
the amount of its Bid and within the time period(s) for construction required by the Bidding Documents,
the Bidder has carefully and thoroughly inspected: (1) the Site and its surroundings; (2) all Existing
Improvements on the Site and their existing uses by the County, its invitees and the public; (3) routes of
ingress and egress to and from the Site; (4) local conditions in the vicinity of the Site (including, without
limitation, sources and availability of labor, materials and equipment); (5) the status of construction, if any,
that is in-progress at the Site; and (6) all reports, data, as-built drawings and other information (including,
without limitation, the Reference Documents identified in the Bidding Documents) concerning visible and
concealed conditions (including, without limitation, locations and capacities of utility sources and lines)
above and below the surface of the ground and in Existing Improvements that have been made available
by the County to Bidders or that are disclosed by public records of the County of Riverside or the City in
which the Project is located, and has correlated its observations with the requirements of the Bidding
Documents.

213 Bid Compliance. The Bid and other Bid Submittals are in compliance with the Bidding
Documents.

214 No Exceptions. The Bid is based upon the materials, equipment, systems and other
work required by the Bidding Documents, without any exception, exclusion or qualification.

215 Legal Status. If the Bidder is a corporation, or if one or more of the partners or joint
venturers of the Bidder (where the Bidder is a partnership or joint venture) is a corporation, such
corporation(s) is(are) duly incorporated, authorized to do business and in good standing under the laws of
the State of California.

21.6 Licensing. Bidder currently holds and, if and when an Award is made to Bidder, Bidder
will hold at the time of Award, a license, active and in good standing, issued by the Contractors State
License Board for the State of California authorizing the Bidder to contract to perform work in the requisite
license classification(s) stated in the Notice Inviting Bids and/or in these Instructions to Bidders.

2.1.7 Due Authorization. The person or persons signing the Bid and other Bid Submittals on
behalf of the Bidder are authorized to do so on behalf of the Bidder.

21.8 Balanced Bid. Cost breakdowns of the Bid that are provided by the Bidder are
balanced, reflecting in each line item category of Work a reasonable estimate of the Bidder's cost
commitments to perform that category of Work and a proportionate share of overhead and profit.

219 Labor Compliance. The Bid includes sufficient funds to enable Bidder to comply with,
and Bidder will comply with, all of the applicable provisions of the California Labor Code, including,
without limitation, payment of prevailing wages, maintenance and submission of weekly certified payrolls
and hiring of apprentices.
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2.2 MISREPRESENTATION BY BIDDER

The County may determine as unresponsive any Bid in which any statement or representation made or
incorporated by reference in the Bid, including any Bid Submittal comprising the Bid, is false, incorrect or
materially incomplete and misleading.

ARTICLE 3
BIDDING DOCUMENTS

3.1 COPIES

3.1.1 Availability. Copies of Bidding Documents will be available, on and after ___ / /| |
and up to twenty four (24) hours prior to the Bid Closing Deadline, for pick-up by Bidder at, or for mailing
to Bidder upon written request by Bidder submitted to, A&l Reprographics, at 898 Via Lata, Suite L,
Colton, CA 92324; Phone: 909-514-0704; Website: http://dfs.aandirepro.com. At the time of such
pick-up or request for mailing, a non-refundable fee of amount for each set of Bidding Documents shall be
paid by Bidder by cash or by check or money order made payable to A&l Reprographics. The Bidding
Documents may also be viewed in person between the hours of 10:00 a.m. and 4:00 p.m. Monday
through Friday (except Holidays) at A&l Reprographics, located at 898 Via Lata, Suite L, Colton, CA
92324. Bidders may retain their copies of Bidding Documents.

3.1.2 Sub-Bidders. Unless otherwise stated in the Notice Inviting Bids, the County assumes
no obligation to distribute Bidding Documents directly to Sub-Bidders.

313 Complete Sets. The Bidder shall use complete sets of Bidding Documents in preparing
its Bid. The County assumes no responsibility for errors or misinterpretations resulting from the use of
incomplete sets of Bidding Documents.

314 No License. No license to Bidder is intended or conferred by the County’s issuance to
Bidders of copies of the Bidding Documents.

3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

3.21 Examination by Bidder. The Bidder shall, with reasonable care and diligence in its
capacity as a contractor and not a design professional, carefully and thoroughly examine the Bidding
Documents and prior to the Bid Closing Deadline report to the County in writing by means of a request for
clarification provided in accordance with Paragraph 3.2.3, below, any information contained in the Bidding
Documents constituting an error, conflict, ambiguity, lack of coordination or violation of Applicable Laws
that might affect the Bidder's ability to complete the Work for the amount of its Bid and within the time
period(s) for construction required by the Bidding Documents. Failure by the Bidder to do so shall not
relieve the Bidder from its representations set forth in these Instructions to Bidders nor serve as the basis
for any claim by the Bidder that it was mistaken or misled in connection with the preparation of its Bid or
its planning for construction of the Work.

3.2.2 Pre-Bid Conference. A mandatory Pre-Bid Conference will be conducted on
_ {1, commencing promptly at _ : am., at 82675 Highway 111, Indio, CA, 92201.
Attendance at the mandatory Pre-Bid Conference is required as a condition of bidding. Sign language
services are available for the Pre-Bid Conference upon written request received by email at
rbaluyot@rivcoeda.org at least three (3) business days prior to the Pre-Bid Conference. Regardless
of whether the Pre-Bid Conference is described in the Bidding Documents as mandatory or optional,
Bidder shall be deemed charged with knowledge of all facts, circumstances and other information that
were apparent, available or provided to Bidders at the Pre-Bid Conference, including, without limitation,
any and all of the physical conditions of the land and Existing Improvements at the Site that were visible

or available for inspection or review by the Bidders attending the Pre-Bid Conference.
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3.23 Requests for Clarification. [f the Bidder requires clarification or interpretation of the
Bidding Documents, it shall make a written request to County by a request for clarification. All requests for
clarification of the Bidding Documents must be submitted, in writing, between the hours of 8:00 a.m. and
4:00 p.m. on any Day, Monday through Thursday (except Holidays) up to, including and no later than the
seventh (7th) Day prior to Bid Closing Deadline, by hand delivery, mail, fax or e-mail to the following: Holt
Architects, Inc. via email to rcoronado@holtarchitects.net or via facsimile to (760) 328-5281. No
response will be made to requests for clarification received after that time.

3.24 Addenda. Interpretations, corrections and changes of the Bidding Documents will be
made by Addenda. Interpretations, corrections and changes of the Bidding Documents made in any
other manner will not be binding and the Bidder shall not rely upon them.

3.2.5 Communications. The Bidder shall not, at any time during the bidding process following
advertisement of the Notice Inviting Bids and prior to issuance of the Notice of Intent to Award,
communicate with the County, Architect, County Consultants or any employee or representative of any of
them, concerning the Project except by means of a written requests for clarification submitted by Bidder in
accordance with Paragraph 3.2.3, above.

3.3 SUBSTITUTIONS

3.31 Requests for Substitutions. The Bidder shall make requests for Substitutions on the
County’s Request for Substitution form included in the Bidding Documents. Such requests shall comply
with the requirements of the Bidding Documents, including without limitation, the Plans and
Specifications. Without limitation to the other requirements of the Request for Substitution form, requests
for Substitutions shall include: (1) a description of the material, equipment or other work that is to be
replaced or eliminated by the Substitution; (2) a description of any other changes to the Work, Existing
Improvements, the Site or the work of Separate Contractors that would be necessary if the proposed
Substitution were incorporated as part of the Work; (3) a statement that the Bidder accepts responsibility
for the inclusion in its Bid of all of the costs of implementing the Substitution, including, without limitation,
the costs of any related changes to the Work, Existing Improvements, the Site or the work of Separate
Contractors; (4) all drawings, performance and test data and other information necessary for an
evaluation of the Substitution by the County, Architect and County Consultants; and (5) a statement that
the Bidder understands and agrees that if the Substitution is not approved and the Bidder submits a Bid,
Bidder will provide the Work as specified in the Bidding Documents without such Substitution. . The
burden of proof of the merit of a proposed Substitution is entirely upon the Bidder requesting the
Substitution.

3.3.2 Deadline for Submission. Any completed Request for Substitution form that Bidders
wishes to have considered by County must be submitted, between the hours of 8:00 a.m. and 4:00 p.m.
on any Day, Monday through Thursday (except Holidays) up to, including and no later than the seventh
(7th) Day prior to Bid Closing Deadline, by hand delivery, mail, fax or e-mail to the following: Holt
Architects, Inc. via email to rcoronado@holtarchitects.net or via facsimile to (760) 328-5281. No
response will be made to any Requests for Substitution form received after that time.

3.33 Review by County. To the maximum extent permitted by Applicable Laws, approval or
disapproval of a Substitution proposed by a Bidder is in the sole and absolute discretion of the County.
The County’s decision to approve or disapprove of a proposed Substitution shall be final and binding. An
Addendum shall be issued to all Bidders describing any Substitution properly and timely requested prior
to the Bid Closing Deadline that is approved by the County. Failure by County to respond to a properly
and timely submitted Request for Substitution prior to 11:00 a.m. of the second (2nd) working day before
the Bid Closing Deadline shall be automatically deemed to be a disapproval by County thereof.

3.34 Standards. In evaluating a Request for Substitution form submitted by a Bidder, the
materials, products and equipment described in the Bidding Documents are generally viewed by the
County as establishing the standards for function, dimension, appearance and quality to be met by the
requested Substitution.
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3.35 Performance by Bidder. In the event the Bidder has submitted a Request for
Substitution form and the request for Substitution is denied, or deemed denied, by the County and the
Bidder thereafter submits a Bid and receives the Award, then the Bidder shall execute the Construction
Contract and provide the Work as specified, without such Substitution and at no additional cost or
expense to the County.

3.3.6 No Postponement. Delays associated with the reviéw, processing or approval of a
Request for Substitution form submitted by Bidder shall not entitie Bidder to a postponement of the
deadlines set forth in the Bidding Documents.

3.3.7 No Bid Adjustment. Neither approval nor disapproval of a Request for Substitution form
shall be grounds for adjustment of a Bid.

3.4 ADDENDA

3.41 Transmittal. Addenda will be transmitted by County to all prospective Bidders who (1)
attended and signed in at the Pre-Bid Conference (if any) or (2) have submitted a written request to
County for notice of Addenda at A&l Reprographics, at 898 Via Lata, Suite L, Colton, CA 92324;
Phone: 909-514-0704; Website: http://dfs.aandirepro.com, including in such request the Bidder's
name and address for mailing.

3.4.2 Inspection. Copies of Addenda will also be made available for in-person inspection
wherever Bidding Documents are on file for that purpose.

34.3 Issuance. Without limitation to the County’s right to withdraw its request for Bids,
Addenda may be issued up to, but not later than, seventy-two (72) hours prior to the Bid Closing
Deadline; provided, however, that an Addendum withdrawing the request for Bids or one which postpones
the Bid Closing Deadline may be issued at any time prior to the Bid Closing Deadline.

344 Receipt by Bidder. Failure of the Bidder to receive any Addendum shall not relieve the
Bidder from any of its obligations under its Bid Submittal. The costs of performance by Bidder of all items
of Work and other obligations contained in all Addenda issued by County shall be deemed included in the
amount of the Bidder’s Bid. The Bidder shall identify and list in its Bid all Addenda received and included
in its Bid. The Bidder’s failure to so acknowledge the receipt of all Addenda in its Bid may be asserted by
the County as a basis for determining its Bid non-responsive.

ARTICLE 4
BIDDING PROCEDURES

4.1 PREPARATION OF BIDS

411 Bid Form. Bidder shall state its Bid price using the Bid Form included in the Bidding
Documents. A Bid presented on other forms shall be disregarded.

412 Blanks. All blanks on the Bid Form shall be legibly executed in a non-erasable medium.

41.3 Figures. Sums shall be expressed in a Bid in both words and figures. In case of
discrepancy, the amount written in words shall govern.

414 Alterations. Interlineations, alterations and erasures in a Bid must be initialed by each
and all of the signer(s) of the Bid.

4.1.5 Alternative Bids. Alternative Bids will not be accepted unless specifically requested in
the Bidding Documents.
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4.1.6 Muitiple Bids. Where two or more Bids for designated portions of the Work have been
requested, the Bidder may, without forfeiture of the Bid Security, state in its Bid the Bidder’s refusal to
accept the Award of less than the combination of Bids stipulated by the Bidder. The Bidder shall make no
additional stipulations on or conditions to its Bid Form nor qualify its Bid in any other manner.

417 Name of Bidder. Each copy of the Bid shall state the legal name of the Bidder and its
legal form of business (i.e., sole proprietor, partnership, joint venture or corporation). Bids shall be
submitted in the name of Bidder that appears in the Bidder’s license issued by the State of California
Contractors State License Board for the license classification(s) that the Bidder is required to hold
pursuant to the Notice Inviting Bids. Each Bid shall bear the longhand signature and printed name and
title of the person or persons legally authorized to bind the Bidder to a contract. A Bid by a corporation
shall further give the state of incorporation and have the corporate seal affixed. A Bid submitted by an
agent shall have a current power of attorney attached certifying the agent’s authority to bind the Bidder.

41.8 Bid Submittals. Each Bid shall include the following Bid Submittals executed in the
manner required by the Bidding Documents:

A Bid Form, in the form specified in the Bidding Documents;
2 Bid Security, consisting of either (a) a Bid Bond, in the form specified in the
Bidding Documents, or (b) such other form of Bid Security as is permitted by

these Instructions to Bidders;

3 Bid Security Receipt, in the form specified in the Bidding Documents;

4 Designation of Subcontractors, in the form specified in the Bidding Documents;
and

5 Non-Collusion Declaration, in the form specified in the Bidding Documents.

.6 Iran Contracting Act Certification

419 Modifications by Bidder. Changes or additions to the Bid Form, recapitulations of the
Work bid upon, conditions or limitations on the Work to be done, alternative proposals or any other
modification of the Bid Form not specifically called for by the Bidding Documents may result in the
County's rejection of the Bid as being non-responsive. No oral, telephonic, electronic, facsimile or
telegraphic modification of any Bid submitted will be considered.

41.10 Designation of Subcontractors. The Bidder shall submit, on the Designation of
Subcontractors form specified in the Bidding Documents, a list of the proposed Subcontractors and the
portion of Work to be done by each Subcontractor as required by the Subletting and Subcontracting Fair
Practices Act (Public Contract Code Sections 4100 et seq). Unless the Notice Inviting Bids expressly
states otherwise, any information requested in the Designation of Subcontractors other than a
Subcontractor's name and location of business must be submitted as part of the Bid and may not be
submitted after the Bid Closing Deadline. If additional sheets are needed to provide the information
requested in the Designation of Subcontractors, they shall be included by Bidder as part of its Bid and
shall accompany the Designation of Subcontractors. If bidding of Alternates is called for by the Bidding
Documents and the Bidder intends to use different or additional Subcontractors or if acceptance of the
Alternate by County would cause the value of the Work to be performed by a Subcontractor not identified
in the Designation of Subcontractors accompanying the Base Bid to exceed the threshold dollar amount
required by Applicable Law for listing of Subcontractors, then a separate Designation of Subcontractors
form must be submitted for each such Alternate. If the Bidding Documents require the performance of
Work for which the Bidder or a Subcontractor must hold a certification required by Applicable Laws to
perform the work, and if the Bidder intends to use a Subcontractor holding such certification to satisfy said
requirement and to perform such Work, then Bidder shall, without limitation to any other information that
may be required by Applicable Laws, include in the Designation of Subcontractors the name of such
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Subcontractor and a description of the Work requiring such certification that the Subcontractor will be
performing.

4.1.11 Builder’s All Risk (Course of Construction) Insurance. The Bid Form states whether
the Bidder shall include Builder's All Risk (Course of Construction) Insurance for the Project. If the Bid
Form states that such insurance shall be included by the Bidder in its Bid, then Contractor shall provide a
policy of Builder’s All Risk (Course of Construction) insurance coverage that conforms to the requirements
set forth in Subparagraph 11.1.1.5 and the other applicable provisions of Article 11 of the General
Conditions. NOTWITHSTANDING THE FOREGOING, COUNTY RETAINS THE RIGHT exercised at any
time prior to award TO ELECT TO USE ITS OWN BUILDER'S ALL RISK (COURSE OF
CONSTRUCTION) INSURANCE and in the event County so elects to deduct the price for such insurance
that is stated in Contractor’s Bid, or if not so stated the amount included by Contractor for such insurance
in the preparation of the Contractor's Bid, from the Contract Price by means of a Contract Adjustment
pursuant to Change Order or Unilateral Change Order. If the County so provides the All Risk (Course of
Construction) insurance for the Project, then Contractor shall assume the cost of any and all applicable
policy deductibles (currently, $50,000 per occurrence) and shall insure its own machinery, equipment,
tools, etc. from any loss of any nature whatsoever.

4112 Interested Bidder. No person, partnership, joint venture, corporation or other
association of persons or entities submitting a Bid shall be allowed to submit more than one Bid or be
interested in a Bid submitted by any other Bidder. A person, partnership, joint venture, corporation or
other association of persons or entities that, in the capacity as a Subcontractor to a Bidder, has quoted a
bid price to a Bidder is not disqualified from submitting a proposal or quoting prices to other Bidders or
making a Bid as a general contractor for the entirety of the Work. For the purpose of this Paragraph,
"interested in" means having a managerial or financial interest in another Bidder.

4.1.13 Prequalification. If the County has stated in the Notice Inviting Bids that bidding is
limited only to bidders that were prequalified pursuant to a Prequalification conducted by County, and if
Bidder was previously prequalified pursuant to that process to submit a Bid for the Project, then in
addition to the requirements of the Bidding Documents the Bidder must comply with any additional
requirements for bidding that are set forth in the Prequalification Documents, including, without limitation,
compliance by Bidder with any continuing responsibilities for disclosure of any changes in ownership,
management or financial condition. If the Bidder has been prequalified to submit a Bid for the Project it
shall, if requested by County, submit prior to or with its Bid any certification(s) that the County is
authorized to request by the terms of the Prequalification Documents governing the Bidder's
prequalification. '

4.1.14 Applicable Laws. All Bids must be submitted, filed, made and executed in accordance
with Applicable Laws relating to bids for contracts of the nature provided for by the Bidding Documents,
whether such Applicable Laws are expressly referred to herein or not.

4115 Non-Transferable. A Bid is non-transferable.

4.2 BID SECURITY

4.21 Forms of Bid Security. Each Bid shall be accompanied by a Bid Security in the form of
(1) cash, (2) a certified or cashier's check made payable to the County or (3) a Bid Bond (using the form
of Bid Bond included in the Bidding Documents) issued by an Admitted Surety, in an amount equal to at
least ten percent (10%) of the Bid Amount, as a guarantee that the Bidder, if awarded the Construction
Contract, will enter into a Construction Contract with the County and furnish the Performance Bond,
Payment Bond and other Post-Award Submittals required by the Bidding Documents. Should the Bidder
refuse to enter into the Construction Contract or fail to furnish the Performance Bond, Payment Bond or
any other Post-Award Submittal, then the Bid Security shall be forfeited to the County in an amount equal
to the difference between the amount of Bidder's Bid Amount and the amount for which the County may
procure the work from another Bidder plus the costs to the County of redrafting, redrawing and
republishing the Bidding Documents.
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422 Retention by County. The County will have the right to retain the Bid Security of any
Bidder to whom an Award is being considered until either (1) the Construction Contract has been
executed and the Performance Bond, Payment Bonds and other Post-Award Submittals have been
furnished, or (2) all Bids have been rejected.

423 Return by County. Bid Security of an unsuccessful Bidder will be returned no later than
sixty (60) Days after the Award by the County. Bid Security of the successful Bidder will be returned upon
signing of a Construction Contract by the Bidder and County and submission by Bidder to the County of
the Performance Bond, Payment Bond and other Post-Award Submittals in accordance with the
requirements of the Bidding Documents.

4.3 SUBMISSION OF BIDS

431 Sealed Envelope. All copies of the Bidder's Bid, Bid Security and other Bid Submittals
shall be enclosed by the Bidder in a sealed opaque envelope. Said envelope, as well as any other, outer
envelope or packaging in which said envelope may have been placed by Bidder or the carrier for delivery,
shall be addressed and delivered as provided in the Notice Inviting Bids and shall be clearly and
conspicuously labeled with the Project name, the Bidder's name and address and the identifying name of
the Project as set forth in Paragraph 1.2.1, above.

4.3.2 Deposit. Bids shall be hand delivered to, or received by mail at, the Clerk of the Board
located on the 1st floor of the County Administrative Center, 4080 Lemon Street, Riverside, CA 92501, at
any time Monday through Thursday (excepting Holidays) between the hours of 9:00 a.m. to 4:00 p.m. up
to the Bid Closing Deadlineof __: am.on__/ [/ . Bids must be received at the designated

location prior to the Bid Closing Deadline. Bids, or an_y-Bid Submittal comprising a Bid, that is received
after the Bid Closing Deadline will be returned unopened.

4.3.3 Postponement. The County reserves the right to postpone the Bid Closing Deadline by
issuance of an Addendum to the Bidding Documents at any time prior o the Bid Closing Deadline.

434 Timely Receipt. The Bidder assumes full and sole responsibility for timely receipt of its
Bid, including its Bid Security and all other Bid Submittals, at the location designated in the Bidding
Documents for receipt of Bid.

4.3.5 Delivery Methods. Deposit of Bids shall be by hand delivery or mail, only. Oral,
telephonic, telegraphic, facsimile or other electronic transmission is not permitted.

4.4 WITHDRAWAL OR RESUBMISSION OF BID

441 Before Bid Closing Deadline. Prior to the Bid Closing Deadline, a Bid may be
withdrawn by notice to the County at the place designated for receipt of Bids stated in the Notice Inviting
Bids. Such notice shall be in writing and signed by the Bidder. Partial withdrawal of a Bid or any Bid
Submittal is not permitted.

442 After Bid Closing Deadline. Except as otherwise permitted by these Instructions to
Bidders, each Bid shall constitute an offer that shall remain open for a period of sixty (60) Days after the
Bid Closing Deadline and during that period of time shall not, without the written consent of the County,
be modified, withdrawn or canceled by the Bidder.

443 Resubmission. Withdrawn Bids may be resubmitted up to the Bid Closing Deadiine.

444 Bid Security. If a Bid is withdrawn and re-submitted, the amount of Bid Security shall be
based on the Bid Amount based on the Bid as resubmitted.
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4.5 BID ALTERNATES
4.51 Alternates. The Bidding Documents [0 do [ do not include Alternates.

4.5.2 Bid Form. If Alternates are included in the Bidding Documents, then a Bid amount for
each and every such Alternate shall be included in the spaces provided in the Bid Form for that purpose.
If the Bidder determines that the Alternate does not affect the amount of its Base Bid, then the Bidder
shall enter “No Change” in the Bid Form.

453 Basis for Award. Where the Bidding Documents include Alternates, the method
checked in the box provided below will be used to determine the lowest Bid price (only wording following
a checked box applies):

O Award Method #1: The lowest Bid price shall be the lowest Base Bid price without
consideration of the Bidder’s prices on the Alternates.

X Award Method #2: The lowest Bid price shall be the lowest total of the Base Bid
price and the following Alternates that will be used for the purpose of determining the
lowest Bid price:

o bk 0 =

LI  Award Method #3: The lowest Bid price shall be the lowest total of the Base Bid
price and the following Alternates taken in the order as shown below which, when the
Bidder's amount for the Altemate is added to or deducted from such Base Bid price, are
less than, or equal to, the funding amount publicly disclosed by the County before the first
Bid is opened:

o > w b=

O  Award Method #4: The lowest Bid price shall be determined in a manner that will
prevent any information that would identify any of the Bidders or any of their
Subcontractors from being revealed to the County before the ranking of Bidders from
lowest to highest has been determined.

4.54 Bid Escrow Provisions. The following provisions apply only if Subparagraph 4.5.4.1,
below, provides that a Bid Escrow will be used for the Project.

A Bid Escrow. A Bid Escrow O will |

| will not be used for the Project.
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2 Escrow Bid Documents. Escrow Bid Documents, as that term is defined in the
General Conditions, shall: (1) be in English; (2) be legible; (3) be detailed and comprehensive, showing a
complete breakdown of quantities, prices, productivity calculations, crew sizes, direct and repair labor,
plant and equipment usage, general conditions (i.e., direct overhead) costs, indirect overhead and profit
and contingencies, and all other numerical factors used to compute the Bid (provided, however, with
respect to Bid items having an estimated cost under $10,000, estimated unit costs are acceptable without
detailed cost estimates provided that the indirect costs, contingencies and markups are shown and
allocated); (4) if estimates are based, in whole or in part, on a Geological Baseline Report (GBR) or other
report on surface or subsurface conditions at the Site, clearly reference any statements, data, opinions or
recommendations used or relied upon from the GBR or such other report; and (5) if the Bidder’s Bid is
based on a price from a Sub-Bidder that exceeds five percent (5%) of the Bid Amount, provide
documentation and electronic files from such Sub-Bidder relating to its bid submitted to Bidder that
comply with all of the requirements herein for Escrow Bid Documents, in which case such documents and
electronic files from such Sub-Bidder shall be considered and submitted by Bidder as part of the Escrow
Bid Documents that are required to be submitted pursuant to this Paragraph 4.5.4.

3 Deposit with County. Each of the Bidders submitting the apparent three (3)
lowest Bid prices shall place its Escrow Bid Documents in a sealed container, marked on the outside with
(1) the words “Escrow Bid Documents”, (2) the name of the Project, (3) Bidder's name and (4) the date of
submission. The sealed container with the Escrow Bid Documents shall be delivered by such Bidders to
the County, at the place for submission of Bids, within twenty-four (24) hours after the Bid Closing
Deadline.

4 Review by County. County will review the Escrow Bid Documents of the
apparent successful Bidder to ensure that the Escrow Bid Documents comply with the requirements of
this Paragraph 4.5.4, and any other requirements of the Bidding Documents relating to use of a bid
escrow. Such review shall not constitute approval or acceptance by County of the proposed means,
methods, techniques or procedures of the Bidder, confirmation by County that the Escrow Bid Documents
comply with the Bidding Documents, nor shall such review or alter any term or condition of the Contract
Documents.

5 Noncompliance by Bidder. Failure by Bidder to comply with any of the
requirements of this Paragraph 4.5.4 or any other requirements of the Bidding Documents relating to use
of a bid escrow shall be grounds for County to determine that the Bidder’s Bid is non-responsive. Without
limitation to the foregoing, County shall have the right, in the exercise of its sole and absolute discretion, if
it finds that the Escrow Bid Documents submitted by a Bidder do not so comply to: (1) direct that the
Bidder submit the required documentation and electronic files within twenty-four (24) hours of written
request by County; and/or (2) discuss with the Bidder any questions that may exist concerning the
Escrow Bid Documents in an effort to clarify and reconcile the information contained in the Escrow Bid
Documents.

.6 Escrow Procedure. The Escrow Bid Documents of the successful Bidder
receiving the Award shall be placed and held in storage at a safe and secure location, at the expense of
County, for the duration of the performance of the Work and until the later of (1) ninety (90) Days after
Final Completion is achieved or (2) final resolution by settlement or final judgment in legal proceedings of
all disputes relating to the Construction Contract or Work (the “Escrow Bid Documents Storage Period”).
Escrow Bid Documents of the unsuccessful Bidders will be returned to them within sixty (60) Days
following Award. Upon expiration of the Escrow Bid Documents Storage Period, County shall destroy or
return to Bidder, and shall not retain, copies of that Bidder's Escrow Bid Documents. County will take
reasonable steps to protect and preserve the Escrow Bid Documents from damage; however, County
shall not be liable for damage or loss occasioned by circumstances beyond the reasonable control of
County, such as, without limitation, fire or Acts of God.

7 Bidder’'s Warranty and Representation. Submission by a Bidder of its Escrow
Bid Documents shall constitute a warranty and representation by such Bidder that it has no other written
documents or electronic files containing information used in computing its Bid that are within the definition
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of Escrow Bid Documents as defined in the Bidding Documents and that Bidder agrees, in the event it
receives Award of the Construction Contract, that it shall have no right to submit or offer into evidence in
any legal proceedings in support of any request for Contract Adjustment, Claim or other request for any
legal remedy or relief, any documentation or electronic files constituting Escrow Bid Documents that were
not included in the Escrow Bid Documents submitted by Bidder.

.8 Not Contract Documents. The contents of the Escrow Bid Documents shall not
be considered part of the Contract Documents.

9 Property Rights, Confidentiality. The Escrow Bid Documents are, and shall
always remain, the property and confidential information of the Bidder, subject to rights of review by the
County and Bidder and other Permitted Uses as further described below. To the maximum extent
permitted by Applicable Laws, County shall safeguard the Escrow Bid Documents, and all information
contained therein, against disclosure and in so doing shall not disclose the Escrow Bid Documents to
anyone who is not an employee, attorney or consultant of the County having a reason and need to review
the Escrow Bid Documents in connection with one or more of the Permitted Uses.

A0 Permitted Uses. The Escrow Bid Documents may be opened, examined and
used at any time by County or Bidder (including, without limitation, admission into evidence in any legal
proceedings) for the purposes of aiding in an evaluation by County or Bidder, or a resolution by
negotiation, settlement or legal proceedings, of a dispute between County and Bidder involving: (1) the
submission or content of the Escrow Bid Documents submitted by Bidder; (2) a request by Bidder for
relief from its Bid or for relief from any other obligation of Bidder in connection with the bidding process;
(3) questions or disputes over the Bidder's right to, or the terms of, a Contract Adjustment; or (4) a Claim
or other demand by County or Bidder for a legal remedy or recovery of money (“Permitted Uses”). Escrow
Bid Documents shall not be used for any other purpose.

A1 Examination. Examination of the Escrow Bid Documents shall be in the
presence of a representative of both County and Contractor unless a party fails, after reasonable notice
from the party seeking to examine the Escrow Bid Documents, to arrange for a representative to be
present, in which case the examination may take place by the requesting party alone. Copies of any
portion of the Escrow Bid Documents may be made by either County or Bidder at the time of examination.

ARTICLE 5
CONSIDERATION OF BIDS

5.1 OPENING OF BIDS

All Bids shall be publicly opened and read aloud at the location for receipt of Bids on the Day of the Bid
Closing Deadline. Without limitation to the County’s right to reject all Bids, if two or more responsive Bids
from responsible Bidders are the same and lowest, then the successful Bidder may be chosen by the
County.

5.2 REJECTION OF BIDS

5.21 Rejection of Bid. Any Bid that is in any way incomplete or irregular is subject to
rejection by County.

5.2.2 Rejection of All Bids. The County has the right to reject all Bids, with or without
extending the opportunity to any Bidder to re-bid.
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5.3 WAIVER OF IRREGULARITIES

The County has the right to waive informalities and irregularities in a Bid received or in the bidding
process.

5.4 AWARD

5.4.1 Basis of Award. It is the intent of the County to Award the Construction Contract to the
responsible Bidder submitting a Bid in accordance with the requirements of the Bidding Documents for
the lowest Bid Amount.

54.2 Notice of Award. Within fourteen (14) Days following public opening and reading of
Bids, the County will issue a Notice of Intent to Award identifying the name of the Bidder to whom the
County intends to Award the Construction Contract. Such notice will be mailed to all Bidders submitting a
Bid. The County may, in its sole and absolute discretion, elect to extend the time for its issuance of its
Notice of intent to Award.

5.4.3 Bid Protests. Any Bidder submitting a Bid to the County may file a protest of the
County’s proposed Award of the Construction Contract provided that each and all of the following are
complied with:

A The bid protest is in writing.

2 The bid protest is both: (1) filed with and received by the Clerk of the Board at the
following address, 4080 Lemon St. 1st Floor Riverside, CA 92501, not more than five (5) Days following
the date of issuance of the Notice of Intent to Award. Failure to timely file and serve the bid protest as
aforestated shall constitute grounds for the County’s denial of the bid protest without consideration of the
grounds stated therein.

3 The written bid protest sets forth, in detail, all grounds for the bid protest,
including without limitation all facts, supporting documentation, legal authorities and argument in support
of the grounds for the bid protest. Any grounds not set forth in the bid protest shall be deemed waived.
All factual contentions must be supported by competent, admissible and credible evidence. Any bid
protest not conforming to the foregoing shall be rejected as invalid.

4 Provided that a bid protest is filed in conformity with the foregoing, the Assistant
CEO/EDA, or such individual(s) as may be designated by the Assistant CEO/EDA in his/her discretion,
shall review and evaluate the basis of the bid protest, and shall provide a written decision to the Bidder
submitting the bid protest, either concurring with or denying the bid protest. The written decision of the
Assistant CEOQ/EDA or his/her designee shall be final, unless overturned by the Board of Supervisors.

ARTICLE 6
POST- AWARD

6.1 POST- AWARD SUBMITTALS

6.1.1 Construction Contract. The Bidder identified in the Notice of Intent to Award as the
successful Bidder to receive Award by the County shall execute the Construction Contract and return it to
the County within five (5) Days after issuance by County to Bidder of the Construction Contract from the
County and prior to execution of the Construction Contract by County.

6.1.2 Other Post-Award Submittals. Within the time periods set forth below, the Bidder
identified in the Notice of Intent to Award as the successful Bidder shall submit the following additional

SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY DETENTION CENTER SECTION 00003 — BID PACKAGE
COUNTY OF RIVERSIDE ECONOMIC DEVELOPMENT AGENCY PAGE 13 of 40
PROJECT NUMBER: FM08110005546




Post-Award Submittals, completed and signed in the manner required by the Bidding Documents, to the
County at 13403 10" St., Suite 500, Riverside, CA 92501; .

A within ten (10) Days after issuance by County to Bidder of the Notice of Intent to
Award and prior to commencement of the Work, such Bidder shall submit to County the following:

(1) Performance Bond and Payment Bond (issued by Surety);
(2) Evidence of Insurance, in the form specified in the Bidding Documents;

(3) Workers’ Compensation Certificate, in the form specified in the Bidding
Documents;

(4) Declaration of Sufficiency of Funds (required only if the Bidder has not
entered into a collective bargaining agreement covering the workers to be employed for performance of
the Work), in the form specified in the Bidding Documents;

2 within twenty-one (21) Days after issuance by County to Bidder of the Notice to
Proceed, such Bidder shall submit to the County the following:

(1) Construction Schedule, prepared by Bidder in the manner required by
Section 3.9 of the General Conditions.

(2) Schedule of Values, prepared by Bidder in the manner required by Section
9.3 of the General Conditions.

6.1.3 Failure to Submit. Failure of the successful Bidder to submit any the Post-Award
Submittals specified in Paragraphs 6.1.1 and 6.1.2, above, within the time periods specified therein shall
be deemed to be a failure or refusal to execute the Construction Contract and shall be cause for forfeiture
of such Bidder's Bid Security.

6.2 BIDDER RESPONSIBILITY

County reserves the right to request that any Bidder submit, as a condition of Award, information
demonstrating that the Bidder and/or any of the Subcontractors listed in the Designation of
Subcontractors submitted by Bidder, is financially and in all other respects possessed of the attributes of
trustworthiness, as well as quality, fithess, capacity and experience, to satisfactorily perform under the
terms and conditions of the Bidding Documents, Contract Documents and its Bid. Bidder shall comply
with such request by submitting the information requested within five (5) Days of receipt of County’s
request. Failure to do so may be treated by County as a grounds to reject Bidder’s Bid. Failure by the
County to make such a request shall not constitute a waiver of its right to determine that Bidder or any
such Subcontractor is not responsible to perform the Work.

ARTICLE 7
PERFORMANCE BOND AND PAYMENT BOND

7.1 BOND REQUIREMENTS

7.1.1 Performance and Payment Bonds. The successful Bidder will be required to furnish:
(1) a Performance Bond in the form included in the Bidding Documents guaranteeing faithful performance
of all obligations under the Construction Contract; and (2) a Payment Bond that complies with the
requirements of Civil Code Section 9554 in the form included in the Bidding Documents. The penal sums
of the Performance Bond and Payment Bond shall each be initially in the amount of one hundred percent
(100%) of the Contract Price. The penal sum shall be increased for Contract Adjustments increasing the
Contract Price that are authorized by Change Order or Unilateral Change Orders.
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71.2 Cost of Bonds. The cost of Performance Bonds and Payment Bonds shall be deemed
included in the amount of a Bidder's Bid.

713 Surety. Both the Performance Bond and Payment Bond shall be issued by an Admitted
Surety. The Surety on the Performance Bond shall have an A.M. Best's Insurance Rating of A:VIil (A:8)
or better.

7.2 TIME OF DELIVERY AND FORM OF BONDS
7.21 Submission by Bidder. Within the time period set forth in Subparagraph 6.1.2.1, above,

the successful Bidder shall deliver the required Performance Bond and Payment Bond to the County fully
executed and issued by the Bidder’s Surety(ies).

7.2.2 Execution of Bonds. Notary acknowledgements of the signatures of the Bidder and
Surety(ies) is required. The attorney-in-fact who executes the required Performance Bond or Payment
Bond on behalf of a Surety shall affix thereto a certified and current copy of the power of attorney
authorizing such attorney-in-fact to execute same on behalf of such Surety.

ARTICLE 8
CONSTRUCTION CONTRACT
8.1 EXECUTION OF CONTRACT

The successful Bidder shall execute the Construction Contract in the form included in the Bidding
Documents.

8.2 BOARD APPROVAL

The Construction Contract shall not be binding upon the County until it has been awarded by the
Assistant CEO/EDA or Board of Supervisors, and executed by the Board Chair, or designee.
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BID FORM

TO THE GOVERNING BOARD OF THE COUNTY OF RIVERSIDE:

Date:
Bidder:

The undersigned Bidder, having carefully examined the Bidding Documents for the following Project:
SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY DETENTION CENTER

including, without limitation, the Plans and Specifications made part thereof, and taking into consideration
all matters disclosed thereby, all matters of which Bidder is charged with knowledge by the terms thereof
and all matters that are reasonably ascertainable by Bidder in the exercise of its duties of inquiry or
investigation created by the terms set forth in the Bidding Documents (including, without limitation, the
terms of Section 3.2 of the General Conditions, proposes, agrees to furnish in strict accordance with the
Contract Documents all of the following:

° labor, materials, equipment, services, transportation,
. permits, licenses and taxes,
° Builder’s Risk (Course of Construction) Insurance coverage in accordance with the

terms of Subparagraph 11.1.1.5 of the General Conditions; and

o all other work, services and other things necessary for the undersigned to perform its
obligations under the Contract Documents, excepting only those that are expressly stated
in the Bidding Documents to be the responsibility of County,

for the total Base Bid price of (state in figures) $ (state in words)

dollars

and cents.

The foregoing Base Bid is submitted based upon and taking into consideration all of modifications and
additions to the Bid Documents and other information set forth in each Addendum listed below, receipt
and review of which is hereby acknowledged by Bidder (state below each and every Addendum number
and date):

Addendum No. Date:

Addendum No. Date:

Addendum No. Date:

Addendum No. Date:

Addendum No. Date:

Addendum No. Date:

Addendum No. Date:
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Subject to County’s acceptance of such Alternate(s) in the manner set forth in the Instructions to Bidders,
the foregoing Base Bid shall be adjusted as hereinafter stated for the following Alternates set forth in the
Bidding Documents and/or the above-listed Addenda:

State Amount
(in words and figures)

State if Amount
is an “Add” or
“Deduct” to
Base Bid or, if
Base Bid is Not
Affected, Enter

“No Change”
Alternate 1: Course of Construction Insurance
Figures: $ O Add
Words: X&) Deduct
Dollars Cents | I No Change
Alternate 2: insert description here
Figures: $ O Add
Words: 0 Deduct
Dollars Cents | L] No Change
Alternate 3: insert description here
Figures: $ O Add
Words: [1 Deduct
Dollars Cents | 1 No Change
Alternate 4: insert description here
Figures: $ O Add
Words: 0 Deduct
Dollars Cents | [ No Change
Alternate 5: insert description here
Figures: $ O Add
Words: d Deduct
Dollars Cents | [0 -No Change
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THE UNDERSIGNED BIDDER HEREBY MAKES THE FOLLOWING REPRESENTATIONS AND
COVENANTS:

1. Except as otherwise permitted by the Instructions to Bidders, this Bid shall remain open
for a period of sixty (60) Days after the Bid Closing Deadline (as defined in the Bidding Documents) and
during that period of time shall not, without the written consent of County, be modified, withdrawn or
canceled by the Bidder.

2. Bidder adopts and incorporates into this Bid all of the representations set forth in the
Instructions to Bidders and hereby warrants that all such representations are true and correct.

3. The Bid Security submitted by Bidder is given as a guarantee that if Award of the
Construction Contract that is the subject of this Bid is made to Bidder that Bidder will execute the
Construction Contract and furnish the Performance Bond, Payment Bonds, evidence of insurance and
other documents that Bidder is required to submit under the terms of the Bidding Documents, and in the
event that the Bidder fails or refuses to execute and deliver same, such Bid Security shall be charged with
the all losses and damages suffered by County as a result thereof and permitted by Applicable Law,
including, without limitation, the difference between the amount of the Bid and amount for which the
County may legally contract with another party to perform the Project (if such latter amount be greater
than the Bid), costs of publication, and all other Losses suffered by County (including, without limitation,
those associated with Delay to the Project).

4. Capitalized terms used in this Bid Form shall have the meanings assigned fo them in the
Bidding Documents.
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Individual Bidder

Name of Bidder:
By:

(signature)

Print Name:
Title:
Date:

Business Address:

Business Telephone:

Business Fax:

Business E-mail:

Corporation Bidder

Corporate Name Space for Corporate Seal and Attestation
of Bidder:

State of incorporation:
By:

(signature)

Print Name:
Title:
Date:

Business Address:

Business Telephone:

Business Fax:

Business E-mail:
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Partnership Bidder

Name of Bidder:

By:
(signature)

Print Name:
Title:
Date:

Business Address:

Business Telephone:

Business Fax:

Business E-mail:

If additional partners are signing, attach additional sheets setting forth the above signature information for
each signing partner.

If the partner or partners signing on behalf of the Bidder is/are a corporation, then for each such corporate .
partner complete the following (attach additional sheets, if necessary):

Corporate Name Space for Corporate Seal and Attestation
of Partner:

State of Incorporation:

By:
(signature)

Print Name:
Title:
Date:

Business Address:

Business Telephone:

Business Fax:

Business E-mail:
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Joint Venture Bidder

Name of Bidder:

By:
(signature)

Print Name:
Title:
Date:

Business Address:

Business Telephone:

Business Fax:

Business E-mail:

If additional joint venture partners are signing, attach additional sheets setting forth the above signature
information for each signing joint venture partner.

If the joint venture partner or partners signing on behalf of the Bidder is/are a corporation, then for each such
corporate joint venture partner complete the following (attach additional sheets, if necessary):

Corporate Name Space for Corporate Seal and Attestation
of Partner:

State of Incorporation:

By:
(signature)

Print Name:

Title:
Date:

Business Address:

Business
Telephone:

Business Fax:

Business E-mail:
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Project No.
Bond No.

BID BOND

(Public Work — Public Contract Code Section 20129 (a))

KNOW ALL MEN BY THESE PRESENTS THAT:

WHEREAS, The undersigned (“Principal”) is herewith
submitting to the County of Riverside (“County”) a Bid dated 20, in the amount of
(3 ) [Enter amount of Principal’s Bid Amount, as defined in the Instructions to Bidders}] (“Bid

Amount”) for the award by County to Principal of a contract (“Contract”) for the following: Name of Project
(“Project”);

AND, WHEREAS, Principal is obligated as a condition of said Bid to submit security pursuant to
Public Contract Code Section 20129 (a) in the amount of ten percent (10%) of the Bid Amount, which
security may be in the form of a Bid Bond issued by an admitted surety insurer pursuant to Code of Civil
Procedure Section 995.120 (“Admitted Surety”);

NOW THEREFORE, the Principal and (“Surety”), an Admitted Surety,
are held and firmly bound unto the County in the penal sum of
$ ) for the payment of which sum in

lawful money of the United States, well and truly to be made, we, Principal and Surety, bind ourselves, our
executors, administrators, successors, heirs and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if Principal is awarded the
Contract upon such Bid and thereafter within the period of time specified in County’s bidding documents
governing the bidding process applicable to such Bid (“Bidding Documents”) enters into the Contract with
County on the terms and conditions required by the Bidding Documents and furnishes the performance
and payment bonds, evidence of insurance and other documents that Principal is required to submit
under the terms of the Bidding Documents, then this obligation shall be null and void; otherwise, it shall
remain in full force and effect and the sum guaranteed by this bond shall, at the option of County, be
forfeited to County to pay all losses and damages suffered by County as a result thereof and permitted by
applicable law, including, without limitation, the difference between the Bid Amount and amount for which
the County may legally contract with another party to perform the Work (if such latter amount be greater
than the Bid Amount), costs of publication, and all other losses and damages suffered by County
(including, without limitation, those associated with delay to the Project); provided, however, that Surety’s
liability shall not exceed the penal amount of this bond.

Surety, for value received, hereby agrees that no change, extension of time, alteration or addition to
the terms of the Contract or the Bidding Documents, or to the work to be performed thereunder, nor any
withdrawal of the Bid in a manner not permitted by the requirements of the Bidding Documents shall in any
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way impair or affect Surety’s obligation under this bond, and Surety does hereby waive notice of any such

changes, extensions of time, alterations or additions.

In the event any legal proceeding or arbitration is brought upon this bond by County and judgment or
award is entered in favor of County as the prevailing party, Surety shall pay all costs and attorey’s fees

incurred by the County.

IN WITNESS WHEREOF the undersigned parties have executed this instrument under their

several seals this day of

, 20__, the name and corporate seal of each corporate party

being hereto affixed and these presents duly signed by its undersigned representative, pursuant to

authority of its governing body.

(Firm Name - Principal)

(Business Address)

By

(Original Signature)

(Title)

(Corporation Name — Surety)

(Business Address)

By

(Original Signature)
ATTORNEY-IN-FACT

Affix Seal if Corporation

Affix Corporate Seal

Note: Notary acknowledgment for Surety’s signature and Surety’s Power of Attorney

SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY DETENTION CENTER

must be included or attached
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BID SECURITY RECEIPT

The undersigned Bidder has submitted as Bid Security for its Bid in the form of (check
appropriate box):

Bid Bond executed by an Admitted Surety, made payable to the County of
Riverside,

cash,

cashier’s check payable to the order of the County of Riverside, or

certified check payable to the order of the County of Riverside,

ogoo 0O

in the amount of
dollars/ cents ($ ), which amount is equal to ten percent (10%)
of the Bidder's Bid Amount, as defined in the Instructions to Bidders.

Signature

Print Name of Bidder

Print Name of Signer
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DESIGNATION OF SUBCONTRACTORS

In compliance with the Subletting and Subcontracting Fair Practices Act (Chapter 4, commencing
at Section 4100, Division 2, Part 1 of the Public Contract Code of the State of California) and any
amendments thereto (“Act”), Bidder sets forth below the information required by the Act for those
Subcontractors who are required to be listed by Bidder pursuant to the provisions of the Act [insert

information requested. Attach additional sheets, if needed.]:

Portion of Work Subcontractor Name Location
Date:
(Name of Bidder)
By:
(Signature of Bidder)
Address:
Phone:
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NON-COLLUSION DECLARATION TO BE EXECUTED BY BIDDER AND
SUBMITTED WITH BID

(Public Contract Code Section 7106)

The undersigned declares:

I am the of , the party making the
foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company,
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not
directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not
directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham
bid, or that anyone shall refrain from bidding. The bidder has not in any manner, directly or indirectly, sought
by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder.

All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid
price of any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to
any corporation, partnership, company, association, organization, bid depository, or to any member or agent
thereof to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for such
purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture,
limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has
full power to execute, and does execute, this declaration on behalf of the bidder.

| declare under penalty of perjury under the laws of the State of California that the foregoing is true and
correct and that this declaration is executed on [date], at
[city], [state].

[Signature of Declarant]

[Printed Name of Person Signing]

[Name of Bidder]
[Office or Title]
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Iran Contracting Act
(Public Contract Code sections 2200-2208)

In accordance with Public Contract Code Section 2204(a), prior to bidding on, submitting a proposal or
executing a contract or renewal for a County of Riverside contract for goods or services of $1,000,000 or
more, a Contractor must either:

a) Certify it is not on the current list of persons engaged in investment activities in Iran created by
the California Department of General Services (“DGS”) pursuant to Public Contract Code section
2203(b) and is not a financial institution extending twenty million dollars ($20,000,000) or more in
credit to another person, for 45 days or more, if that other person will use the credit to provide
goods or services in the energy sector in Iran and is identified on the current list of persons
engaged in investment activities in Iran created by DGS; or

b) Demonstrate it has been exempted from the certification requirement for that solicitation or
contract pursuant to Public Contract Code section 2203(c) or (d).

To comply with this requirement, please insert your Contractor or financial institution name and Federal ID
Number (if available) and complete one of the options below. Please note: California law establishes

penalties for providing false certifications, including civil penalties equal to the greater of $250,000 or

twice the amount of the contract for which the false certification was made; contract termination; and

three-year ineligibility to bid on contracts. (Public Contract Code section 2205.)
Option #1 — Certification

I, the official named below, certify | am duly authorized to execute this certification on behalf of the
Contractor/financial institution identified below, and the Contractorffinancial institution identified below is
not on the current list of persons engaged in investment activities in Iran created by DGS and is not a
financial institution extending twenty million dollars ($20,000,000) or more in credit to another
person/vendor, for 45 days or more, if that other person/vendor will use the credit to provide goods or
services in the energy sector in Iran and is identified on the current list of persons engaged in investment
activities in Iran created by DGS.

Contractor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing

Date Executed Executed in
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Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a
Contractor/financial institution engaged in investment activities in Iran, on a case-by-case basis, to be
eligible for, or to bid on, submit a proposal for, or enters into or renews, a contract for goods and services.
If you have obtained an exemption from the certification requirement under the Iran Contracting Act,
please fill out the information below, and attach documentation demonstrating the exemption approval.

Option #2 — Exemption .

Contractor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing

Date Executed Executed in
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Project No.
Bond No.

PAYMENT BOND

(Public Work - Civil Code Sections 9550 et seq.)

KNOW ALL PERSONS BY THESE PRESENTS:

THAT WHEREAS, the County of Riverside ("County”) by action of the Board of Supervisors on
. 20__, has awarded Construction Contract Number
(“Contract”) to the undersigned as Principal ("Principal”) to perform the work
(“Work”) for the following project: SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY
DETENTION CENTER, Project No.: FM08110005546;

AND, WHEREAS, said Principal is required by the Contract and/or by Division 3, Part IV, Title XV,
Chapter 7 (commencing at Section 9550) of the California Civil Code to furnish a payment bond in connection
with the Contract;

NOW THEREFORE, we, the Principal and (“Surety”), an
admitted surety insurer pursuant to Code of Civil Procedure, Section 995.120, are held and firmly bound unto
County in the penal sum of
Dollars ($ ), this amount being not less than one hundred percent (100%) of the total
sum payable by County under the Contract at the time the Contract is awarded by County to the Principal,
lawful money of the United States of America, for the payment of which sum well and truly to be made, we,
Principal and Surety, bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and
severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if Principal, its heirs, executors,
administrators, successors, or assigns approved by County, or its subcontractors, of any contracting tier, shall
fail to pay any person or persons named-in California Civil Code, Section 9554, then Surety will pay for the
same, in or to an amount not exceeding the penal amount hereinabove set forth, and also will pay to the
prevailing party if suit is brought upon this bond, reasonable attorney's fees as provided in California Civil
Code, Section 9564.

Surety, for value received, agrees that no change, extension of time, alteration or addition to the
terms of the Contract, or to the Work to be performed thereunder, nor any rescission or attempted rescission
of the Contract or this bond, nor any conditions precedent or subsequent in the bond or Contract attempting
to limit the right of recovery of any claimant otherwise entitled to recover under the Contract or this bond shall
in any way impair or affect Surety’s obligation under this bond, and Surety does hereby waive notice of any
such changes, extensions of time, alterations or additions.

Surety is not released from liability to those for whose benefit this bond has been given, by reason of
any breach of the Contract by County or Principal.
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Surety’s obligations hereunder are independent of the obligations of any other surety for the .
performance of the Contract, and suit may be brought against Surety and such other sureties, joint and
severally, or against any one or more of them or against less than all of them, without impairing County’s
rights against the others.

Affix Seal if Corporation

(Firm Name — Principal)

(Business Address)

By
(Original Signature)

(Title)

(Corporation Name — Surety) Affix Corporate Seal

(Business Address)

By
(Signature — Attached Notary’s Acknowledgment)

ATTORNEY-IN-FACT
(Title-Attach Power of Attorney)

Note: Notary acknowledgment of signatures of Bidder and Surety, and Surety’s Power of
Attorney, must be included or attached
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Project No. _FM08110005546

Bond No.

PERFORMANCE BOND

(Public Work — Public Contract Code Section 20129 (b)) -

KNOW ALL PERSONS BY THESE PRESENTS:

THAT WHEREAS, the County of Riverside ("County") by action of the Board of Supervisors on
, 20__, has awarded Construction Contract Number
(“Contract”) to the undersigned as Principal ("Principal”) to perform the work
(“Work”) for the following project: SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY
DETNETION CENTER, Project No.: FM08110005546, which Contract is by this reference hereby
incorporated herein and made a part hereof;

AND, WHEREAS, said Principal is required by the Contract and/or by California Public Contract
Code, Section 20129 (b) to furnish a performance bond for the faithful performance of the Contract;

NOW THEREFORE, we, the Principal and (“Surety”), an admitted surety
insurer pursuant to Code of Civil Procedure, Section 995.120, are held and firmly bound unto County in the
penal sum of
Dollars ($ ), this amount being not less than one hundred percent (100%) of the total
sum payable by County under the Contract at the time the Contract is awarded by County to the Principal,
lawful money of the United States of America, for the payment of which sum well and truly to be made, we,
Principal and Surety, bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and
severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if Principal, its heirs, executors,
administrators, successors or assigns approved by County, shall in all things stand to and abide by and well
and truly keep and perform all the undertakings, terms, covenants, conditions and agreements in the
Contract, including, without limitation, all obligations during the original term and any extensions thereof as
may be granted by County, with or without notice to Surety thereof (including, without limitation, the obligation
for Principal to pay liquidated damages), all obligations during the period of any warranties and guarantees
required under the Contract and all other obligations otherwise arising under the terms of the Contract (such
as, but not limited to, obligations of indemnification), all within the time and in the manner therein designated
in all respects according to their true intent and meaning, then this obligation shall become null and void;
otherwise, it shall be and remain in full force and effect.

Whenever Principal shall be, and is declared by County to be, in default under the Contract, the
Surety shall promptly either remedy the default, or, if the Contract is terminated by County or the
Principal’'s performance of the Work is discontinued, Surety shall promptly complete the Contract through

SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY DETENTION CENTER SECTION 00003 — BID PACKAGE
COUNTY OF RIVERSIDE ECONOMIC DEVELOPMENT AGENCY PAGE 31 of 40
PROJECT NUMBER: FM08110005546




its agents or independent contractors, subject to acceptance of such agents or independent contractors
by County as hereinafter set forth, in accordance with its terms and conditions and to pay and perform all
obligations of Principal under the Contract (including, without limitation, all obligations with respect to
payment of liquidated damages) less the “Balance of the Contract Price” (as hereinafter defined); subject
to the penal amount of this bond as set forth above. The term "Balance of the Contract Price," as used in
this paragraph, shall mean the total amount payable to Principal by County under the Contract and any
modifications thereto, less the amount previously paid by County to the Principal and less amounts that
County is authorized to withhold under the terms of the Contract.

If County determines that completion of the Contract by Surety or its agents or independent
contractors must be performed by a lowest responsible bidder selected pursuant to a competitive bidding
process, then Surety shall comply with such processes in accordance with the requirements of County
and applicable laws. Unless otherwise approved by District, in the exercise of its sole and absolute
discretion, Surety shall not utilize Principal in completing performance of the Work.

No right of action shall accrue on this bond to or for the use of any person or entity other than
County or its successors or assigns.

In the event any legal proceeding or arbitration is brought upon this bond by County and judgment or
award is entered in favor of County as the prevailing party, Surety shall pay all costs and attorney’s fees
incurred by the County.

Correspondence or claims relating to this bond shall be sent to Surety at the address set forth below.

Surety, for value received, agrees that no change, extension of time, alteration or addition to the
terms of the Contract, or to the work to be performed thereunder, shall in any way impair or affect Surety's
obligation under this bond, and Surety does hereby waive notice of any such changes, extensions of time,
alterations or additions.

Surety’s obligations hereunder are independent of the obligations of any other surety for the
performance of the Contract, and suit may be brought against Surety and such other sureties, joint and
severally, or against any one or more of them or against less than all of them, without impairing County’s
rights against the others.
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Affix Seal if Corporation

(Firm Name - Principal)

(Business Address)

By
(Original Signature)

(Title)

(Corporation Name — Surety) Affix Corporate Seal

(Business Address)

By
(Signature — Attached Notary’s Acknowledgment)

ATTORNEY-IN-FACT
(Title-Attach Power of Attorney)

Note: Notary acknowledgment of signatures of Bidder and Surety, and Surety’s Power of
Attorney, must be included or attached
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CONTRACTOR'S CERTIFICATE REGARDING WORKERS'
COMPENSATION

Labor Code Section 3700 states:

"Every employer except the state shall secure the payment of compensation in one or more of the following
ways:

(a) By being insured against liability to pay compensation by one or more insurers duly
authorized to write compensation insurance in this state.

(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure
either as an individual employer, or as one employer in a group of employers, which may be given upon
furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any
compensation that may become due to his or her employee.

(c) For any county, city, city and county, municipal corporation, public district, public agency, or
any political subdivision of the state, including each member of a pooling arrangement under a joint exercise
of powers agreement (but not the state itself), by securing from the Director of Industrial Relations a certificate
of consent to self-insure against workers' compensation claims, which certificate may be given upon
furnishing proof satisfactory to the director of ability to administer workers' compensation claims properly, and
to pay workers' compensation claims that may become due to its employees. On or before March 31, 1979,
a political subdivision of the state which, on December 31, 1978, was uninsured for its liability to pay
compensation, shall file a properly completed and executed application for a certificate of consent to self-
insure against workers' compensation claims. The certificate shall be issued and be subject to the provisions
of Section 3702.

For purposes of this section, ‘state’ shall include the superior courts of Califoia.”

| am aware of the provisions of Section 3700 of the California Labor Code which require every
employer to be insured against liability for workers' compensation or to undertake self-insurance in
accordance with the provisions of that code, and | will comply with such provisions before commencing the
performance of the work of this contract.

(Name of Contractor)

By:

(Name of Signer)

(Signature)

(In accordance with Article 5 (commencing at Section 1860), Chapter 1, Part 7, Division 2 of the Labor Code,
the above certificate must be signed and filed with the awarding body prior to performing any work under this
contract.)
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DECLARATION OF SUFFICIENCY OF FUNDS

(California Labor Code Section 2810)

I, the undersigned, an authorized representative of (“Bidder”) with
authority to make the statements contained in this Declaration on behalf of Bidder, hereby declare the
following:

1. The Bidder’s employer identification number for state tax purposes is

2. The Bidder’s workers’ compensation insurance policy number is
and the name, address, and telephone number of the insurance carrier

providing said insurance is:

3. The following information is provided concerning any and all vehicles that are owned by
the Bidder and that will be used for transportation in connection with any service provided for the
performance of the Work that is the subject of the Bidder's Bid {Insert information requested. Attach
additional sheets, if needed.]:

Vehicle Vehicle ID # Vehicle. Liability Name, Address and Telephone
Insurance Policy Number of Vehicle Liability
Number (of policy Insurance Carrier (issuing
covering vehicle) policy covering vehicle)
4, The following is the address of any real property that will be used to house workers in

connection with the performance of the Work that is the subject of the Bidder's Bid [If no such housing will
be provided, enter “none”}:

5. The actual or estimated number of workers that will be employed to perform the Work
that is the subject of the Bidder's Bid, the total amount of wages to be paid to said workers, and the dates
on which said wages will be paid are as follows [Attach additional sheets, if needed.]:

SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY DETENTION CENTER SECTION 00003 — BID PACKAGE
COUNTY OF RIVERSIDE ECONOMIC DEVELOPMENT AGENCY PAGE 35 of 40
PROJECT NUMBER: FM08110005546




Total Number of Total Amount of Date(s) for Payment of
Workers Wages Wages

6. Check only one of the following boxes, as applicable:

O The statement of number of workers declared in Paragraph 5, above, is a
statement of the actual number of workers that will be employed.

O The actual number of workers requested in Paragraph 5, above, is unknown and
therefore the statement of number of workers declared therein is based on the Bidder’'s best estimate
available at the time of submitting its Bid, rather than the actual number of workers that will be employed
and if and when the actual number of workers and the other information requested above is available, it
will be reported to the County of Riverside by Bidder in writing.

7. The actual or estimated total number of persons who will be utilized as independent
contractors to perform the Work of the Project that is the subject of the Bidder's Bid (together with their
known, current local, state, and federal contractor license identification numbers that each is required to
have under local, state or federal laws or regulations) are as follows [Attach additional sheets, if needed.]:

List of Independent Contractors Current, local, state and federal
contractor license identification
number

8. Check only one of the following boxes, as applicable:

O The statement of number of independent contractors declared in Paragraph 7,
above, is a statement of the actual number of independent contractors that will be utilized.

O The actual number of independent contractors requested in Paragraph 7, above,
is unknown and therefore the statement of number of independent contractors declared therein is based
on the Bidder’s best estimate available at the time of submitting its Bid, rather than the actual number of
independent contractors that will be utilized, and if and when the actual number of independent
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contractors and the other information requested above is available, it will be reported to the County of
. Riverside by Bidder in writing.

I, the undersigned, declare under penalty of perjury that the foregoing statements are within my

personal knowledge and are true and correct. Executed on this day of
, inthe year 20___ at , California.
(signature)
Type Name of Signer:
Type Name of Bidder:
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SUBSTITUTION REQUEST FORM

ONLY ONE (1) REQUEST FOR SUBSTITUTION FOR EACH PRODUCT WILL BE CONSIDERED.
USE A SEPARATE SUBSTITUTION REQUEST FORM FOR EACH PROPOSED SUBSTITUTION.

TO: COUNTY OF RIVERSIDE
PROJECT: SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY DETENTION CENTER
PROJECT NO.: FM08110005546

Bidder requests Substitution of the following material, product, thing or service:

Specification Section Article No.

Specified Item Address

Manufacturer's Name Model or Catalog Number

Trade Name of Product Specified Fabricators and Suppliers

For each proposed Substitution, list below where in the Specifications the item to be replaced is
currently specified, the item specified in the Specifications and that is proposed to be replaced by the
Substitution and a brief description of the proposed Substitution:

Specification Reference Specified item Proposed Substitution

Respond to each of the following questions, attaching additional sheets if required:

In the case of a manufactured material, product or thing,

does the manufacturer certify that the proposed

Substitution is appropriate for use as an “equal” to

the material, product, or thing specified? O Yes [0 No

If so, attach such certification.
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Are maintenance services available? [0 Yes 7 No

If so, describe scope and terms, including any limitations on maintenance services:

Are replacements materials, products or things, and
all parts thereof, available? [ Yes [1 No

Contractor agrees to provide specified item in the event
this Substitution Request is denied? 1 Yes ] No

Does the Substitution affect dimensions shown
On Drawings? ] Yes 1 No

If so, clearly describe changes:

Will you pay for changes to the building design, including

architectural, engineering and detailing costs caused

by the acceptance of the requested Substitution? [ Yes 0 No
Would the Substitution, if used, affect any other trades? [ Yes L1 No

If so, describe each affect:

Would the Substitution, if used, affect your ability to meet
The time periods for construction required by the Bidding
Documents? I Yes I No

If so, describe each affect:

Are there any differences between Substitution and
specified item? [ Yes 0 No

If so, describe each difference:

Are the manufacturer’s guarantees and warranties of the
Substitution and the specified item the same? [ Yes O No

If so, describe each difference or attach copy of all written guarantees and warranties provided for the
Substitution :
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report numbers, listings, and approved assembly descriptions as specified in Section of
the Specifications or as required by Governmental Authorities under Applicable Laws.

Attach complete product data, including but not limited to laboratory tests, approval numbers, research .

Contractor County

By Reviewed by:
Date Date
Remarks

Design Consultant

Reviewed by:

SPACE RESERVED FOR COUNTY USE ONLY:

Decision on Substitution Request: [0 Grant OO Deny
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STANDARD FORM OF CONSTRUCTION CONTRACT BETWEEN
COUNTY AND CONTRACTOR

by and between

CONTRACTOR'S NAME

(the "Contractor")
And
THE COUNTY OF RIVERSIDE

(the "County”)
FOR:

SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY DETENTION CENTER
PROJECT NO.: FM08110005546

82675 HIGHWAY 111, INDIO, CA 92201




STANDARD FORM OF CONSTRUCTION CONTRACT .
BETWEEN COUNTY AND CONTRACTOR

THIS STANDARD FORM OF CONSTRUCTION CONTRACT BETWEEN COUNTY AND CONTRACTOR (“Agreement”)
is entered into on this ___ day of , 2013 by and between THE COUNTY OF RIVERSIDE, a political
subdivision of the State of California (“County”) and ,a (“Contractor”) whose principal
place of business is located at

ARTICLE 1
DEFINITIONS

Capitalized terms used in the Contract Documents shall have the meanings assigned to them in the General Conditions. If
not defined in the General Conditions, they shall have the meanings assigned to them elsewhere in the Contract
Documents. If not defined in the General Conditions or elsewhere, they shall have the meanings reasonably understood
to apply to them by the context in which they are used.

ARTICLE 2
PERFORMANCE OF WORK

21 SCOPE OF WORK

Contractor shall execute the entire Work called for by the Contract Documents, except to the extent specifically indicated
in the Contract Documents to be the responsibility of others.

2.2 STANDARD OF PERFORMANCE .

In addition to and without limiting Contractor's other obligations under the Contract Documents, Contractor shall at all
times in its performance of its obligations under the Contract Documents conform to the following general standards of
performance:

2.21 the requirements of the Contract Documents;
222 the requirements and conditions of Applicable Laws;

223 the standard of care applicable to those who provide construction of the type called for by this
Construction Contract for projects of a scope and complexity comparable to the Project;

224 Contractor shall furnish efficient business administration of the Work, utilizing sufficient senior level
management and other qualified personnel to manage the Work; and

225 Contractor shall apply its best and highest skill and attention to completing the Work in an expeditious
and economical manner, consistent with the expressed best interests of the County and within the limitations of the
Contract Price and Contract Time.

ARTICLE 3
CONTRACT TIME

3.1 CONTRACT TIME

3.1.1 Substantial Completion. Subject to Contract Adjustments permitted by the Contract Documents,
Contractor shall achieve Substantial Completion of the entire Work not later than one hundred fifty (150) Days after the.
Date of Commencement.
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3.1.2 Final Completion. Subject to Contract Adjustments permitted by the Contract Documents, Contractor
hall achieve Final Completion of the Work not later than fourteen (14) Days after the actual occurrence of Substantial
Completion.

313 Contract Adjustments. The Contract Time shall be extended or shortened only in accordance with the
provisions of the Contract Documents governing Contract Adjustments to the Contract Time.

3.2 LIQUIDATED DAMAGES TO COUNTY

3.21 County’s Right. County and Contractor acknowledge that if Contractor fails to Substantially Complete
the Work within the Contract Time for Substantial Completion, County will suffer substantial Losses, which would be both
extremely difficult and impracticable to ascertain. On that basis they agree, as a reasonable estimate of those Losses and
not a penalty, to the assessment and recovery by County of liquidated damages under this Section 3.2.

3.2.2 Per Diem Rate. If Contractor fails to actually achieve Substantial. Completion of the entire Work within
the Contract Time for Substantial Completion, Contractor shall pay to County as liquidated damages the amount of
Twenty Five Thousand Dollars ($25,000) per Day for each Day occurring after the expiration of the Contract Time for
Substantial Completion until Contractor achieves Substantial Completion of the entire Work.

3.23 Adjustment for Extensions of Time. Subject to the provisions of Paragraph 8.2.8 of the General
Conditions dealing with concurrency of Delays, liquidated damages shall not be charged to Contractor for a period of time
for which the Contractor is entitied under the Contract Documents to a Contract Adjustment to the Contract Time for
Substantial Completion.

3.24 Partial Completion. The liquidated damages provided for under this Section 3.2 shall not be reduced
or apportioned: (1) for Substantial Completion of portions of the Work prior to Substantial Completion of the entirety of the
.Nork; or (2) if portions of the Work are deleted pursuant to (a) the County’s right to order Deleted Work; or (b) a
ermination by County of a portion of the Construction Contract or a deletion of portion of Work for the convenience of the
County or due to an Event of Contractor Defauilt.

3.25 Remedies. County may deduct any liquidated damages payable under this Section 3.2 from money
due or to become due to Contractor under the Contract Documents, or pursue any other legal remedy to collect such
liquidated damages from Contractor and/or its Surety.

3.2.6 Not a Limitation. County's rights under this Section 3.2 shall not be interpreted as precluding or
limiting: (1) any right or remedy of County arising from an Event of Contractor Default other than a failure to achieve
Substantial Completion of the Work within the Contract Time for Substantial Completion; or (2) County’s right to order an
acceleration, at Contractor's Own Expense, of performance of the Work to overcome Delay, including, without limitation, a
Delay for which County has the right to assess liquidated damages under this Section 3.2.

3.3. LIQUIDATED DAMAGES TO CONTRACTOR

3.31 Contractor’s Right. County and Contractor acknowledge and agree that if Contractor is unable due to
Compensable Delay to actually achieve Substantial Completion of the Work within the Contract Time for Substantial
Completion, Contractor and its affected Subcontractors will suffer Losses that would be both extremely difficult and
impracticable to ascertain. On that basis they agree, as a reasonable estimate of those Losses and not a penalty, to the
payment by County to Contractor of liquidated damages under this Section 3.3.

3.3.2 Daily Rate. Subject to the provisions of Paragraph 8.2.8 of the General Conditions dealing with
concurrency of Delays, the Contract Price shall be increased by Change Order or Unilateral Change Order in the amount
of One Thousand Dollars ($1,000) per Day as liquidated damages for each Day for which Contractor is entitled under the
Contract Documents to a Contract Adjustment extending the Contract Time for Substantial Completion due to
.:\ompensable Delay, with no additional amount added thereto or calculated thereon for Allowable Markup or any other

arkup for overhead or profit to Contractor or any Subcontractor, of any Tier.
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to the Contract Price for liquidated damages permitted by this Section 3.3 shall be executed following, and not before
actual Substantial Completion and prior to or contemporaneously with Final Completion. Notwithstanding any other
provision of the Contract Documents to the contrary and without limitation to the County's rights of withholding payment to
Contractor as permitted elsewhere in the Contract Documents or under Applicable Laws, any amounts due to the
Contractor under this Section 3.3 shall be payable as part of, and not prior to the due date for payment of, Final Payment
to Contractor.

3.33 Payment by County. A Change Order or Unilateral Change Order setting forth a Contract Adjustment.

3.34 Deleted Work. A Contract Adjustment shall be made pursuant to Subparagraph 8.2.6.2 of the General
Conditions reducing the Contract Price and Contract Time in the event that the Contract Time is shortened due to (1)
Deleted Work; or (2) a termination by County of a portion of the Construction Contract for convenience or due to an Event
of Contractor Default.

3.35 Termination. County shall have no liability to Contractor to pay any liquidated damages under this
Section 3.3, nor shall County have any other liability to Contractor or any Subcontractor for any Loss due to Delay
(including, without limitation, Compensable Delay) in the event the Construction Contract is wholly terminated (whether
such termination is a termination for cause by County or Contractor or a termination for convenience by County) at any
time prior to expiration of the Contract Time for Substantial Completion set forth in Paragraph 3.1.1, above.

3.3.6 Exclusive Remedy. Liquidated damages payable by County under this Section 3.3 constitute the
Contractor's sole and exclusive right and remedy for recovery from County of Losses to Contractor and its
Subcontractors, of every Tier, that are attributable to Compensable Delay, regardless of the cause, duration or timing of
the Compensable Delay and no other Contract Adjustment, or other form of compensation or reimbursement, of any kind,
shall be made to Contractor or any Subcontractor, of any Tier, for any Loss resulting, directly or indirectly, from, or
attributable to, any of the following: (1) Unexcused Delay or acceleration to overcome Unexcused Delay; (2) Excusable
Delay or any acceleration not authorized by County in writing to overcome Excusable Delay; or (3) concurrency of a
Compensable Delay with any different type or class of Unexcused Delay or Excusable Delay, whether such concurrency
is a concurrency in cause or in effect. .

3.3.7 WAIVER BY CONTRACTOR.
CONTRACTOR WAIVES THE RIGHT TO FURTHER RECOURSE OR RECOVERY OF COSTS OR DAMAGES BY
REASON OF OR RELATED TO ANY DELAY (INCLUDING, WITHOUT LIMITATION, COMPENSABLE DELAY) THAT

IS IN EXCESS OF OR NOT RECOVERED BY CONTRACTOR AS PART OF THE LIQUIDATED DAMAGES PAYBLE
TO CONTRACTOR UNDER THIS SECTION 3.3.

ARTICLE 4
CONTRACTOR COMPENSATION

41 CONTRACT PRICE

411 Contract Price. County shall pay the Contractor in current funds for the Contractor’s performance of
the Work in accordance with the Contract Documents the Contract Price, exclusive of Contract Adjustments, of
Dollars ($ ).

412 Basis. The Contract Price set forth in Paragraph 4.1.1, above, is based on the Bid submitted by
Contractor as adjusted for Alternates accepted by County as set forth in Section 4.2, below.

413 Adjustments. The Contract Price is only subject to adjustment as permitted by the General Conditions
for Contract Adjustments due to Compensable Changes, Deleted Work or Compensable Delay.

41.4 All-Inclusive Price. The Contract Price as adjusted for Contract Adjustment permitted by the Contract
Documents is the total amount payable by County to Contractor for performance of the Work under the Contract
Documents and is deemed to cover all Losses, foreseeable or unforeseeable, arising out of or related to past, present or,
future circumstances within or outside the control of the Contractor or its Subcontractors affecting the time or cost o
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erforming the Work, including, without limitation, the effects of natural elements upon the Work, unforeseen difficulties or

bstructions affecting the performance of the Work (including, without limitation, unforeseen conditions at the Site that do
not constitute Differing Site Conditions) and unforeseen fluctuations in market conditions and price escalations (whether
occurring locally, nationally or internationally).

4.2 ALTERNATES

The Contract Price includes the following Alternates, which are described in the Contract Documents and are hereby
accepted by County:

Number Description Dollar Amount

4.3 UNIT PRICES

Unit prices agreed to by County and Contractor are as follows:

Description Measurement Unit Dollar Amount

ARTICLE 5
ENUMERATION OF CONTRACT DOCUMENTS

5.1 LIST OF CONTRACT DOCUMENTS
.T he Contract Documents include, without limitation, the following:

511 Construction Contract. The Contract Documents include this executed Standard Form of Construction
Contract Between County and Contractor.

5.1.2 General Conditions. The Contract Documents include the [X| General Conditions of the Standard
Form of Construction Contract Between County and Contractor (Long Form) or [1 General Conditions of the Standard
Form of Construction Contract Between County and Contractor (Short Form).

5.1.3 Specifications. The Contract Documents include the following Specifications:

Title | Date | Divisions
SEE EXHIBIT ‘A * WITH TABLE OF CONTENTS FOR SPECIFICATIONS AS APPROVED BY
BOARD OF SUPERVISORS ON Date  AND INCORPORATED HEREIN.

514 Drawings. The Contract Documents include the foliowing Drawings dated text, 20xx, unless a different
date is shown below:

Sheet Number | Title | Date | Pages
SEE EXHIBIT ‘B’ WITH LIST OF DRAWINGS INCLUDED IN SPECIFICATIONS APPROVED
BY BOARD OF SUPERVISORS ON Date | AND INCORPORATED HEREIN.

5.1.5 Addenda. The Contract Documents include the following Addenda:

. Addendum Number Title Date Pages
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5.1.6 Reference Documents. The Contract Documents include the following Reference Documents:

_Title Author

_Date

Pages

5.1.7  List Other Contract Documents, if any!

ARTICLE 6

SPECIAL REQUIREMENTS

6.1 LABOR CODE SECTION 1861 CERTIFICATION

By signing below, Contractor certifies that he/shefit is aware of the provisions of Section 3700 of the California Labor
Code which require every employer to be insured against liability for Worker's Compensation or to undertake self-
insurance in accordance with the provisions of the California Labor Code, and that he/shefit will comply with such

provisions before commencing the performance of the Work.

CONTRACTORS ARE REQUIRED BY LAW TO BE LICENSED AND REGULATED BY THE CONTRACTORS’ STATE
LICENSE BOARD WHICH HAS JURISDICTION TO INVESTIGATE COMPLAINTS AGAINST CONTRACTORS IF A
COMPLAINT REGARDING A PATENT ACT OR OMISSION IS FILED WITHIN FOUR YEARS OF THE DATE OF THE‘
ALLEGED VIOLATION. A COMPLAINT REGARDING A LATENT ACT OR OMISSION PERTAINING TO
STRUCTURAL DEFECTS MUST BE FILED WITHIN 10 YEARS OF THE DATE OF THE ALLEGED VIOLATION. ANY
QUESTIONS CONCERNING A CONTRACTOR MAY BE REFERRED TO THE REGISTRAR, CONTRACTORS' STATE
LICENSE BOARD, P.O. BOX 26000, SACRAMENTO, CALIFORNIA, 95826.

IN WITNESS WHEREOF, the parties hereto have made and executed four (4) originals of this Construction Contract, on

[to be filled in by Clerk of the Board)].

[SIGNATURES ON FOLLOWING PAGE |
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“COUNTY”
. COUNTY OF RIVERSIDE

By:
John J. Benoit, Chairman
Board of Supervisors

ATTEST:

KECIA HARPER-IHEM
Clerk of the Board

By:

'Deputy

(SEAL)

APPROVED AS TO FORM:
PAMELA J. WALLS
County Counsel

By:

-Marsha L. Victor
Principal Deputy County Counsel

“CONTRACTOR”

(sign on line above)

By:

(type name)

Title:

The following information must be provided
concerning the Contractor:

State whether Contractor is corporation,
individual, partnership, joint venture or other:

if “other”, enter legal form of business:

Enter address:

Telephone:

Facsimile:

Email:

Employer State
Tax ID #:

State Contractor License #:

If Contractor is not an individual or corporation,
list names of 4 representatives who have
authority to contractually bind Contractor:

If Contractor is a corporation, state:
Name of President:

Name of Secretary:

State of Incorporation:
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GENERAL CONDITIONS OF
THE STANDARD FORM CONSTRUCTION CONTRACT
BETWEEN COUNTY AND CONTRACTOR

(LONG FORM)
TABLE OF CONTENTS
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GENERAL CONDITIONS OF
THE STANDARD FORM CONSTRUCTION CONTRACT
BETWEEN COUNTY AND CONTRACTOR

(LONG FORM)

ARTICLE 1
GENERAL PROVISIONS

11 DEFINITIONS

1.1.1  Acceptance. “Acceptance” means the point that the Project is formally accepted by the Board of
Supervisors and a Notice of Completion is recorded by County.

1.1.2 Act of God. “Act of God” means earthquake, natural flood, tornado or other unusually severe
natural or weather phenomenon occurring at the Site and causing Delay to performance of the Work at the Site;
provided, however, that precipitation and winds shall not be an Act of God unless it exceeds in any given month the
10-year average of monthly levels as established by the National Oceanic and Atmospheric Administration (“NOAA”)
according to NOAA's records of measurable precipitation and winds taken at NOAA’s recording station located within
the Riverside County basin area that is nearest to the Site.

1.1.3 Addendum. “Addendum” means written or graphic information (including, without limitation,
Drawings or Specifications) issued prior to the Bid Closing Deadline, which modifies or interprets the Bidding
Documents by additions, deletions, clarifications or corrections.

1.1.4 Admitted Surety. “Admitted Surety” means a surety insurer that is duly certified pursuant to
California Insurance Code §995.120 to transact business as a surety in the State of California.

1.1.5 Allowable Costs. “Allowable Costs” means those costs listed in Paragraph 7.7.3, below, that are
used in calculating Contract Adjustments to the Contract Price.

1.1.6 Allowable Markups. “Allowable Markups” means those percentage markups listed in Paragraph
7.7.5, below, used in calculating Contract Adjustments to the Contract Price.

1.1.7 Alternate. “Alternate” means a proposed alternative described in the Bidding Documents adding to,
or deleting from, the Bidding Documents a particular material, system, product or method of construction.

1.1.8 Applicable Laws. “Applicable Laws” means all statutes, ordinances, rules, regulations, policies and
guidelines enacted by Governmental Authorities (including, without limitation, Environmental Laws and Disability
Laws), codes adopted or promulgated by Governmental Authorities (including, without limitation, building and health
and safety codes), lawful orders of Governmental Authorities and common law, including, but not limited to, principles
of equity applied by the courts of the State of California, which are in effect at the time the Work is performed.

1.1.9 Application for Payment. “Application for Payment” means Contractor’s itemized application for
Progress Payment or Final Payment prepared, submitted and substantiated in accordance with the requirements of
the Contract Documents.

1.1.10 Architect. “Architect” means the design professional retained by County that is primarily responsible
for the preparation of the Drawings and Specifications for the Project.

1.1.11 Assistant CEO/EDA. “Assistant CEO/EDA” means the Assistant CEO for the Economic
Development Agency, or his/her designee.
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1.1.12 Award. “Award” means either (1) a minute order duly adopted by the Board of Supervisors approving
County’s entering into the Construction Contract with Contractor or (2) execution of the Construction Contract by the
Clerk of the Board.

1.1.13 Base Bid. “Base Bid” means the sum of money stated in a Bid for which the Bidder proposes to
perform the Work, exclusive of adjustments for Alternates.

1.1.14 Bid. “Bid” means the completed and signed Bid Form and other Bid Submittals submiited by a
Bidder to County in response to the Notice Inviting Bids and in accordance with the Instructions to Bidders.

1.1.15 Bid Amount. “Bid Amount’ means the dollar amount that is used as the basis for determining which
Bidder has submitted the lowest Bid price for purposes of Award pursuant to the County’s chosen method of Award
set forth in Paragraph 4.5.3 of the Instructions to Bidders.

1.1.16 Bid Bond. “Bid Bond” means alternative form of Bid Security submitted by a Bidder that consists of a
surety bond issued by a Surety.

1.1.17 Bid Closing Deadline. “Bid Closing Deadline” means the deadline (date and time) for receipt of Bids
by County that is stated in the Bidding Documents, as adjusted by Addendum.

1.1.18 Bid Form. “Bid Form”™ means the form prescribed by the Bidding Documents to be completed and
signed by a Bidder showing the dollar amount(s) of its Bid.

1.1.19 Bid Security. “Bid Security” means a deposit of cash, certified or cashier’s check or bond submitted
by a Bidder in accordance with the Bidding Documents guaranteeing that if Award is made to the Bidder, the Bidder

will enter into the Construction Contract and furnish the Performance Bond and Payment Bond and other Post-Award
Submittals.

1.1.20 Bid Submittal. "Bid Submittal” means a document that Bidder is required by the Bidding Documents
to submit with or as part of its Bid.

1.1.21 Bidder. “Bidder” means a person or entity submitting a Bid for Award of the Construction Contract.

1.1.22 Bidding Documents. “Bidding Documents” means the following coliection of documents prepared
and issued by County relating to the Project:

A Notice Inviting Bids;

2 Instructions to Bidders;

3 Bid Form;

4 Standard Form of Construction Contract Between County and Contractor (unsigned);

5 General Conditions to Standard Form of Construction Contract Between County and

Contractor (Long Form);

.6 Specifications;

4 Plans and Drawings;
.8 Addends;

.9 Reference Documents;

.10 Safety Program; and
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A1 those documents, or those portions or provisions of documents, that, although not listed in
Subparagraph 1.1.22.2 through Subparagraph 1.1.22.10, above, are expressly cross-referenced therein or attached
thereto, including, without limitation, all documents submitted by Contractor as part of its Bid or Post-Award
Submittals.

1.1.23 Board of Supervisors. “Board of Supervisors™ means the Board of Supervisors for the County of
Riverside.

1.1.24 Change. “Change” means a modification, change, addition, substitution or deletion in the Work or in
Contractor's means, methods, manner, time or sequence of performing the Work arising from any cause or
circumstances, including, without limitation, either directly at the request of County or constructively by reason of other
circumstances. Use of the term “Change,” in any context, in the Contract Documents shall not be interpreted as
implying that Contractor is entitled to a Contract Adjustment on any basis other than as permitted by the terms of the
Contract Documents for Compensable Change, Deleted Work or Compensable Delay.

1.1.25 Change Order. “Change Order” means a written instrument, signed in accordance with the
requirements of the General Conditions, setting forth the agreement of County and Contractor on the terms of a
Contract Adjustment.

1.1.26 Change Order Request. “Change Order Request” means Contractor’s written request for a Contract
Adjustment pursuant to Paragraph 7.6.2, below.

1.1.27 Claim. “Claim” means a written demand or assertion by Contractor seeking, as a matter of right, an
interpretation of contract, payment of money, recovery of damages or other relief. A Claim does not include the
following: (1) tort claims for personal injury or death; (2) stop payment notice claims; (3) a determination of the right of
County to specific performance or injunctive relief to compel performance; (4) a determination of the right of County to
suspend, revoke or limit the Contractor's Prequalification status or rating or to debar Contractor from bidding or
contracting with County; or (5) a determination of the right of County under Applicable Laws to terminate the
Construction Contract and/or recovery of penalties imposed upon Contractor for violation of statutory obhgatlons
under Public Contract Code §4100 et seq.

1.1.28 Close-Out Documents. “Close-Out Documents” means all Record Documents, warranties,
guarantees, technical information, operations manuals, replacement parts, excess and afttic stock and other
documents (including, without limitation, electronic versions and hard copies) and things required to be submitted by
Contractor under the Contract Documents as a condition of Final Completion or Final Payment.

1.1.29 Compensable Change. “Compensable Change” means circumstances involving the performance
of Extra Work:

A that are the result of
1N Differing Site Conditions,

(2) amendments or additions to Applicable Laws, which amendments or additions are
enacted after the Bid Closing Deadline,

(3) a Change requested by County in accordance with the conditions of authorization
applicable to Compensable Changes set forth in Article 7, below, or

(4) other circumstances involving a Change in the Work for which Contractor is given
under the Contract Documents a specific and express right to a Contract Adjustment to the Contract Price;

2 that are not caused, in whole or in part, by an act or omission of Contractor or a
Subcontractor, of any Tier, constituting negligence, willful misconduct, or violation of an Applicable Law, or by a
failure of Contractor of a Subcontractor, of any Tier, to comply with the Contract Documents;
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3 for which a Contract Adjustment is neither prohibited by nor waived under the terms of the
Contract Documents; and

A4 that if performed would require Contractor to incur additional and unforeseeable Allowable
Costs that would not have been required to be incurred in the absence of such circumstances.

1.1.30 Compensable Delay. “Compensable Delay” means a Delay to the critical path of activities affecting
Contractor’s ability to achieve Substantial Completion of the entirety of the Work within the Contract Time:

A that is the result of
(a) a Compensable Change,

(b) the active negligence of County, Architect, a County Consultant or a Separate
Contractor,

(c) a breach by County of an obligation under the Contract Documents, or

(d) other circumstances involving Delay for which Contractor is given under the Contract
Documents a specific and express right to a Contract Adjustment adjusting the Contract Price;

2 that is not caused, in whole or in part, by an act or omission of Contractor or a Subcontractor,
of any Tier, constituting negligence, willful misconduct, or a violation of an Applicable Law, or a failure by Contractor
or any Subcontractor, of any Tier, to comply with the Contract Documents; and

3 for which a Contract Adjustment to the Contract Time is neither prohibited by nor waived
under the terms of the Contract Documents.

1.1.31 Construction Change Directive. “Construction Change Directive” means a written instrument signed
in accordance with the requirements of Article 7, below, that: (1) directs the performance of a Change that does not
involve a Contract Adjustment; (2) establishes a mutually agreed basis for compensation to Contractor for a
Compensable Change under circumstances where performance of the Compensable Change needs to proceed in
advance of the County performing a full evaluation of the Contractor’s rights relative to a Contract Adjustment; or (3)
directs performance of Work or a Change with respect to which there exists a dispute or question regarding the terms
of a Contract Adjustment.

1.1.32 Construction Contract. “Construction Contract’” means the written form of Standard Form of
Construction Contract Between County and Contractor included in the Bidding Documents signed by County and
Contractor.

1.1.33 Construction Schedule. “Construction Schedule” means the detailed, critical path schedule
prepared by Contractor in accordance with the requirements of the Contract Documents showing Contractor’s plan for
performance of the Work within the Contract Time.

1.1.34 Contract Adjustment. “Contract Adjustment” means an adjustment, additive or deductive, to the
Contract Price or Contract Time that is permitted by the Contract Documents due to circumstances constituting a
Compensable Change, Compensable Delay or Deleted Work.

1.1.35 Contract Documents. “Contract Documents” means the following collection of documents:

A Construction Contract;

2 Addenda;

3 General Conditions;
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4 Specifications;

5 Plans and Drawings;

.6 Modifications;

7 Reference Documents;

.8 Change Orders;

9 Unilateral Change Orders;

10 Construction Change Directives;
M Safety Program;

A2 other documents that comprise exhibits, attachments or riders to the documents listed in
preceding Subparagraph 1.1.35.1 through Subparagraph 1.1.35.11, above;

A3 executed Declaration of Sufficiency of Funds;
A4 executed Non-Collusion Declaration; and

A5 if the Bidding Documents limit bidding to Prequalified Bidders, those written representations,
obligations or responsibilities made, acknowledged or assumed by the Bidder as part of the applicable Prequalification
conducted by County, including, without limitation, any continuing obligations assumed by Contractor to disclose false
or misleading information, report changes in ownership or management and comply with minimum safety
requirements.

1.1.36 Contract Price. “Contract Price” means the dollar amount set forth in the Construction Contract as
the total compensation payable by County to Contractor for complete performance by Contractor in accordance with
the Contract Documents of the Work and other obligations assumed by Contractor under the Contract Documents.

1.1.37 Contract Time. “Contract Time” means the total number of Days set forth in the Construction
Contract within which Contractor is obligated to achieve Substantial Completion and/or Final Completion of the Work,
as extended or shortened by Contract Adjustments.

1.1.38 Contractor. “Contractor” means the person or entity identified by County as the Bidder receiving
Award of the Construction Contract.

1.1.39 Contractor Amount. “Contractor Amount” means the component amount calculated on behalf of
Contractor pursuant to Paragraph 15.1.5, below, that is used to determine the total net amount payable to Contractor
or County in the event of a partial or full termination or discontinuance of the Work.

1.1.40 Contractor’s Own Expense. “Contractor's Own Expense” means that Contractor agrees to assume
sole responsibility to pay and be responsible for any resulting or associated Loss and Delay, without any Contract
Adjustment and without any other form of compensation or reimbursement, of any kind, by County.

1.1.41 County. “County” means the County of Riverside, a political subdivision of the State of California.

1.1.42 County Amount. “County Amount” means the component amount calculated on behalf of County
pursuant to Paragraph 15.1.5, below, that is used to determine the total net amount payable to Contractor or County
in the event of a partial or full termination or discontinuance of the Work.
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1.1.43 County Consultant. “County Consultant” means a consultant, other than Architect, engaged by
County (or engaged as a sub-consultant to the Architect or a County Consultant) to provide professional advice to
County with respect to the design, construction or management of the Project.

1.1.44 County Review Date. “County Review Date” means an end date set forth in the Construction
Schedule or Submittal Schedule within which County, Architect or a County Consultant is to provide information,
review documents or render decisions, approvals or disapprovals.

1.1.45 County Review Period. “County Review Period” means a period of time set forth in the Construction
Schedule or Submittal Schedule within which County, Architect or a County Consultant is to provide information,
review documents or render decisions, approvals or disapprovals.

1.1.46 County Risk Manager. “County Risk Manager” means the individual employee of the County acting
as its risk manager.

1.1.47 County Website. “‘County Website” means the website maintained by County at
htip:/fwww.rivcoeda.org.

1.1.48 Date of Commencement. “Date of Commencement” means the starting date used for calculation of
the Contract Time, and is the date, no earlier than the first working day following issuance of the Notice to Proceed,
that is fixed in the Notice to Proceed issued by the County or, if no Notice to Proceed is issued, the Day that the
Contractor actually commences Work at the Site in accordance with Paragraph 8.1.1, below.

1.1.49 Day. “Day”, whether capitalized or not, and unless otherwise specifically provided, means calendar
day, including weekends and Holidays. "

1.1.50 Declaration of Sufficiency of Funds. “Declaration of Sufficiency of Funds” means the declaration,
in the form included in the Bidding Documents, required to be submitted by Contractor under circumstances where

Contractor has not executed a collective bargaining agreement covering the workers who will be employed to perform
the Work.

1.1.51 Defective Work. “Defective Work” means materials, equipment, labor, workmanship, construction
services or other construction work comprising the Work by Contractor or a Subcontractor that (1) is faulty, omitted,
incomplete, or deficient, or (2) does not conform to Applicable Laws, the Contract Documents, or the requirements of
any inspection, reference standard, test, code or approval specified in the Contract Documents.

1.1.52 Delay. “Delay” means any circumstances involving delay, disruption, hindrance or interference.

1.1.53 Deleted Work. “Deleted Work” means Work that is eliminated or its scope or cost reduced pursuant
to a Change Order or Unilateral Change Order.

1.1.54 Department of Industrial Relations. “Department of Industrial Relations” means The Department of
Industrial Relations of the State of California.

1.1.55 Design Discrepancy. “Design Discrepancy” means an error, omission, conflict, ambiguity, lack of
coordination or noncompliance with Applicable Laws contained in the Bidding Documents, Contract Documents,
Reference Documents or other information made available by County to Contractor prior to or after the Bid Closing
Deadline.

1.1.56 Design Documents. “Design Documents” means all originals, copies and drafts of plans, drawings,
tracings, specifications, programs, reports, calculations, presentation materials, models, building information models
and other writings or materials containing designs, specifications or engineering information related to the Work or
Project prepared by Architect, County Consultants, Contractor, Separate Contractors or Subcontractors including,
without limitation, computer aided design materials, electronic data files and paper copies. The term “Design
Documents” includes both the written documents and all building and other designs depicted therein.
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1.1.57 Design Intent. “Design Intent” means the general intended design objectives of the Design
Documents prepared by Architect and County Consultants, as described in Paragraph 1.2.1, below.

1.1.58 Designation of Subcontractors. “Designation of Subcontractors” means the list of proposed
Subcontractors prepared by the Bidder pursuant to California Public Contract Code §§4100 et seq.

1.1.59 Differing Site Condition. “Differing Site Condition” means an unforeseen condition that constitutes a
basis for Contract Adjustment pursuant to Paragraph 4.3.8, below.

1.1.60 Disability Laws. “Disability Laws”™ means applicable federal, state, local or municipal laws, rules,
orders, regulations, statutes, ordinances, codes, decrees, or requirements of any Government Authority, which
regulate, relate to or impose liability or standards of conduct with respect to, or accessibility for, persons with
disabilities, including, without limitation, the Americans with Disabilities Act (42 USCA §§ 12101 et seq.) and the Fair
Housing Amendments Act of 1988 (42 USCA §§ 3604 et seq.).

1.1.61 Discovery Date. “Discovery Date”, generally used in reference to Contractor's obligation to give
written notice of certain facts, conditions or circumstances, means the earlier of the dates that Contractor or any
Subcontractor either: (1) discovered such facts, conditions or circumstances; or (2) should have discovered such
facts, conditions or circumstances in the exercise of the level of care required by the terms of the Standard of
Performance.

1.1.62 Drawings. “Drawings” means graphic and pictorial documents showing the design, location and
dimensions of the Project, and generally includes plans, elevations, subparagraphs, details, schedules and diagrams.
The term “Drawings” is used interchangeably with "Plans”.

1.1.63 EDA. “EDA” means the Economic Development Agency for the County of Riverside.

1.1.64 Environmental Laws. “Environmental Laws” means all applicable federal, state, local or municipal
laws, rules, orders, regulations, statutes, ordinances, codes, decrees and permits or other requirements of any
Governmental Authority, which regulate, relate to, or impose liability or standards of conduct concerning any
Hazardous Substance (including, without limitation, the use, handling, transportation, production, disposal, discharge
or storage thereof), occupational or environmental conditions on, under, or about the Site or Existing Improvements
(including, without limitation, soil, groundwater, and indoor and ambient air conditions), environmental protection
(natural or manmade resources), or occupational health or industrial hygiene (but only to the extent related to
Hazardous Substances on, under, or about the Site or Existing Improvements), as now or may at any later time be in
effect, including without limitation, the Comprehensive Environmental Response, Compensation and Liability Act of
1980 [42 U.S.C.A. §§ 9601 et seq.]; the Resource Conservation and Recovery Act of 1976 [42 U.S.C.A. §§ 6901 et
seq.]; the Clean Water Act (also known as the Federal Water Pollution Control Act) [33 U.S.C.A. §§ 1251 et seq.]; the
Toxic Substances Control Act [15 U.S.C.A. §§ 2601 et seq.]; the Hazardous Substances Transportation Act [49
U.S.C.A. §§ 1801 et seq.]; the Insecticide, Fungicide, Rodenticide Act [7 U.S.C.A. §§ 136 et seq.]; the Superfund
Amendments and Reauthorization Act [42 U.S.C.A. §§ 6901 et seq.]; the Clean Air Act [42 U.S.C.A. §§ 7401 et seq.];
the Safe Drinking Water Act [42 U.S.C.A. §§ 300f et seq.]; the Solid Waste Disposal Act [42 U.S.C.A. §§ 6901 et
seq.]; the Surface Mining Control and Reclamation Act [30 U.S.C.A. §§ 1201 et seq.]; the Emergency Planning and
Community Right to Know Act [42 U.S.C.A. §§ 11001 et seq.]; the Occupational Safety and Health Act [29 U.S.C.A.
§§ 655 and 657]; the Residential Lead-Based Paint Exposure Act (Title X of the Housing and Community
Development Act of 1992) [15 U.S.C.A. §§ 2681 et seq.]; the Lead-Based Paint Poisoning Prevention Act [42
U.S.C.A. §§ 4821 et seq.]; the Federal Endangered Species Act, the California Endangered Species Act, the
Migratory Bird Treaty Act, the National Environmental Policy Act, the California Environmental Quality Act, Porter
Cologne Water Quality Act (California Water Code §§ 13000 et seq), and all similar federal, state or local laws, rules,
orders, regulations, statutes, ordinances, codes, decrees, or requirements.

1.1.65 Escrow Agent. “Escrow Agent” means an entity serving as escrow agent pursuant to California
Public Contract Code §22300 in connection with the deposit of securities or retention.

1.1.66 Escrow Bid Documents. “Escrow Bid Documents” means all written documentation and electronic
files reflecting the basis for and calculation of a Bid, including, without limitation, estimates, quantity take-offs, price
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quotations, product data, pricing data, memoranda, narratives, add/deduct sheets and reports (including, without
limitation, reports on conditions at, under, or in the vicinity of the Site). The term “Escrow Bid Documents” does not
include copies of Bidding Documents if they are not needed to comply with the requirements of the Bidding
Documents applicable to submission of Escrow Bid Documents.

1.1.67 Event of Contractor Default. “Event of Contractor Default” means any of the events constituting
default by Contractor as set forth in Paragraph 15.1.1, below.

1.1.68 Evidence of Insurance. “Evidence of Insurance” means the statement, completed by Bidder in the
form included in the Bidding Documents, evidencing the Bidder's compliance with the insurance requirements of the
Bidding Documents. '

1.1.69 Excusable Delay. “Excusable Delay” means a Delay, other than a Compensable Delay, to
Contractor’s ability to achieve Substantial Completion or Final Completion of the Work within the Contract Time that
is: (1) not caused, in whole or in part, by an act or omission of Contractor or a Subcontractor, of any Tier, constituting
negligence, willful misconduct, a violation of an Applicable Law or a failure by Contractor or any Subcontractor, of any
Tier, to comply with the Contract Documents; (2) unforeseeable, unavoidable and beyond the control of Contractor
and the Subcontractors, of every Tier; and (3) the result of a Force Majeure Event. Without limitation to the foregoing,
neither the bankruptcy, insolvency nor financial inability of Contractor or a Subcontractor, of any Tier, nor any failure
by a Subcontractor, of any Tier, to perform any obligation imposed by contract or Applicable Laws shall constitute a
ground for Excusable Delay.

1.1.70 Existing Improvements. “Existing Improvements” means all improvements located on the Site as of
the Bid Closing Deadline, whether above or below the surface of the ground, including, but not limited to, existing
buildings, utilities, infrastructure improvements and other facilities.

1.1.71 Extra Work. “Extra Work” means labor, materials, equipment, services or other work, not reasonably
inferable by Contractor or its Subcontractors from the design and other information set forth in the Bidding
Documents, the performance of which requires the expenditure by Contractor of additional and unforeseen Allowable
Costs. References to Extra Work shall not be interpreted to mean or imply that Contractor is entitled to a Contract
Adjustment unless such Extra Work constitutes a Compensable Change.

1.1.72 Final Completion, Finally Complete. “Final Completion” and “Finally Complete” mean the point at
which the following conditions have occurred with respect to the entire Work:

A the Work is fully completed, including all minor corrective, or "punch list," items;

.2 all permits, approvals and certificates by Governmental Authorities, such as, but not
necessarily limited to, a permanent or temporary certificate of occupancy required to occupy and use the Work have
been issued free of any conditions that are the result of an act or omission of Contractor or a Subcontractor, of any
Tier, constituting negligence, willful misconduct, a violation of an Applicable Law or a failure by Contractor or any
Subcontractor, of any Tier, to comply with the Contract Documents;

3 the Work and the related portions of the Site have been thoroughly cleared of all construction
debris and cleaned in accordance with the requirements of the Contract Documents, including, but not necessarily
limited to where applicable, the following: removal of temporary protections; removal of marks, stains, fingerprints and
other soil and dirt from painted, decorated and natural-finished woodwork and other Work; removal of spots, plaster,
soil and paint from ceramic tile, marble and other finished materials; all surfaces, fixtures, cabinet work and equipment
are wiped and washed clean and in an undamaged, new condition; all aluminum and other metal surfaces are
cleaned in accordance with recommendations of the manufacturer; and all stone, tile and resilient floors are cleaned
thoroughly in accordance with the manufacturer's recommendations and buff dried by machine to bring the surfaces
to sheen;

4 all conditions set forth in the Contract Documents for Substantial Completion of the Work
have been, and continue to be, fully satisfied;
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5 all conditions pertaining to the Work and required for the release of County’s obligations
(including, but not limited to, release of County’s bond obligations) to Governmental Authorities (including, but not
limited to, matters involving grading, flood control, public works, transportation and traffic) have been satisfied; and

.6 Contractor has delivered to County all Close-Out Documents.

1.1.73 Final Completion Punch List. “Final Completion Punch List” means the list of minor items of Work
to be completed or corrected by Contractor for Final Completion.

1.1.74 Final Payment. “Final Payment’ means payment by County to Contractor of the entire unpaid
balance of the Contract Price due to Contractor following Final Completion.

1.1.75 Force Majeure Event. “Force Majeure Event” means, and is restricted to, any the following: (1) Acts
of God occurring at the Site; (2) terrorism or other acts of a public enemy; (3) orders of Governmental Authorities
(including, without limitation, unreasonable and unforeseeable Delay in the issuance of permits or approvals by
Governmental Authorities that are required for the Work); (4) epidemics or quarantine restrictions; (5) strikes and
other organized labor action occurring at the Site and the effects thereof on the Work to the extent such strikes and
other organized labor action are beyond the control of Contractor and its Subcontractors, of every Tier, and to the
extent the effects thereof cannot be avoided by use of replacement workers or implementation of a dual gate system
of entry to the Site; or (6) unusual shortages in materials that are supported by documented proof that (a) Contractor
made every effort to obtain such materials from all available sources, (b) such shortage is due to the fact that such
materials are not physically available from single or muitiple sources or could have been obtained only at exorbitant
prices entirely inconsistent with current rates taking into account the quantities involved and the usual industry
practices in obtaining such quantities, and (c) such shortages and the difficulties in obtaining alternate sources of
materials could not have been known or anticipated as of the Bid Closing Deadline.

1.1.76 Fragnet. “Fragnet” means a contemporaneous, fragmentary scheduling network, which graphically
identifies the sequencing of all critical and non-critical new activities and/or activity revisions affected by a
Compensable Delay or Excusable Delay with logic ties to all affected existing activities noted on the Construction
Schedule, that isolates and quantifies a time impact of a specific issue, determines and demonstrates any such
specific Delay in relation to past and/or other current Delays and provides a method for incorporating all Contract
Adjustments to the Contract Time into an update of the approved Construction Schedule.

1.1.77 General Conditions. “General Conditions” means the herein set forth general terms and conditions
governing performance of the Work.

1.1.78 General Requirements. “General Requirements” means the portion of the Specifications so titled
setting forth additional requirements for administration of the Work.

1.1.79 Good Faith Determination. “Good Faith Determination” means a determination made by the
Assistant CEO/EDA or other authorized representative of County, which he/she believes in good faith to be a proper
exercise of County’s rights and to have a reasonable basis in fact, whether or not such determination is in fact proper,
reasonable or correct or adjudged to be so.

1.1.80 Governmental Authority. “Governmental Authority” means the United States, the State of
California, the County of Riverside (acting in its regulatory, rather than proprietary, capacity), the City in which the
Project is located, any other local, regional, state or federal political subdivision, authority, agency, department,
commission, board, bureau, court, judicial or quasi-judicial body, and any legislative or quasi-legislative body, or
instrumentality of any of them, which exercises jurisdiction over the Project, Work, Site, Contractor or County,
including, without limitation, any Governmental Authority having jurisdiction to review and approve or reject the
Contract Documents or the Work based on compliance or non-compliance with Applicable Laws.

1.1.81 Governmental Authority Review Period. “Governmental Authority Review Period” means a period
of time set forth in the Construction Schedule or Submittal Schedule for Governmental Authority review, and/or
approval, of the Work.

SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY DETENTION CENTER SECTION 00005 — GENERAL CONDITIONS
COUNTY OF RIVERSIDE ECONOMIC DEVELOPMENT AGENCY PAGE 9 of 108
PROJECT NUMBER: FM08110005546




1.1.82 Guarantee To Repair Period. “Guarantee To Repair Period” means the period of time set forth in
Section 13.3, below, for repair or replacement of Defective Work. .

1.1.83 Hazardous Substance. “Hazardous Substance” means either of the following: (1) any chemical,
material or other substance defined as or included within the definition of "hazardous substances,” "hazardous
wastes," "extremely hazardous substances," "toxic substances," "toxic material," "restricted hazardous waste,"
“special waste," “contamination” or words of similar import under any Environmental Law, including, without limitation,
the following: petroleum (including crude oil or any fraction thereof), asbestos, asbestos-containing materials,
polychlorinated biphenyls ("PCBs") and PCB-containing materials, whether or not occurring naturally; or (2) any
substance that because of its quantity, concentration or physical or chemical characteristics poses a significant present or
potential hazard to human health and safety or to the environment, and which has been determined by any Governmental
Authority to be a hazardous waste or hazardous substance.

1.1.84 Holiday. “Holiday” means a Day recognized by County as being a legal holiday for its staff and
employees.

1.1.85 Indemnitees. “Indemnitees” means those persons or entities listed in Paragraph 3.18.1, below, as
the “Indemnitees”.

1.1.86 Inspector of Record. “Inspector of Record” means a person designated by the County to perform
inspections on behalf of the County, who may be an employee or an independent consultant to County.

1.1.87 Installation Subcontractor. “Installation Subcontractor” means a Subcontractor who performs. a

portion of the Work that includes providing substantial, rather than minor and incidental, services for the installation of
temporary or permanent materials, equipment or facilities at the Site.

setting forth the requirements to be followed by Bidders in preparing and submitting Bids.

1.1.88 Instructions to Bidders. “Instructions to Bidders” means the portion of the Bidding Documents ,

1.1.89 Intellectual Property Rights. “Intellectual Property Rights” means all intellectual property
rights, including, without limitation, patent, trademark, trade dress, copyright, industrial design rights, priority rights and
trade secrets.

1.1.90 Key Personnel, Key Persons. “Key Personnel’ and “Key Persons” mean those individuals
employed by Contractor as described in Paragraph 3.8.1, below, and any replacements thereto approved by County,
whose personal performance is deemed of the essence to the Construction Contract.

1.1.91 Loss, Losses. “Loss” and “Losses” mean any and all economic and non-economic losses, costs,
liabilities, claims, damages, cost escalations, actions, judgments, settlements, expenses, fines, penalties and punitive
damages including, without limitation, full and actual attorney’s fees (including, without limitation, attorney’s fees for
trial and on appeal), expert and non-expert witness fees, arbitrator and arbitration fees, court costs (statutory and non-
statutory), and mediation and mediator fees. :

1.1.92 Modification. “Modification” means a document, other than a Change Order or Construction Change
Directive, approved and signed by County and Contractor after execution of the Construction Contract, agreeing to
alter, amend or modify the Contract Documents.

1.1.93 Mold. “Mold” means mold, mildew, spores or other microorganisms of any type, nature or
description, or any by-product thereof, the presence of which poses an actual or potential threat to human health,
including, without limitation, any species of organisms of the kingdoms of fungi or mycota, including yeasts, smuts,
ruts, mildews, mold and mushrooms, or any microbial contamination, either airborne or surface, which arises out of or
is related to the presence of fungi or spores (including, without limitation, aspergilius, cladosporium, penicillium and
stachybortrys chartarum).

1.1.94 Non-Collusion Declaration. “Non-Collusion Declaration” means the form, so titled, required by .
California Public Contract Code §7106 and the Bidding Documents to be submitted by Bidder with its Bid.
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1.1.95 Notice Inviting Bids. “Notice Inviting Bids” means the notice issued by or on behalf of County
inviting submission of Bids for the Project.

1.1.96 Notice Inviting Prequalification Statements. “Notice Inviting Prequalification Statements” means
the formal notice issued by County inviting contractors to participate in County’s process for Prequalification of
Bidders.

1.1.97 Notice of Change. “Notice of Change” means a formal written notice required to be submitted by
Contractor pursuant to Paragraph 7.6.1, below, notifying County of circumstances that Contractor believes may give
rise to a Contract Adjustment.

1.1.98 Notice of Completion. “Notice of Completion” means a “notice of completion” as defined in
California Civil Code §9204.

1.1.99 Notice of Delay. “Notice of Delay” means a formal written notice prepared and submitted by
Contractor pursuant to Paragraph 8.2.2, below, notifying County of circumstances that Contractor believes may give
rise to a Contract Adjustment to the Contract Time for Excusable Delay or Compensable Delay or a Contract
Adjustment to the Contract Price for Compensable Delay.

1.1.100 Notice of Final Completion. “Notice of Final Completion” means the written notice by County
confirming the date of actual Final Compietion.

1.1.101 Notice of Intent to Award. “Notice of Intent to Award” means the written notice by or on behalf of
County stating County’s intent to Award the Construction Contract.

1.1.102 Notice of Substantial Completion. “Notice of Substantial Completion” means the written notice by
County confirming the date of actual Substantial Completion.

1.1.103 Notice to Proceed. “Notice to Proceed” means the written notice issued by County to Contractor to
begin the Work.

1.1.104 Payment Bond, Performance Bond. “Payment Bond” and “Performance Bond” mean the surety
bonds required to be provided by Contractor pursuant to Article 12, below.

1.1.105 Plans. “Plans” means the graphic and pictorial portions of the Contract Documents prepared by
Architect or its Subconsultants showing the design, location and dimensions of the Work, including, without limitation,
plans, elevations, details, schedules and diagrams. The term "Plans"” is used interchangeably with "Drawings”.

1.1.106 Post-Award Submittals. “Post-Award Submittals” means the documents described in the Bidding
Documents that the apparent successful Bidder is required to submit after opening of Bids as a condition of Award.

1.1.107 Pre-Bid Conference. “Pre-Bid Conference” means the conference, specified in the Notice Inviting
Bids as either mandatory or optional, held prior to the Bid Closing Deadline for the purpose of, without limitation,
introducing the Bidders to the Project, and which conference may, or may not, include a review of the Site.

1.1.108 Prequalification. “Prequalification” means a process for Prequalification of contractors for bidding
that is conducted by County pursuant to California Public Contract Code §20101 or as otherwise permitted by
Applicable Laws.

1.1.109 Prequalification Documents. “Prequalification Documents” means the collection of documents
issued to and submitted by individuals or entities pursuant to a Prequalification conducted by County.

1.1.110 Prequalified Bidder. “Prequalified Bidder” means a contractor that is prequalified as part of a
Prequalification conducted by County pursuant to Public Contract Code §20101.
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1.1.111 Product Data. “Product Data” means illustrations, standard schedules, charts, instructional
brochures, diagrams and other information furnished by Contractor to illustrate a material, product or system for the
Work. \

1.1.112 Progress Payment. “Progress Payment” means a monthly payment of a portion of the Contract
Price prior to Final Completion based on Contractor’s progressed performance of the Work.

1.1.113 Project. “Project” means the improvements comprising, or necessary or appurtenant to the use of,
the work of improvements described generally in the Bidding Documents, of which the Work may be the entirety of
such improvements or only a part.

1.1.114 Project Documents. “Project Documents” means all writings (hard copy and electronic) in the
possession of Contractor at the Site or elsewhere that relate in any way to the Project or Work.

1.1.115 Project Team. “Project Team” means County, Architect, County Consultants, Contractor, the
Subcontractors, the Separate Contractors, Inspectors of Record and other firms or individuals retained by County, or
retained by others with County’s approval, participating in the planning, programming, design, construction or
inspection of the Work.

1.1.116 Reasonable Order of Magnitude Estimate. “Reasonable Order of Magnitude Estimate” means a
general estimate prepared by Contractor, or jointly by Contractor and County, without the benefit of complete or
definitive pricing by Subcontractors, of the projected additional cost and time associated with Contractor's
performance of a particular item or items of Extra Work or Deleted Work described in a Construction Change
Directive. Unless otherwise agreed to in writing between County and Contractor, a Reasonable Order of Magnitude
Estimate does not constitute either an authorization or agreement by County to any Contract Adjustment or a
guarantee or promise by Contractor with respect to the amount of any Contract Adjustment that may be associated
with a Compensable Change or Deleted Work.

1.1.117 Record Documents. “Record Documents” means the collection of documents assembled and
prepared by Contractor (including, without limitation, the Record Drawings and Specifications) showing the condition
of the Work as actually built.

1.1.118 Record Drawings, Record Specifications. “Record Drawings” and “Record Specifications” mean
the Drawings and Specifications marked by Contractor to show the condition, location and placement of the Work as
actually built, including, without limitation, the locations of mechanical, electrical, plumbing or similar portions of the
Work that are depicted diagrammatically in the Drawings.

1.1.119 Reference Documents. “Reference Documents” means reports, studies, surveys and other
information provided by County for Contractor's review and consideration in preparing its Bid, including, without
limitation, information describing the Site (including surface or subsurface conditions), Existing Improvements or
Hazardous Substances at the Site.

1.1.120 Request for Extension. “Request for Extension” means a formal written request submitted by
Contractor pursuant to Paragraph 8.2.3, below, setting forth the justification and support for Contractor’s request for a
Contfract Adjustment to the Contract Time.

1.1.121 Request for Information. “Request for Information” means a written request by Contractor for
clarification of what it perceives to be a discrepancy in the Contract Documents (including, without limitation,
information in the Contract Documents constituting a Design Discrepancy or a variance between the information in the
Bidding Documents or Contract Documents and conditions at the Site or in Existing Improvements).

1.1.122 Safety Program. “Safety Program” means the formal, written program prepared by Contractor
setting forth detailed procedures and precautionary measures for protecting persons and property from injury or
damage.
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1.1.123 Samples. “Samples” means physical examples that, when approved by County and Architect,
ilustrate materials, equipment or workmanship by which the Work is to be evaluated and judged as part of the
Submittal process. ‘

1.1.124 Schedule of Values. “Schedule of Values” means a detailed, itemized breakdown of the Contract
Price, which provides for an allocation of the dollar values to each of the various parts of the Work.

1.1.125 Self-Performed Work. “Self-Performed Work” means Work related to a Compensable Change or
Deleted Work that is performed or to be performed by Contractor's own laborers who are employed by Contractor,
rather than by the employees of a Subcontractor, using materials and equipment purchased by Contractor directly
from a supplier or manufacturer.

1.1.126 Separate Contractor. “Separate Contractor” means a contractor, subcontractor, supplier or vendor
under contract directly to County to provide services, materials, labor, equipment or other work to the Project.

1.1.127 Shop Drawing. “Shop Drawing” means a drawing, diagram, schedule and other data specially
prepared for the Work by Contractor or a Subcontractor to illustrate some portion of the Work.

1.1.128 Site. “Site” means: (1) the parcel of land owned by County on which the Project is to be constructed
and such additional parcels as may be purchased by County for such construction; (2) all areas adjacent to such
parcels that may be used by Contractor or the Subcontractors for staging, storage, parking or temporary offices; and
(3) all land areas, both private and public, adjacent to such parcels on which Work is required to be performed under
the Contract Documents, Applicable Laws or permits relating to the Project.

1.1.129 Specifications. “Specifications” means the portion of the Contract Documents consisting of the
written requirements for materials, equipment, standards and workmanship for the Work and performance of related
services.

1.1.130 Standard of Performance. “Standard of Performance” means the general standard governing
Contractor’s performance of its obligations under the Construction Contract and General Conditions as set forth in
Section 2.2 of the Construction Contract.

1.1.131 State Water Resources Control Board. “State Water Resources Control Board” means the State
Water Resources Control Board of the State of California.

1.1.132 Storm Water Permit. “Storm Water Permit” means any applicable storm water, urban runoff or
statewide general NPDES permit issued by the State of California or the United States pursuant to the provisions of
the Clean Water Act (Title 33U.S.C.§§1251 et seq.) and/or Porter Cologne Water Quality Control Act (California Water
Code §§13000 et seq.) and including any related regulations issued by the State of California or the United States.

1.1.133 Sub-Bidder. “Sub-Bidder” means a person or entity that submits a bid to a Bidder for some portion
of the Work that is to be performed by that person or entity acting as a first-Tier Subcontractor.

1.1.134 Subcontractor. “Subcontractor” means a person or entity that has a contract to perform a portion of
the Work, including without limitation, subcontractors, sub-subcontractors, suppliers, equipment operators,
manufacturers and vendors, of any and every Tier.

1.1.135 Submittal. “Submittal” means a Shop Drawing, Product Data, Sample, detailed design, exemplar,
fabrication and installation drawing, list, graph, operating instruction or other document required to be submitted by
Contractor under the Contract Documents.

1.1.136 Submittal Schedule. “Submittal Schedule” means the schedule prepared by Contractor showing the
timing for submission and review of Submittals during construction.

1.1.137 Substantial Completion, Substantially Complete. “Substantial Completion” and “Substantially
Complete” mean the point at which the following conditions have occurred with respect to the entire Work or a portion

SITE PREPARATION AND DEMOLITION FOR THE EAST COUNTY DETENTION CENTER SECTION 00005 — GENERAL CONDITIONS
COUNTY OF RIVERSIDE ECONOMIC DEVELOPMENT AGENCY PAGE 13 of 108
PROJECT NUMBER: FM08110005546




of the Work designated by County in writing to be Substantially Completed prior to Substantial Completion of the
entire Work:

A such Work is sufficiently and entirely complete in accordance with Contract Documents so
that such Work can be fully enjoyed and beneficially occupied and utilized by County for its intended purpose (except
for minor items which do not impair County's ability to so occupy and use such Work);

2 all permits, approvals and certificates by Governmental Authorities, such as, but not
necessarily limited to, a permanent or temporary certificate of occupancy required to occupy and use such Work have
been issued free of any conditions that are the result of an act or omission of Contractor or a Subcontractor, of any
Tier, constituting negligence, willful misconduct, a violation of an Applicable Law or a failure by Contractor or any
Subcontractor, of any Tier, to comply with the Contract Documents; and

3 all building systems included in such Work are operational as specified, all designated or
required inspections and certifications by Governmental Authorities have been made and posted and instruction of
County’s personnel in the operation of the systems has been completed.

1.1.138 Substantial Completion Punch List. “Substantial Completion Punch List” means the list of items of
Work to be completed or corrected by Contractor for Substantial Completion.

1.1.139 Substitution. “Substitution” means a material, product or item of material or equipment proposed by
the Bidder or Contractor in place of that specified in the Bidding Documents or Contract Documents.

1.1.140 Substitution Request Form. “Substitution Request Form” means the form, so titled, that is included
in the Bidding Documents for use by the Bidders when requesting a Substitution.

1.1.141 Supplementary Conditions. “Supplementary Conditions” means those portions of the
Specifications that supplement, by addition, modification or deletion, a specific portion of the General Conditions.

1.1.142 Surety. “Surety” means Contractor's surety(ties) issuing the Bid Bond, Performance Bond or
Payment Bond.

1.1.143 Tier. “Tier" means the contractual level of a Subcontractor with respect to Contractor. For example,
a “first-tier" Subcontractor is under contract with Contractor. A sub-subcontractor under contract with a first-tier
Subcontractor is in the "second tier," and so on. Use of the phrase “of every Tier”, or similar phraseology, in the
Contract Documents shall not be interpreted as implying that other provisions of the Contract Documents, where such
phrase is not used, are intended to be limited in application to only the first Tier or to only certain other Tiers of
Subcontractors.

1.1.144 Time Impact Analysis. “Time Impact Analysis” means a written report evaluating the impact of an
Excusable or Compensable Delay, which shall include, at a minimum, the following: (1) a narrative description of the
Delay and its impact on the critical path to achievement of a Substantial Completion or Final Completion of the Work
or a portion of the Work designated by County within the Contract Time; (2) a Fragnet; (3) the number of Days of
extension sought by Contractor as a Contract Adjustment to the Contract Time; (4) a computation of the Days of
Compensable Delay multiplied times the liquidated damages payable to Contractor pursuant to Section 3.3 of the
Construction Contract, if any, sought by Contractor; (5) a statement that Contractor has complied with the
requirements of the General Conditions for written notice of Delays, along with the dates and copies of such notices;
(6) the measures taken by Contractor and Subcontractors to prevent or minimize the Delay; and (7) Contractor’s
recommendations for reordering or re-sequencing the Work to avoid or minimize further Delay.

1.1.145 Unexcused Delay. “Unexcused Delay” means any Delay that is not a Compensable Delay or
Excusable Delay or that constitutes a Compensable Delay or Excusable Delay for which Contractor is not entitled to a
Contract Adjustment to the Contract Time, including, without limitation, the following: (1) Delay caused by an act or
omission of Contractor or a Subcontractor, of any Tier, constituting negligence, willful misconduct, a violation of an
Applicable Law or a failure by Contractor or any Subcontractor, of any Tier, to comply with the Contract Documents;
(2) Delay for which Contractor has failed to provide a timely and complete Notice of Delay or Request for Extension;
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or (3) Delay associated with any circumstances where the costs or risk associated with such circumstances are
designated in the Contract Documents as being at Contractor’s risk or Contractor's Own Expense.

1.1.146 Unilateral Change Order. ‘“Unilateral Change Order” means a writing signed by County in
accordance with Article 7, below, in which County unilaterally sets forth its Good Faith Determination of the
undisputed portion of an otherwise disputed Contract Adjustment.

1.1.147 Work. “Work” means all labor, materials, equipment, services, permits, licenses, taxes and other
things necessary for Contractor to perform its obligations under the Contract Documents, including, without limitation,
any Changes requested by County, in accordance with the Contract Documents and all Applicable Laws. The Work
may constitute the whole or a part of the Project.

1.1.148 Worker’s Compensation Certificate. “Worker's Compensation Certificate” means the statement,
completed by Bidder in the form included in the Instruction to Bidders, evidencing the Bidder's compliance with the
worker’s compensation insurance requirements of the Bidding Documents and Applicable Laws.

1.2 CORRELATION, INTERPRETATION AND INTENT OF CONTRACT DOCUMENTS

1.2.1  Design Intent. The intent of the Contract Documents is for Contractor to provide all items necessary
to produce a work of improvement that is complete as a whole and that is, in all of its parts, suitable for use and
occupancy for its intended purpose, including, without limitation, all equipment, casework, mechanical, electrical and
similar devices of whatever nature, completely installed, hooked-up and made fully operational and functional.

1.22 Complementary. Contract Documents are complementary, and what is called for by one shall be
as binding as if called for by all. Any Work called for on the Drawings and not mentioned in the Specifications, or vice
versa, shall be performed as though fully set forth in both.

1.2.3 Technical Words. Unless otherwise stated in the Contract Documents, technical words and
abbreviations contained in the Contract Documents are used in accordance with commonly understood construction
industry meanings and non-technical words and abbreviations are used in accordance with their commonly
understood meanings.

1.24 Trade Names. It is not the intention of the Contract Documents to go into detailed descriptions of
any materials or methods commonly known to the trade under a "trade name" or "trade term." The mere mention or
notation of such "trade name" or "trade term" shall be considered a sufficient notice to the Contractor that it will be
required to complete the Work so named with all its appurtenances according to first-class practices of the trade.

1.2.5 Incidental ltems. The naming of any material or equipment shall mean furnishing and installing of
same, including all incidental and accessory items thereto and labor therefor, in accordance with first-class practices
of the trade involved, unless specifically noted otherwise.

1.26 Drawing Dimensions. Figured, derived or numerical dimensions on scale Drawings shall govern
over Drawings without figured dimensions. The Drawings shall not be scaled to determine dimensions, and (except in
the case of diagrammatic Drawings) dimensions shall be calculated from figures shown on the Drawings. Obvious
discrepancies between scale and figured dimensions, not marked "not to scale,” must be brought to the Architect's
attention before proceeding with the Work affected by the discrepancy. Contractor shall carefully check and compare
all portions of the Drawings and Specifications so as to correctly interpolate the intended dimensions for any portion of
the Work that is not explicitly dimensioned in the Contract Documents.

1.2.7 Drawings, Specifications. In general, the Drawings will show dimensions, positions, and kind of
construction and the Specifications will define materials, quality and standards. Work not particularly shown, detailed,
marked or specified shall be the same as similar parts that are shown, detailed, marked or specified.

1.2.8 Typical Work. Work not particularly shown, detailed, marked or specified shall be the same as
similar parts that are shown, detailed, marked or specified.
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1.2.9 Divisions of the Work. All the Work mentioned or indicated in the Contract Documents shall be
performed by Contractor as part of the Work unless specifically indicated in the Contract Documents to be done by
others. The organization of the Specifications into divisions, sections and articles and the arrangement of the
Drawings shall not control Contractor in dividing the Work among the Subcontractors or in establishing the extent of
the Work to be performed by the Subcontractors.

1.2.10 Applicable Laws. Compliance with Applicable Laws shall be considered as a part of the Work.

1.2.11 Interpretations of Laws. In the event of a conflict between or among Applicable Laws governing
performance of the Work, the more stringent shall govern. Contractor assumes, at Contractor's Own Expense, sole
responsibility for, and the risk associated with, interpretations of Applicable Laws made by Contractor not predicated
on written orders issued by Governmental Authorities that by their terms are applicable to the Project, including,
without limitation, interpretations or assumptions made by Contractor based on decisions, orders or approvals (written
or unwritten) issued by or on behalf of Governmental Authorities in connection with work on other projects or
properties near or in the general vicinity of the Site.

1.2.12 Modifiers. The Contract Documents may omit modifying words such as "all" and "any," and articles
such as "the" and "an." If a modifier or an article is not included in one statement and appears in another, it is not
intended to affect the interpretation of either statement. The use of the word "including," when following any general
statement, shall not be construed to limit such statement to specific items or matters set forth immediately following
such word or to similar items or matters whether or not non-limiting language (such as "without limitation," "but not
limited to," or words of similar import) is used with reference thereto, but rather shall be deemed to refer to all other
items or matters that could reasonably fall within the broadest possible scope of such general statement.

1.2.13 Singular, Gender, Captions.  When appropriate to the context, the use of the singular number
shall be deemed to include the plural and vice versa. Each gender shall be deemed to include any other gender, and
each shall include corporation, partnership, trust or other legal entity whenever the context so requires. The captions
and headings of the various subdivisions of the Contract Documents are intended only as a matter of reference and
convenience and in no way define, limit, or prescribe the scope or intent of the Contract Documents or any subdivision
thereof.

1.2.14 Cross-References. Any cross-references indicated between various paragraphs or other portions
of the Specifications, Drawings or other Contract Documents are provided for the convenience of Contractor and shall
not be deemed to be all-inclusive.

1.2.15 Diagrammatic Design. Drawings and diagrams for mechanical, plumbing, electrical, fire sprinkler,
fire alarm and low voltage Work shall be considered as diagrammatic only and shall not be used for any structural
guidance or physical layout. Because such Drawings are diagrammatic, Contractor shall be responsible to provide
any and all numbers and lengths of fittings, wire, conduit, connections, attachments or similar materials or devices
needed to complete the Work, without Contract Adjustment, whether or not they exceed the numbers of pieces or the
lengths indicated by such Drawings. Contractor is solely responsible to carefully plan and coordinate in advance, by
means of coordination drawings prepared by Contractor or a Subcontractor, the installation of any Work shown
diagrammatically and shall do so in such a manner as to make maximum use of the space available and anticipate
and avoid wherever possible conflict and interferences among such portions of the Work and with other portions of the
Work, including structural members.

1.2.16 Demolition. Existing Improvements at the Site of which no specific description is made in the
Contract Documents, but which could be reasonably assumed to interfere with the satisfactory completion of the
Work, shall be removed and disposed of by Contractor without Contract Adjustment. If Contractor is unsure whether
a specific Existing Improvement at the Site which is not specifically described in the Contract Documents should be
removed and disposed of, Contractor shall promptly ask the County whether such Existing Improvement is to be
removed or remain in place, and shall comply with any directive given in response.

1.2.17 Omissions. Iltems missing from the Contract Documents shall nevertheless be provided by the
Contractor, without Contract Adjustment, to the extent reasonably inferable from the Contract Documents as being
necessary to satisfy the Design Intent.
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1.2.18 Conflicts. Notwithstanding the provisions of Paragraph 1.2.19, below, in the event of conflict
between any of the Contract Documents, the provision placing a more stringent requirement or greater burden on the
Contractor or requiring the greater quantity or higher quality material or workmanship shall prevail, unless otherwise
directed by the County in writing.

1.2.19 Order of Precedence. Conflicts that cannot be resolved in accordance with the rules of
interpretation set forth elsewhere in this Section 1.2, shall be interpreted in accordance with the following order of
precedence (the first being the highest order of precedence):

A Applicable Laws (provided, however, and notwithstanding Subparagraph 1.2.19.10, below,
where the Contract Documents or manufacturer's recommendations or specifications require standards higher than

those of Applicable Laws, the Contract Documents or manufacturer's recommendations or specifications shall
control);

2 Change Orders, Unilateral Change Orders and Construction Change Directives;

3 Addenda;

A4 Construction Contract;

5 Suppiementary Conditions;

.6 General Conditions;

g General Requirements;

.8 Specifications;

9 Drawings, subject to the following: (1) large scale plans and details take precedence over

small scale Drawings in all cases; (2) full scale Drawings have precedence over both large and small scale Drawings
in all cases; (3) detailed Plans and/or Drawings shall have precedence over general Plans and/or Drawings; (4)
architectural and structural Drawings take precedence over electrical and mechanical Drawings in regard to location
and arrangement of fixtures, outlets, and equipment; and (5) electrical and mechanical Drawings take precedence in
describing and specifying equipment and in describing the diagrammatic requirements;

A0 standard and reference specifications which include industry norms, such as, but not limited
to, ANSI and ASTM; and

A1 Reference Documents.

1.2.20 Conditions Precedent. Wording used in the Contract Documents indicating that a right of the
Contractor or an obligation of the County is subject to or conditioned upon the occurrence of a condition or event,
whether or not such condition or event is within the control of Contractor, County or others and whether or not such
condition or event is expressly stated to be a “condition precedent”, shall be understood and interpreted to mean that
the stated condition or event is a condition precedent to the existence, arising, performance and exercise of such right
or obligation.

1.3 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS

1.3.1 Property of County. Subject to the provisions of Paragraph 2.4.4, below, all Design Documents,
Contract Documents and Project Documents that are prepared by Contractor or a Subcontractor, of any Tier, for use
in connection with the Project, including any designs, building designs or other depictions underlying or shown in
them, and the Intellectual Property Rights thereto, shall be deemed the sole and exclusive property of County and
ownership thereof is irrevocably vested in County, whether the Project is executed or not.
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1.3.2 Assignment of Rights. Contractor shall, without further consideration, obtain any and all
Intellectual Property Rights in the Project Documents and Design Documents prepared by Contractor or any
Subcontractor, of any Tier, for use in connection with the Project, including any designs, building designs or other
depictions underlying or shown in them, free and clear of any liens or other encumbrances, claims or rights of third
parties, transfer such rights, if necessary in writing, to County and cooperate with County in securing and registering
such rights, such that County shall own all Intellectual Property Rights and any other tangible and/or intangible
property rights associated therewith. Such transfer and assignment will be effective for the entire duration of the
copyrights and include, but are not be limited to, all rights in related plans, specifications, documentation, derivative
works and moral rights.

1.3.3 Contractor’s Warranty. Contractor represents and warrants that the Project Documents and Design
Documents prepared by Contractor or any Subcontractor for use on the Project, and the use of such Project
Documents in the ordinary course, are free of any claim of infringement or any other violation of any Intellectual
Property Right or other right of any third party.

1.3.4 Non-Exclusive License. Without derogation of County’s rights under this Section 1.3, Contractor
and Subcontractors, of every Tier, are granted a limited, non-exclusive license, revocable at will of County, to use and
reproduce applicable portions of the Design Documents, Contract Documents and Project Documents as appropriate
to and for use in the execution of the Work and for no other purpose.

1.3.5 Reproduction. Contractor shall do all reproduction and distribution of such reproducible prints of
Contract Documents and Design Documents as are necessary for the complete pricing and performance of the Work,
including, without limitation, all Changes. The costs of such reproduction shall be at Contractor's Own Expense.

1.3.6 Delivery to County. All Design Documents and Contract Documents (including originals and
copies), and one (1) copy of all other Project Documents, in the possession of Contractor or Subcontractors shall be
delivered to County upon the earlier of Final Completion of the Work or termination of the Construction Contract;

provided, however, that Contractor shall have the right to retain one (1) copy of the Contract Documents and .

Submittals as a permanent record.

1.3.7 Subcontractors. Contractor shall take all necessary steps to ensure that a provision is included in
all contracts with Subcontractors, of every Tier, who perform Work on the Project protecting and preserving County’s
rights as set forth in this Section 1.3.

ARTICLE 2
COUNTY RIGHTS AND OBLIGATIONS

2.1 INFORMATION, APPROVALS AND SERVICES REQUIRED OF COUNTY

211 Legal Descriptions. County shall furnish, within a reasonable time after written request by
Contractor, a legal description of the Site and information describing legal limitations affecting the Site that are
recorded with applicable Governmental Authorities, such as, but not limited to, easements.

2.1.2 Permits and Fees. County shall secure and pay for only those permits and fees which are
expressly stated to be the responsibility of County under the Contract Documents. County shall pay for all hook-up
fees (not including “tap fees”, which are the responsibility of Contractor pursuant to Paragraph 3.14.3, below) in order
to establish a new account with a utility provider.

2.1.3 County Approvals. Information, approvals and decisions required of County or a County
Consultant for which a County Review Period or County Review Date is included in the Construction Schedule that is
approved by County shall be provided in accordance with the Construction Schedule. If a County Review Period or
County Review Date is not set forth in the Construction Schedule approved by County, then such information,
approvals and decisions shall be provided upon written request by Contractor without unreasonable Delay.
Notwithstanding the foregoing, failure by County, Architect or a County Consultant to provide any information,
approvals or decisions shall not be considered as a basis for Contract Adjustment to the Contract Time unless and
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until, and in calculating a Contract Adjustment any Delay or extension of the Contract Time resulting from a late-
issuance of such information, approval or decision shall not commence until after:

A in the case of information, approval or decision for which there is a County-approved County
Review Period or County Review Date in the County-approved Construction Schedule, seven (7) Days have passed
since the County and the individual from whom such information, approval or decision is sought have received from
Contractor a written notice containing all the following:

1 a detailed description of the information, approval or decision required;

(2) a statement that the County Review Period or County Review Date has expired or
passed; and

(3) a statement, prominently displayed, that: “PURSUANT TO PARAGRAPH 2.1.3 OF
THE GENERAL CONDITIONS, THE FAILURE TO PROVIDE THE REQUESTED INFORMATION, APPROVAL OR
DECISION WITHIN 7 CALENDAR DAYS FROM THIS NOTICE MAY RESULT IN A REQUEST FOR A CONTRACT
ADJUSTMENT”; or

2 in the case of information, approval or decision for which there is no County Review Period or
County Review Date set forth in the County-approved Construction Schedule, thirty (30) Days have passed since the
County and the individual from whom such information, approval or decision is sought have received from Contractor
a written notice that includes the statements set forth Clauses (1) and (2) of Subparagraph 2.1.3.1, above, and that
includes a statement, prominently displayed, that: “PURSUANT TO PARAGRAPH 2.1.3 OF THE GENERAL
CONDITIONS, THE FAILURE TO PROVIDE THE REQUESTED INFORMATION, APPROVAL OR DECISION
WITHIN 30 CALENDAR DAYS FROM THIS NOTICE MAY RESULT IN A REQUEST FOR A CONTRACT
ADJUSTMENT".

214 Approvals. Contractor shall not be relieved of its obligations to perform the Work in accordance
with the Contract Documents either by the activities or duties of County, Architect or any other Project Team member,
or by tests, inspections or approvals required or performed by persons other than the Contractor.

2.1.5 Non-Specified Items. County reserves the right to approve materials and sources of supply of
materials that are not specified in the Contract Documents and that are used for the performance of the Work.

22 COUNTY’S RIGHT TO STOP THE WORK

If Contractor fails to correct Defective Work as required by Section 13.2 of these General Conditions, fails to perform
the Work in accordance with the Contract Documents or violates any Applicable Law, County may immediately order
Contractor to stop the Work, or any portion thereof, until the cause for such direction has been eliminated by
Contractor. Contractor shall immediately comply with such notice at Contractor's Own Expense. Nothing stated herein
or elsewhere in the Contract Documents shall be interpreted as placing upon County a duty or responsibility to
Contractor or any other party to exercise its right to stop the Work.

23 COUNTY'’S RIGHT TO CARRY OUT THE WORK

If Contractor fails to carry out the Work in accordance with the Contract Documents, fails to provide sufficient labor,
materials, equipment, tools and services to maintain the Construction Schedule, or otherwise fails to comply with any
requirement of the Contract. Documents, and fails to cure such failure in the manner required by Subparagraph
15.1.1.4, below, County may correct such failure. In such case, County shall be entitled to recover from Contractor or
deduct from payments then or thereafter due Contractor for any Loss resulting from such failure, including
compensation for the additional services and expenses of County, County Consultants and others whose services are
reasonably required and made necessary thereby. If payments then or thereafter due Contractor are not sufficient to
cover such amounts, Contractor shall promptly pay the amount of the shortfall to County.
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24 ACCOUNTING, RECORDS AND AUDIT

2.41 Accounting System. Contractor shall exercise such controls as may be necessary for proper
financial management of the Work. Such accounting and control systems shall comply with prevailing custom and
practice for similar projects, be satisfactory to County and shall include preservation of the books and records
described in Paragraph 2.4.2, below, subject to Contractor’s obligations under Paragraph 1.3.6, above, for a period of
ten (10) years after Final Completion of the Work, or for such longer period as may be required by Applicable Laws.

24.2 Books and Records. Contractor shall keep, and shall require provisions to be included in all
contracts entered into by Subcontractors, of every Tier, requiring the Subcontractors, of every Tier, to keep, full and
detailed books, records, information, materials and data, of every kind and character (hard copy, as well as computer
readable data if it exists) that have any bearing on or pertain to any matters, rights, duties or obligations relating to the
Project, Work or Construction Contract, including, without limitation, agreements, purchase orders, leases, contracts,
commitments, arrangements, notes, change orders, change order requests, estimates, field orders, construction
change directives, schedules, requests for information, diaries, logs, reports, shop drawings, samples, exemplars,
drawings, specifications, invoices, delivery tickets, receipts, vouchers, cancelled checks, memoranda, accounting
records; job cost reports, job cost files (including complete documentation of negotiated settlements), back charges,
general ledgers; documentation of cash and trade discounts earned, insurance rebates and dividends, and other
documents relating in any way to any claims, charges or time extensions asserted by Contractor or any of the
Subcontractors, of any Tier, or relating to any credits, rebates or discounts owing to County.

24.3 Inspection and Copying. Contractor shall allow, and shall require provisions to be included in all
contracts entered into by Subcontractors, of every Tier, allowing, County and the auditor for the State of California
(and the authorized representative(s), auditors, attorneys and accountants of each) upon twenty-four (24) hours notice
to Contractor, full access to inspect and copy all its aforestated books and records at a location within the Southern
California area. Such right of audit may be exercised by either County or the auditory for the State of California as
often as reasonably necessary to verify Contractor's continuing compliance with the Contract Documents.

244 Confidential Information. Nothing stated in this Section 2.4 or elsewhere in the Contract
Documents shall be interpreted as a waiver by Contractor or any Subcontractor of any rights of privilege or
confidentiality that are provided for by Applicable Law nor as authorizing the inspection of books and records that
contain information concerning estimating means or methods that is not, in whole or part, relevant to a charge or
demand being asserted by Contractor or a Subcontractor involving Extra Work, Deleted Work, Delay or a Claim.

245 Withholding of Payment. In addition to and without limitation upon County’s other rights and
remedies for breach, including any rights of County to withhold payment that are set forth elsewhere in the Contract
Documents, County shall have the right, exercised in its sole discretion, to withhold from any payment due to
Contractor under an Application for Payment a sum of up to ten percent (10%) of the total amount set forth in such
Application for Payment until Contractor and the Subcontractors have complied with any outstanding and unsatisfied
obligation under this Section 2.4. Upon compliance with this Section 2.4, any such monies withheld shall be released
to Contractor.

246 Specific Performance. Contractor agrees that any failure to provide access to books and records
as required by this Section 2.4 will result in irreparable harm and prejudice to County and shall, without the necessity
of posting of any bond or undertaking, be specifically enforceable by means of a mandatory injunctive order
(temporary, preliminary, provisional or otherwise) issued by a court of competent jurisdiction, which order the County
and Contractor hereby consent to being issued based upon affidavits and without the necessity of oral testimony.

25 COUNTY FURNISHED MATERIALS

2.5.1 Supply by County. County shall have the right to furnish materials, products or equipment directly
for processing and incorporation by Contractor in lieu of Contractor providing materials, products or equipment
specified in the Contract Documents to be provided by Contractor as part of the Work.

2.5.2 Deleted Work. If the materials, products or equipment provided by County pursuant to Paragraph
2.5.1, above, then a Change Order shall be executed deleting such materials, products or equipment from the Work
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along with a Contract Adjustment reducing the Contract Price in the manner provided for in Article 7, below, applicable
to Contract Adjustments for Deleted Work.

2.53 Delivery Deadlines. Without limitation to Contractor's obligations under Articie 8, below, upon
receipt of written instruction by County of its intent to provide materials, products or equipment pursuant to this
Section 2.6, Contractor shall notify County promptly in writing of any deadlines within which such materials, products
or equipment must be received at the Site in order to avoid Delay.

2.5.4 Delivery to Site. Contractor shall, upon their delivery to the Site, properly receive and unload
materials, products or equipment furnished by County pursuant to this Section 2.5.

255 Care, Custody and Control. Contractor assumes full and unconditional responsibility for care,
custody and control of the materials, products or equipment that are furmished by County pursuant to this Section 2.5,
whether or not they have been accepted by County, and assumes sole responsibility for any subsequent loss, injury
or damage thereto occurring prior to Final Completion.

2.5.6 Notice of Deficiencies. Contractor shall carefully inspect any materials, products or equipment
furnished by County pursuant to this Section 2.5 and immediately notify County of any defect or deficiency in such
materials, products or equipment or any nonconformity in such materials, products or equipment with the
requirements of the Contract Documents or with the requirements of the other documentation provided to Contractor
setting forth the conditions of County’s purchase. Contractor shall not accept any materials, products or equipment
furnished by County with respect to which Contractor has provided such notice of defect, deficiency or non-conformity
unless and until instructed to do so in writing by County.

257 Incorporation in Work. Contractor shall, as part of the Work and without Contract Adjustment,
provide any and all processing, fabrication, cutting, shaping, fitting, assembly and installation of materials, products or
equipment furnished by County pursuant to this Section 2.5 in full compliance with the requirements of the Contract
Documents and the manufacturer’s instructions and recommendations.

2.6 COUNTY INSTALLED ITEMS

Contractor shall notify County, a reasonable time in advance, of the Contractor’s scheduled dates for installation of
items that are specified in the Contract Documents to be placed on, attached to or incorporated into the Work by
County or Separate Contractors. In the event that Contractor fails to do so or if due to Unexcused Delay the County is
unable after such notice by Contractor to so place, affix or incorporate such items, then Contractor shall be
responsible, in addition to any amounts due to County for liquidated damages, to reimburse County for costs of
storage or rental of temporary replacement items until such time as the Work is in a condition suitable for such items
to be placed, affixed or incorporated.

2.7 COUNTY'S ADDITIONAL RIGHTS

The rights stated in this Article 2 are in addition to and not in limitation of any other rights of County granted elsewhere
in the Contract Documents or under Applicable Laws.

ARTICLE 3
CONTRACTOR PERFORMANCE

3.1 CONTRACTOR STATUS

3.1.1 Independent Contractor. Contractor is, and shall at all times be deemed to be, an independent
contractor and is wholly responsible for the performance of the obligations required of it by the terms of the Contract
Documents.

3.1.2 Agents, Employees. Contractor wholly assumes responsibility for the acts and omissions of its
agents and employees and the agents and employees of each Subcontractor, of every Tier, as they relate to the
Work. Contractor, its agents and employees, shall not be entitled to any rights or privileges of County’s employees
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and nothing contained in the Contract Documents and no course of conduct shall be construed as creating the
relationship of employer and employee, or principal and agent, between County and any agent or employee of
Contractor or any Subcontractor. County shall have the right, but not the obligation, to monitor the employment and
other activities of Contractor and the Subcontractors to determine compliance with the terms of the Contract
Documents.

3.1.3 Licenses. Contractor and the Subcontractors, of every Tier, shall maintain, such contracting,
professional and business licenses as may be required by Applicable Laws for the duration of time that Contractor is
performing the Work under the Contract Documents, including the period of any warranty provided covering all or any
portion of the Work.

3.1.4 Subcontractors. Contractor is responsible to County for acts and omissions of the Subcontractors
and their agents and employees and other persons performing portions of the Work under a contract with a
Subcontractor, of any Tier.

3.1.5 Design Services. Contractor shall provide professional services if such services are expressly, or
by reasonable implication, required by the Contract Documents for a portion of the Work or are required in order for
Contractor to carry out the Contractor's responsibilities for construction means, methods, techniques, sequences and
procedures. Professional design services or certifications so required of Contractor shall be furnished by design
professionals exercising the highest standard of care and utilizing designs and engineering that comply with all
systems, materials or equipment, performance and design criteria set forth in the Contract Documents. Certification
by a properly licensed design professional, including such professional’s signature and seal, shall appear on all
drawings, calculations, specifications, certifications and other documents prepared by such professional. Submittals
related to the Work designed or certified by such professional, if prepared by others, shall bear such professional’s
written approval when submitted. County, Architect and County Consultants shall be entitled to rely upon the
adequacy, accuracy and completeness of the services, certifications or approvals performed by such design
professionals.

3.2 REVIEW OF DOCUMENTS, SITE AND EXISTING IMPROVEMENTS

3.2.1 Contractor’s Duty of Review. Contractor's submission of its Bid and execution of the Construction
Contract constitutes its representation, acknowledgement and agreement that it had sufficient time, access and
opportunity prior to the Bid Closing Deadline to conduct a careful and thorough examination, to its satisfaction, of:

A the Bidding Documents, Contract Documents, Reference Documents and other information
provided by County to Contractor prior to the Bid Closing Deadline concerning the Project, Site or Existing
Improvements;

.2 the visible conditions at the Site and its surroundings, visible conditions of Existing
Improvements and their existing uses by County or the public, routes of ingress and egress, and local conditions in
the vicinity of the Site (including, without limitation, sources and availability of labor, materials and equipment);

3 the status of any construction at the Site concurrently under construction; and

4 all information concerning visible and concealed conditions above and below the surface of
the ground at the Site and in Existing Improvements (including, without limitation, surveys, reports, data, as-built
drawings of Existing Improvements and utility sources, capacities and locations) that was either (1) provided by
County to Contractor or other Bidders (including, but not limited to, the Bidding Documents and Reference
Documents) or (2) reasonably available to Contractor for review in the public records of the County of Riverside or the
City in which the Project is located.

3.2.2 Contract Adjustments.
| Differing Site Conditions. Except as otherwise provided in Subparagraph 3.2.3, below, the

Contractor’s right to a Contract Adjustment in the event Contractor encounters conditions at the Site or in Existing
Improvements that vary from those indicated by the Contract Documents or other information that was either reviewed
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by Contractor or that Contractor was given the opportunity to review prior to the Bid Closing Deadline shall be
governed exclusively by Paragraph 4.3.8, below, pertaining to Differing Site Conditions.

2 Design Discrepancies. Except as otherwise provided in Subparagraph 3.2.3, below, and
subject to the Contractor's compliance with the other provisions of the Contract Documents governing the Contractor’s
right to a Contract Adjustment (including, without limitation, Article 7 and Article 8, below), Contractor shall be entitled
to a Contract Adjustment due to Design Discrepancies, subject to the following conditions and limitations:

(1) Compensable Change. There shall be no Contract Adjustment to the Contract Price
for Extra Work that the Contractor is required to perform as a result of a Design Discrepancy unless all of the following
conditions have been met prior to Contractor or any Subcontractor performing any portion of the Work involving or
affected by such Design Discrepancy:

(a) the circumstances giving rise to such Extra Work conform to all of the
requirements of Subparagraph 1.1.29.2 through Subparagraph 1.1.29.4, above, applicable to Compensable Changes;

(b) Contractor has submitted to County and Architect a Request for Information
in compliance with Paragraph 3.2.5, below, seeking dlarification of such Design Discrepancy;

(c) Contractor has submitted to County a timely and complete Notice of Change
in accordance with Article 7, below, describing such Extra Work in detail;

(d) Contractor has received a Construction Change Directive signed by County
in accordance with Article 7, below, directing that Contractor perform the portion of the Work in question; and

(e) unless otherwise provided in such Construction Change Directive, Contractor
has submitted to County a Change Order Request in accordance with the requirements of Article 7, below, setting
forth the particulars of its request for Contract Adjustment on account of such Extra Work.

2) Compensable Delay. There shall be no Contract Adjustment to the Contract Price
or Contract Time for Delay as a result of a Design Discrepancy unless all of the following conditions have been met
prior to Contractor or any Subcontractor performing any portion of the Work involving or affected by such Design
Discrepancy:

(a) if the Delay is the result, in whole or in part, of Extra Work, all of the
requirements of Subparagraph 3.2.2.2 (1), (a) through (e), above, have been met;
(b) the circumstances giving rise to such Delay conform to all of the

requirements of Subparagraph 1.1.30.2 and Subparagraph 1.1.30.3, above, applicable to Compensable Delay; and

(c) Contractor has submitted to County a timely and complete Notice of Delay
and a timely and complete Request for Extension in accordance with Article 8, below, setting forth the particulars of its
request for Contract Adjustment on account of such Compensable Delay.

(3) Differing Site Conditions. The Contractor's right to a Contract Adjustment as a
result of variances between (a) the Contract Documents or other documents or information described in Paragraph
3.2.1, above, that, prior to the Bid Closing Deadline was either reviewed by Contractor or was available to Contractor
for review prior to the Bid Closing Deadline and (b) conditions at the Site or in Existing Improvements shall,
notwithstanding the fact that the circumstances asserted by Contractor as a basis for such Contract Adjustment may
involve, relate to or arise out of a Design Discrepancy, be governed by the provisions of the Contract Documents
setting forth the Contractor’s right to Contract Adjustments on the grounds of Differing Site Conditions.

3.2.3 WAIVER BY CONTRACTOR.
CONTRACTOR AGREES THAT IT SHALL NOT BE ENTITLED TO, AND HEREBY CONCLUSIVELY WAIVES,
ANY RIGHT TO CONTRACT ADJUSTMENT, AS WELL AS THE RIGHT TO ANY OTHER OR FURTHER
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RECOURSE OR RIGHT OF RECOVERY FROM COUNTY, ON ACCOUNT OF LOSSES OR DELAYS THAT ARE A
RESULT OF EITHER A DIFFERING SITE CONDITION OR A DESIGN DISCREPANCY, IF PRIOR TO THE BID
CLOSING DEADLINE SUCH DIFFERING SITE CONDITION OR DESIGN DISCREPANCY WAS:

(1) DISCOVERED BY CONTRACTOR AND CONTRACTOR, NOTWITHSTANDING
SUCH DISCOVERY, FAILED TO REPORT SUCH DIFFERING SITE CONDITION OR DESIGN DISCREPANCY TO
COUNTY IN WRITING PRIOR TO THE BID CLOSING DEADLINE;

(2) ALTHOUGH NOT ACTUALLY DISCOVERED BY CONTRACTOR PRIOR TO THE
BID CLOSING DEADLINE WAS REASONABLY DISCOVERABLE BY CONTRACTOR UNDER THE STANDARD
OF PERFORMANCE SPECIFIED IN THE CONSTRUCTION CONTRACT, INCLUDING, WITHOUT LIMITATION, A
DIFFERING SITE CONDITION OR DESIGN DISCREPANCY THAT WAS OVERLOOKED BY CONTRACTOR DUE
TO A FAILURE BY CONTRACTOR TO FULLY FAMILIARIZE ITSELF PRIOR TO THE BID CLOSING DEADLINE
WITH ANY OF THE DOCUMENTS, INFORMATION OR CONDITIONS REFERRED TO IN PARAGRAPH 3.2.1,
ABOVE.

3.24 Continuing Obligation. In addition and without limitation to Contractor's obligations under
Paragraph 3.2.1, above, or elsewhere in the Contract Documents, Contractor shall have the continuing obligation until
Final Completion to promptly report to County, by means of submission by Contractor of a Request for Information
that complies with the requirements of Paragraph 3.2.5, below, any and all of the following:

A information contained in the Bidding Documents, Contract Documents, Reference
Documents or other documentation that was either reviewed by Contractor or that Contractor was given the
opportunity to review prior to the Bid Closing Deadline, as well as any visible conditions at the Site, in Existing
Improvements or in the vicinity of the Project, that Contractor knows, or in the exercise by Contractor of its duties
under the Standard of Performance should have known, may render a portion of the Work in any respect, wholly or
partially, unsuitable or incomplete to meet the requirements of the Contract Documents, the Design Intent or
Applicable Laws, and

.2 conditions in the Work that constitute Defective Work or that cause or are likely to cause any
other portion of the Work to be Defective Work.

Without limitation to County’s other rights under the Contract Documents, any portion of the Work, Existing
Improvements or the work of Separate Contractors or County’s own forces requiring replacement, repair or correction
due to a failure by Contractor or any Subcontractor, of any Tier, to comply with its continuing obligation under this
Paragraph 3.2.4 shall be promptly replaced, repaired or corrected to County’s satisfaction, at Contractor's Own
Expense.

3.2.5 Requests for Information.

A Time for Submittal. Requests for Information shall be submitted no later than three (3) Days
after the date Contractor learns of the circumstances giving rise to the question contained in the Request for
Information. Requests for Information shall be submitted by or through the Contractor and not directly by
Subcontractors.

2 Content. Each Request for Information shall, in addition to the Contractor’s specific question
or request, include the following:

1) a detailed description of the circumstances giving rise to the Contractor’s request or
question, including, without limitation, any related Design Discrepancy;

(2) Contractor's request for clarification, including, without limitation, any request for
further detailing or correction of the Contract Documents; and

(3) a statement of whether Contractor believes it is entitled to a Contract Adjustment by
reason of the circumstances described.
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. 3 Form. Contractor shall submit Requests for Information using forms provided or approved by
County.

4 Unnecessary, Multiple Requests. Contractor shall carefully review, coordinate and
consolidate (where appropriate to prevent piecemeal submission) Requests for Information (whether originating with
Contractor or the Subcontractors) prior to submitting them in order to eliminate unnecessary or duplicative requests.

5 Responses. Responses to Requests for Information shall be furnished with reasonable
promptness so as to not unreasonably Delay progress of the Work; provided, however, that the timing of a response
by the Architect, County or a County Consultant to a Request for Information shall not constitute grounds for a
Contract Adjustment unless Contractor has complied with the requirements set forth in this Paragraph 3.2.5 and, if
applicable, Paragraph 2.1.3, above.

.6 Back Charges by County. County shall have the right to deduct from payments due to
Contractor sums expended by County for the services of the Architect, Inspectors of Record or County Consultants
due to a failure by Contractor to comply with this Paragraph 3.2.5.

g WAIVER BY CONTRACTOR.

FAILURE BY CONTRACTOR TO SUBMIT A REQUEST FOR INFORMATION IN ACCORDANCE WITH AND
UNDER CIRCUMSTANCES IN WHICH A REQUEST FOR INFORMATION WAS REQUIRED BY THIS
PARAGRAPH 3.2.5 SHALL RESULT IN CONTRACTOR WAIVING ITS RIGHT TO A CONTRACT ADJUSTMENT
ON ACCOUNT OF ANY LOSS OR DELAY THAT COULD HAVE BEEN AVOIDED IF SUCH REQUEST FOR
INFORMATION HAD BEEN PROPERLY PREPARED AND TIMELY SUBMITTED.

3.26 Correction of Work. Contractor shall, at Contractor's Own Expense, correct or replace in
accordance with the direction of County any portion of the Work that is performed by Contractor or a Subcontractor
. knowing that it involves, or that Contractor or Subcontractor in the exercise of reasonable care and diligence should

have known involves, a portion of the Contract Documents that contains an error, omission, conflict, ambiguity, lack of
coordination or noncompliance with Applicable Laws, without first notifying and obtaining the written approval of
County and Architect.

3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

3.3.1 General Obligation. Contractor shall provide competent, fully qualified personnel to supervise,
administer, manage and direct the Work, competently and efficiently, at all times devoting their best skill and attention
to perform the Work in accordance with the Contract Documents.

3.3.2 Supervisory Staff. Contractor shall employ a competent project manager, superintendent,
scheduler, forepersons and necessary assistants during performance of the Work. Contractor’s superintendent and
forepersons shall be present at the Site at all times that the Work is in progress and at any time that any employee of
Contractor or a Subcontractor is present at the Site. Contractor’s project manager and superintendent shall, unless
excused from attendance by the County, attend all job meetings. Contractor’s project manager and superintendent
must be able to fluently read and write in English. Contractor’s superintendent shall not perform the Work of any trade,
pick up materials, or perform any Work not directly related to the supervision of the Work and shall be available
twenty-four (24) hours a Day, seven (7) Days a week, to respond to emergencies.

3.3.3 . County Supplementary Personnel. Without limitation upon any of the rights or remedies of the
County under the Contract Documents or under Applicable Laws, in the event that Contractor fails to have personnel
on Site to supervise the Work, the County shall have the right, but not the obligation, upon twenty-four (24) hours’
telephonic or email notice by the County to Contractor, to provide such supervision on a temporary basis and to
deduct from the sums owing to Contractor the actual costs of such temporary supervision. Contractor shall,
notwithstanding the County’s providing such temporary supervision, remain solely responsible for all actions and
. omissions of its personnel and of the Subcontractors.
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3.34 Means, Methods, Procedures. Contractor shall be solely responsible for and have control over
construction means, methods, techniques, sequences and procedures and coordinating all portions of the Work,
unless the Contract Documents specify other specific instructions conceming these matters. If the Contract
Documents give specific instructions concerning construction means, methods, techniques, sequences or procedures,
Contractor shall nonetheless be fully and solely responsible for the adequacy and safe implementation of such
means, methods, techniques, sequences or procedures. If Contractor believes that such specified means, methods,
techniques, sequences or procedures may not be safe or adequate, Contractor shall give written notice to County and
Architect and shall not proceed with that portion of the Work without further written instruction from County or
Architect. In response to such notice, County may order Contractor to improve the character or increase the efficiency
of the means, methods, techniques, sequences or procedures employed, and Contractor shall conform to such order;
but the failure of County to order such improvement or increase of efficiency will neither relieve Contractor from its
sole responsibility for safety at the Site nor relieve Contractor from its obligation to perform the Work in accordance
with the Contract Documents and Applicable Laws.

34 LABOR, MATERIALS AND EQUIPMENT

3.4.1 Costs of Work. Contractor shall provide and pay for labor, materials, tools, equipment, machinery,
water, heat, utilities, transportation, facilities and services necessary for proper execution and completion of the Work,
whether temporary or permanent and whether incorporated or to be incorporated into the Work.

3.4.2 Coordination. Contractor shall provide supervision sufficient to ensure proper coordination for the
timely and efficient performance and completion of the Work.

3.4.3 Field Conditions. Before commencing the Work or any activities on the Site, Contractor shall take
field measurements and verify field conditions and carefully compare such field measurements and conditions with the
information in the Contract Documents and other information obtained by or available to Contractor.

3.4.4 Layout. Contractor is solely responsible for (1) the accurate layout of all portions of the Work, (2)
the accuracy of the Project lines and levels, (3) erection of the Work square, plumb, level, true to line and grade, in the
exact plane, and to the correct elevation and (4) sloping of surfaces to drain as indicated by the Contract Documents,
or, if not indicated, as needed to provide for adequate drainage.

3.4.5 Materials, Equipment

A Delivery, Storage, Inventory. Materials and equipment shall be: (1) furnished in ample
quantities and at such times as to ensure uninterrupted progress of the Work; and (2) if located on the Site, properly
stored and protected as reasonable and necessary, or as directed by County, to prevent Loss from any foreseeable
cause, including, without limitation, theft. In the event that County gives direction as to the location for storage or
protection of materials or equipment on the Site, Contractor shall nonetheless remain solely responsible for its safe
and secure storage and protection. No part of any such stored materials and equipment shall be removed from its
place of storage except for immediate installation in the Work. Contractor shall keep an accurate inventory of all such
stored materials and/or equipment in a manner satisfactory to County.

2 Purchases. Contractor shall place orders for materials and/or equipment as specified so that
delivery of same may be made without Delay to the Work. Contractor shall, upon request from County, furnish to
County documentary evidence showing that orders have been placed. County reserves the right in the event
Contractor fails, within three (3) Days after receipt of written notice by County to Contractor to comply with the
requirements of this Subparagraph 3.4.5.2, to comply with the requirements of this Subparagraph 3.4.5.2, to deduct
the costs paid or payable by County associated with such purchases from payments otherwise owing to Contractor.

Contractor shall, if requested by County, accept assignment of any such contracts entered into by County without a
Contract Adjustment.

3 Title. No material, supplies or equipment for the Work shall be purchased subject to any
chattel mortgage or under a conditional sale or other agreement by which an interest therein or in any part thereof is
retained by seller or supplier. Contractor warrants good title to all material, supplies and equipment installed or
incorporated in the Work and agrees upon Final Completion to deliver the Work, including the premises, land,
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improvements and appurtenances on or to which the Work is placed, located or affixed, to County free from any
claims, liens, or charges. Contractor further agrees that neither it nor any person, firm, or corporation furnishing any
materials or labor for any of the Work shall have any right of lien upon the Site, or any Existing Improvement or
appurtenance thereon, except that (1) nothing stated in this Subparagraph 3.4.5.3 shall be interpreted as a waiver by
Contractor or any Subcontractor of its right under Applicable Laws to serve a stop payment notice for Work that is not
paid for by County as required under the terms of the Contract Documents; and (2) Contractor may install metering
devices or other equipment of utility companies or political subdivisions, title to which may be retained by such utility
company or political subdivision, provided that in the event of installation of any such metering device or utility
equipment, Contractor shall advise County as to the owner, and the precise location, thereof.

4 Substitutions. No substitution of materials, equipment, articles, processes or other items of
the Work required under the Contract Documents will be made without written approval of County, which approval
may be granted or denied in the sole and absolute discretion of County. With respect to any such substitution made or
requested by Contractor, neither the occurrence of a substitution made or requested by Contractor nor the approval or
disapproval by County of a substitution that is made in accordance with this Subparagraph 3.4.5.4 shall give rise to
any right of Contractor to a Contract Adjustment. Contractor shall, notwithstanding County’s or Architect’s approval,
remain solely responsible for the sufficiency and suitability of all substitutions requested by Contractor and approved,
or otherwise made, by Contractor.

.5 Parts List. Contractor will provide a printed parts list for all items which might be subject to
replacement and for which parts lists are either expressly required by the Contract Documents or customarily provided
according to usual commercial practices.

.6 Manuals. As part of its obligation for submission of Record Documents, four (4) hard copies
and one (1) electronic version of operations and maintenance manuals shall be prepared and transmitted by
Contractor to County prior to and as a condition of Final Completion. Final Payment will not be due until County has
received all such manuals and all other manuals covering the Work that are either required to be provided by the
terms of the Contract Documents or if not required are customarily provided according to usual commercial practices
applicable to the portion of Work involved. Operating instructions will be included within the equipment manuals and
will state all information necessary for County to operate, use, maintain and service the equipment fully and efficiently.

7 Start Up. Contractor will be responsible for start-up of all systems and equipment purchased
as part of the Work and has included sufficient amounts in its Bid to cover contingencies arising out of the start-up of
such systems and equipment. Contractor will comply fully with each manufacturer's specifications and instructions.
Systems and equipment specified to be furnished with manufacturer's supervision of start-up will be placed in
operation only under such supervision.

35 CONTRACTOR'S WARRANTY

3.51 General Warranty. In addition to other warranties and guarantees required by the Contract
Documents, Contractor shall, and hereby does, warrant and guarantee that: (1) the Work will conform to the
requirements of Contract Documents, including, without limitation, any performance standards that are part thereof;
(2) all Work for which there is not a specific requirement, criteria, specification or standard set forth in the Contract
Documents will conform to the Standard of Performance; (3) all labor, equipment, materials and other items of Work
will be when installed new and free of liens, claims and security interests; (4) without limitation to the other
requirements of this warranty, all labor, installation and workmanship will be performed in a good and workmanlike
manner; and (5) all labor, materials, equipment, services and work shall be free of defects for a period of one (1) year
after Final Completion. If required by County, Contractor shall furnish satisfactory evidence as to the kind and quality
of services, labor, installation, materials and equipment used. Manufactured items installed in the Work, unless
otherwise specifically stated in the Contract Documents, are to be installed in strict accordance with manufacturer’s
current printed instructions.

3.5.2 Repair, Replacement. Without limitation upon the County’s other rights or remedies under the
Contract Documents or Applicable Laws, any and all Work that, for reasons other than (1) ordinary wear and tear or
(2) abuse or neglect by persons or entities other than the Contractor or the Subcontractors, is not in conformance with
the warranties or guarantees required by the Contract Documents or Applicable Laws shall be repaired or replaced,
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together with the repair or replacement of any other Work, Existing Improvements or the work of the Separate
Contractors, the County’s own forces or others, which may be removed, displaced or damaged in so doing. The
Contractor shall notify the County in writing upon completion of such repair or replacement. In the event of failure by
the Contractor to commence and pursue with diligence said replacement or repair within ten (10) Days after being
notified by the County, the County is hereby authorized to proceed with such replacement and repair as the County
deems necessary and expedient and to charge such costs to Contractor at Contractor's Own Expense.

3.5.3 Not a Limitation. The warranties stated in this Section 3.5 are in addition to any other warranties
or guarantees that are required under any other provision of the Contract Documents or Applicable Laws. Nothing
stated in this Section 3.5 shall be interpreted as a limitation upon the County’s rights under any warranties or
guarantees provided for under any other provision of the Contract Documents or under Applicable Laws that afford
the County greater rights than the rights afforded to County under this Section 3.5.

3.5.4 Assignment. Contractor does hereby unconditionally and irrevocably assign to County all warranties
and guarantees issued or made by any Subcontractor, of any Tier (including, without limitation, any manufacturer,
supplier and distributor) in connection with the Work. Such assignment shall not relieve Contractor of, or otherwise
limit, any of its obligations contained in the Contract Documents, including, without limitation, the general responsibility
and liability of Contractor for a breach by a Subcontractor (including, without limitation, any manufacturer, supplier and
distributor, of any Tier) of a warranty or guarantee given by such Subcontractor in connection with the Work.

3.5.5 Close-Out. Unless sooner requested by County, Contractor shall furnish to County, as part of the
Close-Out Documents and as a condition to Final Payment, all written guarantees or warranties that are required by
the terms of the Contract Documents. All such guarantees and warranties shall be: (1) in writing; (2) indexed and
bound; (3) accompanied by such certifications and instruction materials as may be required by the Contract
Documents; and (4) issued to County or assignable by their terms, and in fact assigned, to County.

3.6 TAXES

3.6.1 Payment by Contractor. Contractor shall pay, at Contractor's Own Expense, all local, state and
federal taxes, including, without limitation, all sales, consumer, business license, use and similar taxes on materials,
labor or other items furnished for the Work or portions thereof provided by Contractor or the Subcontractors, of all
Tier, all taxes arising out of its operations under the Contract Documents and all benefits, insurance, taxes and
contributions for social security and unemployment insurance which are measured by wages, salaries or other
remuneration paid to Contractor's employees. If under federal excise tax law any transaction hereunder constitutes a
sale on which a federal excise tax is imposed, and the sale is exempt from such excise tax because it is a sale to a
state or local government, then County, upon request, will execute documents necessary to show: (1) that County is
a political subdivision of the State for the purposes of such exemption; and (2) that the sale is for the exclusive use of
County. No excise tax for such materials shall be included in any price (including, without limitation, the Bid)
submitted by Contractor for the Work or for Changes in the Work.

3.6.2 Tax Exempt Projects. If applicable to the Project, Contractor shall comply with Applicable Laws
concerning tax-exempt construction projects.

3.6.3 Records of Taxes. Contractor and the Subcontractors shall keep sufficient records to verify the
amount of sales and use taxes paid. Copies shall be submitted with each monthly Application for Payment. Failure to
keep or submit such records, resulting in the inability of County to claim a refund for taxes for such materials, shall
render Contractor liable to County for the amount of such tax refund.

3.7 PERMITS, FEES AND LEGAL NOTICES

3.7.1 Permits. Contractor shall obtain and pay for all permits and approvals that are not stated in the
Contract Documents to be the responsibility of the County. Such permits and approvals that are the responsibility of
the Contractor may include local building or land use permits, California Department of Fish and Game Streambed
Alteration Agreements (Section 1600 et seq.), California Department of Fish and Game collection permits, U.S. Army
Corps of Engineers 404 fill and dredge authorization, Clean Water Act Section 401 authorization (managed by the
local California Regional Water Quality Control Boards) land owner agreements, or other regulatory permits or
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approvals required for the implementation of the Project. All permits, licenses and certificates obtained by Contractor
shall be delivered to County prior and as a condition to Final Completion and Contractor's right to Final Payment.

3.7.2 Applicable Laws, Notices. Contractor shall comply with, and give notices required by, Applicable
Laws bearing on performance of the Work.

3.7.3 Bonds, Undertakings. Contractor shall, without Contract Adjustment, procure and obtain all bonds
required of the County or the Contractor by the municipality in which the Project is located or by any other public or
private body with jurisdiction over the Project. In connection with such bonds, the Contractor shall prepare all
applications, supply all necessary back-up material and furish the surety with any required personal undertakings.
The Contractor shall also obtain and pay, without Contract Adjustment, all charges for all approvals for street closings,
parking meter removal and other similar matters as may be necessary or appropriate from time to time for the
performance of the Work.

3.7.4 Notice of Violations. Contractor shall immediately notify County in writing of any instruction
received from County, or any other Project Team member that, if implemented, would cause a violation of any
Applicable Law.

3.7.5 Governmental Authority Approvals. Where the Contract Documents state, or Applicable Laws
require, that materials, processes or procedures must be approved by a Governmental Authority, Contractor shall be
responsible for satisfying the requirements and obtaining the approval of such Governmental Authority.

3.8 CONTRACTOR’S PERSONNEL

3.8.1 Key Persons. Contractor's employees acting as project manager, scheduler and superintendent
constitute Key Persons. Individuals acting as Key Persons who are not already identified in Contractor's Post-Award
Submittals shall be identified in writing to County prior to commencement of the Work.

3.8.2 Background Check. Contractor shall perform, prior to commencing Work on the Site, a thorough
background check of each of the Key Persons and shall not, without prior written approval of County, employ any
person to act as a Key Person if such background check, or other information known to Contractor, discloses a felony
conviction or other matter which casts any reasonable doubt on the competency, reliability or honesty of such person.

3.8.3 Project Manager. The Key Person acting as project manager shall be deemed to have full authority
to contractually bind Contractor, including, without limitation, the authority to bind Contractor to the terms of Contract
Adjustments.

3.84 Transfer. Contractor's Key Personnel are deemed of essence to the Construction Contract. No
Key Person shall, for so long as he/she is employed by Contractor, be transferred to any other project nor any of
hisfher responsibilities reassigned at any time during performance of the Work without the prior written approval of
County, which approval may be granted or withheld in County’s sole and absolute discretion.

3.8.5 Removal. County shall have the right, at any time, to direct the removal and replacement of any
Key Person if hisfher performance is determined by County, in its sole and absolute discretion, to be unsatisfactory.

3.8.6 Replacement. Any individual proposed by Contractor as a replacement for a Key Person must be
approved in advance by County, such approval not to be unreasonably withheld, after submission by Contractor to
County of complete information concerning such individual's experience and qualifications.

3.8.7 Communications. Important communications by Key Persons shall be confirmed in writing by
Contractor. Other communications by Key Persons shall be confirmed on written request in each case.

3.8.8 Contact Information. Contractor shall provide to County, prior to the start of the Work, telephone
numbers where Key Persons can be reached 24-hours a day, 7 Days a week.
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3.8.9 Signatures. Prior to commencing the Work, Contractor shall submit to County a facsimile of the
signatures of the Key Person acting as project manager, as well as any other representatives of Contractor with
authority to sign on behalf of and contractually bind Contractor.

3.8.10 Exclusion from Site. Contractor shall at all times maintain good discipline and order at the Site
among its employees and the employees of the Subcontractors. Any person in the employ of Contractor or any of the
Subcontractors, of any Tier, whom County deems, in its sole and absolute discretion, incompetent, unfit, intemperate,
troublesome or otherwise undesirable shall be excluded from the Site and shall not again be employed on the Site
except with written approval of County.

3.9 CONTRACTOR'S CONSTRUCTION SCHEDULE

3.9.1  Preparation. Within twenty-one (21) Days after issuance by County of the Notice to Proceed, the
Contractor shall prepare and submit a Construction Schedule for the Work, both in hard copy and electronically, for
the County’s approval. The Construction Schedule shall in all respects conform to and be consistent with the time
requirements for the Project set forth in the Construction Contract.

3.9.2 Format. The Construction Schedule shall be in the form of a critical path progress schedule that
shows, in graphic form, a plan for performance of the Work within the Contract Time. It shall be prepared, using
Primavera P6, as a time-scaled bar chart showing: (1) continuous flow from left to right and activities and milestones
that are critical to Substantial Completion and Final Completion of the Work; (2) identification of “float”; and (3) a
clearly highlighted critical path. Durations and specific calendar days shall be clearly and legibly shown for the early
and late start and finish of each activity. With the exception of County Review Periods and Governmental Authority
Review Periods, any activity with more than fifteen (15) Days in duration will be segmented into fifteen (15) Day
increments. No more than ten percent (10%) of the activities shall be shown as critical. Techniques or methods
designed to suppress depiction of available float are strictly prohibited.

3.9.3 Detail. Activities shown in the Construction Schedule shall be in sufficient detail to demonstrate a
practical plan to complete the design, engineering, fabrication and construction within the Contract Time and shall, at
a minimum, include the following:

A the start and finish date of each activity;

2 the anticipated percent of completion at the end of each month;

3 the weighted labor value expressed as a percentage of the total labor cost of the Work for
each activity;

4 the final manpower curves by trade;

5 the anticipated purchase and delivery of major materials and equipment;

.6 the County’s occupancy requirements;

) 7 receipt and incorporation of materials, products or equipment to be furnished by County (if

any);

8 County Review Periods and County Review Dates that are acceptable to and approved by
County;

9 Governmental Authority Review Periods; and

10 the activities identified as being on the critical path to Substantial Completion and Final
Completion of the Work.
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