SUBMITTAL TO THE BOARD OF SUPERVISORS '
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA d] 3L]l A

FROM: TLMA - Transportation Department SUBMITTAL DATE:
‘ August 8, 2013

SUBJECT: Notice of Completion - Construction of Street Improvements, Including Lighting,
Sidewalk, and Associated Improvements on Various Streets in the Rubidoux Area

RECOMMENDED MOTION: That the Board of Superwsors (Board) execute and file the
attached “Notice of Completion”

BACKGROUND: By Minute Order 3-80 of July 27, 2010, the Board entered into a contract with
Hillcrest Contracting, Inc. of Corona, CA for the construction of street improvements, including
lighting, sidewalk, and associated improvements on various streets in the Rubidoux area.

Patricia Romo

@Dnm @ Transportation
AR\

Juan C. Perez '
Director of Transportatuon and Land Management

Departmental Concurrence

dj
(Continued On Attached Page)
Current F.Y. Total Cost: $2,169,682 In Current Year Budget: Yes
F 'NDANCIAL Current F.Y. Net County Cost: $0 Budget Adjustment: No
ATA Annual Net County Cost: $0 For Fiscal Year: 2013/2014
SOURCE OF FUNDS: Redevelopment Agency (99.61%), Rubidoux Positions To Be N
Community Service District (RCSD) (0.39%) ‘ Deleted Per A-30

Requires 4/5 Vote |___|

There were no General Funds used in this project.
C.E.O. RECOMMENDATION: APPROW ¢

BY:

Tra Crance N
County Executive Office Signature

X Policy
X Poticy

MINUTES OF THE BOARD OF SUPERVISORS

On motion of Supervisor Jeffries, seconded by Supervisor Tavaglione and duly
carried, IT WAS ORDERED that the above matter is approved as recommended.

[ Consent
[] Consent

Ayes: Jeffries, Tavaglione, Stone and Benoit
Nays: None Kecia Harper-lhem
Absent: Ashley

- Date: September 10, 2013

"f(’c‘ Lo ns§ Recorder

Dep’t Recomm.:
Per Exec. Ofc

Prev Agn Ref 07/27/10 ltem 3-80 |District: 2/2 Agenda Number:

Form 11 (Rev 07/2007) ATTACHMENTS FILED



The Honorable Board of Supervisors

RE: Notice of Completion - Construction of Street Improvements, Including Lighting, Sidewalk,
and Associated Improvements on Various Streets in the Rubidoux Area

Page 2 of 3

The originally authorized amount of the contract was $1,882,482. The total amended contract is
$2,169,682, which is 15.3% more than the originally authorized amount.

The increase in the original contract price was the result of four (4) Contract Change Orders and
bid quantity adjustments. The four (4) Contract Change Orders, which totaled approximately
$52,723, were a 2.80% increase to the project costs and were necessary to provide the desired
end result of the proposed improvements. These changes were caused by unforeseen roadway
subgrade conditions beneath the existing streets, difficulty matching the variety of existing
residential improvements while still maintaining positive drainage throughout the project site,
and the installation of a new streetlight system in an area where the location of existing utilities
were either unknown or not shown in utility record drawings provided to the County. The
challenges indicated above resulted in a 12.5% increase in the project quantities, which totaled
approximately $234,477. The major quantity costs were associated with the increased roadway
excavation to match existing shoulder grades and stabilization of unsuitable subgrade material
in the roadway, additional asphalt pavement quantities associated with the subgrade failures at
various locations throughout the project site (including increased quantities in concrete retaining
curbs), cross gutters, and driveways to provide positive drainage throughout the project.

This work was completed at the direction of the Transportation Department on January 5, 2011,
and was inspected by the Construction Engineering Section of the Transportation Department,
Work Order B4-0511. This project had construction claims that were recently settled, which
delayed the filing of the Notice of Completion.

Budget

Original Contract Amount $1,882,482.40
Total Change Orders Authorized 2.8% $52,723.09
Estimated Pending Change Orders 0.0% $0.00
Amended Contract Amount $1,935,205.49
* Quantity Adjustments 12.5% $234,477.25
+ CCO FA Adjustments 0.0% ‘ $0.00
Total Amended Contract Amount 115.3% $2,169,682.74
Expenditures

Total Progress Payments $2,169,682.74
Estimated Pending Payments $0.00
Total Expenditures $2,169,682.74
(Over)/Under Contract Amount $0.00

+ Change Orders using the Force Account method of payment issued prior to the work
being completed generally do not use the total authorized amount.

* CAL-Trans Standard Specifications 4-1.03B. Increases or decreases in the quantity of a
contract item of work will be determined by comparing the total pay quantity of such item of
work with the Engineer's Estimate. If the total pay quantity of any item of work required
under the contract varies from the Engineer’'s Estimate by 25% or less, payment will be




The Honorable Board of Supervisors

RE: Notice of Completion - Construction of Street Improvements, Including Lighting, Sidewalk,

and Associated Improvements on Various Streets in the Rubidoux Area
Page 3 of 3 ’

made for the quantity of work of said item performed at the contract unit price, unless
eligible for adjustment pursuant to Section 4-1.03C, "Changes in Character of Work."



PLEASE COMPLETE THIS INFORMATION
RECORDING REQUESTED BY:
DOC B 2013—0448862

KECIA HARPER-IHEM, CLERK OF THE BOARD 09/16/2013
RIVERSIDE CO. CLERK OF THE BOARD
4080 LEMON STREET, 1°T FLOOR CAC " Customer COPZ Label
e paper to which this label is

P O BOX 1147 - RIVERSIDE, CA 92502 affixed has not been compared

with the filed/recorded document

MAIL STOP # 1010 L&N‘¥ W Uard
) County of Riverside

AND WHEN RECORDED MAIL TO: Assessor, County Clerk & Recorder
RETURN TO: STOP #1010 '

RIVERSIDE COUNTY CLERK OF THE BOARD
P. 0. BOX 1147 — RIVERSIDE, CA 92502

THIS SPACE FOR RECORDERS USE ONLY

NOTICE OF COMPLETION

To be recorded with County Recorder
within 10 days after completion.
No recording fee.

Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of
improvement has been completed, as follows:

Project title or description of work: Lighting, Sidewalk and Associated Improvements
Date of Completion: Date of this notice = 09/10/13

Nature of owner: County of Riverside, public entity

Interest or estate of owner:  Public Roadway

Address of owner: 4080 Lemon Street, 8th Floor, Riverside, CA 92501

Name of contractor:  Hillcrest Contracting

Street or legal description of site: Various Streets in the Rubidoux Area
Dated: __ September 10, 2013 Owner: ~ ___ Countydf Riverside
Qﬁwg e
hau‘mm&éoard of § Supervisors
STATE OF CALIFORNIA ) John J. Benoit
ss
COUNTY OF RIVERSIDE )
I 'am the _Chairman_of the governing board of the County of Riverside __, the public entity which executed the

foregoing notice and on whose behalf I make this verification; I have read this notice, know its contents, and the same is
true. [ certify under penalty of perjury that the foregoing is true and correct.

Executed at I{iaerside ﬁ , Oaliforniaon ___09/10/13 (Date)

fe~\/_ /o , Chairman of the Board of Supervisors
' John J. Benoit

ATTEST:
Kecia Harper-Ihem, Clerk

B Deputy 09.10.13 3-88 @E Y

)




Recorder

LARRY W. WARD Recorder
COUNTY OF RIVERSIDE Riverside, CA 92502-0751
(951) 486-7000

ASSESSOR-COUNTY CLERK-RECORDER

CERTIFICATION

‘Pursuant to the provisions of Government Code 27361.7, | certify under the penalty of pequ'y
that the following is a true copy of illegible wording found in the attached document:

{Print or type the pags number{ s) and wording below):

CLARIFICATION OF THE SEAL for the Riverside County Board of Supervisors
(embossed on document)

Daté: q/( O —[>

Signature: ‘MMM/L A%
Y,

Karenr Bartomn, Board Aésistant, Riverside Coumty Clerk of the Board

Print Name:

ACR 691P-ASIRED {(Rev. 0172005}
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Project Name: Rubidoux Area Street Improvement

Contract CCO History
Contract No.

Work Order No.
Contract Amount

Single Maximum CCO
Maximum CCO's

Tip Budget

10-06-007 CCO Category Legend
i F
B 4_051 1 AFA Antlcpated. orce Ac_coum
CFC Changed Field Conditon
$1 »882:48200 CME Contract Management Emor
DO Design Omission
$1 06 624 1 0 OAM Outside Agency Mandate
y .
RWO Right-of-Way Obligation
$188,248.20 R
’ UB Upgrade/Betterment
Ul Utility Interference

CCO Amount
No. This CCO Authority

$1,311.96
$26,515.63
$8,931.20

ev $15,964.30

AN

$52,723.09

Cumulative % Original Cumulative
CCO's Authorized CCO %

2.80%

New Authorized Contract Total
Total CCO Dollars To Date

~ Total % Increased by CCO's

CCO
Category Classification

$1,935,205.09
$52,723.09
2.80%



