

**SUBMITTAL TO THE BOARD OF SUPERVISORS  
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

459A



**FROM:** TLMA/Transportation Dept.

**SUBMITTAL DATE:** June 16, 2003

**SUBJECT:** Notice of Completion - Reconstruction and realignment of Reche Canyon Road, from 300 feet north of Reche Vista Drive to 980 feet north of Mercadante Lane, Moreno Valley area

**RECOMMENDED MOTION:** That the Board execute and file the attached "Notice of Completion"

**BACKGROUND:** By Minute Order 3.45 of September 25, 2001, the Board entered into an agreement with L. D. Anderson, Inc. for the reconstruction and realignment of Reche Canyon Road in the Moreno Valley area of Riverside County. The authorized amount of the contract was \$419,201.70. The total amended contract amount (including Change Orders and quantity adjustments) is \$485,750.84, which is 15.88% more than the originally authorized amount. The Change Orders became necessary primarily to provide Guardrail for a utility pole that could not be relocated, to modify driveways to satisfy the local residents and improve visibility, to provide special advisory signs for the purpose of informing the public of traffic delays and to remove trash and manmade debris that was unearthed during construction.

This work was completed in conformance with the plans and specifications on June 7, 2002. The work was inspected by the Construction Engineering Section of the Transportation Department.

(Continued on page 2)...

W.O. A7-0358

George A. Johnson  
Director of Transportation

HMS:js

Attachment: Notice of Completion

**FINANCIAL DATA:**

CURRENT YEAR COST: \$485,750.84  
NET COUNTY COST: \$ N/A

ANNUAL COST: \$ 0  
IN CURRENT BUDGET: YES  
BUDGET ADJUSTMENT: YES/ NO/ X

SOURCE OF FUNDS: Measure A/Western, HES

**C.E.O. RECOMMENDATION:** APPROVE

County Executive Officer Signature

Department Recommendation:  Consent  Policy  
Per Executive Office:  Consent  Policy

Prev. Agn. ref. 9/25/01 (3.45)

Dist. 5 AGENDA NO.

The Honorable Board of Supervisors

RE: Notice of Completion - Reconstruction and realignment of Reche Canyon Road, from 300 feet north of Reche Vista Drive to 980 feet north of Mercadante Lane, Moreno Valley area

June 16, 2003

Page 2 of 2

**Budget**

Original Contract Amount		\$419,201.70	
Tot. Chg Orders Authorized - 2	14.26%	\$59,778.50	
Est. Pending Change Orders	0.00%	\$0.00	
Amended Contract Amount			<b>\$478,980.20</b>
* Quantity Adjustments	2.24%		\$9,376.26
+ CCO FA Adjustments	-0.62%		(\$2,605.62)
<b>Total Amended Contract</b>	<b>115.88%</b>		<b>\$485,750.84</b>

**Expenditures**

Total Progress Payments #1-5		\$485,750.84	
Estimated Pending Payments		\$0.00	
Total Expenditures			<b>\$485,750.84</b>

**(Over)\Under Contract** \$0.00

+ Change Orders using the Force Account method of payment issued prior to the work being completed generally do not use the total authorized amount.

\* CAL-Trans Standard Specifications 4-1.03B. Increases or decreases in the quantity of a contract item of work will be determined by comparing the total pay quantity of such item of work with the Engineer's Estimate therefor. If the total pay quantity of any item of work required under the contract varies from the Engineers Estimate therefor by 25 percent or less, payment will be made for the quantity of work of said item performed at contract unit price, therefor, unless eligible for adjustment pursuant to Section 4-1.03C, "Changes in Character of Work."

<p><b>When recorded, return to:</b></p> <p><b>After Recording, deliver to:</b>  <b>Clerk of Board of Supervisors</b></p>
<p><b>Notice of Completion</b></p>
<p><b>(Civil Code § 3093 - Public Works)</b></p>

**(For Recorder's use)**

To be recorded with County Recorder within 10 days after completion. No recording fee.

**Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of improvement has been completed, as follows:**

**Project title or description of work:** Reconstruction and Realignment of Reche Canyon Road

**Date of Completion:** Date of this notice

**Nature of owner:** County

**Interest or estate of owner:** Public Roadway

**Address of owner:** 4080 Lemon Street, 8th Floor, Riverside, CA 92501

**Name of contractor:** L. D. Anderson, Inc.

**Street or legal description of site:** Reche Canyon Road from 300 feet north of Reche Vista Drive to 980 feet north of Mercadante Lane, Moreno Valley area

Dated: \_\_\_\_\_

Owner: County of Riverside  
(Name of Public Entity)

By: \_\_\_\_\_  
Chairman, Board of Supervisors

STATE OF CALIFORNIA )

ss

COUNTY OF RIVERSIDE )

I am the Chairman of the governing board of the County of Riverside, the public entity which executed the foregoing notice and on whose behalf I make this verification; I have read this notice, know its contents, and the same is true. I certify under penalty of perjury that the foregoing is true and correct.

Executed at Riverside, California on \_\_\_\_\_ (Date)

