

**SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

682



FROM: TLMA – Transportation Dept.

SUBMITTAL DATE: July 07, 2003

SUBJECT: Amendment Number 1 to the Engineering Services Agreement for the State Route 79 from Hunter Road to Thompson Road Improvement Project.

RECOMMENDED MOTION: That the Board approve Amendment Number 1 to the Engineering Services Agreement between the County of Riverside and CH2MHill, and authorize the Chairman of the Board to execute the same.

BACKGROUND: On March 4, 2003, the Board of Supervisors executed an agreement with CH2MHill to provide engineering services for the State Route 79 from Hunter Road to Thompson Road Improvement Project. The Agreement provided for the preparation of the needed environmental documentation and preliminary engineering design. Amendment 1 modifies the current scope of work to incorporate four additional tasks for environmental and preliminary engineering and provides for the additional scope of work to complete final design and preparation of Plans, Specifications and Estimates. The budget for the original contract scope was \$121,548.51. This Amendment provides an additional budget amount of \$212,921.92. When completed, this project will provide a 4-lane section on SR79 between Hunter and Thompson.


George A. Johnson
Director of Transportation


BY _____
WO#: A2-0924

FINANCIAL DATA:

CURRENT YEAR COST	\$212,921.92	ANNUAL COST:	\$	N/A
NET COUNTY COST	\$ N/A	IN CURRENT YEAR BUDGET:	Yes/ X	No/
		BUDGET ADJUSTMENT:	Yes/	No/ X
		FY:	2002 / 2003	

SOURCE OF FUNDS: South West Area RBBD

C.E.O. RECOMMENDATION: **APPROVE**


County Executive Officer Signature

FORM APPROVED
COUNTY COUNSEL
JUL 14 2003

Policy
 Policy

Consent
 Consent

Department Recommendation:
Per Executive Office:

Prev. Agn. Ref. March 4, 2003 – Item: 3.14

Dist. 3

AGENDA NO.

3 58