

**SUBMITTAL TO THE BOARD OF SUPERVISORS  
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

217



**FROM:** Waste Management Department

**SUBMITTAL DATE:**  
August 21, 2003

**SUBJECT:** Second Amendment to the Consultant Agreement with GeoLogic Associates (GLA) to provide additional professional services at the Edom Hill Landfill.

**RECOMMENDED MOTION:** That the Board approve the Second Amendment to the Consultant Agreement with GeoLogic Associates and authorize the Chairman to execute the amendment on behalf of the Department.

**BACKGROUND:** On May 20, 2003, the Board approved and executed a Consultant Agreement between the Department and GLA for final cover professional design services for the Edom Hill Sanitary Landfill for \$8,576.00. Because the study results indicate that currently available material will not be acceptable, additional professional services were required to complete the alternative final cover design for the Edom Hill Landfill. (Cont'd)

AUG 26 2003

Departmental Concurrence

Joseph R. McCann, General Manager-Chief Engineer

<b>FINANCIAL DATA</b>	<b>Current F.Y. Total Cost:</b>	\$ 8,551.00	<b>In Current Year Budget:</b>	YES
	<b>Current F.Y. Net County Cost:</b>	\$ 0	<b>Budget Adjustment:</b>	NO
	<b>Annual Net County Cost:</b>	\$ 0	<b>For Fiscal Year:</b>	03/04

<b>SOURCE OF FUNDS:</b> Waste Management Department Revenue (Disposal Fees)	<b>Positions To Be Deleted Per A-30</b>	<input type="checkbox"/>
	<b>Requires 4/5 Vote</b>	<input type="checkbox"/>

**C.E.O. RECOMMENDATION:**

**APPROVE**

County Executive Office Signature

- Dep't Recomm.:  Policy
- Per Exec. Ofc.:  Policy
- Consent
- Consent

**Prev. Agn. Ref.:** 12.1 (5/20/03)  
12.2 (7/29/03)

**District:** 4

**Agenda Number:**

**ATTACHMENTS FILED  
WITH THE CLERK OF THE BOARD**

12.2

F11 - Second Amendment to the Consultant Agreement with GLA to provide additional professional services at the Edom Hill Landfill.

August 21, 2003

Page 2

On July 29, 2003, the Board approved and executed the First Amendment to the Consultant Agreement between the Department and GLA to study on-site material blended with off-site material from two Departmental sources (Lamb Canyon and Badlands Sanitary Landfills). It was found that higher quality imported clay is still needed; therefore additional professional services are required to complete the alternative final cover design for the Edom Hill Landfill. Based upon preliminary data, staff believes this is the final change required to complete cover design work.

Although these individual amounts are less than the \$25,000 normally reviewed by the Board of Supervisors, the cumulative amount paid to the consulting firm approaches the minimum. The following is a summary of work and cost currently being conducted by GLA for County landfill sites:

	<b>Landfill Site</b>	<b>Project Description</b>	<b>Estimated Cost</b>	<b>Start Date</b>	<b>Estimated Completion Date</b>
Original Agreement	Edom Hill	Consultant Agreement to provide Alternative Final Cover Design and Evaluation	\$8,576.00	May 2003	June 2003
Addendum No. 1	Edom Hill	Consultant Agreement to provide an Amended Alternative Final Cover Design and Evaluation	\$7,489.00	July 2003	Aug. 2003
Addendum No. 2	Edom Hill	Consultant Agreement to provide a second Amended Alternative Final Cover Design and Evaluation	\$8,551.00	Aug. 2003	Sept. 2003
		TOTAL	\$24,616.00		

The proposal from GLA, dated August 13, 2003, for the additional professional services for the scope of work covered under addendum No. 2 is attached to the Second Amendment to Consultant Agreement as Exhibit B.

This project is budgeted in Fund 40200, Department ID 4500100000, Program 99912, Class 1360, Account 524820.

AMC:amc

PD#17721-v1

Attachment: Second Amendment to Consultant Agreement