

SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

110B



SUBMITTAL DATE:
June 19, 2007

FROM: TLMA – Transportation Dept.

SUBJECT: TRACT 28753-15
A Schedule "A" Subdivision in the Rancho California Area
EXTENSION OF TIME AGREEMENTS

RECOMMENDED MOTION: That the Board approve the attached agreements (which grant an extension of time for twelve months to complete improvements).

BACKGROUND: On May 7, 2002, the Board entered into agreements with Richmond American Homes of California, Inc. for the improvement of streets and the installation of a water and sewer system within the above referenced subdivision. Accompanying these agreements were faithful performance securities posted by American Home Assurance Company as follows:

- \$105,500 - Bond #25-87-95 for the completion of street improvements
- \$21,000 - Bond #25-87-95 for the completion of the water system
- \$33,500 - Bond #25-87-95 for the completion of the sewer system
- \$12,700 - Bond #25-87-96 for the completion of the monumentation **(Continued)**

Departmental Concurrence

REVIEWED BY EXECUTIVE OFFICE
DATE 6/12/07 BY Tina Grande

HS:lf
Submittals: Vicinity Map
Road/Drainage Improvement Agrmts
Water Improvement Agreements
Sewer Improvement Agreements
Monumentation Agreements


George A. Johnson
Director of Transportation

Dep't Recomm.: Consent Policy
Per Exec. Ofc.: Consent Policy

Prev. Agn. Ref.: 05/07/02 – 2.13 | District: 3 | Agenda Number:

ATTACHMENTS FILED
WITH THE CLERK OF THE BOARD

2.18


The Honorable Board of Supervisors

RE: TRACT 28753-15

June 19, 2007

Page 2 of 2

The developer requests an extension of time for the completion of Tract 28753-15. Our records indicate that this project is approximately 90% completed for street and utility work. The agreements for the extension of time have been approved by County Counsel.



VICINITY MAP