


**SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

611 B



FROM: TLMA - Transportation Department

SUBMITTAL DATE:
September 29, 2008

SUBJECT: Tract 27324
A Schedule "D" Subdivision in the Santa Rosa Rancho Area
Extension of Time Agreements

RECOMMENDED MOTION: That the Board approve the attached agreements (which grant an extension of time for twelve months to complete improvements).

BACKGROUND: On June 5, 2007, the Board entered into agreements with Roger L. Crumley for the improvement of streets within the above referenced subdivision. Accompanying these agreements were faithful performance securities posted by American Contractors Indemnity Company as follows:

- \$75,000 - Bond #245083 for the completion of street improvements
- \$8,800 - Bond #245084 for the completion of monumentation

The developer requests an extension of time for the completion of Tract 27324. Our records indicate that this project is approximately 0% completed for street work. The agreements for the extension of time have been approved by County Council.

Juan C. Perez
Director of Transportation

HS:lf
Submittals: Vicinity Map
Road/Drainage Imprv Agrmts
Monumentation Agrmts

REVIEWED BY EXECUTIVE OFFICE

DATE 9/22/08
Tina Grande
Departmental Concurrence

FORM APPROVED COUNTY COUNSEL

BY: PAMELA J. WALLS DATE 8/25/08

Policy

Consent

Dept's Recomm.:
Per Exec. Ofc.:


Prev. Agn. Ref. 06/05/07 - 2.37

District: 1

Agenda Number:

2.24

VICINITY MAP



REQUEST FOR EXTENSION OF TIME 