

**SUBMITTAL TO THE BOARD OF SUPERVISORS  
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

130



**FROM:** TLMA - Transportation Department

**SUBMITTAL DATE:**  
April 20, 2009

**SUBJECT:** Notice of Completion - Resurfacing of roads in the Sun City area.

**RECOMMENDED MOTION:** That the Board execute and file the attached "Notice of Completion"

**BACKGROUND:** By Minute Order 3.64 of June 3, 2008, the Board entered into an agreement with R.J. Noble Co. of Orange, CA for the resurfacing of various roads in the Sun City area. The authorized amount of the contract was \$3,328,373. The total amended contract amount (including quantity adjustments) is \$3,010,155.16, which is 9.6% less than the originally authorized amount.

This work was completed in conformance with the plans and specifications on February 12, 2009. The work was inspected by the Construction Engineering Section of the Transportation

Juan C. Perez  
Director of Transportation

dj  
(Continued On Attached Page)

<b>FINANCIAL DATA</b>	Current F.Y. Total Cost:	\$3,010,155	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0	For Fiscal Year:	2008/2009
<b>SOURCE OF FUNDS:</b> Measure A / Western (3.8%), Proposition 1-B (96.1%), Misc [Verizon] (0.1%)				Positions To Be Deleted Per A-30 <input type="checkbox"/>
				Requires 4/5 Vote <input type="checkbox"/>

**C.E.O. RECOMMENDATION:**

APPROVE

BY:

Tina Grande

County Executive Office Signature

Policy

Consent

Dept's Recomm.:  
Per Exec. Ofc.:

4/21/09 5:31

Prev. Agn. Ref. 06/3/08, Item 3.64 | District: 3 | Agenda Number:

Department. Work Order X0704.

**Budget**

Original Contract Amount			\$3,328,372.99
Tot. Chg Orders Authorized -	3	1.7%	\$56,807.00
Est. Pending Change Orders		0.0%	\$0.00
Amended Contract Amount			\$3,385,179.99
* Quantity Adjustments		-11.3%	(\$375,024.83)
+ CCO FA Adjustments		0.0%	\$0.00
Total Amended Contract Amount		90.4%	\$3,010,155.16

**Expenditures**

Total Progress Payments -	7		\$3,010,155.16
Estimated Pending Payments			
Total Expenditures			\$3,010,155.16
<b>(Over)\Under Contract Amount</b>			<u>\$0.00</u>

+ Change Orders using the Force Account method of payment issued prior to the work being completed generally do not use the total authorized amount.

\* *CAL-Trans Standard Specifications 4-1.03B*. Increases or decreases in the quantity of a contract item of work will be determined by comparing the total pay quantity of such item of work with the Engineer's Estimate. If the total pay quantity of any item of work required under the contract varies from the Engineers Estimate by 25 percent or less, payment will be made for the quantity of work of said item performed at contract unit price, unless eligible for adjustment pursuant to Section 4-1.03C, "Changes in Character of Work."

PLEASE COMPLETE THIS INFORMATION  
RECORDING REQUESTED BY:

**KECIA HARPER-IHEM, CLERK OF THE BOARD  
RIVERSIDE CO. CLERK OF THE BOARD  
4080 LEMON STREET, 1<sup>ST</sup> FLOOR CAC  
P O BOX 1147 – RIVERSIDE, CA 92502  
MAIL STOP # 1010**

AND WHEN RECORDED MAIL TO:

**RETURN TO: STOP #1010  
RIVERSIDE COUNTY CLERK OF THE BOARD  
P. O. BOX 1147 – RIVERSIDE, CA 92502**

**THIS SPACE FOR RECORDERS USE ONLY**

**NOTICE OF COMPLETION**

To be recorded with County Recorder  
within 10 days after completion.  
No recording fee.

**Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of improvement has been completed, as follows:**

**Project title or description of work:** Resurfacing of various roads

**Date of Completion:** Date of this notice

**Nature of owner:** County of Riverside, public entity

**Interest or estate of owner:** Public Roadway

**Address of owner:** 4080 Lemon Street, 8th Floor, Riverside, CA 92501

**Name of contractor:** R.J. Noble, Inc.

**Street or legal description of site:** Various Streets in the Sun City Area

Dated: \_\_\_\_\_

Owner: County of Riverside  
(Name of Public Entity)

By: \_\_\_\_\_  
Jeff Stone, Chairman, Board of Supervisors

STATE OF CALIFORNIA )

ss

COUNTY OF RIVERSIDE )

I am the Chairman of the governing board of the County of Riverside, the public entity which executed the foregoing notice and on whose behalf I make this verification; I have read this notice, know its contents, and the same is true. I certify under penalty of perjury that the foregoing is true and correct.

Executed at Riverside, California on \_\_\_\_\_ (Date)

\_\_\_\_\_, Jeff Stone, Chairman of the Board of Supervisors

# COUNTY OF RIVERSIDE

## SUN CITY AREA RESURFACING PROJECT

