

SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

330 B



SUBMITTAL DATE:
August 24, 2009

FROM: TLMA - Transportation Department

SUBJECT: Tract 30996
A Schedule "A" Subdivision in the Murrieta Area
Extension of Time Agreements

RECOMMENDED MOTION: That the Board approve the attached agreements (which grant an extension of time for twelve months to complete improvements).

BACKGROUND: On May 20, 2008, the Board entered into agreements with Beazer Homes Holdings Corp for the improvement of streets and the installation of a water and sewer system within the above referenced subdivision. Accompanying these agreements were faithful performance securities posted by Arch Insurance Company as follows:

- \$1,632,000 - Bond #SU5019263 for the completion of street improvements (onsite)
- \$295,000 - Bond #SU5019263 for the completion of the water system (onsite)
- \$333,000 - Bond #SU5019263 for the completion of the sewer system (onsite) **(Continued)**

REVIEWED BY EXECUTIVE OFFICE
Tina Grande
DATE
Tina Grande
Departmental Concurrence

FORM APPROVED COUNTY COUNSEL
Elena M. Boeva
BY: ELENA M. BOEVA
DATE

Juan C. Perez
Director of Transportation

- HS:f
Submittals: Vicinity Map
- Road/Drainage Imprvmt Agrmts (Onsite)
 - Water System Imprvmt Agrmts (Onsite)
 - Sewer System Imprvmt Agrmts (Onsite)
 - Road/Drainage (Offsite - Elliot Rd)
 - Road/Drainage (Offsite - Winchester Rd)
 - Road/Drainage (Offsite - Monaco Rd)

Policy

Consent

Dep't Recomm.:
Per Exec. Ofc.:

Prev. Agn. Ref. 05/20/08 - 2.31 | District: 3 | Agenda Number:

2.43

The Honorable Board of Supervisors

RE: Tract 30996


Page 2 of 2

\$249,500 - Bond #SU5019262 for the completion of street improvements (Winchester Rd offsite)

\$37,000 - Bond #SU5019261 for the completion of street improvements (Monaco Rd. offsite)

\$157,500 - Bond #SU5019260 for the completion of street improvements (Elliot Rd. offsite)

The developer requests an extension of time for the completion of Tract 30996. Our records indicate that this project is approximately 90% completed for streets work. The agreements for the extension of time have been approved by County Counsel.



Tract 30996 Vicinity Map



The County of Riverside assumes no warranty or legal responsibility for the information contained on this map. Data and information represented on this map is subject to updates, modifications and may not be complete or appropriate for all purposes. County GIS and other sources should be queried for the most current information. Do not copy or resell this map.

