SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

blleB



FROM: TLMA - Transportation Department

SUBJECT: Tract 31210

A Schedule "A" Subdivision in the Temescal Canyon Area

July 15, 2010

Extension of Time Agreements/Substitution of Securities-Lien Agreement

RECOMMENDED MOTION:

1) That the Board approve the attached Extension of Time Agreements (which grant an extension of time of 48 months to complete improvements); and,

2) Authorize the Chairman to execute and file the attached Lien Agreement.

BACKGROUND: On December 8, 2009, the Transportation Department entered into agreements with KB Home Greater Los Angeles, Inc. for the improvement of streets and the installation of a water and sewer system within the above referenced subdivision. Accompanying these agreements were faithful performance securities posted by Bond Safeguard Insurance Company as follows:

\$1,705,000 - Bond #5028463 for the completion of street improvements

\$494,000 - Bond #5028463 for the completion of the water system

\$300,500 - Bond #5028463 for the completion of the sewer system

\$63,400 - Bond #5028464 for the completion of the monumentation

No work has yet taken place, and KB Home Greater Los Angeles, Inc. requests an extension of time for the completion of Tract 31210. They have submitted lien agreements as substitution for existing securities in accordance with Section 17.3 of Ordinance 460.150. The agreements for the extension of time and the lien agreement have been approved by County Counsel.

Juan C. Perez Director of Transportation

HS:If

Submittals: Vicinity Map

Road/Drainage Imprmnt Agrmts Water System Imprmnt Agrmts Sewer System Imprmnt Agrmts Monumentation Agreements

Lien Agreement

nsent Policy

REVIEWED BY EXECUTIVE OFFICE

/Grande

EDepartmental Concl

DATE

FORM APPROVED COUNTY COUNSEL

BOEVA

Consent Consent

Dep't Recomm.: Per Exec. Ofc.:

Prev. Agn. Ref. 10/30/07 - 2.19

District: 1

Agenda Number:

2.20

