

**SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

513A



FROM: TLMA - Transportation Department

SUBMITTAL DATE:
October 21, 2010

SUBJECT: Amendment No. 1 to the agreement between the State of California Department of California Highway Patrol (CHP) and the County of Riverside for traffic control services for State Route 60/Valley Way Interchange Project

RECOMMENDED MOTION: That the Board of Supervisors:

1. Ratify this amendment to the agreement between the County of Riverside and CHP, and;
2. Authorize the Chairman of the Board to execute the same.

BACKGROUND: The State Route 60/Valley Way Interchange Project will improve traffic circulation by closing the existing eastbound exit ramp and relocate it westerly to the

Juan C. Perez
Director of Transportation

(Continued On Attached Page)

FINANCIAL DATA	Current F.Y. Total Cost:	\$ 0	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0	For Fiscal Year:	2010/11

SOURCE OF FUNDS:	Positions To Be Deleted Per A-30	<input type="checkbox"/>
	Requires 4/5 Vote	<input type="checkbox"/>

C.E.O. RECOMMENDATION: APPROVE

BY: 
Tina Grande

County Executive Office Signature

FORM APPROVED COUNTY COUNSEL
DATE 10/14/10
BY: MARSHAL L. VICTOR

Departmental Concurrence

Dept't Recomm.: Policy Consent

Per Exec. Ofc.: Policy Consent

Prev. Agn. Ref. 11/24/09 (3.107) | District: 2 | Agenda Number:

The Honorable Board of Supervisors

RE: Amendment No. 1 to the agreement between the State of California Department of California Highway Patrol (CHP) and the County of Riverside for traffic control services for State Route 60/Valley Way Interchange Project

October 21, 2010

Page 2 of 2

intersection of Mission Boulevard and Byrne Road.

On November 24, 2009, the Board of Supervisors executed an agreement with CHP to provide traffic control services during the construction phase of the State Route 60/Valley Way Interchange Project. CHP traffic control services are required by Caltrans and will help to encourage motorists to drive safely through the construction zone. Construction has commenced and is on-going. The project has experienced some delay due to utility conflicts encountered during construction but is now proceeding well.

This Amendment No. 1 will extend the agreement termination date to November 30, 2010. This extension became necessary to allow CHP to continue to provide traffic control services.

Project No. B00491

STATE OF CALIFORNIA
STANDARD AGREEMENT AMENDMENT
 STD. 213 A (Rev 6/03)

Contract No. 09-10-003 A1
 Riverside Co. Transportation

CHECK HERE IF ADDITIONAL PAGES ARE ATTACHED _____ Pages

AGREEMENT NUMBER 9R840001	AMENDMENT NUMBER 1
REGISTRATION NUMBER	

- This Agreement is entered into between the State Agency and Contractor named below:
 STATE AGENCY'S NAME
Department of California Highway Patrol
 CONTRACTOR'S NAME
Riverside County Transportation Department
- The term of this Agreement is 10/01/2009 through 11/30/2010
- The maximum amount of this Agreement after this amendment is: \$47,448.80
 (Forty-Seven Thousand, Four Hundred Forty-Eight Dollars and Eighty Cents)
- The parties mutually agree to this amendment as follows. All actions noted below are by this reference made a part of the Agreement and incorporated herein:

Agreement Number 9R840001, dated September 1, 2009, for Traffic Control Services for the SR-60/Valley Way Interchange, is hereby amended to extend the term an additional four (4) months. Term end date shall change from July 31, 2010 to November 30, 2010.

No additional funds are added.

FORM APPROVED COUNTY COUNSEL

All other terms and conditions shall remain the same.

BY: M. Victor 10/14/10
 MARSHAL VICTOR DATE

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

CONTRACTOR		CALIFORNIA Department of General Services Use Only EXEMPT FROM DEPARTMENT OF GENERAL SERVICES APPROVAL IN ACCORDANCE WITH THE STATE ADMINISTRATIVE MANUAL
CONTRACTOR'S NAME (If other than an individual, state whether a corporation, partnership, etc.) <u>Riverside County Transportation Department</u>		
BY (Authorized Signature) <u>[Signature]</u>	DATE SIGNED (Do not type)	
PRINTED NAME AND TITLE OF PERSON SIGNING		
ADDRESS <u>3525 14th Street</u> <u>Riverside, CA 92501</u>		
STATE OF CALIFORNIA		
AGENCY NAME <u>Department of California Highway Patrol</u>		<input checked="" type="checkbox"/> Exempt per:SCM 5.80
BY (Authorized Signature) <u>[Signature]</u>	DATE SIGNED (Do not type)	
PRINTED NAME AND TITLE OF PERSON SIGNING <u>K. V. SMITH, Commander, Business Services Section</u>		
ADDRESS <u>PO Box 942898, Sacramento, Ca 94298-0001</u>		

COUNTY Approvals


RECOMMENDED FOR APPROVAL:

 Dated: 12/13/10

JUAN C. PEREZ
Director of Transportation

APPROVED AS TO FORM:

PAMELA J. WALLS
County Counsel

 Dated: 10/14/10
Deputy County Counsel

APPROVAL BY THE BOARD OF SUPERVISORS

_____ Dated: _____

PRINTED NAME

Chairman, Riverside County Board of Supervisors

ATTEST:

_____ Dated: _____

KECIA HARPER-IHEM
Clerk of the Board

STATE OF CALIFORNIA

Department of California Highway Patrol

_____ Dated: _____

L. A. PAOLINI
Administrative Service Officer