

**SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

513



FROM: Economic Development Agency

SUBMITTAL DATE:
October 13, 2011

SUBJECT: 9-1-1 Communications - Public Safety Systems Infrastructure Upgrade, Phase 1 – Notice of Completion

RECOMMENDED MOTION: That the Board of Supervisors:

1. Accept Phase 1 of the 9-1-1 Communications - Public Safety Systems Infrastructure Upgrade Project constructed by Dalke and Sons Construction, Inc. as complete, and authorize the Clerk of the Board to record the Notice of Completion; and
2. Authorize the release of \$25,384 in retained funds to the contractor in accordance with the contract terms.

REVIEWED BY CIP
Christopher Hans

BACKGROUND: (Commences on Page 2)
Christopher Hans

Robert Field

FISCAL PROCEDURES APPROVED
PAUL ANGULO, CPA, AUDITOR-CONTROLLER
BY *Samuel Wong 10/12/11*
SAMUEL WONG

Robert Field
Assistant County Executive Officer/EDA

FINANCIAL DATA	Current F.Y. Total Cost:	\$ 25,384	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0	For Fiscal Year:	2011/12

COMPANION ITEM ON BOARD OF DIRECTORS AGENDA: No

SOURCE OF FUNDS: RCIT, Sheriff's Department and Emergency
Deferred Maintenance funds

Positions To Be Deleted Per A-30	<input type="checkbox"/>
Requires 4/5 Vote	<input type="checkbox"/>

C.E.O. RECOMMENDATION: APPROVE

BY *Jennifer L. Sargent*
Jennifer L. Sargent

County Executive Office Signature

FORM APPROVED COUNTY CLERK
 BY: *K. P. Kiefer* 10/11/11
 MARSHAL VICTOR
 Departmental Concurrence
 By: *Colleen Deines*
 Stanley L. Sniff Jr.
 Sheriff-Coroner-PA
 Dept't Recomm.: Consent Policy
 Per Exec. Ofc.: Consent Policy
 Dean Deines,
 Interim CIO

Prev. Agn. Ref.: 3.17 of 3/01/11; 3.42 of 7/13/10

District: 1

Agenda Number:

3.11

BACKGROUND:

On July 13, 2010, the Board of Supervisors approved the construction agreement for Job Order Contract No. 003 between Dalke and Sons Construction, Inc. and the County of Riverside.

Two work orders were issued pursuant to the contract for Phase 1 of the 9-1-1 Communications - Public Safety Systems Infrastructure Upgrade project, in the combined amount of \$253,835. Phase 1 of the project has been inspected and found to comply with the contract requirements. This Board action will release the contract retention funds of \$25,384 to Dalke and Sons Construction, Inc. The total approved work orders are within the overall project budget and no additional funding is required.

All costs associated with this project will be fully funded by RCIT, Sheriff's Department and Emergency Deferred Maintenance funds in equal share.

