SUBMITTAL TO THE BOARD OF SUPERVISORS **COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**



FROM: Riverside County Information Technology (RCIT)

July 31, 2013

SUBJECT: August 2013 - Information Technology Update

RECOMMENDED MOTION: That the Board of Supervisors receive and file the attached Chief Information Office (CIO) Technology Update report.

BACKGROUND: On May 21st, 2013, the Board of Supervisors requested a monthly update from the CIO on the information technology consolidation initiative within Riverside County (Agenda Item #3-3). The following is a status report on the Consolidation Initiative.

(Continued)

Departmental Concurrence

Policy

 \boxtimes

Consent

Dep't Recomm.

Per Exec. Ofc.:

Prev. Agn. Ref.:

	Sum Craw 2 &				
ठे	Kevin K Crawford Chief Information Officer				
		Current F.Y. Total Cost:	\$ N/A	In Current Year Budget:	No
		Current F.Y. Net County Cos	t: \$ N/A	Budget Adjustment:	No
		Annual Net County Cost:	\$ N/A	For Fiscal Year:	FY 13/14
	SOURCE OF F	UNDS: N/A		Positions To Be Deleted Per A-30	100 100
				Requires 4/5 Vote	
			BY: Christopher M	A-Ohn 1. Hans	

District: All

Agenda Number:

Form 11: August 2013 - Information Technology Update

Date:

August 8, 2013

Page

2 of 3

CONSOLIDATION UPDATE:

RCIT has continued to work with County Departments on the Board's direction of consolidation review and action. Following on the last update of June 25th, 2013, there has been a good amount of work accomplished.

STATUS:

RCIT was tasked with completing 34 Full Assessments of individual departments. As of August 9th, 2013, RCIT has completed the following (see attachment #1):

- 15 Departments have completed consolidations
- 4 Departments have agreed to consolidate
- 9 Departments are in the process of reviewing the TSA provided by RCIT
- 3 Departments are still in the Assessment Process
- 2 Departments have declined the TSA provided by RCIT
- 1 Department has declined to be assessed

TSA = Technology Services Agreement

RCIT continues to work with the Clerk of Board, Sheriff and Fire on their assessments and any potential IT service agreements.

ACCOMPLISHMENTS:

In partnership with its customer departments, RCIT accomplished the following:

- Completed the fiscal review of the EDA TSA
- Consolidated Environmental Health, Public Defender and CAP
- Public Health and Animal Services signed their respective TSAs
- Completed Converged Network Project Agreements with the Treasurer-Tax Collector, Auditor-Controller, Assessor-Clerk-Recorder, and the District Attorney.

SAVINGS:

0	Total To Date	\$ 2.97 Million*	5% of affected budgets
0	Estimated 5 Year Total	\$29.11 Million*	through project completion
0	Projected Annual	\$10.12 Million*	after project completion

^{* -} Reduced from last report, due to cancellation of previously scheduled layoffs

Riverside County IT Consolidation Update – By Department

AS OF: 8/9/2013

Department	TSA Status	Liaison	Notes & Issues
Oasis	Signed & Consolidated	Brian Kovalsky	
TLMA	Signed & Consolidated	Mike Pittman	
ROV	Signed & Consolidated	Mike Pittman	
Agricultural Commission	Signed & Consolidated	Mike Pittman	
County Counsel	Signed & Consolidated	Mike Pittman	
Executive Office	Signed & Consolidated	Mike Pittman	
Parks	Signed & Consolidated	Mike Pittman	
Purchasing	Signed & Consolidated	Mike Pittman	
Human Resources	Signed & Consolidated	Mike Pittman	
RCA	Signed & Consolidated	Mike Pittman	
Veterans Services	Signed & Consolidated	Mike Pittman	
EDA	Signed & Consolidated	Colby Cataldi	Fiscal review completed
Public Defender	Signed & Consolidated	Mike Pittman	Consolidated on July 11th
Environmental Health	Signed & Consolidated	Wes Colvin	Consolidated on July 11th
Community Action Partnership	Signed & Consolidated	Mike Pittman	Signed TSA – 8/1/13, no staff to transition
Office on Aging	Signed TSA – 6/20/13	Wes Colvin	Transition to be coordinated for 8/22/13
Public Health	Signed TSA – 7/18/13	Wes Colvin	Transition to be coordinated for 9/5/13
Animal Services	Signed TSA - 8/1/13	Mike Pittman	Transition to be coordinated for 9/5/13
Waste Management	TSA Delivered – 1/31/13	Mike Pittman	Agreed in Principal
RCRMC	TSA Delivered – 5/6/13	Wes Colvin	Awaiting Department Head Action
Health Care Systems	TSA Delivered – 5/6/13	Wes Colvin	Awaiting Department Head Action
Mental Health	TSA Delivered – 6/19/13	Wes Colvin	Department Review Underway
Probation	TSA Delivered – 6/30/13	Tom Mullen	Department Review Underway
DPSS	TSA Delivered – 6/30/13	Wes Colvin	Department Review Underway
DCSS	TSA Delivered – 6/30/13	Wes Colvin	Department Review Underway
Crest	TSA Delivered – 6/30/13	Brian Kovalsky	Project Team review complete; Property Depts Review Underway
Flood Control	TSA Delivered – 7/8/13	Tom Mullen	Department Review Underway
Clerk of the Board	TSA in RCIT Review	Tom Mullen	Data Collection from COB Complete
Fire	Assessment in RCIT Review	Wes Colvin	Data Collection from Fire Nearing Completions
Sheriff	In Assessment	Tom Mullen	Data Collection underway; Risk assessment to be prepared by RCIT
Treasurer/Tax Collector	Agreed to CNP Co-Mgt	Tom Mullen	Completed Assessment & Department Review Underway
Auditor-Controller's Office	Agreed to CNP Co-Mgt	Tom Mullen	Completed Assessment & Declined Consolidation
Assessor-Clerk Recorder	Agreed to CNP Co-Mgt	Tom Mullen	Completed Assessment & Declined Consolidation (Readdress in 2014)
District Attorney	Agreed in Principal - CNP	Tom Mullen	Declined Assessment