

**SUBMITTAL TO THE BOARD OF SUPERVISORS  
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

514A



**FROM:** TLMA - Transportation Department

**SUBMITTAL DATE:**  
October 21, 2010

**SUBJECT:** Amendment No. 3 to the Engineering and Environmental Services Agreement for the Clinton Keith Road: Interstate-215 to SR-79 Project

**RECOMMENDED MOTION:** That the Board of Supervisors:

1. Ratify this amendment to the Engineering and Environmental Services Agreement between the County of Riverside and CH2M Hill Inc., and;
2. Authorize the Chairman of the Board to execute the same.

**BACKGROUND:** On March 5, 2002, the Board of Supervisors approved an agreement with CH2M Hill Inc. to provide professional consulting services for the improvements for the Clinton Keith Road: I-215 to SR-79 Road Construction Project. The agreement provided for the

Juan C. Perez  
Director of Transportation

(Continued On Attached Page)

<b>FINANCIAL DATA</b>	Current F.Y. Total Cost:	\$ 0	In Current Year Budget:	Yes
	Current F.Y. Net County Cost:	\$ 0	Budget Adjustment:	No
	Annual Net County Cost:	\$ 0	For Fiscal Year:	2010/11
<b>SOURCE OF FUNDS:</b> N/A				Positions To Be Deleted Per A-30 <input type="checkbox"/>
				Requires 4/5 Vote <input type="checkbox"/>

**C.E.O. RECOMMENDATION:**

APPROVE

BY:   
Tina Grande

County Executive Office Signature

**MINUTES OF THE BOARD OF SUPERVISORS**

On motion of Supervisor Benoit, seconded by Supervisor Stone and duly carried, IT WAS ORDERED that the above matter is approved as recommended.

Ayes: Buster, Stone, Benoit and Ashley  
Nays: None  
Absent: Tavaglione  
Date: November 2, 2010  
xc: Transp.

Kecia Harper-Ihem  
Clerk of the Board  
By:   
Deputy

**Prev. Agn. Ref.** 3/5/02 (3.41), | **District:** 3 | **Agenda Number:**

11/2/04 (3.30),  
12/19/06 (3.46)

ATTACHMENTS FILED  
WITH THE CLERK OF THE BOARD

**3.51**

FORM APPROVED COUNTY COUNSEL  
DATE: 10/14/10  
BY:   
MARSHAL VICTOR

Departmental Concurrence

Dept't Recomm.:  Consent  Policy   
Per Exec. Ofc.:  Consent  Policy

The Honorable Board of Supervisors

RE: Amendment No. 3 to the Engineering and Environmental Services Agreement for the Clinton Keith Road: Interstate-215 to SR-79 Project

October 21, 2010

Page 2 of 2

preparation of the needed environmental documentation, and preliminary engineering design. On November 2, 2004, and on December 19, 2006 the Board of Supervisors approved Amendment 1 and Amendment 2 which modified the scope to incorporate additional environmental tasks and to provide final engineering design services necessary to prepare plans, specifications and estimates. This work is on-going. Right-of-way acquisition is currently underway, design elements are being finalized and construction staging is being developed.

This Amendment No. 3 will extend the Agreement termination date to June 30, 2014 in order to continue with design activities, support right-of-way acquisition, and to develop construction strategies, and provide support through the construction phase.

Work Order No. B2-0471.

**AMENDMENT NO. 3**

**AMENDMENT TO AGREEMENT BETWEEN**

**THE COUNTY OF RIVERSIDE**

**AND CH2M Hill INC.**

THIS AMENDMENT NO. 3 (hereinafter the "Amendment") to an agreement is made and entered into as of this 2<sup>nd</sup> day of NOVEMBER, 2010, by and between the County of Riverside, a political subdivision of the State of California (hereinafter the "COUNTY"); and CH2M Hill (hereinafter "CONSULTANT").

**RECITALS**

- A. COUNTY and CONSULTANT have entered into an agreement entitled "Engineering Services Agreement for the Clinton Keith – I-215 to SR-79 project between the County of Riverside Transportation Department and CH2M Hill Inc.," that is dated March 5, 2002 and amended on November 2, 2004 and December 19, 2006 (hereinafter the "Agreement"). The Agreement provides the terms and conditions, scope of work, schedule and budget for the performance of professional and technical services necessary to prepare an environmental document and plans, specifications and estimates.
- B. The parties desire to amend the Agreement to modify the termination date of the Agreement.

**AGREEMENT**

NOW, THEREFORE, in consideration of the mutual covenants hereinafter contained, the parties agree as follows:

1. Appendix B • Article BI is amended to extend the termination of the Agreement from June 30, 2010 to June 30, 2014.
2. Except to the extent specifically modified or amended hereunder, all of the terms, covenants and conditions of the Agreement shall remain in full force and effect between the parties hereto.

IN WITNESS HEREOF, the parties hereto have caused this Amendment to the Agreement to be duly executed this day and year first written above.

////

////

////

ARTICLE VIII • APPROVALS

COUNTY Approvals

RECOMMENDED FOR APPROVAL:

[Signature] Dated: 10/12/10

JUAN C. PEREZ

Director of Transportation

APPROVED AS TO FORM:

[Signature] Dated: 10/14/10

PAMELA J. WALLS

County Counsel

APPROVAL BY THE BOARD OF SUPERVISORS

[Signature] Dated: NOV 02 2010

PRINTED NAME

Chairman, Riverside County Board of Supervisors

MARION ASHLEY

ATTEST:

[Signature] Dated: NOV 02 2010

DEPUTY

KECIA HARPER-IHEM

Clerk to the Board

ENGINEER Approvals

ENGINEER:

[Signature] Dated: 9/1/2010

FARSHAD FARHANG  
PRINTED NAME

VICE PRESIDENT  
TITLE

ENGINEER:

[Signature] Dated: 9-1-10

Alicia Cannon  
PRINTED NAME

Project Manager  
TITLE