

**SUBMITTAL TO THE FLOOD CONTROL AND WATER CONSERVATION DISTRICT BOARD
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

903B



FORM APPROVED BY RIVERSIDE COUNTY COUNSEL
DATE 12/18/12
BY NEAL R. KIPNIS
FISCAL PROCEDURES APPROVED BY ANJINE J. REY, FINANCE DIRECTOR
DATE 12/13/2012
BY JEANINE J. REY

FROM: General Manager-Chief Engineer

SUBMITTAL DATE:
December 18, 2012

SUBJECT: Notice of Completion
Cabazon Channel & Montgomery Channel Repairs, Project Nos. 5-0-00130 & 5-0-00050
District Five/District Five

RECOMMENDED MOTION:
The Board approve the contract item adjustments between the District and ASAP General Engineering providing for extra work required for the completion of the Cabazon Channel & Montgomery Channel Repairs.

The Board accept the referenced project as constructed; authorize the Chairman to execute the attached Notice of Completion; and direct the Clerk of the Board to record the executed Notice of Completion with the Riverside County Clerk and Recorder's Office.

BACKGROUND:
Page 2.

FINANCIAL:
Page 2.

KA:mcv:bjp

Steve Thomas
FOR WARREN D. WILLIAMS
General Manager-Chief Engineer

FINANCIAL DATA	Current F.Y. District Cost:	\$16,164.62	In Current Year Budget:	Yes
	Current F.Y. County Cost:	N/A	Budget Adjustment:	No
	Annual Net District Cost:	N/A	For Fiscal Year:	2012-2013

SOURCE OF FUNDS: 25150 947480 527980 Zone 5 Const/Maint/Misc-Contracts	Positions To Be Deleted Per A-30	<input type="checkbox"/>
	Requires 4/5 Vote	<input type="checkbox"/>

C.E.O. RECOMMENDATION: APPROVE
BY: *Michael R. Shetler*
Michael R. Shetler
County Executive Office Signature

rx
ea
Policy
Consent
Dept't Recomm.:
Per Exec. Ofc.:

MINUTES OF THE FLOOD CONTROL AND WATER CONSERVATION DISTRICT

On motion of Supervisor Tavaglione, seconded by Supervisor Stone and duly carried by unanimous vote, IT WAS ORDERED that the above matter is approved as recommended.

Ayes: Buster, Tavaglione, Stone, Benoit and Ashley
Nays: None
Absent: None
Date: December 18, 2012
xc: Flood Recorder

Kecia Harper-Ihem
Clerk of the Board
By: *Kecia Harper-Ihem*
Deputy

Prev. Agn. Ref.: 11.5 of 03/27/12 | District: 5th/5th | Agenda Number:

ATTACHMENTS FILED
WITH THE CLERK OF THE BOARD

11.3

**FLOOD CONTROL AND WATER CONSERVATION DISTRICT BOARD SUBMITTAL
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA**

SUBJECT: Notice of Completion
Cabazon Channel & Montgomery Channel Repairs, Project Nos. 5-0-00130 & 5-0-00050
District Five/District Five

SUBMITTAL DATE: December 18, 2012
Page 2

BACKGROUND:

The Board approved a contract with ASAP General Engineering, in the amount of \$121,487.00 as Agenda Item Number 11.5 on March 27, 2012.

Board authorization of the contract item adjustment is necessary to authorize payment for extra work and costs associated with the change of existing field conditions.

Section II, Article 2.07A states that Board authorization should be obtained if a change due to extra work exceeds ten percent (10%) of the original contract. The contract item adjustments in the amount of \$16,164.62 will increase the total construction cost of the project to \$137,651.62, which is thirteen percent (13%) over the original contract amount.

The District and the Contractor agree that the retention funds still held by the District shall be properly paid to the Contractor approximately 45 days following recordation of the Notice of Completion (assuming no stop notices are filed).


Final inspection of the above referenced project was made, and the project was found to be complete according to plans and specifications. A brief project description and location map are attached.

FINANCIAL:

Sufficient funds are available in the District's FY 2012-2013 Zone 5 budget for this contract increase of \$16,164.62 for this project.

MONTGOMERY CHANNEL REPAIR

5-0-0050




LOCATION MAP

N.T.S.

Montgomery Channel is located in the city of Banning and consists of repairing approximately 60 lineal feet of trapezoidal channel and headwall.

CABAZON CHANNEL REPAIRS

5-0-0130



LOCATION MAP

N.T.S.

Cabazon Channel is located in the community of Cabazon and consists of repairing approximately 300 lineal feet of channel slope paving.

To be recorded with County Recorder
No recording fee.

Recording requested by:
Kecia Harper-Ihem, Clerk of the Board
Riverside County Clerk of the Board
Stop No. 1010
Post Office Box 1147, Riverside, CA 92502-1147

When recorded return to:
CLERK OF THE BOARD
Stop No. 1010
Post Office Box 1147, Riverside, CA 92502-1147

NOTICE OF COMPLETION
(Civil Code § 3093 – Public Works)

DOC # 2012-0627954
12/26/2012

Customer Copy Label
The paper to which this label is
affixed has not been compared
with the filed/recorded document
Larry W Ward
County of Riverside
Assessor, County Clerk & Recorder

Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of improvement has been completed, as follows:

Project title or description of work: **Cabazon Channel Repairs
and Montgomery Channel Repairs
Project Nos. 5-0-00130 and 5-0-00050**

Date of completion: **Date this document is recorded** 12/18/12

Nature of owner: **Public Agency**

Interest or estate of owner: **Fee**

Address of owner: **1995 Market Street, Riverside, CA 92501**

Name of contractor: **ASAP General Engineering**

Street address or legal description of site: **Cabazon Channel is located in the community of Cabazon and consisted of repairing approximately 300 lineal feet of channel slope paving. Montgomery Channel is located in the city of Banning and consisted of repairing approximately 60 lineal feet of trapezoidal channel and headwall.**

Dated: December 18, 2012

Owner: RIVERSIDE COUNTY FLOOD CONTROL
AND WATER CONSERVATION DISTRICT
(Name of public entity)

By: *Marion Ashley*

Title: Chairman,
Marion Ashley

STATE OF CALIFORNIA)
COUNTY OF RIVERSIDE)

FORM APPROVED COUNTY COUNSEL
BY *Neal R. Kipnis* DATE 12/18/12

I am the Chairman of the governing board of the Riverside County Flood Control and Water Conservation District the public entity which executed the foregoing notice and on whose behalf I make this verification; I have read said notice, know its contents, and the same is true. I certify under penalty of perjury that the foregoing is true and correct.

COPY

Executed at Riverside, California on 12/18/12 (Date)

ATTEST:
KECIA HARPER-IHEM, Clerk
By *Kecia Harper-Ihem*
DEPUTY

Marion Ashley
Marion Ashley Chairman

DEC 18 2012 11.3

**LARRY W. WARD
COUNTY OF RIVERSIDE
ASSESSOR-COUNTY CLERK-RECORDER**

**Recorder
P.O. Box 751
(951) 486-7000**

www.riversideacr.com

CERTIFICATION

Pursuant to the provisions of Government Code 27361.7, I certify under the penalty of perjury that the following is a true copy of illegible wording found in the attached document:

(Print or type the page number(s) and wording below):

CLARIFICATION FOR SEAL for the Riverside County Flood Control and Water Conservation District (EMBOSED ON DOCUMENT)

RIVERSIDE COUNTY FLOOD CONTROL AND
WATER CONSERVATION DISTRICT

1945

CALIFORNIA

Date:

12-13-12

Signature:

Karen Barton

Print Name: Karen Barton, Board Assistant