

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: Aug 1  
DAY: Tuesday  AM  PM

JOB #: 216026  
JOB NAME: Riverside Public Defender

Safety Meeting  
 Phase #  
 Change Order #

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	[REDACTED] bar	2425	6:00 / 2:30	1/2 hrs	8	VEIVE
Total Employees			TOTAL HOURS		8	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: \_\_\_\_\_ EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     S482/5474     S184     S213  
 AS184     RS184     S432     S184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-2-17  
DAY: Wednesday <sup>AM</sup> <sub>PM</sub>

JOB #: 216026  
JOB NAME: Riverside Public Defender

Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	[REDACTED]	2425	6:00 / 2:30	1/2 hr	8	VE / VE
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
Total Employees			TOTAL HOURS		8	

**MANOMETER LOG:** START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

**AIR SAMPLES TAKEN:** EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

**LIST VISITORS FOR TODAY:** \_\_\_\_\_

**DESCRIBE WORK (use square footage & location):** Elevator Operator

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     S482/5474     M5184     65213

A5184     R5184     C5432     D5184

Prevailing Wage:  Federal     State

Reviewed by: X [Signature]



# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-3

JOB #: 216026

DAY: Thursday  AM  PM

JOB NAME: Riverside Public Defender Office

Safety Meeting

Phase #     

Change Order #     

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	[REDACTED]	2425	6:00 / 2:30	1/2 hr	8	06:10 / 02:30
1			/			/
2			/			/
3			/			/
4			/			/
5			/			/
6			/			/
7			/			/
8			/			/
9			/			/
10			/			/
11			/			/
12			/			/
Total Employees			TOTAL HOURS		8	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     L5482/5474     M5184     O5213  
 NA5184     RS184     CS432     OS184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-4

JOB #: 216024

DAY: Friday

AM  
 PM

JOB NAME: Riverside Public Defender

Safety Meeting

Phase # \_\_\_\_\_

Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	[REDACTED]	2425	6:00 / 2:30	1/2	8	11:5 / 1:5
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
Total Employees				TOTAL HOURS		8

**MANOMETER LOG:**

START	in Hg	FINISH	in Hg

**AIR SAMPLES TAKEN:**

EMPLOYEE	PEL (8 hrs.)	STEL (30 min.)

**LIST VISITORS FOR TODAY:**

**DESCRIBE WORK (use square footage & location):**

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473   
 L5482/5474   
 M5184   
 P5213

NA5184   
 R5184   
 S5432   
 D5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-7

JOB #: 216026

DAY: Monday  AM  PM

JOB NAME: Riverside Public Defender

- Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	<del>Wagner</del> Escobar	2425	6:00 / 2:30	1/2 hr	8	VE, 1 VE
1			/			/
2			/			/
3			/			/
4			/			/
5			/			/
6			/			/
7			/			/
8			/			/
9			/			/
10			/			/
11			/			/
12			/			/
Total Employees			TOTAL HOURS		8	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: \_\_\_\_\_ EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     L5482/5474     M5184     S213

N5184     R5184     C5432     O5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-8-17

JOB #: 216026

DAY: Tuesday  AM  PM

JOB NAME: Riverside Public Defender

Safety Meeting

Phase # \_\_\_\_\_

Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	<del>XXXXXXXXXX</del>	2425	6:00 / 2:30	1/2 hr	8	VE / VE
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
Total Employees			TOTAL HOURS		8	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ In Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     L5482/5474     M5184     O5213  
 N5184     R5184     S432     O5184

Prevailing Wage:  Federal  State

Reviewed by: X CKM

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-9-17

JOB #: 216024

DAY: Wednesday AM PM

JOB NAME: Riverside Public Defender

Safety Meeting

Phase # \_\_\_\_\_

Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	<del>XXXXXXXXXX</del>	2425	6:00/2:30	1/2	8	08:15/15:15
Total Employees			TOTAL HOURS		8	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     S482/5474     N5184     05213  
 N5184     R5184     S432     D5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax 951-479-0701

DATE: 8-10

JOB #: 216024

DAY: Thursday  AM  PM

JOB NAME: Riverside Public Defender

Safety Meeting

Phase #

Change Order #

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SSN (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	[REDACTED]	2425	6:00 / 2:30	1/2 hr	8	VE / VE
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
Total Employees					8	
				TOTAL HOURS		

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     S482/5474     S184     S213

A5184     R5184     S432     S184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-11-17

JOB #: 216026

DAY: Friday  AM  PM

JOB NAME: Riverside Public Defender

Safety Meeting

Phase #

Change Order #

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	<del>XXXXXXXXXX</del>	2425	6:00-2:30	1/2 hr	8	08:15-02:15
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
Total Employees			TOTAL HOURS		8	

MANOMETER LOG: START \_\_\_\_\_ In Hg FINISH \_\_\_\_\_ In Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     S482/5474     N5184     05213  
 NA5184     R5184     S432     05184

Prevailing Wage:  Federal  State  
 Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-14-17

JOB #: 216026

DAY: Monday

JOB NAME: Riverside public defender

Safety Meeting

Phase #

Change Order #

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	<del>Escobar</del> Escobar	2925	6:00 / 2:30	1/2 hr	8	08:00 / 08:00
Total Employees					8	
				TOTAL HOURS		

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_ STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     S482/5474     N5184     D5213  
 N5184     R5184     C5432     O5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]



# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-15-17

JOB #: 216026

DAY: Tuesday  AM  PM

JOB NAME: Riverside Public Defender

Safety Meeting

Phase #

Change Order #

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	[REDACTED] Sobae	2425	6:00/2:30	1/2 hr	8	11:10/1:00
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
Total Employees				TOTAL HOURS		8

MANOMETER LOG: START \_\_\_\_\_ In Hg FINISH \_\_\_\_\_ In Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
 STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     S482/5474     NS184     OS213  
 AS184     RS184     CS432     OS184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-16-17  
DAY: Wednesday  AM  PM

JOB #: 216026  
JOB NAME: Riverside Public Defender  
 Safety Meeting  
 Phase #  
 Change Order #

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	[REDACTED]	2425	6:00 / 2:30	1/2 hr	8	VE / VE
Total Employees					8	
				TOTAL HOURS	8	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg  
 AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
 STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:  
 DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**  
 A5473     S482/5474     N5184     D8213  
 N45184     R5184     C5432     O5184  
 Prevailing Wage:  Federal  State  
 Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-17-17

JOB #: 216026

DAY: Thursday

JOB NAME: Riverside Public Defender

Safety Meeting

Phase #

Change Order #

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
	<u>D [REDACTED] bae</u>	<u>2425</u>	<u>6:00/2:30</u>	<u>1/2 hr</u>	<u>8</u>	<u>VEIVE</u>
1			/			/
2			/			/
3			/			/
4			/			/
5			/			/
6			/			/
7			/			/
8			/			/
9			/			/
10			/			/
11			/			/
12			/			/
Total Employees			TOTAL HOURS		<u>8</u>	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: \_\_\_\_\_ EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     S482/5474     N5184     O5213  
 A5184     R5184     S432     D5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet



Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-18-17  
 DAY: Friday  AM  PM

JOB #: 216026  
 JOB NAME: Riverside Public Defender

Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN/ TRADE HERE					
D	[REDACTED] bar	2425	10:00 / 12:30	1/2 hr	8	11:55 / 1:05
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
Total Employees			TOTAL HOURS		8	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ In Hg

AIR SAMPLES TAKEN: \_\_\_\_\_ EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
 STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     L5482/5474     M5184     D5213

NA5184     R5184     C5432     O5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-19-17

JOB #: 216026

DAY: Saturday <sup>AM</sup> <sub>PM</sub>

JOB NAME: Riverside Public Defender

- Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOR MANY WAGES HERE					
D	<del>XXXXXXXXXX</del> Cobarr	2425	6:00 / 3:30	1/2	8	12:15 / 12:15
Total Employees					8	
				TOTAL HOURS		

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
 STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location): Elevator Operator

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     L5482/5474     M5184     O5213

NA5184     RS184     CS432     DS184

Prevailing Wage:  Federal     State

Reviewed by: X [Signature]



# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-22-18  
DAY: Tuesday

JOB #: 216026

JOB NAME: Riverside Public Defenders office

Safety Meeting  
 Phase #  
 Change Order #

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SSN (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
D	<del>XXXXXXXXXX</del>	2425	6:00 12:30	1/2	8	VE 1 VE
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
Total Employees			TOTAL HOURS		8	

**MANOMETER LOG:** START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

**AIR SAMPLES TAKEN:** EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

**LIST VISITORS FOR TODAY:** \_\_\_\_\_

**DESCRIBE WORK (use square footage & location):** Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     S482/5474     M5184     D5213  
 A5184     R5184     C5432     D5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet

**JANUS**  
CORPORATION

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 8-23-17

JOB #: 216026

DAY: Wednesday

AM  
 PM

JOB NAME: Riverside Public Defender office

Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE					
1			/			/
2	<del>Walter Escobar</del>	2425	10:00 / 2:30	1/2 hr	8	VE 102
3			/			/
4			/			/
5			/			/
6			/			/
7			/			/
8			/			/
9			/			/
10			/			/
11			/			/
12			/			/
Total Employees				TOTAL HOURS		8.

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: \_\_\_\_\_ EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     S482/5474     M5184     D5213  
 N45184     R5184     CS432     D5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]







# PROWEST

---

## CONSTRUCTORS

### CHANGE PROPOSAL REQUEST

Project Name: Riverside Public Defender/Probation Building Project

Architect's Project No.: RVC.043

EDA Project No. : FM08240003992

PTC CPR #: CO 09

PTC: Janus Corporation

DATE: 10/02/17

Contract No.: 011200.02

PTC Address: 1081 Shary Circle  
Concord, CA 94518

Janus Corporation on behalf of itself and its subcontractors, suppliers, employees and trust funds of all tiers and all individuals and/or entities referred to in California Civil Code sections 3110, 3111, and 3112:

1 a. accepts the amount to be paid under this change order, and the time extensions granted by this change order, as payment in full for all costs, expenses and damages, known or unknown, direct or indirect (including without limitation, costs, expenses and damages resulting from delay, disruption, extended overhead, loss of productivity, impact, working out of sequence, acceleration, lost opportunity, etc.) incurred at any time (past, present or future) arising from:

#### DESCRIPTION OF THE PROPOSED CHANGE:

- |             |  |             |
|-------------|--|-------------|
| Item No. 01 | <b>Reference:</b> Cost for Covering and clean windows 2-7th floor. 2/13/17 and 2/17/17<br><b>Justification:</b> Weather Protection<br><b>Reference Documentation:</b> Subcontract Change Order Request   | \$ 6,944.61 |
| Item No. 02 | <b>Reference:</b> Cost for Breaking Concrete and footing in the SE corner of the building to allow for the new slab to be poured. 3/7/17 and 3/8/17<br><b>Justification:</b> Demo Concrete for new Slab Connection<br><b>Reference Documentation:</b> Subcontract Change Order Request             | \$ 5,675.09 |
| Item No. 03 | <b>Reference:</b> Cost for the Removal of the original Penthouse Roofing. 4/21/17 and 4/24/17<br><b>Justification:</b> Not in plans<br><b>Reference Documentation:</b> Subcontract Change Order Request  | \$ 5,210.49 |
| Item No. 04 | <b>Reference:</b> Cost for Penthouse Mechanical - Weather Protection. Construction Lay Down Area - Sand Bags/Waddles. To protect from the rain. 5/5/17 and 5/6/17<br><b>Justification:</b> Protection of Penthouse for Weather<br><b>Reference Documentation:</b> Subcontract Change Order Request | \$ 6,969.63 |
| Item No. 05 | <b>Reference:</b> Cost for additional Lead Paint Abatement due to the new structural retrofit SSK-018. 6/2, 6/3 and 6/8/17<br><b>Justification:</b> Structural Upgrades to Penthouse<br><b>Reference Documentation:</b> Subcontract Change Order Request   | \$ 7,198.98 |
| Item No. 06 | <b>Reference:</b> Cost for the Remove metal and debris from the low roof and parking structure left by previous contractor. 6/15, 6/16 and 6/19/17<br><b>Justification:</b> Clean Up Materials left by Former Contractor.<br><b>Reference Documentation:</b> Subcontract Change Order Request      | \$ 9,801.90 |
| Item No. 07 | <b>Reference:</b> Cost for RFI143 added Tapered Roofing for new Parapet wall added to the high roof.<br><b>Justification:</b> RFI #143 - Not in Plans<br><b>Reference Documentation:</b> Subcontract Change Order Request  | \$ 1,611.00 |

# **PROWEST**

---

## **CONSTRUCTORS**

**Item No. 08** Reference: Cost for demo of Parking Lot concrete and footing for the new relocated generator enclosure. \$ 5,226.75  
Justification: Generator Relocation  
Reference Documentation: Subcontact Change Order Request

**Total Change Order:** \$ 48,638.45

**Net Change in Calendar Days Due to This Proposed Change:** 0

Schedule impact to be evaluated at a later date.

The original (Contract Sum) was	\$	<u>346,700.00</u>
The net change by previously authorized Change Orders	\$	<u>116,913.92</u>
The (Contract Sum) prior to this Change Order was	\$	<u>463,613.92</u>
The (Contract Sum) will be <del>(increased)</del> <del>(decreased)</del> (unchanged) by this Change Order in the amount of	\$	<u>48,638.45</u>
The new (Contract Sum) including this Change Order will be	\$	<u>512,252.37</u>
The Contract Time will be <del>(increased)</del> <del>(decreased)</del> (unchanged) by :	<b>ZERO</b>	<u>(0) days</u>
The date of Substantial Completion as of the date of this Change Order therefore is:		

# PROWEST

---

## CONSTRUCTORS

### CHANGE PROPOSAL REQUEST

Project Name: Riverside Public Defender/Probation Building Project  
EDA Project / EDA Project No.: FM08240003992  
4075 Main Street  
Riverside, CA 92522

Architect's Project No.: RVC.043  
PTC CPR #: CO 09  
DATE: 10/02/17

1 b. Releases, acquits and discharges THE OWNER, its officers, agents and employees from all liability, claims, damages, demands or costs, known or unknown, arising from the matters referred to in paragraph 1.a.

1 c. Expressly waives the provisions of section 1542 of the California Civil Code and understands that said section provides:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH A CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN BY HIM MUST HAVE MATERIALLY AFFECTED HIS SETTLEMENT WITH THE DEBTOR.

The parties acknowledge that this change has been reviewed by them and approved as to its form and content. The parties agree that this change order is to be construed and interpreted without regard to the identity of the party drafting this change order. Execution of this Change Order by all parties constitutes a binding agreement that no adjustment in compensation or time of performance shall be made as a result of the foregoing change(s), except as provided herein.

ProWest Constructors

BY: John H. [Signature]  
BY: \_\_\_\_\_

DATE: 10-2-17  
DATE: \_\_\_\_\_

Accepted by Contractor

PTC: \_\_\_\_\_  
BY: [Signature]

DATE: 10/2/17

County Of Riverside, EDA

County Of Riverside, EDA

\_\_\_ Accept  
\_\_\_ Do Not Accept  
\_\_\_ Reason Code

BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
BY: \_\_\_\_\_ DATE: \_\_\_\_\_









## Extra Work Authorization

Job No: 216026 Date: 2/13/2017  Day  Night

Owner: Job Name: RIVERSIDE Public Defender

P.O. No: Address: 4075 Main St RIVERSIDE CA 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
HUGO Pardo	6:30	2:30	8	
Samuel Rojas	6:30	2:30	8	
OSBALDO ARGUELLES	6:30	2:30	8	
EDUARDO GOMEZ	6:30	2:30	8	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			32 hrs	

### Work Activities

Work Location: 2<sup>nd</sup> Floor, 3<sup>rd</sup> Floor and 8<sup>th</sup> Floor

Work Performed: Clean up and Removal glue with TAPE AROUND WINDOW FRAME

SUPPLIES USED: Windex 2 Gallon, 2 Package Paper, 2 Package Utility Blade, 4 Pair GLOVES, 4 pair, Safety SHOES,

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

■ Hugo Pardo site sup  
Janus Corporation

■ ~~Warranty times only~~  
Owner Representative





## Extra Work Authorization

	Job No: <u>216026</u>	Date: <u>2/17/17</u>	<input checked="" type="checkbox"/> Day <input type="checkbox"/> Night
Owner:	Job Name: <u>Riverside Public Defenders.</u>		
P.O. No:	Address: <u>4045 Main St Riverside CA 92501</u>		

Name of Employee	Start	Stop	Straight Time	Total Hours Overtime
<u>Enrique Hernandez</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
<u>Miguel Hernandez</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
<u>Elias Olivares</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
<u>Alejo Bartolo</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
<u>Eduardo Gomez</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
<b>Total</b>			<u>40</u>	

### Work Activities

Work Location: Corners of Building Windows Area 6<sup>th</sup> Floor to 3<sup>rd</sup> Floor  
Secondo Floor, all windows around the building.

Work Performed: Unloaded Equipments and Material from Janus truck.  
We start cover the windos with 6 mil plastic and duct tape,  
we cover the corners from 6<sup>th</sup> Floor to 3<sup>rd</sup> Floor. On second Floor  
all windows around the building also we cover with 6 mil plastic  
and duct tape.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S			6-mil plastic		
TRUCKING			60 90 HMRS			Duct tape		
DISPOSAL			COMPRESSOR			Sprayer Glue.		
B/H EXC			ELECT HMRS					

<p>Janus Corporation</p>	<p>Owner Representative</p>
--------------------------	-----------------------------









## Extra Work Authorization

Job No: 216-026      Date: 3/7/17       Day  
 Night

Owner: \_\_\_\_\_ Job Name: Riverside Public Defenders

P.O. No: \_\_\_\_\_ Address: 4075 Main St Riverside ca. 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Gilberto Martinez</u>	<u>6:30</u>	<u>10:30</u>	<u>4</u>	
<u>Harado Cruz</u>	<u>6:30</u>	<u>10:30</u>	<u>4</u>	
<u>Miguel Carreto</u>	<u>6:30</u>	<u>10:30</u>	<u>4</u>	
<u>Jesus Omar Ramirez</u>	<u>6:30</u>	<u>10:30</u>	<u>4</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
<b>Total</b>			<u>16</u>	

### Work Activities

Work Location: First Floor @ 11th & Main.

Work Performed: set up compressor & equipment and start breaky  
etc lower footings 5" piled etc Remove 4'X 16'X5"

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			<u>60 90 HMRS</u>	<u>1+1</u>	<u>4</u>			
DISPOSAL			COMPRESSOR	<u>1</u>	<u>4</u>			
B/H EXC			ELECT HMRS					

<p style="font-size: 2em; font-family: cursive;">Gilberto Martinez</p> <p style="text-align: center;">Janus Corporation</p>	<p style="font-size: 1.5em; font-family: cursive;"><del>Validity Time only</del></p> <p style="text-align: center;">Owner Representative</p>
---	--





# Extra Work Authorization

Job No: 216-026 Date: 3/8/17  Day  Night

Owner: \_\_\_\_\_ Job Name: Riverside Public Defenders

P.O. No: \_\_\_\_\_ Address: 4075 Main St Riverside CA 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Gilberto Martinez</u>	<u>6:30</u>	<u>2:30</u>	<u>8</u>	
<u>Horacio Cruz</u>	<u>6:30</u>	<u>2:30</u>	<u>8</u>	
<u>Miguel Carreto</u>	<u>6:30</u>	<u>2:30</u>	<u>8</u>	
<u>Jesús Omar Ramirez</u>	<u>6:30</u>	<u>2:30</u>	<u>8</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			<u>32</u>	

### Work Activities

Work Location: 1st floor @ 11th & main

Work Performed: continue removing the breaking ck. 28'x40'x5' break off etc off top of footing haul all debris onto Superintendent's trash bin. cleaned up all around worked area.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S			<u>1 roll of</u>		
TRUCKING			<u>60 90 HMRS</u>	<u>1+1</u>	<u>8</u>	<u>Clear bags</u>		
DISPOSAL			COMPRESSOR	<u>1</u>	<u>8</u>			
B/H EXC			ELECT HMRS					

■ Gilberto Martinez  
 \_\_\_\_\_  
 Janus Corporation

■ Verdery Time only  
 \_\_\_\_\_  
 Owner Representative









## Extra Work Authorization

	Job No: <u>216026</u>	Date: <u>4/21/17</u>	<input checked="" type="checkbox"/> Day <input type="checkbox"/> Night
Owner:	Job Name: <u>Riverside Public Defender.</u>		
P.O. No:	Address: <u>4075 Main St Riverside CA 92501</u>		

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Enrique Hernandez</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
<u>Horacio Cruz</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
<u>Jesus Omar Ramirez</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
<b>Total</b>			<u>24</u>	

### Work Activities

Work Location: PHENHOUSE ROOF 900 SF.

Work Performed: Carry up our Equipments and material to do this job to 8th Floor Phenhouse roof. then with our PPE we start remove the roof, today we removed two layers of roof. bagged and swept really good all trash roof. then we start take down all bags of roof and our Equipments we use on this job we set our Equipments in 8th Floor and trash to the First Floor.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

<p>Janus Corporation</p>	<p><u>Verify Time only</u></p> <p>Owner Representative</p>
--------------------------	--





## Extra Work Authorization

Job No: 216026      Date: 4/24/17       Day  
 Night

Owner:      Job Name: Riverside Public Defender.

P.O. No:      Address: 4075 Main St Riverside CA 92501


Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Enrique Hernandez</u>	<u>6:00</u>	<u>2:30</u>	<u>8</u>	
<u>Horacio Cruz</u>	<u>6:00</u>	<u>2:30</u>	<u>8</u>	
<u>Jesus Omar Ramirez</u>	<u>6:00</u>	<u>2:30</u>	<u>8</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
<b>Total</b>			<u>24</u>	


### Work Activities

Work Location: PHENHAUSE ROOF 900SF

Work Performed: On Phenhouse roof with our ppe, removed the third layer of roof bagged swept then we did detail, I asked the roofer guy how much he needed the concrete roof clean he showed me how he wanted, when we finished we swept really good entire roof concrete take down all bags trash and Equipments Janus truck arrived to job we loaded all trash and Equipments we used in this job.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S	<u>3 rolls</u>		Clear bags		
TRUCKING			60 90 HMRS	<u>1 roll</u>		6 mil plastic		
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

  
 \_\_\_\_\_  
 Janus Corporation

Verify Time Only  
  
 \_\_\_\_\_  
 Owner Representative









## Extra Work Authorization

Job No: 216026 Date: 5/5/2017  Day  Night

Owner: Job Name: Riverside Public Defender

P.O. No.: Address: 4075 Main St Riverside CA 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
Hugo Paredes	6:30	2:30	8	
Ferman Galicia	6:30	2:30	8	
Carlos Quintero	6:30	2:30	8	
Alvaro Solano	6:30	2:30	8	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
<b>Total</b>			<b>32 hrs</b>	

### Work Activities

Work Location: Penthouse Mechanical Room

Work Performed: POWER with Plastic Penthouse mechanical room and LAY out Sand BAGS at construction Area

Supplies used 1 Box white tape 1/2 Box Green tape 1 Box spray Glue, 4 Roll plastic 6 mil F.R., 4 Pair Gloves, 4 pair Safety Glasses

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

Hugo Paredes Site Sup

Janus Corporation

Owner Representative





# Extra Work Authorization

Job No: 216026

Date: 5/16/2017

Day  
 Night

Owner:

Job Name: Riverside Public Defender

P.O. No:

Address: 4075 Main St Riverside CA 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
Hugo Parades	6:30	2:30	8	
German Galicia	6:30	2:30	8	
Alvaro Salano	6:30	2:30	8	
RanFerry Octuño sr	6:30	2:30	8	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			32 hrs	

### Work Activities

Work Location: Penthouse Mechanical Room

Work Performed: Cover with plastic Penthouse Mechanical Room

Supplies used 1 Roll Plastic FR 6 MIL 1/2 Box  
Green Tape

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

*Hugo Parades site sup.*

Janus Corporation

\_\_\_\_\_

Owner Representative









## Extra Work Authorization

	Job No: <u>216026</u>	Date: <u>06/11/17</u> <input checked="" type="checkbox"/> Day <input type="checkbox"/> Night
Owner:	Job Name: <u>Riverside Public Defenders</u>	
P.O. No:	Address: <u>4075 Main st. Riverside CA</u>	


Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Eduardo Goma</u>	<u>6:30am</u>	<u>3:00pm</u>	<u>8</u>	
<u>German Galicia</u>	<u>6:30am</u>	<u>3:00pm</u>	<u>8</u>	
<b>Total</b>			<u>16</u>	


### Work Activities

Work Location: Roof

Work Performed: Today JANUS Workers prepare area for LBP Removal of steel Beams, we put a barricade using caution and lead tape, and covered flooring with 6 mil poly, apply Peel Away (paint remover) in areas where removal was required, Per plan. Remove LBP of the column 8LF and 3LF of the steel Beam, we cleaned as well.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

  
 \_\_\_\_\_  
 Janus Corporation

  
 \_\_\_\_\_  
 Owner Representative





## Extra Work Authorization

	Job No: <u>216026</u>	Date: <u>06/02/17</u> <input checked="" type="checkbox"/> Day <input type="checkbox"/> Night
Owner:	Job Name: <u>Riverside Public Defenders.</u>	
P.O. No:	Address: <u>4075 Main st. Riverside CA</u>	

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Eduardo Gomez</u>	<u>6:00 AM</u>	<u>2:30 PM</u>	<u>8</u>	
<u>Miguel Carreto</u>	<u>6:00 AM</u>	<u>2:30 PM</u>	<u>8</u>	
<u>German Galicia</u>	<u>6:00 AM</u>	<u>2:30 PM</u>	<u>8</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
<b>Total</b>			<u>24</u>	

### Work Activities

Work Location: Roof

Work Performed: Today JANUS workers performed the removal of LRP of steel Beams using Peel Away (Paint Remover) and wet methods approx 15LF cleaned as well, tear down the containment and perform the Final Cleanup.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

<p>Janus Corporation</p>	<p>Owner Representative</p>
--------------------------	-----------------------------





## Extra Work Authorization

Job No: 216026 Date: 06/08/2017  Day  Night

Owner: Job Name: Riverside Public Defenders Building

P.O. No: Address: 4075 Main St Riverside CA 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
Miguel Hernandez	6:30 <sup>AM</sup>	3:00	8	
Cesar Duran	6:30 <sup>AM</sup>	3:00	8	
Hector M. Rivera	6:30 <sup>AM</sup>	3:00	8	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			24	

### Work Activities

Work Location: Lead abatement of steel beams on Roof

Work Performed: We did abatement of 1F on steel beam on the roof. We regulated the area by putting plastic on the floor and on top of the A/C ducts, after that we used lead tape around the work area we also put a decon. We suited on and put our half-face mask and started the abatement. We applied peelaway then we scraped the paint and repeat the procedure for 4 times. Finished 100%. Cleaned the work area really good.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S			6mil poly	1 roll	
TRUCKING	equipment drop-off		60 90 HMRS			Tape	1 box	
DISPOSAL			COMPRESSOR			Peelaway	5 gal	
B/H EXC			ELECT HMRS			Bags	1 roll	
						Plus filter	10 parts	
						Vacuum Bags	4 ea	

Owner Representative









## Extra Work Authorization

	Job No: <u>216026</u>	Date: <u>06/15/2017</u> <input checked="" type="checkbox"/> Day <input type="checkbox"/> Night
Owner:	Job Name: <u>Riverside Public Defender Building</u>	
P.O. No:	Address: <u>4075 Main St Riverside CA 92501</u>	

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
Miguel Hernandez	6:30 <sup>AM</sup>	3:00 <sup>PM</sup>	8	
Richard Esparza	6:30	3:00	8	
Rey Prieto	6:30	3:00	8	
Luis Lopez	6:30	3:00	8	
Valentin Mendoza	6:30	3:00	8	
Jaime Villalprando	6:30	3:00	8	
Dennis Estrada	6:30	3:00	8	
:	:	:		
:	:	:		
:	:	:		
Total			56	

### Work Activities

Work Location: Public Defender Building 2<sup>nd</sup> Floor

Work Performed: Today we signed in and had the safety meeting, we started to take the aluminum out the boxes then when the truck arrived started to take that down 3 guys continued taking the aluminum out the boxes and 3 guys started to take down all the aluminum. Got done 90% of the duty assignen on the 2<sup>nd</sup> floor of the building. At the end of the day we picked up all the trash and throw it to the dumpster.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S			Gloves	7 pairs	
TRUCKING	<u>Drop-off equipment</u>		60 90 HMRS			Safety Glasses	7 pairs	
DISPOSAL			COMPRESSOR			Plastic Bags	1/2 roll	
B/H EXC			ELECT HMRS					

 _____ Janus Corporation	 _____ Verifies true & not only Owner Representative
--------------------------------	---





## Extra Work Authorization

Job No: 216026 Date: 06/16/2017  Day  Night

Owner: Job Name: Riverside Public Defender Building

P.O. No: Address: 4075 Main St Riverside CA 92501

Name of Employee	Start	Stop	Straight Time	Total Hours	Overtime
Miguel Hernandez	6:00 AM	2:30	8		
Valentin Mendoza	6:00	2:30	8		
Luis Lopez	6:00	2:30	8		
Jaime Villalpando	6:00	2:30	8		
:	:	:	:	:	:
:	:	:	:	:	:
:	:	:	:	:	:
:	:	:	:	:	:
:	:	:	:	:	:
:	:	:	:	:	:
<b>Total</b>			<b>32</b>		

### Work Activities

Work Location: Public Defender building 2<sup>nd</sup> floor and parking structure.

Work Performed: Continued on the 2<sup>nd</sup> floor of the building taking down all the aluminum and load it in the flat bed truck, finished picked up all the trash throw it to the dumpster used bags for the small pieces of trash. Moved to the parking structure, take the aluminum out the boxes bring it down and load it to the truck finished 100% with the aluminum. Then we moved to the penthouse to demo some electrical conduits as per requested.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S			Clear Bags	1/2 roll	
TRUCKING	Pick up equipment		60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

<p style="text-align: center;">_____ Janus Corporation</p>	<p style="text-align: center;">               _____              Owner Representative           </p>
--	--





# Extra Work Authorization

Job No: 2160260 Date: 6/19/17  Day  Night

Owner: Job Name: Public Defenders Building

P.O. No: Address: 4075 Main St Riverside CA 92501

Name of Employee	Start	Stop	Stratight Time	Total Hours	Overtime
Valentin Mendola	6:00 : Am	1:30: PM	7		
LUIS LOPEZ	6:00 : Am	1:30 PM	7		
:	:	:			
:	:	:			
:	:	:			
:	:	:			
:	:	:			
:	:	:			
:	:	:			
			Total	14	

### Work Activities

Work Location: Parking structure of Building 8<sup>th</sup> floor to 6<sup>th</sup>.

Work Performed: Clean up iron pipe from parking lot and from 2nd floor float and finish cutting steering from 8<sup>th</sup> floor down to 6<sup>th</sup> floor.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

\_\_\_\_\_  
 Janus Corporation
  TWT 6/19/17  
 (Verify true only) Owner Representative









## Extra Work Authorization

	Job No: <u>216026</u>	Date: <u>07/13/17</u> <input checked="" type="checkbox"/> Day <input type="checkbox"/> Night
Owner:	Job Name: <u>Riverside Public Defenders</u>	
P.O. No:	Address: <u>475 Main St. Riverside CA</u>	

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Eduardo Gomez</u>	<u>6:00 AM</u>	<u>2:30 PM</u>	<u>8</u>	
<u>Miguel Zenteno</u>	<u>6:00 AM</u>	<u>2:30 PM</u>	<u>8</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			<u>16</u>	

### Work Activities

Work Location: Roof RFI 143 - Provided tapered slope of upper roof increased the height of roof right at P.H wall. Remove existing stucco to allow install of right at correct height.

Work Performed: Today JANUS workers performed the demolition of 60 LF X 16" High<sup>3/4"</sup> using grinder and HEPA vac. also demolished the flashing and did the details, cleaned where we performed the demolition. (housekeeping).

(PPE) Gloves (2 pair) safety glasses (2c) Ext cords, GPI (3cc)

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S			Grinder 4"	1	8
TRUCKING			60 90 HMRS			Grinder Blade 4"	1	8
DISPOSAL			COMPRESSOR			Small poly (200)	1/2 roll	
B/H EXC			ELECT HMRS			Whetstones	1	8

<p>Janus Corporation</p>	<p>Owner Representative</p>
--------------------------	-----------------------------









# Extra Work Authorization

Job No: 216-076 Date: 7/10/17  Day  Night

Owner: Job Name: Riverside Public Defenders

P.O. No: Address:

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Gilberto Martinez</u>	<u>8:00</u>	<u>2:00</u>	<u>1</u>	
<u>Jose Lopez</u>	<u>1:00</u>	<u>2:00</u>	<u>1</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			<u>2</u>	

### Work Activities

Work Location: Parking Lot N1 of Parking structure

Work Performed: we came upon unproven dk & dk 15'x15'x5" underneath 6" Asphalt called armento he said to keep track Total w/ Prowest said the same dig next to another footing that we found to investigate.

Per Scope of Work -21: Remove + Dispose of ASPHALT. No Concrete Removal included (Added work)

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER	<u>1</u>	<u>1</u>	F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL	<u>1</u>	<u>lowboy</u>	COMPRESSOR					
B/H EXC			ELECT HMRS					

Colts Mark  
 Janus Corporation

TUTT 7/10/17  
 Verify time + mat only  
 Owner Representative













## Extra Work Authorization

	Job No: <u>214-026</u>	Date: <u>07/19/17</u>	<input checked="" type="checkbox"/> Day <input type="checkbox"/> Night
Owner:	Job Name: <u>Riverside Public Defenders</u>		
P.O. No:	Address: <u>4075 Main St. Riverside CA 92501</u>		

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Alejo Bartolo</u>	<u>6 : 00</u>	<u>2 : 30</u>	<u>8</u>	
<u>Miguel Carreto</u>	<u>6 : 00</u>	<u>2 : 30</u>	<u>8</u>	
<u>German Galicia</u>	<u>6 : 00</u>	<u>2 : 30</u>	<u>8</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
<b>Total</b>			<u>24</u>	

### Work Activities

Work Location: Parking Lot

Work Performed: Today Janus signed at 6:00 am and I gave the safety meeting to the crew. Then we set up the equipment and started digging dirt 3ft(W) X 3ft(L) and 3ft in depth. After that we put all the concrete in the Janus truck and loaded all the equipment. At the end of the day we did house keeping.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

<div style="font-size: 2em; font-family: cursive;">Alejo Bartolo</div> <p>Janus Corporation</p>	<div style="font-size: 1.5em; font-family: cursive;">Wesley [Signature]</div> <p>Owner Representative</p>
---	---



# PROWEST

---

## CONSTRUCTORS

### CHANGE PROPOSAL REQUEST

Project Name: Riverside Public Defender/Probation Building Project  
 EDA Project No. : FM08240003992  
 PTC: Janus Corporation  
 Contract No.: 011200.02  
 PTC Address: 1081 Shary Circle  
Concord, CA 94518

Architect's Project No.: RVC.043  
 PTC CPR #: CO 10  
 DATE: 10/03/17

**Janus Corporation** on behalf of itself and its subcontractors, suppliers, employees and trust funds of all tiers and all individuals and/or entities referred to in California Civil Code sections 3110, 3111, and 3112:

1 a. accepts the amount to be paid under this change order, and the time extensions granted by this change order, as payment in full for all costs, expenses and damages, known or unknown, direct or indirect (including without limitation, costs, expenses and damages resulting from delay, disruption, extended overhead, loss of productivity, impact, working out of sequence, acceleration, lost opportunity, etc.) incurred at any time (past, present or future) arising from:

**DESCRIPTION OF THE PROPOSED CHANGE:**

- |                    |  |              |
|--------------------|--|--------------|
| <b>Item No. 01</b> | <b>Reference:</b> Cost to provide a full time elevator operator for September 2017 per OSHA requirements<br><b>Justification:</b> Required By OSHA<br><b>Reference Documentation:</b> Subcontact Change Order Request                      | \$ 15,238.88 |
| <b>Item No. 02</b> | <b>Reference:</b> Cost to remove all overgrown weeds and landscaping to make the exterior of the building presentable.<br><b>Justification:</b> Requested by the County<br><b>Reference Documentation:</b> Subcontact Change Order Request | \$ 5,152.41  |

**Total Change Order: \$ 20,391.29**

**Net Change in Calendar Days Due to This Proposed Change: 0**

Schedule impact to be evaluated at a later date.

The original (Contract Sum) was	\$ 346,700.00
The net change by previously authorized Change Orders	\$ 165,552.37
The (Contract Sum) prior to this Change Order was	\$ 512,252.37
The (Contract Sum) will be (increased)-(decreased) (unchanged) by this Change Order in the amount of	\$ 20,391.29
The new (Contract Sum) including this Change Order will be	\$ 532,643.66
The Contract Time will be (increased) (decreased) (unchanged) by :	ZERO (0) days
The date of Substantial Completion as of the date of this Change Order therefore is:	

# PROWEST

---

## CONSTRUCTORS

### CHANGE PROPOSAL REQUEST

Project Name: Riverside Public Defender/Probation Building Project  
EDA Project & EDA Project No.: FM08240003992  
4075 Main Street  
Riverside, CA 92522

Architect's Project No.: RVC.043  
PTC CPR #: CO 10  
DATE: 10/03/17

1 b. Releases, acquits and discharges THE OWNER, its officers, agents and employees from all liability, claims, damages, demands or costs, known or unknown, arising from the matters referred to in paragraph 1.a.

1 c. Expressly waives the provisions of section 1542 of the California Civil Code and understands that said section provides:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH A CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN BY HIM MUST HAVE MATERIALLY AFFECTED HIS SETTLEMENT WITH THE DEBTOR.

The parties acknowledge that this change has been reviewed by them and approved as to its form and content. The parties agree that this change order is to be construed and interpreted without regard to the identity of the party drafting this change order. Execution of this Change Order by all parties constitutes a binding agreement that no adjustment in compensation or time of performance shall be made as a result of the foregoing change(s), except as provided herein.

ProWest Constructors

BY: John Hepburn  
BY: \_\_\_\_\_

DATE: 10-4-17  
DATE: \_\_\_\_\_

Accepted by Contractor

PTC: \_\_\_\_\_  
BY: Janda  
BY: \_\_\_\_\_

DATE: 10/3/17  
DATE: \_\_\_\_\_

County Of Riverside, EDA

County Of Riverside, EDA

\_\_\_ Accept  
\_\_\_ Do Not Accept  
\_\_\_ Reason Code

BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
BY: \_\_\_\_\_ DATE: \_\_\_\_\_







# DAILY JOB LOG - Timesheet

**JANUS CORPORATION**

Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 9-1-17

JOB #: 216024

DAY: Friday

AM  
 PM

JOB NAME: Riverside Public Defender

Safety Meeting  
 Phase #  
 Change Order #

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SSN (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	FOREMAN NAME HERE		/			/
D	[REDACTED] obar	2425	10:00/12:30	1/2 hr	8	09:10/05
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
Total Employees			TOTAL HOURS		8	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: \_\_\_\_\_ EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_ STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Elevator Operator

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     S482/5474     M5184     D5213  
 NA5184     R5184     C5432     OS184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]

# DAILY JOB LOG - Timesheet



Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 09/05/17  
 DAY: Tuesday  AM  PM

JOB #: 2100210  
 JOB NAME: Riverside Public Defenders

Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
1: D	Virgie Escobar	2425	6:00 / 2:30	.5	8	/
2			/			/
3			/			/
4			/			/
5			/			/
6			/			/
7			/			/
8			/			/
9			/			/
10			/			/
11			/			/
12			/			/

Total Employees

TOTAL HOURS

8

**MANOMETER LOG:**

START

in Hg

FINISH

in Hg

**AIR SAMPLES TAKEN:**

EMPLOYEE

PEL (8 hrs.)

STEL (30 min.)

**LIST VISITORS FOR TODAY:**

**DESCRIBE WORK (use square footage & location):**

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     S482/5474     M5184     D5213  
 AS184     R5184     S432     D5184

Prevailing Wage:

Federal     State

Reviewed by:



# DAILY JOB LOG - Timesheet



Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 09/06/17

JOB #: 210020

Safety Meeting

DAY: Wednesday  AM  PM

JOB NAME: Riverside Public Defenders

Phase #

Change Order #

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
D	Virge Escobar	2425	6:00 / 2:30	.5	8	/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/

Total Employees			TOTAL HOURS	8
-----------------	--	--	-------------	---

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location):  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     5482/5474     M5184     D5213

A5184     R5184     C5432     O5184

Prevailing Wage:  Federal  State

Reviewed by:





















# DAILY JOB LOG - Timesheet



Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 9/20/17  
 DAY: Wednesday  AM  PM

JOB #: 216026  Safety Meeting  
 JOB NAME: Riverside Public Defender  Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
1	<u>Osvaldo Argelles</u>	<u>7237</u>	<u>6:00am - 2:30pm</u>	<u>1/2</u>	<u>8</u>	<u>07A   07A</u>
2			/			/
3			/			/
4			/			/
5			/			/
6			/			/
7			/			/
8			/			/
9			/			/
10			/			/
11			/			/
12			/			/
Total Employees		<u>1</u>	TOTAL HOURS		<u>8</u>	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
 STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location): Operating Elevator all Day

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473   
  L5482/5474   
  M5184   
  O5213  
 NA5184   
  R5184   
  C5432   
  O5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]



# DAILY JOB LOG - Timesheet



Narco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 9/18/17  
 DAY: Monday  AM  PM

JOB #: 216026  
 JOB NAME: Riverside public Defender  
 Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
1	<u>Ronald Asguelles</u>	<u>7237</u>	<u>0100am 2:50pm</u>	<u>hr</u>	<u>8</u>	<u>0410A</u>
2			/			/
3			/			/
4			/			/
5			/			/
6			/			/
7			/			/
8			/			/
9			/			/
10			/			/
11			/			/
12			/			/
Total Employees		<u>1</u>	TOTAL HOURS		<u>8</u>	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
 STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location): Operating Elevator all Day

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     L5482/5474     M5184     D5213  
 NA5184     R5184     C5432     O5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]



# DAILY JOB LOG - Timesheet



Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 9/19/17  
 DAY: Tuesday  AM  PM

JOB #: 216026  
 JOB NAME: Riverside Public Defender  
 Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
1	<u>Oswaldo Arguello</u>	<u>7237</u>	<u>6:00am / 2:30pm</u>	<u>1/2</u>	<u>8</u>	<u>0A 10A</u>
2			/			/
3			/			/
4			/			/
5			/			/
6			/			/
7			/			/
8			/			/
9			/			/
10			/			/
11			/			/
12			/			/
Total Employees		<u>1</u>	TOTAL HOURS		<u>8</u>	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_ STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location): Operating Elevator all Day

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     L5482/5474     M5184     P5213  
 NA5184     R5184     C5432     P5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]







# DAILY JOB LOG - Timesheet



Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 9/22/17  
 DAY: Fri day  AM  PM

JOB #: 216026  
 JOB NAME: Riverside Public Defender  Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	<u>Sw. Ho. Argueta</u>	<u>7237</u>	<u>6:00am / 2:30</u>	<u>1/2</u>	<u>8</u>	<u>08 / 04</u>
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
Total Employees		<u>1</u>	TOTAL HOURS		<u>8</u>	

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
 STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY:

DESCRIBE WORK (use square footage & location): Operating Elevator All Day.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     L5482/5474     M5184     D5213  
 NA5184     R5184     C5432     O5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]



# DAILY JOB LOG - Timesheet



Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 9/25/17  
 DAY: Monday  AM  PM

JOB #: 216066  
 JOB NAME: Riverside Public Defender  
 Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
1 <u>D</u>	<u>Oswaldo Arguelles</u>	<u>7237</u>	<u>6:00 / 2:30</u>	<u>1/2</u>	<u>8</u>	<u>07 / 01</u>
2			/			/
3			/			/
4			/			/
5			/			/
6			/			/
7			/			/
8			/			/
9			/			/
10			/			/
11			/			/
12			/			/

Total Employees	<u>1</u>	TOTAL HOURS	<u>8</u>
-----------------	----------	-------------	----------

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
 STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location): Operate Elevator all Day

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

AS473     L5482/5474     M5184     DS213  
 NA5184     R5184     C5432     OS184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]



# DAILY JOB LOG - Timesheet



Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 9/26/17

JOB #: 216026

Safety Meeting

DAY: Tuesday  AM  PM

JOB NAME: Riverside Public Defender

Phase # \_\_\_\_\_

Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
	<u>Oswaldo Aguilar</u>	<u>7237</u>	<u>6:00am / 2:30pm</u>	<u>1/2</u>	<u>8</u>	<u>07 / 04</u>
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/
			/			/

Total Employees	<u>1</u>	TOTAL HOURS	<u>8</u>
-----------------	----------	-------------	----------

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location): Operate Elevator all Day

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     L5482/5474     M5184     D5213  
 NA5184     R5184     C5432     O5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]







# DAILY JOB LOG - Timesheet



Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 9/28/17  
 DAY: Thursday  AM  PM

JOB #: 216026  
 JOB NAME: Riverside Public Defender  Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

	A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
1	D	<u>Demetrius Arguillas</u>	<u>7237</u>	<u>6:00a / 2:30pm</u>	<u>1/2</u>	<u>8</u>	<u>04 / 04</u>
2				/			/
3				/			/
4				/			/
5				/			/
6				/			/
7				/			/
8				/			/
9				/			/
10				/			/
11				/			/
12				/			/

Total Employees	<u>1</u>	TOTAL HOURS	<u>8</u>
-----------------	----------	-------------	----------

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
 STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location): Operate Elevator all Day

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     L5482/5474     M5184     J5213  
 NA5184     R5184     C5432     O5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]



# DAILY JOB LOG - Timesheet



Norco, CA

PH: 951-479-0700 Fax: 951-479-0701

DATE: 9/29/17  
 DAY: Friday  AM  PM

JOB #: 216024  
 JOB NAME: Riverside Public Defender  Safety Meeting  
 Phase # \_\_\_\_\_  
 Change Order # \_\_\_\_\_

A=ASBESTOS L=LEAD M=MOLD D=DEMO OP=OPERATOR	EMPLOYEE NAME	SS# (LAST 4 DIGITS)	START/FINISH	LUNCH HRS.	TOTAL HRS.	ENTRY/EXIT TIME
D	<u>Daniel de Angelis</u>	<u>7237</u>	<u>6:00am / 2:30pm</u>	<u>1/2</u>	<u>8</u>	<u>on / off</u>
2			/			/
3			/			/
4			/			/
5			/			/
6			/			/
7			/			/
8			/			/
9			/			/
10			/			/
11			/			/
12			/			/

Total Employees	<u>1</u>	TOTAL HOURS	<u>8</u>
-----------------	----------	-------------	----------

MANOMETER LOG: START \_\_\_\_\_ in Hg FINISH \_\_\_\_\_ in Hg

AIR SAMPLES TAKEN: \_\_\_\_\_ EMPLOYEE \_\_\_\_\_ PEL (8 hrs.) \_\_\_\_\_  
 STEL (30 min.) \_\_\_\_\_

LIST VISITORS FOR TODAY: \_\_\_\_\_

DESCRIBE WORK (use square footage & location): Operate Elevator all Day

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

**FOR JANUS OFFICE USE ONLY**

A5473     S482/5474     M5184     D5213  
 NA5184     R5184     C5432     O5184

Prevailing Wage:  Federal  State

Reviewed by: X [Signature]









## Extra Work Authorization

Job No: 216026      Date: 9/15/17       Day  
 Night

Owner: \_\_\_\_\_ Job Name: Riverside Public Defender

P.O. No: \_\_\_\_\_ Address: 4075 Main St Riverside CA 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Alejo Bartolo</u>	<u>6:00</u>	<u>2:30</u>	<u>8</u>	
<u>Luis Hernandez</u>	<u>6:00</u>	<u>2:30</u>	<u>8</u>	
<u>Enrique Hernandez</u>	<u>6:00</u>	<u>2:30</u>	<u>8</u>	
<u>Miguel Zerteno</u>	<u>6:00</u>	<u>2:30</u>	<u>8</u>	
<u>Gené Alcantara</u>	<u>6:00</u>	<u>2:30</u>	<u>8</u>	
<u>Miguel Carreto</u>	<u>6:00</u>	<u>2:30</u>	<u>8</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
<b>Total</b>			<b>48</b>	

### Work Activities

Work Location: Parking Lot 3 GC Trailers

Work Performed: Using weedbarrows, shovels, picks, rakes and Chain Saws, start pick it up all trash as GC required also we removed some palms, little trees, some materials that was trash from other contractors moved and fixed fence as GC required we put all this trash in a Janus 40 yards dumpster also we swept really good in all areas we worked.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S			Dumpster	1	
TRUCKING			60 90 HMRS			40 yards		
DISPOSAL			COMPRESSOR			Chain Saws	1	2
B/H EXC			ELECT HMRS					

<p>_____</p> <p style="text-align: center;">Janus Corporation</p>	<p style="text-align: center;">               (Verify time &amp; material)           </p> <p style="text-align: center;">Owner Representative</p>
---	---



# PROWEST<sup>TM</sup>

---

## CONSTRUCTORS

### CHANGE PROPOSAL REQUEST

Project Name: Riverside Public Defender/Probation Building Project

Architect's Project No.: RVC.043

EDA Project No. : FM08240003992

PTC CPR #: CO 11

PTC: Janus Corporation

DATE: 10/30/17

Contract No.: 011200.02

PTC Address: 1081 Shary Circle  
Concord, CA 94518

**Janus Corporation** on behalf of itself and its subcontractors, suppliers, employees and trust funds of all tiers and all individuals and/or entities referred to in California Civil Code sections 3110, 3111, and 3112:

1 a. accepts the amount to be paid under this change order, and the time extensions granted by this change order, as payment in full for all costs, expenses and damages, known or unknown, direct or indirect (including without limitation, costs, expenses and damages resulting from delay, disruption, extended overhead, loss of productivity, impact, working out of sequence, acceleration, lost opportunity, etc.) incurred at any time (past, present or future) arising from:

#### DESCRIPTION OF THE PROPOSED CHANGE:

<b>Item No. 01</b>	<b>Reference:</b> Cost for General Site Clean Up performed on 3/24/16. <b>Justification:</b> Housekeeping from Previous Contractor <b>Reference Documentation:</b> Subcontact Change Order Request	\$	761.94
<b>Item No. 02</b>	<b>Reference:</b> Cost for the Removal of Sign Footing on 8th Floor, Removal of Concrete Stairs and metal framing from the floor. Ticket was done on 4/11/16. <b>Justification:</b> Demo that was not in contract <b>Reference Documentation:</b> Subcontact Change Order Request	\$	1,930.41
<b>Item No. 03</b>	<b>Reference:</b> Cost for the Removal of Abandoned electrical and plumbing. Debris Removal 3rd-6th floor. 4/13/16 and 4/17/16 <b>Justification:</b> Housekeeping from Previous Contractor <b>Reference Documentation:</b> Subcontact Change Order Request	\$	4,422.99
<b>Item No. 04</b>	<b>Reference:</b> Cost for Penthouse Mechanical Room Demolition. 4/21/16 and 4/22/16 <b>Justification:</b> Demo that was not in contract <b>Reference Documentation:</b> Subcontact Change Order Request	\$	7,670.55
<b>Item No. 05</b>	<b>Reference:</b> Cost to create wood Railings at duct chase 3-9th floors, Plywood covering of opening 9th floor, 4/26/16 and 4/27/16. <b>Justification:</b> Required by OSHA <b>Reference Documentation:</b> Subcontact Change Order Request	\$	1,264.40
<b>Item No. 06</b>	<b>Reference:</b> Cost for Moving old Windows from City Building to Parking. 8/11/16 <b>Justification:</b> Housekeeping from Previous Contractor <b>Reference Documentation:</b> Subcontact Change Order Request	\$	761.94
<b>Item No. 07</b>	<b>Reference:</b> Cost for the Demolition of Columns of stucco and stone on 1st floor. 1/24/17 - 1/26/17 <b>Justification:</b> Demo that was not in contract <b>Reference Documentation:</b> Subcontact Change Order Request	\$	8,051.52

**Total Change Order: \$ 24,863.75**



# **PROWEST**

---

## **CONSTRUCTORS**

Net Change in Calendar Days Due to This Proposed Change: \_\_\_\_\_ 0

Schedule impact to be evaluated at a later date.

The original (Contract Sum) was	\$	<b>346,700.00</b>
The net change by previously authorized Change Orders	\$	<b>185,943.66</b>
The (Contract Sum) prior to this Change Order was	\$	<b>532,643.66</b>
The (Contract Sum) will be <del>(increased)</del> <del>(decreased)</del> <i>(unchanged)</i> by this Change Order in the amount of	\$	<b>24,863.75</b>
The new (Contract Sum) including this Change Order will be	\$	<b>557,507.41</b>
The Contract Time will be <del>(increased)</del> <del>(decreased)</del> <i>(unchanged)</i> by :	<b>ZERO</b>	<b>(0) days</b>
The date of Substantial Completion as of the date of this Change Order therefore is:		



# PROWEST

---

## CONSTRUCTORS

### CHANGE PROPOSAL REQUEST

Project Name: Riverside Public Defender/Probation Building Project  
EDA Project / EDA Project No.: FM08240003992  
4075 Main Street  
Riverside, CA 92522

Architect's Project No.: RVC.043  
PTC CPR #: CO 11  
DATE: 10/30/17

1 b. Releases, acquits and discharges THE OWNER, its officers, agents and employees from all liability, claims, damages, demands or costs, known or unknown, arising from the matters referred to in paragraph 1.a.

1 c. Expressly waives the provisions of section 1542 of the California Civil Code and understands that said section provides:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH A CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN BY HIM MUST HAVE MATERIALLY AFFECTED HIS SETTLEMENT WITH THE DEBTOR.

The parties acknowledge that this change has been reviewed by them and approved as to its form and content. The parties agree that this change order is to be construed and interpreted without regard to the identity of the party drafting this change order. Execution of this Change Order by all parties constitutes a binding agreement that no adjustment in compensation or time of performance shall be made as a result of the foregoing change(s), except as provided herein.

ProWest Constructors,

BY: *John Hopkins*  
BY: \_\_\_\_\_

DATE: 11-3-17  
DATE: \_\_\_\_\_

Accepted by Contractor

PTC: *Sandra Kojec*  
BY: *[Signature]*

DATE: 11/3/17

County Of Riverside, EDA

County Of Riverside, EDA

\_\_\_\_ Accept  
\_\_\_\_ Do Not Accept  
\_\_\_\_ Reason Code

BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
BY: \_\_\_\_\_ DATE: \_\_\_\_\_









## Extra Work Authorization

	Job No: <u>216 026</u>	Date: <u>03/24/16</u>	<input checked="" type="checkbox"/> Day <input type="checkbox"/> Night
Owner:	Job Name: <u>Riverside public Defend. Bldg</u>		
P.O. No:	Address: <u>4075 Main St Riverside CA 92501</u>		



Name of Employee	Start	Stop	Straight Time	Total Hours Overtime
<u>Carlos Quintero</u>	<u>7:00</u>	<u>3:30</u>	<u>8</u>	
Total			<u>8</u>	

### Work Activities

Work Location: first level.

Work Performed: General clean up in first level, requested by Michael Haight.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

 Janus Corporation	 Owner Representative
--	--









# Extra Work Authorization

Job No: 216 026 Date: 04/11/16  Day  Night

Owner: Job Name: Riverside public Defenders Bldg

P.O. No: Address: 4075 Main St Riverside CA 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
Samuel Rojas	6:30	3:00	Ø	
German Galita	6:30	3:00	B	
Miguel Correto	6:30	3:00	B	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			16	

### Work Activities

Work Location: 8<sup>th</sup> floor roof. lines H3 and G2

Work Performed: - Removed a (E) exposed steel Signage framing located at 8<sup>th</sup> floor roof. (steel beam).  
 - Removed (E) concrete steps, and metal framing from stairs and railing located at 8<sup>th</sup> floor roof. north side. requested by Michael Haight.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

Samuel Rojas  
 Janus Corporation
  Eddi [Signature]  
 Owner Representative



# ProWest Constructors

PW COTS No.268

Project Name: Riverside Public Defender/Probation Building Project  
 EDA Project No. : FM08240003992  
 4075 Main Street  
 Riverside, Ca 92522

DATE: 5/31/17  
 PTC/SUB: Janus Corporation  
 COST PROPOSAL #:  
 FIELD ORDER #:

## COST PROPOSAL

DESCRIPTION OF CHANGE:

*Removal of Abandoned electrical and plumbing. Debris Removal 3rd-6th floor.*

PTC ITEM DESCRIPTION	MATERIAL			LABOR			EQUIPMENT		
	QUANTITY	UNIT COST	EXTENSION	QUANTITY	RATE	EXTENSION	QUANTITY	UNIT COST	EXTENSION
<b>Labor</b>									
4/13/2017				32.00	82.00	2,624.00			
4/14/2017				12.00	82.00	984.00			
<b>Materials</b>									
<b>Disposal</b>									200.00
<b>SUBTOTALS:</b>			0.00			3,608.00			\$200.00

PTC MATERIAL		0.00
PTC SALES TAX	0.00%	0.00
PTC LABOR		3,608.00
PTC LABOR BURDEN	0.00%	0.00
PTC EQUIPMENT		200.00
<b>PTC SUBTOTAL DIRECT COSTS</b>		<b>3,808.00</b>
PTC FEE ON DIRECT COSTS	15.00%	571.20
<b>SUBTOTAL PTC COST</b>		<b>4,379.20</b>

SUBCONTRACTOR ITEM DESCRIPTION	MATERIAL			LABOR			EQUIPMENT		
	QUANTITY	UNIT COST	EXTENSION	QUANTITY	RATE	EXTENSION	QUANTITY	UNIT COST	EXTENSION
<b>SUBTOTALS:</b>			\$0.00			0.00			\$0.00

SUB MATERIAL		0.00
SUB SALES TAX	0.00%	0.00
SUB LABOR		0.00
SUB LABOR BURDEN	0.00%	0.00
SUB EQUIPMENT		0.00
<b>SUB SUBTOTAL DIRECT COSTS</b>		<b>0.00</b>
SUB FEE ON DIRECT COSTS	5.00%	0.00
<b>SUBTOTAL SUBCONTRACTOR COST</b>		<b>0.00</b>
LOWER TIER FIXED PRICE COST (1)		0.00
LOWER TIER FIXED PRICE COST (2)		0.00
<b>SUBTOTAL LOWER TIER</b>		<b>0.00</b>
PTC FEE ON SUB'S COSTS	5.00%	0.00
<b>TOTAL PTC COST BEFORE BOND</b>		<b>4,379.20</b>
BOND	1.00%	43.79
<b>TOTAL COST PROPOSAL</b>		<b>\$4,422.99</b>

PREPARED & SUBMITTED BY: Kelly Gogerty  
 TITLE/COMPANY: PM/Janus Corporation





## Extra Work Authorization

Job No: 216 026 Date: 04/13/16  Day  Night

Owner: Job Name: Riverside public Defender Bldg

P.O. No: Address: 4075 Main St Riverside CA 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Samuel Rojas</u>	<u>6:30</u>	<u>3:00</u>	<u>Ø</u>	
<u>David Angel</u>	<u>6:30</u>	<u>3:00</u>	<u>Ø</u>	
<u>Jeremy Bailes</u>	<u>6:30</u>	<u>3:00</u>	<u>Ø</u>	
<u>Keith Spencer</u>	<u>6:30</u>	<u>3:00</u>	<u>Ø</u>	
<u>Hernando Galaviz</u>	<u>6:30</u>	<u>3:00</u>	<u>Ø</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
<b>Total</b>			<u>32</u>	

### Work Activities

Work Location: 3<sup>rd</sup> - 6<sup>th</sup> floors.

Work Performed: Removed abandoned materials for other Contractors located in 3<sup>rd</sup> - 6<sup>th</sup> floors as electrical and plumbing pipes. this material was place it on 2nd floor and parking Garage on 2nd level.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

<p style="font-size: 2em; font-family: cursive;">Samuel Rojas</p> <p style="text-align: center;">Janus Corporation</p>	<p style="font-size: 2em; font-family: cursive;">[Signature]</p> <p style="text-align: center;">Owner Representative</p>
--	--





## Extra Work Authorization

Job No: 216 026      Date: 04/14/16       Day  
 Night

Owner:      Job Name: Riverside public Defenders Bldg

P.O. No:      Address: 4075 Main St Riverside, CA 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Samuel Rojas</u>	<u>6:30</u>	<u>—</u>	<u>0</u>	
<u>David Angel</u>	<u>6:30</u>	<u>9:30</u>	<u>3</u>	
<u>Hermno Galaviz</u>	<u>6:30</u>	<u>9:30</u>	<u>3</u>	
<u>Keith Spencer</u>	<u>6:30</u>	<u>9:30</u>	<u>3</u>	
<u>Jeremy Baitez</u>	<u>6:30</u>	<u>9:30</u>	<u>3</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			<u>12</u>	

### Work Activities

Work Location: Parking Garage # first and second levels.

Work Performed: Crew sweeps first and second levels of the parking garage and collect about 15 bags of trash. (Requested by Michael Haight.)

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

■ Samuel Rojas

Janus Corporation

■ Eddi JS

Owner Representative









## Extra Work Authorization

	Job No: 216 026	Date: 04/21/16	<input checked="" type="checkbox"/> Day <input type="checkbox"/> Night
Owner:	Job Name: Riverside public Depend. Bldg		
P.O. No:	Address: 4075 Main St. Riverside CA 92501		

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
Samuel Rojas	6:30	3:00	<del>0</del>	
Jesus Omar Ramirez	6:30	3:00	8	
German Galicia	6:30	3:00	8	
Jonathan Morales	6:30	3:00	8	
Luis Obispo	6:30	3:00	8	
Alvaro Solano	6:30	3:00	8	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			40	

**Work Activities**

Work Location: Penthouse area mechanical rooms.

Work Performed: Demolished walls, electrical conduit and electrical panels attached to the walls as shown on RF1 007 R1. Demolition was completed about 60%.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

 _____ Janus Corporation	 _____ Owner Representative
--------------------------------	-----------------------------------





## Extra Work Authorization

	Job No: <u>216 026</u>	Date: <u>04/22/16</u>	<input checked="" type="checkbox"/> Day <input type="checkbox"/> Night
Owner:	Job Name: <u>Riverside public Defenders Bldg.</u>		
P.O. No:	Address: <u>4075 Main st Riverside CA 92501</u>		

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Samuel Rojas</u>	<u>6:30</u>	<u>---</u>	<u>0</u>	
<u>Jesus Homar Ramirez</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
<u>Jonathan Morales</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
<u>Luis Hernandez</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
<u>Herasmo Galvitz</u>	<u>6:30</u>	<u>3:00</u>	<u>8</u>	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			<u>32</u>	

### Work Activities

Work Location: Penthouse area, mechanical rooms

Work Performed: finished of walls and ceiling demolition in the penthouse mechanical room area, did final detail, clean up and removed all the construction debris accumulated. Material used:

- 40 yards dumpster.      - 2 clear bags rolls.
- 12 pair of demo Gloves      - 1 roll of 6 mill pole to protect equipment
- 12 each Safety Glasses

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

<div style="display: flex; align-items: center; justify-content: center;"> <div style="margin-right: 10px;">■</div> <div style="text-align: left;"> <u>Jo Samuel Rojas</u>            Janus Corporation         </div> </div>	<div style="display: flex; align-items: center; justify-content: center;"> <div style="margin-right: 10px;">■</div> <div style="text-align: left; color: red;"> <u>Verify time duly</u>  <u>Edi K</u>            Owner Representative         </div> </div>
---	---













## Extra Work Authorization

Job No: 716 026      Date: 04/26/16       Day  
 Night

Owner:      Job Name: Riverside public Defenders Bldg

P.O. No:      Address: 4075 Main St Riverside CA 92509

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
<u>Samuel Rojas</u>	<u>8:00</u>	<u>—</u>	<u>0</u>	
<u>Carlos Quintana</u>	<u>8:00</u>	<u>10:00</u>	<u>2</u>	
<u>Miguel Centano</u>	<u>7:00</u>	<u>10:00</u>	<u>3</u>	
<u>Jose Rodriguez</u>	<u>7:00</u>	<u>11:00</u>	<u>4</u>	
<u>Heranno Galaniz</u>	<u>7:00</u>	<u>10:00</u>	<u>3</u>	
<u>Luis Hernandez</u>	<u>7:00</u>	<u>10:00</u>	<u>3</u>	
<u>Dora Vander</u>	<u>7:00</u>	<u>10:00</u>	<u>3</u>	
:	:	:		
:	:	:		
:	:	:		
<b>Total</b>			<u>18</u>	

### Work Activities

Work Location: Penthouse area.

Work Performed: At 7:00 AM we stopped work activities due to safety concerns, crew moved all the material, equipment and tools to first floor. also we returned the grinder machine to Sunbelt rental.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

<p>■ <u>Samuel Rojas</u></p> <p style="text-align: center;">Janus Corporation</p>	<p>Verify time only</p> <p>■ <u>[Signature]</u></p> <p style="text-align: center;">Owner Representative</p>
---	---









# Extra Work Authorization

Job No: 216 076 Date: 09/11/16  Day  Night

Owner: Job Name: Riverside Public Defenders Bldg

P.O. No: Address: 4075 Main St Riverside CA 92501

Name of Employee	Start	Stop	Total Hours	
			Straight Time	Overtime
Samuel Rojas	6:00	2:30	8	
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
:	:	:		
Total			8 hrs	

### Work Activities

Work Location:

Work Performed: 8 hrs. of labor moving windows material from abandoned city bldg to the Garage parking in first floor. Required by John Superintendent.

ITEM	QUANTITY	HOURS	ITEM	QUANTITY	HOURS	ITEM	QTY	HOURS
SKID STEER			F/S W/S H/S					
TRUCKING			60 90 HMRS					
DISPOSAL			COMPRESSOR					
B/H EXC			ELECT HMRS					

Samuel Rojas

Janus Corporation

Owner Representative