

SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA



ITEM
3.15
(ID # 7143)

MEETING DATE:

Tuesday, July 31, 2018

FROM : ECONOMIC DEVELOPMENT AGENCY (EDA) AND PUBLIC SAFETY ENTERPRISE COMMUNICATION :

SUBJECT: ECONOMIC DEVELOPMENT AGENCY (EDA) AND PUBLIC SAFETY ENTERPRISE COMMUNICATION: North Mountain Communication Site Generator Replacement Project - Approval of Notice of Completion for Angeles Contractor, Inc., District 3. [\$16,760 - Riverside County Information Technology - Public Safety Enterprise Communication Operations Fund 45520 - 100%] (Clerk to Record Notice of Completion)

RECOMMENDED MOTION: That the Board of Supervisors:

1. Accept the North Mountain Communication Site Generator Replacement (North Mountain Generator) Project constructed by Angeles Contractor, Inc. (Angeles), as complete, and authorize the Clerk of the Board to record the attached Notice of Completion; and
2. Authorize the release of the undisputed retained funds in the amount of \$16,760 to Angeles in accordance with the contract terms and applicable law.

ACTION: Policy, CIP

Robert Field, Assistant County Executive Officer/ECD

6/26/2018

Jim Smith, Chief Technology Officer

7/5/2018

MINUTES OF THE BOARD OF SUPERVISORS

On motion of Supervisor Jeffries, seconded by Supervisor Tavaglione and duly carried, IT WAS ORDERED that the above matter is approved as recommended.

Ayes: Jeffries, Tavaglione, Washington and Perez
Nays: None
Absent: Ashley
Date: July 31, 2018
xc: EDA, PSEC, Recorder

Kecia Harper-Ihem
Clerk of the Board

By:
Deputy

**SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE,
STATE OF CALIFORNIA**

FINANCIAL DATA	Current Fiscal Year:	Next Fiscal Year:	Total Cost:	Ongoing Cost
COST	\$ 16,760	\$ 0	\$ 16,760	\$ 0
NET COUNTY COST	\$ 0	\$ 0	\$ 0	\$ 0
SOURCE OF FUNDS: RCIT – PSEC Operations Fund 45520 – 100%			Budget Adjustment: No	
			For Fiscal Year: 2018/19	

C.E.O. RECOMMENDATION: APPROVE

BACKGROUND:

Summary

On March 7, 2017, Item 3.27, the Board of Supervisors (Board) approved in-principle and a preliminary project budget in the amount of \$389,968 for the North Mountain Generator project.

On March 1, 2016, Item 3-12, the Board approved the construction contract for Job Order Contract No. 007 between the County of Riverside (County) and Angeles. Pursuant to the contract, five job orders were issued for the Project in the cumulative amount of \$335,193. Angeles replaced a non-operable generator; eliminating the need for expensive temporary generator costs and provide reliable generator power to maintain Riverside County's emergency radio communications.

Angeles has completed the work and the project has been inspected and found to comply with the contract requirements. This Board action will release the undisputed contract retention funds in the amount of \$16,760 to Angeles after the Notice of Completion has been recorded and the 35 day lien period has expired per contract terms.

Impact on Residents and Businesses

The completion of the project continues to support uninterrupted public safety communications throughout Riverside County.

Additional Fiscal Information

(Commences on Page 3)

**SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE,
STATE OF CALIFORNIA**

Additional Fiscal Information

Work orders issued pursuant to the contract are listed as follows.

PROJECT NUMBER	JOB ORDER CONTRACT	DESCRIPTION	CONTRACT AMOUNT	RETAINED FUNDS
FM08740007620	JOC007- FM08740007620.00	North Mountain Generator Replacement Project	305,000	15,250
FM08740007620	JOC007- FM08740007620.01	Supplemental Order 1 - Tank Change	23,232	1,162
FM08740007620	JOC007- FM08740007620.02	Supplemental Order 2 - Grounding	2,012	101
FM08740007620	JOC007- FM08740007620.03	Supplemental Order 3 - Triple Switch	3,940	197
FM08740007620	JOC007- FM08740007620.04	Supplemental Order 4 - Miscellaneous Electrical Connections	1,009	50
		SUMMARY	\$335,193	\$16,760

All costs associated with this Board action were previously approved on March 7, 2017 (Item 3.27) and are 100% funded with RCIT – PSEC Operations Fund 45520. Monies will be expended in FY 2018/19.

Attachment:


- Notice of Completion for Angeles Contractor, Inc.

RF:HM:VC:SP:RM:ES:to FM08740007620 7143 - 13857
S:\Project Management Office\FORM 11'S\In Process\7143 - 13857_D4 - 007620 - N. Mtn Community Repl Generator,
NOC for Angeles_073118.doc

SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE,
STATE OF CALIFORNIA


Alex Gann

7/24/2018


Ivan Chand, Deputy County Executive Officer

7/24/2018


Gregory V. Priamos, Director County Counsel

7/12/2018



**PETER ALDANA
COUNTY OF RIVERSIDE
ASSESSOR-COUNTY CLERK-RECORDER**

Recorder
P.O. Box 751
Riverside, CA 92502-0751
(951) 486-7000

www.riversideacr.com

CERTIFICATION

Pursuant to the provisions of Government Code 27361.7, I certify under the penalty of perjury that the following is a true copy of illegible wording found in the attached document:

(Print or type the page number(s) and wording below):

Clarification of the Seal for the Riverside County Board of Supervisors
(embossed on the document)



Date:

7-31-18

Signature:

Karen Barton

Print Name:

Karen Barton, Board Assistant