

SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA



ITEM: 3.30
(ID # 14276)

MEETING DATE:
Tuesday, February 09, 2021

FROM : TLMA-TRANSPORTATION:

SUBJECT: TRANSPORTATION AND LAND MANAGEMENT AGENCY/TRANSPORTATION:
Approval of Amendment Number 4 to the Engineering and Environmental Service Agreement between the County of Riverside and Dokken Engineering to complete the development of the Environmental, Design, Right-of-Way Acquisition, Bid and Construction Support phases of the I-15/Limonite Avenue Interchange Improvement project. District 2. [\$0]

RECOMMENDED MOTION: That the Board of Supervisors:

1. Approve Amendment No. 4 Amendment to the Agreement between the County of Riverside and Dokken Engineering for the Limonite Ave/I-15 Interchange project and authorize the Chair of the Board to execute the same.


ACTION: Policy


Mark Lancaster, Director of Transportation 1/26/2021

MINUTES OF THE BOARD OF SUPERVISORS

On motion of Supervisor Jeffries, seconded by Supervisor Hewitt and duly carried by unanimous vote, IT WAS ORDERED that the above matter is approved as recommended.

Ayes: Jeffries, Spiegel, Washington, Perez, and Hewitt
Nays: None
Absent: None
Date: February 9, 2021
xc: Transp.

Kecia R. Harper
Clerk of the Board
By: 
Deputy

**SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE,
STATE OF CALIFORNIA**

FINANCIAL DATA	Current Fiscal Year:	Next Fiscal Year:	Total Cost:	Ongoing Cost
COST	\$ 0	\$ 0	\$ 0	\$ 0
NET COUNTY COST	\$ 0	\$ 0	\$ 0	\$ 0
SOURCE OF FUNDS: There are no General Funds used in this project.			Budget Adjustment: No	
			For Fiscal Year: 20/21 – 21/22	

C.E.O. RECOMMENDATION: Approve

BACKGROUND:

Summary

The I-15/Limonite Avenue Interchange Improvement project consists of improving the existing interchange to provide a six-lane bridge and modified on-off ramps to improve the level of service for existing and future traffic conditions. On April 17, 2007 the Board of Supervisors approved agenda item 3.35, an agreement with Dokken Engineering to prepare the environmental document, plans, specifications, estimates, and provide project bidding and construction support. On April 22, 2014, the Board of Supervisors approved Amendment No. 1 (agenda item 3.69), on May 1, 2018, the Board of Supervisors approved Amendment No. 2 (agenda item 3.24), and on September 10, 2019, the Board of Supervisors approved Amendment No. 3 (agenda item 3.33). Amendments No. 1 and No. 2 modified the scope to incorporate additional environmental tasks and to provide final engineering design services necessary to prepare plans, specifications, and estimates. Amendment No. 3 extended the agreement termination date. The project completed construction in 2020 and is currently being closed out.

Amendment No. 4 will extend the Agreement termination date from December 31, 2020 to December 31, 2021 which will permit the engineering consultant to continue providing design support to the construction team during the landscape plant establishment period which terminates in June 2021 and complete the as-built drawings.

Impact on Residents and Businesses

The project will improve interchange operations and reduce delays to local and regional traffic. Local businesses and residents will benefit from time saved due to reduced traffic congestion.

Additional Fiscal Information

Amendment No. 4 is to extend the termination date only, without any additional funds required.

ATTACHMENTS:

- Vicinity Map
- Amendment No. 4

SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE,
STATE OF CALIFORNIA


Jason Farin, Principal Management Analyst 2/2/2021


Gregory F. Priarios, Director County Counsel 1/28/2021


Gregory F. Priarios, Director County Counsel 1/28/2021


Cynthia M. Gartzel, Chief Deputy County Counsel 1/27/2021

AMENDMENT NO. 4
AMENDMENT TO AGREEMENT BETWEEN
THE COUNTY OF RIVERSIDE
AND DOKKEN ENGINEERING

THIS AMENDMENT NO. 4 (hereinafter "Amendment") to an agreement is made and entered into this 9TH day of February, 2021, by and between the County of Riverside, a political subdivision of the State of California (hereinafter "COUNTY"), and Dokken Engineering (hereinafter "CONSULTANT").

RECITALS

- A. COUNTY and CONSULTANT have entered into an agreement entitled "Engineering Services Agreement for the Limonite Avenue Interchange at Interstate 15 (I-15) project between the County of Riverside Transportation Department and Dokken Engineering," that is dated April 17, 2007 and amended on April 22, 2014, May 1, 2018, and September 10, 2019 (hereinafter the "Agreement"). The Agreement provides the terms and conditions, scope of work, schedule and budget for the performance of professional and technical services necessary to prepare an environmental document and plans, and specifications and estimates.
- B. The parties desire to amend the Agreement to modify the termination date of the Agreement.

AGREEMENT

NOW THEREFORE, in consideration of the mutual covenants hereinafter contained, the parties agree as follows:

1. Appendix B – Article BI is amended to extend the termination of the Agreement from December 31, 2020 to December 31, 2021.
2. Except to the extent specifically modified or amended hereunder, all of the terms, covenants and conditions of the Agreement shall remain in full force and effect between the parties hereto.

This Agreement may be executed in any number of counterparts, each of which will be an original, but all of which together will constitute one instrument. Each party of this Agreement agrees to the use of electronic signatures, such as digital signatures that meet the requirements of the California Uniform Electronic Transactions Act ("CUETA") Cal. Civ. Code §§ 1633.1 to 1633.17), for executing this Agreement. The parties further agree that the

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

electronic signatures of the parties included in this Agreement are intended to authenticate this writing and to have the same force and effect as manual signatures. Electronic signature means an electronic sound, symbol, or process attached to or logically associated with an electronic record and executed or adopted by a person with the intent to sign the electronic record pursuant to the CUETA as amended from time to time. The CUETA authorizes use of an electronic signature for transactions and contracts among parties in California, including a government agency. Digital signature means an electronic identifier, created by computer, intended by the party using it to have the same force and effect as the use of a manual signature, and shall be reasonably relied upon by the parties. For purposes of this section, a digital signature is a type of "electronic signature" as defined in subdivision (i) of Section 1633.2 of the Civil Code.

IN WITNESS HEREOF, the parties hereto have caused this Amendment to the Agreement to be duly executed this day and year first written above.

APPROVALS

COUNTY Approvals

RECOMMENDED FOR APPROVAL:

 Dated: 1-26-21

MARK LANCASTER

Director of Transportation

APPROVED AS TO FORM:

_____ Dated: _____

GREGORY P. PRIAMOS

County Counsel

 Dated: 1/26/2021

KRISTINE BELL-VALDEZ

Supervising Deputy County Counsel

APPROVAL BY THE BOARD OF SUPERVISORS

 Dated: FEB 09 2021

KAREN SPIEGEL

PRINTED NAME

Chairman, Riverside County Board of Supervisors

ATTEST:

 Dated: FEB 09 2021

KECIA HARPER-IHEM

Clerk of the Board (Seal)

ENGINEER Approvals

ENGINEER:

 Dated: 1/21/2021


John A. Klemunes, Jr.

PRINTED NAME

President

TITLE

ENGINEER:

 Dated: 1/21/21

Cathy Char

PRINTED NAME

Secretary

TITLE