
SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE, STATE OF CALIFORNIA



MEETING DATE:

Tuesday, January 10, 2023

FROM:

TLMA-TRANSPORTATION:

SUBJECT: TRANSPORTATION AND LAND MANAGEMENT AGENCY/TRANSPORTATION: Notice of Completion – Thousand Palms Canyon Road Resurfacing Project, in the Community of Thousand Palms. District 4. [\$0]

RECOMMENDED MOTION: That the Board of Supervisors:

- 1. Accept as complete the Construction of Thousand Palms Canyon Road Resurfacing Project, in the Community of Thousand Palms, District 4;
- 2. Authorize the Chair of the Board to execute the Notice of Completion on behalf of the County; and
- 3. Direct the Clerk of the Board to record the Notice of Completion.

11/28/2022

ACTION:Policy

mark Lancaster, Director of Transportation

MINUTES OF THE BOARD OF SUPERVISORS

On motion of Supervisor Spiegel, seconded by Supervisor Perez and duly carried by unanimous vote, IT WAS ORDERED that the above matter is approved as recommended.

Ayes:

Jeffries, Spiegel, Washington, Perez and Gutierrez

Nays:

None

Absent: Date:

None

XC:

January 10, 2023 Trans., Recorder Clerk of the Board By: June Sur

Kimberly Rector

Page 1 of 3 ID# 20551 3.54

SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

FINANCIAL DATA	Current Fiscal Year:	Next Fiscal Year:	Т	otal Cost:	Ongoir	ng Cost
COST	\$0	\$ 0		\$0		\$ 0
NET COUNTY COST	\$0	\$ 0		\$ 0		\$ 0
SOURCE OF FUNDS: N/A				Budget Adjustment: N/A		
				For Fiscal Y	ear: 21/2	22, 22/23

C.E.O. RECOMMENDATION: Approve

BACKGROUND:

Summary

By Minute Order 3.23 of May 10, 2022, the Board of Supervisors entered into a contract with Matich Corporation of San Bernardino, California for the construction of the Thousand Palms Canyon Road Resurfacing Project to resurface approximately 4.2 miles from Ramon Road / Washington Street to Dillon Road, in the Community of Thousand Palms of Riverside County.

The original authorized amount of the contract was \$3,293,741. The total value of work came in at \$2,782,482 which is 15.5% lower than the originally authorized amount. The reduction of the total cost was the result of using less quantities than anticipated to complete the work.

The work was completed in conformance with the plans and specifications and the contractor was granted relief of maintenance on November 9, 2022.

Project Number A7-0394.

Impact on Residents and Businesses

The improvements benefit the project area by providing the public with a smooth paved roadway that will improve the safety and efficiency of vehicular traffic.

Additional Fiscal Information

SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

Budget		
Original Contract Amount		\$3,293,741
Total Change Orders Authorized	0.0%	\$0
Estimated Pending Change Orders	0.0%	\$0
Authorized Contract Amount		\$3,293,741
* Quantity Adjustments	-15.5%	(\$511,259)
+ CCO FA Adjustments	0.0%	\$0
Total Value of Work	84.5%	\$2,782,482
Expenditures		
Total Progress Payments		\$2,782,482
Estimated Pending Payments		\$0
Total Expenditures		\$2,782,482
(Over)/Under Contract Amount		(\$0)

- + Change Orders using the Force Account method of payment issued prior to the work being completed generally do not use the total authorized amount.
- * <u>Caltrans Standard Specifications 9-1.06 (Changed Quantity Payment Adjustments)</u>. Increases or decreases in the quantity of a contract item of work will be determined by comparing the total pay quantity of such item of work with the Engineer's Estimate. If the total pay quantity of any item of work required under the contract varies from the Engineer's Estimate by 25 percent or less, payment will be made for the quantity of work of said item performed at the contract unit price, unless eligible for adjustment pursuant to Section 9-1.15, "Work-Character Changes."

Contract History and Price Reasonableness

Five bids were received on February 23, 2022 ranging from \$3,293,741 to \$4,212,247. The basis for the selection of a contractor is the lowest responsive and responsible bid. The lowest responsive and responsible bid was submitted by Matich Corporation in the amount of \$3,293,741 which was \$392,959 (11%) lower than the Engineer's Estimate.

ATTACHMENTS:

Vicinity Map Progress Estimate Report Notice of Completion

Jason Farin Principal Management Analyst 1/4/2023

PLEASE COMPLETE THIS INFORMATION RECORDING REQUESTED BY:

KECIA R. HARPER, CLERK OF THE BOARD RIVERSIDE CO. CLERK OF THE BOARD 4080 LEMON STREET, 1ST FLOOR CAC P O BOX 1147 - RIVERSIDE, CA 92502 **MAIL STOP # 1010**

AND WHEN RECORDED MAIL TO:

RETURN TO:

STOP #1010

RIVERSIDE COUNTY CLERK OF THE BOARD P. O. BOX 1147 - RIVERSIDE, CA 92502



THIS SPACE FOR RECORDERS USE ONLY

NOTICE OF COMPLETION

To be recorded with County Recorder within 10 days after completion. No recording fee.

Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of improvement has been completed, as follows:

Project title or description of work: Thousand Palms Canyon Road Resurfacing Project, Project No. A7-0394

Date of Completion:

Date Hereof

Nature of owner:

County of Riverside, public entity

Interest or estate of owner:

Public Road Right-of-Way

Address of owner:

Clerk of the Board of Supervisors, County Administrative Center

4080 Lemon Street, 8th Floor, Riverside, CA 92501

Name and Address of contractor:

Matich Corporation, 1596 Harry Shepard Blvd, San Bernardino, CA 92408

Street or legal description of site:

Ramon Road/Washington Street to Dillon Road, Community of Thousand Palms

County of Riverside (Name of Public Entity)

Chair, Board of Supervisors

KEVIN JEFFRIES

STATE OF CALIFORNIA)

COUNTY OF RIVERSIDE)

I am the Chair of the governing board of the County of Riverside, the public entity which executed the foregoing notice and on whose behalf I make this verification; I have read this notice, know its contents, and the same is true. I certify under penalty of perjury that the foregoing is true and correct.

Executed at

KIMBERLY A. RECTOR

Chair of the Board of Supervisors

KEVIN JEFFRIES

FORM ARTHOVED/COUNTY COUNSEL

DANIELLE D MALAND

PLEASE COMPLETE THIS INFORMATION RECORDING REQUESTED BY:

KECIA R. HARPER, CLERK OF THE BOARD RIVERSIDE CO. CLERK OF THE BOARD 4080 LEMON STREET, 1ST FLOOR CAC P O BOX 1147 - RIVERSIDE, CA 92502

MAIL STOP # 1010

AND WHEN RECORDED MAIL TO

RETURN TO:

STOP #1010

RIVERSIDE COUNTY CLERK OF THE BOARD P. O. BOX 1147 - RIVERSIDE, CA 92502

23-0008189

01/11/2023 12:05 PM Fee: \$ 0.00

Page 1 of 2

Recorded in Official Records County of Riverside Peter Aldana

Assessor-County Clerk-Recorder



THIS SPACE FOR RECORDERS USE ONLY

NOTICE OF COMPLETION

To be recorded with County Recorder within 10 days after completion. No recording fee.

Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of improvement has been completed, as follows:

Project title or description of work: Thousand Palms Canyon Road Resurfacing Project, Project No. A7-0394

Date of Completion:

Date Hereof

Nature of owner:

County of Riverside, public entity

Interest or estate of owner:

Public Road Right-of-Way

Address of owner:

Clerk of the Board of Supervisors, County Administrative Center

4080 Lemon Street, 8th Floor, Riverside, CA 92501

Name and Address of contractor:

Matich Corporation, 1596 Harry Shepard Blvd, San Bernardino, CA 92408

Street or legal description of site:

Ramon Road/Washington Street to Dillon Road, Community of Thousand Palms

Dated:

County of Riverside Owner: (Name of Public Entity)

Chair, Board of Supervisors KEVIN JEFFRIES

STATE OF CALIFORNIA)

COUNTY OF RIVERSIDE)

I am the Chair of the governing board of the County of Riverside, the public entity which executed the foregoing notice and on whose behalf I make this verification; I have read this notice, know its contents, and the same is true. I certify under penalty of perjury that the foregoing is true and correct.

Executed at

Deputy

KIMBERLY A. RECTOR

Chair of the Board of Supervisors **KEVIN JEFFRIES**

FORM ARPHOVED COUNTY COUNSEL

DANIELLE D MALAND

PETER ALDANA COUNTY OF RIVERSIDE ASSESSOR-COUNTY CLERK-RECORDER

Recorder P.O. Box 751 Riverside, CA 92502-0751 (951) 486-7000

www.riversideacr.com

CERTIFICATION

Pursuant to the provisions of Government Code 27361.7, I certify under the penalty of perjury that the following is a true copy of illegible wording found in the attached document:

(Print or type the page number(s) and wording below):

CLARIFICATION FOR SEAL for the Riverside County Board of Supervisors (EMBOSSED ON DOCUMENT)



Date:	1/10/2023	
Signature:	Myung Smitz	

Print Name: Breanna Smith, Board Assistant