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SUBMITTAL TO THE BOARD OF SUPERVISORS w®
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA %0

FROM: TLMA — Transportation Dept. SUBMITI‘AL DATE:
April 30, 2007

SUBJECT: TRACT 23066
A Schedule “A” Subdivision in the Rancho California Area

EXTENSION OF TIME AGREEMENTS

RECOMMENDED MOTION: That the Board approve the attached agreements (which grant an
extension of time for twelve months to complete improvements).

BACKGROUND: On July 20, 2002, the Board entered into agreements with Richmond American
Homes of California, Inc for the improvement of streets within the above referenced subdivision.
Accompanying these agreements were faithful performance securities posted by Developers

“ | Surety and Indemnity Company as follows:

$61,500 - Bond #826731S for the completion of street improvements

T The developer requests an extension of time for the completion of Tract 23066. Our records

indicate that this project is 0% completed for streets and utility work. The agreements for the
extension of time have been approved by County Counsel.
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