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SUBMITTAL TO THE BOARD OF SUPERVISORS %0
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

FROM: Economic Development Agency and Transportation Department SUBMITTAL DATE:
Sepiember 15, 2008
SUBJECT: Palomar Road and Tradewinds Road Paving Project

RECOMMENDED MOTION: That the Board of Supervisors approve and authorize the Chairman to
execute the attached first amendment to the agreement by and between the Redevelopment Agency for the
County of Riverside and Riverside County Transportation Department to change the scope of
improvements and increase project funding by $237,068.

BACKGROUND: In an effort to eliminate physical blighting conditions within the Romoland Sub-Area of the
I-215 Corridor Redevelopment Project Area, the Redevelopment Agency identified a need to improve
Palomar Road and Tradewinds Road in the unincorporated community of Romoland. The road rights of way
needed to pave Palomar were acquired; however, property owners have been unwilling to dedicate the
needed right-of-way on Tradewinds Road. Because the right-of-way is present for Moreland Road and Eller
Way, which are located between Palomar and Tradewinds, it is recommended that these two roads be
paved instead of Tradewinds. Since these roads add more lineal feet than Tradewinds, there is an
additonal project cost of $112,068 plus a $125,000 contingency. (Continued on page 2)
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BACKGROUND (continued): Staff recommends that the Board of Supervisors approve the 1%
Amendment between the Redevelopment Agency and the Transportation Department so that the
Agency can proceed with the project. Staff also recommends that because of the volatility of oil
prices, there needs to be a contingency in case oil prices go over the current contract price that is
good thru December of this year. The contingency would only be used if the project isn't completed
by the end of December and the price of asphalt goes higher than the current contract price.

Total cost for each road is as foliows:

Palomar Road (Mapes Road to Watson Road) $ 468,858
Eller Way (Palomar Road to Tradewinds Road) $ 221,605
Moreland Road (Palomar Road to Tradewinds Road) $ 221,605

TOTAL: $ 912,068

Original Contract Amount: $ 800,000
Contingency $ 125,000
Amount Approved by 1 Amendment: $ 112,068
Total: $1,037,068
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