WATER CONSERVATION DISTRICT BOARD ,
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA %

FROM: General Manager-Chief Engineer SUBMITTAL DATE:
September 11, 2012

[SUBJECT: Santa Ana River Below Prado Santa Ana River Interceptor (SARI) Line Protection Project
Project No. 2-0-00105

Amendment No. 1 to Consulting Services Agreement

District 1/District 2

District 1/District 2

RECOMMENDED MOTION:
1) Approve the Sole Source, Multi-Year Amendment No 1 (Amendment) between the District and Albert
A. Webb Associates (Consultant);

! 148106
SUBMITTAL TO THE FLOOD CONTROL AND § e R,
\
\
\

2) Authorize the Chairman to execute the Amendment on behalf of the District; and
3) Authorize the District's General Manager-Chief Engineer to renew the Amendment for Fiscal Year
2013-2014. ~
BACKGROUND: :
Continued on page 2
Shve T A cprre
KEC: ,ﬁy WARREN D. WILLIAMS
General Manager-Chief Engineer
Current F.Y. District Cost: $100,000 n Current Year Budget: YES
FINANCIAL Current F.Y. County Cost: N/A Budget Adjustment: NO
DATA Net District Cost: $100,000 For Fiscal Year: 12-13,13-14
SOURCE OF FUNDS: ‘ Positions To Be ]
524820 25120 947420 — Zone 2 Construction/Maintenance/Misc. Engineering _Deleted Per A-30
Services Requires 4/5 Vote |[ ]
C.E.O. RECOMMENDATION: APPROVE
€ & |County Executive Office Signature Mlchael R. She’der
O o
0o O
MINUTES OF THE FLOOD CONTROL AND WATER CONSERVATION DISTRICT
On motion of Supervisor Tavaglione, seconded by Supervisor Ashley and duly
carried, IT WAS ORDERED that the above matter is approved as recommended.
L Ayes: Buster, Tavaglione, Benoit and Ashley
g g Nays: None Kecia Harper—lhem
S g Absent: Stone
po i Date: September 11, 2012
g & XC: Flood

t/ANnd :
ATTAERNAgRRef ltem 1.3 of 10/5/10 |District: 1772 |“9"*“‘1'a Number: 1 1 . 3

WITH THE CLERK OF THE BOARD District 2nd
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FLOOD CONTROL AND WATER CONSERVATION DISTRICT BOARD SUBMITTAL
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

148106

SUBJECT: Santa Ana River Below Prado Santa Ana River Interceptor (SARI)
Line Protection Project
Project No. 2-0-00105
Amendment No. 1 to Consulting Services Agreement
- District 1/District 2
District 1/District 2
SUBMITTAL DATE: september 11, 2012
Page 2

BACKGROUND:

The Santa Ana Watershed Project Authority (SAWPA) owns and operates the SARI Line in Riverside
County. Albert A. Webb Associates, consultant for SAWPA, has provided technical/environmental
regulatory services in support of the design, operation and maintenance of the SARI Line since 2000, and
has been instrumental in developing the alternative analysis for the SARI Line protection project. Albert A.
Webb Associates (Consultant) is uniquely qualified to provide these consulting services in light of their
extensive institutional knowledge of the SARI Line protection project. The Consultant was selected on a
sole source basis to provide continuity and to help expedite the approval process by SAWPA.

The Board approved a sole source consulting services Agreement with Consultant on October 5, 2010.
The original agreement provided for a one year extension which was exercised on August 16, 2011

The Amendment sets forth the terms and conditions by which Consuitant will continue to provide
professional consulting services in support of the District’s Santa Ana River Below Prado SARI Line
- Protection Project. The Amendment also provides for provision of optional tasks at the discretion of the
District.

County Counsel has approved the Amendment as to legal form and the Consultant has executed the
Amendment. '

KEC:blj
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AMENDMENT NO. 1
PROFESSIONAL SERVICES AGREEMENT
SANTA ANA RIVER BELOW PRADO
SANTA ANA RIVER INTERCEPTOR LINE PROTECTION
PROJECT NO. 2-0-00105

The RIVERSIDE COUNTY FLOOD CONTROL AND WATER
CONSERVATION DISTRICT, hereinafter referred to as DISTRICT, and ALBERT A. WEBB
ASSOCIATES, hereinafter referred to as CONSULTANT, previously entered into that certain
Agreement, hereinafter referred to as AGREEMENT, dated October 5, 2010 to perform
professional and engineering services in support of DISTRICT'S Santa Ana River Interceptor
(SARI) Line Protection project, hereinafter referred to as PROJECT; and

Whereas, the Time for Performance:k of AGREEMENT expired on June 30, 2012;
and

Whereas, DISTRICT wishes to complete the planning and design of the SARI
line protection works and CONSULTANT is willing to continue the performarice of such
services as provided herein;

NOW, THEREFORE, DISTRICT and CONSULTANT mutually agree to
amend the AGREEMENT as follows:
Section 1 is amended to read:
PROJECT
CONSULTANT shall perform professional engineering and environmental services for
DISTRICT'S Santa Ana River Below Prado Santa Ana River Interceptor Line Protection
Project (Project No. 2-0-00105), hereinafter called "PROJECT", as further described in
CONSULTANT'S "Scope of Work" attached hereto as Attachment "A" and made a part

hereof.

sep 11200 |12
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Section 2, Paragraph 1 is amended to read:

2.

SCOPE OF SERVICES

DISTRICT hereby retains CONSULTANT, as an independent contractor, to perform all
technical and professional services including but not limifed to expertise, labor,
material, equipment, transportation, supervision, and other incidental services to fully
and adequately perform and complete in a skillful and professional manner those
engineering and environmental services set forth in Attachment "A", and

CONSULTANT agrees to perform said services within the time limits specified herein.

Section 3, Paragraph 2 is amended to read:

3.

TIME FOR PERFORMANCE

CONSULTANT'S performance under this Agreement shall start on the date the
Agreement is executed by DISTRICT'S Board of Supervisors, and shall end on June 30,
2013. By mutual consent of DISTRICT and CONSULTANT, this Agreement may be

amended as necessary to extend the term of the agreement for an additional year.

Section 4A is amended to read:

SERVICES

Description of Services

Services to be performed by CONSULTANT shall consist of: (1) Research and Data
Collection, and preparation of Alternatives Study, Preliminary Design Report,
Operations and Maintenance Plans; (2) Environmental Services, inéluding preparation
of California Environmental Quality Act (CEQA) documents and Western Riverside
County Multiple Species Habitat Conservation Plan (MSHCP) Compliance Analysis
pﬁrsuant to CEQA and MSHCP; as described in Attachment "A"; (3) Design Services,

including preparation of PROJECT plans, bid items, material quantities, engineer's cost

-2
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148105
estimate, and specifications necessary to accomplish construction of PROJECT
pursuant to a DISTRICT administered public works construction contract as described
in Attachment "A"; and (4) Optional Tasks as specifically requested by DISTRICT.

Section 4G is amended to read:

G. Project Rights of Way

CONSULTANT shall delineate on PROJECT plans, or a separately prepared map,
CONSULTANT'S recommended right of way and temporary construction easement
requirements.
Except as otherwise provided in Attachment "A" and Attachment "D", DISTRICT shall
prepare and file all property surveys and record maps, and accomplish all right of way
negotiations and acquisitions.

Section 6 is amended to read:

6. COMPENSATION AND PAYMENT

Notwithstanding any prior payment for services performed under AGREEMENT
CONSULTANT'S total compensation and payment for actual services provided under
this AMENDMENT NO. 1 shall not to exceed one hundred thousand dollars ($100,000).
All billings shall be in accordance with CONSULTANT'S "Scope of Work", attached
hereto as Attachment "A", and "Fee Schedule", attached hereto as Attachment "B" and
made a part hereof. CONSULTANT shall invoice DISTRICT for "Deliverable Items" as
shown in Attachment "A" based on a lump sum "Invoice Amount" as shown in
Attachment "B" for each deliverable upon delivery or performance of said items.
DISTRICT shall withhold ten percent (10%) on each deliverable as shown in Attachment

"B". Payment for any DISTRICT requested Optional Tasks, in accordance with
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Attachment "D" attached hereto and made a part hereof, shall be as agreed to by

DISTRICT and CONSULTANT in writing prior to the performance of Optional Tasks. |
Section 7, Paragraph 1 is amended to read:

7. SUBCONTRACTING

CONSULTANT may, at CONSULTANT'S own expense, employ special consultants to
accomplish the work covered by this Agreement; however, except as specifically
provided in Attachment "A" or as expressly identified in this Agreement, no portion of
the services pertinent to this Agreement shall be subcontracted without prior written
approval and authorization by DISTRICT.

Section 25, Paragraph 1 is amended to read:

25.  EXTRA WORK

CONSULTANT shall not perform extra work beyond the scope of services described in
Attachment "A" or perform any Optional Tasks without the prior written approval of
DISTRICT. Failure to obtain such prior written approval may result in CONSULTANT
not receiving any additional payment for such extra work.

Section 29 is added to the Agreement as follows:

29, Except to the extent specifically added to, modified or amended herein, all of the terms,
covenants and conditions of said AGREEMENT dated September 28, 2010, shall
remain in full force and effect between the parties hereto.

Section 30 is added to the Agreement as follows:

30.  DISCREPANCIES — In the event of any conflict between the terms of this Agreement

and Attachment "A", or Attachment "B" or Attachment "C", or Attachment "D" the

terms of this Agreement shall govern. In the event of any conflict between Attachment
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"A" and Attachment "B", Attachment "A" shall govern, then Attachment "C", then

Attachment "D".

/!
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Santa Ana River Below Prado

Santa Ana River Interceptor Line Protection
Amendment No. 1

8/12/12
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IN WITNESS WHEREOF, the parties hereto have executed this Amendment on

SEp 1120
(to be filled in by Clerk of the Board)

RECOMMENDED FOR APPROVAL:

By &ﬂ% /-

z WARREN D. WILLIAMS
General Manager-Chief Engineer

APPROVED AS TO FORM:

PAMELA JAVALLS
CountypCounsel

By N\,

NHAL KIPNIS \[ ~

Deputy County Counsel

Santa Ana River Below Prado

Santa Ana River Interceptor Line Protection

Amendment No. 1
8/12/12
KEC:b]j

RIVERSIDE COUNTY FLOOD CONTROL
AND WATER CONSERVATION DISTRICT

By LI AN Aunr A
'MARION'ASHLEY, Chairman
Riverside County Flood Control and Water
Conservation District Board of Supervisors

ATTEST:

KECIA HARPER-IHEM

Clerk,of the Board
By -

Deputy J

(SEAL)

sep 11202 ||%
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Santa Ana River Below Prado

Santa Ana River Interceptor Line Protection
Amendment No. 1 '
8/12/12

KEC:blj

ALBERT A. WEBB ASSOCIATES

148105

Vice President




ATTACHMENT "D"
Optional Task

Fee Schedule

Lump Sum w/ Retention Item Cost 10% Retention Invoice Amount
Task Group 9 - Optional Tasks
Optional Tasks as Directed by the District S 18,234.13 S 1,823.41 § 16,410.72

Subtotal $ 18,233.13 $ 1,823.41 $ 16,410.72




