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SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA

FROM: TLMA - Transportation Department SUBMITTAL DATE:
October 9, 2013

SUBJECT: Notice of Completion - Construction of Briggs Road and Baxter Road and Associated
Improvements in an Unincorporated Area Northeast of the City of Murrieta, 3rd/3rd District [$3,518,353,
Local Funds 100%)]

RECOMMENDED MOTION: That the Board of Supervisors execute and file the attached “Notice of
Completion.”

BACKGROUND:

Summary

By Minute Order 3-65 of June 5, 2012, the Board of Supervisors entered into a contract with Mamco,
Inc. of Riverside, CA for the construction of Briggs Road and Baxter Road and associated
improvements in an unincorporated area northeast of the City of Murrieta. This was a cooperative
project with the Murrieta Valley Unified School District.

(=

Juan C. Perez
Director of Transportation and Land Management

FINANCIAL DATA | Current Fiscal Year: Next Fiscal Year: Total Cost: Ongoing Cost: ‘:g::(é‘;ﬁogfsﬂit;
CcOST $ $ 0.00{ $ 3,518,353 $ 0.00

C tO Poli
NET COUNTY COST | § 0.00[$ 0.00[ $ 0.00[ $ 0.00| Consent D Polioy B

SOURCE OF FUNDS: Measure A/Western (10%), Murrieta Valley Budget Adjustment: No
USD (60%), Developer Contribution (5%), Developer In-Lieu Funds

(25%) For Fiscal Year: 2013-2014
There are no General Funds used in this project.
C.E.O. RECOMMENDATION: APPROVI

County Executive Office Signature

MINUTES OF THE BOARD OF SUPERVISORS

Prev. Agn. Ref.: 6/5/12, Item 3-65 District: 3/3 Agenda Number:

3/20/12, Item 3-24 _
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BACKGROUND:

Summary (continued)

The originally authorized amount of the contract was $3,166,400. The total amended contract is $3,518,353,
which is 11.1% more than the originally authorized amount. The increase in the original contract price was the
result of three (3) contract change orders and bid quantity adjustments.

The first change order, in the amount of $58,500, compensated the contractor for the addition of potable water
and sanitary sewer connections requested by the Murrieta Valley Unified School District (MVUSD) for the
existing adjacent schools that were currently being served by a well and on a septic system. MVUSD
reimbursed the County of Riverside (County) for all costs associated with the connections and other service
modifications as required by Eastern Municipal Water District.

The second change order, in the amount of $72,152.68, provided for the installation of various post
construction water quality control measures throughout the entire project site necessary for the County to file a
Notice of Termination (NOT) with the Regional Water Quality Board. Several post construction Best
Management Practices (BMP’s) were required to be installed on the approximately 20 acres of disturbed area
in order for the Regional Water Quality Board to accept the project NOT.

The final change order, in the amount of $69,572.37, was to compensate the contractor for the additional costs
associated with rock excavation and roadway excavation work. While installing the water and sewer lines, the
contractor encountered more hard rock material during excavation operations then was originally anticipated
on the plans. The rock excavation work reduced the contractor's production rate to perform the associated
construction activities. The contract had included a contract force account line item for rock excavation, but the
actual cost had exceeded the allocated force account amount, resulting in a change to the contract. There
were also minor increases in various bid quantity items of work to construct the project, with the majority of
those costs related to the increase in roadway excavation work.

This work was completed at the direction of the Transportation Department on September 28, 2012, Work
Order C2-0156.

Impact on Citizens and Businesses

This project constructed a publicly maintained access and traffic circulation system, including a safe walking
path, to link the community to two (2) schools within the Murrieta Valley Unified School District, substantially
improving public safety for the students accessing the school. The project also provided full water and sewer
service to those schools. As a result, the schools now have improved public access and the required sewer
and water service for public health and safety.
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SUPPLEMENTAL:

Additional Fiscal Information

Budget

Original Contract Amount $3,166,400.00
Total Change Orders Authorized 6.3% $200,225.05
Estimated Pending Change Orders 0.0% $0.00
Amended Contract Amount $3,366,625.05
* Quantity Adjustments 4.8% $151,727.59
+ CCO FA Adjustments 0.0% $0.00
Total Amended Contract Amount 111.1% $3,518,352.64

Expenditures

Total Progress Payments $3,518,352.64
Estimated Pending Payments $0.00
Total Expenditures $3,518,352.64
(Over)/Under Contract Amount $0.00

+ Change Orders using the Force Account method of payment issued prior to the work being completed
generally do not use the total authorized amount.

* CAL-Trans Standard Specifications 4-1.03B. Increases or decreases in the quantity of a contract item of work
will be determined by comparing the total pay quantity of such item of work with the Engineer's Estimate. If the
total pay quantity of any item of work required under the contract varies from the Engineer’s Estimate by 25
percent or less, payment will be made for the quantity of work of said item performed at the contract unit price,
unless eligible for adjustment pursuant to Section 4-1.03C, "Changes in Character of Work."

The construction of Briggs Road and Baxter Road was funded with $2,111,012 of Murrieta Valley Unified
Schools District funds, $1,055,506 of Developer funds, and $351,835 of Measure A funds.

Contract History and Price Reasonableness
N/A

ATTACHMENTS:

A. Change Order Report



CHANGE ORDER REPORT

(Construction of Briggs Road and Baxter Road and Associated Improvements)

CCO cCco Percent Description
Original Contract
Amount
$ 3,166,400.00
1 $ 58,500.00 | 1.85% Additional water and sewer connections requested and paid
for by the Murrieta Valley Unified School District
2 $ 72,152.68 | 2.28% The Water Quality Board mandated post construction water
quality control measures.
3 $ 69,572.37 2.20% Additional rock and road excavation
Quantity $ 151,727.59 | 4.79%
Adjustments

Change Order
Total and New
Contract Total

$ 3,518,352.64




PLEASE COMPLETE THIS INFORMATION
RECORDING REQUESTED BY:

KECIA HARPER-IHEM, CLERK OF THE BOARD
RIVERSIDE CO. CLERK OF THE BOARD

4080 LEMON STREET, 15T FLOOR CAC

P O BOX 1147 — RIVERSIDE, CA 92502

MAIL STOP # 1010

AND WHEN RECORDED MAIL TO:

RETURN TO: STOP #1010
RIVERSIDE COUNTY CLERK OF THE BOARD

P. O. BOX 1147 — RIVERSIDE, CA 92502 THIS SPACE FOR RECORDERS USE ONLY

NOTICE OF COMPLETION

To be recorded with County Recorder
within 10 days after completion.
No recording fee.

Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of
improvement has been completed, as follows:

Project title or description of work:  Briggs Road and Baxter Road Improvement Project
Date of Completion: Date of this notice

Nature of owner: County of Riverside, public entity

Interest or estate of owner:  Public Roadway

Address of owner: 4080 Lemon Street, 8th Floor, Riverside, CA 92501

Name of contractor: Mamco, Inc.

Street or legal description of site: Briggs Road and Baxter Road
Dated: Owner: County of Riverside
(Name of Public Entity)
By:

Chairman, Board of Supervisors
STATE OF CALIFORNIA )

55

COUNTY OF RIVERSIDE )

I am the _Chairman of the governing board of the County of Riverside , the public entity which executed the
foregoing notice and on whose behalf I make this verification; I have read this notice, know its contents, and the same is
true. I certify under penalty of perjury that the foregoing is true and correct.

Executed at Riverside , California on (Date)

, Chairman of the Board of Supervisors
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