RIVERSIDE COUNTY ECONOMIC DEVELOPMENT AGENCY RIVERSIDE PUBLIC DEFENDER & PROBATION BUILDING
RIVERSIDE, CALIFORNIA PROJECT NO. FM08240003992

I declare under penalty of perjury under California law that the foregoing is true and correct.

Executed this day of , 20 at

(City and State)

(Signature)

(Name, typed or printed)

END OF DOCUMENT

TO BE SUBMITTED WITH BID

COUNTY OF RIVERSIDE VERIFICATION OF CONTRACTOR AND
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RIVERSIDE COUNTY ECONOMIC DEVELOPMENT AGENCY : RIVERSIDE PUBLIC DEFENDER & PROBATION BUILDING
RIVERSIDE, CALIFORNIA {1 i © . ' PROJECT NO. FM08240003992

FORM 00 41 13-01

BID FORM
TO: GOVERNING BOARD OF THE COUNTY OF RIVERSIDE
FOR: - PROJECT NO. FM08240003992

COUNTY OF RIVERSIDE ECONOMIC DEVELOPMENT AGENCY
FIRE PROTECTION - 26

AUGUST 2015
RIVERSIDE PUBLIC DEFENDER/PROBATION BUILDING PROJECT

BID TO: ECONOMIC DEVELOPMENT AGENCY
4080 LEMON STREET
RIVERSIDE, CA 92501

FOR THE FOLLOWING WORK: GENERAL TRADES PACKAGE AND ASSOCIATED WORK AS
DEFINED IN SECTION 011200.01
SCOPE OF WORK — GENERAL TRADES PACKAGE

The undersigned declares that the Contract Documents including, without limitation, the Notice
to Bidders and the Instructions to Bidders have been read and agrees and proposes to furnish
all necessary labor, materials, equipment, and services to perform and furnish all work in
accordance with the terms and conditions of the Contract Documents, including, without
limitation, the Drawings and Specifications of Bid No. FM08240003992, Riverside Public
Defender/Probatlon Building Project and will accept in full payment for that Work the
following total lump sum amount, all taxes and mark up inciuded:

BID FROM:

(Name of Firm Submitting Bid)

(Address)

(City) ZEILL (State) ' (Zip Code)

(Telephone Number)

(Fax Number)

(Email Address)

(Date Bid Submitted)

COUNTY OF RIVERSIDE BID FORM
AUGUST 2015 y DOCUMENT 00 41 13-1



RIVERSIDE COUNTY ECONOMIC DEVELOPMENT AGENCY - ' RIVERSIDE PUBLIC DEFENDER & PROBATION BUILDING
RIVERSIDE, CALIFORNIA j ) ] i PROJECT NO. FM08240003992

Note: The Bidder confirms that it has checked all the above figures and understands that
neither the County nor any of its agents, employees or representatives shall be responsible for
any errors or omissions on the part of the undersigned in preparing and submitting this Bid

Form.

1.0 BIDDER’'S REPRESENTATIONS

Bidder, represents that a) it has the appropriate active Contractor's license required by the State of California;
b) it has carefully read and examined the Bidding Documents for the proposed Work on this Project; ¢) it has
examined the site of the proposed Work and all Information Available to Bidders; d) it has become familiar
with all the conditions related to the proposed Work, including the availability of labor, materials, and
equipment. Bidder hereby offers to furnish all labor, materials, equipment, tools, transportation, and services
necessary to complete the proposed Work on this Project in accordance with the Contract Documents for the
sums quoted. Bidder further agrees that it will not withdraw its Bid within 30 days after the Bid Deadline, and
that, if it is selected as the apparent lowest responsive and responsible Bidder, that it will, within 10 days after
receipt of notice of selection, sign and deliver to Owner the Agreement in triplicate and furnish to Owner all
items required by the Bidding Documents. If awarded the contract, Bidder agrees to schedule and execute the
Work in accordance with the Master Project Schedule to be developed, maintained and updated by the
Construction Manager. Bidder agrees fo fully complete the Work within the Contract Time.

2.0 ADDENDA

Bidder acknowledges that it is Bidder's responsibility to ascertain whether any Addenda have been issued
and if so, to obtain copies of such Addenda from Owner's facility at the appropriate address stated on Page 1
of this Bid Form. Bidder therefore agrees to be bound by all Addenda that have been issued for this Bid.

3.0 NOT USED

4.0 LUMP SUM BASE BID

$ : ;

(Place figures in appropriate boxes.)
Bidder includes in the LUMP SUM BASE BID the following allowance:
$25,000.00 _ for ALLOWANCE NO.1 General Trades Package:

Include an allowance of twenty-five thousand dollars ($25,000.00) for additional work associated with this
trade required during the progress of the work. :

1 The undersigned has reviewed the Work outlined in the Contract Documents and fully
understands the scope of Work required in this Bid, understands the construction and
project management function(s) as described in the Contract Documents, and that each
Bidder who is awarded a contract shall be in fact a prime contractor, not a
subcontractor, to the County, and agrees that its Bid, if accepted by the County, will be
the basis for the Bidder to enter into a contract with the County in accordance with the

intent of the Contract Documents.

COUNTY OF RIVERSIDE BID FORM
AUGUST 2015 DOCUMENT 00 41 13-2



RIVERSIDE COUNTY ECONOMIC DEVELOPMENTAGENCY ~ - * RIVERSIDE PUBLIC DEFENDER & PROBATION BUILDING
RIVERSIDE, CALIFORNIA PROJECT NO. FM08240003992

2. The undersigned has notified the County in writing of any discrepancies or omissions or
of any doubt, questions, or ambiguities about the meaning of any of the Contract
Documents, and has contacted the Construction Manager before bid date to verify the
issuance of any clarifying Addenda.

3. The undersigned agrees to commence work under this Contract on the date established
in the Contract Documents and to complete all work within the time specified in the
Contract Documents.

4, The liquidated damages clause of the Supplemental General Conditions and Agreement
is hereby acknowledged.
5. The undersigned 'acknowledges that [five percent (5%)] retention is required for this
Project.
6. It is understood that the County reserves the right to reject this bid and that the bid
shall remain open to acceptance and is irrevocable for a period of thirty (30) days.
7 The following documents are attached hereto and in the foliowmg order:
a. 00 41 13 Bid Form
b. 00 43 13 Bid Bond on the County's form or other security
C. 00 43 36 Desighated Subcontractor’s List
d. 00 45 19 Non-collusion Declaration
e. 00 45 26 Workers’ Compensation Certification
f. 00 45 46.01 Prevailing Wage and Related Labor Requirements Certification
g. 00 45 46.03 Drug-Free Workplace Certification
h. 00 45 46.05 Hazardous Materials Certification
i. 00 45 46.07 Imported Materials Certification
j- 00 45 46.11 Iran Contracting Act Certification
% 00 45 46.13 Verification of Contractor and Subcontractors’ DIR Registration
8. Receipt and acceptance of the following addenda is hereby acknowledged:
No. , Dated No. , Dated
No.__ , Dated No.___, Dated _
No. , Dated No.___, Dated
g, The undersigned hereby certifies that Bidder is able to furnish labor that can work in

harmony with all other elements of labor employed or to be employed on the Work.

10. The Bidder represents that it is competent, knowledgeable, and has special skills with
respect to the nature, extent, and inherent conditions of the Work to be performed.
Bidder further acknowledges that there are certain peculiar and inherent conditions
existent in the construction of the Work that may create, during the Work, unusual or
peculiar unsafe conditions hazardous to persons and property.

COUNTY OF RIVERSIDE BID FORM
AUGUST 2015 DOCUMENT 00 41 13-3



RIVERSIDE COUNTY ECONOMIC DEVELOPMENT AGENCY - RIVERS]DE PUBLIC DEFENDER & PROBATION BUILDING ~ °
RIVERSIDE, CALIFORNIA i PROJECT NO, FM08240003992

kil Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the
skill and experience to foresee and to adopt protective measures to adequately and

safely perform the Work with respect to such hazards.

12. Bidder expressly acknowledges that it is aware that if a false claim is knowingly
submitted (as the terms “claim” and “knowingly” are defined in the California False
Claims Act, Cal. Gov. Code, §12650 et seq.), the County will be entitled to civil remedies
set forth in the California False Claim Act. It may also be considered fraud and the

Contractor may be subject to criminal prosecution.

13. The undersigned Bidder certifies that it is, and shall be throughout the period of the
contract, licensed by the State of California to do the type of work required under the
terms of the Contract Documents. Bidder further certifies that it is regularly engaged in
the general class and type of work called for in the Contract Documents.

6.0 SELECTION OF APPARENT LOW BIDDER

To determine the low Bidder, Owner will calculate for each bidder an amount which will equal the sum of the
Lump Sum Base Bid (Item 4.0 above).

7.0 ALTERNATES

NOT USED.
8.0 LIST OF SUBCONTRACTORS
Bidder will use Subcontractors for the Work:

Yes No

If yes, provide in the spaces below (a) the name and the location of the place of business of each
subcontractor who will perform work or labor or render service to the prime contractor in or about the
construction of the work or improvement, or a subcontractor licensed by the state of California who, under
subcontract to the prime contractor, specifically fabricates and installs a portion of the work or improvement
according to detailed drawings contained in the plans and specifications, in an amount in excess of 1/2 of
1 percent of the prime contractor's total bid, (b) the portion of the work which will be done by each
subcontractor. The prime contractor shall list only one subcontractor for each such portion as is defined by

the prime contractor in its bid.

Subcontractor
Portion of the Name CA State Contractors CA State Location
Work Activity . License No. Contractors DIR No. (City)

(Note: Add additional pages if required.)

COUNTY OF RIVERSIDE BID FORM
AUGUST 2015 DOCUMENT 00 41 13-4




RIVERSIDE COUNTY ECONOMIC DEVELOPMENT AGENCY - - RIVERSIDE PUBLIC DEFENDER & PROBATION BUILDING
RIVERSIDE, CALIFORNIA : PROJECT NO. FM08240003992

8.0 LIST OF CHANGES IN SUBCONTRACTORS DUE TO ALTERNATES

NOT USED.

10.0 LIABILITY INSURANCE LIMITS

Bidder includes the minimum liability insurance limits as defined for his specific Bid Package in the
General Conditions.

11.0 SCOPE OF WORK

Bidder includes the Scope of Work as defined in Section 011200.01 — General Trades Package.

120 BIDDER INFORMATION

TYPE OF ORGANIZATION:

(Corporation, Partnership, Individual, Joint Venture, etc.)

If a corporation, corporation is organized under the laws of the State of

NAMES AND TITLES OF PERSONS SIGNING THE BID ON BEHALF OF BIDDER AND ALL GENERAL
PARTNERS, |IF A PARTNERSHIP:

NAME OF PRESIDENT OF THE CORPORATION:

NAME OF SECRETARY OF THE CORPORATION:

BID FORM

COUNTY OF RIVERSIDE :
DOCUMENT 00 41 13-5

AUGUST 2015



RIVERSIDE COUNTY-ECONOMIC DEVELOPMENT AGENCY RIVERSIDE PUBLIC DEFENDER & PROBATION BUILDING
RIVERSIDE, CALIFORNIA - . PROJECT NO. FM08240003992

CALIFORNIA CONTRACTORS LICENSE(S):

{(Name of Licensee)

(Classiﬁcatién) (License Number) (Expiration Date)
(For Joint Venture, list Joint Venture's license and licenses for all Joint Venture partners.)
CONTRACTORS ARE REQUIRED BY LAW TO BE LICENSED AND REGULATED BY THE
CONTRACTORS STATE LICENSE BOARD. ANY QUESTIONS CONCERNING A CONTRACTOR
MAY BE REFERRED TO THE REGISTRAR OF THE BOARD, WHOSE ADDRESS IS:
Contractors State License Board

Post Office Box 26000
Sacramento, California 9582

13.0 BIDDER QUALIFICATIONS

NOT USED.

140 REQUIRED COMPLETED ATTACHMENTS

The following documents are submitted with and made a condition of this Bid:

1.  Bid security in the form of

(Bid Bond or Certified Check)
(Not required for Lump Sum Base Bid amounts of $25,000 or less)

15.0 DECLARATION

1, ' (Printed name), hereby declare that | am the

(Title) of _ (Name of bidder)

submitting this Bid Form; that | am duly authorized to execute this Bid Form on behalf of Bidder; and that all
information set forth in this Bid Form and all attachments hereto are, to the best of my knowledge, true,
accurate, and complete as of its submission date.

| declare, under penalty of perjury, that the foregoing is true and correct and that this declaration was

subscribed at: (Location and city),

County of , State of ' ., on
(Date).
(Signature)
COUNTY OF RIVERSIDE . BID FORM

AUGUST 2015 DOCUMENT 00 41 13-6



-RIVERSIDE COUNTY ECONOMIC DEVELOPMENT AGENCY RIVERSIDE PUBLIC DEFENDER & PROBATION BUILDING
RIVERSIDE, CALIFORNIA : - PROJECT NO. FM08240003992

DOCUMENT 00 43 13
BID BOND

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this form,
NOT a surety company form.)

FM08240003992, Riverside Public Defender/Probation Building Project
KNOW ALL PERSONS BY THESE PRESENTS:

That the undersigned, as Principal (“Principal”),

and as Surety (“Surety”),

a corporation organized and existing under and by virtue of the laws of the State of
and authorized to do business as a surety in the State of California, are held and firmly bound
unto the County of Riverside (“"County”) of Riverside County, State of California as Obligee, in

the sum of

Dollars ($ )

lawful money of the United States of America, for the payment of which sum well and truly to
be made, we, and each of us, bind ourselves, our heirs, executors, administrators, successors,

and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a bid
to the County for all Work specifically described in the accompanying bid; -

NOW, THEREFORE, if the Principal is awarded the Project and, within the time and manner
required under the Contract Documents, after the prescribed forms are presented to Principal
for signature, enters into a written contract ("Agreement”), in the prescribed form in
accordance with the bid, and files two bonds, one guaranteeing faithful performance and the
other guaranteeing payment for labor and materials as required by law, and meets all other
conditions to the contract between the Principal and the Obligee becoming effective, or if the
Principal shall fully reimburse and save harmless the Obligee from any damage sustained by the
Obligee through failure of the Principal to enter into the Agreement and to file the required
performance and labor and material bonds, and to meet all other conditions to the Agreement
between the Principal and the Obligee becoming effective, then this obligation shall be null and
void; otherwise, it shall be and remain in full force and effect. The full payment of the sum
stated above shall be due immediately if Principal fails to execute the Agreement within ten
(10) days of the date of the County's Notice of Award to Principal.

Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration or addition to the terms of the Agreement or the call for bids, or to the work to be
performed thereunder, or the specifications accompanying the same, shall in any way affect its
obligation under this bond, and it does hereby waive notice of any such change, extension of
time, alteration or addition to the terms of the Agreement or the call for bids, or to the work, or

to the specifications.

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable attorneys'

fee to be fixed by the Court.

COUNTY OF RIVERSIDE BID BOND
AUGUST 2015 DOCUMENT 00 43 13-1
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If the County awards the bid, the security of unsuccessful bidder(s) shall be returned within
thirty (30) days from the time the award is made. Unless otherwise required by law, no bidder
may withdraw its bid for thirty (30) days after the date of the bid opening.

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety
above named, on the day of , 20 ;

(Affix Corporate Seal)

Principal

By

(Affix Corporate Seal)

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone Number of California Agent of Surety

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a
Notarial Acknowledgment for all Surety's signatures. The California Department of
Insurance must authorize the Surety to be an admitted Surety Insurer.

COUNTY OF RIVERSIDE BID BOND
AUGUST 2015 DOCUMENT 00 43 13-2



R[VERS!DE-COUNTY. ECONOMIC DEVELOPMENT AGENCY - : RIVERSIDE PUBLIC DEFENDER & PROBATION BUILDING
RIVERSIDE, CALIFORNIA ; S PROJECT NO. FM08240003992

DOCUMENT 00 43 36

DESIGNATED SUBCONTRACTORS LIST

TO BE EXECUTED BY BIDDER AND SUBMITTED WITHIN 24 HOURS OF BID

PROJECT: Bid No. FM08240003992, Riverside Public Defender/Probation Building
Project

Bidder Qualifications:

Bidder acknowledges and agrees that under Public Contract Code section 4100, et seq., it must
clearly set forth below the name and location of each subcontractor who will perform work or
labor or render service to the Bidder in or about the construction of the Work in an amount in
excess of one-half of one percent (0.5%) of Bidder's total Bid and the kind of Work that each
will perform. Furthermore, Bidder acknowledges and agrees that under Public Contract Code
section 4100, et seq., if Bidder fails to list as to any portion of Work, or if Bidder lists more than
one subcontractor to perform the same portion of Work, Bidder must perform that portion itself

or be subjected to penalty under applicable law.

If alternate bids are called for and Bidder intends to use subcontractors different from or in
addition to those subcontractors listed for work under the base Bid, Bidder must list
subcontractors that will perform Work in an amount in excess of one half of one percent (0.5%)

of Bidder's total Bid, including alternates.

In case more than one subcontractor is named for the same kind of Work, state the portion of
Work that each subcontractor will perform.

Vendors or suppliers of materials only do not need to be listed.

If further space is required for the list of proposed subcontractors, additional sheets showing
the required information, as indicated below, shall be attached hereto and made a part of this

document.

All subcontractors (of any tier) performing any portion of the Work must comply with the Labor
Code sections 1725.5 and 1771.1 and must be properly and currently registered with the
California Department of Industrial Relations and qualified to perform public works pursuant to
Labor Code section 1725.5 throughout the duration of the Project.

Bidder shall have twenty four (24) hours to submit the expanded subcontractor list after the
public opening of the bid pursuant to Public Contract Code section 4104.

COUNTY OF RIVERSIDE DESIGNATED SUBCONTRACTORS LIST
AUGUST 2015 DOCUMENT 00 43 36-1



RIVERSIDE COUNTY ECONOMIC DEVELOPMENT AGENCY

RIVERSIDE, CALIFORNIA

. RIVERSIDE PUBLIC DEFENDER & PROBATION BUILDING

PROJECT NO. FM08240003992

Subcontractor Name:

Location:

Portion of Work:

Contractor’s License No.:

Bid Amount*:

DIR Registration No.*:

Subcontractor Name:

Location:

Portion of Work:

Contractor’s License No.:

Bid Amount*:

DIR Registration No.*:

Subcontractor Name:

Location:

Portion of Work:

Contractor’s License No.:

Bid Amount*:

DIR Registration No.*:

Subcontractor Name:

Location:

Portion of Work:

Contractor’s License No,:

Bid Amount*;

DIR Registration No.*:

Subcontractor Name:

Location:

Portion of Work:

Contractor’s License No.:

Bid Amount*:

DIR Registration No.*:

COUNTY OF RIVERSIDE
AUGUST 2015

DESIGNATED SUBCONTRACTORS LIST
DOCUMENT 00 43 36-2
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Subcontractor Name: Location:

Portion of Work:

Contractor’s License No.:

Bid Amount*:

DIR Registration No.*:

Date:

Proper Name of Bidder:

Signature:

Print Name:

Title:

* This information must be provided within 24 hours after the time set for the
opening of bids. Bidders who choose to provide this information within 24 hours after
the time set for the opening of bids are solely responsible to ensure the County
receives this information in a timely manner. The County is not responsible for any
problems or delays associated with emails, faxes, delivery, etc. Absent a verified fax
or email receipt date and time by the County, the County’s determination of whether
the information was received timely shall govern and be determinative. Bidder shall
not revise or amend any other information in this form submitted at the time of bid.
The information submitted at the time of bid shall govern over any conflicts,
discrepancies, ambiguities, or other differences in any subsequent Designated
Subcontractors List submitted by the bidder.

COUNTY OF RIVERSIDE DESIGNATED SUBCONTRACTORS LIST
AUGUST 2015 DOCUMENT 00 43 36-3
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DOCUMENT 00 45 19

NON-COLLUSION DECLARATION
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID
Public Contract Code Section 7106

The undersigned declares:

I am the of
making the foregoing bid (“Bidder”). i .
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The bid is genuine and not collusive or
sham. The Bidder has not directly or indirectly induced or solicited any other Bidder to put in a
false or sham bid. The Bidder has not directly or indirectly colluded, conspired, connived, or
agreed with any Bidder or anyone else to put in a sham bid, or to refrain from bidding. The
Bidder has not in any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the bid price of the Bidder or any other Bidder, or to fix any
overhead, profit, or cost element of the bid price, or of that of any other Bidder. All statements
contained in the bid are true. The Bidder has not, directly or indirectly, submitted his or her bid
price or any breakdown thereof, or the contents thereof, or divulged information or data
relative thereto, to any corporation, partnership, company, association, organization, bid
depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has
not paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a Bidder that is a corporation, partnership,
joint venture, limited liability company, limited liability partnership, or any other entity, hereby
represents that he or she has full power to execute, and does execute, this declaration on
behalf of the Bidder. _ '

I declare under penalty of perjury under the laws of the State of California that the foregoing is
true and correct and that this declaration is executed on [date], at
[city], [state].” -

, the party

Date:

Proper Name of Bidder:

Signature:
Print Name:
Title:
END OF DOCUMENT
TO BE SUBMITTED WITH BID
COUNTY OF RIVERSIDE NON-COLLUSION DECLARATION
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* . RIVERSIDE COUNTY ECONOMIC DEVELOPMENT AGENCY - RIVERSIDE PUBLIC DEFENDER & PROBATION BUILDING
RIVERSIDE, CALIFORNIA e PROJECT NO. FM08240003992

DOCUMENT 00 45 26

WORKERS' COMPENSATION CERTIFICATION

PROJECT/CONTRACT NO.: FM08240003992 between the County of Riverside (*County”) and
(“Bidder”) Riverside Public Defender/Probation

Building Project (“Project”).
Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or
more of the following ways:

a. By being insured against liability to pay compensation by one or more insurers
duly authorized to write compensation insurance in this state; and/or

b. By securing from the Director of Industrial Relations a certificate of consent to
self-insure, which may be given upon furnishing proof satisfactory to the Director
of Industrial Relations of ability to self-insure and to pay any compensation that

- may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every employer to
be insured against liability for workers' compensation or to undertake self-insurance in
accordance with the provisions of that code, and I will comply with such provisions before
commencing the performance of the Work of this Project.

Date:

Proper Name of Bidder:

Signature:

Print Name:

Title:

(In accordance with Article 5 - commencing at section 1860, chapter 1, part 7, division 2 of the
Labor Code, the above Certificate must be signed and filed with the awarding body prior to

performing any Work under thi¢ Project.)

END OF DOCUMENT

TO BE SUBMITTED WITH BID

COUNTY OF RIVERSIDE WORKERS’ COMPENSATION CERTIFICATION
AUGUST 2015 DOCUMENT 00 45 26-1
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DOCUMENT 00 45 46.01
PREVAILING WAGE AND

RELATED LABOR REQUIREMENTS CERTIFICATION

PROJECT/CONTRACT NO.: FM08240003992 between County of Riverside (“County”) and
("Bidder") Riverside Public

Defender/Probation Building Project (“Project”).

I hereby certify that I will conform to the State of California Public Works Contract requirements
regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, payroll records, and
apprentice and trainee employment requirements, for all Work on the above Project.

I hereby certify that Bidder and all subcontractors of any tier will be properly registered with
the Department of Industrial Relations in accordance with Labor Code section 1725.5 at all

times during performance of the Work.

I hereby certify that Bidder and all subcontractors (of any tier) shall furnish certified payroll
records as required pursuant Labor Code section 1776 directly to the Labor Commissioner in
accordance with Labor Code section 1771.4 on at least on a monthly basis (or more frequently
if required by the County or the Labor Commissioner) and in a format prescribed by the Labor

Commissioner.

Date :'

Proper Name of Bidder;

Signature:
Print Name:
Title:
END OF DOCUMENT
TO BE SUBMITTED WITH BID
COUNTY OF RIVERSIDE PREVAILING WAGE AND RELATED LABOR

REQUIREMENTS CERTIFICATION

AUGUST 2015
DOCUMENT 00 45 46.01-1
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DOCUMENT 00 45 46.03

DRUG-FREE WORKPLACE CERTIFICATION

PROJECT/CONTRACT NO.: FM08240003992 between the County of Riverside
(“*County”) and ("Bidder”)
Riverside Public Defender/Probation Building Project (“Project”).

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant to
Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990 (M"Act"). The
Drug-Free Workplace Act of 1990 requires that every person or organization awarded a contract
or grant for the procurement of any property or service from any state agency must certify that
it will provide a drug-free workplace by doing certain specified acts. In addition, the Act
provides that each contract or grant awarded by a state agency may be subject to suspension
of payments or termination of the contract or grant, and the contractor or grantee may be
subject to debarment from future contracting, if the contracting agency determines that
specified acts have occurred.

The County is not a “state agency” as defined in the applicable section(s) of the Government
Code, but the County is a local agency under California law and requires all contractors on
County projects to comply with the provisions and requirements of Government Code section
8350 et seq., the Drug-Free Workplace Act of 1990.

Bidder shall certify that it will provide é drug-free workplace by doing all of the following:

a. Publishing a statement notifying employees that the unlawful manufacture,
distribution, dispensation, possession, or use of a controlled substance is
prohibited in the person's or organization’s workplace and specifying actions
which will be taken against employees for violations of the prohibition.

b. Establishing a drug-free awareness program to inform employees about all of the
following:

(1) The dangers of drug abuse in the workplace.

(2) The person’s or organization’s policy of maintaining a drug-free workplace.

(3) The availability of drug counseling, rehabilitation, and employee-
assistance programs.

(4) The penalties that may be imposed upon employees for drug abuse
violations.

C: Requiring that each employee engaged in the performance of the contract or
grant be given a copy of the statement required above, and that, as a condition
of employment on the contract or grant, the employee agrees to abide by the
terms of the statement. '

I, the undersigned, agree to fulfill the terms and requirements of Government Code section
8355 listed above and will publish a statement notifying employees concerning (a) the
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness
program, and (c) requiring that each employee engaged in the performance of the Contract be
given a copy of the statement required by section 8355(a), and requiring that the employee
agree to abide by the terms of that statement.

COUNTY OF RIVERSIDE DRUG-FREE WORKPLACE CERTIFICATION
AUGUST 2015 DOCUMENT 00 45 46.03-1



" 'RIVERSIDE COUNTY ECONOMIC DEVELOPMENT AGENCY ™ RIVERS!DE PUBLIC DEFENDER & PROBATION BUILDING®
RIVERSIDE, CALIFORNIA ) PROJECT NO. FM08240003992

I also understand that if the County determines that I have either (a) made a false certification
herein, or (b) violated this certification by failing to carry out the requirements of section 8355,
that the Contract awarded herein is subject to termination, suspension of payments, or both. I
further understand that, should I violate the terms of the Drug-Free Workplace Act of 1990, I
may be subject to debarment in accordance with the requirements of the aforementioned Act.

I acknowledge that I am aware of the provisions of Government Code section 8350 et seq. and
hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 1990.

Date:

Proper Name of Bidder:

Signature: |
Print Name:
Title:
END OF DOCUMENT
TO BE SUBMITTED WITH BID
COUNTY OF RIVERSIDE DRUG-FREE WORKPLACE CERTIFICATION

AUGUST 2015 DOCUMENT 00 45 46.03-2
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DOCUMENT 00 45 46.05

HAZARDOUS MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: FM08240003992, Riverside Public Defender/Probation Building
Project ("Project”) between County of Riverside (“County”) and
("Contractor”).

ks Contractor hereby certifies that no Asbestos, or Asbestos-Containing Materials,
polychlorinated biphenyl (PCB), or any material listed by the federal or state
Environmental Protection Agency or federal or state health agencies as a hazardous
material, or any other material defined as being hazardous under federal or state laws,
rules, or regulations (“New Hazardous Material”), shall be furnished, installed, or
incorporated in any way into the Project or in any tools, devices, clothing, or equipment
used to affect any portion of Contractor's work on the Project for the County.

2. Contractor further certifies that it has instructed its employees with respect to the
above-mentioned standards, hazards, risks, and liabilities.

3, Asbestos and/or asbestos-containing material shall be defined as all items containing but
not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and actinolite.
Any or all material containing greater than one-tenth of one percent (0.1%) asbestos
shall be defined as asbestos-containing material.

4. Any disputes involving the question of whether or not material is New Hazardous
Material shall be settled by electron microscopy or other appropriate and recognized
testing procedure, at the County’s determination. The costs of any such tests shall be -
paid by Contractor if the material is found to be New Hazardous Material.

5, All Work or materials found to be New Hazardous Material or Work or material installed
with equipment containing “"New Hazardous Material” will be immediately rejected and
this Work will be removed at Contractor's expense at no additional cost to the County.

6. Contractor has read and understood the document Hazardous Materials Procedures &
Requirements, and shall comply with all the provisions outlined therein.

Date:

Proper Name of Contractor:

Sign.ature:
Print Name:
Title:
END OF DOCUMENT "
TO BE SUBMITTED WITH BID
COUNTY OF RIVERSIDE HAZARDOUS MATERIALS CERTIFICATION
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DOCUMENT 00 45 46.07
IMPORTED MATERIALS CERTIFICATION
PROJECT/CONTRACT NO.: FM08240003992, Riverside Public Defender/Probation Building

Project (“Project”) between County of Riverside (“*County”) and
(“*Contractor”).

This form shall be executed by all entities that, in any way, provide or deliver and/or supply any
soils, aggregate, or related materials (“Fill”) to the Project Site. All Fill shall satisfy all
requirements of any environmental review of the Project performed pursuant to the statutes
and guidelines of the California Environmental Quality Act, section 21000 et seq. of the Public

Resources Code (“CEQA").

Certification of: o Delivery Firm/Transporter o Supplier o Manufacturer
o Wholesaler o Broker o Retailer
o Distributor o Other
Type of Entity o Corporation o General Partnership
o Limited Partnership a Limited Liability Company
o Sole Proprietorship o Other

Name of firm ("Firm"):

Mailing address:

‘Addresses of branch office used for this Project:

If subsidiary, name and address of parent company:

By my signature below, I hereby certify that I am aware of section 25260 of the Health and
Safety Code and the sections referenced therein regarding the definition of hazardous material.
I further certify on behalf of the Firm that all soils, aggregates, or related materials provided,
delivered, and/or supplied or that will be provided, delivered, and/or supplied by this Firm to
the Project Site are free of any and all hazardous material as defined in section 25260 of the
Health and Safety Code. I further certify that I am authorized to make this certification on

behalf of the Firm.

Date:

Proper Name of Firm:

Sigriature:
Print Name: )
Title:
TO BE SUBMITTED WITH BID
COUNTY OF RIVERSIDE IMPORTED MATERIALS CERTIFICATION

AUGUST 2015 DOCUMENT 00 45 46.07-1
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DOCUMENT 00 45 46.11

IRAN CONTRACTING ACT CERTIFICATION
Public Contract Code sections 2202-2208) (If Applicable

PROJECT/CONTRACT NO.: FM08240003992 between County of Riverside ("County”) and
("Contractor” or “Bidder”)

(“Contract” or “Project”).

Prior to bidding on or submitting a proposal for a contract for goods or services of $1,000,000
or more to the County, the Bidder must either: a) certify it is not on the current list of persons
engaged in investment activities in Iran created by the California Department of General
Services ("DGS”) pursuant to Public Contract Code section 2203(b) and is not a financial
institution extending twenty million dollars ($20,000,000) or more in credit to another person,
for 45 days or more, if that other person will use the credit to provide goods or services in the
energy sector in Iran and is.identified on the current list of persons engaged in investment
activities in Iran created by DGS; or b) demonstrate it has been exempted from the certification
requirement for that solicitation or contract pursuant to Public Contract Code section 2203(c) or
(d). : ‘

To comply with this requirement, please insert your vendor or financial institution name and
Federal ID Number (if available) and complete one of the options below. Please note: California
law establishes penalties for providing false certifications, including civil penalties equal to the
- greater of $250,000 or twice the amount of the contract for which the false certification was
made; contract termination; and three-year ineligibility to bid on contracts. (Public Contract
Code section 2205.)

OPTION #1 — THIS PROJECT IS LESS THAN $1,000,000. THIS CERTIFICATION IS
N/A. .

OPTION #2 - CERTIFICATION

1, the official named below, certify I am duly authorized to execute this certification on behalf of

the vendor/financial institution identified below, and the vendor/financial institution identified
below is not on the current list of persons engaged in investment activities in Iran created by
DGS and is not a financial institution extending twenty million dollars ($20,000,000) or more in
credit to another person/vendor, for 45 days or more, if that other person/vendor will use the
credit to provide goods or services in the-energy sector in Iran and is identified on the current
list of persons engaged in investment activities in Iran created by DGS.

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)
Printed Name and Title of Person Signing
Date Executed Executed in

OPTION #3 — EXEMPTION
Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a

vendor/financial institution engaged in investment activities in Iran, on a case-by-case basis, to
be eligible for, or to bid on, submit a proposal for, or to enter into or to renew, a contract for

goods and services.

If you have obtained an exemption from the certification requirement under the Iran
Contracting Act, please fill out the information below, and attach documentation demonstrating

the exemption approval.

IRAN CONTRACTING ACT CERTIFICATION

COUNTY OF RIVERSIDE
DOCUMENT 00 45 46.11-1
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RIVERSIDE, CALIFORNIA

RIVERSIDE-PUBLIC DEFENDER & PROBATION BUILDING

PROJECT NO. FM08240003992

Vendor Name/Financial Institution (Printed)

Federal ID Number (or n/a)

By (Authorized Signature)

il

Printed Name and Title of Person Signing

Date Executed i

END OF DOCUMENT

TO BE SUBMITTED WITH BID

COUNTY OF RIVERSIDE
AUGUST 2015

IRAN CONTRACTING ACT CERTIFICATION

DOCUMENT 00 45 46.11-2
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00 45 46.13

VERIFICATION OF CONTRACTOR AND
SUBCONTRACTORS’ DIR REGISTRATION

I am the of (“Bidder”) submitting the
(Title/Position) (Bidder Name)
accompanying Bid for the work described as Riverside Public Defender/Probation Building
Project.
1. The Bidder is currently registered as a contractor with the Department of Industrial
Relations (“"DIR").
2. The Bidder's DIR Registration Number is: . The expiration date

of the Bidder's DIR Registration is June 30, 20 .

If the Bidder is awarded the Contract for the Work and the expiration date of the Bidder's
DIR Registration will occur: (i) prior to expiration of the Contract Time for the Work; or (ii)
prior to the Bidder completing all obligations under the Contract for the Work, the Bidder
will take all measures necessary to renew the Bidder’s DIR Registration so that there is no
lapse in the Bidder's DIR Registration while performing Work under the Contract.

The Bidder, if awarded the Contract for the Work will remain a DIR registered contractor for
the entire duration of the Work.

The Bidder has independently verified that each Subcontractor identified in the
Subcontractors List submitted with the Bid of the Bidder is currently a DIR registered

contractor. -

The Bidder has provided the DIR Registration Number for each subcontractor identified in
the Bidder's Subcontractors’ List or within twenty-four (24) hours of the opening of Bid
Proposals for the Work, the Bidder will provide the County with the DIR Registration
Number for each subcontractor identified in the Bidder’s Subcontractors List.

The Bidder's solicitation of subcontractor bids included notice to prospective subcontractors
that: (i) all sub-tier subcontractors must be DIR registered contractors at all times during
performance of the Work; and (ii) prospective subcontractors may only solicit sub-bids from
and contract with lower-tier subcontractors who are DIR registered contractors.

If any of the statements herein are false or omit material facts rendering a statement to be
false or misleading, the Bidder’s Bid is subject to rejection for non-responsiveness.

I have personal first hand-knowledge of all of the foregoing.

COUNTY OF RIVERSIDE VERIFICATION OF CONTRACTOR AND
AUGUST 2015 SUBCONTRACTORS’ DIR REGISTRATION

DOCUMENT 00 45 46.13-1
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1 declare under penalty of perjury under California law that the foregoing is true and correct.

Executed this day of , 20 at

(City and State)

(Signature)

(Name, typed or printed)

END OF DOCUMENT

TO BE SUBMITTED WITH BID

COUNTY OF RIVERSIDE VERIFICATION OF CONTRACTOR AND
AUGUST 2015 : SUBCONTRACTORS’ DIR REGISTRATION
DOCUMENT 00 45 46.13-2
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DOCUMENT 00 31 32

GEOTECHNICAL DATA

1. Summary

This document describes geotechnical data at or near the Project that is in the
County's possession available for Contractor’s review, and use of data resulting
from various investigations. This document is not part of the Contract
Documents. See General Conditions for definition(s) of terms used herein.

2. Geotechnical Reports

a.

Geotechnical reports may have been prepared for and around the Site by soil
investigation engineers hired by County of Riverside (“County”), and its
consultants, contractors, and tenants.

Geotechnical reports may be inspected at the County offices or the Construction
Manager’s offices, if any, and copies may be obtained at cost of reproduction and
handling upon Bidder's agreement to pay for such copies. These reports are not
part of the Contract Documents.

The reports and drawings of physical conditions that may relate to the Project are
the following:

Geotechnical Report by Landmark Consultants, Inc. on October 2011

3. Use of Data

a.

Geotechnical data were obtained only for use of County and its consultants,
contractors, and tenants for planning and design and are not a part of Contract
Documents.

Except as expressly set forth below, County does not warrant, and makes no
representation regarding, the accuracy or thoroughness of any geotechnical data.
Bidder represents and agrees that in submitting a Bid it is not relying on any
geotechnical data supplied by County, except as specifically allowed below.

Under no circumstances shall County be deemed to make a warranty or
representation of existing above ground conditions, as-built conditions, or other
actual conditions verifiable by independent investigation. These conditions are
verifiable by Contractor by the performance of its own independent investigation
that Contractor should perform as a condition to bidding and Contractor must not
and shall not rely on information supplied by County.

4, Limited Reliance Permitted on Certain Information

a.

Reference is made herein for identification of:

Reports of explorations and tests of subsurface conditions at or contiguous to the
Site that have been utilized by County in preparation of the Contract Documents;

Drawings of physical conditions in or relating to existing subsurface structures
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(except underground facilities) that are at or contiguous to the Site and have
been utilized by County in preparation of the Contract Documents.

Bidder may rely upon the general accuracy of the “technical data” contained in
the reports and drawings identified above, but only insofar as it relates to
subsurface conditions, provided Bidder has conducted the independent
investigation required pursuant to Instructions to Bidders, and discrepancies are
not apparent. The term “technical data” in the referenced reports and drawings
shall be limited as follows:

(1) The term “technical data” shall include actual reported depths, reported
quantities, reported soil types, reported soil conditions, and reported
material, equipment or structures that were encountered during
subsurface exploration. The term “technical data” does not include, and
Bidder may not rely upon, any other data, interpretations, opinions or
information shown or indicated in such drawings or reports that otherwise
relate to subsurface conditions or described structures.

(2) The term “technical data” shall not include the location of underground
facilities.

(3) Bidder may not rely on the completeness of reports and drawings for the
purposes of bidding or construction. Bidder may rely upon the general
accuracy of the “technical data” contained in such reports or drawings.

(4) Bidder is solely responsible for any interpretation or conclusion drawn
from any “technical data” or any other data, interpretations, opinions, or
information provided in the identified reports and drawings.

5. Investigations/Site Examinations

a.

Before submitting a Bid, each Bidder is responsible for conducting or obtaining
any additional or supplementary examinations, investigations, explorations, tests,
studies, and data concerning conditions (surface, subsurface, and underground
facilities) at or contiguous to the Site or otherwise, that may affect cost,
progress, performance, or furnishing of Work or that relate to any aspect of the
means, methods, techniques, sequences, or procedures of construction to be
employed by Bidder and safety precautions and programs incident thereto or that
Bidder deems necessary to determine its Bid for performing and furnishing the
Work in accordance with the time, price, and other terms and conditions of
Contract Documents.

On request, County will provide each Bidder access to the Site to conduct such
examinations, investigations, explorations, tests, and studies, as each Bidder
deems necessary for submission of a Bid. Bidders must fill all holes and clean up
and restore the Site to its former condition upon completion of its explorations,
investigations, tests, and studies. Such investigations and Site examinations
may be performed during any and all Site visits indicated in the Notice to Bidders
and only under the provisions of the Contract Documents, including, but not
limited to, proof of insurance and obligation to indemnify against claims arising
from such work, and County’s prior approval.

END OF DOCUMENT
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AGREEMENT FORM

THIS AGREEMENT IS MADE AND ENTERED INTO THIS DAY OF , 20 , by
and between the County of Riverside (“County”) and ("Contractor”)
(“Agreement”).

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these
presents do covenant and agree with each other, as follows:

1.

The Work: Contractor agrees to furnish all tools, equipment, apparatus, facilities,
labor, and material necessary to perform and complete in a good and workmanlike
manner, the work of the following project:

PROJECT: Riverside Public Defender / Probation Building Project

It is understood and agreed that the Work shall be performed and completed as
required in the Contract Documents including, without limitation, the Drawings and
Specifications, under the direction and supervision of, and subject to, the approval of
the County or its authorized representative.

The Contract Documents: The complete Agreement consists of all Contract
Documents as defined in the General Conditions and incorporated herein by this
reference. Any and all obligations of the County and Contractor are fully set forth and
described in the Contract Documents. All Contract Documents are intended to
cooperate so that any Work called for in one and not mentioned in the other or vice
versa is to be executed the same as if mentioned in all Contract Documents.

Interpretation of Contract Documents: Should any question arise concerning the
intent or meaning of Contract Documents, including the Drawings or Specifications, the
question shall be submitted to the County for interpretation. If a conflict exists in the
Contract Documents, modifications, beginning with the most recent, shall control over
this Agreement (if any), which shall control over the Special Conditions, which shall
control over any Supplemental Conditions, which shall control over the General
Conditions, which shall control over the remaining Division 0 documents, which shall
control over Division 1 Documents which shall control over Division 2 through Division
33 documents, which shall control over figured dimensions, which shall control over
large-scale drawings, which shall control over small-scale drawings. In no case shall a
document calling for lower quality and/or quantity material or workmanship control.
The decision of the County in the matter shall be final.

Time for Completion: The County may give notice to proceed within sixty (60) days
of the award of the bid by the County. Refer to Section 013216 for completion time line
expectations from receipt of the Notice to Proceed. This shall be called Contract Time.
It is expressly understood that time is of the essence.

Coordination of Work: Should the Contractor fail to complete this Project, and the
Work provided herein, within the time fixed for completion, due allowance being made
for the contingencies provided for herein, the Contractor shall become liable to the
County for all loss and damage that the County may suffer on account thereof. The
Contractor shall coordinate its Work with the work of all other contractors. The County
shall not be liable for delays resulting from Contractor's failure to coordinate its Work
with other contractors in a manner that will allow timely completion of Contractor's
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10.

11.

Work. Contractor shall be liable for delays to other contractors caused by Contractor's
failure to coordinate its Work with the work of other contractors.

Liquidated Damages: Time is of the essence for all Work under this Agreement. It is
hereby understood and agreed that it is and will be difficult and/or impossible to
ascertain and determine the actual damage that the County will sustain in the event of
and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay to
the County the sum of Two Thousand Five Hundred dollars ($2,500.00) per day as
liquidated damages for each and every day's delay beyond the time herein prescribed in
finishing the Work.

It is hereby understood and agreed that this amount is not a penalty.

In the event any portion of the liquidated damages is not paid to the County, the
County may deduct that amount from any money due or that may become due the
Contractor under this Agreement. The County's right to assess liquidated damages is
as indicated herein and in the General Conditions.

The time during which the Contract is delayed for cause as hereinafter specified may
extend the time of completion for a reasonable time as the County may grant. This
provision does not exclude the recovery of damages for delay by either party under
other provisions in the Contract Documents.

Loss Or Damage: The County and its authorized representatives shall not in any way
or manner be answerable or suffer loss, damage, expense, or liability for any loss or
damage that may happen to the Work, or any part thereof, or in or about the same
during its construction and before acceptance, and the Contractor shall assume all
liabilities of every kind or nature arising from the Work, either by accident, negligence,
theft, vandalism, or any cause whatsoever; and shall hold the County and its authorized
representatives harmless from all liability of every kind and nature arising from
accident, negligence, or any cause whatsoever.

Insurance and Bonds: Contractor shall provide all required certificates of insurance,

and payment and performance bonds as evidence thereof.

Execution of Work: If the Contractor should neglect to execute the Work properly or
fail to perform any provisions of this Agreement, the County, may, pursuant to the
General Conditions and without prejudice to any other remedy it may have, make good
such deficiencies and may deduct the cost thereof from the payment then or thereafter
due the Contractor.

County Representatives: Contractor hereby acknowledges that the Architect(s),
County’s Agent and the Project Inspector(s) have authority to approve and/or stop work
if the Contractor’s Work does not comply with the requirements of the Contract
Documents, Title 24 of the California Code of Regulations, and all applicable laws. The
Contractor shall be liable for any delay caused by its non-compliant Work.

Assignment of Contract: Neither the Contract, nor any part thereof, nor any monies
due or to become due thereunder, may be assigned by the Contractor without the
written approval of the County, nor without the written consent of the Surety on the
Contractor's Performance Bond (the “Surety”), unless the Surety has waived in writing
its right to notice of assignment.
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13.

14,

15.

16.

Classification of Contractor’s License: Contractor hereby acknowledges that it
currently holds valid Type Contractor's license(s) [ENSURE ALL
REQUIRED LICENSES ARE LISTED HERE] issued by the State of California,
Contractor's State Licensing Board, in accordance with division 3, chapter 9, of the
Business and Professions Code and in the classification called for in the Contract
Documents.

Payment of Prevailing Wages: The Contractor and all Subcontractors under the
Contractor shall pay all workers on all Work performed pursuant to this Agreement not
less than the general prevailing rate of per diem wages and the general prevailing rate
for holiday and overtime work as determined by the Director of the Department of
Industrial Relations, State of California, for the type of work performed and the locality
in which the work is to be performed within the boundaries of the County, pursuant to
sections 1770 et seq. of the California Labor Code.

Monitoring and enforcement of the prevailing wage laws and related requirements will
be performed by the Labor Commissioner/ Department of Labor Standards Enforcement
(DLSE), and, at the discretion of the County, by the County’s labor compliance
program.

Contract Price: In consideration of the foregoing covenants, promises, and
agreements on the part of the Contractor, and the strict and literal fulfillment of each
and every covenant, promise, and agreement, and as compensation agreed upon for
the Work and construction, erection, and completion as aforesaid, the County
covenants, promises, and agrees that it will well and truly pay and cause to be paid to
the Contractor in full, and as the full Contract Price and compensation for construction,
erection, and completion of the Work hereinabove agreed to be performed by the
Contractor, the following price:

Dollars

($ ),

in lawful money of the United States, which sum is to be paid according to the schedule
provided by the Contractor and accepted by the County and subject to additions and
deductions as provided in the Contract. This amount supersedes any previously stated
and/or agreed to amount(s).

Severability: If any term, covenant, condition, or provision in any of the Contract
Documents is held by a court of competent jurisdiction to be invalid, void or
unenforceable, the remainder of the provisions in the Contract Documents shall remain
in full force and effect and shall in no way be affected, impaired, or invalidated thereby.
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IN WITNESS WHEREOF, accepted and agreed on the date indicated above:

CONTRACTOR: COUNTY:
County of Riverside

By: By:
Title: Title:
Print Name: Print Name:

NOTE: If the party executing this Agreement is a corporation, a certified copy of the by-laws,
or of the resolution of the Board of Directors, authorizing the officers of said corporation
to execute the Contract and the bonds required thereby must be attached hereto.

END OF DOCUMENT
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DOCUMENT 00 72 13

GENERAL CONDITIONS

1. CONTRACT TERMS AND DEFINITIONS

1.1. Definitions

Wherever used in the Contract Documents, the following terms shall have the
meanings indicated, which shall be applicable to both the singular and plural

thereof:

1.1.1. Adverse Weather: Shall be only weather that satisfies all of the following
conditions: (1) unusually severe precipitation, sleet, snow, hail, heat, or cold conditions
in excess of the norm for the location and time of year it occurred, (2) unanticipated,”
and (3) at the Project.

1.1.2. Approval, Approved, and/or Accepted: Refer to written authorization,
unless stated otherwise.

1.1.3. Architect: The individual, partnership, corporation, joint venture, or any
combination thereof, named as Architect, who will have the rights and authority
assigned to the Architect in the Contract Documents. The term Architect means the
County's Architect on this Project or the Architect’s authorized representative.

1.1.4. As-Built Drawings: Unless otherwise defined in the special conditions,
reproducible blue line prints of drawings to be prepared on a monthly basis pursuant to
the Contract Documents, that reflect changes made during the performance of the
Work, recording differences between the original design of the Work and the Work as
constructed since the preceding monthly submittal.

1.1.5. “Assistant CEO/EDA” means the Assistant CEO for the Economic
Development Agency, or his/her designee.

1.1.6. "Bid Closing Deadline” means the deadline (date and time) for receipt of
Bids by County that is stated in the Bidding Documents, as adjusted by Addendum.

1.1.7. Bidder: A contractor who intends to provide a proposal to the County to
perform the Work of this Contract.

1.1.8. "Board of Supervisors” means the Board of Supervisors for the County of
Riverside.

1.1.9. Change Order: A written order to the Contractor authorizing an addition to,
deletion from, or revision in the Work, and/or authorizing an adjustment in the Contract
Price or Contract Time.

1.1.10. Claim: “Claim” means a written demand or assertion by Contractor
seeking, as a matter of right, an interpretation of contract, payment of money, recovery
of damages or other relief. A Claim does not include the following: (1) tort claims for
personal injury or death; (2) stop payment notice claims; (3) a determination of the
right of County to specific performance or injunctive relief to compel performance: (4) a
determination of the right of County to suspend, revoke or limit the Contractor's
Prequalification status or rating or to debar Contractor from bidding or contracting with
County; or (5) a determination of the right of County under Applicable Laws to
terminate the Construction Contract and/or recovery of penalties imposed upon
Contractor for violation of statutory obligations under Public Contract Code §4100 et
seq.

1.1.11. [RESERVED]
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1.1.12. Construction Change Directive: A written order prepared and issued by
the County, the Construction Manager, and/or the Architect and signed by the County
and the Architect, directing a change in the Work.

1.1.13. Construction Manager: The individual, partnership, corporation, joint
venture, or any combination thereof, or its authorized representative, named as such
by the County. If no Construction Manager is used on the Project that is the subject of
this Contract, then all references to Construction Manager herein shall be read to refer
to County.

1.1.14. Construction Schedule: The progress schedule of construction of the
Project as provided by Contractor and approved by County.

1.1.15. Contract, Contract Documents: The Contract consists exclusively of the
documents evidencing the agreement of the County and Contractor, identified as the
Contract Documents. The Contract Documents consist of the following documents:

1.1.15.1. Notice to Bidders

1.1.15.2. Instructions to Bidders

1.1.15.3. Bid Form and Proposal

1.1.15.4. Bid Bond

1.1.15.5. Desighated Subcontractors List

1.1.15.6. Site-Visit Certification

1.1.15.7. Non-collusion Declaration

1.1.15.8. Notice of Award

1.1.15.9. Notice to Proceed

1.1.15.10. Agreement

1.1.15.11. Escrow of Bid Documentation

1.1.15.12. Escrow Agreement for Security Deposits in Lieu of Retention

1.1.15.13. Performance Bond

1.1.15.14. Payment Bond (Contractor’s Labor & Material Bond)

1.1.15.15. General Conditions

1.1.15.16. Special Conditions (if applicable)

1.1.15.17. [RESERVED]

1.1.15.18. Hazardous Materials Procedures and Requirements

1.1.15.19. Workers’ Compensation Certification

1.1.15.20. Prevailing Wage Certification

1.1.15.21. Drug-Free Workplace Certification

1.1.15.22. [RESERVED]

1.1.15.23. Hazardous Materials Certification

1.1.15.24. [RESERVED]

1.1.15.25. Imported Materials Certification

1.1.15.26. [RESERVED]

1.1.15.27. Iran Contracting Act Certification

1.1.15.28. Verification of Contractor and Subcontractors’ DIR Registration

1.1.15.29. All Plans, Technical Specifications, and Drawings

1.1.15.30. Any and all addenda to any of the above documents

1.1.15.31. Any and all change orders or written modifications to the above
documents if approved in writing by the County
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1.1.15.32. Scope of Work Summary

1.1.16. Contract Price: The total monies payable to the Contractor under the
terms and conditions of the Contract Documents.

1.1.17. Contract Time: The time period stated in the Agreement for the completion
of the Work,

1.1.18. Contractor: The person or persons identified in the Agreement as
contracting to perform the Work to be done under this Contract, or the legal
representative of such a person or persons.

1.1.19. “County” means the County of Riverside, a political subdivision of the
State of California.

1.1.20. “"County Amount” means the component amount calculated on behalf of
County that is used to determine the total net amount payable to Contractor or County
in the event of a partial or full termination or discontinuance of the Work.

1.1.21. “County Consultant” means a consultant, other than Architect, engaged by
County (or engaged as a sub consultant to the Architect or a County Consultant) to
provide professional advice to County with respect to the design, construction or
management of the Project.

1.1.22, "“County Review Date” means an end date set forth in the Construction
Schedule or Submittal Schedule within which County, Architect or a County Consultant
is to provide information, review documents or render decisions, approvals or
disapprovals.

1.1.23. “County Review Period” means a period of time set forth in the
Construction Schedule or Submittal Schedule within which County, Architect or a
County Consultant is to provide information, review documents or render decisions,
approvals or disapprovals.

1.1.24, "“County Risk Manager” means the individual employee of the County
acting as its risk manager.

1.1.25. “County Website” means the website maintained by County at
http://www.rivcoeda.org.

1.1.26. Daily Job Report(s): Daily Project reports prepared by the Contractor's
employee(s) who are present on Site, which shall include the information required

herein.
1.1.27. Day(s): Unless otherwise designated, day(s) means calendar day(s).

1.1.28. Dispute: A separate demand by Contractor for a time extension; payment
of money or damages arising from Work done by or on behalf of the Contractor
pursuant to the Contract and payment of which is not otherwise expressly provided for
or Contractor is not otherwise entitled to; or an amount of payment disputed by the

County.

1.1.29. County: The public agency for which the Work is performed. The governing
board of the County or its designees will act for the County in all matters pertaining to
the Contract. The County may, at any time,

1.1.29.1. Direct the Contractor to communicate with or provide notice to the
Construction Manager or the Architect on matters for which the Contract Documents
indicate the Contractor will communicate with or provide notice to the County;

and/or
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1.1.29.2. Direct the Construction Manager or the Architect to communicate with or
direct the Contractor on matters for which the Contract Documents indicate the
County will communicate with or direct the Contractor.

1.1.30. Drawings (or “Plans”): The graphic and pictorial portions of the Contract
Documents showing the design, location, scope and dimensions of the work, generally
including plans, elevations, sections, details, schedules, sequence of operation, and

diagrams.

1.1.31. “EDA"” means the Economic Development Agency for the County of
Riverside.

1.1.32. Force Account Directive: A process that may be used when the County
and the Contractor cannot agree on a price for a specific portion of work or before the
Contractor prepares a price for a specific portion of work and whereby the Contractor
performs the work as indicated herein on a time and materials basis.

1.1.33. “"Good Faith Determination” means a determination made by the
Assistant CEO/EDA or other authorized representative of County, which he/she believes
in good faith to be a proper exercise of County’s rights and to have a reasonable basis
in fact, whether or not such determination is in fact proper, reasonable or correct or

adjudged to be so.

1.1.34. "Governmental Authority” means the United States, the State of
California, the County of Riverside (acting in its regulatory, rather than proprietary,
capacity), the City in which the Project is located, any other local, regional, state or
federal political subdivision, authority, agency, department, commission, board, bureau,
court, judicial or quasi-judicial body, and any legislative or quasi-legislative body, or
instrumentality of any of them, which exercises jurisdiction over the Project, Work, Site,
Contractor or County, including, without limitation, any Governmental Authority having
jurisdiction to review and approve or reject the Contract Documents or the Work based
on compliance or non-compliance with Applicable Laws.

1.1.35. “Governmental Authority Review Period” means a period of time set
forth in the Construction Schedule or Submittal Schedule for Governmental Authority
review, and/or approval, of the Work.

1.1.36. Municipal Separate Storm Sewer System (or “MS4"): A system of

conveyances used to collect and/or convey storm water, including, without limitation,
catch basins, curbs, gutters, ditches, man-made channels, and storm drains.

1.1.37. Premises: The real property owned by the County on which the Site is
located.

1.1.38. “Prequalification” means a process for Prequalification of contractors for
bidding that is conducted by County pursuant to California Public Contract Code §20101
or as otherwise permitted by Applicable Laws.

1.1.39. “Prequalification Documents” means the collection of documents issued
to and submitted by individuals or entities pursuant to a Prequalification conducted by
County.

1.1.40. “Prequalified Bidder” means a contractor that is prequalified as part of a
Prequalification conducted by County pursuant to Public Contract Code §20101.

1.1.41. Product(s): New material, machinery, components, equipment, fixtures
and systems forming the Work, including existing materials or components required and
approved by the County for reuse.
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1.1.42. Product Data: Illustrations, standard schedules, performance charts,
instructions, brochures, diagrams, and other information furnished by the Contractor to
illustrate a material, product, or system for some portion of the Work.

1.1.43. Project: The planned undertaking as provided for in the Contract
Documents.

1.1.44. Project Inspector (or “Inspector”): The individual(s) retained by the
County in accordance with title 24 of the California Code of Regulations to monitor and
inspect the Project.

1.1.45. Program Manager: The individual, partnership, corporation, joint venture,
or any combination thereof, or its authorized representative, named as such by the
County. If no Program Manager is designated for Project that is the subject of this
Contract, then all references to Project Manager herein shall be read to refer to County,

1.1.46. Provide: Shall include “provide complete in place,” that is, “furnish and
install,” and “provide complete and functioning as intended in place” unless specifically
stated otherwise.

1.1.47. Qualified SWPPP Practitioners ("QSP”): Certified personnel that attended
a State Water Resources Control Board sponsored or approved training class and

passed the qualifying exam.

1.1.48. Record Drawings: Unless otherwise defined in the Special Conditions,
Reproducible drawings (or Plans) prepared pursuant to the requirements of the Contract
Documents, that reflect all changes made during the performance of the Work,
recording differences between the original design of the Work and the Work as
constructed upon completion of the Project.

1.1.49. Request for Information (“RFI"): A written request prepared by the
Contractor requesting that the Architect provide additional information necessary to
clarify or amplify an item in the Contract Documents that the Contractor believes is not
clearly shown or called for in the Drawings or Specifications or other portions of the
Contract Documents, or to address problems that have arisen under field conditions.

1.1.50. Request for Substitution for Specified Item: A request by Contractor to
substitute an equal or superior material, product, thing, or service for a specific
material, product, thing, or service that has been designated in the Contract Documents
by a specific brand or trade name.

1.1.51. Safety Orders: Written and/or verbal orders for construction issued by the
California Division of Industrial Safety (“*CalOSHA") or by the United States Occupational
Safety and Health Administration ("OSHA").

1.1.52. safety Plan: Contractor’s safety plan specifically adapted for the Project.
Contractor's Safety Plan shall comply with all provisions regarding Project safety,
including all applicable provisions in these General Conditions.

1.1.53. Samples: Physical examples that illustrate materials, products, equipment,
finishes, colors, or workmanship and that, when approved in accordance with the
Contract Documents, establish standards by which portions of the Work will be judged.

1.1.54. Shop Drawings: All drawings, prints, diagrams, illustrations, brochures,
schedules, and other data that are prepared by the Contractor, a subcontractor,
manufacturer, supplier, or distributor, that illustrate how specific portions of the Work
shall be fabricated or installed.

1.1.55. Site: The Project site as shown on the Drawings.
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1.1.56. Specifications: That portion of the Contract Documents, Division 1 through
Division 40, and all technical sections, and addenda to all of these, if any, consisting of
written descriptions and requirements of a technical nature of materials, equipment,
construction methods and systems, standards, and workmanship.

1.1.57. State: The State of California.

1.1.58. [RESERVED]

1.1.59. Storm Water Pollution Prevention Plan (or "SWPPP”): A document which
identifies sources and activities at a particular facility that may contribute pollutants to
storm water and contains specific control measures and time frames to prevent or treat

such pollutants.

1.1.60. Subcontractor: A contractor and/or supplier who is under contract with the
Contractor or with any other subcontractor, regardless of tier, to perform a portion of
the Work of the Project.

1.1.61. Submittal Schedule: The schedule of submittals as provided by Contractor
and approved by the County.

1.1.62. Surety: The person, firm, or corporation that executes as surety the
Contractor’s Performance Bond and Payment Bond, and must be a California admitted
surety insurer as defined in the Code of Civil Procedure section 995.120.

1.1.63. Work: All labor, materials, equipment, components, appliances, supervision,
coordination, and services required by, or reasonably inferred from, the Contract
Documents, that are necessary for the construction and completion of the Project.

1.2. Laws Concerning The Contract

Contract is subject to all provisions of the Constitution and laws of California and the United
States governing, controlling, or affecting the County, or the property, funds, operations,
or powers of the County, and such provisions are by this reference made a part hereof.
Any provision required by law to be included in this Contract shall be deemed to be

inserted.
1.3. No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of the County,
- either before or after execution of Contract, shall affect or modify any of the terms or
obligations contained in any of the documents comprising the Contract.

1.4. No Assignment

Contractor shall not assign this Contract or any part thereof including, without limitation,
any services or money to become due hereunder without the prior written consent of the
County. Assignment without County’s prior written consent shall be null and void. Any
assignment of money due or to be come due under this Contract shall be subject to a prior
lien for services rendered or material supplied for performance of work called for under this
Contract in favor of all persons, firms, or corporations rendering services or supplying
material to the extent that claims are filed pursuant to the Civil Code, Code of Civil
Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall also be
subject to deductions for liquidated damages or withholding of payments as determined by
County in accordance with this Contract. Contractor shall not assign or transfer in any
manner to a Subcontractor or supplier the right to prosecute or maintain an action against

the County.
1.5. Notice And Service Thereof

1.5.1. Any notice from one party to the other or otherwise under Contract shall be in
writing and shall be dated and signed by the party giving notice or by a duly authorized
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representative of that party. Any notice shall not be effective for any purpose
whatsoever unless served in one of the following manners:

1.5.1.1. If notice is given by personal delivery thereof, it shall be considered
delivered on the day of delivery.

1.5.1.2. If notice is given by overnight delivery service, it shall be considered
delivered on (1) day after date deposited, as indicated by the delivery service.

1.5.1.3. If notice is given by depositing same in United States mail, enclosed in a
sealed envelope, it shall be considered delivered three (3) days after date
deposited, as indicated by the postmarked date.

1.5.1.4. If notice is given by registered or certified mail with postage prepaid,
return receipt requested, it shall be considered delivered on the day the notice is
signed for.

1.6. No Waiver

The failure of County in any one or more instances to insist upon strict performance of any
of the terms of this Contract or to exercise any option herein conferred shall not be
construed as a waiver or relinquishment to any extent of the right to assert or rely upon
any such terms or option on any future occasion. No action or failure to act by the County,
Architect, Program Manager or Construction Manager shall constitute a waiver of any right
or duty afforded the County under the Contract, nor shall any action or failure to act
constitute an approval of or acquiescence in any breach thereunder, except as may be
specifically agreed in writing.

1.7. Substitutions For Specified Items

Unless the Special Conditions contain different provisions, Contractor shall not substitute
different items for any items identified in the Contract Documents without prior written
approval of the County.

1.8. Materials and Work

1.8.1. Except as otherwise specifically stated in this Contract, Contractor shall provide
and pay for all materials, labor, tools, equipment, transportation, supervision,
temporary constructions of every nature, and all other services, management, and
facilities of every nature whatsoever necessary to execute and complete this Contract
within the Contract Time.

1.8.2. Unless otherwise specified, all materials shall be new and the best of their
respective kinds and grades as noted or specified, and workmanship shall be of good
quality.

1.8.3. Materials shall be furnished in ample quantities and at such times as to insure
uninterrupted progress of Work and shall be stored properly and protected as required.

1.8.4. For all materials and equipment specified or indicated in the Drawings, the
Contractor shall provide all labor, materials, equipment, and services necessary for
complete assemblies and complete working systems, functioning as intended.
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that
can legitimately and reasonably be inferred to belong to the Work described, or be
necessary in good practice to provide a complete assembly or system, shall be
furnished as though itemized here in every detail. In all instances, material and
equipment shall be installed in strict accordance with each manufacturer’s most recent
published recommendations and specifications.

1.8.5. Contractor shall, after award of Contract by County and after relevant submittals
have been approved, place orders for materials and/or equipment as specified so that
delivery of same may be made without delays to the Work. Contractor shall, upon
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demand from County, present documentary evidence showing that orders have been
placed.

1.8.6. County reserves the right but has no obligation, for any neglect in complying
with the above instructions, to place orders for such materials and/or equipment as it
may deem advisable in order that the Work may be completed at the date specified in
the Agreement, and all expenses incidental to the procuring of said materials and/or
equipment shall be paid for by Contractor or withheld from payment(s) to Contractor.

1.8.7. Contractor warrants good title to all material, supplies, and equipment installed
or incorporated in Work and agrees upon completion of all Work to deliver the Site to
the County, together with all improvements and appurtenances constructed or placed
thereon by it, and free from any claims, liens, or charges. Contractor further agrees
that neither it nor any person, firm, or corporation furnishing any materials or labor for
any work covered by the Contract shall have any right to lien any portion of the
Premises or any improvement or appurtenance thereon, except that Contractor may
install metering devices or other equipment of utility companies or of political
subdivision, title to which is commonly retained by utility company or political
subdivision. In the event of installation of any such metering device or equipment,
Contractor shall advise the County as to owner thereof.

1.8.7.1. If a lien or a claim based on a stop payment notice of any nature should
at any time be filed against the Work or any County property, by any entity that has
supplied material or services at the request of the Contractor, Contractor and
Contractor’s Surety shall promptly, on demand by County and at Contractor’s and
Surety’s own expense, take any and all action necessary to cause any such lien or a
claim based on a stop payment notice to be released or discharged immediately
therefrom.

1.8.7.2. If the Contractor fails to furnish to the County within ten (10) calendar
days after demand by the County, satisfactory evidence that a lien or a claim based
on a stop payment notice has been so released, discharged, or secured, the County
may discharge such indebtedness and deduct the amount required therefor,
together with any and all losses, costs, damages, and attorney’s fees and expense
incurred or suffered by County from any sum payable to Contractor under the
Contract.

1.8.8. Nothing contained in this Article, however, shall defeat or impair the rights of
persons furnishing materials or labor under any bond given by Contractor for their
protection or any rights under any law permitting such protection or any rights under
any law permitting such persons to ook to funds due Contractor in hands of the County
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts and
material contracts and notice of its provisions shall be given to all persons furnishing
material for work when no formal contract is entered into for such material.

1.8.9. Title to new materials and/or equipment for the Work of this Contract and
attendant liability for its protection and safety shall remain with Contractor until
incorporated in the Work of this Contract and accepted by County. No part of any
materials and/or equipment shall be removed from its place of storage except for
immediate installation in the Work of this Contract. Contractor shall keep an accurate
inventory of all materials and/or equipment in a manner satisfactory to County or its
authorized representative and shall, at the County’s request, forward it to the County.

2. SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES
2.1. Submittals defined.
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2.1.1. Shop Drawings. The term “shop drawings” as used herein means drawings,
diagrams, schedules, and other data, which are prepared by Contractor,
Subcontractors, manufacturers, suppliers, or distributors illustrating some portion of the
Work, and includes: illustrations; fabrication, erection, layout and setting drawings;
manufacturer's standard drawings; schedules; descriptive literature, instructions,
catalogs, and brochures; performance and test data including charts; wiring and control
diagrams; and all other drawings and descriptive data pertaining to materials,
equipment, piping, duct and conduit systems, and methods of construction as may be
required to show that the materials, equipment, or systems and their position conform
to the requirements of the Contract Documents. The Contractor shall obtain and submit
with shop drawings all seismic and other calculations and all product data from
equipment manufacturers. “Product data” as used herein are illustrations, standard
schedules, performance charts, instructions, brochures, diagrams, and other
information furnished by the Contractor to illustrate a material, product, or system for
some portion of the Work. As used herein, the term “manufactured” applies to standard
units usually mass-produced and “fabricated” means items specifically assembled or
made out of selected materials to meet individual design requirements. Shop drawings
shall: establish the actual detail of all manufactured or fabricated items, indicate proper
relation to adjoining work, amplify design details of mechanical and electrical systems
and equipment in proper relation to physical spaces in the structure, and incorporate
minor changes of design or construction to suit actual conditions.

2.1.2. Samples. The term “samples” as used herein are physical examples furnished
by Contractor to illustrate materials, equipment, or quality and includes natural
materials, fabricated items, equipment, devices, appliances, or parts thereof as called
for, in the Specifications, and any other samples as may be required by the Architect to
determine whether the kind, quality, construction, finish, color, and other
characteristics of the materials, etc., proposed by the Contractor conform to the
required characteristics of the various parts of the Work. All Work shall be in accordance
with the approved samples.

2.1.3. Contractor's Schedule for Submission of Shop Drawings. Contractor shall
obtain and shall submit all required shop drawings, samples, etc., in accordance with
Contractor's “Schedule for Submission of Shop Drawings and Samples” as required in
the scheduling portion of the General Conditions or the Specifications with such
promptness as to cause no delay in its own Work or in that of any other contractor or
subcontractor but in no event later than ninety (90) days after the execution of the
Contract. No extensions of time will be granted to Contractor or any Subcontractor
because of its failure to have shop drawings and samples submitted in accordance with
the Schedule. Each Subcontractor shall submit all shop drawings, samples, and
manufacturer's descriptive data for the review of the County, the Contractor, and the
Architect through the Contractor. By submitting shop drawings, product data, samples,
etc., the Contractor represents that it has determined and verified all materials, field
measurements, catalog numbers, related field construction criteria, and other relevant
data in connection with each such submission, and that it has checked, verified, and
coordinated the information contained within such submittals with the requirements of
the Work and of the Contract Documents, including the construction schedule. The
submission of the shop drawings, product data, samples, etc., shall not deviate from
the requirements of the Contract Documents including detailing and design intent which
is specifically outlined in Contract Documents except as specifically authorized by the
Architect or through an accepted substitution pursuant to Paragraph 2.4. All deviations
from the Contract Documents shall be narratively described in a transmittal
accompanying the shop drawings. However, shop drawings shall not be used as a
means of requesting a substitution, the procedure for which is defined in Paragraph 2.4,
“Substitutions.” Review by County and Architect shall not relieve the Contractor or any
Subcontractor from its responsibility in preparing and submitting proper shop drawings
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in accordance with the Contract Documents. Any submission, which in Architect's
opinion is incomplete, contains errors, or has been checked superficially, will be
returned un-reviewed by the Architect for resubmission by the Contractor. Contractor
shall stamp, sign, and date each submittal indicating its representation that the
submittal meets all of the requirements of the Contract Documents and evidence
Contractor's review through execution of the following stamp to be placed on each shop
drawings:

“The contractor has reviewed and approved the field dimensions and the
construction criteria, and has also made written notation regarding any information
in the shop drawings that does not conform to the contract documents. This shop
drawing has been coordinated with all other shop drawings received to date by
contractor and this duty of coordination has not been delegated to subcontractors,
material suppliers, the Architect, or the engineers on this project.

Signature of Contractor and date”

2.1.4. Extent of Review. In reviewing shop drawings, the Architect will not verify
dimensions and field conditions. The Architect will review and approve shop drawings,
product data, samples, etc., for aesthetics and for conformance with the design concept
of the Work and the information in the Contract Documents. The Architect's review shall
neither be construed as a complete check which relieves the Contractor, Subcontractor,
manufacturer, fabricator, or supplier from responsibility for any deficiency that may
exist or from any departures or deviations from the requirements of the Contract
Documents unless the Contractor has, in writing, called the Architect's attention to the
deviations at the time of submission. The Architect's review shall not relieve the
Contractor or Subcontractors from responsibility for errors of any sort in shop drawings
or schedules, for proper fitting of the Work, coordination of the differing subcontractor
trades and shop drawings and Work which is not indicated on the shop drawings at the
time of submission of shop drawings. Contractor and Subcontractors shall be solely
responsible for any quantities which may be shown on the submittals or Contract
Documents. In no event shall changes to the Contract Documents be authorized by any
shop drawing review actions of the Architect. No review action by the Architect or
County, implicit or explicit, shall be interpreted to authorize changes to the
requirements set forth in the Contract Documents. Changes to the Contract Documents
shall only be authorized by a separate written change order or change directive.

2.2, Drawing Submission Procedure.

2.2.1.1. Transmittal Letter and Other Requirements. All shop drawings must
be properly identified with the name of the Project and dated, and each lot
submitted must be accompanied by a letter of transmittal referring to the name of
the Project and to the Specification section number for identification of each item
clearly stating in narrative form, as well as “clouding” on the submissions, all
qualifications, departures, or deviations from the Contract Documents. Shop
drawings, for each section of the Work shall be numbered consecutively and the
numbering system shall be retained throughout all revisions. All Subcontractor
submissions shall be made through the Contractor. Each drawing shall have a clear
space for the stamps of Architect and Contractor.

2.2.1.2. Copies Required. Each submittal shall include one (1) legible,
reproducible sepia and five (5) legible prints of each drawing or schedule, table, cut
sheet, etc., including fabrication, erection, layout and setting drawings, and such
other drawings as required under the various sections of the Specifications, until
final acceptance thereof is obtained. Subcontractor shall submit copies, in an
amount as requested by the Contractor, of: (1) manufacturers' descriptive data for
materials, equipment, and fixtures, including catalog sheets showing dimensions,
performance, characteristics, and capacities; (2) wiring diagrams and controls; (3)
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schedules; (4) all seismic calculations and other calculations; and (5) other
pertinent information as required by the County or Architect.

2.2.1.3. Corrections. The Contractor shall make all corrections required by
Architect and shall resubmit, as required by Architect, corrected copies of shop
drawings or new samples until approved. Contractor shall direct specific attention in
writing or on resubmitted shop drawings to revisions other than the corrections
required by the Architect on previous submissions. Professional services required for
more than one (1) re-review of required submittals of shop drawings, product data,
or samples are subject to charge to the Contractor.

2.2.1.4. Approval Prior to Commencement of Work. No portion of the Work
requiring a shop drawing or sample submission or other submittal shall be
commenced until the submission has been reviewed by Contractor and Architect and
approved by Architect unless specifically directed in writing by the Architect. All such
portions of the Work shall be in accordance with approved shop drawings and
samples.

2.3, Sample Submissions Procedure.

2.3.1. Samples Required In case a considerable range of color, graining, texture, or
other characteristics are anticipated in finished products, a sufficient number of samples
of the specified materials shall be furnished by the Contractor to indicate the full range
of characteristics which will be present in the finished products; and products delivered
or erected without submittal and approval of a full range of samples shall be subject to
rejection. Except for range samples, and unless otherwise called for in the various
sections of the Specifications, samples shall be submitted in duplicate. All samples shall
be marked, tagged, or otherwise properly identified with the name of the submitting
party, the name of the Project, the purpose for which the samples are submitted and
the date, and shall be accompanied by a letter of transmittal containing similar
information, together with the Specification section number. Each tag or sticker shall
have clear space for the review stamps of Contractor and Architect.

2.3.2. Labels and Instructions. All samples of materials shall be supplied with the
manufacturer's descriptive labels and application instructions.

2.3.3. Architect's Review. The Architect will review and, if appropriate, approve
submissions and will return them to the Contractor with the Architect's stamp and
signature applied thereto, indicating the timing for review and appropriate action in
compliance with the Architect's (or County's) standard procedures.

2.3.4. Record Drawings and Annotated Specifications. The Contractor will prepare
and maintain on a current basis an accurate and complete set of Record Drawings
clearly showing all changes, revisions to specifications and substitutions during
construction, including, without limitation, field changes and the final location of all
electrical and mechanical equipment, utility lines, ducts, outlets, structural members,
walls, partitions, and other significant features, and Annotated Specifications showing
clearly all changes, revisions, and substitutions during construction. A copy of such
Record Drawings in Autocad and Annotated Specifications will be delivered to County in
accordance with the Contractor's approved construction schedule. In case a
specification allows Contractor to elect one of several brands, makes, or types of
material or equipment, the annotations shall show which of the allowable items the
Contractor has furnished. The Contractor will update the Record Drawings and
Annotated Specifications as often as necessary to keep them current, but no less often
than weekly. The Record Drawings and Annotated Specifications shall be kept at the
Site and available for review and inspection by the County, Construction Manager and
the Architect. On completion of the Work and prior to Application for Final Payment, the
Contractor will provide one complete set of Record Drawings in Autocad) and Annotated
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Specifications to the County, certifying them to be a complete and accurate reflection of
the actual construction conditions of the Work.

2.3.5. Equipment Manuals. Contractor shall obtain and furnish three (3) complete
sets of manuals containing the manufacturers' instructions for maintenance and
operation of each item of equipment and apparatus furnished under the Contract
Documents and any additional data specifically requested under the various sections of
the Specifications for each division of the Work. The manuals shall be arranged in
logical, sequential order, labeled, indexed, and placed in three-ring binders. At the
completion of its Work, the Contractor shall certify, by endorsement thereon, that each
of the manuals is complete, accurate, and covers all of its Work. Prior to submittal of
Contractor's Application for Final Payment, and as a further condition to its approval by
the Architect, each Subcontractor shall deliver the manuals, arranged in logical,
sequential order, labeled, indexed, endorsed, and placed in three-ring binders, to the
Contractor, who shall assemble these manuals for all divisions of the Work, review them
for completeness, and submit them to the County through the Construction Manager.

2.3.6. County's Property. All shop drawings, computer disks, annotated
specifications, samples and other submittals shall become the County's property upon
receipt by the County or Architect.

2.4. Substitutions.

2.4.1. One Product Specified Unless the Specifications state that no substitution is
permitted, whenever the Contract Documents indicate any specific article, device,
equipment, product, material, fixture, patented process, form, method, or type of
construction or any specific name, make, trade name, or catalog number, with or
without the words “or equal,” such specification shall be deemed to be used for the
purpose of facilitating description of the material, process, or article desired and shall
be deemed to be followed by the words “or, equal.” Pursuant to Paragraph 2.4.3, the
Contractor may, unless otherwise stated, offer any material, process, article, etc.,
which shall be materially equal or better in every respect to that so indicated or
specified (“Specified Item”) and will completely accomplish the purpose of the Contract
Documents.

2.4.2. Products Specified which are Commercially Unavailable. If the Contractor
fails to make a request for substitutions for products, prior to the submission of its bid,
and such products subsequently become commercially unavailable, the Contractor may
request a substitution for such commercially unavailable item. The decision to grant this
request is solely at the County's discretion. The written approval of the County,
consistent with the procedure for Change Orders, shall be required for the use of a
proposed substitute material. The County may condition its approval of the substitution
upon the delivery to County of an extended warranty or other assurances of adequate
performance of the substitution as well as an equitable deduction in the contract price
should the substituted item cost less than the Specified Item. All risks of delay due the
approval of a requested substitution by the County, or any other governmental agency
having jurisdiction, shall be on the requesting party. All additional costs, all
procurement and construction delays, and all costs for review by the Architect or its
consultants shall be the responsibility of the Contractor and will be deducted from

Contractor's pay request.

2.4.3 Substitution Request Form. Requests for substitutions of products, materials,
or processes in place of a Specified Item must in writing on the County's Substitution
Request Form ("Request Form"}) at the time of submitting bids to the County, except as
provided for in Paragraph 2.4.2. Bidders and materials suppliers who submit requests
for substitutions prior to the award of the Project must do so in writing and in
compliance with Public Contract Code section 3400. All requests must comply with the

following:
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2.4.3. County must receive any request for substitution a minimum of TEN (10)
calendar days prior to bid opening.

2.4.3.1 Requests for substitutions shall contain sufficient information to assess
acceptability of product or system and impact on Project, including, without limitation,
the requirements specified in the Special Conditions and the Specifications. Insufficient
information shall be grounds for rejection of substitution.

2.4.3.2  Approved substitutions shall be listed in Addenda. County reserves the
right not to act upon submittals of substitutions until after bid opening.

2.4.3.3  Substitutions may be requested after Contract has been awarded only if
indicated in and in accordance with requirements specified in the Special Conditions and
the Specifications.

2.4.4 The Request Form must be accompanied by evidence as to whether the proposed
substitution:

1. Is equal in quality/service/ability to the Specified Item;

Will entail no changes in detail, construction, and scheduling of related work;

Will be acceptable in consideration of the required design and artistic effect;

Will provide no cost disadvantage to the County;

Will require no excessive or more expensive maintenance, including adequacy and
availability of replacement parts; and

6. Will required no change of the construction schedule.

In completing the Request Form, the bidder must state, with respect to each requested
substitution, whether the bidder will agree to provide the Specified Item in the event
that the County denies the bidder's request for such requested substitution, In the
event that the bidder has agreed in the Request Form to provide the Specified Item and
the County denies the bidder's requested substitution for a Specified Item, the bidder
shall provide the Specified Item without any additional cost or charge to the County.

. W

If the Architect and County accept a proposed substitution, the Contractor agrees to
pay for all engineering and design services, including, without limitation, compensation
to the Architect and affected engineers for their required time to process such
substitution through the County, if required, and to make all changes and adjustments
in materials or the work of all trades directly or indirectly affected by the substituted
item or items at no cost to the County.

2.5. Deferred Approvals.

Deferred approvals shall be submitted and processed pursuant to the requirements of
Division 1 of the Specifications. All deferred approvals shall be prepared by Contractor or
Contractor's agent early enough so as to not delay the Project. Contractor is aware that
Title 21 California Code of Regulations has specific requirements for deferred approval as
to governing agencies and as to the Architect and Engineer for the Project. As a result,
any delay associated with the time for approval by applicable agencies or by the Architect
or Architect’'s consultants shall be Contractor's.

3. COUNTY RIGHTS AND OBLIGATIONS
3.1. INFORMATION, APPROVALS AND SERVICES REQUIRED OF COUNTY

3.1.1. Legal Descriptions. County shall furnish, within a reasonable time after written
request by Contractor, a legal description of the Site and information describing legal
limitations affecting the Site that are recorded with applicable Governmental
Authorities, such as, but not limited to, easements.
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3.1.2. County Approvals. Information, approvals and decisions required of County or
a County Consultant for which a County Review Period or County Review Date is
included in the Construction Schedule that is approved by County shall be provided in
accordance with the Construction Schedule. If a County Review Period or County
Review Date is not set forth in the Construction Schedule approved by County, then
such information, approvals and decisions shall be provided upon written request by
Contractor without unreasonable Delay. Notwithstanding the foregoing, failure by
County, Architect or a County Consultant to provide any information, approvals or
decisions shall not be considered as a basis for Contract Adjustment to the Contract
Time unless and until, and in calculating a Contract Adjustment any Delay or extension
of the Contract Time resulting from a late-issuance of such information, approval or
decision shall not commence until after:

3.1.2.1. in the case of information, approval or decision for which there is a
County-approved County Review Period or County Review Date in the County-
approved Construction Schedule, seven (7) Days have passed since the County and
the individual from whom such information, approval or decision is sought have
received from Contractor a written notice containing all the following:

3.1.2.1.1.(1) a detailed description of the information, approval or decision
required;

3.1.2.1.2.(2) a statement that the County Review Period or County Review Date
has expired or passed; and

3.1.2.1.3.(3) a statement, prominently displayed, that: “Pursuant to Paragraph
2.1.3 of the General Conditions, the failure to provide the requested information,
approval or decision within 7 calendar days from this notice may result in a
request for a Contract Adjustment”; or

3.1.2.2. In the case of information, approval or decision for which there is no
County Review Period or County Review Date set forth in the County-approved
Construction Schedule, thirty (30) Days have passed since the County and the
individual from whom such information, approval or decision is sought have received
from Contractor a written notice that includes the statements set forth Clauses (1)
and (2) of Subparagraph 2.1.3.1, above, and that includes a statement, prominently
displayed, that: “Pursuant to Paragraph 2.1.3 of the General Conditions, the failure
to provide the requested information, approval or decision within 30 calendar days
from this notice may result in a request for a Contract Adjustment”.

3.1.3. Approvals. Contractor shall not be relieved of its obligations to perform the
Work in accordance with the Contract Documents either by the activities or duties of
County, Architect or any other Project Team member, or by tests, inspections or
approvals required or performed by persons other than the Contractor.

3.1.4. Non-Specified Items. County reserves the right to approve materials and
sources of supply of materials that are not specified in the Contract Documents and that
are used for the performance of the Work.

3.2. COUNTY'S RIGHT TO STOP THE WORK. If Contractor fails to correct Defective
Work as required by Section 13.2 of these General Conditions, fails to perform the Work in
accordance with the Contract Documents or violates any Applicable Law, County may
immediately order Contractor to stop the Work, or any portion thereof, until the cause for
such direction has been eliminated by Contractor. Contractor shall immediately comply with
such notice at Contractor’s Own Expense. Nothing stated herein or elsewhere in the
Contract Documents shall be interpreted as placing upon County a duty or responsibility to
Contractor or any other party to exercise its right to stop the Work.
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3.3. COUNTY’S RIGHT TO CARRY OUT THE WORK. If Contractor fails to carry out the
Work in accordance with the Contract Documents, fails to provide sufficient labor,
materials, equipment, tools and services to maintain the Construction Schedule, or
otherwise fails to comply with any requirement of the Contract Documents, and fails to cure
such failure in the manner required by Subparagraph 15.1.1.4, below, County may correct
such failure. In such case, County shall be entitled to recover from Contractor or deduct
from payments then or thereafter due Contractor for any loss resulting from such failure,
including compensation for the additional services and expenses of County, County
Consultants and others whose services are reasonably required and made necessary
thereby. If payments then or thereafter due Contractor are not sufficient to cover such
amounts, Contractor shall promptly pay the amount of the shortfall to County.

3.4. ACCOUNTING, RECORDS AND AUDIT

3.4.1. Accounting System. Contractor shall exercise such controls as may be
necessary for proper financial management of the Work. Such accounting and control
systems shall comply with prevailing custom and practice for similar projects, be
satisfactory to County and shall include preservation of the books and records described
in Paragraph 2.4.2, below, subject to Contractor’s obligations under Paragraph 1.3.6,
above, for a period of ten (10) years after Final Completion of the Work, or for such
longer period as may be required by Applicable Laws.

3.4.2. Books and Records. Contractor shall keep, and shall require provisions to be
included in all contracts entered into by Subcontractors, of every Tier, requiring the
Subcontractors, of every Tier, to keep, full and detailed books, records, information,
materials and data, of every kind and character (hard copy, as well as computer
readable data if it exists) that have any bearing on or pertain to any matters, rights,
duties or obligations relating to the Project, Work or Construction Contract, including,
without limitation, agreements, purchase orders, leases, contracts, commitments,
arrangements, notes, change orders, change order requests, estimates, field orders,
construction change directives, schedules, requests for information, diaries, logs,
reports, shop drawings, samples, exemplars, drawings, specifications, invoices, delivery
tickets, receipts, vouchers, cancelled checks, memoranda, accounting records; job cost
reports, job cost files (including complete documentation of negotiated settlements),
backcharges, general ledgers; documentation of cash and trade discounts earned,
insurance rebates and dividends, and other documents relating in any way to any
claims, charges or time extensions asserted by Contractor or any of the Subcontractors,
of any Tier, or relating to any credits, rebates or discounts owing to County.

3.4.3. Inspection and Copying. Contractor shall allow, and shall require provisions
to be included in all contracts entered into by Subcontractors, of every Tier, allowing,
County and the auditor for the State of California (and the authorized representative(s),
auditors, attorneys and accountants of each) upon twenty-four (24) hours notice to
Contractor, full access to inspect and copy all its aforestated books and records at a
location within the Southern California area. Such right of audit may be exercised by
either County or the auditor for the State of California as often as reasonably necessary
to verify Contractor’s continuing compliance with the Contract Documents.

3.4.4. Confidential Information. Nothing stated in this Section 2.4 or elsewhere in
the Contract Documents shall be interpreted as a waiver by Contractor or any
Subcontractor of any rights of privilege or confidentiality that are provided for by
Applicable Law nor as authorizing the inspection of books and records that contain
information concerning estimating means or methods that is not, in whole or part,
relevant to a charge or demand being asserted by Contractor or a Subcontractor
involving Extra Work, Deleted Work, Delay or a Claim.

3.4.5. Withholding of Payment. In addition to and without limitation upon County’s
other rights and remedies for breach, including any rights of County to withhold
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payment that are set forth elsewhere in the Contract Documents, County shall have the
right, exercised in its sole discretion, to withhold from any payment due to Contractor
under an Application for Payment a sum of up to ten percent (10%) of the total amount
set forth in such Application for Payment until Contractor and the Subcontractors have
complied with any outstanding and unsatisfied obligation under this Section 2.4. Upon
compliance with this Section 2.4, any such monies withheld shall be released to
Contractor.

3.4.6. Specific Performance. Contractor agrees that any failure to provide access
to books and records as required by this Section 2.4 will result in irreparable harm and
prejudice to County and shall, without the necessity of posting of any bond or
undertaking, be specifically enforceable by means of a mandatory injunctive order
(temporary, preliminary, provisional or otherwise) issued by a court of competent
jurisdiction, which order the County and Contractor hereby consent to being issued
based upon affidavits and without the necessity of oral testimony.

3.5. COUNTY FURNISHED MATERIALS

3.5.1. Supply by County. County shall have the right to furnish materials, products or
equipment directly for processing and incorporation by Contractor in lieu of Contractor
providing materials, products or equipment specified in the Contract Documents to be
provided by Contractor as part of the Work.

3.5.2. Deleted Work. If the materials, products or equipment provided by County are
pursuant to Paragraph 3.5.1 above, then a Change Order shall be executed deleting
such materials, products or equipment from the Work along with a Contract Adjustment
reducing the Contract Price in the manner provided for in Article 7, below, applicable to
Contract Adjustments for Deleted Work.

3.5.3. Delivery Deadlines. Without limitation to Contractor’s obligations under Article
8, below, upon receipt of written instruction by County of its intent to provide materials,
products or equipment pursuant to this Section 2.6, Contractor shall notify County
promptly in writing of any deadlines within which such materials, products or equipment
must be received at the Site in order to avoid Delay.

3.5.4. Delivery to Site. Contractor shall, upon their delivery to the Site, properly
receive and unload materials, products or equipment furnished by County pursuant to
this Section 2.5.

3.5.5. Care, Custody and Control. Contractor assumes full and unconditional
responsibility for care, custody and control of the materials, products or equipment that
are furnished by County pursuant to this Section 2.5, whether or not they have been
accepted by County, and assumes sole responsibility for any subsequent loss, injury or
damage thereto occurring prior to Final Completion.

3.5.6. Notice of Deficiencies. Contractor shall carefully inspect any materials,
products or equipment furnished by County pursuant to this Section 2.5 and
immediately notify County of any defect or deficiency in such materials, products or
equipment or any nonconformity in such materials, products or equipment with the
requirements of the Contract Documents or with the requirements of the other
documentation provided to Contractor setting forth the conditions of County’s purchase.
Contractor shall not accept any materials, products or equipment furnished by County
with respect to which Contractor has provided such notice of defect, deficiency or non-
conformity unless and until instructed to do so in writing by County.

3.5.7. Incorporation in Work. Contractor shall, as part of the Work and without
Contract Adjustment, provide any and all processing, fabrication, cutting, shaping,
fitting, assembly and installation of materials, products or equipment furnished by
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County pursuant to this Section 2.5 in full compliance with the requirements of the
Contract Documents and the manufacturer’s instructions and recommendations.

3.6. COUNTY INSTALLED ITEMS Contractor shall notify County, a reasonable time in
advance, of the Contractor’s scheduled dates for installation of items that are specified in
the Contract Documents to be placed on, attached to or incorporated into the Work by
County or Separate Contractors. In the event that Contractor fails to do so or if due to
Unexcused Delay the County is unable after such notice by Contractor to so place, affix or
incorporate such items, then Contractor shall be responsible, in addition to any amounts
due to County for liquidated damages, to reimburse County for costs of storage or rental of
temporary replacement items until such time as the Work is in a condition suitable for such
items to be placed, affixed or incorporated.

- 3.7. County's Additional Rights The rights stated in this Article 2 are in addition to
and not in limitation of any other rights of County granted elsewhere in the Contract
Documents or under Applicable Laws,

4. ARCHITECT

4.1. The Architect shall represent the County during the Project and will observe the
progress and quality of the Work on behalf of the County. Architect shall have the
authority to act on behalf of County to the extent expressly provided in the Contract
Documents and to the extent determined by County. Architect shall have authority to
reject materials, workmanship, and/or the Work whenever rejection may be necessary, in
Architect’s reasonable opinion, to insure the proper execution of the Contract.

4.2. Architect shall, with the County and on behalf of the County, determine the amount,
quality, acceptability, and fitness of all parts of the Work, and interpret the Specifications,
Drawings, and shall, with the County, interpret all other Contract Documents.

4.3. Architect shall have all authority and responsibility established by law, including title
24 of the California Code of Regulations.

4.4. Contractor shall provide County through the Construction Manager with a copy of all
written communication between Contractor and Architect at the same time as that
communication is made to Architect, including, without limitation, all RFIs, correspondence,
submittals, claims, and proposed change orders.

5. CONSTRUCTION MANAGER

If a Construction Manager is used on this Project (“Construction Manager” or “CM"), the
Construction Manager will provide administration of the Contract on the County's behalf. After
execution of the Contract and Notice to Proceed, all correspondence and/or instructions from
Contractor and/or County shall be forwarded through the Construction Manager. The
Construction Manager will not be responsible for and will not have control or charge of
construction means, methods, techniques, sequences, or procedures or for safety precautions
in connection with the Work, which shall all remain the Contractor’s responsibility. The
Construction Manager shall not be responsible for the Contractor’s, Subcontractors’, material
or equipment suppliers’, or any other person’s schedules or failure to carry out the Work in
accordance with the Contract Documents. The Construction Manager shall not have control
over or charge of acts or omissions of the Contractor, Subcontractors, their agents or
employees, or any other persons or entities performing or supplying portions of the Work, The
Contractor shall not be relieved of obligations to perform the Work in accordance with the
Contract Documents either by activities or duties of the Construction Manager in the
Construction Manager’s administration of the Contract Documents, or by tests, inspections, or
approvals required or performed by persons other than the Contractor.

5.1. The Construction Manager, however, will have authority to reject materials and/or
workmanship not conforming to the Contract Documents, as determined by the County, the
Architect, and/or the Project Inspector. The Construction Manager shall also have the
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authority to require special inspection or testing of any portion of the Work, whether it has
been fabricated, installed, or fully completed. Any decision made by the Construction
Manager, in good faith, shall not give rise to any duty or responsibility of the Construction
Manager to the Contractor, any Subcontractor, their agents, employees, or other persons
performing any of the Work. The Construction Manager shall have free access to any or all
parts of Work at any time.

5.2. If the County does not use a Construction Manager on this Project, all references to
Construction Manager or CM shall be read as County.

6. INSPECTOR, INSPECTIONS, AND TESTS

6.1. Project Inspector

6.1.1. One or more Project Inspector(s), including special Project Inspector(s), as
required, will be assigned to the Work by County, in accordance with requirements of
title 24, part 1, of the California Code of Regulations, to enforce the building code and
monitor compliance with Plans and Specifications for the Project.

6.1.2. No Work shall be carried on except with the knowledge and under the inspection
of the Project Inspector(s). The Project Inspector(s) shall have free access to any or all
parts of Work at any time. Contractor shall furnish Project Inspector(s) reasonable
opportunities for obtaining such information as may be necessary to keep Project
Inspector(s) fully informed respecting progress and manner of work and character of
materials. Inspection of Work shall not relieve Contractor from an obligation to fulfill
this Contract. Project Inspector(s) are authorized to stop work whenever the
Contractor and/or its Subcontractor(s) are not complying with the Contract Documents.
Any work stoppage by the Project Inspector(s) shall be without liability to the County.
Contractor shall instruct its Subcontractors and employees accordingly.

6.1.3. If Contractor and/or any Subcontractor requests that the Project Inspector(s)
perform any inspection off-site, this shall only be done if it is allowable pursuant to
applicable regulations, if the Project Inspector(s) agree to do so, and at the expense of
the Contractor.

6.2. Tests and Inspections

6.2.1. Tests and Inspections shall comply with title 24, part 1, California Code of
Regulations, group 1, article 5, section 4-335, and with the provisions of the

Specifications.

6.2.2. The County will select an independent testing laboratory to conduct the tests.
Selection of the materials required to be tested shall be by the laboratory or the
County's representative and not by the Contractor. The Contractor shall notify the
County's representative a sufficient time in advance of its readiness for required
observation or inspection.

6.2.3. The Contractor shall notify the County's representative a sufficient time in
advance of the manufacture of material to be supplied under the Contract Documents
that must by terms of the Contract Documents be tested, in order that the County may
arrange for the testing of same at the source of supply. This notice shall be, at a
minimum, seventy-two (72) hours prior to the manufacture of the material that needs
to be tested.

6.2.4. Any material shipped by the Contractor from the source of supply prior to having
satisfactorily passed such testing and inspection or prior to the receipt of notice from
said representative that such testing and inspection will not be required, shall not be
incorporated into and/or onto the Project.

6.2.5. The County will select and pay testing laboratory costs for all tests and
inspections. Costs of tests of any materials found to be not in compliance with the
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Contract Documents shall be paid for by the County and reimbursed by the Contractor
or deducted from the Contract Price.

6.3. Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector’s regular working hours or
requests the Inspector to perform inspections off Site, costs of any inspections required
outside regular working hours or off Site shall be borne by the Contractor and may be
invoiced to the Contractor by the County or the County may deduct those expenses
from the next Progress Payment.

7. CONTRACTOR

Contractor shall construct the Work for the Contract price including any adjustment(s) to the
Contract Price pursuant to provisions herein regarding changes to the Contract Price. Except
as otherwise noted, Contractor shall provide and pay for all labor, materials, equipment,
permits, fees, licenses, facilities, transportation, taxes, and services necessary for the proper
execution and completion of the Work, except as indicated herein.

7.1. Status of Contractor

7.1.1. Contractor is and shall at all times be deemed to be an independent contractor
and shall be wholly responsible for the manner in which it and its Subcontractors
perform the services required of it by the Contract Documents. Nothing herein
contained shall be construed as creating the relationship of employer and employee, or
principal and agent, between the County, or any of the County's employees or agents,
and Contractor or any of Contractor’s Subcontractors, agents or employees. Contractor
assumes exclusively the responsibility for the acts of its employees as they relate to the
services to be provided during the course and scope of their employment. Contractor,
its Subcontractors, agents, and its employees shall not be entitled to any rights or
privileges of County employees. County shall be permitted to monitor the Contractor’s
activities to determine compliance with the terms of this Contract.

7.1.2. As required by law, Contractor and all Subcontractors shall be properly licensed
and regulated by the Contractor’s State License Board, 3132 Bradshaw Road, Post

Office Box 2600, Sacramento, California 98826, http://www.cslb.ca.gov.
7.2. Contractor’s Supervision

7.2.1. During progress of the Work, Contractor shall keep on the Premises, and at all
other locations where any Work related to the Contract is being performed, a
competent project manager and construction superintendent who are employees of the
Contractor, to whom the County does not object and at least one of whom shall be
fluent in English, written and verbal. Supervision shall be present on a full-time basis
and shall be dedicated exclusively to the Project and Contractor shall not share
supervisory duties with another project or job.

7.2.2. The project manager and construction superintendent shall both speak fluently
the predominant language of the Contractor’s employees.

7.2.3. Before commencing the Work herein, Contractor shall give written notice to
County of the name of its project manager and construction superintendent. Neither
the Contractor's project manager nor construction superintendent shall be changed
except with prior written notice to County, unless the Contractor’s project manager
and/or construction superintendent proves to be unsatisfactory to Contractor, County,
any of the County's employees, agents, the Construction Manager, or the Architect, in
which case, Contractor shall notify County in writing. The Contractor’s project manager
and construction superintendent shall each represent Contractor, and all directions
given to Contractor's project manager and/or construction superintendent shall be as
binding as if given to Contractor.
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7.2.4. Contractor shall give efficient supervision to Work, using its best skill and
attention.  Contractor shall carefully study and compare all Contract Documents,
Drawings, Specifications, and other instructions and shall at once report to County,
Construction Manager, and Architect any error, inconsistency, or omission that
Contractor or its employees and Subcontractors may discover, in writing, with a copy to
County’s Project Inspector(s). The Contractor shall have responsibility for discovery of
errors, inconsistencies, or omissions.

7.3. Duty to Provide Fit Workers

7.3.1. Contractor and Subcontractor(s) shall at all times enforce strict discipline and
good order among their employees and shall not employ or work any unfit person or
anyone not skilled in work assigned to that person. It shall be the responsibility of
Contractor to ensure compliance with this requirement. County may require Contractor
to permanently remove unfit persons from Project Site.

7.3.2. Any person in the employ of Contractor or Subcontractor(s) whom County may
deem incompetent or unfit shall be excluded from working on the Project and shall not
again be employed on the Project except with the prior written consent of County.

7.3.3. The Contractor shall furnish labor that can work in harmony with all other
elements of labor employed or to be employed in the Work.

7.3.4. If Contractor intends to make any change in the name or legal nature of the
Contractor’s entity, Contractor must first notify the County. The County shall determine
if Contractor’s intended change is permissible while performing this Contract.

7.4. Field Office

7.4.1. Contractor may provide on the Work Site a temporary office if space permits.
7.5. Purchase of Materials and Equipment

The Contractor is required to order, obtain, and store materials and equipment sufficiently
in advance of its Work at no additional cost or advance payment from County to assure
that there will be no delays.

7.6. Documents On Work

7.6.1. Contractor shall at all times keep on the Work Site, or at another location as the
County may authorize in writing, one legible copy of all Contract Documents, including
Addenda and Change Orders, and titles 19 and 24 of the California Code of Regulations,
the specified edition(s) of the Uniform Building Code, all approved Drawings, Plans,
Schedules, and Specifications, and all codes and documents referred to in the
Specifications, and made part thereof. These documents shall be kept in good order
and available to County, Construction Manager, Architect, Architect’s representatives,
the Project Inspector(s), and all authorities having jurisdiction. Contractor shall be
acquainted with and comply with the provisions of these titles as they relate to this
Project. Contractor shall also be acquainted with and comply with all California Code of
Regulations provisions relating to conditions on this Project, particularly titles 8 and 17.
Contractor shall coordinate with Architect and Construction Manager and shall submit its
verified report(s) according to the requirements of title 24.

7.6.2. Daily Job Reports.

7.6.2.1. Contractor shall maintain, at a minimum, at least one (1) set of Daily Job
Reports on the Project. These must be prepared by the Contractor's employee(s)
who are present on Site, and must include, at a minimum, the following
information:

7.6.2.1.1. A brief description of all Work performed on that day.
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7.6.2.1.2. A summary of all other pertinent events and/or occurrences on that

day.
7.6.2.1.3. The weather conditions on that day.
7.6.2.1.4. A list of all Subcontractor(s) working on that day,
7.6.2.1.5. A list of each Contractor employee and their full name and level

(apprentice, journeyman, etc.) working on that day and the total
hours worked for each employee.

7.6.2.1.6. A complete list of all equipment on Site that day, whether in use or
not.

7.6.2.1.7. All complete list of all materials, supplies, and equipment delivered
on that day.

7.6.2.1.8. A complete list of all inspections and tests performed on that day.

7.6.2.2. Each day Contractor shall provide a copy of the previous day’s Daily Job
Report to the Construction Manager.

7.7. Preservation of Records

The County shall have the right to examine and audit all Daily Job Reports or other Project
records of Contractor's project manager(s), project superintendent(s), and/or project
foreperson(s), all certified payroll records and/or related documents including, without
limitation, payroll, payment, timekeeping and tracking documents: all books, estimates,
records, contracts, documents, bid documents, bid cost data, subcontract job cost reports,
and other data of the Contractor, any Subcontractor, and/or supplier, including
computations and projections related to bidding, negotiating, pricing, or performing the
Work or Contract modification, in order to evaluate the accuracy, completeness, and
currency of the cost, manpower, coordination, supervision, or pricing data at no additional
cost to the County. These documents may be duplicative and/or be in addition to any Bid
Documents held in escrow by the County. The Contractor shall make available at its office
at all reasonable times the materials described in this paragraph for the examination, audit,
or reproduction until three (3) years after final payment under this Contract.
Notwithstanding the provisions above, Contractor shall provide any records requested by
any governmental agency, if available, after the time set forth above.

7.8. Integration of Work

7.8.1. Contractor shall do all cutting, fitting, patching, and preparation of Work as
required to make its several parts come together properly, to fit it to receive or be
received by work of other contractors, and to coordinate tolerances to various pieces of
work, showing upon, or reasonably implied by, the Drawings and Specifications for the
completed structure, and shall conform them as County and/or Architect may direct.

7.8.2. All cost caused by defective or ill-timed Work shall be borne by Contractor,
inclusive of repair work.

7.8.3. Contractor shall not endanger any work performed by it or anyone else by
cutting, excavating, or otherwise altering work and shall not cut or alter work of any
other contractor except with consent of County.

7.9. Obtaining of Permits and Licenses

Contractor shall secure and pay for all permits, licenses, and certificates necessary for
prosecution of Work, including but not limited to those listed in the Special Conditions,
if any, before the date of the commencement of the Work or before the permits,
licenses, and certificates are legally required to continue the Work without interruption.
The Contractor shall obtain and pay, only when legally required, for all licenses,
permits, inspections, and inspection certificates required to be obtained from or issued
by any authority having jurisdiction over any part of the Work included in the Contract.
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All final permits, licenses, and certificates shall be delivered to County before demand is
made for final payment.

7.10. Royalties and Patents

7.10.1.  Contractor shall obtain and pay, only when legally required, all royalties and
license fees necessary for prosecution of Work before the earlier of the date of the
commencement of the Work or the date the license is legally required to continue the
Work without interruption. Contractor shall defend suits or claims of infringement of
patent, copyright, or other rights and shall hold the County, the Architect, and the
Construction Manager harmless and indemnify them from loss on account thereof
except when a particular design, process, or make or model of product is required by
the Contract Documents. However, if the Contractor has reason to believe that the
required design, process, or product is an infringement of a patent or copyright, the
Contractor shall indemnify and defend the County, Architect and Construction Manager
against any loss or damage unless the Contractor promptly informs the County of its
information.

7.10.2. The review by the County or Architect of any method of construction,
invention, appliance, process, article, device, or material of any kind shall be only its
adequacy for the Work and shall not approve use by the Contractor in violation of any
patent or other rights of any person or entity.

7.11. Work to Comply With Applicable Laws and Requlations

7.11.1. Contractor shall give all notices and comply with the following specific laws,
ordinances, rules, and regulations and all other applicable laws, ordinances, rules, and
regulations bearing on conduct of Work as indicated and specified, including but not
limited to the appropriate statutes and administrative code sections. If Contractor
observes that Drawings and Specifications are at variance therewith, or should
Contractor become aware of the development of conditions not covered by Contract
Documents that will result in finished Work being at variance therewith, Contractor shall
promptly notify County in writing and any changes deemed necessary by County shall
be made as provided in Contract for changes in Work.

7.11.1.1. National Electrical Safety Code, U. S. Department of Commerce
7.11.1.2. National Board of Fire Underwriters’ Regulations

7.11.1.3. Uniform Building Code, latest addition, and the California Code of
Regulations, title 24, and other amendments

7.11.1.4. Manual of Accident Prevention in Construction, latest edition, published
by A.G.C. of America

7.11.1.5. Industrial Accident Commission’s Safety Orders, State of California

7.11.1.6. Regulations of the State Fire Marshall (title 19, California Code of
Regulations) and Pertinent Local Fire Safety Codes

7.11.1.7. Americans with Disabilities Act
7.11.1.8. Education Code of the State of California
7.11.1.9. Government Code of the State of California

7.11.1.10. Labor Code of the State of California, division 2, part 7, Public Works
and Public Agencies

7.11.1.11. Public Contract Code of the State of California
7.11.1.12. California Art Preservation Act
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7.11.1.13. U. S, Copyright Act
7.11.1.14. U. S. Visual Artists Rights Act .

7.11.2. Contractor shall comply will all applicable mitigation measures, if any,
adopted by any public agency with respect to this Project pursuant to the California
Environmental Quality Act (Public Resources Code section 21000 et seq.)

7.11.3. If Contractor performs any Work that it knew, or through exercise of
reasonable care should have known, to be contrary to any applicable laws, ordinance,
rules, or regulations, Contractor shall bear all costs arising therefrom.

7.11.4. Where Specifications or Drawings state that materials, processes, or
procedures must be approved by the, State Fire Marshall, or other body or agency,
Contractor shall be responsible for satisfying requirements of such bodies or agencies.

7.12. Safety/Protection of Persons and Property

7.12.1. The Contractor will be solely and completely responsible for conditions of the
Work Site, including safety of all persons and property during performance of the Work.
This requirement will apply continuously and not be limited to normal working hours.

7.12.2. The wearing of hard hats will be mandatory at all times for all personnel on
Site. Contractor shall supply sufficient hard hats to properly equip all employees and

visitors.

7.12.3. Any construction review of the Contractor's performance is not intended to
include review of the adequacy of the Contractor’s safety measures in, on, or near the

Work Site.

7.12.4. Implementation and maintenance of safety programs shall be the sole
responsibility of the Contractor.

7.12.5. The Contractor shall furnish to the County a copy of the Contractor's safety
plan within the time frame indicated in the Contract Documents and specifically adapted
for the Project.

7.12.6. Contractor shall be responsible for all damages to persons or property that
occur as a result of its fault or negligence in connection with the prosecution of this
Contract and shall take all necessary measures and be responsible for the proper care
and completion and final acceptance by County. All Work shall be solely at Contractor’s
risk with the exception of damage to the Work caused by “acts of God” as defined in
Public Contract Code section 7105.

7.12.7. Contractor shall take, and require Subcontractors to take, all necessary
precautions for safety of workers on the Project and shall comply with all applicable
federal, state, local, and other safety laws, standards, orders, rules, regulations, and
building codes to prevent accidents or injury to persons on, about, or adjacent to
premises where Work is being performed and to provide a safe and healthful place of
employment. Contractor shall furnish, erect, and properly maintain at all times, all
necessary safety devices, safeguards, construction canopies, signs, nets, barriers,
lights, and watchmen for protection of workers and the public and shall post danger
signs warning against hazards created by such features in the course of construction.

7.12.8. Hazards Control - Contractor shall store volatile wastes in covered metal
containers and remove them from the Site daily. Contractor shall prevent accumulation
of wastes that create hazardous conditions. Contractor shall provide adequate
ventilation during use of volatile or noxious substances.

7.12.9. Contractor shall designate a responsible member of its organization on the
Project, whose duty shall be to post information regarding protection and obligations of
workers and other notices required under occupational safety and health laws, to
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comply with reporting and other occupational safety requirements, and to protect the
life, safety, and health of workers. Name and position of person so designated shall be
reported to County by Contractor,

7.12.10. Contractor shall correct any violations of safety laws, rules, orders,
standards, or regulations. Upon the issuance of a citation or notice of violation by the
Division of Occupational Safety and Health, Contractor shall correct such violation
promptly.

7.12.11. Contractor shall comply with any County storm water requirements that are
approved by the County and applicable to the Project, at no additional cost to the

County.

7.12.12. In an emergency affecting safety of life or of work or of adjoining property,
Contractor, without special instruction or authorization, shall act, at its discretion, to
prevent such threatened loss or injury. Any compensation claimed by Contractor on
account of emergency work shall be determined by agreement.

7.12.13. All salvage materials will become the property of the Contractor and shall be
removed from the Site unless otherwise called for in the Contract Documents. However,
the County reserves the right to designate certain items of value that shall be turned
over to the County unless otherwise directed by County.

7.12.14. All connections to public utilities and/or existing on-site services shall be
made and maintained in such a manner as to not interfere with the continuing use of
same by the County during the entire progress of the Work.

7.12.15. Contractor shall provide such heat, covering, and enclosures as are
necessary to protect all Work, materials, equipment, appliances, and tools against
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds,
flooding, or dampness.

7.12.16. The Contractor shall protect and preserve the Work from all damage or
accident, providing any temporary roofs, window and door coverings, boxings, or other
construction as required by the Architect. The Contractor shall be responsible for
existing structures, walks, roads, trees, landscaping, and/or improvements in working
areas; and shall provide adequate protection therefor. If temporary removal is
necessary of any of the above items, or damage occurs due to the Work, the Contractor
shall replace same at his expense with same kind, quality, and size of Work or item
damaged. This shall include any adjoining property of the County and others.

7.12.17. Contractor shall take adequate precautions to protect existing roads,
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including,
without limitation, protection from settlement or loss of lateral support), and to avoid
damage thereto, and repair any damage thereto caused by construction operations.

7.12.18. Contractor shall confine apparatus, the storage of materials, and the
operations of workers to limits indicated by law, ordinances, permits, or directions of
Architect, and shall not interfere with the Work or unreasonably encumber Premises or
overload any structure with materials. Contractor shall enforce all instructions of
County and Architect regarding signs, advertising, fires, and smoking, and require that
all workers comply with all regulations while on Project Site.

7.12.19. Contractor, Contractor's employees, Subcontractors, Subcontractors’
employees, or any person associated with the Work shall conduct themselves in a
manner appropriate for a school site. No verbal or physical contact with neighbors,
students, and faculty, profanity, or inappropriate attire or behavior will be permitted.
County may require Contractor to permanently remove non-complying persons from
Project Site.
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7.12.20. Contractor shall take care to prevent disturbing or covering any survey
markers, monuments, or other devices marking property boundaries or corners. If such
markers are disturbed, Contractor shall have a civil engineer, registered as a
professional engineer in California; replace them at no cost to County.

7.12,21. In the event that the Contractor enters into any agreement with owners of
any adjacent property to enter upon the adjacent property for the purpose of
performing the Work, Contractor shall fully indemnify, defend, and hold harmless each
person, entity, firm, or agency that owns or has any interest in adjacent property. The
form and content of the agreement of indemnification shall be approved by the County
prior to the commencement of any Work on or about the adjacent property. The
Contractor shall also indemnify the County as provided in the indemnification provision
herein. These provisions shall be in addition to any other requirements of the owners of

the adjacent property.

7.12.22. The Contractor shall furnish to the County a copy of the Contractor's Material
Safety Data Sheets (“MSDS”) within the time frame indicated in the Contract
Documents and specifically adapted for the Project.

7.12.23. The Contractor shall furnish to the County a copy of the Contractor's Injury
Illness Prevention Plan (“"IIPP")

7.12.24. Wthin the time frame indicated in the Contract Documents and specifically
adapted for the Project.

7.13. Working Evenings and Weekends

Contractor may be required to work evenings and/or weekends at no additional cost to
the County. Contractor shall give the County seventy-two (72) hours’ notice prior to
performing any evening and/or weekend work. Contractor shall perform all evening
and/or weekend work only upon County’s approval and in compliance with all applicable
rules, regulations, laws, and local ordinances including, without limitation, all noise and
light limitations. Contractor shall reimburse the County for any Inspector charges
necessitated by the Contractor’s evening and/or weekend work.

7.14. Cleaning Up

7.14.1. The Contractor shall provide all services, labor, materials, and equipment
necessary for protecting the Work, all school occupants, furnishings, equipment, and
building structure from damage until its completion and final acceptance by County.
Dust barriers shall be provided to isolate dust and dirt from construction operations. At
completion of the Work and portions thereof, Contractor shall clean to the original state
any areas beyond the Work area that become dust laden as a result of the Work. The
Contractor must erect the necessary warning signs and barricades to ensure the safety
of all school occupants. The Contractor at all times must maintain good housekeeping
practices to reduce the risk of fire damage and must make a fire extinguisher, fire
blanket, and/or fire watch, as applicable, available at each location where cutting,
braising, soldering, and/or welding is being performed or where there is an increased

risk of fire.

7.14.2. Contractor at all times shall keep Premises free from debris such as waste,
rubbish, and excess materials and equipment caused by the Work. Contractor shall not
leave debris under, in, or about the Premises, but shall promptly remove same from the
Premises on a daily basis. If Contractor fails to clean up, County may do so and the
cost thereof shall be charged to Contractor. If Contract is for work on an existing
facility, Contractor shall also perform specific clean-up on or about the Premises upon
request by the County as it deems necessary for the continuing operations process.
Contractor shall comply with all related provisions of the Specifications.
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7.14.3. If the Construction Manager, Architect, or County observes the accumulation
of trash and debris, the County will give the Contractor a 24-hour written notice to
mitigate the condition.

7.14.4. Should the Contractor fail to perform the required clean-up, or should the
clean-up be deemed unsatisfactory by the County, the County will then perform the
clean-up. All cost associated with the clean-up work (including all travel, payroll
burden, and costs for supervision) will be deducted from the Contract Price, or County
may withhold those amounts from payment(s) to Contractor.

7.15. DIR Registration

Strict compliance with all DIR registration requirements in accordance with Labor Code
sections 1725.5 and 1771.1 is a material obligation of the Contractor and all of its
subcontractors (of any tier) under the Contract Documents. The foregoing includes,
without limitation, compliance with DIR registration requirements at all times during
performance of the Work by the Contractor and all of its subcontractors of any tier. The
failure of the Contractor and all subcontractors of any tier to be properly registered with
DIR at all times during performance of the Work is a material breach of the Contract
and subject to termination for cause.

An affirmative and ongoing obligation of the Contractor under the Contract Documents
is the verification that all subcontractors of any tier are at all times during performance
of the Work are in full and strict compliance with the DIR registration requirements.
The Contractor shall not permit or allow any subcontractor of any tier to perform any
Work without the Contractor’s verification that all subcontractors are in full and strict
compliance with the DIR registration requirements. Any subcontractors of any tier not
properly registered with DIR shall be substituted in accordance with Labor Code section
1771.1. Contractor or its subcontractors of any tier shall not be entitled to any
additional costs or time arising from or in any way related to compliance with the DIR
registration requirements.

8. SUBCONTRACTORS

8.1. Contractor shall provide the County with information for all Subcontracts as
indicated in the Contractor’'s Submittals and Schedules Section herein.

8.2. No contractual relationship exists between the County and any Subcontractor,
supplier, or sub-subcontractor by reason of this Contract.

8.3. Contractor agrees to bind every Subcontractor by terms of this Contract as far as
those terms are applicable to Subcontractor’s work including, without limitation, all labor,
wage & hour, apprentice and related provisions and requirements. If Contractor shall
subcontract any part of this Contract, Contractor shall be as fully responsible to County for
acts and omissions of any Subcontractor and of persons either directly or indirectly
employed by any Subcontractor, as it is for acts and omissions of persons directly
employed by Contractor. The divisions or sections of the Specifications are not intended to
control the Contractor in dividing the Work among Subcontractors or limit the work
performed by any trade.

8.4. County's consent to, or approval of, or failure to object to, any Subcontractor under
this Contract shall not in any way relieve Contractor of any obligations under this Contract
and no such consent shall be deemed to waive any provisions of this Contract.

8.5. Contractor is directed to familiarize itself with sections 4100 through 4114 of the
Public Contract Code of the State of California, as regards subletting and subcontracting,
and to comply with all applicable requirements therein. In addition, Contractor is directed
to familiarize itself with sections 1720 through 1861 of the Labor Code of the State of
California, as regards the payment of prevailing wages and related issues, and to comply
with all applicable requirements therein all including, without limitation, section 1775 and
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the Contractor’s and Subcontractors’ obligations and liability for violations of prevailing
wage law and other applicable laws.

8.6. No Contractor whose Bid is accepted shall, without consent of the awarding
authority and in full compliance with section 4100, et seq., of the Public Contract Code,
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract Code,
either:

8.6.1. Substitute any person as a Subcontractor in place of the Subcontractor
designated in the original Bid; or

8.6.2. Permit any Subcontract to be assigned or transferred, or allow any portion of the
Work to be performed by anyone other than the original Subcontractor listed in the Bid;
or

8.6.3. Sublet or subcontract any portion of the Work in excess of one-half of one
percent (0.5%) of the Contractor's total bid as to which his original bid did not
designate a Subcontractor.

8.7. The Contractor shall be responsible for the coordination of the trades,
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the
Project.

8.8. Contractor is solely responsible for settling any differences between the Contractor
and its Subcontractor(s) or between Subcontractors.

8.9. Contractor must include in all of its subcontracts the assignment provisions as
indicated in the Termination section of these General Conditions.

8.10. All subcontractors (of any tier) performing any portion of the Work must comply
with the Labor Code sections 1725.5 and 1771.1 and must be properly and currently
registered with the California Department of Industrial Relations and qualified to perform
public works pursuant to Labor Code section 1725.5 throughout the duration of the Project.
No portion of the Work is permitted to be performed by a subcontractor of any tier unless
the subcontractor is properly registered with DIR. Any subcontractors of any tier not
properly registered with DIR shall be substituted in accordance with Labor Code section
17711,

9. OTHER CONTRACTS/CONTRACTORS

9.1. County reserves the right to let other contracts, and/or to perform work with its own
forces, in connection with the Project. Contractor shall afford other contractors reasonable
opportunity for introduction and storage of their materials and execution of their work and
shall properly coordinate and connect Contractor’s Work with the work of other contractors.

9.2. In addition to Contractor’s obligation to protect its own Work, Contractor shall
protect the work of any other contractor that Contractor encounters while working on the
Project.

9.3. If any part of Contractor’s Work depends on proper execution or results upon work
of County or any other contractor, the Contractor shall inspect and promptly report to the
County in writing before proceeding with its Work any defects in County’s or any other
contractor’s work that render Contractor's Work unsuitable for proper execution and
results. Contractor shall be held accountable for damages to County for County's or any
other contractor's work that Contractor failed to inspect or should have inspected.
Contractor’s failure to inspect and report shall constitute Contractor’s acceptance of all
County’s or any other contractor’s work as fit and proper for reception of Contractor's
Work, except as to defects that may develop in County’s or any other contractor's work
after execution of Contractor’s Work.

COUNTY OF RIVERSIDE GENERAL CONDITIONS
DOCUMENT 00 72 13- 32



LR

9.4. To ensure proper execution of its subsequent work, Contractor shall measure and
inspect work already in place and shall at once report to the County in writing any
discrepancy between that executed work and the Contract Documents.

9.5. Contractor shall ascertain to its own satisfaction the scope of the Project and nature
of County’s or any other contracts that have been or may be awarded by County in
prosecution of the Project to the end that Contractor may perform this Contract in light of
the other contracts, if any.

9.6. Nothing herein contained shall be interpreted as granting to Contractor exclusive
occupancy of the Site, the Premises, or of the Project. Contractor shall not cause any
unnecessary hindrance or delay to the use and/or school operation(s) of the Premises
and/or to County or any other contractor working on the Project. If simultaneous execution
of any contract or school operation is likely to cause interference with performance of
Contractor’s Contract, Contractor shall coordinate with those contractor(s), person(s),
and/or entity(s) and shall notify the County of the resolution.

10.DRAWINGS AND SPECIFICATIONS

10.1. A complete list of all Drawings that form a part of the Contract is to be found as an
index on the Drawings themselves, and/or may be provided to the Contractor and/or in the
Table of Contents.

10.2. Materials or Work described in words that so applied have a well-known technical or
trade meaning shall be deemed to refer to recognized standards, unless noted otherwise.

10.3. Trade Name or Trade Term. It is not the intention of this Contract to go into
detailed descriptions of any materials and/or methods commonly known to the trade under
“trade name” or “trade term.” The mere mention or notation of “trade name” or “trade
term” shall be considered a sufficient notice to Contractor that it will be required to
complete the work so named, complete, finished, and operable, with all its appurtenances,
according to the best practices of the trade.

10.4. The naming of any material and/or equipment shall mean furnishing and installing of
same, including all incidental and accessory items thereto and/or labor therefor, as per best
practices of the trade(s) involved, unless specifically noted otherwise.

10.5. Contract Documents are complementary, and what is called for by one shall be
binding as if called for by all. As such, Drawings and Specifications are intended to be fully
cooperative and to agree. However, if Contractor observes that Drawings and
Specifications are in conflict, Contractor shall promptly notify County and Architect in
writing, and any necessary changes shall be made as provided in the Contract Documents.

10.6. In the case of discrepancy or ambiguity in the Contract Documents, the order of
precedence in the Agreement shall prevail. However, in the case of discrepancy or
ambiguity solely between and among the Drawings and Specifications, the discrepancy or
ambiguity shall be resolved in favor of the interpretation that will provide County with the
functionally complete and operable Project described in the Drawings and Specifications. In
case of ambiguity, conflict, or lack of information, County will furnish clarifications with
reasonable promptness.

10.7. Drawings and Specifications are intended to comply with all laws, ordinances, rules,
and regulations of constituted authorities having jurisdiction, and where referred to in the
Contract Documents, the laws, ordinances, rules, and regulations shall be considered as a
part of the Contract within the limits specified. Contractor shall bear all expense of
correcting work done contrary to said laws, ordinances, rules, and regulations.
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10.8. Ownership of Drawings

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental
architectural and engineering work, or copies of other Contract Documents furnished by
County, are the property of County. They are not to be used by Contractor in other work
and, with the exception of signed sets of Contract Documents, are to be returned to County
on request at completion of Work, or may be used by County as it may require without any
additional costs to County. Neither the Contractor nor any Subcontractor, or material or
equipment supplier shall own or claim a copyright in the Drawings, Specifications, and
other documents prepared by the Architect. County hereby grants the Contractor,
Subcontractors, sub-subcontractors, and material or equipment suppliers a limited license
to use applicable portions of the Drawings prepared for the Project in the execution of their
Work under the Contract Documents.

11.CONTRACTOR’S SUBMITTALS AND SCHEDULES

Contractor’s submittals shall comply with the provisions and requirements of the Specifications
including, without limitation Submittals.

11.1., Schedule of Work, Schedule of Submittals, and Schedule of Values
11.1.1.1. Reserved

11.1.1.2. Preliminary Schedule of Values. A preliminary schedule of values for

all of the Work, which must include quantities and prices of items aggregating the
Contract Price and must subdivide the Work into component parts in sufficient detail
to serve as the basis for progress payments during construction. Unless the Special
Conditions contain different limits, this preliminary schedule of values shall include,
at a minimum, the following information and the following structure:

11.1.1.2.1. Divided into at least the following categories:

11.1.1.2.1.1. Overhead and profit;
11.1.1.2.1.2, Supervision;

.3. General conditions;
4. Layout;

5. Mobilization;

6. Submittals;

.7. Bonds and insurance;
8

9

. Close-out documentation;

. . Demolition;

11.1.1.2.1.10. Installation;
11.1.1.2.1.11. Rough-in;
11.1.1.2.1.12. Finishes;

11.1.1.2.1.13. Testing;

11.1.1.2.1.14. Punchlist and acceptance.

11.1.1.2.2. Divided by each of the following areas:

11.1.1.2.2.1. Site work;
11.1.1.2.2.2. By each building;
11.1.1.2.2.3. By each floor.

11.1.1.2.3. The preliminary schedule of values shall not provide for values any
greater than the following percentages of the Contract value:

11.1.1.2.3.1. Mobilization and layout combined to equal not more than 1%:;
11.1.1.2.3.2. Submittals, samples and shop drawings combined to equal not
more than 3%:;

11.1.1.2.3.3. Bonds and insurance combined to equal not more than 2%.
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11.1.1.2.4. Closeout documentation shall have a value in the preliminary
schedule of not less than 5%.

11.1.1.2.5. Notwithstanding any provision of the Contract Documents to the
contrary, payment of the Contractor's overhead, supervision, general conditions
costs, and profit, as reflected in the Cost Breakdown, shall be paid by the County
in equal installments, based on percentage complete, with the disbursement of
Progress Payments and the Final Payment.

11.1.1.2.6. Contractor shall certify that the preliminary schedule of values as
submitted to the County is accurate and reflects the costs as developed in
preparing Contractor’s bid. The preliminary schedule of values shall be subject to
the County's review and approval of the form and content thereof. In the event
that the County objects to any portion of the preliminary schedule of values, the
County shall notify the Contractor, in writing, of the County's objection(s) to the
preliminary schedule of values. Within five (5) calendar days of the date of the
County's written objection(s), Contractor shall submit a revised preliminary
schedule of values to the County for review and approval. The foregoing
procedure for the preparation, review and approval of the preliminary schedule
of values shall continue until the County has approved the entirety of the
preliminary schedule of values.

11.1.1.2.7. Once the preliminary schedule of values is approved by the
County, this shall become the Schedule of Values. The Schedule of Values shall
not be thereafter modified or amended by the Contractor without the prior
consent and approval of the County, which may be granted or withheld in the
sole discretion of the County.

11.1.1.3. [RESERVED]
11.1.1.3.1. [RESERVED]

11.1.1.4. Complete Subcontractor List. The name, address, telephone number,
facsimile number, California State Contractors License number, classification, and

monetary value of all Subcontracts for parties furnishing labor, material, or
equipment for completion of the Project.

11.1.2. Contractor must provide all schedules both in hard copy and electronically, in
a format (e.g., Microsoft Project or Primavera) approved in advance by the County.

11.1.3. The County will review the schedules submitted and the Contractor shall
make changes and corrections in the schedules as requested by the County and
resubmit the schedules until approved by the County.

11.1.4. The County shall have the right at any time to revise the schedule of values
if, in the County's sole opinion, the schedule of values does not accurately reflect the
value of the Work performed.

11.1.5. All submittals and schedules must be approved by the County before
Contractor can rely on them as a basis for payment.

11.2. Monthly Progress Schedule(s)

11.2.1. Upon request by the County, Contractor shall provide Monthly Progress
Schedule(s) to the County. A Monthly Progress Schedule shall update the approved
Construction Schedule or the last Monthly Progress Schedule, showing all work
completed and to be completed. The monthly Progress Schedule shall be sent within
the timeframe requested by the County and shall be in a format acceptable to the
County and contain a written narrative of the progress of work that month and any
changes, delays, or events that may affect the work. The process for County approval
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of the Monthly Progress Schedule shall be the same as the process for approval of the
Construction Schedule.

11.2.2.  Contractor shall also submit Monthly Progress Schedule(s) with all payment
applications.

11.3. Material Safety Data Sheets (MSDS)

Contractor is required to ensure Material Safety Data Sheets are available in a readily
accessible place at the Work Site for any material requiring a Material Safety Data Sheet
per the Federal “Hazard Communication” standard, or employees right to know law. The
Contractor is also required to ensure proper labeling on substance brought onto the job site
and that any person working with the material or within the general area of the material is
informed of the hazards of the substance and follows proper handling and protection
procedures. Two additional copies of the Material Safety Data Sheets shall also be
submitted directly to the County.

12, SITE ACCESS, CONDITIONS, AND REQUIREMENTS

12.1. Site Investigation

Before bidding on this Work, Contractor shall make a careful investigation of the Site and
thoroughly familiarize itself with the requirements of the Contract. By the act of submitting
a bid for the Work included in this Contract, Contractor shall be deemed to have made a
complete study and investigation, and to be familiar with and accepted the existing
conditions of the Site.

12.2. Soils Investigation Report

12.2.1. When a soils investigation report obtained from test holes at Site is available,
that report shall be available to the Contractor but shall not be a part of this Contract.
Any information obtained from that report or any information given on Drawings as to
subsurface soil condition or to elevations of existing grades or elevations of underlying
rock is approximate only, is not guaranteed, does not form a part of this Contract, and
Contractor may not rely thereon. By submitting its bid, Contractor acknowledges that it
has made visual examination of Site and has made whatever tests Contractor deems
appropriate to determine underground condition of soil.

12.2.2. Contractor agrees that no claim against County will be made by Contractor
for damages and hereby waives any rights to damages if, during progress of Work,
Contractor encounters subsurface or latent conditions at Site materially differing from
those shown on Drawings or indicated in Specifications, or for unknown conditions of an
unusual nature that differ materially from those ordinarily encountered in the work of
the character provided for in Plans and Specifications, except as indicated in the
provisions of these General Conditions regarding trenches, trenching, and/or existing
utility lines.

12.3. Access to Work

County and its representatives shall at all times have access to Work wherever it is in
preparation or progress, including storage and fabrication. Contractor shall provide safe
and proper facilities for such access so that County's representatives may perform their
functions.

12.4. Layout and Field Engineering

12.4.1. All field engineering required for layout of this Work and establishing grades
for earthwork operations shall be furnished by Contractor at its expense. This Work
shall be done by a qualified, California-registered civil engineer approved in writing by
County and Architect. Any required Record and/or As-Built Drawings of Site
development shall be prepared by the approved civil engineer.
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12.4.2. The Contractor shall be responsible for having ascertained pertinent local
conditions such as location, accessibility, and general character of the Site and for
having satisfied itself as to the conditions under which the Work is to be performed.
County shall not be liable for any claim for allowances because of Contractor’s error or
negligence in acquainting itself with the conditions at the Site.

12.4.3. Contractor shall protect and preserve established benchmarks and
monuments and shall make no changes in locations without the prior written approval
of County. Contractor shall replace any benchmarks or monuments that are lost or
destroyed subsequent to proper notification of County and with County's approval.

12.5. Utilities
Utilities shall be provided as indicated in the Specifications.

12.6. Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.

12.7. Surveys

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to
determine locations of construction, grading, and site work as required to perform the

Work.
12.8. Regional Notification Center

The Contractor, except in an emergency, shall contact the appropriate regional notification
center at least two (2) days prior to commencing any excavation if the excavation will be
conducted in an area or in a private easement that is known, or reasonably should be
known, to contain subsurface installations other than the underground facilities owned or
operated by the County, and obtain an inquiry identification number from that notification
center. No excavation shall be commenced and/or carried out by the Contractor unless an
inquiry identification number has been assigned to the Contractor or any Subcontractor and
the Contractor has given the County the identification number. Any damages arising from
Contractor's failure to make appropriate notification shall be at the sole risk and expense of
the Contractor. Any delays caused by failure to make appropriate notification shall be at
the sole risk of the Contractor and shall not be considered for an extension of the Contract

time.

12.9. Existing Utility Lines

12.9.1. Pursuant to Government Code section 4215, County assumes the
responsibility for removal, relocation, and protection of main or trunk utility lines and
facilities located on the construction Site at the time of commencement of construction
under this Contract with respect to any such utility facilities that are not identified in the
Plans and Specifications. Contractor shall not be assessed for liquidated damages for
delay in completion of the Project caused by failure of County or the owner of a utility
to provide for removal or relocation of such utility facilities.

12.9.2. Locations of existing utilities provided by County shall not be considered
exact, but approximate within reasonable margin and shall not relieve Contractor of
responsibilities to exercise reasonable care or costs of repair due to Contractor’s failure
to do so. County shall compensate Contractor for the costs of locating, repairing
damage not due to the failure of Contractor to exercise reasonable care, and removing
or relocating such utility facilities not indicated in the Plans and Specifications with
reasonable accuracy, and for equipment necessarily idle during such work.

12.9.3. No provision herein shall be construed to preclude assessment against
Contractor for any other delays in completion of the Work. Nothing in this Article shall
be deemed to require County to indicate the presence of existing service laterals,
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appurtenances, or other utility lines, within the exception of main or trunk utility lines.
Whenever the presence of these utilities on the Site of the construction Project can be
inferred from the presence of other visible facilities, such as buildings, meter junction
boxes, on or adjacent to the Site of the construction.

12.9.4. If Contractor, while performing Work under this Contract, discovers utility
facilities not identified by County in Contract Plans and Specifications, Contractor shall
immediately notify the County and the utility in writing. The cost of repair for damage
to above-mentioned visible facilities without prior written notification to the County shall
be borne by the Contractor.

12.10.Notification

Contractor understands, acknowledges and agrees that the purpose for prompt notification
to the County pursuant to these provisions is to allow the County to investigate the
condition(s) so that the County shall have the opportunity to decide how the County desires
to proceed as a result of the condition(s). Accordingly, failure of Contractor to promptly
notify the County in writing, pursuant to these provisions, shall constitute Contractor's
waiver of any claim for damages or delay incurred as a result of the condition(s).

12.11.Hazardous Materials

Contractor shall comply with all provisions and requirements of the Contract Documents
related to hazardous materials including, without limitation, Hazardous Materials
Procedures and Requirements.

12.12.No Signs

Neither the Contractor nor any other person or entity shall display any signs not required
by law or the Contract Documents at the Site, fences trailers, offices, or elsewhere on the
Site without specific prior written approval of the County.

13.TRENCHES
13.1. Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor
shall, in advance of excavation, promptly submit to the County and/or a registered civil or
structural engineer employed by the County or Architect, a detailed plan showing the
design of shoring for protection from the hazard of caving ground during the excavation of
such trench or trenches.

13.2. Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but in
no case shall such plan be less effective than that required by the Construction Safety
Orders. No excavation of such trench or trenches shall be commenced until said plan has
been accepted by the County or by the person to whom authority to accept has been
delegated by the County.

13.3. No Tort Liability of County

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability upon
the County or any of its employees.

13.4. No Excavation Without Permits

The Contractor shall not commence any excavation Work until it has secured all necessary
permits including the required CAL OSHA excavation/shoring permit. Any permits shall be
prominently displayed on the Site prior to the commencement of any excavation.
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13.5. Discovery of Hazardous Waste and/or Unusual Conditions

13.5.1. Pursuant to Public Contract Code section 7104, if the Work involves digging
trenches or other excavations that extend deeper than four feet below the Surface, the
Contractor shall promptly, and before the following conditions are disturbed, notify the
County, in writing, of any:

13.5.1.1. Material that the Contractor believes may be material that is hazardous
waste, as defined in section 25117 of the Health and Safety Code, is required to be
removed to a Class I, Class II, or Class III disposal site in accordance with
provisions of existing law.

13.5.1.2. Subsurface or latent physical conditions at the Site differing from those
indicated.

13.5.1.3. Unknown physical conditions at the Site of any unusual nature, different
materially from those ordinarily encountered and generally recognized as inherent in
work of the character provided for in the Contract.

13.5.2. The County shall promptly investigate the conditions, and if it finds that the
conditions do materially so differ, or do involve hazardous waste, and cause a decrease
or increase in the Contractor’s cost of, or the time required for, performance of any part
of the Work, shall issue a Change Order under the procedures described herein.

13.5.3. In the event that a dispute arises between County and the Contractor
whether the conditions materially differ, or involve hazardous waste, or cause a
decrease or increase in the Contractor’s cost of, or time required for, performance of
any part of the Work, the Contractor shall not be excused from any scheduled
completion date provided for by the Contract, but shall proceed with all work to be
performed under the Contract. The Contractor shall retain any and all rights provided
either by Contract or by law that pertain to the resolution of disputes and protests.

14. INSURANCE AND BONDS

14.1. Insurance

Unless different provisions and/or limits are indicated in the Special Conditions, all
insurance required of Contractor and/or its Subcontractor(s) shall be in the amounts and
include the provisions set forth herein.

14.1.1. Commercial General Liability and Automobile Liability Insurance

14.1.1.1. Contractor shall procure and maintain, during the life of this Contract,
Commercial General Liability Insurance and Automobile Liability Insurance that shall
protect Contractor, County, State, Construction Manager(s), Project Inspector(s),
and Architect(s) from all claims for bodily injury, property damage, personal injury,
death, advertising injury, and medical payments arising from operations under this
Contract. This coverage shall be provided in a form at least as broad as Insurance
Services (ISO) Form CG 0001 11188. Contractor shall ensure that Products Liability
and Completed Operations coverage, Fire Damage Liability, and Any Auto including
owned, non-owned, and hired, are included within the above policies and at the
required limits, or Contractor shall procure and maintain these coverages
separately.

14.1.1.2. Contractor’s deductible or self-insured retention for its Commercial
General Liability Insurance policy shall not exceed $25,000 unless approved in
writing by County.

14.1.1.3. All such policies shall be written on an occurrence form.

14.1.2. Umbrella Liability Insurance
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14.1.2.1. Contractor may procure and maintain, during the life of this Contract, an
Umbrella Liability Insurance Policy to meet the policy limit requirements of the
required policies if Contractor’s underlying policy limits are less than required.

14.1.2.2. There shall be no gap between the per occurrence amount of any
underlying policy and the start of the coverage under the Umbrella Liability
Insurance Policy. Any Umbrella Liability Insurance Policy shall protect Contractor,
County, State, Construction Manager(s), Project Manager(s), and Architect(s) in
amounts and including the provisions as set forth in the Supplementary Conditions
(if any) and/or Special Conditions, and that complies with all requirements for
Commercial General Liability and Automobile Liability and Employers’ Liability
Insurance.

14.1.2.3. Pollution Liability. Contractor performing hazardous material/abatement
work must procure and maintain, during the term of the contract, Pollution Liability
Coverage that shall protect the Contractor, County, State, Construction Manager(s),
Project Inspector(s), and Architect(s) from all claims related to this work.

14.1.3. Subcontractor(s): Contractor shall require its Subcontractor(s), if any, to
procure and maintain Commercial General Liability Insurance, Automobile Liability
Insurance, and Umbrella Liability Insurance (if Subcontractor elects to satisfy, in part
the insurance required herein by procuring and maintaining an Umbrella Liability
Insurance Policy) with forms of coverage and limits equal to the amounts required of
the Contractor.

14.1.4. Workers’ Compensation and Employers’ Liability Insurance

14.1.4.1. In accordance with provisions of section 3700 of the California Labor
Code, the Contractor and every Subcontractor shall be required to secure the
payment of compensation to its employees.

14.1.4.2. Contractor shall procure and maintain, during the life of this Contract,
Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its
employees engaged in work under this Contract, on/or at the Site of the Project.
This coverage shall cover, at a minimum, medical and surgical treatment, disability
benefits, rehabilitation therapy, and survivors' death benefits. Contractor shall
require its Subcontractor(s), if any, to procure and maintain Workers’ Compensation
Insurance and Employers’ Liability Insurance for all employees of Subcontractor(s).
Any class of employee or employees not covered by a Subcontractor’s insurance
shall be covered by Contractor’s insurance. If any class of employee or employees
engaged in Work under this Contract, on or at the Site of the Project, are not
protected under the Workers’ Compensation Insurance, Contractor shall provide, or
shall cause a Subcontractor to provide, adequate insurance coverage for the
protection of any employee(s) not otherwise protected before any of those
employee(s) commence work.

14.1.5. Builder's Risk Insurance: Builder's Risk “All Risk” Insurance.
=rader s Risk insurance: builder s Risk "All Risk™ Insurance

County shall procure and maintain, during the life of this Contract, Builder's Risk
(Course of Construction), or similar first party property coverage. Coverage is to insure
against all risks of accidental physical loss and shall include without limitation the perils
of vandalism and/or malicious mischief (both without any limitation regarding vacancy
or occupancy), sprinkler leakage, civil authority, theft, sonic disturbance, earthquake,
flood, collapse, wind, fire, war, terrorism, lightning, smoke, and rioting. Coverage shall
include debris removal, demolition, increased costs due to enforcement of all applicable
ordinances and/or laws in the repair and replacement of damaged and undamaged
portions of the property, and reasonable costs for the Architect’s and engineering
services and expenses required as a result of any insured loss upon the Work and
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Project, including completed Work and Work in progress, to the full insurable value
thereof. Contractor shall cover the cost of the deductible.

14.1.6. Proof of Carriage of Insurance and Other Requirements:
Endorsements and Certificates

14.1.6.1. Contractor shall not commence Work nor shall it allow any Subcontractor
to commence Work under this Contract, until Contractor and its Subcontractor(s)
have procured all required insurance and Contractor has delivered in duplicate to
the County complete endorsements (or entire insurance policies) and certificates
indicating the required coverages have been obtained, and the County has approved
these documents.

14.1.6.2. Endorsements, certificates, and insurance policies shall include the
following:

14.1.6.2.1. A clause stating:

“This policy shall not be amended, canceled or modified and the coverage
amounts shall not be reduced until notice has been mailed to County,
Architect, and Construction Manager stating date of amendment,
modification, cancellation or reduction. Date of amendment, modification,
cancellation or reduction may not be less than thirty (30) days after date of
mailing notice.”

14.1.6.2.2. language stating in particular those insured, extent of insurance,
location and operation to which insurance applies, expiration date, to whom
cancellation and reduction notice will be sent, and length of notice period.

14.1.6.3. All endorsements, certificates and insurance policies shall state that
County, its trustees, employees and agents, the State of California, Program
Manager(s), Construction Manager(s), Project Manager(s), Inspector(s) and
Architect(s) are named additional insureds under all policies except Workers’
Compensation Insurance and Employers’ Liability Insurance. Additional Insured
Endorsements CG 20 33 07 04 and CG 20 37 07 04 shall be provided.

14.1.6.4. Contractor’s and Subcontractors’ insurance policy(s) shall be primary and
non-contributory to any insurance or self-insurance maintained by County, its
trustees, employees and/or agents, the State of California, Construction
Manager(s), Project Manager(s), Inspector(s), and/or Architect(s).

14.1.6.5. All endorsements shall waive any right to subrogation against any of the
named additional insureds.

14.1.6.6. Unless otherwise stated in the Special Conditions, all of Contractor’s
insurance shall be with insurance companies with an A.M. Best rating of no less than
A: VII.

14.1.6.7. The insurance requirements set forth herein shall in no way limit the
Contractor’s liability arising out of or relating to the performance of the Work or
related activities.

14.1.6.8. Failure of Contractor and/or its Subcontractor(s) to comply with the
insurance requirements herein shall be deemed a material breach of the Agreement,
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14.1.7. Insurance Policy Limits

Unless different limits are indicated in the Special Conditions, the limits of insurance
shall not be less than the following amounts:

Commercial General | Split Limit $1,000,000 per

Liability occurrence;
$2,000,000
aggregate

Product Liability and $2,000,000
Completed Operations

Automobile Liability - | Combined Single Limit $1,000,000

Any Auto
Workers Compensation Statutory limits
pursuant to State law
Employers’ Liability $1,000,000
Pollution Liability Required for those $2,000,00 per
" whose scope includes | occurrence;
Hazardous Material / A batararie

Abatement $5,000,000 (per
project) aggregate

Builder's Risk (Course By County. Contractor
of Construction) to cover the deductible

14.2 Contract Security - Bonds

14.2.1 Contractor shall furnish two surety bonds issued by a California admitted
surety insurer as follows:

14.2.1.1 Performance Bond: A bond in an amount at least equal to one hundred
percent (100%) of Contract Price as security for faithful performance of
this Contract.

14.2.1.2 Payment Bond: A bond in an amount at least equal to one hundred
percent (100%) of the Contract Price as security for payment of persons
performing labor and/or furnishing materials in connection with this
Contract.

14.2.2 Cost of bonds shall be included in the Bid and Contract Price.

14.2.3  All bonds related to this Project shall be in the forms set forth in these
Contract Documents and shall comply with all requirements of the Contract
Documents, including, without limitation, the bond forms.

COUNTY OF RIVERSIDE GENERAL CONDITIONS
DOCUMENT 00 72 13- 42



15. WARRANTY/GUARANTEE/INDEMNITY

15.1. Warranty/Guarantee

15.1.1. The Contractor shall obtain and preserve for the benefit of the County,
manufacturer’s warranties on materials, fixtures, and equipment incorporated into the

Work.

15.1.2. In addition to guarantees required elsewhere, Contractor shall, and hereby
does guarantee and warrant all Work furnished on the job against all defects for a
period of ONE (1) year after the later of the following dates:

15.1.2.1. The date of completion as defined in Public Contract Code section 7107,
subdivision (c), or

15.1.2.2. The commissioning date for the Project, if any.

At the County’s sole option, Contractor shall repair or replace any and all of that Work,
together with any other Work that may be displaced in so doing, that may prove
defective in workmanship and/or materials within a ONE (1) year period from date of
completion as defined above without expense whatsoever to County, as required by the
Contract Documents. In the event of failure of Contractor and/or Surety to commence
and pursue with diligence said replacements or repairs within ten (10) days after being
notified in writing, Contractor and Surety hereby acknowledge and agree that County is
authorized to proceed to have defects repaired and made good at expense of Contractor
and/or Surety who hereby agree to pay costs and charges therefore immediately on

demand.

15.1.3. If, in the opinion of County, defective work creates a dangerous condition or
requires immediate correction or attention to prevent further loss to County or to
prevent interruption of operations of County, County will attempt to give the notice
required above. If Contractor or Surety cannot be contacted or neither complies with
County's request for correction within a reasonable time as determined by County,
County may, notwithstanding the above provision, proceed to make any and all
corrections and/or provide attentions the County believes are necessary. The costs of
correction or attention shall be charged against Contractor and Surety of the
guarantees provided in this Article or elsewhere in this Contract.

15.1.4. The above provisions do not in any way limit the guarantees on any items for
which a longer guarantee is specified or on any items for which a manufacturer gives a
guarantee for a longer period. Contractor shall furnish to County all appropriate
guarantee or warranty certificates as indicated in the Specifications or upon request by
County.

15.1.5. Nothing herein shall limit any other rights or remedies available to County.
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15.2. Indemnity

15.2.1. To the furthest extent permitted by California law, the Contractor shall
indemnify, defend with legal counsel reasonably acceptable to the County, keep and
hold harmless the County, the Architect, Program Manager, and the Construction
Manager, their consultants and separate contractors, and their respective board
members, officers, representatives, contractors, agents, and employees, in both
individual and official capacities (“Indemnitees”), against all suits, claims, damages,
losses, and expenses, including but not limited to attorney’s fees, caused by, arising out
of, resulting from, or incidental to, the performance of the Work under this Contract by
the Contractor, its Subcontractors, vendors, or suppliers, including, without limitation,
any such suit, claim, damage, loss, or expense attributable to, without limitation, bodily
injury, sickness, disease, death, alleged patent violation or copyright infringement, or to
injury to or destruction of tangible property (including damage to the Work itself)
including the loss of use resulting therefrom, except to the extent caused by the sole
negligence, active negligence, or willful misconduct of the Indemnitees, and/or to any
extent that would render these provisions void or unenforceable. This agreement and
obligation of the Contractor shall not be construed to negate, abridge, or otherwise
reduce any right or obligation of indemnity that would otherwise exist as to any party or
person described herein. This indemnification, defense, and hold harmless obligation
includes any failure or alleged failure by Contractor to comply with any provision of law,
any failure or alleged failure to timely and properly fulfill all of its obligations under the
Contract Documents in strict accordance with their terms, and without limitation, any
stop payment notice actions or liens, including liens by the California Department of
Industrial Relations.

15.2.2. The Contractor shall give prompt notice to the County in the event of any
injury (including death), loss, or damage included herein. Without limitation of the
provisions herein, if the Contractor's agreement to indemnify, defend, and hold
harmless the Indemnitees as provided herein against liability for damage arising out of
bodily injury to persons or damage to property caused by or resulting from the
negligence of any of the Indemnitees shall to any extent be or be determined to be void
or unenforceable, it is the intention of the parties that these circumstances shall not
otherwise affect the validity or enforceability of the Contractor's agreement to
indemnify, defend, and hold harmless the rest of the Indemnitees, as provided herein,
and in the case of any such suits, claims, damages, losses, or expenses caused in part
by the default, negligence, or act or omission of the Contractor, any Subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, and in part by any of the Indemnitees, the Contractor shall be and
remain fully liable on its agreements and obligations herein to the full extent permitted

by law.

15.2.3. Inany and all claims against any of the Indemnitees by any employee of the
Contractor, any Subcontractor, anyone directly or indirectly employed by any of them
or anyone for whose acts any of them may be liable, the Contractor’s indemnification
obligation herein shall not be limited in any way by any limitation on the amount or
type of damages, compensation, or benefits payable by or for the Contractor or any
Subcontractor under workers’ compensation acts, disability benefit acts, or other
employee benefit acts.

15.2.4. The County may retain so much of the monies due the Contractor as shall be
considered necessary, until disposition of any such suit, claims or actions for damages
or until the County, Architect and Construction Manager have received written
agreement from the Contractor that they will unconditionally defend the County,
Architect and Construction Manager, their officers, agents and employees, and pay any
damages due by reason of settlement or judgment.
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15.2.5. The defense and indemnification obligations hereunder shall survive the
completion of Work, including the warranty/guarantee period, and/or the termination of
the Agreement.

16. TIME
16.1. Notice to Proceed

16.1.1. County may issue a Notice to Proceed within three (3) months from the date
of the Notice of Award. Once Contractor has received the Notice to Proceed, Contractor
shall complete the Work within the period of time indicated in the Contract Documents.

16.1.2. In the event that the County desires to postpone issuing the Notice to
Proceed beyond this three (3) month period, it is expressly understood that with
reasonable notice to the Contractor, the County may postpone issuing the Notice to
Proceed. It is further expressly understood by Contractor that Contractor shall not be
entitled to any claim of additional compensation as a result of the postponement of the
issuance of the Notice to Proceed.

16.1.3. If the Contractor believes that a postponement of issuance of the Notice to
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.
Contractor’s termination due to a postponement shall be by written notice to County
within ten (10) days after receipt by Contractor of County's notice of postponement. It
is further understood by Contractor that in the event that Contractor terminates the
Contract as a result of postponement by the County, the County shall only be obligated
to pay Contractor for the Work that Contractor had performed at the time of notification
of postponement. Should Contractor terminate the Contract as a result of a notice of
postponement, County shall have the authority to award the Contract to the next lowest
responsive responsible bidder.

16.2. Computation of Time / Adverse Weather

16.2.1. The Contractor will only be allowed a time extension for Adverse Weather
conditions if in excess of the NOAA data norms and requested by Contractor and only if
all of the following conditions are met:

16.2.1.1. The weather conditions constitute Adverse Weather, as defined herein
and further specified in the Special Conditions;

16.2.1.2. Contractor can verify that the Adverse Weather caused delays in excess

of five hours of the indicated labor required to complete the scheduled tasks of Work
on the day affected by the Adverse Weather;

16.2.1.3. The Contractor's crew is dismissed as a result of the Adverse Weather;
and

16.2.1.4. The number of days of delay exceed those indicated in the Special
Conditions.

16.2.2. A day-for-day extension will only be allowed for those days that impact the
critical path and in excess of those indicated in the Special Conditions.

16.2.3. The Contractor shall work seven (7) days per week, if necessary, irrespective
of inclement weather, to maintain access and the Construction Schedule, and to protect
the Work under construction from the effects of Adverse Weather, all at no further cost

to the County.

16.2.4. The Contract Time has been determined with consideration given to the
average climate weather conditions prevailing in the County in which the Project is
located.
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