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E_ FROM: TLMA — Transportation Department SUBMITTAL DATE:
May 17, 2016

SUBJECT: Notice of Completion — State Route 79/Winchester Road Widening Project Phase 2 between
Thompson Road and Scott Road and Intersection Improvements at Newport Road in the French Valley Area.
3" District; [$10,872,761- Total Cost); Local Funds 34% and Federal Funds 66%

RECOMMENDED MOTION: That the Board of Supervisors:
1. Accept State Route 79 (SR-79)/Winchester Road Widening Project Phase 2 as completed; and
2. Authorize the Chairman of the board to execute the Notice of Completion and the Clerk of the Board

to record the Notice.

BACKGROUND:

Summary
By Minute Order 3-13 of January 15, 2013, the Board of Supervisors entered into a contract with Skanska

USA Civil West California District, Inc. of Riverside, CA for the construction of Phase 2 road widening project
between Thompson Road and Scott Road and intersectionylmprovements at Newport Road in the French
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Patricia Romo JuarrC. Perez
Assistant Director of Transportation Director of Transportation and Land Management
FINANCIAL DATA | Current Fiscal Year: | Next Fiscal Year: Total Cost: Ongoing Cost: F(.E::(I:EIL%O:%?;;
cosT $ 10,872,761 $ 0|$ 10,872,761| $ 0

O Policy X
NET COUNTY COST | $ NE NE NE o] Consent . Poliey B

SOURCE OF FUNDS: STP Discretionary (66%), Prop 1B (11%), State Exchange | Budget Adjustment: N/A
Funds (6%), RCTC Measure A (18%) There are no General funds used in this .
Project. For Fiscal Year: 15/16

C.E.0. RECOMMENDATION: APPROVI

County Executive Office Signature
MINUTES OF THE BOARD OF SUPERVIJSORS
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SUBMITTAL TO THE BOARD OF SUPERVISORS, COUNTY OF RIVERSIDE, STATE OF CALIFORNIA
FORM 11: Notice of Completion — State Route 79/Winchester Road Widening Project Phase 2 between
Thompson Road and Scott Road and Intersection improvements at Newport Road in the French Valley Area. 3rd
District; [$10,872,761- Total Cost]; Local Funds 34% and Federal Funds 66%

DATE: May 17, 2016

PAGE: 2 of 3

BACKGROUND:

Summary (continued)

The originally authorized amount of the contract was $10,397,000. The total amended contract is $10,872,761
which is 4.6% more than the originally authorized amount. The contract change orders are discussed in detail in
the attached Contract Change Order Report. For the SR-79 Widening Project Phase 2 there were two major
categories of change orders for the project:

e Changes required by the California Department of Transportation (Caltrans) to improve safety, drainage,
and maintainability to meet current Caltrans and contractual requirements ($645,734)

e Unforeseen issues such as impacts to utility lines, unanticipated rock, utility owner requirements, and grade
differences ($184,000)

The work was completed in conformance with the plans and specifications and the contractor was granted relief of
maintenance on November 23, 2015. Work Order No.: B4-05273, Federal No.: STPLN-5956(209).

Impact on Residents and Businesses
The improvements accommodate current and projected traffic volumes improving traffic safety.

SUPPLEMENTAL.:

Additional Fiscal Information

Budget

Original Contract Amount $10,397,000
Total Change Orders Authorized 8.0% $829,734
Estimated Pending Change Orders 0.0% $0
Authorized Contract Amount $11,226,734
* Quantity Adjustments -3.4% ($353,973)
+ CCO FA Adjustments 0.0% $0
Total Amended Contract Amount 104.6% $10,872,761

Expenditures

Total Progress Payments $10,872,761
Estimated Pending Payments $0
Total Expenditures $10,872,761
(Over)/Under Contract Amount $0

+ Change Orders using the Force Account method of payment issued prior to the work being completed generally do
not use the total authorized amount.

* CAL-Trans Standard Specifications 4-1.03B. Increases or decreases in the quantity of a contract item of work will be
determined by comparing the total pay quantity of such item of work with the Engineer's Estimate. If the total pay
quantity of any item of work required under the contract varies from the Engineer's Estimate by 25 percent or less,
payment will be made for the quantity of work of said item performed at the contract unit price, unless eligible for
adjustment pursuant to Section 4-1.03C, "Changes in Character of Work."

This project was funded with $7,176,022 of Surface Transportation Program (STP) - Discretionary funds,
$1,196,004 of Prop 1B funds, $1,957,097 of Measure A funds, and $543,638 of State Exchange funds.
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PAGE: 3 of 3

Contract History and Price Reasonableness

Three bids were received. The basis for the selection of a contractor is the lowest responsive and responsible bid.
The lowest responsible bid was submitted by Skanska USA Civil West California District, Inc. of Riverside CA. in
the amount of $10,397,000 which was $432,060 (4.24%) higher than the Engineers Estimate. The bid received
from Skanska USA Civil West California District, Inc. is within the target bid range set for this project.

ATTACHMENTS:

Vicinity Map

Change Order Report
Progress Estimate Record
Notice of Completion
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CHANGE ORDER REPORT
(SR-79 Winchester Road Widening Project Phase 2)

CCO#

Amount

Percent

Description

Original Contract
Amount

$10,397,000

$50,000

0.48%

Installation of barb wire fence to protect motorists from
livestock and other unforeseen conditions

$148,111

1.42%

Electrical, Accessible Pedestrian System (APS) addition to
signals, and lane closure changes to meet Caltrans
requirements. Added drainage systems to address potential
ponding areas, and added gates, and quantity increases
necessary to complete the project

281r

$45,078

0.43%

Street name sign changes, additional Accessible Pedestrian
System (APS) addition to signals, added crash cushions, and
additional graffiti removal as required by Caltrans

$27,000

0.26%

Deposit for CHP support services for Construction Zone
Enhanced Enforcement Program

$114,000

1.10%

Unforeseen rock and unsuitable soil conditions encountered
during the course of the project, additional grading for
drainage and Verizon relocations

$50,384

0.48%

Modifications to Metal Beam Guardrail, added architectural
treatments, and agreed price to remove striping with
sandblasting, brackets for street name signs, and railing
covers and paint, as required by Caltrans.

$38,274

0.37%

Incentive compensation for providing Hot Mix Asphalt with
consistent quality factors, as required by the contract

$105,009

1.01%

Raising the height of the headwall for Drainage System No. 1
required in order to construct the earth slope above within
allowable tolerances.

or

$149,556

1.44%

Revise sidewalk and curb ramps, adding R/W fence and
gates, grading access to landlocked public property,
installing a signal pole, change speed limit, and other work
for Caltrans acceptance. In addition, addressing a grade
difference at Scott Road.

10

$20,000

0.19%

Create asphalt pads and grade flatter access areas, as
required by EMWD during the course of construction

11

$147,200

1.42%

Added metal beam guardrail and associated upgrades to
current Caltrans standards as required by Caltrans Safety

12

$130,859

1.26%

Additional quantities were necessary to protect potential
cultural resources, additional traffic handling required for
changes to stage construction, additional dike and curb to
improve drainage, and cable railing quantities for the
retaining walls, and added concrete curb was added to
address Caltrans Safety and other Caltrans acceptance
requirements.

1251

$149,911

1.44%

Type A dike to address drainage issues at intersections;
Install new drainage improvement to mitigate potential
liability issues; guardrail changes to address Caltrans safety
comments and other costs for Caltrans acceptance.

13

-$492,049

-4.73%

Adjustment in compensation for actual HMA placed, weed
abatement after final erosion control installation that was not




CHANGE ORDER REPORT
(SR-79 Winchester Road Widening Project Phase 2)

covered in the contract, and replacing the HMA surface with
an improved wearing surface for Caltrans acceptance.

Drainage improvements to comply with the terms of a
settlement agreement with a private property owner. Added
Right of Way fence required by Caltrans, additional traffic

0,

14 $146,400 1.41% control costs for extra work, address driveway approach
issues due to added guardrail, and added paving transition
required by staging changes.

Quantity i L4 10

Adjustments $358,973 3.4%

Change Order

Total and New $10,872,761

Contract Total
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PLEASE COMPLETE THIS INFORMATION
RECORDING REQUESTED BY:

KECIA HARPER-IHEM, CLERK OF THE BOARD
RIVERSIDE CO. CLERK OF THE BOARD

4080 LEMON STREET, 15" FLOOR CAC

P O BOX 1147 — RIVERSIDE, CA 92502

MAIL STOP # 1010

AND WHEN RECORDED MAIL TO:

RETURN TO: STOP #1010
RIVERSIDE COUNTY CLERK OF THE BOARD

P. O. BOX 1147 - RIVERSIDE. CA 92502 THIS SPACE FOR RECORDERS USE ONLY

NOTICE OF COMPLETION

To be recorded with County Recorder
within 10 days after completion.
No recording fee.

Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of
improvement has been completed, as follows:

Project title or description of work:  State Route 79 (SR-79) Road Widening Project Phase 2
Date of Completion: Date of this notice

Nature of owner: County of Riverside, public entity

Interest or estate of owner:  Public Roadway

Address of owner: 4080 Lemon Street, 8th Floor, Riverside, CA 92501

Name of contractor: Skanska USA Civil West

Street or legal description of site: Winchester Road between Thompson Road and Scott Road
Dated: Owner: County of Riverside
(Name of Public Entity)
By:

Chairman, Board of Supervisors
STATE OF CALIFORNIA )

§s

COUNTY OF RIVERSIDE )

I am the _Chairman of the governing board of the County of Riverside , the public entity which executed the
foregoing notice and on whose behalf I make this verification; I have read this notice, know its contents, and the same is
true. I certify under penalty of perjury that the foregoing is true and correct.

Executed at Riverside , California on (Date)

, Chairman of the Board of Supervisors

FORM APPROVED C(/J_LINTY COUNSEL

z /[t




