
SUBMITTAL TO THE BOARD OF SUPERVISORS
COUNTY OF RIVERSIDE, STATE OF CALIFORNIA ITEM

3.20
(ID # 4436)

MEETING DATE:
Tuesday, September 19, 2017

FROM: TLMA-TRANSPORTATION:

SUBJECT: TRANSPORTATION AND LAND MANAGEMENT AGENCY/ TRANSPORTATION:
Amendment No. 3 to the Funding Agreement between the Coachella Valley
Association of Governments and the County of Riverside to Provide Engineering
and Environmental Services for the 66th Avenue Railroad Grade Separation
Project, 4th District. [39,080,112 - Total Cost] 47.57% Federal, 14.61% State and
37.82% Local

RECOMMENDED MOTION: That the Board of Supervisors:
1. Ratify and approve Amendment No.3 to the funding agreement between the Coachella

Valley Association of Governments (CVAG) and the County of Riverside (County) to
provide engineering and environmental services for the 66th Avenue Railroad Grade
Separation Project; and,

2. Authorize the Chairman of the Board to execute the same.

ACTION: Policy

Q e~-~ _/ .. ~.~
pat~ ~Director of Transportatio~ 8/15/2017

MINUTESOF THE BOARD OF SUPERVISORS

On motion of Supervisor Jeffries, seconded by Supervisor Washington and duly
carried by unanimous vote, IT WAS ORDERED that the above matter is approved as
recommended.

Ayes:
Nays:
Absent:
Date:
xc:

Jeffries, Tavaglione, Washington, Perez and Ashley
None
None
September 19, 2017
Transp.
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SUBMITTAL TO THE BOARD OF SUPERVISORS COUNTY OF RIVERSIDE,
STATE OF CALIFORNIA

FINANCIAL DATA currentFiscal Year: Next Fiscal Total Cost: Ongoing Cost

COST $ 5,500,000 $ 7,663,000 $ 39,080,112 $0
NET COUNTY COST $ 0 $ 0 $0 $0

SOURCE OF FUNDS Regional Surface Transportation Budget Adjustment: No

Program (39.28%), 2009 Federal Earmarks (8.29%), For Fiscal Year: 16/17 to 20/21

Proposition 1B (Trade Corridor Improvement Funds)
(14.61%), Coachella Valley Association of Governments
(32.23%), County Highway Users Tax Account
(1.91%),County Road Developer Impact Fees (3.68%)

C.E.O. RECOMMENDATION: Approve

BACKGROUND:
Summary
Currently, the only Union Pacific Railroad (UPRR) crossing in the Mecca area is an at-grade
crossing at 4th Street. Traffic going in and out of the Mecca community must wait at the tracks
for trains to pass before they are able to cross the tracks. The County is proposing to extend
66th Avenue with a bridge over the railroad tracks to provide a link between State Route 86 (SR-
86) and the community of Mecca and beyond to interstate 10 (1-10) via Box Canyon Road.
UPRR and SR-86 are both designated North American Free Trade Agreement (NAFTA) freight
corridors and increasing vehicular traffic due to regional population growth and train traffic along
this rail trade corridor is increasing the congestion and causing delays at the existing 4th Street
at-grade crossing. The proposed new overcrossing will provide a safe crossing, separated from
the train traffic, for vehicles, trucks, farm equipment, emergency vehicles, and pedestrians.

This grade separation project consists of the construction of a new two-lane roadway
connecting 66th Avenue across the railroad tracks, Hammond Road, and State Route 111 (SR-
111)/Grapefruit Boulevard,. The construction of the new overpass will also require modification
to SR-111, see exhibit A.

The County started work on the 66th Avenue grade separation in 2011, when the project was
selected to receive Trade Corridor Improvement Funds (TCIF). Several alignment options were
developed and presented at Mecca community meetings and at meetings with local property
owners, and a final preferred alternative was eventually developed.

Significant design and environmental work had been completed when the Coachella Valley
Conservation Commission (CVCC) notified the County that the issuance of a Coachella Valley
Multi-Species Habitat Conservation Plan (CVMSHCP) permit was highly unlikely due to
sensitive Mesquite habitat located within area of the proposed new road. This discovery created
the need to look at avoidance options.
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The proposed alignment of 66th Avenue was shifted northerly to avoid the sensitive habitat and
shared with the Community of Mecca and with CVAG, and it has been determined that the new
alignment will effectively meet the needs of the community while avoiding the sensitive Mesquite
habitat, see exhibit A.

By Minute Order 3-29 of May 17, 2011, the Board of Supervisors approved a Funding
Agreement between the CVAG and the County to provide $500,000 in funding for preliminary
engineering and environmental services for the 66th Avenue Railroad Grade Separation Project.

By Minute Order 3-62 of June 17, 2014, the Board of Supervisors approved Amendment No.1
to the original FundingAgreement between CVAG and the County to provide an additional
$850,000 in funding for final design.

By Minute Order 3-68 of June 30, 2015, the Board of Supervisors approved Amendment No.2
to the original Funding Agreement between CVAG and the County to provide an additional
$1,850,000 in funding for work required to complete the Acquisition of Right ofWay and Utility
Relocation design of the project.

The County is proceedingwith the environmental clearance and design of the revised roadway
alignment. The revision will require a significant amount of rework of the environmental and
engineering work that had been completed, however, the overall cost of the project is expected
to decrease as a result of the changes.

This Amendment No.3 provides additional funding to make the necessary revisions to the
environmental and engineering documents and to complete the construction of the proposed
improvements. This Amendment No.3 will increase the funding as follows:

Original authorization
Authorized under Amendment 1
Authorized under Amendment 2
Authorized by this Amendment 3
Total

$500,000
$850,000

$1,875,000
$9,372,417

$12,597,417

Project No. B8-0664

County Counsel has approved the Agreement, Amendment No.3, as to legal form.

Impact on Residents and Businesses
The 66th Avenue/UPRR Project will improve access and safety for the Community of Mecca and
improve goods and services movement through the region.

SUPPLEMENTAL (if needed, OR delete this section):
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Additional Fiscal Information
The total project cost for the railroad grade separation is $39,080,112. CVAG's contribution is
$12,597,000 leaving a balance of $26,483,112 which is being funded by various funding
sources as shown below.

$39,080,112 Project Total

Fed
$15,350,000
$3,239,641

Regional Surface Transportation Program (39.28%)
2009 Federal Earmarks (8.29%)

State
$5,708,556 Proposition 1B (Trade Corridor Improvement Funds) (14.61%)

Local
$12,597,417

$745,498
$1,439,000

Coachella Valley Association of Governments (32.23%)
County Highway Users Tax Account (1.91%)
County Road Developer Impact Fees (3.68%)

No General funds will be used on this Project.

Contract History and Price Reasonableness
N/A

9/12/2017

/1I /
~~~,~~~".~~~---'---~~---~---=====Gr . priros, DirectorCountyCounsel 8/18/2017
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to Riversj,le County Cler« ofrhe Board, Stop 1010
Post Office Box 114", Riverside, Ca 92502-1147
Thank you.

AMENDMENT NUMBER THREE
to the

COUNTY OF RIVERSIDE - CVAG REIMBURSEMENT GREEMENT
for the

AVENUE 66 GRADE SEPARATION PROJECT

THISAmendment Number Three is made and entered into this 24thday of April, 2017, by and between
the County of riverside (LeadAgency', and the CoachellaValley Association of Governments, a California
Joint Powers Agency, (CVAG), and is made with reference to the following background facts and
circumstances. All other provisions in the existing Reimbursement Agreement for the Avenue 66 Grade
Separation Project, and in existing Amendments Number One and Two remain in force.

This Amendment Number Three obligates, and authorizes for expenditure, funds not previously
authorized under the terms of the existing Reimbursement Agreement, approved by CVAG'sExecutive
Committee at their meeting of December 6,2010. By that Reimbursement Agreement, CVAGagreed to a
50% Regional Shareof project costs established as being $500,000.

At their meeting on February 24,2014, the CVAGExecutive Committee approved Amendment Number
One for an additional $850,000 as CVAG's50% Regional Share of additional work required to complete
the design for the project. Approval of Amendment One increased CVAG'stotal RegionalShare of project
costs to $1,350,000.

At their meeting on September 29,2014, the CVAGExecutive Committee approved Amendment Number
Two for an additional $1,875,000 asCVAG's75% Regional Share of additional work required to complete
the right-of-way acquisition and utility design work for the project. Approval of Amendment Number Two
increased CVAG'stotal Share of project costs to $3,225,000.

The County of Riverside is requesting additional funds to complete the project. The County of Riverside
has requested an additional $9,372,417 as CVAG's75% Regional Share of $12,496,556 for work required
to complete the design, environmental approval, and construction of the project. The County of Riverside
estimates that $5,627,000 will be needed in 75% Regional Match to revise design and environmental
studies, and an additional $3,745,417 as CVAG's75% Regional Match to complete Construction of the
project. Approval of Amendment Number Three will increase CVAG's total Regional Share of project
costs to $12,597,417.

This Amendment Number Three shall authorize additional project costs in the amount Not-to-Exceed
$9,372,417 for the Avenue 66 Grade Separation Project.

This Amendment Number Three shall establish the Cost Sharing Formula for the Avenue 66 Grade
Separation Project henceforth to remain as 75% Regional Shae and 24% Local Share.

Summary
Agreement by Executive Committee action 12/6/2010; (CVAG50%Share)
Amendment One by Executive Committee action 2/24/2014; (CVAG50% Share)
Amendment Two by Executive Committee action 9/29/2014; (CVAG's75% Share)
New obligations under this Amendment Number Three; (CVAG's75% Share)

RevisedTotal Amount Authorized for this Project

$ 500,000
$ 850,000
$ 1,875,000
$ 9.372.417
$12,597,417

(Signatures on following page)
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IN WITNESS WHEREOF, the parties hereto have caused this Amendment Number Three for the
Avenue 66 Grade Separation Project to be executed by their duly authorized representatives on
this date:

ATTEST:

FORMAPPROVED COUNTY COUNSEL
BY ~ ~ Y;j_w~j '?h~i.r

. ~SHA L VICTOFr r DA1

ATTEST:

By: _

Tom Kirk,
Executive Director

Dana Reed,
CVAGChair
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